

(DPWH South Cotabato 1st District Engineering Office, General Santos City) Final Annual Procurement Plan Updated for FY 2024

for Civil Works, Goods and Services (APP Non-CSE)

(June 30, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL	WORK												
310303 101825 000	24MB0001-Retrofitting/ Strengthening of Permanent Bridges-London Br. (B01026MN) along Makar- Kiamba Rd.	Construction Section	YES	Competitive Bidding	01-12-2023	21-12-2023	05-02-2024	15-02-2024	GoP	9,800,000.00		9,800,000.00	Retrofitting/ Strengthening of Bridges
320102 106706 000	24MB0002-Construction of Concrete Revetment, Upper Silway Bridge, Silway River, Barangay Apopong, General Santos City	Construction Section	YES	Competitive Bidding	01-12-2023	21-12-2023	20-02-2024	29-02-2024	GoP	69,962,500.00		69,962,500.00	Construction of Concrete Revetment
320101 112256 000	24MB0003-Construction of San Jose CIS Protection Works, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	29-11-2023	18-12-2023	19-02-2024	29-02-2024	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Slope Protection
300221 106947 000	24MB0004-Construction of Road with Drainage System, Barangay Conel, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	29-11-2023	31-01-2024	12-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Road with Drainage System
300221 104492 000	24MB0005-Construction of Road with Drainage System, Barangay Labangal, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	07-02-2024	26-02-2024	20-03-2024	02-04-2024	GoP	14,850,000.00		14,850,000.00	Construction of Road with Drainage System
300221 104492 000	24MB0006-Construction of Road with Drainage System, Barangay San Isidro, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	29-11-2023	31-01-2024	12-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Road with Drainage System

300221 106961 000	24MB0007-Construction of Road, Barangay Cannery Site, Municipality of Polomolok	Construction Section	YES	Competitive Bidding	10-11-2023	31-01-2024	12-02-2024	Feb 12, 2024	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
'30022 110695 9000	24MB0008-Construction of Road, Purok Yungco, Barangay Poblacion, Municipality of Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	23-11-2023	12-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
300221 106958 000	24MB0009-Construction of Road, Purok Norcos, Barangay Poblacion, Municipality of Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
300221 106957 000	24MB0010-Construction of Road, Purok Kalayaan, Barangay Poblacion, Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
300221 106956 000	24MB0011-Construction of Road, Purok Hechanova, Barangay Poblacion, Municipality of Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
300221 106955 000	24MB0012-Construction of Road, Purok 4, Barangay Koronadal Proper, Municipality of Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	23-11-2023	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
300221 106954 000	24MB0013-Construction of Road, Barangay Polonuling, Municipality of Tupi, South Cotabato	Construction Section	YES	Competitive Bidding	23-11-2023	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
300221 106953 000	24MB0014-Construction of Road, Barangay Pagalungan, Municipality of Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
300221 106941 000	24MB0015-Construction of Road Block 0 and 1 of Purok Bagtindon, Barangay Magsaysay, Municipality of Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road

300226 115966 000	24MB0016-Construction of Multi-Purpose Building (Covered Court), Palian Elementary School, Barangay Palian, Tupi, South Cotabato	Construction Section	YES	Competitive Bidding	23-11-2023	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226 115968 000	24MB0017-Construction of Multi-Purpose Building (Covered Court), Purok Eustaquio Salada, Barangay Poblacion, Municipality of Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	23-11-2023	12-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226 115969 000	24MB0018-Construction of Multi-Purpose Building (Covered Court), Purok Moninio, Barangay Glamang, Municipality of Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	01-12-2023	21-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226 115960 000	24MB0019-Construction of Multi-Purpose Building (Covered Court), Barangay Bula, General Santos City	Construction Section	YES	Competitive Bidding	23-11-2023	21-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226 115961 000	24MB0020-Construction of Multi-Purpose Building (Covered Court), Barangay Dadiangas South, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300204 101635 000	24MB0021-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Jainal Abedin St., Brgy Buayan Road in support to in support to Milkfish, Salt, Coconut, and Banana Industries, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	29-11-2023	18-12-2023	05-02-2024	15-02-2024	GoP	22,050,000.00		22,050,000.00	Construction of Concrete Road
300226 115964 000	24MB0022-Construction of Multi-Purpose Building (Covered Court), Barangay Tinagacan, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

300226 115963 000	24MB0023-Construction of Multi-Purpose Building (Covered Court), Barangay Sinawal, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226 115962 000	24MB0024-Construction of Multi-Purpose Building (Covered Court), Barangay Ligaya, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226 109112 000	24MB0025-Construction of Multi-Purpose Building (Covered Court), Barangay Mabuhay, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300221 106943 000	24MB0026-Construction of Access Road, Barangay San Isidro, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	06-03-2024	25-03-2024	22-04-2024	02-05-2024	GoP	9,900,000.00		9,900,000.00	Construction of Concrete Road
300221 106950 000	24MB0027-Construction of Road with Drainage System, Barangay Fatima, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	06-03-2024	25-03-2024	22-04-2024	02-05-2024	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road with drainage
300221 106949 000	24MB0028-Construction of Road with Drainage System, Barangay San Jose, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	29-11-2023	31-01-2024	12-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Road with Drainage System
300221 106950 000	24MB0029-Construction of Road with Drainage System, Barangay Upper Labay, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	23-11-2023	12-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Road with Drainage System
300225 102245 000	24MB0030-Construction of Drainage System, Barangay Baluan, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	29-11-2023	31-01-2024	12-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Drainage System
300225 102247 000	24MB0031-Construction of Drainage System, Barangay Dadiangas East, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	29-11-2023	31-01-2024	12-02-2024	GoP	9,900,000.00		9,900,000.00	Construction of Drainage System

300225 102248 000	24MB0032-Construction of Drainage System, Barangay Dadiangas North, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	29-11-2023	31-01-2024	12-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Drainage System
300221 106951 000	24MB0033-Construction of Road, Barangay Batomelong, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	29-11-2023	31-01-2024	12-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
300221 106952 000	24MB0034-Construction of Road, Barangay City Heights, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	29-11-2023	31-01-2024	12-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226 115945 000	24MB0035-Construction of Road, Barangay Labangal, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	17-07-2024	05-08-2024	20-08-2024	02-09-2024	GoP	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building
300221 106960 000	24MB0036-Improvement of Road, Barangay Dadiangas West, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	23-11-2023	18-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
300226 115975 000	24MB0037-Construction (Completion) of School Multi-Purpose Building (Gymnasium), Palkan Elementary School, Barangay Palkan, Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	23-11-2023	18-12-2023	05-02-2024	15-02-2024	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300226 115976 000	24MB0038-Construction (Completion) of Multi-Purpose Building (Covered Court), Kalyong, Barangay Landan, Municipality of Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	23-11-2023	18-12-2023	05-02-2024	15-02-2024	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300226 115952 000	24MB0039-Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Buayan, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	23-11-2023	18-12-2023	05-02-2024	15-02-2024	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300226 115953 000	24MB0040-Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Lagao, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

300226 115955 000	24MB0041-Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Olympog, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	23-11-2023	05-12-2023	05-02-2024	15-02-2024	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300226 115956 000	24MB0042-Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Siguel, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	23-11-2023	12-12-2023	05-02-2024	15-02-2024	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300226 115957 000	24MB0043-Construction (Completion) of Multi-Purpose Building, Barangay Fatima, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	23-11-2023	12-12-2023	05-02-2024	15-02-2024	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300215 105127 000	24MB0044-Construction of Buayan RIS MC-1 Service Road, (KATUBIGAN- Kalsada Tungo sa Patubiqan), General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	29-11-2024	18-12-2023	05-02-2024	15-02-2024	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
300215 105128 000	24MB0045-Construction of Siluay RIS MC-1 Service Road, (KATUBIGAN- Kalsada Tungo sa Patubigan) General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	29-11-2024	18-12-2023	05-02-2024	15-02-2024	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
300226 115965 000	24MB0046-Construction of Multi-Purpose Building (Covered Court), Lunen Elementary School, Lunen, Tupi, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2024	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226 115967 000	24MB0047-Construction of Multi-Purpose Building (Covered Court), Purok 7, Barangay Sulit, Municipality of Polomolok, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2024	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226 115971 000	24MB0048-Construction of Multi-Purpose Building, Barangay Apopong, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2024	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

300226 115972 000	24MB0049-Construction of Multi-Purpose Building, Barangay Calumpang, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	23-11-2023	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300225 102247 000	24MB0050-Construction of Multi-Purpose Building, Barangay Dadiangas East, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	01-02-2024	26-02-2024	02-04-2024	12-04-2024	GoP	47,520,000.00		47,520,000.00	Construction of Multi-Purpose Building
300226 115973 000	24MB0051-Construction of Multi-Purpose Building, Barangay Tambler, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226 115974 000	24MB0052-Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Bula, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	10-11-2023	05-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300221 106945 000	24MB0053-Construction of Road with Drainage System, Barangay Siguel, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	06-03-2024	25-03-2024	22-04-2024	02-05-2024	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road with drainage
300226 115943 000	24MB0054-Construction of Multipurpose Building, Barangay Mabuhay, General Santos City	Construction Section	NO	Competitive Bidding	30-04-2024	21-05-2024	13-06-2024	24-06-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226 115949 000	24MB0055-Construction of Multipurpose Building (Covered Court), Barangay Calumpang, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	01-02-2024	26-02-2024	20-03-2024	02-04-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226 115959 000	24MB0056-Construction of Multi-Purpose Building (Cooperative Training Center), Barangay Cannery Site, Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	06-03-2024	25-03-2024	17-04-2024	26-04-2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300226 115942 000	24MB0057-Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Lampitak, Municipality of Tampakan, South Cotabato	Construction Section	YES	Competitive Bidding	29-11-2023	18-12-2022	05-02-2024	15-02-2024	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building

300226 115954 000	24MB0058-Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Lambayong, Municipality of Tampakan, South Cotabato	Construction Section	NO	Competitive Bidding	06-03-2024	25-03-2024	22-04-2024	02-05-2024	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300226 115970 000	24MB0059-Construction of Multi-Purpose Building (Senior Citizens and Women's), Barangay Kipalbig, Municipality of Tampakan, South Cotabato	Construction Section	YES	Competitive Bidding	29-11-2023	18-12-2023	05-02-2024	15-02-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
310102 101659 000	24MB0060-Preventive Maintenance - Secondary Roads- Albert Morrow Blvd - K1659 + (-600) - K1659 + 280, K1659+280-K1659+345	Construction Section	YES	Competitive Bidding	10-11-2023	29-11-2023	22-03-2024	01-04-2024	GoP	83,479,255.00		83,479,255.00	Asphalt Overlay
310102 101932 000	24MB0061-Preventive Maintenance - Secondary Roads- Makar-Kiamba Rd - K1667 + 243 - K1667 + 254, K1667 + 254 - K1667 + 393	Construction Section	YES	Competitive Bidding	10-11-2023	29-11-2023	22-03-2024	31-03-2024	GoP	14,843,080.00		14,843,080.00	Asphalt Overlay
310111 100768 000	24MB0062-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads-Makar-Kiamba Rd - K1660 + 066 - K1660 + 646	Construction Section	YES	Competitive Bidding	01-12-2023	21-12-2023	05-02-2024	15-02-2024	GoP	24,931,200.00		24,931,200.00	Construction of Drainage
310202 101784 000	24MB0063-Road Widening - Secondary Roads-Albert Morrow Blvd - K1650+878- K1651+501	Construction Section	YES	Competitive Bidding	10-11-2023	29-11-2023	21-03-2024	31-03-2024	GoP	11,040,680.00		11,040,680.00	Road Widening
300204 101283 000	24MB0064-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Blagan-Datal Laguh San Jose-Pao Pao Sinawal Road connecting to Gensan Diversion Road in support of the Agribusiness industry, General Santos City, South Cotabato	Construction Section	YES	Competitive Bidding	28-11-2023	12-12-2023	05-02-2024	15-02-2024	GoP	14,700,000.00		14,700,000.00	Construction of Road Slip Protection

300226 115958 000	24MB0065-Construction of Multi-Purpose Building, Barangay Dadiangas West, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	01-02-2024	26-02-2024	03-03-2024	02-04-2024	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building
300105 201227 000	24MB0066-Construction of DPWH South Cotabato 1st DEO Building, Tupi, South Cotabato	Construction Section	NO	Competitive Bidding	14-08-2024	03-09-2024	17-09-2024	30-09-2024	GoP	96,500,000.00		96,500,000.00	Construction of Multi-Purpose Building
300221 106942 000	24MB0067-Concreting of Barangay Poblacion to DOLE Agri Area Barangay Cannery Road, Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	30-04-2024	21-05-2024	05-06-2024	30-09-2024	GoP	9,900,000.00		9,900,000.00	Construction of Road
300221 106946 000	24MB0068-Concreting of Road from Barangay Crossing Rubber to Barangay Palian, Tupi, South Cotabato, Sta. 0+000 - 0+760	Construction Section	NO	Competitive Bidding	13-06-2024	02-07-2024	23-07-2024	03-08-2024	GoP	9,900,000.00		9,900,000.00	Construction of Concrete Road
300226 115948 000	24MB0069-Construction of Multi-Purpose Building (Tupi Mallengke), Tupi, South Cotabato	Construction Section	NO	Competitive Bidding	13-06-2024	02-07-2024	23-07-2024	03-08-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226 115950 000	24MB0070-Construction of Multi-Purpose Building (Kasfala Hall), Barangay Poblacion, South Cotabato	Construction Section	NO	Competitive Bidding	13-06-2024	02-07-2024	23-07-2024	03-08-2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226 115951 000	24MB0071-Completion of Multi-Purpose Building in Brgy. Poblacion, Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	01-02-2024	26-02-2024	20-03-2024	02-04-2024	GoP	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
310303 101826 000	24MB0072-Retrofitting/ Strengthening of Permanent Bridges-Buayan Br. 2 (B01887MN) along Buayan-Glan Rd..	Construction Section	NO	Competitive Bidding	01-02-2024	26-02-2024	02-04-2024	12-04-2024	GoP	29,400,000.00		29,400,000.00	Retrofitting/ Strengthening of Bridge
300105 201486 000	24MB0073-Construction of Multi-Purpose Building, PNP PRO 12, APOLE Building, Barangay Tambler, General Santos City	Construction Section	NO	Competitive Bidding	30-04-2024	21-05-2024	20-06-2024	28-06-2024	GoP	9,800,000.00		9,800,000.00	Construction of Multi-Purpose

[illegible]

	24MB0088 - Construction of Rainwater Collector System (RWCS)	Construction Section	NO	Competitive Bidding	13-06-2024	02-07-2024	23-07-2024	03-08-2024	GoP	2,895,000.00		2,895,000.00	Construction of Rain Water Collector System
	a) Kiolang Elementary School, Barangay San Jose , General Santos City									230,473.66		230,473.66	
	b)Almatic Elementary School, Barangay Upper Labay, General Santos City									393,553.30		393,553.30	
	c)Creek Integrated School, Barangay Magsaysay, Polomolok, South Cotabato									576,924.37		576,924.37	
	d)Lamcaliaf Elementary School, Barangay Lamcaliaf, Polomolok, South Cotabato									413,763.26		413,763.26	
	e)Miasong Elementary School,- Emilio B. Escobillo Sr. Elementary School, Barangay Miasong, Tupi, South Cotabato									382,467.46		382,467.46	
	f)Juan Loreto Tamayo Integrated School, Barangay Miasong, Tupi, South Cotabato									429,316.33		429,316.33	
	g)Josol Elementary School, Barangay Palo 19, Tampakan, South Cotabato									251,112.51		251,112.51	
	h)Claudio-Delos Reyes Elementary School, Barangay Kipalbig, Tampakan, South Cotabato									217,389.11		217,389.11	
										2,895,000.00	-	2,895,000.00	
	FARM TO MARKET ROAD:												

310203 211084 000	24MB0082-Concreting of Brgy. Batomelong FMR, Brgy. Batomelong, General Santos City	Construction Section	NO	Competitive Bidding	06-03-2024	25-03-2024	09-04-2024	02-05-2024	GoP	14,925,000.00		14,925,000.00	Construction of Concrete Road
310203 211095 000	24MB0083-Concreting of Purok 11, Brgy. Katangawan FMR, Brgy. Katangawan, General Santos City	Construction Section	NO	Competitive Bidding	06-03-2024	25-03-2024	17-04-2024	26-04-2024	GoP	9,950,000.00		9,950,000.00	Construction of Concrete Road
310203 211083 000	24MB0084-Concreting of Brgy. San Jose FMR Phase III, Brgy. San Jose, General Santos City	Construction Section	NO	Competitive Bidding	06-03-2024	25-03-2024	22-04-2024	02-05-2024	GoP	29,850,000.00		29,850,000.00	Construction of Concrete Road
310203 211100 000	24MB0085-Concreting of Brgy. Upper Labay FMR, Brgy. Upper Labay, General Santos City	Construction Section	NO	Competitive Bidding	06-03-2024	25-03-2024	22-04-2024	02-05-2024	GoP	14,925,000.00		14,925,000.00	Construction of Concrete Road
310203 211086 000	24MB0086-Concreting of Brgy. Kablon FMR, Brgy. Kablon, Tupi, South Cotabato	Construction Section	NO	Competitive Bidding	06-03-2024	25-03-2024	22-04-2024	02-05-2024	GoP	14,925,000.00		14,925,000.00	Construction of Concrete Road
300204 101542 000	24MB0087 - Concreting of Sitio Basak, Brgy. Polonuling FMR, Brgy. Polonuling, Tupi, South Cotabato	Construction Section	NO	Competitive Bidding	30-04-2024	21-05-2024	13-06-2024	24-06-2024	GoP	51,876,000.00		51,876,000.00	Construction of Concrete Revetment
										136,451,000.00	-	136,451,000.00	
	MAINTENANCE PROJECTS:												
200000 100019 000	24MB0089-Repair/ Maintenance of OP Building National Commission on Muslim Filipinos Provincial Office 12 - Main Building, Brgy. Dadiangas East, General Santos City	Maintenance Section	NO	Competitive Bidding	11-04-2024	30-04-2024	14-06-2024	01-07-2024	GoP	1,500,000.00	1500000		Repair/Maintenance of Building

200000 100019 000	24MB0090-Repair/ Maintenance of Makar River Revetment 1, General Santos City, South Cotabato	Maintenance Section	NO	Competitive Bidding	11-04-2024	30-04-2024	23-05-2024	11-06-2024	GoP	7,000,000.00	7000000		Repair/Maintenance of Flood Control Structure
200000 100020 000	24MB0091-Repair/ Maintenance of SC Building Hall of Justice, Building Brgy. Lagao, General Santos City	Maintenance Section	NO	Competitive Bidding	11-04-2024	30-04-2024	23-05-2024	11-06-2024	GoP	1,800,000.00	1800000		Repair/Maintenance of Building
200000 100019 000	24MB0112-Repair/ Maintenance of DILG Building Traffic Enforcement Unit Office Building Brgy. Dadiangas East, General Santos City	Maintenance Section	NO	Competitive Bidding	11-04-2024	30-04-2024	23-05-2024	11-06-2024	GoP	1,500,000.00	1500000		Repair/Maintenance of Building
200000 100019 000	24MB0113-Repair/ Maintenance of DILG Building Bureau of Fire Protection Archieve Building Brgy. Dadiangas East, General Santos City	Maintenance Section	NO	Competitive Bidding	11-04-2024	30-04-2024	23-05-2024	11-06-2024	GoP	1,500,000.00	1500000		Repair/Maintenance of Building
200000 100019 000	24MB0114-Repair/ Maintenance of DILG Building NBI Building (SARDO) Lagao, General Santos City	Maintenance Section	NO	Competitive Bidding	11-04-2024	30-04-2024	23-05-2024	11-06-2024	GoP	700,000.00	700000		Repair/Maintenance of Building
200000 100018 000	24MB0115-Cluster 1 - Work Category 10-Pavement Maintenance and Work Category 12 Bridge Maintenance	Maintenance Section	NO	Competitive Bidding	21-06-2024	10-07-2024	25-07-2024	04-08-2024	GoP	5,897,015.70	5897015.7		Asphalt Overlay
200000 100018 000	a) Cat. 10 - Act. 41X (Emergency Project) Replacement of Bituminous Pavement along Marbel-Makar Road - K1677+736-K1677+792									1,743,000.00	1743000		
200000 100018 000	b) Cat. 12 - Act. 41X (Emergency Project)/Act. 71X (Special Project) - Act. 153 - Repair to Concrete Bridge - Act. 152 Patching Concrete Deck along Marbel-Makar Road (Matin-ao Bridge) - K1663+772.5-K1663+807.5									1,123,363.00	1123363		

200000 100018 000	c) Cat. 10 - Act. 41X (Emergency Project)/Act. 114 - Replacement of Bituminous Pavement along Makar-Marbel Road (To Makar) S00243MN) - k1657+725-k1657+755, Makar-Kiamba Road (S00246mn) - k1658+-235) - k1658+(-35) & k1662+800 - k1662+880, Filipino-American Friendship Ave., (S01441MN) - K1663+000-K1663+062.90 and Digos-Makar Road (S00229MN) - K1651+(-046) - K1651+(-037)									3,030,651.80	3030651.8		
	SCHOOL BUILDINGS:												
300101 200001 000	24MB0092-Construction of 1-Storey, 2-Classroom School Building in Lambayong Integrated School, Brgy. Lambayong, Tampakan, South Cotabato	Construction Section	NO	Competitive Bidding	17-05-2024	05-06-2024	09-07-2024	03-08-2024	GoP	4,975,000.00		4975000	Construction of 1-Storey, 2 Classrooms
300101 200001 000	24MB0093-Construction of 1-Storey 2-Classroom School Building in Batomelong Elementary School, Barangay Batomelong, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	17-05-2024	05-06-2024	26-06-2024	05-07-2024	GoP	4,975,000.00		4975000	Construction of 1-Storey, 2 Classrooms
300101 200001 000	24MB0094-Construction of 1-Storey 2-Classroom School Building in Florence Santos High School, Barangay Tinagacan, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	17-05-2024	05-06-2024	25-06-2024	05-07-2024	GoP	4,975,000.00		4975000	Construction of 1-Storey, 2 Classrooms
300101 200001 000	24MB0095-Construction of 1-Storey 2-Classroom School Building in Blagan Elementary School, Barangay San Jose, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	17-05-2024	05-06-2024	25-06-2024	05-07-2024	GoP	4,975,000.00		4975000	Construction of 1-Storey, 2 Classrooms
300101 200001 000	24MB0096-Construction of 1-Storey 2-Classroom School Building in Banwalan Elementary School, Barangay San Jose, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	17-05-2024	05-06-2024	25-06-2024	05-07-2024	GoP	4,975,000.00		4975000	Construction of 1-Storey, 2 Classrooms

300101 200001 000	24MB0097-Construction of 1-Storey 2-Classroom School Building in Maligaya High School, Barangay San Jose, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	17-05-2024	05-06-2024	26-06-2024	05-07-2024	GoP	4,975,000.00		4975000	Construction of 1-Storey, 2 Classrooms
300101 200001 000	24MB0098-Construction of 1-Storey 2-Classroom School Building in Balnabo Elementary School, Barangay San Jose, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	17-05-2024	05-06-2024	26-06-2024	05-07-2024	GoP	4,975,000.00		4975000	Construction of 1-Storey, 2 Classrooms
300101 200001 000	24MB0099-Construction of 1-Storey 2-Classroom School Building in Datal Salvan High School, Barangay San Jose, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	17-05-2024	05-06-2024	26-06-2024	05-07-2024	GoP	4,975,000.00		4975000	Construction of 1-Storey, 2 Classrooms
300101 200001 000	24MB0100-Construction of 1-Storey 2-Classroom School Building in Lozano High School, Barangay Sinawal, General Santos City, South Cotabato	Construction Section	NO	Competitive Bidding	17-05-2024	05-06-2024	27-06-2024	05-07-2024	GoP	4,975,000.00		4975000	Construction of 1-Storey, 2 Classrooms
300101 200001 000	24MB0101-Construction of 1-Storey 2-Classroom School Building in Tampakan SPED Center, Barangay Poblacion, Tampakan, South Cotabato	Construction Section	NO	Competitive Bidding	17-05-2024	05-06-2024	25-06-2024	05-07-2024	GoP	4,975,000.00		4975000	Construction of 1-Storey, 2 Classrooms
300101 200001 000	24MB0102-Construction of 1-Storey 2-Classroom School Building in Sulit Elementary School, Barangay Sulit, Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	17-05-2024	05-06-2024	25-06-2024	05-07-2024	GoP	4,975,000.00		4975000	Construction of 1-Storey, 2 Classrooms
300101 200001 000	24MB0103-Construction of 1-Storey 2-Classroom School Building in Cebuano Elementary School-Mambusong Extension, Barangay Cebuano, Tupi, South Cotabato	Construction Section	NO	Competitive Bidding	13-06-2024	02-07-2024	23-07-2024	03-08-2024	GoP	4,975,000.00		4975000	Construction of 1-Storey, 2 Classrooms
300101 200001 000	24MB0104-Construction of 1-Storey, 2-Classroom School Building in Polo Integrated School, Brgy. Polo, Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	17-05-2024	05-06-2024	26-06-2024	05-07-2024	GoP	4,975,000.00		4975000	Construction of 1-Storey, 2 Classrooms

300101 200001 000	24MB0105-Construction of 1-Storey, 2-Classroom School Building in Polomolok Central Elementary School, Brgy. Poblacion, Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	17-05-2024	05-06-2024	25-06-2024	05-07-2024	GoP	4,975,000.00		4975000	Construction of 1-Storey, 2 Classrooms
300101 200001 000	24MB0106-Construction of 1-Storey, 2-Classroom School Building in Klinan Integrated, Brgy. Klinan 6, Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	17-05-2024	05-06-2024	27-06-2024	05-07-2024	GoP	4,975,000.00		4975000	Construction of 1-Storey, 2 Classrooms
300101 200001 000	24MB0107-Construction of 1-Storey, 2-Classroom School Building in Crossing Palkan Elementary School, Brgy. Crossing Palkan, Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	17-05-2024	05-06-2024	26-06-2024	05-07-2024	GoP	4,975,000.00		4975000	Construction of 1-Storey, 2 Classrooms
300101 200001 000	24MB0108-Construction of 1-Storey, 2-Classroom School Building in Lumakil Integrated School, Brgy. Lumakil, Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	17-05-2024	05-06-2024	08-07-2024	03-08-2024	GoP	4,975,000.00		4975000	Construction of 1-Storey, 2 Classrooms
300101 200001 000	24MB0109-Construction of 1-Storey, 2-Classroom School Building in Kalyong Integrated School - Amguo Extension, Brgy. Landan, Polomolok, South Cotabato	Construction Section	NO	Competitive Bidding	17-05-2024	02-07-2024	23-07-2024	03-08-2024	GoP	4,975,000.00		4975000	Construction of 1-Storey, 2 Classrooms
300101 200001 000	24MB0110-Construction of 1-Storey, 2-Classroom School Building in Lunen Elementary School - Saboy-Extension, Brgy. Lunen, Tupi, South Cotabato	Construction Section	NO	Competitive Bidding	14-08-2024	03-09-2024	17-09-2024	30-09-2024	GoP	4,975,000.00		4975000	Construction of 1-Storey, 2 Classrooms
COMPLETED PROCUREMENT ACTIVITIES FOR GOODS													
300203 102539 000	23GMB0030-Supply of DPWH Security Services requirements for 5 Security Personnel for deployment to DPWH South Cotabato 1st District Engineering Office, General Santos City (January 1, 2024 to March 31, 2024).	Administrative Section	No	Competitive Bidding	12-09-2023	18-12-2023	28-12-2023	29-12-2023	GoP	387,030.00	387030		

200000 100017 000	24GMB0001- Equipment Lease for use in the Maintenance Section for 1st Quarter of CY 2024 from period of March 15-May 2, 2024.	Maintenance Section	No	Competitive Bidding	21/02/2024	29/02/2024	03-12-2024	14-03-2024	GoP	187,920.00	187920		
200000 100017 000	24GMB0002 - Supply and Delivery of Signages for use in the Maintenance Activity for 1st Quarter of CY 2024.	Maintenance Section	No	Competitive Bidding	23-02-2024	19-03-2024	04-02-2024	04-11-2024	GoP	1,057,318.00	1057318		
,31010 110090 8000	24GMB0003-Supply and Delivery of Laboratory Apparatus, Equipment and Supplies for use in the Office of Quality Assurance Section of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Quality Assurance Section	No	Competitive Bidding	03-06-2024	25-03-2024	04-11-2024	25-04-2024	GoP	3,110,400.00		3110400	
	24GMB0004-Supply and Delivery of Fuel, Oil & Lubricants for use in the Maintenance Activity for 2nd Quarter of CY 2024.	Maintenance Section	No	Competitive Bidding	03-06-2024	25-03-2024			GoP	1,288,197.05	1288197.05		FAILURE OF BIDDING
310110 100363 000	24GMB0005 - Supply of DPWH Security Services requirements for 6 Security PERSONNEL for deployment to DPWH South Cotabato 1st DEO, GSC (Apr 1-June 30, 2024)	Administrative Section	No	Competitive Bidding	15-03-2024	22-03-2024	27-03-2024	04-05-2024	GoP	391,020.00		391020	
200000 100827 000	24GMB0006-Rental of (1-unit) 4x4 Pick -up Truck Service Vehicle, 3.0L Diesel , 4-Door. 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (April 17-30, 2024)	Planning and Design Section	No	Competitive Bidding	21-03-2024	04-02-2024	04-12-2024	15-04-2024	GoP	98,758.00		98758	
200000 100827 000	24GMB0007-Rental of (1-unit) 4x4 Pick -up Truck Service Vehicle, 3.0L Diesel , 4-Door. 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (May 1-15, 2024)	Planning and Design Section	No	Competitive Bidding	21-03-2024	04-02-2024	04-12-2024	15-04-2024	GoP	98,758.00		98758	

200000 100827 000	24GMB008-Rental of (1-unit) 4x4 Pick -up Truck Service Vehicle, 3.0L Diesel , 4-Door. 5 Seater for Project Inspection/Supervision/PDE of Various Infra Projects (June 1- 15, 2024)	Planning and Design Section	No	Competitive Bidding	21-03-2024	04-02-2024	04-12-2024	15-04-2024	GoP	98,758.00		98758	
	24GMB0009-Supply and Delivery of fuel, oil and lubricants for use in the Maintenance Activity for 2nd Quarter of CY 2024.	Maintenance Section	No	Competitive Bidding	21-03-2024	04-02-2024			GoP	-			Cancellation of Invitation to Bid
310204 102269 00	24GMB0010-Supply and delivery of (Lot A) fuel and (Lot B) oil and lubricants for use in the service vehicle of District Engineer, Assistant District Engineer and Construction Section of DPWH South Cotabato 1st DEO, GSC.	Administrative Sec	No	Competitive Bidding	04-10-2024	30-04-2024	22-05-2024	23-05-2024	GoP	-			
310204 102269 00	24GMB0011-Supply and Delivery of IT Consumables for use the Office of the District Engineer, Planning & Design Section, Procurement Unit, Construction Section and Quality Assurance Section of DPWH South Cotabato 1st DEO, GSC.	Administrative Sec	No	Competitive Bidding	23-04-2024	30-04-2024	14-05-2024	15-05-2024	GoP	443,292.50		443292.5	
200000 100827 000	24GMB0012-Supply and Delivery of Common Office Supplies, Common Janitorial Supplies and Common Electrical Supplies for the 2nd Quarter of CY 2024 of DPWH South Cotabato 1st District Engineering Office, General Santos City.	Administrative Sec	No	Competitive Bidding	30-04-2024	21-05-2024	06-05-2024	06-10-2024	GoP	799,688.00		799688	
300022 214000	RFQ No. 2024-01-012-001 - Supply and Delivery of Spare Parts for use in the operation of Construction Section of DPWH South Cotabato 1st District Engineering Office, General Santos City	Instruction Sect	No	NP-53.9 - Small Value Procurement	02-06-2024	02-12-2024	15-02-2024	19-02-2024	GoP	81,908.75		81908.75	

200000 100017 000	RFQ No. 2024-02-017-002 - Supply and Delivery of Asphalt Materials for Work Category 10 (Patching and Sealing of Pavements) for use in the operation of Maintenance Section for 1st Quarter of CY 2024 of DPWH South Cotabato 1st District Engineering Office, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	21-02-2024	29-02-2024	03-12-2024	03-12-2024	GoP	462,000.00	462000		
200000 100017 000	RFQ No. 2024-02-020-003 - Supply and Delivery of Minor Tools use in the Maintenance Activity for 1st Quarter of CY 2024 of DPWH South Cotabato 1st District Engineering Office, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	21-02-2024	29-02-2024	03-12-2024	03-12-2024	GoP	221,500.00	221500		
200000 100017 000	RFQ No. 2024-02-015-004 - Supply and Delivery of Maintenance Equipment for use in the Maintenance Activity for 1st Quarter of CY 2024 of DPWH South Cotabato 1st District Engineering Office, General Santos City.	aintenance Sect	No	NP-53.9 - Small Value Procurement	21-02-2024	29-02-2024	03-12-2024	03-12-2024	GoP	60,000.00	60000		
200000 100017 000	RFQ No. 2024-02-014-005 - Supply and Delivery of Non IT Consumables for use in the Maintenance Section of CY 2024 of DPWH South Cotabato 1st District Engineering Office, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	21-02-2024	29-02-2024	03-12-2024	03-12-2024	GoP	95,400.00	95400		
200000 100017 000	RFQ No. 2024-02-018-006 – Repair and Maintenance of Office Equipment (Aircon Cleaning) for use in the Maintenance Section for CY 2024 of DPWH South Cotabato 1st District Engineering Office, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	21-02-2024	29-02-2024	03-12-2024	03-12-2024	GoP	21,000.00	21000		

310101 100908 000	RFQ No. 2024-02-021-007 – Supply and Delivery of Printing Services (Lumpsum) of Quarter/Semi/Annual Publication of the Public Information Unit in the Office of DPWH South Cotabato 1st District Engineering Office, General Santos City	Office of the District Engineer	No	NP-53.9 - Small Value Procurement	03-05-2024	13-03-2024	25-03-2024	26-03-2024	GoP	150,000.00		150000	
200000 100491 000	RFQ No. 2024-02-027-008 - Supply and Delivery of Spare Parts for use in the service vehicle of Maintenance Section for 1st Quarter of CY 2024	Maintenance Sect	No	NP-53.9 - Small Value Procurement	03-07-2024	13-03-2024	25-03-2024	27-03-2024	GoP	673,472.00	673472		
310110 100063 000	RFQ No. 2024-03-041-009 - Supply and Delivery of Other Machineries for use in the Administrative and Quality Assurance Section of DPWH South Cotabato 1st District Engineering Office, General Santos City	Administrative Sec	No	NP-53.9 - Small Value Procurement	19-03-2024	25-03-2024	04-11-2024	15-04-2024	GoP	36,480.00		36480	
310110 100063 000	RFQ No. 2024-03-044-010 - Supply and Delivery of Construction Materials for use in the Office of District Engineer and Quality Assurance Section of DPWH South Cotabato 1st District Engineering Office, General Santos City	Administrative Sec	No	NP-53.9 - Small Value Procurement	19-03-2024	25-03-2024	04-11-2024	15-04-2024	GoP	19,455.00		19455	
310110 100063 000	RFQ No. 2024-03-042-011 - Supply and Delivery of Office Equipment for use in the Office of District Engineer, Administrative Section, Finance Section, Quality Assurance Section, Procurement Unit and Construction Section of DPWH South Cotabato 1st District Engineering Office, General Santos City	Administrative Sec	No	NP-53.9 - Small Value Procurement	21-03-2024	25-03-2024	04-11-2024	16-04-2024	GoP	219,367.00		219367	

200000 100827 000	RFQ 2024-03-061-012 - Supply and Delivery of Surveying Equipment Calibration and Registration Services for the use in the operation of Planning and Design Section for 2nd Quarter of DPWH South Cotabato 1st District Engineering Office, General Santos City	Planning and Design Section	No	NP-53.9 - Small Value Procurement	23-03-2024	04-02-2024	04-12-2024	15-04-2024	GoP	135,000.00		135000	
200000 100018 000	RFQ 2024-03-062-013 - Supply and Delivery of Minor Tools for use in the operation of Maintenance Section of DPWH South Cotabato 1st District Engineering Office, General Santos City.	aintenance Sect	No	NP-53.9 - Small Value Procurement	04-03-2024	04-08-2024	04-11-2024	17-04-2024	GoP	206,000.00		206000	
200000 100827 000	RFQ No. 2024-03-063-014 - Supply and Delivery of Thermoplastic Paint Powder and Glass Beads for Work Category 18-Traffic Services Maintenance (Repainting of Centerline and Laneline) for use in the operation of Maintenance Section of DPWH South Cotabato 1st District Engineering Office, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	04-02-2024	04-08-2024	04-11-2024	04-12-2024	GoP	499,195.00	499195		
200000 100017 000	RFQ No. 2024-03-064-015 - Supply and Delivery of Common Office Supplies, Janitorial & Electrical Supplies for use in the operation of Maintenance Section of DPWH South Cotabato 1st District Engineering Office, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	04-03-2024	04-08-2024	04-11-2024	04-12-2024	GoP	87,395.25	87395.25		
200000 100017 000	RFQ No. 2024-03-066-016 - Supply and Delivery of Asphalt Materials for Work Category 10 (Patching and Sealing of Pavements) for use in the Maintenance Activity of DPWH South Cotabato 1st District Engineering Office, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	04-03-2024	04-08-2024	04-11-2024	04-12-2024	GoP	438,000.00	438000		

200000 100018 000	RFQ No. 2024-03-067-017 - Supply and Delivery of Painting Materials for Category 12-Bridge Maintenance for use in the Maintenance Activity of DPWH South Cotabato 1st DEO, GSC.	aintenance Sect	No	NP-53.9 - Small Value Procurement	04-03-2024	04-08-2024	04-11-2024	04-12-2024	GoP	499,050.00	499050		
200000 100017 000	RFQ No. 2024-03-068-018- Supply and Delivery of IT Consumables for use in the Maintenance Section of DPWH South Cotabato 1st District Engineering Office, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	04-03-2024	04-08-2024	04-11-2024	04-12-2024	GoP	97,600.00	97600		
200000 100017 000	RFQ 2024-03-069-019 - Supply and Delivery of Maintenance Equipment for use in the operation of Maintenance Section of DPWH South Cotabato 1st DEO, GSC.	aintenance Sect	No	NP-53.9 - Small Value Procurement	04-03-2024	04-08-2024	04-11-2024	04-12-2024	GoP	242,000.00	242000		
200000 100491 000	RFQ 2024-04-075-020 - Supply and Delivery of Fuel for use in the operation of Maintenance Section of DPWH South Cotabato 1st DEO, GSC.	aintenance Sect	No	NP-53.9 - Small Value Procurement	04-03-2024	04-08-2024	04-11-2024	04-11-2024	GoP	999,980.00	999980		
200000 100017 000	RFQ No. 2024-04-076-021- Supply and Delivery of Oil and Lubricants for use in the Maintenance Activity of DPWH South Cotabato 1st District Engineering Office, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	04-03-2024	04-08-2024	04-11-2024	04-11-2024	GoP	376,824.05	376824.05		
200000 100018 000	RFQ No. 2024-03-065-022 Supply and Delivery of Construction Materials for use in the operation of Maintenance Section of th DPWH South Cotabato 1st DEO, GSC.	aintenance Sect	No	NP-53.9 - Small Value Procurement	04-04-2024	04-08-2024	04-11-2024	04-11-2024	GoP	938,944.75	938944.75		

200000 100018 000	RFQ No. 2024-04-005-023 - Supply and Delivery of Signages for use in the operation of Maintenance Section of the DPWH South Cotabato 1st DEO, GSC.	aintenance Sect	No	NP-53.9 - Small Value Procurement	04-05-2024	04-08-2024	04-11-2024	04-11-2024	GoP	904,870.08	904870.08		
200000 100017 000	RFQ No. 2024-04-086-024 - Supply and Delivery of Spare Parts for use in the service vehicle of Maintenance Section of DPWH South Cotabato 1st DEO, GSC.	aintenance Sect	No	NP-53.9 - Small Value Procurement	04-05-2024	04-08-2024	04-11-2024	04-11-2024	GoP	318,530.00	318530		
200000 100018 000	RFQ 2024-04-087-025 - Supply and Delivery of Lot A - Materilas for use in Act 41X Emergency Project: Emergency Repair of Datal Dalvan Bridge I Approach B (SO2240MN) of DPWH South Cotabato 1st DEO, GSC.	aintenance Sect	No	NP-53.9 - Small Value Procurement	04-05-2024	04-08-2024	04-11-2024	04-11-2024	GoP	131,797.46	131797.46		
200000 100018 000	RFQ 2024-04-087-025 - Supply and Delivery of Lot B- Materilas for use in Act 41X Emergency Project: Emergency Repair of Datal Dalvan Bridge I Approach B (SO2240MN) of DPWH South Cotabato 1st DEO, GSC.	aintenance Sect	No	NP-53.9 - Small Value Procurement	04-05-2024	04-08-2024	04-11-2024	04-11-2024	GoP	193,339.93	193339.93		
200000 100018 000	RFQ 2024-04-088-026 - Supply and Delivery of (Lot A-Pakyaw Labor) for CAT 10: Act 71X Emergency Project: Special Maintenance – Replacement of Concrete Pavement along Marbel-Makar Road, K1695+564.5-K1695+596	aintenance Sect	No	NP-53.9 - Small Value Procurement	04-05-2024	04-08-2024	04-11-2024	04-11-2024	GoP	129,958.69	129958.69		
200000 100018 000	RFQ 2024-04-088-026 - Supply and Delivery of (Lot B- Materials) for CAT 10: Act 71X Emergency Project: Special Maintenance – Replacement of Concrete Pavement along Marbel-Makar Road, K1695+564.5-K1695+596	aintenance Sect	No	NP-53.9 - Small Value Procurement	04-05-2024	04-08-2024	04-11-2024	04-11-2024	GoP	255,617.26	255617.26		

200000 100018 000	RFQ 2024-04-089-027 - Supply and Delivery of (Lot A-Materials) for Work CAT 10 Act 41X Emergency Project - Repair of Damaged PCCP with Center Island along Makar-Kiamba Road (S00246MN) K1661 + 280-K1661+327 and Albert Morrow Blvd. (Western Section (S00729MN), K1661+278-K1661+281).	aintenance Sect	No	NP-53.9 - Small Value Procurement	04-05-2024	04-08-2024	04-11-2024	04-11-2024	GoP	560,148.40	560148.4		
200000 100018 000	RFQ 2024-04-089-027 - Supply and Delivery of (Lot B-Pakyaw Labor) for Work CAT 10 Act 41X Emergency Project - Repair of Damaged PCCP with Center Island along Makar-Kiamba Road (S00246MN) K1661 + 280-K1661+327 and Albert Morrow Blvd. (Western Section (S00729MN), K1661+278-K1661+281).	aintenance Sect	No	NP-53.9 - Small Value Procurement	04-05-2024	04-08-2024	04-11-2024	04-11-2024	GoP	259,851.60	259851.6		
200000 100827 000	RFQ No. 2024-03-040-028-Supply and Delivery of Furnitures and Fixtures for use in the Office of Administrative Section, Construction Section and Planning and Design Section of DPWH South Cotabato 1st District Engineering Office, General Santos City	ministrative Sec	No	NP-53.9 - Small Value Procurement	22-04-2024	30-04-2024	13-05-2024	13-05-2024	GoP	260,000.00		260000	
200000 100018 000	RFQ 2024-06-128-030 - Supply and Delivery of Fuel for use in the operation of Maintenance Section of DPWH South Cotabato 1st District Engineering Office, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	21-06-2024	25-06-2024	27-06-2024	28-06-2024	GoP	798,327.50	798327.5		

200000 100018 000	RFQ 2024-06-129-031 - Supply & Delivery of Maintenance Equipment for use in the operation of Maintenance Section of DPWH South Cotabato 1st District Engineering Office, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	21-06-2024	25-06-2024	27-06-2024	28-06-2024	GoP	63,300.00	63300		
200000 100018 000	RFQ 2024-06-130-032 - Supply & Delivery of Garments for use in Maintenance Section for the 3rd Quarter of CY 2024	aintenance Sect	No	NP-53.9 - Small Value Procurement	21-06-2024	25-06-2024	27-06-2024	28-06-2024	GoP	627,900.00	627900		
200000 100018 000	RFQ 2024-06-131-033 - Supply and Delivery of Asphalt Materials for Work Category 10 (Patching and Sealing of pavements) for use in the Maintenance Activity of DPWH South Cotabato 1st District Engineering Office, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	21-06-2024	25-06-2024	27-06-2024	28-06-2024	GoP	999,300.00	999300		
200000 100018 000	RFQ 2024-06-133-034 - Supply & Delivery of IT Consumables for 3rd Quarter FY 2024 use in the operation of Maintenance Section of DPWH South Cotabato 1st District Engineering Office, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	21-06-2024	25-06-2024	27-06-2024	28-06-2024	GoP	225,000.00	225000		
200000 100018 000	RFQ 2024-06-134-035 - Supply & Delivery of Oil & Lubricants for use in the Maintenance Activity of DPWH South Cotabato 1st District Engineering Office, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	21-06-2024	25-06-2024	27-06-2024	28-06-2024	GoP	500,000.00	500000		
200000 100018 000	RFQ 2024-06-135-036 - Supply and Delivery of Construction Materials for use in the operation of Maintenance Section of DPWH South Cotabato 1st District Engineering Office, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	21-06-2024	25-06-2024	27-06-2024	28-06-2024	GoP	429,500.00	429500		

200000 100018 000	RFQ No. 2024-06-136-037 - Supply and Delivery of Guardrail Parts for use in the operation of Maintenance Section of DPWH South Cotabato 1st District Engineering Office, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	21-06-2024	25-06-2024	27-06-2024	28-06-2024	GoP	257,500.00	257500		
200000 100018 000	RFQ No. 2024-06-141-038 - Supply and Delivery of Tires for use in the service vehicle and heavy equipment of Maintenance Section of DPWH South Cotabato 1st DEO, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	21-06-2024	25-06-2024	27-06-2024	28-06-2024	GoP	960,620.00	960620		
200000 100018 000	RFQ No. 2024-06-142-039 - Supply and Delivery of General Merchandise of Maintenance Section of DPWH South Cotabato 1st District Engineering Office, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	21-06-2024	25-06-2024	27-06-2024	28-06-2024	GoP	255,000.00	255000		
200000 100018 000	RFQ No. 2024-06-143-040 - Supply and Delivery of Heavy Equipment & Accessories for use in the operation of Maintenance Section of DPWH South Cotabato 1st District Engineering Office, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	21-06-2024	25-06-2024	27-06-2024	28-06-2024	GoP	70,000.00	70000		
200000 100018 000	RFQ No. 2024-06-145-041 - Supply and Delivery of Spare Parts for use in the operation of Maintenance Section of DPWH South Cotabato 1st DEO, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	21-06-2024	25-06-2024	27-06-2024	28-06-2024	GoP	798,327.50	798327.5		
200000 100018 000	RFQ No. 2024-06-149-042 - Supply & Delivery of Chemical Products for use in the Implementation of Routine Maintenance along National Roads & Bridges, Repainting of Thermoplastic Pavement Markings for 1st Quarter of CY 2024 of Maintenance Section of DPWH South Cotabato 1st District Engineering Office, General Santos City	aintenance Sect	No	NP-53.9 - Small Value Procurement	21-06-2024	25-06-2024	27-06-2024	28-06-2024	GoP	138,300.00	138300		

200000 100018 000	RFQ 2024-06-150-043 - Supply and Delivery of Minor Tools for use in the operation of Maintenance Section of DPWH South Cotabato 1st District Engineering Office, General Santos City	Maintenance Sect	No	NP-53.9 - Small Value Procurement	21-06-2024	25-06-2024	27-06-2024	28-06-2024	GoP	731,850.00	731850		

Prepared by:

'-SGD-
MA. THERESA R. BARROSO, MPA
Engineer III
Head, Procurement Unit
R12.11-jms

Recommended for Approval by:

'-SGD-
TEODY R. GALANG
Engineer III/Chief, Construction Section
BAC Chairperson

Approved:

'-SGD-
JONATHAN G. BANTUG
District Engineer