



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NORTHERN SAMAR FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Cataraman, Northern Samar

FY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND CONSULTING SERVICES

No.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/BEI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	Brief Description of Program/Project
CIVIL WORKS													
001: Ensure Safe and Reliable National Road System													
Asset Preservation													
Preventive Maintenance													
1	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0685 + 421 - K0685 + 816, K0686 + 805 - K0687 + 332, K0687 + 392 - K0687 + 935, K0696 + 100 - K0696 + 321	Construction	Yes	Competitive Bidding	10/25-31/2019	11/13/2019	01/20/2020	1/30/2020	GoP	68,777		68,777	Asphalt Overlay
2	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0685+000 - K0686+000, K0689+050 - K089+654	Construction	Yes	Competitive Bidding	10/25-31/2019	11/13/2019	01/20/2020	1/30/2020	GoP	50,000		50,000	Asphalt Overlay
3	Allen-Catarman Rd - K0708 + 030 - K0709 + 250	Construction	Yes	Competitive Bidding	10/04-10/2019	10/23/2019	01/13/2020	1/23/2020	GoP	38,086		38,086	Asphalt Overlay
4	Catarman-Calbayog Rd - K0756 + 863 - K0757 + 510, K0766+975 - K0767+507	Construction	Yes	Competitive Bidding	10/04-10/2019	10/23/2019	01/13/2020	1/23/2020	GoP	29,004		29,004	Asphalt Overlay
5	Catarman-Laoang Rd - K0744+275 - K0745+526	Construction	Yes	Competitive Bidding	10/04-10/2019	10/23/2019	01/13/2020	1/23/2020	GoP	19,575		19,575	Asphalt Overlay
6	Allen-Catarman Rd - K0702+076 - K0703+086	Construction	Yes	Competitive Bidding	10/04-10/2019	10/23/2019	01/13/2020	1/23/2020	GoP	25,000		25,000	Asphalt Overlay
7	Catarman-Calbayog Rd - K0767+793 - K0769+000	Construction	Yes	Competitive Bidding	10/04-10/2019	10/23/2019	01/13/2020	1/23/2020	GoP	25,000		25,000	Asphalt Overlay
8	Catarman-Laoang Rd - K0744+ -200 - K0744+245, K0745+526 - K0745+863, K0747+000 - K0747+500	Construction	Yes	Competitive Bidding	10/11-17/2019	10/30/2019	01/13/2020	1/23/2020	GoP	21,771		21,771	Asphalt Overlay
Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide													
9	Catarman-Calbayog Rd - K0751 + 780 - K0751 + 890, K0762 + 900 - K0762 + 930, K0763 + 532 - K0763 + 612	Construction	Yes	Competitive Bidding	10/11-17/2019	10/30/2019	01/13/2020	1/23/2020	GoP	50,000		50,000	Rehab./Reconstruction of Roads with Slips, Slope Collapse and Landslide
10	Catarman-Calbayog Rd - K0782 + 524 - K0782 + 599, K0765+460 - K0765+480, K0767+473 - K0767+505	Construction	Yes	Competitive Bidding	10/11-17/2019	10/30/2019	01/13/2020	1/23/2020	GoP	50,000		50,000	Rehab./Reconstruction of Roads with Slips, Slope Collapse and Landslide
Bridge Program							01/13/2020						
11	Cabacungan Br. (B00013SM) along Poblacion-Barangay Cabacungan Rd	Construction	Yes	Competitive Bidding	10/11-17/2019	10/30/2019	01/13/2020	1/23/2020	GoP	5,400		5,400	Rehabilitation/Major repair of permanent Bridges

No.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/BEI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
12	Calarayan Br. (B00012SM) along Poblacion-Barangay Cabacungan Rd	Construction	Yes	Competitive Bidding	10/11-17/2019	10/30/2019	01/13/2020	1/23/2020	GoP	3,600		3,600	Rehabilitation/Major repair of permanent Bridges
13	Lipata B. 2 (B00011SM) along Poblacion-Barangay Cabacungan Rd	Construction	Yes	Competitive Bidding	10/11-17/2019	10/30/2019	01/13/2020	1/23/2020	GoP	3,600		3,600	Rehabilitation/Major repair of permanent Bridges
14	Lipata Br. 1 (B00010SM) along Poblacion-Barangay Cabacungan Rd	Construction	Yes	Competitive Bidding	10/11-17/2019	10/30/2019	01/13/2020	1/23/2020	GoP	3,600		3,600	Rehabilitation/Major repair of permanent Bridges
Widening of Permanent Bridges													
15	Caaguit-itan Br. 1 (B00242SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Construction	Yes	Competitive Bidding	10/11-17/2019	10/30/2019	01/13/2020	1/23/2020	GoP	23,100		23,100	Widening of Permanent Bridges
16	Caaguit-itan Br. 2 (B00241SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Construction	Yes	Competitive Bidding	10/11-17/2019	10/30/2019	01/13/2020	1/23/2020	GoP	25,200		25,200	Widening of Permanent Bridges
17	Caaguit-itan Br. 3 (B00240SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Construction	Yes	Competitive Bidding	10/11-17/2019	10/30/2019	01/13/2020	1/23/2020	GoP	31,500		31,500	Widening of Permanent Bridges
18	Canawayon Br. (B00235SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Construction	Yes	Competitive Bidding	10/18-24/2019	11/06/2019	01/16/2020	1/27/2020	GoP	46,000		46,000	Widening of Permanent Bridges
19	Coligante Br. (B00291SM) along Allen-Catarman Rd	Construction	Yes	Competitive Bidding	10/18-24/2019	11/06/2019	01/16/2020	1/27/2020	GoP	44,000		44,000	Widening of Permanent Bridges
20	Dancalan Br. (B00290SM) along Allen-Catarman Rd	Construction	Yes	Competitive Bidding	10/18-24/2019	11/06/2019	01/16/2020	1/27/2020	GoP	24,000		24,000	Widening of Permanent Bridges
21	Geratag Br. 1 (B00289SM) along Allen-Catarman Rd	Construction	Yes	Competitive Bidding	10/18-24/2019	11/06/2019	01/16/2020	1/27/2020	GoP	8,000		8,000	Widening of Permanent Bridges
22	Macagtas Br. (B00251SM) along Catarman-Calbayog Rd	Construction	Yes	Competitive Bidding	10/18-24/2019	11/06/2019	01/16/2020	1/27/2020	GoP	24,000		24,000	Widening of Permanent Bridges
23	Malacongbacong Br. (B00236SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Construction	Yes	Competitive Bidding	10/18-24/2019	11/06/2019	01/16/2020	1/27/2020	GoP	14,000		14,000	Widening of Permanent Bridges
24	San Isidro Br. (B00243SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Construction	Yes	Competitive Bidding	10/18-24/2019	11/06/2019	01/16/2020	1/27/2020	GoP	15,000		15,000	Widening of Permanent Bridges
25	Taguibian Br. (B00536SM) along Catarman-Laoang Rd	Construction	Yes	Competitive Bidding	10/18-24/2019	11/06/2019	01/16/2020	1/27/2020	GoP	24,000		24,000	Widening of Permanent Bridges
Network Development													
Road Widening													
26	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0681+450 - K0682+110, K0682+160 - K0682+217, K0684+000 - K0684+650, K0684+750 - K0685+000	Construction	Yes	Competitive Bidding	10/18-24/2019	11/06/2019	01/16/2020	1/27/2020	GoP	90,550		90,550	Widening of Permanent Bridges
27	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0690+400 - K0691+250	Construction	Yes	Competitive Bidding	10/18-24/2019	11/06/2019	01/16/2020	1/27/2020	GoP	38,420		38,420	Widening of Permanent Bridges
28	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0680 + 540 - K0681 + 050	Construction	Yes	Competitive Bidding	10/25-31/2019	11/13/2019	01/20/2020	1/30/2020	GoP	21,580		21,580	Widening of Permanent Bridges
29	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0689+700 - K0690+400	Construction	Yes	Competitive Bidding	10/25-31/2019	11/13/2019	01/20/2020	1/30/2020	GoP	30,000		30,000	Widening of Permanent Bridges
30	Catarman-Calbayog Rd - K0749 + 364 - K0750 + 050	Construction	Yes	Competitive Bidding	10/25-31/2019	11/13/2019	01/20/2020	1/30/2020	GoP	21,447		21,447	Widening of Permanent Bridges
31	Allen-Catarman Rd - K0704 + 000 - K0704 + 800	Construction	Yes	Competitive Bidding	10/25-31/2019	11/13/2019	01/20/2020	1/30/2020	GoP	30,553		30,553	Widening of Permanent Bridges
32	Catarman-Laoang Rd - K0746+250 - K0747+520	Construction	Yes	Competitive Bidding	10/25-31/2019	11/13/2019	01/20/2020	1/30/2020	GoP	39,201		39,201	Widening of Permanent Bridges
Convergence and Special Support Program													
Construction / Improvement of Access Roads leading to Declared Tourism Destination													
33	Access Road leading to Dalakit-Tamburusan-Bobon Coastal Boulevard, Brgy, Dalakit (Poblacion), Catarman, Northern Samar	Construction	Yes	Competitive Bidding	10/25-31/2019	11/13/2019	01/20/2020	1/30/2020	GoP	25,000		25,000	Construction/Improv't. of Access Road
OO1: Ensure Safe and Reliable National Road System													
Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads													
34	Allen-Catarman Rd - K0706+000 - K0706+255, K0706+301 - K0706+974	Construction	Yes	Competitive Bidding	11/04-10/2019	11/25/2019	01/24/2020	2/3/2020	GoP	40,000		40,000	Rehab/Reconst./Upgrading of Damaged Paved Road
35	Catarman-Calbayog Rd - K0743+126 - K0743+480, K0743+500 - K0743+860	Construction	Yes	Competitive Bidding	11/04-10/2019	11/25/2019	01/24/2020	2/3/2020	GoP	18,035		18,035	Rehab/Reconst./Upgrading of Damaged Paved Road

No.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/BEI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
36	Catarman - Calbayog Rd - K0775+043 - K0775+315	Construction	Yes	Competitive Bidding	11/04-10/2019	11/25/2019	01/24/2020	2/3/2020	GoP	11,965		11,965	Rehab./Reconst./Upgrading of Damaged Paved Road
002: Protect Lives and Properties Against Major Floods													
Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems													
37	Construction of Flood Control Structure along Brgy. Sabang Zone 2 and Brgy. Looc	Construction	Yes	Competitive Bidding	11/04-10/2019	11/25/2019	01/24/2020	2/3/2020	GoP	33,454		33,454	Construction/Maintenance of Flood Mitigation Structures & Drainage System
Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers													
38	Construction (Extension) of Catarman Flood Control Structures (Catarman River basin), Brgy. Macagtas, Ipil- ipil, Catarman, N. Samar	Construction	Yes	Competitive Bidding	11/04-10/2019	11/25/2019	01/24/2020	2/3/2020	GoP	40,000		40,000	Construction/Rehabilitation of Flood Mitigation Facilities
39	Construction of Catarman Flood Control Structures (Catarman River Basin), Package A, Brgy. Bangkerohan, Catarman, N. Samar	Construction	Yes	Competitive Bidding	11/04-10/2019	11/25/2019	01/24/2020	2/3/2020	GoP	40,000		40,000	Construction/Rehabilitation of Flood Mitigation Facilities
Convergence and Special Support Program													
Construction / Improvement of Access Roads leading to Declared Tourism Destination													
40	Capul Circumferential Road, Aguin-Landusan-Sawang- Sagaosawan-Jubang-Oson-Poblacion Section, Capul, Northern Samar	Construction	Yes	Competitive Bidding	11/04-10/2019	11/25/2019	01/24/2020	2/3/2020	GoP	25,000		25,000	Construction/Improv't. of Access Road
Local Infrastructure Program													
Building and Other Structures													
Multipurpose/ Facilities													
41	Construction Multipurpose Building, Brgy. Old Rizal, Catarman, Northern Samar	Construction	Yes	Competitive Bidding	11/11-17/2019	12/02/2019	01/28/2020	2/7/2020	GoP	8,000		8,000	Construction of Multi-purpose Building
42	Construction of Multipurpose Building, Brgy. Acedillo, Victoria, Northern Samar	Construction	Yes	Competitive Bidding	11/11-17/2019	12/02/2019	01/28/2020	2/7/2020	GoP	2,000		2,000	Construction of Multi-purpose Building
43	Construction of Multipurpose Building, Brgy. Bonglas, San Jose, Northern Samar	Construction	Yes	Competitive Bidding	11/11-17/2019	12/02/2019	01/28/2020	2/7/2020	GoP	7,000		7,000	Construction of Multi-purpose Building
44	Construction of Multipurpose Building, Brgy. Cawayan, Catarman, Northern Samar	Construction	Yes	Competitive Bidding	11/11-17/2019	12/02/2019	01/28/2020	2/7/2020	GoP	2,000		2,000	Construction of Multi-purpose Building
45	Construction of Multipurpose Building, Brgy. Colab-og, Victoria, Northern Samar	Construction	Yes	Competitive Bidding	11/11-17/2019	12/02/2019	01/28/2020	2/7/2020	GoP	2,000		2,000	Construction of Multi-purpose Building
46	Construction of Multipurpose Building, Brgy. Datag, Lavezares, Northern Samar	Construction	Yes	Competitive Bidding	11/11-17/2019	12/02/2019	01/28/2020	2/7/2020	GoP	2,000		2,000	Construction of Multi-purpose Building
47	Construction of Multipurpose Building, Brgy. Jubasan, Allen, Northern Samar	Construction	Yes	Competitive Bidding	11/18-24/2019	12/09/2019	02/03/2020	2/13/2020	GoP	7,000		7,000	Construction of Multi-purpose Building
48	Construction of Multipurpose Building, Brgy. Kailingan, Rosario, Northern Samar	Construction	Yes	Competitive Bidding	11/18-24/2019	12/09/2019	02/03/2020	2/13/2020	GoP	2,000		2,000	Construction of Multi-purpose Building
49	Construction of Multipurpose Building, Brgy. Mabuhay, San Isidro, Northern Samar	Construction	Yes	Competitive Bidding	11/18-24/2019	12/09/2019	02/03/2020	2/13/2020	GoP	2,000		2,000	Construction of Multi-purpose Building
50	Construction of Multipurpose Building, Brgy. New Rizal, Catarman, Northern Samar	Construction	Yes	Competitive Bidding	11/18-24/2019	12/09/2019	02/03/2020	2/13/2020	GoP	7,000		7,000	Construction of Multi-purpose Building
51	Construction of Multipurpose Building, Brgy. Seven Hills, San Isidro, Northern Samar	Construction	Yes	Competitive Bidding	11/18-24/2019	12/09/2019	02/03/2020	2/13/2020	GoP	2,000		2,000	Construction of Multi-purpose Building
52	Construction of Multipurpose Building, Brgy. Villa, Lavezares, Northern Samar	Construction	Yes	Competitive Bidding	11/18-24/2019	12/09/2019	02/03/2020	2/13/2020	GoP	2,000		2,000	Construction of Multi-purpose Building
53	Construction of Multipurpose Building, Brgy. Zone 3, Victoria, Northern Samar	Construction	Yes	Competitive Bidding	11/18-24/2019	12/09/2019	02/03/2020	2/13/2020	GoP	2,000		2,000	Construction of Multi-purpose Building
54	Construction of Multipurpose Building, Brgy. Nenita, Mondragon, Northern Samar	Construction	Yes	Competitive Bidding	11/18-24/2019	12/09/2019	02/03/2020	2/13/2020	GoP	8,000		8,000	Construction of Multi-purpose Building
55	Construction of Multipurpose Building, Brgy. Dalakit, Catarman, Northern Samar	Construction	Yes	Competitive Bidding	11/18-24/2019	12/09/2019	02/03/2020	2/13/2020	GoP	3,000		3,000	Construction of Multi-purpose Building

No.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/BEI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
56	Rehabilitation of Multipurpose Building, Brgy. Mabini, Catarman, Northern Samar	Construction	Yes	Competitive Bidding	11/18-24/2019	12/09/2019	02/03/2020	2/13/2020	GoP	1,000		1,000	Rehabilitation of Multi-purpose Building
57	Rehabilitation of Multipurpose Building, Brgy. North (Poblacion), San Jose, Northern Samar	Construction	Yes	Competitive Bidding	11/18-24/2019	12/09/2019	02/03/2020	2/13/2020	GoP	1,000		1,000	Construction of Multi-purpose Building
Local Roads and Bridges													
Local Roads													
58	Construction of Drainage Canal, Brgy. P. Tingzon, San Jose, Northern Samar	Construction	Yes	Competitive Bidding	11/11-17/2019	12/02/2019	01/28/2020	2/7/2020	GoP	2,000		2,000	Construction of Drainage Canal
59	Construction of Road, Brgy. Doña Lucia, Mondragon, Northern Samar	Construction	Yes	Competitive Bidding	11/11-17/2019	12/02/2019	01/28/2020	2/7/2020	GoP	2,000		2,000	Construction of Road
60	Construction of Road, Brgy. Sabang Zone I, Allen, Northern Samar	Construction	Yes	Competitive Bidding	11/11-17/2019	12/02/2019	01/28/2020	2/7/2020	GoP	2,000		2,000	Construction of Road
61	Construction of Road, Brgy. UEP Zone I, Catarman, Northern Samar	Construction	Yes	Competitive Bidding	11/11-17/2019	12/02/2019	01/28/2020	2/7/2020	GoP	2,000		2,000	Construction of Road
Local Bridges													
62	Construction of Bridge, Brgy. Quezon to Trangue, Catarman, Northern Samar	Construction	Yes	Competitive Bidding	11/18-24/2019	12/09/2019	02/03/2020	2/13/2020	GoP	2,000		2,000	Construction of Bridge
TOTAL										1,247,418		1,247,418	
CONSULTING SERVICES													
NONE													
TOTAL													

Prepared by:


VIVIAN G. BIACO
 Engineer II
 Acting Head, Procurement Unit

Checked by:


EDWIN S. TABLE
 Administrative Officer V
 BAC Chairman

Approved:


MAGTANGGOL C. ROLDAN
 District Engineer