

**DPWH Albay 1st District Engineering Office Final Annual Procurement Plan (APP) for FY 2024 (Changes within 2nd Semester, As of December 31, 2024)
For Civil Works**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102101836000	Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0560+ 395 - K0561 + 022	Construction Section	NO	Competitive Bidding	27-Jun-24	16-Jul-24	05-Aug-24	15-Aug-24	GoP	50,000,000.00	0.00	50,000,000.00	Preventive Maintenance - Secondary Roads
310102101837000	Ligao-Tabaco Rd - K0520 + 379 - K0520 + 723	Construction Section	NO	Competitive Bidding	27-Jun-24	16-Jul-24	05-Aug-24	15-Aug-24	GoP	31,046,000.00	0.00	31,046,000.00	Preventive Maintenance - Secondary Roads
310105101027000	Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0565 + 243 - K0565 + 415, K0565 + 702 - K0566 + 140	Construction Section	NO	Competitive Bidding	14-Mar-24	03-Apr-24	15-Apr-24	23-Apr-24	GoP	62,475,000.00	0.00	62,475,000.00	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads
310108101741000	Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0580 + 498 - 580 + 586	Construction Section	NO	Competitive Bidding	26-Apr-24	20-May-24	07-Jun-24	19-Jun-24	GoP	29,500,000.00	0.00	29,500,000.00	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads
310109101585000	Mt. Mayon Park Road - K0518 + 905 - K0518 + 977 Buang, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	26-Apr-24	20-May-24	07-Jun-24	19-Jun-24	GoP	30,240,000.00	0.00	30,240,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
310109101586000	Sto. Domingo - Buhatan - Cagraray Circumferential Rd - K0545 + 900 - K0546 + 171	Construction Section	NO	Competitive Bidding	25-Apr-24	15-May-24	05-Jun-24	18-Jun-24	GoP	30,000,000.00	0.00	30,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
310109101587000	Sto. Domingo - Buhatan - Cagraray Circumferential Rd - K0546 + 189 - K0546 + 209	Construction Section	NO	Competitive Bidding	25-Apr-24	15-May-24	05-Jun-24	18-Jun-24	GoP	5,000,000.00	0.00	5,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
310109101588000	Sto. Domingo - Buhatan - Cagraray Circumferential Rd - K0549 + 985 - K0550 + 012.40	Construction Section	NO	Competitive Bidding	25-Apr-24	15-May-24	05-Jun-24	18-Jun-24	GoP	3,900,000.00	0.00	3,900,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
310202101537000	Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0559+ 722 - K0559 + 922	Construction Section	NO	Competitive Bidding	23-May-24	11-Jun-24	04-Jul-24	30-Jul-24	GoP	12,029,000.00	0.00	12,029,000.00	Road Widening - Secondary Roads
310202101683000	Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0544 + 738 - K0545 + 421	Construction Section	NO	Competitive Bidding	23-May-24	11-Jun-24	04-Jul-24	30-Jul-24	GoP	17,150,000.00	0.00	17,150,000.00	Road Widening - Secondary Roads
310202101684000	Ligao - Tabaco Rd - K0517 + 348 - K0517 + 912	Construction Section	NO	Competitive Bidding	09-May-24	29-May-24	28-Jun-24	05-Jul-24	GoP	32,560,000.00	0.00	32,560,000.00	Road Widening - Secondary Roads
310202101685000	Ligao - Tabaco Rd - K0519 + 340 - K0519 + 436	Construction Section	NO	Competitive Bidding	23-May-24	11-Jun-24	04-Jul-24	30-Jul-24	GoP	6,000,000.00	0.00	6,000,000.00	Road Widening - Secondary Roads
310202101686000	Ligao - Tabaco Rd - K0519 + 565.80 - K0519 + 865, K0519 + 873.20 - K0520 + 000	Construction Section	NO	Competitive Bidding	09-May-24	29-May-24	28-Jun-24	05-Jul-24	GoP	20,200,000.00	0.00	20,200,000.00	Road Widening - Secondary Roads
310203100837000	Sto. Domingo - Buhatan - Cagraray Circumferential Rd - K0552 + 453 - K0553 + 500	Construction Section	NO	Competitive Bidding	21-Jun-24	23-Jul-24	13-Aug-24	22-Aug-24	GoP	50,000,000.00	0.00	50,000,000.00	Road Widening - Tertiary Roads
310204102831000	Legazpi-Sto. Domingo-Bacacay-Tabaco Tramo Road , Albay	Construction Section	YES	Competitive Bidding	07-Dec-23	27-Dec-23	29-Jan-24	08-Feb-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction of By-Pass and Diversion Roads
310204102346000	Malilipot Bypass Road, Albay	Construction Section	NO	Competitive Bidding	04-Jan-24	23-Feb-24	29-Feb-24	18-Mar-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction of By-Pass and Diversion Roads
310204102348000	Malinao-Paraputo-San Antonio Diversion Road, Albay	Construction Section	YES	Competitive Bidding	24-Nov-23	14-Dec-23	26-Jan-24	12-Feb-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204102832000	San Lorenzo-Salvacion-Fatima-Tagas-San Roque-Tabaco Wharf Road, Tabaco City, Albay	Construction Section	YES	Competitive Bidding	24-Nov-23	14-Dec-23	26-Jan-24	19-Feb-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction of By-Pass and Diversion Roads
310204101338000	Tabaco City Bypass Road, Albay	Construction Section	YES	Competitive Bidding	22-Nov-23	12-Dec-23	26-Jan-24	05-Feb-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction of By-Pass and Diversion Roads
310204102344000	Tiwi By-pass Road (Alternate Route), Albay	Construction Section	YES	Competitive Bidding	24-Nov-23	14-Dec-23	26-Jan-24	12-Feb-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction of By-Pass and Diversion Roads
310205101135000	Tabaco City-Malinao-Buhi-Iriga Road, Albay	Construction Section	YES	Competitive Bidding	18-Nov-23	07-Dec-23	26-Jan-24	12-Feb-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Missing Links/ New Roads
310301100012000	Lower Bonga Br. (B00227LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction Section	NO	Competitive Bidding	23-May-24	11-Jun-24	18-Jul-24	25-Jul-24	GoP	14,800,000.00	0.00	14,800,000.00	Replacement of Bridges (Temporary to Permanent)
310302100500000	Bonga Br. 3 (B00226LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction Section	NO	Competitive Bidding	23-May-24	11-Jun-24	18-Jul-24	25-Jul-24	GoP	13,000,000.00	0.00	13,000,000.00	Replacement of Permanent Weak Bridges
310302100501000	Nagas Br. 1 (B03362LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction Section	YES	Competitive Bidding	30-Nov-23	19-Dec-23	26-Jan-24	06-Feb-24	GoP	50,000,000.00	0.00	50,000,000.00	Replacement of Permanent Weak Bridges
310304101281000	Matagbac Br. (B00211LZ) along Ligao - Tabaco Road	Construction Section	NO	Competitive Bidding	03-Apr-24	23-Apr-24	22-May-24	11-Jun-24	GoP	15,000,000.00	0.00	15,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
310304101282000	San Fernando Br. 1 (B00222LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction Section	NO	Competitive Bidding	23-May-24	11-Jun-24	18-Jul-24	25-Jul-24	GoP	9,600,000.00	0.00	9,600,000.00	Rehabilitation/Major Repair of Permanent Bridges
310305102183000	Bonga Br. 2 (B00225LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd (Phase II)	Construction Section	NO	Competitive Bidding	23-May-24	11-Jun-24	18-Jul-24	25-Jul-24	GoP	6,000,000.00	0.00	6,000,000.00	Widening of Permanent Bridges
310305102184000	Bulawan Br. (B00229LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd (Phase II)	Construction Section	YES	Competitive Bidding	09-Dec-24	28-Dec-23	29-Jan-24	06-Feb-24	GoP	50,000,000.00	0.00	50,000,000.00	Widening of Permanent Bridges
320101111053000	Construction of Seawall, San Isidro, Malilipot, Albay	Construction Section	NO	Competitive Bidding	21-Feb-24	12-Mar-24	25-Mar-24	04-Apr-24	GoP	113,000,000.00	0.00	113,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101111054000	Construction of River Control, Barangay Libod, Malinao, Albay	Construction Section	NO	Competitive Bidding	13-Mar-24	02-Apr-24	15-Apr-24	24-Apr-24	GoP	100,000,000.00	0.00	100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101111055000	Construction of Flood Control (Road Dike) protecting Maynonong Elementary School, Tiwi, Albay	Construction Section	NO	Competitive Bidding	29-Feb-24	19-Mar-24	15-Apr-24	17-Apr-24	GoP	65,000,000.00	0.00	65,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101111056000	Construction/Extension of River Wall, Barangay 13, Bacacay, Albay	Construction Section	NO	Competitive Bidding	17-Apr-24	06-May-24	06-Jun-24	20-Jun-24	GoP	35,000,000.00	0.00	35,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101111057000	Construction/Extension of Tiagao River Control, Sta. Cruz Section, Malilipot, Albay	Construction Section	NO	Competitive Bidding	17-Apr-24	06-May-24	06-Jun-24	21-Jun-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101111058000	Construction of Flood Mitigation Structure, Barangay Tanawan, Malinao, Albay	Construction Section	NO	Competitive Bidding	01-Mar-24	20-Mar-24	04-Apr-24	15-Apr-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101111059000	Construction of River Control, Barangay Malolos, Malinao, Albay	Construction Section	NO	Competitive Bidding	29-Feb-24	19-Mar-24	04-Apr-24	15-Apr-24	GoP	100,000,000.00	0.00	100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101111060000	Construction of Seawall, Barangay 3, Malilipot, Albay	Construction Section	NO	Competitive Bidding	21-Feb-24	12-Mar-24	25-Mar-24	05-Apr-24	GoP	113,000,000.00	0.00	113,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101111068000	Construction of San Lorenzo - Salvacion Seawall, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	08-Aug-24	28-Aug-24	12-Sep-24	20-Sep-24	GoP	113,000,000.00	0.00	113,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101111089000	Construction of San Lorenzo Seawall (Phase 5), Tabaco City, Albay	Construction Section	NO	Competitive Bidding	21-Feb-24	12-Mar-24	25-Mar-24	08-Apr-24	GoP	108,000,000.00	0.00	108,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101111996000	Construction of Bongabong River Control, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	09-May-24	26-Jun-24	24-Jul-24	29-Jul-24	GoP	42,000,000.00	0.00	42,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101111997000	Construction of Joroan River Control (Downstream), Tiwi, Albay	Construction Section	YES	Competitive Bidding	09-Dec-23	28-Dec-23	29-Jan-24	12-Feb-24	GoP	40,000,000.00	0.00	40,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101111998000	Construction of Sagpan Kan Banwa CIP Slope Protection Works, Malinao, Albay	Construction Section	NO	Competitive Bidding	04-Jan-24	23-Feb-24	29-Feb-24	15-Mar-24	GoP	27,500,000.00	0.00	27,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101111999000	Construction of Sta. Cruz River Control (Downstream), Malilipot, Albay	Construction Section	NO	Competitive Bidding	17-Apr-24	06-May-24	06-Jun-24	21-Jun-24	GoP	40,000,000.00	0.00	40,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
32010112000000	Rehabilitation of Basud River Control protecting Basud Elementary School, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	08-Aug-24	28-Aug-24	12-Sep-24	16-Sep-24	GoP	42,000,000.00	0.00	42,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
32010112001000	Rehabilitation of Calbayog River Wall, Malilipot, Albay	Construction Section	NO	Competitive Bidding	25-Jun-24	06-Aug-24	13-Aug-24	03-Sep-24	GoP	30,000,000.00	0.00	30,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
32010112002000	Rehabilitation of Sta. Misericordia River Control protecting Sta. Misericordia Bridge #2 (K0544+190), along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd, Sto. Domingo, Albay	Construction Section	NO	Competitive Bidding	25-Jun-24	06-Aug-24	13-Aug-24	03-Sep-24	GoP	19,424,000.00	0.00	19,424,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320102106457000	Construction of Flood Mitigation Facilities along Kabilugan/Velasco/Bato River Basin (Lake Bicol), Matagbac, Pawa, Buang, Tabaco City	Construction Section	NO	Competitive Bidding	09-May-24	26-Jun-24	24-Jul-24	29-Jul-24	GoP	95,000,000.00	0.00	95,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
320102106946000	Construction of Flood Mitigation Facilities along Kabilugan/Velasco/Bato River Basin (Lake Bicol), Barangay Awang, Malinao, Albay	Construction Section	NO	Competitive Bidding	01-Mar-24	20-Mar-24	15-Apr-24	22-Apr-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
320102106947000	Rehabilitation of Basud River Control protecting Basud Br. (B03214LZ), along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd, Santo Domingo, Albay	Construction Section	NO	Competitive Bidding	17-Apr-24	06-May-24	06-Jun-24	20-Jun-24	GoP	40,000,000.00	0.00	40,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
300202100199000	Access Road leading to Bacacay Seaport, Bacacay, Albay	Construction Section	NO	Competitive Bidding	21-Jun-24	16-Aug-24	04-Sep-24	13-Sep-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
300202100200000	Access Road leading to Barangay 3 Seaport, Malilipot, Albay	Construction Section	NO	Competitive Bidding	21-Jun-24	16-Aug-24	04-Sep-24	13-Sep-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300202100151000	Access Road leading to Igang Seaport, Bacacay, Albay	Construction Section	NO	Competitive Bidding	21-Jun-24	16-Aug-24	04-Sep-24	13-Sep-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
300202100257000	Access Road leading to Jonop Port-Cabunturan, Malinao, Albay	Construction Section	NO	Competitive Bidding	21-Jun-24	16-Aug-24	04-Sep-24	13-Sep-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
300202100256000	Access Road leading to Lidong Port, Sto. Domingo, Albay	Construction Section	NO	Competitive Bidding	21-Jun-24	16-Aug-24	04-Sep-24	13-Sep-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
300202100203000	Karangahan Boulevard Road, Tabaco City, Albay	Construction Section	YES	Competitive Bidding	09-Dec-23	28-Dec-23	29-Jan-24	08-Feb-24	GoP	48,000,000.00	0.00	48,000,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
300203102281000	Buhatan to Alimsog Coastal Road leading to White Beaches, Sto. Domingo, Albay	Construction Section	NO	Competitive Bidding	25-Jun-24	15-Jul-24	05-Aug-24	15-Aug-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
300203101400000	Cagraray Circumferential Road, Bacacay, Albay	Construction Section	NO	Competitive Bidding	04-Jan-24	23-Feb-24	05-Mar-24	18-Mar-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
300203102767000	Tabaco- Malilipot- San Jose-Bacacay Poblacion Road leading to various tourist destinations, Malilipot, Albay	Construction Section	NO	Competitive Bidding	21-Jun-24	16-Aug-24	04-Sep-24	13-Sep-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
300203102416000	Tabaco-Malinao Road leading to Vera Falls, Malinao, Albay	Construction Section	NO	Competitive Bidding	21-Jun-24	16-Aug-24	04-Sep-24	13-Sep-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
300203102415000	Tabaco-Malinao-Tiwi Roads leading to Kumagingking Falls, Tiwi Geothermal Plant, Phil. Ceramic Plant, Bugsukan Falls Corangon Shoal, Joroan Church & Beaches, Putsan Beach, San Lorenzo Church, Brgy. Joroan, Tiwi, Albay	Construction Section	NO	Competitive Bidding	21-Jun-24	16-Aug-24	04-Sep-24	13-Sep-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
300204101413000	Burabod-Sta. Elena-Tagoytoy and Sugcad-Matalipni-Malolos Access Roads leading to Coconut-Bio Engineering and ABACA "Salapid" Industry, Malinao, Albay	Construction Section	NO	Competitive Bidding	21-Jun-24	16-Aug-24	04-Sep-24	13-Sep-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL- IT)
300204100951000	Lidong Access Road in support of Virgin Coconut Oil Manufacturers, Sto. Domingo, Albay	Construction Section	NO	Competitive Bidding	21-Jun-24	16-Aug-24	04-Sep-24	13-Sep-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL- IT)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101412000	San Carlos - Matagbac- San Vicente Road connecting to Ligao-Tabaco Road leading to Ricemill, Agri-Business Industry & Warehouses, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	21-Jun-24	16-Aug-24	04-Sep-24	13-Sep-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
300204101579000	San Isidro-Iraya-Canaway-Sta. Cruz Access Road leading to "Lubid" and Dairy Farm Product Industry, Malilipot, Albay	Construction Section	NO	Competitive Bidding	21-Jun-24	16-Aug-24	04-Sep-24	13-Sep-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
300217100302000	Rehabilitation of Road, Banao - Bical Road, Bacacay and Sto. Domingo, Albay	Construction Section	NO	Competitive Bidding	18-Jun-24	12-Aug-24	21-Aug-24	28-Aug-24	GoP	30,000,000.00	0.00	30,000,000.00	SIPAG - Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU Jurisdictions)
300219102499000	Construction of Flood Control Structure along Alimsog, High School/ElementarySchool Alimsog, Sto. Domingo, Albay	Construction Section	NO	Competitive Bidding	13-Mar-24	02-Apr-24	15-Apr-24	24-Apr-24	GoP	85,300,000.00	0.00	85,300,000.00	SIPAG - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities
300219102502000	Construction of Flood Control Structure, Inabuyan, Alimsog, Sto. Domingo, Albay	Construction Section	NO	Competitive Bidding	14-Mar-24	12-Apr-24	24-Apr-24	30-Apr-24	GoP	85,300,000.00	0.00	85,300,000.00	SIPAG - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities
300221104762000	Rehabilitation of Road, Sitio Balite to Sitio Banago, Barangay Alimsog, Santo Domingo, Albay	Construction Section	NO	Competitive Bidding	08-May-24	28-May-24	24-Jun-24	10-Jul-24	GoP	60,000,000.00	0.00	60,000,000.00	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300221106055000	Rehabilitation of San Pedro - Cajugotan Road, Barangay San Pedro and Cajugotan, Bacacay, Albay	Construction Section	NO	Competitive Bidding	09-May-24	29-May-24	24-Jun-24	24-Jul-24	GoP	20,000,000.00	0.00	20,000,000.00	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300223100203000	Rehabilitation of Road, Barangay Alimsog to Barangay Iraya to Sitio Banago, Santo Domingo, Albay	Construction Section	NO	Competitive Bidding	23-May-24	11-Jun-24	09-Jul-24	23-Jul-24	GoP	50,000,000.00	0.00	50,000,000.00	BIP - Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU Jurisdictions)
300224100037000	Construction of Rock Causeway, Saday, Barangay Alimsog, Santo Domingo, Albay	Construction Section	YES	Competitive Bidding	07-Dec-24	27-Dec-23	30-Apr-24	20-May-24	GoP	70,000,000.00	0.00	70,000,000.00	BIP - Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU Jurisdictions)
300225102065000	Construction of River Wall, Barangay San Antonio, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	03-Apr-24	23-Apr-24	22-May-24	11-Jun-24	GoP	7,000,000.00	0.00	7,000,000.00	BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities
300226113445000	Construction of Multi-Purpose Building (Covered Court) Convertible to Evacuation Center, Barangay Comun, Malinao, Albay	Construction Section	NO	Competitive Bidding	08-May-24	10-Jun-24	03-Jul-24	12-Jul-24	GoP	13,000,000.00	0.00	13,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226113446000	Construction of Multi-purpose Building (Municipal Building), Malilipot, Albay	Construction Section	NO	Competitive Bidding	04-Jun-24	25-Jun-24	29-Jul-24	05-Aug-24	GoP	45,000,000.00	0.00	45,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226113447000	Construction of Multi-purpose Building (Covered Court convertible to Evacuation Center), Barangay San Bernardo, Tiwi, Albay	Construction Section	NO	Competitive Bidding	08-May-24	10-Jun-24	03-Jul-24	12-Jul-24	GoP	12,000,000.00	0.00	12,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226113448000	Construction of Multi-purpose Building (Covered Court convertible to Evacuation Center), Barangay Libjo, Tiwi, Albay	Construction Section	NO	Competitive Bidding	04-Jun-24	25-Jun-24	29-Jul-24	05-Aug-24	GoP	12,000,000.00	0.00	12,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226113449000	Construction of Multi-purpose Building (Barangay Hall), Barangay Binitayan, Malilipot, Albay	Construction Section	NO	Competitive Bidding	08-May-24	10-Jun-24	03-Jul-24	12-Jul-24	GoP	6,000,000.00	0.00	6,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226113450000	Construction of Multi-Purpose Building, Barangay San Carlos, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	08-May-24	10-Jun-24	03-Jul-24	12-Jul-24	GoP	12,000,000.00	0.00	12,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226113451000	Construction of Multi-Purpose Building (Tabaco City Convention Center), Tabaco City, Albay (Phase II)	Construction Section	NO	Competitive Bidding	04-Jun-24	25-Jun-24	29-Jul-24	05-Aug-24	GoP	8,000,000.00	0.00	8,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226113452000	Rehabilitation (Completion) of Multi-Purpose Building (St. John the Baptist Church-Cultural Heritage Site, Tabaco City, Albay (Phase IV)	Construction Section	NO	Competitive Bidding	11-Jun-24	22-Jul-24	13-Aug-24	21-Aug-24	GoP	5,000,000.00	0.00	5,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300227100133000	Construction of Tabaco City Legislative Building (Phase III), Tabaco City, Albay	Construction Section	NO	Competitive Bidding	08-May-24	10-Jun-24	03-Jul-24	12-Jul-24	GoP	10,000,000.00	0.00	10,000,000.00	BIP - Major/Strategic Public Buildings/Facilities Structural and Resilience Program
300230100100000	Construction of Various Solar Water System Level II, in the Municipality of Malilipot, Albay	Construction Section	NO	Competitive Bidding	02-Aug-24	27-Aug-24	12-Sep-24	20-Sep-24	GoP	10,000,000.00	0.00	10,000,000.00	BIP - Public Water Supply System
300230100101000	Construction of Various Solar Water System Level II, in the Municipality of Tiwi, Albay	Construction Section	NO	Competitive Bidding	02-Aug-24	27-Aug-24	12-Sep-24	20-Sep-24	GoP	10,000,000.00	0.00	10,000,000.00	BIP - Public Water Supply System
300230100102000	Construction of Various Solar Water System Level II, in the Municipality of Malinao, Albay	Construction Section	NO	Competitive Bidding	02-Aug-24	27-Aug-24	12-Sep-24	20-Sep-24	GoP	25,000,000.00	0.00	25,000,000.00	BIP - Public Water Supply System
300230100103000	Construction of Various Solar Water System Level II, in the Municipality of Bacacay, Albay	Construction Section	NO	Competitive Bidding	02-Aug-24	27-Aug-24	12-Sep-24	20-Sep-24	GoP	5,000,000.00	0.00	5,000,000.00	BIP - Public Water Supply System
300205100009000	Rainwater Collectors in Public Facilities in the First District of Albay	Construction Section	NO	Competitive Bidding	30-Apr-24	20-May-24	06-Jun-24	24-Jun-24	GoP	2,970,000.00	0.00	2,970,000.00	Rainwater Collector System
200000100019000	Repair/Maintenance of DOTR Building LTO Tabaco District Office Brgy. Pawa, Tabaco City, Albay	Maintenance Section	NO	Competitive Bidding	17-Apr-24	06-May-24	06-Jun-24	25-Jun-24	GoP	2,500,000.00	2,500,000.00	0.00	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings
310203210559000	Concreting of Brgy. Bariw-Brgy. Nahapunan FMR, Brgy. Bariw and Brgy. Nahapunan, Bacacay, Albay	Construction Section	NO	Competitive Bidding	19-Apr-24	08-May-24	21-May-24	20-Jun-24	GoP	20,000,000.00	0.00	20,000,000.00	Farm to Market Road (FMR) Projects)
310203210513000	Concreting of Purok 5, Brgy. Joroan FMR, Brgy. Joroan, Tiwi, Albay	Construction Section	NO	Competitive Bidding	19-Apr-24	08-May-24	07-Jun-24	17-Jul-24	GoP	16,000,000.00	0.00	16,000,000.00	Farm to Market Road (FMR) Projects)
310203210515000	Concreting of Brgy. San Carlos FMR, Brgy. San Carlos, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	19-Apr-24	08-May-24	21-May-24	10-Jun-24	GoP	15,000,000.00	0.00	15,000,000.00	Farm to Market Road (FMR) Projects)
310203210574000	Concreting of Brgy. Pinagbobong to Brgy. San Isidro FMR, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	25-Apr-24	15-May-24	07-Jun-24	24-Jun-24	GoP	30,000,000.00	0.00	30,000,000.00	Farm to Market Road (FMR) Projects)
310203210572000	Concreting of Brgy. Hindi FMR, Brgy. Hindi, Bacacay, Albay	Construction Section	NO	Competitive Bidding	26-Apr-24	16-May-24	07-Jun-24	04-Jul-24	GoP	30,000,000.00	0.00	30,000,000.00	Farm to Market Road (FMR) Projects)
310203210571000	Concreting of Brgy. San Roque - Brgy. San Andres FMR, Santo Domingo, Albay	Construction Section	NO	Competitive Bidding	03-May-24	22-May-24	19-Jun-24	01-Jul-24	GoP	40,000,000.00	0.00	40,000,000.00	Farm to Market Road (FMR) Projects)
310203210573000	Concreting of Brgy. Calbayog-Tinabakoan FMR, Brgy. Calbayog, Malilipot, Albay	Construction Section	NO	Competitive Bidding	03-May-24	29-May-24	24-Jun-24	04-Jul-24	GoP	45,000,000.00	0.00	45,000,000.00	Farm to Market Road (FMR) Projects)
200000100017000	Resealing of Bituminous Pavement (Carriageway Maintenance) of National Roads along Daang Maharlika Jct-Legazpi-Sto. Domingo-Tiwi-Camarines Sur Bdry. Rd. (S03684LZ) K0543+600 - K0544+000, K0544 + 190 - K0544+372. K0544+537 - K0544+776	Maintenance Section	NO	Competitive Bidding	29-Jun-24	18-Jul-24	22-Jul-24	25-Jul-24	GoP	1,049,254.41	1,049,254.41	0.00	Routine Maintenance of National Roads and Bridges

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Special Maintenance (Drainage Maintenance): Repair/Reconstruction of Drainage Canal along D.M. Jct.- Legazpi-Sto. Domingo-Tabaco-Cam. Sur Bdry. Road, K0580- 555 - K0580+600	Maintenance Section	NO	Competitive Bidding	29-Jun-24	18-Jul-24	22-Jul-24	25-Jul-24	GoP	979,999.99	979,999.99	0.00	Routine Maintenance of National Roads and Bridges
200000100017000	Special Maintenance (Bridge and Structure Maintenance): Repair/Retrofitting of San Fernando Bridge 2 along D.M. Jct. Legazpi-Sto. Domingo-Tabaco-Cam. Sur Bdry. Road, K0545+421	Maintenance Section	NO	Competitive Bidding	29-Jun-24	18-Jul-24	22-Jul-24	25-Jul-24	GoP	411,069.04	411,069.04	0.00	Routine Maintenance of National Roads and Bridges
300101200001000	Construction of 2-Storey 4-Classroom School Building in Bacacay East Central School at Barangay 13, Bacacay, Albay	Construction Section	NO	Competitive Bidding	15-Aug-24	04-Sep-24	18-Sep-24	24-Sep-24	GoP	19,950,000.00	0.00	19,950,000.00	Basic Educational Facilities (BEFF)
300101200001000	Construction of 2-Storey 4-Classroom School Building in Malilipot Central School at Barangay 3, Malilipot, Albay	Construction Section	NO	Competitive Bidding	15-Aug-24	04-Sep-24	18-Sep-24	24-Sep-24	GoP	19,950,000.00	0.00	19,950,000.00	Basic Educational Facilities (BEFF)
300101200001000	Repair of 9 Classrooms at San Pablo Elementary School, Bacacay, Albay	Construction Section	NO	Competitive Bidding	09-Feb-24	29-Feb-24	25-Mar-24	05-Apr-24	GoP	13,980,359.31	0.00	13,980,359.31	Basic Educational Facilities (BEFF) - Batch 2
300101200001000	Repair of 3 Classroom at Sogod Elementary School, Bacacay, Albay	Construction Section	NO	Competitive Bidding	09-Feb-24	29-Feb-24	25-Mar-24	05-Apr-24	GoP	7,909,582.70	0.00	7,909,582.70	Basic Educational Facilities (BEFF) - Batch 2
300101200001000	Repair of 5 Classroom at Labnig Elementary School, Malinao, Albay	Construction Section	NO	Competitive Bidding	09-Feb-24	29-Feb-24	25-Mar-24	05-Apr-24	GoP	5,112,559.40	0.00	5,112,559.40	Basic Educational Facilities (BEFF) - Batch 2
300101200001000	Repair of 5 Classrooms at Pawa Elementary School, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	09-Feb-24	29-Feb-24	25-Mar-24	05-Apr-24	GoP	4,915,922.50	0.00	4,915,922.50	Basic Educational Facilities (BEFF) - Batch 2
300101200001000	Repair of 3 Classroom at Oson Elementary School, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	09-Feb-24	29-Feb-24	25-Mar-24	05-Apr-24	GoP	3,215,013.32	0.00	3,215,013.32	Basic Educational Facilities (BEFF) - Batch 2
300101200001000	Repair of 3 Classroom at San Isidro Elementary School, Sto. Domingo, Albay	Construction Section	NO	Competitive Bidding	09-Feb-24	29-Feb-24	25-Mar-24	05-Apr-24	GoP	2,773,790.73	0.00	2,773,790.73	Basic Educational Facilities (BEFF) - Batch 2
300101200001000	Repair of 2 Classrooms at Tabaco North Central School, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	09-Feb-24	29-Feb-24	25-Mar-24	05-Apr-24	GoP	1,956,368.01	0.00	1,956,368.01	Basic Educational Facilities (BEFF) - Batch 2
300101200001000	Repair of 10 Classrooms at Malinao National High School, Malinao, Albay	Construction Section	NO	Competitive Bidding	20-Feb-24	11-Mar-24	16-Apr-24	26-Apr-24	GoP	17,786,715.50	0.00	17,786,715.50	Basic Educational Facilities (BEFF) - Batch 2
300101200001000	Repair of 6 Classrooms at Cawayan National High School, Bacacay, Albay	Construction Section	NO	Competitive Bidding	20-Feb-24	11-Mar-24	16-Apr-24	26-Apr-24	GoP	13,008,225.92	0.00	13,008,225.92	Basic Educational Facilities (BEFF) - Batch 2
300101200001000	Repair of 4 Classrooms at Gubat Elementary School, Bacacay, Albay	Construction Section	NO	Competitive Bidding	20-Feb-24	11-Mar-24	16-Apr-24	26-Apr-24	GoP	9,262,235.97	0.00	9,262,235.97	Basic Educational Facilities (BEFF) - Batch 2
300101200001000	Repair of 3 Classrooms at Misibis Elementary School, Bacacay, Albay	Construction Section	NO	Competitive Bidding	20-Feb-24	11-Mar-24	16-Apr-24	26-Apr-24	GoP	6,946,676.98	0.00	6,946,676.98	Basic Educational Facilities (BEFF) - Batch 2
300101200001000	Repair of 2 Classrooms at Sto. Domingo National High School, Santo Domingo (Libog), Albay	Construction Section	NO	Competitive Bidding	20-Feb-24	11-Mar-24	16-Apr-24	26-Apr-24	GoP	4,676,970.64	0.00	4,676,970.64	Basic Educational Facilities (BEFF) - Batch 2
300101200001000	Repair of 1 Classroom at Guinobat Elementary School, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	20-Feb-24	11-Mar-24	16-Apr-24	26-Apr-24	GoP	1,691,410.42	0.00	1,691,410.42	Basic Educational Facilities (BEFF) - Batch 2
409900000054000	Repair/Rehabilitation/Improvement of Basud River Flood Control Structure, Sto. Domingo, Albay	Construction Section	NO	Competitive Bidding	23-Feb-24	13-Mar-24	25-Mar-24	12-Apr-24	GoP	100,000,000.00	0.00	100,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
409900000054000	Asphalt Overlay of Daang Maharilka Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0541+585- K0542+100, Sto. Domingo, Albay	Construction Section	NO	Competitive Bidding	15-Mar-24	03-Apr-24	23-Apr-24	06-May-24	GoP	49,500,000.00	0.00	49,500,000.00	Asset Preservation Program - Preventive Maintenance - Secondary Roads
300101200001000	Construction of 2STY4CL, Estancia Elementary School, Malinao, Albay	Construction Section	NO	Competitive Bidding	18-Apr-24	07-May-24	06-Jun-24	21-Jun-24	GoP	18,422,474.39	0.00	18,422,474.39	Basic Educational Facilities (BEFF) - Batch 1
300101200001000	Construction of 1STY2CL, Baybay Elementary School, Twi, Albay	Construction Section	NO	Competitive Bidding	18-Apr-24	07-May-24	06-Jun-24	21-Jun-24	GoP	11,451,808.40	0.00	11,451,808.40	Basic Educational Facilities (BEFF) - Batch 1

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	Construction of 1STY1CL, Rawis Elementary School, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	18-Apr-24	07-May-24	06-Jun-24	21-Jun-24	GoP	6,661,039.51	0.00	6,661,039.51	Basic Educational Facilities (BEFF) - Batch 1
300101200001000	Construction of 1STY1CL, Sugod Elementary School, Twi, Albay	Construction Section	NO	Competitive Bidding	18-Apr-24	07-May-24	06-Jun-24	21-Jun-24	GoP	5,178,986.10	0.00	5,178,986.10	Basic Educational Facilities (BEFF) - Batch 1
409900000054000	Construction of River Protection Structures at Salog River (Downstream), Bacacay, Albay	Construction Section	NO	Competitive Bidding	18-Apr-24	07-May-24	21-May-24	27-May-24	GoP	135,000,000.00	0.00	135,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
310203210514000	Concreting of Brgy. Hacienda FMR, Brgy. Hacienda, San Miguel Island, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	08-Aug-24	27-Aug-24	12-Sep-24	20-Sep-24	GoP	15,000,000.00	0.00	15,000,000.00	Farm to Market Road (FMR) Projects
300101200001000	Construction of 2STY6CL, Ogob Elementary School, Malinao, Albay	Construction Section	NO	Competitive Bidding	22-Aug-24	10-Sep-24	24-Sep-24	04-Oct-24	GoP	35,770,730.40	0.00	35,770,730.40	Basic Educational Facilities Fund (BEFF) - Batch 1
409903000000000	Construction of Riverwall Structure along Telegrapo River, Lidong, Sto. Domingo, Albay	Construction Section	NO	Competitive Bidding	27-Dec-24	15-Jan-25	February 2025	February 2025	GoP	148,500,000.00	0.00	148,500,000.00	SIPAG - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities
										3,767,555,193.64	4,940,323.44	3,762,614,870.20	

Prepared/Submitted by:


EVA C. CLARINO
 Engineer III
 Head, Procurement Unit

Recommending Approval:


SALVADOR R. REMPILO
 Engineer III
 BAC Chairman

Approval:


RAINERO A. ZERDA
 District Engineer
 Head of the Procuring Entity

DPWH Albay 1st District Engineering Office Final Annual Procurement Plan for FY 2024 (Changes within 2nd Semester, As of December 31, 2024)
For Consultancy Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100820000	Parcellary Survey and Land Titling of National Roads and Bridges and Other Facilities – Sto. Domingo-Buhatan-Cagraray Circumferential Road (Tertiary Road)	Planning and Design Section	NO	Competitive Bidding	25-Apr-24	15-May-24	30-May-24	04-Jul-24	GoP	1,000,000.00	0.00	1,000,000.00	Preliminary Engineering/Detailed Engineering (PE/DE) of Various DPWH Projects
										1,000,000.00	0.00	1,000,000.00	

Prepared/Submitted by:



EVA C. CLARINO
Engineer III
Head, Procurement Unit

Recommending Approval:



SALVADOR R. REMPILO
Engineer III
BAC Chairman

Approval:



RAINERO A. ZERDA
District Engineer
Head of the Procuring Entity

DPWH Albay 1st District Engineering Office Final Annual Procurement Plan for FY 2024 (Changes within 2nd Semester, As of December 31, 2024)
For Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24GFA021: Procurement and Deliveries of Printed Polo shirt Etc., for the use of the DPWH ROV Inter-District Sportsfest 2024	DPWH Albay 1st DEO	NO	Shopping	14-Jun-24	18-Jun-24	21-Aug-24	23-Aug-24	GoP	98,960.00	0.00	98,960.00	Procurement and Deliveries of Printed Polo shirt Etc.
-	24GFA022: Procurement of Diesel, Unleaded and Extra Gasoline for Use in Maintenance Section, DPWH Albay 1st DEO	Maintenance Section	NO	Competitive Bidding	20-Jun-24	09-Jul-24	16-Jul-24	25-Jul-24	GoP	2,273,255.40	2,273,255.40	0.00	Procurement of Diesel, Unleaded and Extra Gasoline
-	24GFA023: Procurement of Desktop Computer and Multifunctional Printer/Copier for Use in Planning and Design Section, ADE Office, Maintenance Section and Records Unit, DPWH Albay 1st DEO	DPWH Albay 1st DEO	NO	Competitive Bidding	27-Jun-24	16-Jul-24	02-Aug-24	09-Aug-24	GoP	3,090,000.00	0.00	3,090,000.00	Procurement of Desktop Computer and Multifunctional Printer/Copier for Use in Planning and Design Section
-	24GFA024: Procurement of Kneading Machine with Pavement Marker for use in Maintenance Section, DPWH, Albay 1st DEO	Maintenance Section	NO	Competitive Bidding	27-Jun-24	16-Jul-24	19-Jul-24	22-Jul-24	GoP	1,885,000.00	1,885,000.00	0.00	Procurement of Kneading Machine with Pavement Marker
-	24GFA25: Procurement & Delivery of Various Construction Materials for Use in Maintenance Section of DPWH Albay 1st DEO	Maintenance Section	NO	Competitive Bidding	28-Jun-24	17-Jul-24	22-Jul-24	23-Jul-24	GoP	6,456,672.00	6,456,672.00	0.00	Procurement & Delivery of Various Construction Materials
-	24GFA26: Supply & Delivery of Spare/Tools for Various Vehicles & Heavy Equipment for Use in Maintenance Section, DPWH Albay 1st DEO	Maintenance Section	NO	Competitive Bidding	28-Jun-24	17-Jul-24	22-Jul-24	23-Jul-24	GoP	1,561,234.00	1,561,234.00	0.00	Supply & Delivery of Spare/Tools for Various Vehicles & Heavy Equipment
-	24GFA27: Procurement of Coldmix Patch for use in Maintenance Section, DPWH, Albay 1st DEO	Maintenance Section	NO	Competitive Bidding	28-Jun-24	17-Jul-24	22-Jul-24	23-Jul-24	GoP	1,500,000.00	1,500,000.00	0.00	Procurement of Coldmix Patch for use in Maintenance Section
-	24GFA28: Procurement of Fuel Diesel and Extra Gasoline for Use of Service Vehicles, DPWH, Albay 1st DEO	DPWH Albay 1st DEO	NO	Competitive Bidding	15-Aug-24	04-Sep-24	17-Sep-24	02-Oct-24	GoP	1,355,350.00	0.00	1,355,350.00	Procurement of Fuel Diesel and Extra Gasoline
-	24GFA29: Procurement & Delivery of Various Office Supplies for use in DPWH-Albay 1st District Engineering Office (All Sections & Units)	DPWH Albay 1st DEO	NO	Competitive Bidding	15-Aug-24	04-Sep-24	25-Sep-24	03-Oct-24	GoP	3,071,281.50	0.00	3,071,281.50	Procurement and Delivery of Supplies
-	24GFA30 : Procurement & Deliveries of Vehicle Parts and Accessories for use in Service Vehicles, DPWH Albay 1st DEO.	DPWH Albay 1st DEO	NO	NP-53.9 - Small Value Procurement	27-Sep-24	30-Sep-24	14-Oct-24	16-Oct-24	GoP	379,471.00	0.00	379,471.00	Procurement and Delivery of Vehicle parts and Accessories
-	24GFA31 : Procurement & Deliveries of Split Type Aircondition for use in Construction Section, Budget Unit, GSO and Accounting Section, DPWH Albay 1st DEO.	DPWH Albay 1st DEO	NO	NP-53.9 - Small Value Procurement	27-Sep-24	30-Sep-24	14-Oct-24	17-Oct-24	GoP	540,000.00	0.00	540,000.00	Procurement and Delivery of Aircondition
-	24GFA34 : Procurement and Delivery of OTTAWA sand for use in Quality Assurance Section, DPWH Albay 1st DEO	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	01-Oct-24	04-Oct-24	14-Oct-24	16-Oct-24	GoP	498,000.00	0.00	498,000.00	Procurement and Delivery of Ottawa Sand

-	24GFA35 : Procurement and Deliveries of Supplies for use in Server Switch (Network Room), Construction Section, Planning Section, Maintenance Section, Quality Assurance Section, Finance Section and PIO, DPWH – Albay 1st DEO.	DPWH Albay 1st DEO	NO	Competitive Bidding	04-Oct-24	28-Oct-24	19-Nov-24	22-Nov-24	GoP	1,460,590.00	0.00	1,460,590.00	Procurement and Delivery of Supplies
-	24GFA36 : Procurement and Delivery of Thermoplastic Powder White for use in Maintenance Section, DPWH Albay 1st DEO.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	11-Oct-24	15-Oct-24	22-Oct-24	28-Oct-24	GoP	995,484.00	995,484.00	0.00	Procurement and Delivery of Thermoplastic
-	24GFA37 : Procurement and Delivery of Industrial Fan for use in DPWH Albay 1st DEO	DPWH Albay 1st DEO	NO	NP-53.9 - Small Value Procurement	11-Oct-24	15-Oct-24	22-Oct-24	30-Oct-24	GoP	305,888.00	0.00	305,888.00	Procurement and Delivery of Industrial Fan
-	24GFA38 : Procurement and Deliveries of Drone Parts for use in the Repair of 1 Unit DRONE, Planning & Design Section (ROW), DPWH Albay 1st DEO	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	17-Oct-24	21-Oct-24	05-Nov-24	07-Nov-24	GoP	108,900.00	0.00	108,900.00	Procurement and Delivery of Drone Parts
-	24GFA40 : Procurement and Deliveries of Batteries and Parts for use in Heavy Equipment (HINO 300), DPWH Albay 1st DEO.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	17-Oct-24	21-Oct-24	28-Oct-24	30-Oct-24	GoP	300,000.00	300,000.00	0.00	Procurement and Delivery of Batteries
-	24GFA41 : Procurement and Deliveries of Various Construction Materials for use in Maintenance Section, DPWH Albay 1st DEO.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	25-Oct-24	28-Oct-24	04-Nov-24	06-Nov-24	GoP	302,869.50	302,869.50	0.00	Procurement and Delivery of Construction Materials
-	24GFA44 : Procurement of Trailer Mounted Semi-Automatic Coring Machine and Multi-Functional Printer/Copier for use in Quality Assurance Section , DPWH Albay 1st DEO.	Quality Assurance Section	NO	Competitive Bidding	12-Nov-24	02-Dec-24	13-Dec-24	16-Dec-24	GoP	9,980,000.00	0.00	9,980,000.00	Procurement and Delivery of Coring Machines
-	24GFA45 : Purchase of Computer Units as Replacement for the Computer Units running on Windows 7, Vista and XP Operating System, DPWH Albay 1st DEO.	DPWH Albay 1st DEO	NO	Competitive Bidding	26-Nov-24	16-Dec-24	20-Dec-24	23-Dec-24	GoP	2,464,999.00	0.00	2,464,999.00	Procurement and Delivery of Computer Units
-	24GFA46 : Procurement of Engineering and Architectural Design Systems and Softwares for Computer-Aided Design and Drafting (CADD) Software and Civil 3D 2025 Software 1-year Subscription	Planning and Design Section	NO	Competitive Bidding	27-Nov-24	18-Dec-24	21-Jan-24	Feb-25	GoP	1,501,500.00	0.00	1,501,500.00	Procurement and Software Subscriptions
-	24GFA47 : Purchase of Vibratory Hammer for use in Maintenance Section, DPWH Albay 1st DEO.	Maintenance Section	NO	Competitive Bidding	27-Nov-24	17-Dec-24	20-Dec-24	23-Dec-24	GoP	3,450,500.00	3,450,500.00	0.00	Procurement and Delivery of Vibratory Hammer
-	24GFA48 : Purchase of Fuel Diesel and Unleaded for use in Maintenance Section, DPWH Albay 1st DEO.	Maintenance Section	NO	Competitive Bidding	28-Nov-24	17-Dec-24	20-Dec-24	23-Dec-24	GoP	2,267,000.00	2,267,000.00	0.00	Procurement of Fuel Diesel and Unleaded
-	24GFA49 : Purchase of Coldmix Asphalt for use in Maintenance Section, DPWH Albay 1st DEO.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	29-Nov-24	04-Dec-24	13-Dec-24	20-Dec-24	GoP	983,560.00	983,560.00	0.00	Procurement and Delivery of Coldmix Asphalt
-	24GFA50 : Procurement and Deliveries of Electrical Materials for use in the installation of Wiring at Planning & Design Extension, DPWH Albay 1st DEO.	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	29-Nov-24	04-Dec-24	13-Dec-24	16-Dec-24	GoP	183,777.00	0.00	183,777.00	Procurement and Delivery of Electrical Materials
-	24GFA51 : Procurement and Deliveries of Fire Extinguisher for use in DPWH Albay 1st DEO.	DPWH Albay 1st DEO	NO	NP-53.9 - Small Value Procurement	29-Nov-24	04-Dec-24	13-Dec-24	17-Dec-24	GoP	98,200.00	0.00	98,200.00	Procurement and Delivery of Fire Extinguisher

-	24GFA52 : Purchase and Delivery of Various Signages and Construction Materials for use in Maintenance Section, DPWH Albay 1st DEO.	Maintenance Section	NO	Competitive Bidding	29-Nov-24	18-Dec-24	20-Dec-24	20-Dec-24	GoP	7,252,793.00	7,252,793.00	0.00	Procurement and Delivery of Signages and Construction Materials
-	24GFA53 : Procurement and Deliveries of Construction Materials for use in Special Maintenance Projects (Carriageway Maintenance) along National Roads, DPWH Albay 1st DEO.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03-Dec-24	06-Dec-24	13-Dec-24	16-Dec-24	GoP	409,320.00	409,320.00	0.00	Procurement and Delivery of Construction Materials
-	24GFA54 : Procurement and Deliveries of Construction Materials for use in Special Maintenance Projects (Roadside and Drainage Maintenance) along National Roads, DPWH Albay 1st DEO.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	14-Dec-24	17-Dec-24	20-Dec-24	23-Dec-24	GoP	911,300.00	911,300.00	0.00	Procurement and Delivery of Construction Materials
-	24GFA55 : Procurement of Table and Chairs for use in Albay 1st DEO.	DPWH Albay 1st DEO	NO	NP-53.9 - Small Value Procurement	18-Dec-24	23-Dec-24	22-Jan-24	Feb-25	GoP	911,300.00	0.00	911,300.00	Procurement and Delivery of Tables and Chairs
-	24GFA56 : Procurement of Supplies for use in Solid Waste Management, DPWH Albay 1st DEO.	DPWH Albay 1st DEO	NO	NP-53.9 - Small Value Procurement	18-Dec-24	23-Dec-24	22-Jan-24	Feb-25	GoP	365,746.25	0.00	365,746.25	Procurement and Delivery of Construction Materials
-	24GFA57 : Procurement of Smart TV and Other Gadgets for Livestreaming Purposes for use in DPWH Albay 1st DEO.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	24-Dec-24	27-Dec-24	22-Jan-24	Feb-25	GoP	958,900.00	0.00	958,900.00	Procurement and Delivery of Construction Materials
-	Maintenance Services for Automated Traffic Data Collection Program: Purchase of Equipment and Materials	Planning and Design Section	NO	Shopping	18-Apr-24	23-Apr-24	26-Apr-24	28-May-24	GoP	543,952.00	543,952.00	0.00	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities
-	Maintenance Services for Automated Traffic Data Collection Program: Purchase of Fuel	Planning and Design Section	NO	Shopping	18-Apr-24	23-Apr-24	26-Apr-24	28-May-24	GoP	126,000.00	126,000.00	0.00	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities
										58,591,802.65	31,218,939.90	27,372,862.75	

Prepared/Submitted by:


EVA C. CLARINO
 Engineer III
 Head, Procurement Unit

Recommending Approval:


SALVADOR R. REMPILLO
 Engineer III
 BAC Chairman

Approval:


RAINERO A. ZERDA
 District Engineer
 Head of the Procuring Entity