

## Department of Public Works and Highways Bohol 1st District Engineering Office Updated Annual Procurement Plan No. 2 for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300201100096000 22HA0001 - P00632208VS	Construction / Improvement of Access Roads leading to Airports - Jct. PICR via Biking Libaong-Bolod Access Road leading to New Bohol International Airport, Panglao, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/08/2021	10/27/2021	1/10/2022	1/19/2022	GoP	9,800,000.00	0.00	9,800,000.00	Concreting of Road
300202100210000 22HA0002 - P00632351VS	Construction / Improvement of Access Roads leading to Seaports Antequera-Balilihan via Dorol Road leading to Chocolate Hills via Balilihan-Hanopol-Batuan Road from Catagbacan International Cruise Ship Port, Antequera and Balilihan, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/08/2021	10/27/2021	1/10/2022	1/19/2022	GoP	9,800,000.00	0.00	9,800,000.00	Concreting of Road
300203101723000 22HA0003 - P00632192VS	Construction / Improvement of Access Roads leading to Declared Tourism Destinations – Bitaugan-Bungahan-Tupas (Antequera) Road leading to Lake Tupas, Antequera, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/08/2021	10/27/2021	1/10/2022	1/19/2022	GoP	7,840,000.00	0.00	7,840,000.00	Concreting of Road
300203101724000 22HA0004 - P00632349VS	Construction / Improvement of Access Roads leading to Declared Tourism Destinations – Catigbian-Canmano Road (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park Catigbian, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/08/2021	10/27/2021	1/10/2022	1/19/2022	GoP	7,840,000.00	0.00	7,840,000.00	Concreting of Road
300203101246000 22HA0005 - P00632193VS	Construction / Improvement of Access Roads leading to Declared Tourism Destinations – Del Carmen Norte-Dorol-San Isidro (Balilihan) Road leading to Camogao Falls, Balilihan, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/08/2021	10/27/2021	1/10/2022	1/19/2022	GoP	7,840,000.00	0.00	7,840,000.00	Concreting of Road
300203101727000 22HA0006 - P00632189VS	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Sikatuna - Balilihan Road - Badiang - Cambuac Norte leading to Cawasan Falls and Lahug Cave, Sikatuna, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/08/2021	10/27/2021	1/10/2022	1/19/2022	GoP	7,840,000.00	0.00	7,840,000.00	Concreting of Road
300203102175000 22HA0007 - P00632188VS	Construction / Improvement of Access Roads leading to Declared Tourism Destinations – Jct. TNR leading to Panginabuhian Demonstration Farm, Maribojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/08/2021	10/27/2021	1/10/2022	1/19/2022	GoP	9,056,180.00	0.00	9,056,180.00	Concreting of Road
300204100986000 22HA0008 - P00632204VS	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Tanday-Corella Provincial Road connecting TCSR in support to Agribusiness Industries, Corella, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/08/2021	10/27/2021	1/10/2022	1/19/2022	GoP	96,500,000.00	0.00	96,500,000.00	Concreting of Road
300204100974000 22HA0009 - P00632205VS	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones – Bentig-Tinibgan-Sampoangon Road connecting Tagbilaran North Road in support to Furnitures and Agribusiness Industries, Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/08/2021	10/27/2021	1/10/2022	1/19/2022	GoP	9,800,000.00	0.00	9,800,000.00	Concreting of Road
300204100525000 22HA0010 - P00632197VS	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Canguha-Sampoangon Road connecting Tagbilaran North Road and Maribojoc-Antequera-Catagbacan Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/08/2021	10/27/2021	1/10/2022	1/19/2022	GoP	9,800,000.00	0.00	9,800,000.00	Concreting of Road
300204100978000 22HA0011 - P00632142VS	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones – Jct. (TER) Albuquerque-Sikatuna Road in Support of the Agribusiness Industry, Sikatuna, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/09/2021	11/5/2021	1/12/2022	1/21/2022	GoP	9,800,000.00	0.00	9,800,000.00	Concreting of Road

300204100526000 22HA0012 - P00632203VS	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - M. Capayas Street connecting Ramon Enerio St. to CPG East Avenue in support to the Gifts and Housewares and Agribusiness Industries, Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/09/2021	11/5/2021	1/12/2022	1/21/2022	GoP	9,800,000.00	0.00	9,800,000.00	Concreting of Road
300204100981000 22HA0013 - P00632195VS	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones – Maribojoc-Pagnitoan-Candavid-Basak (Loon) Provincial Road in support of the Agribusiness Industry, Maribojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/09/2021	11/5/2021	1/12/2022	1/21/2022	GoP	9,800,000.00	0.00	9,800,000.00	Concreting of Road
300204100527000 22HA0014 - P00632201VS	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones – Pagnitoan-San Isidro (Maribojoc) Road connecting Maribojoc-Antequera-Catagbacan Road and Pagnitoan-Candavid-Basak Provincial Road in support to the Gifts and Housewares and Agribusiness Industries, Maribojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/09/2021	11/5/2021	1/12/2021	1/21/2022	GoP	9,800,000.00	0.00	9,800,000.00	Concreting of Road
300204100987000 22HA0017 - P00632196VS	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Ubujan-Manga Coastal Road in support of the Agribusiness Industry, Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/09/2021	11/5/2021	1/12/2022	1/21/2022	GoP	9,800,000.00	0.00	9,800,000.00	Concreting of Road
310109101019000 22HA0018 - P00604094VS	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Antequera-San Isidro-Libertad (Tubigon) Rd - K0020 + 431 - K0020 + 490, K0021 + 566 - K0021 + 620, K0021 + 735 - K0021 + 832, K0022 + 164 - K0022 + 233, K0022 + 305 - K0022 + 381	DEO / Construction Section	YES	Competitive Bidding	10/14/2021	11/8/2021	1/14/2022	1/25/2022	GoP	9,741,200.00	0.00	9,741,200.00	Construction of Slope Protection
300203101728000 22HA0019 - P00632190VS	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. TCSR Poblacion I - Poblacion II Road leading to World War II Shelters, Heritage Houses and Cawasan Falls, Sikatuna, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/14/2021	11/8/2021	1/14/2022	1/25/2022	GoP	6,876,660.00	0.00	6,876,660.00	Concreting of Road
310208100449000 22HA0020 - P00604864VS	Off-Carriageway Improvement - Secondary Roads - Tagbilaran East Rd (Tagbilaran-Jagna) - K0250+000 - K0250+400, Albuquerque, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/14/2021	11/8/2021	1/14/2022	1/25/2022	GoP	7,840,000.00	0.00	7,840,000.00	Off-Carriageway Improvement: Paving of Shoulders
300220100872000 22HA0021 - P00630259VS	Construction of Multi-Purpose Building at Barangay Loreto, Cortes, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/14/2021	11/8/2021	1/14/2022	1/25/2022	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Multi-Purpose Building
300226102881000 22HA0022 - P00631013VS	Construction of Multi-Purpose Building, Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/14/2021	11/8/2021	1/14/2022	1/25/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction Multi-Purpose Building
310303101301000 22HA0023 - P00604637VS	Retrofitting / Strengthening of Permanent Bridges - Cantam-is Br. (B00021BH) along Jct (TNR) Maribojoc-Antequera-Catagbacan (Loon)	DEO / Construction Section	YES	Competitive Bidding	11/10/2021	12/1/2021	1/28/2022	2/8/2022	GoP	1,960,000.00	0.00	1,960,000.00	Retrofitting/Strengthening of Permanent Bridges
310209100381000 22HA0026 - P00604868VS	Off-Carriageway Improvement - Tertiary Roads - Balilihan-Hanopol-Batuan Rd - K0032 + 159 - K0032 + 713, Balilihan, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/29/2021	11/17/2021	1/10/2022	1/18/2022	GoP	10,858,400.00	0.00	10,858,400.00	Concreting of Roads
300203101729000 22HA0028 - P00632191VS	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. TCSR Poblacion-Libjo Road leading to Mirrors of the World Sikatuna and Sikatuna Tree Park, Sikatuna, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/29/2021	11/17/2021	1/10/2022	1/18/2022	GoP	7,350,000.00	0.00	7,350,000.00	Concreting of Roads

300220100873000 - 22HA0029 - P00630260VS	Construction of Multi-Purpose Building in Barangay Taytay, Loon, Bohol	DEO / Construction Section	YES	Competitive Bidding	11/25/2021	12/14/2021	2/4/2022	2/14/2022	GoP	6,693,400.00	0.00	6,693,400.00	Construction of Multi- Purpose Building
310111100451000 - 22HA0030 - P00603985VS	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0022 + 700 - K0022 + 845, K0034 + 631 - K0034 + 906	DEO / Construction Section	YES	Competitive Bidding	10/30/2021	11/22/2021	1/11/2022	1/19/2022	GoP	5,586,000.00	0.00	5,586,000.00	Construction / Rehabilitation of Drainage Structures
310303101302000 - 22HA0031 - P00604638VS	Retrofitting/Strengthening of Permanent Bridges - Jacinto Borja Br. 2 (B00211BH) along Jct (TER) Dauis-Panglao Rd, Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/30/2021	11/22/2021	1/11/2022	1/19/2022	GoP	3,724,000.00	0.00	3,724,000.00	Retrofitting of Permanent Bridges
300220100870000 - 22HA0032 - P00630257VS	Construction of Multi-Purpose Building at Barangay Abucay Norte, Sikatuna, Bohol	DEO / Construction Section	YES	Competitive Bidding	10/30/2021	11/22/2021	1/11/2022	1/19/2022	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Multi- Purpose Building
310102101005000 - 22HA0033 - P00603762VS	Preventive Maintenance - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect.) K0011+000 - K0011+653, K0012+320 - K0012+600, K0041+700 - K0042+500, Maribojoc and Calape, Bohol	DEO / Maintenanc e Section	YES	Competitive Bidding	11/10/2021	12/1/2021	1/28/2022	2/8/2022	GoP	36,902,880.00	0.00	36,902,880.00	Asphalt Overlay
310208100450000 - 22HA0035 - P00604863VS	Off-Carriageway Improvement - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0033 + 000 - K0033 + 725, K0033 + 775 - K0034 + 000	DEO / Construction Section	YES	Competitive Bidding	11/10/2021	12/1/2021	1/28/2022	2/8/2022	GoP	16,660,000.00	0.00	16,660,000.00	Off-Carriageway Improvement: Paving of Shoulders
300204100524000 - 22HA0036 - P00632198VS	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Camias-Sohoton Road connecting Tagbilaran North Road and Ubujan-Camias Provincial Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	11/10/2021	12/1/2021	1/28/2022	2/8/2022	GoP	9,800,000.00	0.00	9,800,000.00	Concreting of Roads
310209100384000 - 22HA0037 - P00604867VS	Off-Carriageway Improvement - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0012+000 - K0013+957, Corella, Bohol	DEO / Construction Section	YES	Competitive Bidding	11/17/2021	12/7/2021	1/31/2022	2/10/2022	GoP	38,200,400.00	0.00	38,200,400.00	Off-Carriageway Improvement: Paving of Shoulders
300215101879000 - 22HA0038 - P00630079VS	Construction of Road, from National Highway to Sitio Lamak, Sitio Handig and Sitio Badiang, Brgy. Bonbon, Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	11/17/2021	12/7/2021	1/31/2022	2/10/2022	GoP	49,000,000.00	0.00	49,000,000.00	Concreting of Roads
310112100339000 - 22HA0039 - P00603987VS	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0013 + 000 - K0014 + 450	DEO / Construction Section	YES	Competitive Bidding	11/17/2021	12/7/2021	1/31/2022	2/10/2022	GoP	16,957,920.00	0.00	16,957,920.00	Construction / Rehabilitation of Drainage Structures
300226102880000 - 22HA0040 - P00631010VS	Construction of Multi-Purpose Buildings, Albuquerque, Bohol	DEO / Construction Section	YES	Competitive Bidding	11/17/2021	12/7/2021	1/31/2022	2/10/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction Multi-Purpose Building
300220100865000 - 22HA0041 - P00630252VS	Construction (Completion) of Multi-Purpose Building (Barangay Health Center) at Barangay Dao, Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	11/17/2021	12/7/2021	1/31/2022	2/10/2022	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi- Purpose Building
320102105041000 - 22HA0042 - P00620308VS	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure at Barangay Tupas (Antequera) along Abatan River - Sta. 000+000.00 - Sta. 001+000.00, Antequera, Bohol	DEO / Construction Section	YES	Competitive Bidding	11/17/2021	12/7/2021	1/31/2022	2/10/2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Flood Mitigation Structures
300204100973000 - 22HA0043 - P00632141VS	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Baucan (Balilihan) Cambague (Sevilla) Road in support of the Agribusiness Industry, Balilihan, Bohol	DEO / Construction Section	YES	Competitive Bidding	11/18/2021	12/7/2021	2/2/2022	2/10/2022	GoP	9,800,000.00	0.00	9,800,000.00	Concreting of Roads

320101107638000 22HA0044 - P00620031VS	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure, Poblacion and Poblacion Weste, Sta. 000+000.00 – Sta.006+366.890, Catigbian, Bohol	DEO / Construction Section	YES	Competitive Bidding	11/25/2021	12/14/2021	2/4/2022	2/14/2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Flood Mitigation Structures
310109101020000 22HA0046 - P00604095VS	Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Balilihan-Hanopol-Batuan Rd - K0023+025 – K0023+085, K0026+050 – K0026+087, K0026+292 – K0026+386, K0026+475 – K0026+502, K0026+644 – K0026+687, K0026+774 – K0026+942, K0029+729 – K0029+780, K0030+429 – K0030+513, K0032+159 – K0032+195, K0032+436 – K0032+515, K0033+291 – K0033+366, K0034+567 – K0034+647, K0035+103 – K0035+197, K0036+116 – K0036+483, K0037+643 – K0037+953, K0038+400 – K0038+457	DEO / Construction Section	YES	Competitive Bidding	12/03/2021	12/22/2021	2/7/2022	2/15/2022	GoP	32,522,280.00	0.00	32,522,280.00	Construction of Slope Protection
310105100737000 22HA0047 - P00605656VS	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0016 + 680 - K0016 + 960, K0025 + 000 - K0025 + 400	DEO / Construction Section	YES	Competitive Bidding	12/03/2021	12/22/2021	2/7/2022	2/15/2022	GoP	27,651,680.00	0.00	27,651,680.00	Concreting of Roads
300105200789000 22HA0048 - P00655014VS	Construction of Evacuation Center in Brgy. San Juan Buenaventura, Baclayon, Bohol	DEO / Construction Section	YES	Competitive Bidding	12/03/2021	12/22/2021	2/7/2022	2/15/2022	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Evacuation Center
300203102173000 22HA0049 - P00632122VS	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Canguha-Sampoangon Road connecting to Tagbilaran North Road, Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	12/03/2021	12/22/2021	2/7/2022	2/15/2022	GoP	7,840,000.00	0.00	7,840,000.00	Concreting of Roads
310209100382000 22HA0050 - P00604866VS	Off-Carriageway Improvement - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0023 + 000 - K0025 + 000, K0030 + 300 - K0030 + 429	DEO / Construction Section	YES	Competitive Bidding	12/07/2021	12/27/2021	2/8/2022	2/16/2022	GoP	41,687,240.00	0.00	41,687,240.00	Off-Carriageway Improvement: Paving of Shoulders
300215101878000 22HA0052 - P00630078VS	Construction of Road, Brgy. Lourdes-Brgy. Tangnan (Panglao) to Brgy. Bingag (Dauis), Panglao and Dauis, Bohol	DEO / Construction Section	YES	Competitive Bidding	12/07/2021	12/27/2021	2/8/2022	2/16/2022	GoP	19,600,000.00	0.00	19,600,000.00	Concreting of Road
300215101880000 22HA0053 - P00631687VS	Construction of Road, Barangay Tagustusan, Balilihan-Sevilla Road, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	12/07/2021	12/27/2021	2/8/2022	2/16/2022	GoP	29,400,000.00	0.00	29,400,000.00	Concreting of Road
310209100383000 22HA0054 - P00604865VS	Off-Carriageway Improvement - Tertiary Roads - Jct (TNR) Maribojoc-Antequera-Catagbacan (Loon) - K0011 + 338 - K0012 + 000, K0018 + 989 - K0020 + 000, Maribojoc and Antequera, Bohol	DEO / Construction Section	NO	Competitive Bidding	12/30/2021	1/19/2022	2/21/2022	3/1/2022	GoP	26,028,800.00	0.00	26,028,800.00	Off-Carriageway Improvement: Paving of Shoulders
300225100545000 22HA0055 - P00630645VS	Construction of Flood Control / Drainage Projects, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	12/30/2021	1/19/2022	2/21/2022	3/1/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Flood Mitigation Structures

310109101021000 22HA0056 - P00604096VS	Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct (TNR) Maribojoc-Antequera-Catagbacan (Loon) - K0014+543 – K0014+629, K0020+000 – K0020+170, K0020+249 – K0020+330, K0021+168 – K0021+250, K0021+313 – K0021+375, K0021+891 – K0022+034, K0031+506 – K0031+525, K0031+542 – K0031+626, K0031+988 – K0032+043, K0032+198 – K0032+600, K0032+667 – K0032+926	DEO / Construction Section	NO	Competitive Bidding	01/07/2022	1/26/2022	2/2/2022	2/10/2022	GoP	23,629,760.00	0.00	23,629,760.00	Construction of Slope Protection
320101108329000 22HA0057 - P00620111VS	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure and Drainage System at Alegria, Sta. 000+000.00 - Sta. 000+625.00, Catigbian, Bohol	DEO / Construction Section	NO	Competitive Bidding	01/07/2022	1/26/2022	2/2/2022	2/10/2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Flood Control Structure
300221101500000 22HA0058 - P00630371VS	Construction of Road, Antequera, Bohol	DEO / Construction Section	NO	Competitive Bidding	01/07/2022	1/26/2022	2/2/2022	2/10/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of five (5) Barangay Roads
300220100869000 22HA0059 - P00630256VS	Construction (Completion) of Multi-Purpose Building at Barangay Tiptip, Tagbilaran City	DEO / Construction Section	NO	Competitive Bidding	01/07/2022	1/26/2022	2/2/2022	2/10/2022	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building
300221101507000 22HA0060 - P00630376VS	Construction of Road, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	01/22/2022	2/14/2022	2/18/2022	2/28/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
300221101499000 22HA0061 - P00630370VS	Construction of Road, Albuquerque, Bohol	DEO / Construction Section	NO	Competitive Bidding	01/22/2022	2/14/2022	2/18/2022	2/28/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
300221101503000 22HA0062 - P00630374VS	Construction of Road, Catigbian, Bohol	DEO / Construction Section	NO	Competitive Bidding	01/22/2022	2/14/2022	2/18/2022	2/28/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
310203100594000 22HA0063 - P00604812VS	Road Widening – Tertiary Roads – Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Rd – K0039 + 493 – K0040 + 493	DEO / Construction Section	NO	Competitive Bidding	01/28/2022	2/16/2022	2/22/2022	3/3/2022	GoP	24,500,000.00	0.00	24,500,000.00	Widening of Road
300215101871000 22HA0064 - P00630077VS	Construction of Mandaug Gamay Road to Banlasan Road, Calape, Bohol	DEO / Construction Section	NO	Competitive Bidding	02/05/2022	2/28/2022	3/4/2022	3/14/2022	GoP	29,400,000.00	0.00	29,400,000.00	Concreting of Roads
300221101502000 22HA0065 - P00630373VS	Construction of Road, Calape, Bohol	DEO / Construction Section	NO	Competitive Bidding	02/05/2022	2/28/2022	3/4/2022	3/14/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Roads
300221101504000 22HA0066 - P00630375VS	Construction of Road, Maribojoc, Bohol	DEO / Construction Section	NO	Competitive Bidding	02/05/2022	2/28/2022	3/4/2022	3/14/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Roads
300205100086000 22HA0067 - P00630001VS	Construction / Rehabilitation of Water Supply/ Septage and Sewerage / Rainwater Collector System - Construction of Level III Water Supply System, Catigbian, Bohol	DEO / Construction Section	NO	Competitive Bidding	02/15/2022	3/7/2022	3/11/2022	3/21/2022	GoP	55,970,000.00	0.00	55,970,000.00	Construction of Water Supply System

310111100450000 22HA0068 - P00603984VS	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Tagbilaran East Rd (Tagbilaran-Jagna) - K0247 + (-300) - K0247 + (-090), K0248 + 800 - K0249 + 275, K0251 + 483 - K0251 + 668, K0255 + 277 - K0255 + 630, K0256 + 108 - K0256 + 243	DEO / Construction Section	NO	Competitive Bidding	02/15/2022	3/7/2022	3/11/2022	3/21/2022	GoP	25,088,980.00	0.00	25,088,980.00	Construction/ Rehabilitation of Drainage Structure
300220100864000 22HA0069 - P00630251VS	Construction (Completion) of Multi-Purpose Building (Barangay Health Center) at Barangay Cogon, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	02/15/2022	3/7/2022	3/11/2022	3/21/2022	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building
300220100867000 22HA0070 - P00630254VS	Construction (Completion) of Multi-Purpose Building at Barangay Doljo, Panglao, Bohol	DEO / Construction Section	NO	Competitive Bidding	02/15/2022	3/7/2022	3/11/2022	3/21/2022	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building
300220100866000 22HA0071 - P00630253VS	Construction (Completion) of Multi-Purpose Building at Barangay Cabawan, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	02/24/2022	3/15/2022	3/21/2022	3/29/2022	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building
300220100868000 22HA0072 - P00630255VS	Construction (Completion) of Multi-Purpose Building at Barangay Poblacion III, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	02/24/2022	3/15/2022	3/21/2022	3/29/2022	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building
300220100871000 22HA0073 - P00630258VS	Construction of Multi-Purpose Building at Barangay Laya, Baclayon, Bohol	DEO / Construction Section	NO	Competitive Bidding	02/24/2022	3/15/2022	3/21/2022	3/29/2022	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Multi-Purpose Building
300221101498000 22HA0074 - P00630369VS	Construction of Bridge (Phase 1) in Purok 2, Barangay Eastern Poblacion, Alburquerque, Bohol	DEO / Construction Section	NO	Competitive Bidding	02/24/2022	3/15/2022	3/21/2022	3/29/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Bridge
300221101501000 22HA0075 - P00630372VS	Construction of Road, Baclayon, Bohol	DEO / Construction Section	NO	Competitive Bidding	02/24/2022	3/15/2022	3/21/2022	3/29/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
320101108331000 22HA0076 - P00620113VS	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Barangay Santo Rosario (Antequera) along river leading to Tubig Dako leading to Inambacan Cave and Spring, Sta. 000+000.00 - Sta. 001+000.00, Antequera, Bohol	DEO / Construction Section	NO	Competitive Bidding	02/24/2022	3/15/2022	3/21/2022	3/29/2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Flood Mitigation Structures
300204100979000 22HA0077 - P00632350VS	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - La Paz (Cortes)-Cabaguan-Lourdes-Anislag (Corella) Road in support of the Agribusiness Industry, Cortes, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/04/2022	3/23/2022	3/29/2022	4/6/2022	GoP	29,400,000.00	0.00	29,400,000.00	Concreting of Road
320101108332000 22HA0078 - P00620114VS	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures along river leading to Tubig Dako leading to Inambacan Cave and Spring, Busao, Maribojoc, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/04/2022	3/23/2022	3/29/2022	4/6/2022	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Flood Mitigation Structures
300226102883000 22HA0079 - P00631015VS	Construction of Multi-Purpose Buildings, Cortes, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/04/2022	3/23/2022	3/29/2022	4/6/2022	GoP	12,870,000.00	0.00	12,870,000.00	Construction Multi-Purpose Building
300226102882000 22HA0080 - P00631014VS	Construction of Multi-Purpose Buildings, Catigbian, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/04/2022	3/23/2022	3/29/2022	4/6/2022	GoP	5,940,000.00	0.00	5,940,000.00	Construction Multi-Purpose Building
300214100074000 22HA0081 - P00634279VS	Installation of Solar LED Lightings - Jct. (TNR) Maribojoc-Antequera-Catagbacan (Loon) Road - K0016+605 - K0024+040	DEO / Construction Section	NO	Competitive Bidding	03/22/2022	4/11/2022	4/19/2022	4/28/2022	GoP	49,077,005.00	0.00	49,077,005.00	Installation of Solar Street Lightings

300214100075000 22HA0082 - P00634280VS	Installation of Solar LED Lightings - Jct. (TNR) Maribojoc-Antequera-Catagbacan (Loon) Road - K0024+040 - K0033+574	DEO / Construction Section	NO	Competitive Bidding	03/22/2022	4/11/2022	4/19/2022	4/28/2022	GoP	61,870,975.00	0.00	61,870,975.00	Installation of Solar Street Lightings
300214100081000 22HA0083 - P00634286VS	Installation of Solar LED Lightings on Roads leading to New Bohol-Panglao International Airport - Jct.(TER) Dauis-Panglao Road (S00021BH) - K0003+000 - K0018+084	DEO / Construction Section	NO	Competitive Bidding	03/22/2022	4/11/2022	4/19/2022	4/28/2022	GoP	73,908,385.00	0.00	73,908,385.00	Installation of Solar Street Lightings
300214100073000 22HA0084 - P00634278VS	Installation of Solar LED Lightings along Jct. (TNR) Cortes - Balilihan - Catigbian - Macaas Road (S00031BH) - K0017+150 - K0028+580	DEO / Construction Section	NO	Competitive Bidding	03/22/2022	4/11/2022	4/19/2022	4/28/2022	GoP	67,502,715.00	0.00	67,502,715.00	Installation of Solar Street Lightings
300214100077000 22HA0085 - P00634282VS	Installation of Solar LED Lightings along Jct. PICR via Biking-Libaong-Bolod Access Road leading to New Bohol-Panglao International Airport	DEO / Construction Section	NO	Competitive Bidding	03/22/2022	4/11/2022	4/19/2022	4/28/2022	GoP	34,107,925.00	0.00	34,107,925.00	Installation of Solar Street Lightings
300223100012000 22HA0086 - P00633198VS	Construction of Sikatuna-Balilihan via Can-agong Road, Sikatuna and Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/22/2022	4/11/2022	4/19/2022	4/28/2022	GoP	79,200,000.00	0.00	79,200,000.00	Concreting of Road
300205100085000 22HA0087 - P00631671VS	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Construction of Balilihan Waterworks Project (Phase II), Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/22/2022	4/11/2022	4/19/2022	4/28/2022	GoP	67,550,000.00	0.00	67,550,000.00	Construction of Water Supply System
320101108330000 22HA0088 - P00620112VS	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Barangay Busao (Maribojoc) along river leading to Tubig Daku leading to Inambacan Cave and Spring, Sta. 000+000.00 - Sta. 000+544.274, Maribojoc, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/22/2022	4/11/2022	4/19/2022	4/28/2022	GoP	42,347,760.00	0.00	42,347,760.00	Construction of Flood Mitigation Structure
300226102888000 22HA0089 - P00631020VS	Construction of Multi-Purpose Buildings, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	04/30/2022	5/23/2022	5/27/2022	6/7/2022	GoP	11,880,000.00	0.00	11,880,000.00	Construction Multi-Purpose Building
300221101505000 22HA0090 - P00633124VS	Construction of Road, Purok 1, Canangca-an, Canapnapan Road, Corella, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/22/2022	4/11/2022	4/19/2022	4/28/2022	GoP	19,800,000.00	0.00	19,800,000.00	Concreting of Road
300221101506000 22HA0091 - P00633125VS	Construction of Road, Purok 8, Delapaz to Upper Delapaz, Cortes, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/22/2022	4/11/2022	4/19/2022	4/28/2022	GoP	5,940,000.00	0.00	5,940,000.00	Concreting of Road
300226102887000 22HA0092 - P00631019VS	Construction of Multi-Purpose Buildings, Sikatuna, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/22/2022	4/11/2022	4/19/2022	4/28/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction Multi-Purpose Buildings
300228100139000 22HA0093 - P00633350VS	Construction of Evacuation Center, National Food Authority, Mansasa, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/22/2022	4/11/2022	4/19/2022	4/28/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Evacuation Center
300215101872000 22HA0094 - P00632942VS	Construction of Jct. Sikatuna - Balilihan Road - Badiang - Cambuac Norte leading to Cawasan Falls and Lahug Cave, Sikatuna, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/22/2022	4/11/2022	4/19/2022	4/28/2022	GoP	34,300,000.00	0.00	34,300,000.00	Concreting of Road
300203102174000 22HA0095 - P00632496VS	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Tangnan Road to Kalikasan Beach, Almira Diving Resort, Molave Cliff Diving Resort, and Alexis Cliff Dive Resort, Panglao, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/22/2022	4/11/2022	4/19/2022	4/28/2022	GoP	29,400,000.00	0.00	29,400,000.00	Concreting of Road
300220100875000 22HA0096 - P00631718VS	Construction of Multi-Purpose Building, Brgy. Anislag, Corella, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/22/2022	4/11/2022	4/19/2022	4/28/2022	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Multi-Purpose Buildings

300226102885000 22HA0097 - P00631017VS	Construction of Multi-Purpose Buildings, Loon, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/22/2022	4/11/2022	4/19/2022	4/28/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction Multi-Purpose Buildings
310203207901000 22HA0098	Concreting of Brgy. Cantalid FMR, Brgy. Cantalid, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/22/2022	4/11/2022	4/19/2022	4/28/2022	GoP	11,940,000.00	0.00	11,940,000.00	Concreting of Road under DA FY 2022 - SR2022-22-004411 dated February 19, 2022
310203207894000 22HA0099	Concreting of Brgy. Sal-ing FMR, Brgy. Sal-ing, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/22/2022	4/11/2022	4/19/2022	4/28/2022	GoP	12,437,500.00	0.00	12,437,500.00	Concreting of Road under DA FY 2022 - SR2022-22-004411 dated February 19, 2022
310203207893000 22HA0100	Concreting of Brgy. Tan-awan to Brgy. Libertad FMR (Phase II), Brgy. Tan-awan and Brgy. Libertad, Tubigon, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/22/2022	4/11/2022	4/19/2022	4/28/2022	GoP	11,940,000.00	0.00	11,940,000.00	Concreting of Road under DA FY 2022 - SR2022-22-004411 dated February 19, 2022
300214100076000 22HA0101 - P00634281VS	Installation of Solar LED Lightings - Jct {TNR} Cortes-Balilihan-Catigbian-Macaas Rd - K0038+160 - K0049+568	DEO / Construction Section	NO	Competitive Bidding	03/23/2022	4/12/2022	4/21/2022	4/28/2022	GoP	76,019,805.00	0.00	76,019,805.00	Installation of Solar LED Lightings
300214100072000 22HA0102 - P00634277VS	Installation of Solar LED Lightings along Jct. (TNR) Cortes - Balilihan - Catigbian - Macaas Road (S00031BH) - K0009 + (-130) - K0017+150	DEO / Construction Section	NO	Competitive Bidding	03/23/2022	4/12/2022	4/21/2022	4/28/2022	GoP	46,264,995.00	0.00	46,264,995.00	Installation of Solar LED Lightings
300214100078000 22HA0103 - P00634283VS	Installation of Solar LED Lightings along Jct. Daus-Panglao Road to Lourdes-Bolod-Tawala leading to New Bohol-Panglao International Airport	DEO / Construction Section	NO	Competitive Bidding	03/23/2022	4/12/2022	4/21/2022	4/28/2022	GoP	32,989,490.00	0.00	32,989,490.00	Installation of Solar LED Lightings
300214100079000 22HA0104 - P00634284VS	Installation of Solar LED Lightings on Roads leading to New Bohol-Panglao International Airport - Panglao Island Circumferential Road (Via Tangnan)	DEO / Construction Section	NO	Competitive Bidding	03/23/2022	4/12/2022	4/21/2022	4/28/2022	GoP	77,248,250.00	0.00	77,248,250.00	Installation of Solar LED Lightings
300223100013000 22HA0105 - P00633199VS	Construction of Tabuan-Bantolinao Road connecting Jct. (TNR) MACR and Antequera-Balilihan via Dorol Road, Antequera, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/23/2022	4/12/2022	4/21/2022	4/28/2022	GoP	91,080,000.00	0.00	91,080,000.00	Concreting of Road
300225100044000 22HA0106 - P00633209VS	Construction of Slope Protection Structure at Ulbujan-Camias-Cangguha-Sampoangon Road, Calape, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/23/2022	4/12/2022	4/21/2022	4/28/2022	GoP	99,000,000.00	0.00	99,000,000.00	Construction of Slope Protection Structure
310112100340000 22HA0107 - P00605657VS	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0001 + 822 - K0002 + 097	DEO / Construction Section	NO	Competitive Bidding	03/23/2022	4/12/2022	4/21/2022	4/28/2022	GoP	3,410,400.00	0.00	3,410,400.00	Construction / Rehabilitation of Drainage Structures
300214100262000 22HA0108 - P00634290VS	Installation of Road Safety Devices (Solar Pavement Studs) - Jct. (TER) Daus-Panglao Road - K0003+(-776) - K0003+000 (S00020BH), K0003+000 - K0018+084	DEO / Construction Section	NO	Competitive Bidding	03/23/2022	4/12/2022	4/21/2022	4/28/2022	GoP	29,400,000.00	0.00	29,400,000.00	Installation of Road Safety Devices (Solar Pavement Studs)
300228100136000 22HA0109 - P00633347VS	Construction of Evacuation Center, Brgy. Datag Norte, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/23/2022	4/12/2022	4/21/2022	4/28/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Evacuation Center
300228100137000 22HA0110 - P00633348VS	Construction of Evacuation Center, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/23/2022	4/12/2022	4/21/2022	4/28/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Evacuation Center
300228100134000 22HA0111 - P00633345VS	Construction of Evacuation Center, Barangay Basac, Loon, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/23/2022	4/12/2022	4/21/2022	4/28/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Evacuation Center
300228100135000 22HA0112 - P00633346VS	Construction of Evacuation Center, Barangay Mahayag Sur, Catigbian, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/23/2022	4/12/2022	4/21/2022	4/28/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Evacuation Center



300228100138000 22HA0113 - P00633349VS	Construction of Evacuation Center, Brgy. Sohoton, Calape, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/23/2022	4/12/2022	4/21/2022	4/28/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Evacuation Center
300226102894000 22HA0114 - P00633292VS	Construction of Multi-Purpose Building, Brgy. Taytay, Loon, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/23/2022	4/12/2022	4/21/2022	4/28/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi- Purpose Building
300226102879000 22HA0115 - P00631009VS	Construction (Completion) of Multi-Purpose Buildings, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/23/2022	4/12/2022	4/21/2022	4/28/2022	GoP	2,970,000.00	0.00	2,970,000.00	Construction Multi-Purpose Building
300226102895000 22HA0116 - P00633293VS	Construction of Multi-Purpose Building, Baclayon, Bohol	DEO / Construction Section	NO	Competitive Bidding	05/28/2022	6/20/2022	6/24/2022	7/4/2022	GoP	34,650,000.00	0.00	34,650,000.00	Construction of Multi- Purpose Building
300226102901000 22HA0117 - P00633299VS	Rehabilitaiton of Multi-Purpose Building, Barangay Bool, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/23/2022	4/12/2022	4/21/2022	4/28/2022	GoP	4,950,000.00	0.00	4,950,000.00	Rehabilitation of Multi- Purpose Building
300226102877000 22HA0118 - P00631007VS	Construction (Completion) of Multi-Purpose Buildings, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/23/2022	4/12/2022	4/21/2022	4/28/2022	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi- Purpose Building
300205100185000 22HA0119 - P00631672VS	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Improvement of Calape Waterworks System Level III, Calape, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/23/2022	4/12/2022	4/21/2022	4/28/2022	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Water Supply System
300226102900000 22HA0120 - P00633298VS	Construction of Multi-Purpose Building, Purok 3, Barangay Ubujan, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/23/2022	4/12/2022	4/21/2022	4/28/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi- Purpose Building
300215101873000 22HA0121 - P00632943VS	Rehabilitation of Road with Slips, Slope Collapse and Landslide along Antequera-Balilihan via Dorol Road (Angilan Section) Antequera, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/24/2022	4/13/2022	4/21/2022	4/29/2022	GoP	39,200,000.00	0.00	39,200,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
300215101874000 22HA0122 - P00632944VS	Rehabilitation of Road with Slips, Slope Collapse and Landslide along Antequera-Balilihan via Dorol Road (Balilihan via Dorol Road) Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/24/2022	4/13/2022	4/21/2022	4/29/2022	GoP	39,200,000.00	0.00	39,200,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
300226102902000 22HA0123 - P00631021VS	Construction of Multi-Purpose Buildings, Tubigon, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/24/2022	4/13/2022	4/21/2022	4/29/2022	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi- Purpose Building
300215101875000 22HA0124 - P00632945VS	Rehabilitation of Road with Slips, Slope Collapse and Landslide along Antequera-Balilihan via Dorol Road (Canumay-Bungahan-Magaso Section) Antequera, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/24/2022	4/13/2022	4/21/2022	4/29/2022	GoP	39,200,000.00	0.00	39,200,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
300215101876000 22HA0125 - P00632946VS	Rehabilitation of Road with Slips, Slope Collapse and Landslide along Antequera-Balilihan via Dorol Road (Angilan Section 2), Antequera, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/24/2022	4/13/2022	4/21/2022	4/29/2022	GoP	39,200,000.00	0.00	39,200,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
300226102878000 22HA0126 - P00631008VS	Construction (Completion) of Multi-Purpose Buildings, Loon, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/24/2022	4/13/2022	4/21/2022	4/29/2022	GoP	1,980,000.00	0.00	1,980,000.00	Completion of Multi- Purpose Buildings
300215101877000 22HA0127 - P00632947VS	Rehabilitation of Road with Slips, Slope Collapse and Landslide along Antequera-Balilihan via Dorol Road (leading to Dorol Bridge), Antequera, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/24/2022	4/13/2022	4/21/2022	4/29/2022	GoP	39,200,000.00	0.00	39,200,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide

300226102889000 22HA0128 - P00633287VS	Construction (Completion) of Multi-Purpose Building, Brgy. Dampas, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/24/2022	4/13/2022	4/21/2022	4/29/2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
300226102890000 22HA0129 - P00633288VS	Construction of Multi-Purpose Building (Barangay Hall), Barangay Poblacion III, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	05/14/2022	6/6/2022	6/10/2022	6/21/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226102897000 22HA0130 - P00633295VS	Construction of Multi-Purpose Building, Barangay Songculan, Dausi, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/24/2022	4/13/2022	4/21/2022	4/29/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226102898000 22HA0131 - P00633296VS	Construction of Multi-Purpose Building, Brgy. Del Carmen Este, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/24/2022	4/13/2022	4/21/2022	4/29/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226102899000 22HA0132 - P00633297VS	Construction of Multi-Purpose Building, Brgy. East Poblacion, Municipality of Albuquerque, Bohol	DEO / Construction Section	NO	Competitive Bidding	05/28/2022	6/20/2022	6/24/2022	7/4/2022	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
300226102892000 22HA0133 - P00633290VS	Construction of Multi-Purpose Building (Multi Purpose Hall), Tagbilaran, Bohol	DEO / Construction Section	NO	Competitive Bidding	05/14/2022	6/6/2022	6/10/2022	6/21/2022	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
300220100874000 22HA0134 - P00633065VS	Rehabilitation of Multi-Purpose Building (Public Market) in Barangay West Poblacion, Albuquerque, Bohol	DEO / Construction Section	NO	Competitive Bidding	05/28/2022	6/20/2022	6/24/2022	7/4/2022	GoP	49,000,000.00	0.00	49,000,000.00	Rehabilitation of Multi-Purpose Building
300226102893000 22HA0135 - P00633291VS	Construction of Multi-Purpose Building (Tagbilaran City Coliseum), Brgy. Dampas, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/24/2022	4/13/2022	4/21/2022	4/29/2022	GoP	39,600,000.00	0.00	39,600,000.00	Construction of Multi-Purpose Building
300226102891000 22HA0136 - P00633289VS	Construction of Multi-Purpose Building (City Sports Complex), Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/24/2022	4/13/2022	4/21/2022	4/29/2022	GoP	34,650,000.00	0.00	34,650,000.00	Construction of Multi-Purpose Building
300226102896000 22HA0137 - P00633294VS	Construction of Multi-Purpose Building, Barangay Celing, Antequera, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/24/2022	4/13/2022	4/21/2022	4/29/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226102884000 22HA0138 - P00631016VS	Construction of Multi-Purpose Buildings, Dausi, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/24/2022	4/13/2022	4/21/2022	4/29/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction Multi-Purpose Building
300226102886000 22HA0139 - P00631018VS	Construction of Multi-Purpose Buildings, Panglao, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/24/2022	4/13/2022	4/21/2022	4/29/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
310203207900000 22HA0140	Concreting of Brgy. Rizal FMR, Catigbian, Bohol	DEO / Construction Section	NO	Competitive Bidding	03/24/2022	4/13/2022	4/21/2022	4/29/2022	GoP	11,940,000.00	0.00	11,940,000.00	Concreting of Road under DA FY 2022 - SR2022-22-004411 dated February 19, 2022 (Modified Project Name and Location from Mahayag Norte FMR to Brgy. Rizal FMR)
22HA0141	Repair of Damaged Concrete Pavement at Tagbilaran North Road (Intermittent Section), Cahayag, Tubigon, Bohol	DEO / Maintenance Section	NO	Competitive Bidding	07/08/2022	7/27/2022	8/2/2022	8/10/2022	GoP	1,400,000.00	1,400,000.00	0.00	FY 2022 Regular Maintenance Fund - SR2022-02-004576
22HA0155	Repair / Maintenance of DPWH Building, Maintenance Storage Area, Dao, Tagbilaran City, Bohol	DEO / Maintenance Section	NO	Competitive Bidding	07/22/2022	8/12/2022	8/18/2022	8/28/2022	GoP	980,000.00	980,000.00	0.00	01101101 - Regular Agency Fund – General Fund – New General Appropriations – Specific Budgets of National Agencies - SR2022-05-010500

310102101004000 - 22HA0156 - P00603761VS	Preventive Maintenance - Secondary Roads - Tagbilaran East Rd (Tagbilaran-Jagna) - K0248 + 000 - K0249 + 680	DEO / Maintenance Section	NO	Competitive Bidding	07/29/2022	8/17/2022	8/23/2022	8/31/2022	GoP	40,180,000.00	0.00	40,180,000.00	Asphalt Overlay
310102101003000 - 22HA0157 - P00603763VS	Preventive Maintenance – Secondary Roads – Jct. (TER) Daus - Panglao Rd K0011 + 000 - K0011 + 842.40	DEO / Maintenance Section	NO	Competitive Bidding	07/29/2022	8/17/2022	8/23/2022	8/31/2022	GoP	18,819,920.00	0.00	18,819,920.00	Asphalt Overlay
310103100810000 - 22HA0158 - P00603764VS	Preventive Maintenance - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0042 + 000 - K0043 + 400, K0045 + 000 - K0046 + 000	DEO / Maintenance Section	NO	Competitive Bidding	07/29/2022	8/17/2022	8/23/2022	8/31/2022	GoP	57,900,000.00	0.00	57,900,000.00	Asphalt Overlay
22HA0161	Repair of Damaged Slope Protection, K0037+060, Mahayag Norte, Catigbian, Bohol	DEO / Maintenance Section	NO	Competitive Bidding	08/04/2022	8/23/2022	8/30/2022	9/7/2022	GoP	300,000.00	300,000.00	0.00	01101401 - Regular Agency Fund – General Fund – New General Appropriations – National Disaster Risk Reduction and Management Fund - SR2022-04-009908
22HA0162	Repair of Damaged Slope Protection, K0015+600 - K0015+612.60, Camayaan, Cortes, Bohol	DEO / Maintenance Section	NO	Competitive Bidding	08/04/2022	8/23/2022	8/30/2022	9/7/2022	GoP	200,000.00	200,000.00	0.00	01101401 - Regular Agency Fund – General Fund – New General Appropriations – National Disaster Risk Reduction and Management Fund - SR2022-04-009908
22HA0163	Repair of Damaged Slope Protection, K0247+(-341), Tagbuane, Albur, Bohol	DEO / Maintenance Section	NO	Competitive Bidding	08/04/2022	8/23/2022	8/30/2022	9/7/2022	GoP	118,000.00	118,000.00	0.00	01101401 - Regular Agency Fund – General Fund – New General Appropriations – National Disaster Risk Reduction and Management Fund - SR2022-04-009908
22HA0164	Repair of Damaged Macaas Flood Control	DEO / Maintenance Section	NO	Competitive Bidding	08/04/2022	8/23/2022	8/30/2022	9/7/2022	GoP	1,092,380.00	1,092,380.00	0.00	01101401 - Regular Agency Fund – General Fund – New General Appropriations – National Disaster Risk Reduction and Management Fund - SR2022-04-009908
22HA0165	Repair of Damaged Slope Protection, , K0025+817 - K0025+827, Cansubayon, Loon, Bohol	DEO / Maintenance Section	NO	Competitive Bidding	08/04/2022	8/23/2022	8/30/2022	9/7/2022	GoP	150,000.00	150,000.00	0.00	01101401 - Regular Agency Fund – General Fund – New General Appropriations – National Disaster Risk Reduction and Management Fund - SR2022-04-009908
22HA0166	Repair of Damaged Calunasan Flood Control	DEO / Maintenance Section	NO	Competitive Bidding	08/04/2022	8/23/2022	8/30/2022	9/7/2022	GoP	2,605,500.00	2,605,500.00	0.00	01101401 - Regular Agency Fund – General Fund – New General Appropriations – National Disaster Risk Reduction and Management Fund - SR2022-04-009908
22HA0167	Repair of Damaged Flood Control (Upstream)/ Bongabong Bridge	DEO / Maintenance Section	NO	Competitive Bidding	08/04/2022	8/23/2022	8/30/2022	9/7/2022	GoP	270,000.00	270,000.00	0.00	01101401 - Regular Agency Fund – General Fund – New General Appropriations – National Disaster Risk Reduction and Management Fund - SR2022-04-009908

22HA0168	Repair of Damaged Sagasa Flood Control	DEO / Maintenanc e Section	NO	Competitive Bidding	08/04/2022	8/23/2022	8/30/2022	9/7/2022	GoP	1,000,000.00	1,000,000.00	0.00	01101401 - Regular Agency Fund – General Fund – New General Appropriations – National Disaster Risk Reduction and Management Fund - SR2022-04-009908
22HA0169	Repair of Damaged Liboron Flood Control	DEO / Maintenanc e Section	NO	Competitive Bidding	08/04/2022	8/23/2022	8/30/2022	9/7/2022	GoP	2,466,540.00	2,466,540.00	0.00	01101401 - Regular Agency Fund – General Fund – New General Appropriations – National Disaster Risk Reduction and Management Fund - SR2022-04-009908
22HA0170	Repair of Damaged Mandaug Flood Control	DEO / Maintenanc e Section	NO	Competitive Bidding	08/04/2022	8/23/2022	8/30/2022	9/7/2022	GoP	1,832,535.00	1,832,535.00	0.00	01101401 - Regular Agency Fund – General Fund – New General Appropriations – National Disaster Risk Reduction and Management Fund - SR2022-04-009908
22HA0171	Repair of Damaged Asphalt Pavement / Drainage Facility, K0008+807, Corella, Bohol	DEO / Maintenanc e Section	NO	Competitive Bidding	08/04/2022	8/23/2022	8/30/2022	9/7/2022	GoP	178,000.00	178,000.00	0.00	01101401 - Regular Agency Fund – General Fund – New General Appropriations – National Disaster Risk Reduction and Management Fund - SR2022-04-009908
22HA0172	Repair of Damaged Slope Protection, K0037+330 - K0037+342.40 (RS), Mahayag Norte, Catigbian, Bohol	DEO / Maintenanc e Section	NO	Competitive Bidding	08/04/2022	8/23/2022	8/30/2022	9/7/2022	GoP	264,000.00	264,000.00	0.00	01101401 - Regular Agency Fund – General Fund – New General Appropriations – National Disaster Risk Reduction and Management Fund - SR2022-04-009908
22HA0173	Repair of Damaged Sampilangon Bridge, Haguilanan, Catigbian, Bohol, K0039+086	DEO / Maintenanc e Section	NO	Competitive Bidding	08/10/2022	8/31/2022	9/6/2022	9/14/2022	GoP	5,759,120.00	5,759,120.00	0.00	01101401 - Regular Agency Fund – General Fund – New General Appropriations – National Disaster Risk Reduction and Management Fund - SR2022-04-009908
22HA0174	Repair of Damaged Sombria Bridge Approach A (Manga, Tagbilaran) and Approach B (Lapaz, Cortes), Tagbilaran, Bohol K0006+241.00	DEO / Maintenanc e Section	NO	Competitive Bidding	08/10/2022	8/31/2022	9/6/2022	9/14/2022	GoP	840,000.00	840,000.00	0.00	01101401 - Regular Agency Fund – General Fund – New General Appropriations – National Disaster Risk Reduction and Management Fund - SR2022-04-009908
22HA0175	Repair of Damaged Moalong Bridge, Basak, Loon, Bohol K0031+404	DEO / Maintenanc e Section	NO	Competitive Bidding	08/10/2022	8/31/2022	9/6/2022	9/14/2022	GoP	8,574,990.00	8,574,990.00	0.00	01101401 - Regular Agency Fund – General Fund – New General Appropriations – National Disaster Risk Reduction and Management Fund - SR2022-04-009908
22HA0176	Repair of Damaged Riverside Bridge, Dauis, Bohol K0001+(-382)	DEO / Maintenanc e Section	NO	Competitive Bidding	09/01/2022	9/20/2022	9/26/2022	10/4/2022	GoP	5,043,090.00	5,043,090.00	0.00	01101401 - Regular Agency Fund – General Fund – New General Appropriations – National Disaster Risk Reduction and Management Fund - SR2022-04-009908

22HA0177	Repair of Damaged Sinakayanan Bridge, Sinakayanan, Catigbian, Bohol K0031+778	DEO / Maintenance Section	NO	Competitive Bidding	08/10/2022	8/31/2022	9/6/2022	9/14/2022	GoP	472,000.00	472,000.00	0.00	01101401 - Regular Agency Fund – General Fund – New General Appropriations – National Disaster Risk Reduction and Management Fund - SR2022-04-009908
22HA0178	Improvement/Repair of Tagbilaran-Corella-Sikatuna Road Drainage Structure, Cambuac Sur, Sikatuna, Bohol	DEO / Maintenance Section	NO	Competitive Bidding	09/16/2022	10/5/2022	10/11/2022	10/19/2022	GoP	1,568,000.00	1,568,000.00	0.00	01101401 - Regular Agency Fund – General Fund – New General Appropriations – National Disaster Risk Reduction and Management Fund - SR2022-05-010843
22HA0179	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System 1. Basac Dacu Brgy. Health Sation, Albuquerque 2. Ubojan-Tagubaas Elementary School, Antequera 3. Datag Sur Covered Court, Balilihan 4. Sohoton Covered Court, Calape 5. Haguilanan High School, Catigbian 6. Anislag Brgy. Hall, Corella 7. Malayo Norte (Municipal Hall), Cortes 8. Mayacabac (Municipal Hall), Dauis 9. Gov. Jacinto Borja National High School, Loon 10. Sitio Bugho, Pagnitoan, Maribojoc 11. Cambuac Norte Primary School, Sikatuna 12. PDEA Office Tagbilaran City 13. Pamilacan Elementary School, Baclayon 14. Balicasag Covered Court, Panglao 15. Bagongbanwa Island Covered Court, Tubigon 16. Bilangbilangan Island Covered Court, Tubigon	DEO / Construction Section	NO	Competitive Bidding	10/04/2022	10/24/2022	10/28/2022	11/8/2022	GoP	3,069,906.25	0.00	3,069,906.25	Construction of Water Supply System - under SR2022-07-012613
22HA0180	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System 1. Cambuac Norte Primary School, Sikatuna 2. Tourism Center at Poblacion, Panglao 3. Sambog Elementary School, Corella 4. Mahayag Norte Army Camp, Catigbian 5. Cantiguib Brgy. Hall, Albuquerque 6. Basac Dacu Brgy. Health Station, Albuquerque 7. Toril Barangay Hall, Albuquerque 8. Del Carmen Sur (Motorpool Bldg.), Balilihan 9. Poblacion (at Evacuation Center), Maribojoc 10. Municipal Building, Cortes 11. Tupas High School, Antequera 12. Municipal Building, Dauis 13. a. Site 1 - Cabilao National High School, Loon b. Site 2 - Cabilao National High School, Loon c. Site 3 - Cabilao National High School, Loon 14. Pamilacan National High School, Baclayon 15. Cabacongan Barangay Hall, Loon 16. Batasan Island, Tubigon 17. Ubay Island, Tubigon 18. a. Site 1 - Mantatao Island Elementary School, Calape b. Site 2 - Mantatao Island Elementary School, Calape	DEO / Construction Section	NO	Competitive Bidding	10/04/2022	10/24/2022	10/28/2022	11/8/2022	GoP	4,439,000.00	0.00	4,439,000.00	Construction of Water Supply System - under SR2022-09-013453

300215100388000 - 22HA0181 - P00632910VS	Retrofitting of Jacinto Borja 1 Bridge, (B00001BH), Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	10/29/2022	11/22/2022	11/28/2022	12/7/2022	GoP	96,500,000.00	0.00	96,500,000.00	Retrofitting of Bridge - Forwarded to DPWH Region 7 for implementation (ON PROCESS).
22HA0182	Construction of 1 STY-2CL, Tagbuane ES, Albuquerque, Bohol	DEO / Construction Section	NO	Competitive Bidding	11/04/2022	11/23/2022	11/29/2022	12/9/2022	GoP	7,334,000.00	0.00	7,334,000.00	Construction of School Building - BEFF CY 2022 under SR2022-11-014925
22HA0183	Construction of 1 STY-2CL, Pandol Primary School, Corella, Bohol	DEO / Construction Section	NO	Competitive Bidding	11/04/2022	11/23/2022	11/29/2022	12/9/2022	GoP	7,282,000.00	0.00	7,282,000.00	Construction of School Building - BEFF CY 2022 under SR2022-11-014925
22HA0184	Construction of 1 STY-2CL, De La Paz High School, Cortes, Bohol	DEO / Construction Section	NO	Competitive Bidding	11/04/2022	11/23/2022	11/29/2022	12/9/2022	GoP	7,282,000.00	0.00	7,282,000.00	Construction of School Building - BEFF CY 2022 under SR2022-11-014925
22HA0185	Construction of Farm to Market Road in Bahi, Albuquerque, Bohol	DEO / Construction Section	NO	Competitive Bidding	11/22/2022	12/13/2022	12/19/2022	12/28/2022	Special Purp	7,462,500.00	0.00	7,462,500.00	Concreting of Road under CFIDP-2022
22GHA0001	Purchased of Thermoplastic Pavement Markings	DEO / Maintenanc e Section	NO	Competitive Bidding	03/15/2022	3/22/2022	3/29/2022	4/2/2022	GoP	1,257,000.00	1,257,000.00	0.00	Purchase of Thermoplastic Pavement Marking Materials under FY 2022 Regular Maintenance Fund
22GHA0002	Purchased of Bituminous Concrete Surface Course Materials (Bituminous Mixture)	DEO / Maintenanc e Section	NO	Competitive Bidding	03/15/2022	3/22/2022	3/29/2022	4/2/2022	GoP	1,320,000.00	1,320,000.00	0.00	Purchase of Bituminous Concrete Surface Course (Bituminous Mixture Materials) – 110 M.T. under FY 2022 Regular Maintenance Fund
22GHA0003	Procurement of Various Materials Testing Equipment / Apparatus	DEO / Quality Assurance Section	NO	Competitive Bidding	09/18/2022	9/24/2022	10/1/2022	10/5/2022	GoP	10,251,468.86	10,251,468.86	0.00	Procurement of Various Materials Testing Equipment / Apparatus - under 01101101 – Regular Agency Fund – General Fund – New General Appropriations – Specific Budget of National Government Agencies - SR2022-07-012179
22GHA0004	Procurement of Various Materials Testing Equipment / Apparatus	DEO / Quality Assurance Section	NO	Competitive Bidding	09/18/2022	9/24/2022	10/1/2022	10/5/2022	GoP	5,665,013.14	5,665,013.14	0.00	Procurement of Various Materials Testing Equipment / Apparatus - under 01101101 – Regular Agency Fund – General Fund – New General Appropriations – Specific Budget of National Government Agencies - SR2022-07-012180
22GHA0005	Purchased of Road Safety Devices	DEO / Construction Section	NO	Competitive Bidding	03/15/2022	03/22/2022	03/29/2022	04/02/2022	GoP	1,053,600.00	0.00	1,053,600.00	Purchased of Road Safety Devices
22GHA0006	Purchased of Global Navigation - Satellite System (GNSS) Equipment Receiver (1 Base/ 1 Rover)	DEO / Planning & Design Section	NO	Competitive Bidding	09/18/2022	09/24/2022	10/01/2022	10/05/2022	GoP	2,600,000.00	0.00	2,600,000.00	Purchased of Global Navigation - Satellite System (GNSS) Equipment under EAO CY 2022
22GHA0007	Purchase of Various Laboratory Equipment/Apparatus and Accessories	DEO / Quality Assurance Section	NO	Competitive Bidding	09/18/2022	09/24/2022	10/01/2022	10/05/2022	GoP	5,764,167.86	0.00	5,764,167.86	Various Laboratory Equipment/Apparatus and Accessories for use in the Quality Assurance Section

22GHA0008	Purchase of Battery for GNSS/RTK, Robotic Total Station, BIPOD etc.	DEO / Planning & Design Section	NO	Competitive Bidding	09/18/2022	09/24/2022	10/01/2022	10/05/2022	GoP	1,126,680.00	0.00	1,126,680.00	Battery for GNSS/RTK, Robotic Total Station, BIPOD etc. for use in the Planning & Design Section
CS001-22	Conduct of Soil Testing/Exploration for the Rehabilitation of Road with Slips, Slope Collapse and Landslide along Antiquera-Balilihan via Dorol Road, Antequera, Bohol	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	04/06/2022	4/20/2022	5/5/2022	5/9/2022	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Exploration
CS002-22	Conduct of Soil Testing/Exploration for the Rehabilitation of Road with Slips, Slope Collapse and Landslide along Antiquera-Balilihan via Dorol Road, (Balilihan via Dorol Road) Balilihan, Bohol	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	04/06/2022	4/20/2022	5/5/2022	5/9/2022	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Exploration
CS003-22	Conduct of Soil Testing/Exploration for the Construction of Slope Protection Structure at Ulbujan-Camias-Cangguha-Sampoangon Road, Calape, Bohol	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	04/06/2022	4/20/2022	5/5/2022	5/9/2022	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Exploration
CS004-22	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Construction of Multi-Purpose Building (Matabao Covered Court), Tubigon, Bohol	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	10/14/2022	10/21/2022	11/7/2022	11/11/2022	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS005-22	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Construction of Flood Mitigation Structure and Drainage System of Cantomimbo Flood Control, Balilihan, Bohol	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	10/14/2022	10/21/2022	11/7/2022	11/11/2022	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS006-22	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure from Upper Sta. Filomena to Ka Joaquin Along Tagbuane River, Albuquerque, Bohol	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	10/14/2022	10/21/2022	11/7/2022	11/11/2022	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
n/a	Common Office Supplies	DEO	NO	Shopping	03/15/2022	03/22/2022	03/29/2022	04/02/2022	GoP	33,323,574.79	33,323,574.79	0.00	Purchase of common office supplies (shopping)
n/a	Office Equipment Supplies and Consumables	DEO	NO	Shopping	03/15/2022	03/22/2022	03/29/2022	04/02/2022	GoP	8,677,419.00	8,677,419.00	0.00	Purchase of Office Equipment (shopping)
n/a	Repair and Maintenance of Service Vehicle	DEO	NO	Shopping	05/15/2022	05/22/2022	05/29/2022	06/02/2022	GoP	16,680,691.05	16,680,691.05	0.00	Repair and Maintenance of Service Vehicle thru shopping
n/a	Supplies/Materials & Equipment	DEO	NO	Shopping	05/15/2022	05/22/2022	05/29/2022	06/02/2022	GoP	6,649,360.00	6,649,360.00	0.00	Supplies/Materials & Equipment thru shopping
n/a	Spare Parts of Maintenance Vehicle & Accessories	DEO	NO	Shopping	07/16/2022	07/23/2022	07/30/2022	08/03/2022	GoP	26,759,915.32	26,759,915.32	0.00	Purchase of Spare Parts of Maintenance Vehicle & Accessories
n/a	Repair and Maintenance of Printers / Copier	DEO	NO	Direct Contracting	05/15/2022	05/22/2022	05/29/2022	06/02/2022	GoP	2,000,000.00	2,000,000.00	0.00	Repair and Maintenance of Printers / Copier thru shopping / direct contracting
n/a	Information Technology Equipments and Parts	DEO	NO	Shopping	09/18/2022	09/24/2022	10/01/2022	10/05/2022	GoP	19,138,376.68	19,138,376.68	0.00	Purchase of Information Technology Equipments and Parts thru shopping / direct contracting
n/a	Construction Supplies & Equipment	DEO	NO	Competitive Bidding	03/15/2022	03/22/2022	03/29/2022	04/02/2022	GoP	148,722,924.64	148,722,924.64	0.00	Purchase of common construction supplies thru shopping / public bidding
n/a	Computer Parts / Repair and Accessories	DEO	NO	Shopping	03/15/2022	03/22/2022	03/29/2022	04/02/2022	GoP	7,089,436.75	7,089,436.75	0.00	Purchase of Computer and Parts thru shopping / direct contracting
n/a	Janitorial Supplies	DEO	NO	Shopping	03/15/2022	03/22/2022	03/29/2022	04/02/2022	GoP	3,164,075.95	3,164,075.95	0.00	Purchase of Janitorial Supplies thru shopping

n/a	Airconditioning Units Maintenance and Services	DEO	NO	Shopping	07/16/2022	07/23/2022	07/30/2022	08/03/2022	GoP	3,090,000.00	3,090,000.00	0.00	Purchase of maintenance parts / services. Airconditioning thru shopping / direct contracting
n/a	Electrical Supplies	DEO	NO	Shopping	07/16/2022	07/23/2022	07/30/2022	08/03/2022	GoP	408,903.60	408,903.60	0.00	Purchase of electrical supplies thru shopping
n/a	Furnitures and fixtures	DEO	NO	Shopping	09/18/2022	09/24/2022	10/01/2022	10/05/2022	GcP	5,445,299.50	5,445,299.50	0.00	Purchase of Furnitures and fixtures thru shopping / direct contracting
n/a	Laboratory / Field Equipments	DEO	NO	Competitive Bidding	09/18/2022	09/24/2022	10/01/2022	10/05/2022	GoP	50,035,064.84	50,035,064.84	0.00	Purchase of Laboratory / Field Equipments thru shopping / public bidding
n/a	Other Miscellaneous Needs (Unforseen Parts and Supply)	DEO	NO	Shopping	07/16/2022	07/23/2022	07/30/2022	08/03/2022	GoP	15,277,154.00	15,277,154.00	0.00	Purchase of other materials for maintenance of service vehicle thru shopping

Submitted by:

  
**LEONCIA R. BAGOL**  
 Head, Procurement Unit

Recommended by:

  
**RUBEN D. DE LOS REYES**  
 BAC Chairman

Approved by:

  
**JOHN PAUL T. GASCON**  
 OIC-District Engineer