

Department of Public Works and Highways - Bohol 1st District Engineering Office Updated Annual Procurement Plan No. 2 for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102101154000 - 23HA0001	Preventive Maintenance - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0000+050 - K0001+000	DEO / Maintenance Section	YES	Competitive Bidding	08-Nov-22	29-Nov-22	08-Feb-23	17-Feb-23	GoP	58,247,400.00	0.00	58,247,400.00	Asphalt Overlay
310102101156000 - 23HA0002	Preventive Maintenance - Secondary Roads - Jct (TER) Dauis-Panglao Rd - K0007+750 - K0008+000 K0011+842.40 - K0013+400	DEO / Maintenance Section	YES	Competitive Bidding	08-Nov-22	29-Nov-22	08-Feb-23	17-Feb-23	GoP	56,717,875.00	0.00	56,717,875.00	Asphalt Overlay
310105100930000 - 23HA0003	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road - Secondary Roads - Tagbilaran North Rd (Tagbilaran- Jetafe Sect) - K0008+875 - K0009+000, K0041+363 - K0041+552, K0055+326 - K0055+700	DEO / Construction Section	YES	Competitive Bidding	08-Nov-22	29-Nov-22	08-Feb-23	17-Feb-23	GoP	19,722,500.00	0.00	19,722,500.00	Reconstruction of Concrete Pavement
310202101299000 - 23HA0004	Road Widening - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0020+000 - K0021+443	DEO / Construction Section	YES	Competitive Bidding	08-Nov-22	29-Nov-22	08-Feb-23	17-Feb-23	GoP	49,215,000.00	0.00	49,215,000.00	Concreting of Roads
300203102452000 - 23HA0005	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. TCSR Poblacion I - Poblacion II Road leading to World War II Shelters, Heritage Houses and Cawasan Falls, Sikatuna, Bohol	DEO / Construction Section	YES	Competitive Bidding	08-Nov-22	29-Nov-22	08-Feb-23	17-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads
300204100526000 - 23HA0006	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - M. Capayas Street connecting Ramon Enerio St. to CPG East Avenue in support to the Gifts and Housewares and Agribusiness Industries, Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	08-Nov-22	29-Nov-22	08-Feb-23	17-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads
300204101426000 - 23HA0007	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Poblacion-Poblacion Weste- Bongbong Barangay Road connecting Jct. (TNR) CBCMR and ASILR in support to the Furniture, Gifts and Housewares, Catigbian, Bohol	DEO / Construction Section	YES	Competitive Bidding	08-Nov-22	29-Nov-22	08-Feb-23	17-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads
300221101500000 - 23HA0008	Construction of Road, Antequera, Bohol	DEO / Construction Section	YES	Competitive Bidding	15-Nov-22	05-Dec-22	10-Feb-23	21-Feb-23	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Roads

300204101425000 - 23HA0009	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Pagnitoan-San Isidro (Maribojoc) Road connecting Maribojoc-Antequera-Catagbacan Road and Pagnitoan-Candavid Basak Provincial Road in support to the Gifts and Housewares and Agribusiness Industries, Maribojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	15-Nov-22	05-Dec-22	10-Feb-23	21-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads
300204101432000 - 23HA0010	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Maribojoc-Pagnitoan-Candavid-Basak (Loon) Provincial Road in support of the Agribusiness Industry, Maribojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	15-Nov-22	05-Dec-22	10-Feb-23	21-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads
300201100120000 - 23HA0011	Construction/ Improvement of Access Roads leading to Airports - Jct. PICR via Biking-Libaong-Bolod Access Road leading to New Bohol - Panglao International Airport, Panglao, Bohol	DEO / Construction Section	YES	Competitive Bidding	15-Nov-22	05-Dec-22	10-Feb-23	21-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads
300204101431000 - 23HA0012	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - La Paz (Cortes)-Cabaguan-Lourdes-Anislag (Corella) Road in support of the Agribusiness Industry, Cortes, Bohol	DEO / Construction Section	YES	Competitive Bidding	15-Nov-22	05-Dec-22	10-Feb-23	21-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads
300203102451000 - 23HA0013	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. TCSR Poblacion-Libjo Road leading to Mirrors of the World Sikatuna and Sikatuna Tree Park, Sikatuna, Bohol	DEO / Construction Section	YES	Competitive Bidding	22-Nov-22	13-Dec-22	13-Feb-23	22-Feb-23	GoP	29,400,000.00	0.00	29,400,000.00	Concreting of Roads
300226107848000 - 23HA0014	Construction of Multi-Purpose Building, Balilihan, Bohol	DEO / Construction Section	YES	Competitive Bidding	22-Nov-22	13-Dec-22	13-Feb-23	22-Feb-23	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
310106100978000 - 23HA0015	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Panglao Island Circumferential Rd (S00066BH) – K0001+(-321) – K0001+120	DEO / Construction Section	YES	Competitive Bidding	22-Nov-22	13-Dec-22	13-Feb-23	22-Feb-23	GoP	11,696,300.00	0.00	11,696,300.00	Concreting of Road
300221103863000 - 23HA0016	Construction of Road, Barangay Pagnitoan, Maribojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	22-Nov-22	13-Dec-22	13-Feb-23	22-Feb-23	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
32010110119000 - 23HA0018	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure and Drainage System of Cantomimbo Flood Control, Balilihan, Bohol	DEO / Construction Section	YES	Competitive Bidding	25-Nov-22	14-Dec-22	14-Feb-23	23-Feb-23	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Flood Control
300221103861000 - 23HA0019	Construction of Road, C. Saligumba St. (Manga-Ubujan boundary Road), Manga, Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	25-Nov-22	14-Dec-22	14-Feb-23	23-Feb-23	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road

300203102449000 - 23HA0021 (CANCELLED)	Construction/ Improvement of Access Roads leading to Declared Tourism Destination - Catigbian-Canmano Road (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park, Catigbian, Bohol	DEO / Construction Section	YES	Competitive Bidding	25-Nov-22	14-Dec-22	14-Feb-23	23-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Road (CANCELLED - No Funds Released)
300226107844000 - 23HA0022	Construction of Multi-Purpose Building, Tubigon, Bohol	DEO / Construction Section	YES	Competitive Bidding	25-Nov-22	14-Dec-22	14-Feb-23	23-Feb-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107846000 - 23HA0023	Construction (Completion) of Multi-Purpose Building, Panglao, Bohol	DEO / Construction Section	YES	Competitive Bidding	25-Nov-22	14-Dec-22	14-Feb-23	23-Feb-23	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
310103101105000 - 23HA0024	Preventive Maintenance - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0010+(-1113) - K0010+(-983), K0010+(-983) - K0010+(-683), K0010+(-683) - K0010+000, K0010+000 - K0011+000, K0018+000 - K0019+000, K0036+993 - K0037+066	DEO / Maintenance Section	YES	Competitive Bidding	29-Nov-22	20-Dec-22	16-Feb-23	24-Feb-23	GoP	85,101,420.00	0.00	85,101,420.00	Asphalt Overlay
310103101100000 - 23HA0026	Preventive Maintenance - Tertiary Roads - Balilihan-Hanopol-Batuan Rd - K0033+680 - K0034+000, K0034+444 - K0036+000	DEO / Maintenance Section	YES	Competitive Bidding	29-Nov-22	20-Dec-22	16-Feb-23	24-Feb-23	GoP	51,264,660.00	0.00	51,264,660.00	Asphalt Overlay
310111100587000 - 23HA0027	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0018+000 - K0018+450	DEO / Construction Section	YES	Competitive Bidding	29-Nov-22	20-Dec-22	16-Feb-23	24-Feb-23	GoP	15,128,260.00	0.00	15,128,260.00	Concreting of Road
300203102453000 - 23HA0028	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Bitaugan-Bungahan-Tupas(Antequera) Road leading to Lake Tupas, Antequera, Bohol	DEO / Construction Section	YES	Competitive Bidding	03-Dec-22	27-Dec-22	17-Feb-23	28-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Road
300204101429000 - 23HA0029	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Canguha-Sampoangon Road connecting Tagbilaran North Road and Maribojoc-Antequera-Catagbacan Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	03-Dec-22	27-Dec-22	17-Feb-23	28-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Road
300204101430000 - 23HA0030	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Bentig-Tinibgan-Sampoangon Road connecting Tagbilaran North Road in support to Furnitures and Agribusiness Industries, Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	03-Dec-22	27-Dec-22	17-Feb-23	28-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Road
300221103864000 - 23HA0031	Construction of Can-agong Circumferential Road, Sikatuna, Bohol	DEO / Construction Section	YES	Competitive Bidding	03-Dec-22	27-Dec-22	17-Feb-23	28-Feb-23	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road

300221101499000 - 23HA0032	Construction of Road, Alburquerque, Bohol	DEO / Construction Section	YES	Competitive Bidding	03-Dec-22	27-Dec-22	17-Feb-23	28-Feb-23	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
300226102895000 - 23HA0033 (CANCELLED)	Construction of Multi-Purpose Building, Baclayon, Bohol	DEO / Construction Section	YES	Competitive Bidding	03-Dec-22	27-Dec-22	17-Feb-23	28-Feb-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107850000 - 23HA0034	Construction (Completion) of Multi-Purpose Building, Sikatuna, Bohol	DEO / Construction Section	YES	Competitive Bidding	03-Dec-22	27-Dec-22	17-Feb-23	28-Feb-23	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
310302100440000 - 23HA0035	Replacement of Permanent Weak Bridges - Sampilangon Br. (B00199BH) along Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd	DEO / Construction Section	NO	Competitive Bidding	03-Feb-23	22-Feb-23	28-Feb-23	09-Mar-23	GoP	23,716,000.00	0.00	23,716,000.00	Construction of Pre-stressed concrete Bridge on reinforced Concrete Piles
300204101427000 - 23HA0036	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Camias-Sohoton Road connecting Tagbilaran North Road and Ubujan-Camias Provincial Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	08-Dec-22	27-Dec-22	17-Feb-23	28-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Road
310106100977000 - 23HA0037	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Panglao Island Circumferential Rd - K0005 + (-1427) - K0005 + (-1158)	DEO / Construction Section	NO	Competitive Bidding	31-Jan-23	21-Feb-23	27-Feb-23	08-Mar-23	GoP	9,226,700.00	0.00	9,226,700.00	Reconstruction to Concrete Pavement
310103101295000 - 23HA0038	Preventive Maintenance - Tertiary Roads - Jct (TNR) Maribojoc-Antequera-Catagbacan (Loon) - K0017 + 298 - K0017 + 442	DEO / Maintenance Section	NO	Competitive Bidding	31-Jan-23	21-Feb-23	27-Feb-23	08-Mar-23	GoP	3,430,000.00	0.00	3,430,000.00	Asphalt Overlay
310108101586000 - 23HA0039	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Tagbilaran North Road (Tagbilaran-Jetafe Section), K0009+719 - K0009+757, K0009+814 - K0009+906	DEO / Construction Section	NO	Competitive Bidding	27-Jan-23	15-Feb-23	21-Feb-23	02-Mar-23	GoP	44,100,000.00	0.00	44,100,000.00	Construction of Slope Protection
310209100441000 - 23HA0040	Off-Carriageway Improvement - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0010+298 - K0010+500, K0014+140 - K0014+500	DEO / Construction Section	NO	Competitive Bidding	27-Jan-23	15-Feb-23	21-Feb-23	02-Mar-23	GoP	11,830,560.00	0.00	11,830,560.00	Concreting of Road Shoulders
320101110121000 - 23HA0041	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Macaas Flood Control, Macaas, Tubigon, Bohol	DEO / Construction Section	NO	Competitive Bidding	27-Jan-23	15-Feb-23	21-Feb-23	02-Mar-23	GoP	11,760,000.00	0.00	11,760,000.00	Construction of Flood Control Structure
300221103862000 - 23HA0042	Construction of Road, Loon, Bohol	DEO / Construction Section	NO	Competitive Bidding	27-Jan-23	15-Feb-23	21-Feb-23	02-Mar-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Road

300204101428000 - 23HA0043	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - San Roque-Boctol-Baucan to Datag Norte Road connecting Balilihan-Hanopol-Batuan Road and Cortes-Balilihan-Catigbian-Macaas Road in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	03-Feb-22	22-Feb-22	28-Feb-23	09-Mar-23	GoP	62,230,000.00	0.00	62,230,000.00	Construction of Concrete Road
300201100119000 - 23HA0044	Construction/ Improvement of Access Roads leading to Airports - Jct. Dauis-Panglao Road to Lourdes-Bolod-Tawala leading to New Bohol International Airport, Panglao, Bohol	DEO / Construction Section	NO	Competitive Bidding	03-Feb-22	22-Feb-22	28-Feb-23	09-Mar-23	GoP	2,450,000.00	0.00	2,450,000.00	Construction of Concrete Road
300226107851000 - 23HA0046	Construction (Completion) of Multi-Purpose Building, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	03-Feb-22	22-Feb-22	28-Feb-23	13-Mar-23	GoP	9,900,000.00	0.00	9,900,000.00	Construction of 1 Building and Completion of 4 Building
300214100426000 - 23HA0047	Installation of Solar Lighting along Tagbilaran City-Corella-Sikatuna-Loboc Rd (S00019BH) K0014+953 - K0021+771, Sikatuna, Bohol	DEO / Construction Section	NO	Competitive Bidding	10-Feb-23	01-Mar-23	07-Mar-23	16-Mar-23	GoP	49,869,270.00	0.00	49,869,270.00	Construction of Multi-Purpose Building
300214100427000 - 23HA0048	Installation of Solar Lighting along Tagbilaran City-Corella-Sikatuna-Loboc Rd (S00019BH) K0007+(-378) - K0014+953, Corella, Bohol	DEO / Construction Section	NO	Competitive Bidding	10-Feb-23	01-Mar-23	07-Mar-23	16-Mar-23	GoP	59,519,270.00	0.00	59,519,270.00	Road Safety Street Lighting
310109101195000 - 23HA0049	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Road, K0048+351 - K0048+491	DEO / Construction Section	NO	Competitive Bidding	10-Feb-23	01-Mar-23	07-Mar-23	16-Mar-23	GoP	53,075,000.00	0.00	53,075,000.00	Construction of Slope Protection
300202100262000 - 23HA0050	Construction/Improvement of Access Roads leading to Seaports - Access Road leading to Maribojoc Port, Maribojoc, Bohol	DEO / Construction Section	NO	Competitive Bidding	10-Feb-23	01-Mar-23	07-Mar-23	16-Mar-23	GoP	39,200,000.00	0.00	39,200,000.00	Concreting of Road
300226107843000 - 23HA0051	Construction of Multi-Purpose Building, Loon, Bohol	DEO / Construction Section	NO	Competitive Bidding	17-Feb-23	08-Mar-23	14-Mar-23	23-Mar-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107845000 - 23HA0052	Rehabilitation of Multi-Purpose Building, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	17-Feb-23	08-Mar-23	14-Mar-23	23-Mar-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107854000 - 23HA0053	Construction of Multi-Purpose Building (Classroom Building), Danao Elementary School, Panglao, Bohol	DEO / Construction Section	NO	Competitive Bidding	17-Feb-23	08-Mar-23	14-Mar-23	23-Mar-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107849000 - 23HA0054	Construction of Multi-Purpose Building (Municipal Integrated Bus Terminal), Baranagy Potohan, Tubigon, Bohol	DEO / Construction Section	NO	Competitive Bidding	22-Feb-23	13-Mar-23	17-Mar-23	28-Mar-23	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
300214100563000 - 23HA0055	Installation of Solar Street Lights along Brgy. Del Carmen Weste, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	24-Feb-23	15-Mar-23	21-Mar-23	30-Mar-23	GoP	49,000,000.00	0.00	49,000,000.00	Installation of Solar Street Lights

300202100263000 - 23HA0056	Construction/ Improvement of Access Roads leading to Seaports - Antequera-Balilihan via Dorol Road leading to Chocolate Hills via Balilihan-Hanopol-Batuan Road from Catagbacan International Cruise Ship Port, Antequera and Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	24-Feb-23	15-Mar-23	21-Mar-23	30-Mar-23	GoP	41,650,000.00	0.00	41,650,000.00	Concreting of Roads
300221103866000 - 23HA0057	Improvement of Manga-Tiptip-Cabawan Road, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	24-Feb-23	15-Mar-23	21-Mar-23	30-Mar-23	GoP	14,850,000.00	0.00	14,850,000.00	Concreting of Roads
300203102454000 - 23HA0059	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Del Carmen Norte-Dorol-San Isidro (Balilihan) Road leading to Camogao Falls, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	04-Mar-23	27-Mar-23	31-Mar-23	11-Apr-23	GoP	55,370,000.00	0.00	55,370,000.00	Construction of Concrete Road
300226107866000 - 23HA0060	Construction of Multi-Purpose Building, Brgy. Bunacan, Tubigon, Bohol	DEO / Construction Section	NO	Competitive Bidding	04-Mar-23	27-Mar-23	31-Mar-23	11-Apr-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300221103865000 - 23HA0061	Construction (Completion) of Road beside Ubujan Elementary School going to Upper Salazar, Brgy. Ubujan, Tagbilaran City	DEO / Construction Section	NO	Competitive Bidding	04-Mar-23	27-Mar-23	31-Mar-23	11-Apr-23	GoP	2,970,000.00	0.00	2,970,000.00	Concreting of Road
310102101163000 - 23HA0062	Preventive Maintenance - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0031+457 - K0032+000, K0045+051 - K0046+823, K0049+000 - K0049+390, K0056+000 - K0057+000	DEO / Maintenance Section	NO	Competitive Bidding	06-Apr-23	27-Apr-23	04-May-23	12-May-23	GoP	97,465,000.00	0.00	97,465,000.00	Asphalt Overlay
300221103868000 - 23HA0063	Construction of Road Slope Protection Structure along Jct (TNR) Maribojoc Antequera Catagbacan (Loon) Road in Antequera, Bohol	DEO / Construction Section	NO	Competitive Bidding	14-Mar-23	03-Apr-23	12-Apr-23	20-Apr-23	GoP	24,750,000.00	0.00	24,750,000.00	Construction of Slope Protection Structure
300226107868000 - 23HA0064	Construction of Multi-Purpose Building in Sto. Niño, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	14-Mar-23	03-Apr-23	12-Apr-23	20-Apr-23	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building
300214100562000 - 23HA0065	Installation of Solar Streetlights at Barangay Ulbujan leading to National Highway at Barangay Desamparados, Calape, Bohol	DEO / Construction Section	NO	Competitive Bidding	14-Mar-23	03-Apr-23	12-Apr-23	20-Apr-23	GoP	4,900,000.00	0.00	4,900,000.00	Installation of Solar Lights
300221101507000 - 23HA0066	Construction of Road, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	14-Mar-23	03-Apr-23	12-Apr-23	20-Apr-23	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
320101110122000 - 23HA0068	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Sta. Filomena Shore Protection - Sta. Filomena, Albuquerque, Bohol	DEO / Construction Section	NO	Competitive Bidding	25-Mar-23	18-Apr-23	25-Apr-23	04-May-23	GoP	17,640,000.00	0.00	17,640,000.00	Construction of Flood Mitigation Structures and Drainage Systems
300226107870000 - 23HA0069	Construction (Completion) of Multi-Purpose Building, Loon, Bohol	DEO / Construction Section	NO	Competitive Bidding	25-Mar-23	18-Apr-23	25-Apr-23	04-May-23	GoP	17,820,000.00	0.00	17,820,000.00	Construction of Multi-Purpose Building
300226107856000 - 23HA0070	Construction (Completion) of Multi-Purpose Building in Barangay Bungahan, Antequera, Bohol	DEO / Construction Section	NO	Competitive Bidding	25-Mar-23	18-Apr-23	25-Apr-23	04-May-23	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
320101109238000 - 23HA0071	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Labuon Flood Control, Calape, Bohol	DEO / Construction Section	NO	Competitive Bidding	31-Mar-23	25-Apr-23	02-May-23	11-May-23	GoP	51,145,000.00	0.00	51,145,000.00	Construction of Flood Mitigation Structures and Drainage Systems

300221103869000 - 23HA0072	Construction of Sambog, Corella to JA Clarin Tagbilaran City National Road, Bohol	DEO / Construction Section	NO	Competitive Bidding	31-Mar-23	25-Apr-23	02-May-23	11-May-23	GoP	34,650,000.00	0.00	34,650,000.00	Concreting of Road
300221103867000 - 23HA0073	Concreting of Road, Fermin Torralba Street Extension, Brgy. Cogon, Tagbilaran, Bohol	DEO / Construction Section	NO	Competitive Bidding	31-Mar-23	25-Apr-23	02-May-23	11-May-23	GoP	15,097,500.00	0.00	15,097,500.00	Concreting of Road
300226107860000 - 23HA0074	Construction (Completion) of Multi-Purpose Building (Tagbilaran City Sports Center/Coliseum) in Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	31-Mar-23	25-Apr-23	02-May-23	11-May-23	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
320101110120000 - 23HA0075	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System/Outfall for New Gallares Hospital and other facilities, Cortes, Bohol	DEO / Construction Section	NO	Competitive Bidding	05-Apr-23	26-Apr-23	03-May-23	11-May-23	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Flood Mitigation Structure
320101110123000 - 23HA0076	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Upstream and Downstream of Box Culvert at Tagbilaran North Rd (Tagbilaran-Jetafe Section) K0051+312, Tubigon, Bohol	DEO / Construction Section	NO	Competitive Bidding	05-Apr-23	26-Apr-23	03-May-23	11-May-23	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Flood Mitigation Structure and Drainage System
300228100399000 - 23HA0077	Construction of Poblacion Multi-Purpose Building (Evacuation Center) in Corella, Bohol	DEO / Construction Section	NO	Competitive Bidding	05-Apr-23	26-Apr-23	03-May-23	11-May-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107863000 - 23HA0078	Construction of Multi-Purpose Building, Brgy. Taloto, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	05-Apr-23	26-Apr-23	03-May-23	11-May-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107847000 - 23HA0079	Construction (Completion) of Multi-Purpose Building, Barangay Mayacabac, Dauis, Bohol	DEO / Construction Section	NO	Competitive Bidding	05-Apr-23	26-Apr-23	03-May-23	11-May-23	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
310106100979000 - 23HA0080	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0003+000 - K0004+000	DEO / Construction Section	NO	Competitive Bidding	05-Apr-23	27-Apr-23	04-May-23	12-May-23	GoP	31,109,120.00	0.00	31,109,120.00	Concreting of Road
300203102450000 - 23HA0081	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Catigbian-Canmano Road (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park, Catigbian, Bohol	DEO / Construction Section	NO	Competitive Bidding	05-Apr-23	27-Apr-23	04-May-23	12-May-23	GoP	19,600,000.00	0.00	19,600,000.00	Construction of RCDG Bridge with Piles
300226107864000 - 23HA0082	Construction of Multi-Purpose Building, Brgy. Del Carmen Weste, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	05-Apr-23	27-Apr-23	04-May-23	12-May-23	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
300226107865000 - 23HA0083	Construction of Multi-Purpose Building, Brgy. Monserrat, Cortes, Bohol	DEO / Construction Section	NO	Competitive Bidding	05-Apr-23	27-Apr-23	04-May-23	12-May-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107858000 - 23HA0084	Construction (Completion) of Multi-Purpose Buildings in Barangay Ticugan, Loon, Bohol	DEO / Construction Section	NO	Competitive Bidding	05-Apr-23	27-Apr-23	04-May-23	12-May-23	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300207100987000 - 23HA0085	Rehabilitation of PNP Headquarters, Camp Dagohoy, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	21-Apr-23	10-May-23	16-May-23	25-May-23	GoP	49,000,000.00	0.00	49,000,000.00	Rehabilitation of PNP Headquarters
300226107852000 - 23HA0086	Construction of Multi-Purpose Building, Brgy. Badiang, Sikatuna, Bohol	DEO / Construction Section	NO	Competitive Bidding	21-Apr-23	10-May-23	16-May-23	25-May-23	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building

310112100436000 - 23HA0087	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Panglao Island Circumferential Rd - K0006+(-1383) - K0006+(-960), Dausi, Bohol	DEO / Construction Section	NO	Competitive Bidding	21-Apr-23	10-May-23	16-May-23	25-May-23	GoP	7,252,000.00	0.00	7,252,000.00	Construction of Drainage
310302100441000 - 23HA0088	Replacement of Permanent Weak Bridges - Buacan Br. (B00023BH) along Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd	DEO / Construction Section	NO	Competitive Bidding	28-Jul-23	16-Aug-23	23-Aug-23	31-Aug-23	GoP	11,760,000.00	0.00	11,760,000.00	Construction of Concrete Flat Slab Bridge
300228100397000 - 23HA0089	Construction of Evacuation Center, Brgy. Mansasa, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	29-Apr-23	23-May-23	29-May-23	07-Jun-23	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Evacuation Center
300228100407000 - 23HA0090	Construction of Multi-Purpose Building (Evacuation Center), Villa Aurora, Antequera, Bohol	DEO / Construction Section	NO	Competitive Bidding	29-Apr-23	23-May-23	29-May-23	07-Jun-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300228100400000 - 23HA0091	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Poblacion, Corella, Bohol	DEO / Construction Section	NO	Competitive Bidding	11-May-23	30-May-23	05-Jun-23	14-Jun-23	GoP	11,385,000.00	0.00	11,385,000.00	Construction of Multi-Purpose Building
300226107862000 - 23HA0092	Construction of Multi-Purpose Building, Brgy. Ubujan, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	11-May-23	30-May-23	05-Jun-23	14-Jun-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300228100398000 - 23HA0094	Construction of Evacuation Center, Brgy. Poblacion, Corella, Bohol	DEO / Construction Section	NO	Competitive Bidding	03-Jun-23	27-Jun-23	04-Jul-23	13-Jul-23	GoP	26,730,000.00	0.00	26,730,000.00	Construction of Evacuation Center
300226107855000 - 23HA0095	Construction of Multi-Purpose Facilities (Gym with Bench), Brgy. San Isidro, Tagbilaran, Bohol	DEO / Construction Section	NO	Competitive Bidding	03-Jun-23	27-Jun-23	04-Jul-23	13-Jul-23	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Facilities
300228100401000 - 23HA0096 (CANCELLED)	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Poblacion, Corella, Bohol	DEO / Construction Section	NO	Competitive Bidding	03-Jun-23	27-Jun-23	04-Jul-23	13-Jul-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building (CANCELLED - No Funds Released)
300226107857000 - 23HA0097	Construction of Multi-Purpose Building (Community Center) in Tubigon, Bohol	DEO / Construction Section	NO	Competitive Bidding	03-Jun-23	27-Jun-23	04-Jul-23	13-Jul-23	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
23HA0098	Concreting of Brgy. Bagacay Kawayan to Brgy. Bagacay Saong FMR, Brgy. Bagacay Kawayan and Brgy. Bagacay Saong, Loon, Bohol	DEO / Construction Section	NO	Competitive Bidding	08-Jun-23	27-Jun-23	04-Jul-23	13-Jul-23	GoP	14,925,000.00	0.00	14,925,000.00	Concreting of Farm to Market Road; SR2023-02-005010 Dated February 13, 2023 under DA FY 2023
23HA0099	Concreting of Brgy. Baucan Sur FMR, Brgy. Baucan Sur, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	08-Jun-23	27-Jun-23	04-Jul-23	13-Jul-23	GoP	12,935,000.00	0.00	12,935,000.00	Concreting of Farm to Market Road; SR2023-02-005010 Dated February 13, 2023 under DA FY 2023
23HA0100	Concreting of Brgy. Genomoan FMR, Brgy. Genomoan, Loon, Bohol	DEO / Construction Section	NO	Competitive Bidding	08-Jun-23	27-Jun-23	04-Jul-23	13-Jul-23	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of Farm to Market Road; SR2023-02-005010 Dated February 13, 2023 under DA FY 2023
23HA0101	Concreting of Brgy. Sal-ing FMR, Brgy. Sal-ing, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	08-Jun-23	27-Jun-23	04-Jul-23	13-Jul-23	GoP	11,940,000.00	0.00	11,940,000.00	Concreting of Farm to Market Road; SR2023-05-009810 Dated May 04, 2023 under DA FY 2023
23HA0102	Concreting of Brgy. Tan-awan FMR, Brgy. Tan-awan, Tubigon, Bohol	DEO / Construction Section	NO	Competitive Bidding	08-Jun-23	27-Jun-23	04-Jul-23	13-Jul-23	GoP	14,925,000.00	0.00	14,925,000.00	Concreting of Farm to Market Road; SR2023-02-005010 Dated February 13, 2023 under DA FY 2023
23HA0103	Concreting of Brgy. Baucan Norte FMR, Brgy. Baucan Norte, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	17-Jun-23	11-Jul-23	17-Jul-23	20-Jul-23	GoP	9,950,000.00	0.00	9,950,000.00	Concreting of Farm to Market Road; SR2023-02-005010 Dated February 13, 2023 under DA FY 2023
23HA0104	Concreting of Brgy. Cantalid FMR (Phase III), Brgy. Cantalid, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	17-Jun-23	11-Jul-23	17-Jul-23	20-Jul-23	GoP	11,940,000.00	0.00	11,940,000.00	Concreting of Farm to Market Road; SR2023-02-005010 Dated February 13, 2023 under DA FY 2023

23HA0105	Concreting of Brgy. Lourdes FMR, Brgy. Lourdes, Cortes, Bohol	DEO / Construction Section	NO	Competitive Bidding	17-Jun-23	11-Jul-23	17-Jul-23	20-Jul-23	GoP	11,940,000.00	0.00	11,940,000.00	Concreting of Farm to Market Road; SR2023-02-005010 Dated February 13, 2023 under DA FY 2023
300204101252000 - 23HA0106	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (TER) Albuquerque-Sikatuna Road in support of the Agribusiness Industry, Sikatuna, Bohol	DEO / Construction Section	NO	Competitive Bidding	06-Jul-23	26-Jul-23	01-Aug-23	10-Aug-23	GoP	120,625,000.00	0.00	120,625,000.00	Concreting of Road
300229100407000 - 23HA0107	Rehabilitation of Calape Waterworks System, Calape, Bohol	DEO / Construction Section	NO	Competitive Bidding	06-Jul-23	26-Jul-23	01-Aug-23	10-Aug-23	GoP	4,950,000.00	0.00	4,950,000.00	Rehabilitation of Water Supply Systems
23HA0108	Construction of 1STY2CL & 1STY3CL, Dorol ES, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	06-Jul-23	26-Jul-23	01-Aug-23	10-Aug-23	GoP	14,430,000.00	0.00	14,430,000.00	Construction of School Building; SR2023-06-010927 Dated June 02, 2023 under Basic Educational Facilities Fund (BEFF) FY 2023
23HA0109	Construction of 1STY2CL, De La Paz High School, Cortes, Bohol	DEO / Construction Section	NO	Competitive Bidding	06-Jul-23	26-Jul-23	01-Aug-23	10-Aug-23	GoP	6,500,000.00	0.00	6,500,000.00	Construction of School Building; SR2023-06-010927 Dated June 02, 2023 under Basic Educational Facilities Fund (BEFF) FY 2023
300204101251000 - 23HA0110	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Tanday-Corella Provincial Road connecting TCSR in support to Agribusiness Industries, Corella, Bohol	DEO / Construction Section	NO	Competitive Bidding	22-Jul-23	14-Aug-23	18-Aug-23	29-Aug-23	GoP	72,375,000.00	0.00	72,375,000.00	Concreting of Road
300226104574000 - 23HA0111	Construction of Multi-Purpose Building (Tagbilaran City Coliseum), Brgy. Dampas, Tagbilaran City, Bohol (Phase 2)	DEO / Construction Section	NO	Competitive Bidding	22-Jul-23	14-Aug-23	18-Aug-23	29-Aug-23	GoP	59,400,000.00	0.00	59,400,000.00	Construction of Multi-Purpose Building (Tagbilaran City Coliseum)
300226104578000 - 23HA0112	Completion of Multi-Purpose Building (Coliseum and Sports Area), Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	22-Jul-23	14-Aug-23	18-Aug-23	29-Aug-23	GoP	99,000,000.00	0.00	99,000,000.00	Construction of Multi-Purpose Building
300205100282000 - 23HA0113	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply System - Construction of Loon-Cabilao Waterworks, Loon, Bohol	DEO / Construction Section	NO	Competitive Bidding	22-Jul-23	14-Aug-23	18-Aug-23	29-Aug-23	GoP	48,250,000.00	0.00	48,250,000.00	Construction of Water Supply System
23HA0114	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System	DEO / Construction Section	NO	Competitive Bidding	21-Jul-23	09-Aug-23	15-Aug-23	24-Aug-23	GoP	2,316,000.00	0.00	2,316,000.00	Construction of Rainwater Collector under SR2023-02-004373 Dated February 06, 2023 under Fund 01101101 - Regular Agency Fund - General Fund - New General Appropriations - Specific Budgets of National Government Agencies
23HA0115	Repair/ Maintenance of DPWH Building Area Equipment Service – Main Repair Shop and Annex A Building	DEO / Maintenance Section	NO	Competitive Bidding	03-Aug-23	23-Aug-23	29-Aug-23	06-Sep-23	GoP	823,200.00	823,200.00	0.00	Repair/Maintenance of DPWH Building Area Equipment Service - Main Repair Shop and Annex A Building under SR2023-04-008922
23HA0116	Construction of 2STY6CL, San Roque Integrated School, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	08-Aug-23	29-Aug-23	04-Sep-23	13-Sep-23	GoP	18,262,675.97	0.00	18,262,675.97	Construction of School Building - SR2023-06-010927 Dated June 02, 2023 under Basic Educational Facilities Fund (BEFF) FY 2023

300226104573000 - 23HA0117	Construction of Multi-Purpose Building at Corella, Bohol	DEO / Construction Section	NO	Competitive Bidding	05-Sep-23	25-Sep-23	29-Sep-23	09-Oct-23	GoP	69,300,000.00	0.00	69,300,000.00	Construction of Multi-Purpose Building
300226107853000 - 23HA0118	Construction of the Multi-Purpose Facility (Tagbilaran Sports Center/Coliseum) at Brgy. Dampas, Tagbilaran, Bohol	DEO / Construction Section	NO	Competitive Bidding	05-Sep-23	25-Sep-23	29-Sep-23	09-Oct-23	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Multi-Purpose Facility
300226107867000 - 23HA0119	Construction of Multi-Purpose Building in Malayo, Cortes, Bohol	DEO / Construction Section	NO	Competitive Bidding	05-Sep-23	25-Sep-23	29-Sep-23	09-Oct-23	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building in Malayo
300226107859000 - 23HA0120	Construction of Multi-Purpose Building, Baclayon, Bohol	DEO / Construction Section	NO	Competitive Bidding	12-Sep-23	03-Oct-23	09-Oct-23	18-Oct-23	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Multi-Purpose Building
23HA0121	Repair/Maintenance of Bungabong River Revetment 3, Bungabong, Balilihan, Bohol	DEO / Maintenance Section	NO	Competitive Bidding	26-Sep-23	16-Oct-23	20-Oct-23	27-Oct-23	GoP	4,606,000.00	4,606,000.00	0.00	Repair/Maintenance of Bungabong River Revetment 3, Bungabong, Balilihan, Bohol under SR2023-03-007728
300215103367000 - 23HA0122	Construction/ Concreting of Del Rosario-Boyog Proper Road, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	29-Sep-23	18-Oct-23	24-Oct-23	02-Nov-23	GoP	49,000,000.00	0.00	49,000,000.00	Concreting of Road
23HA0123	Repair of 12 Classrooms, Tubigon West NHS, Tubigon, Bohol	DEO / Construction Section	NO	Competitive Bidding	29-Sep-23	18-Oct-23	24-Oct-23	02-Nov-23	GoP	3,618,885.18	0.00	3,618,885.18	DepEd (BEFF) - Repair of School Building under SR2023-08-012960 dated August 14, 2023
23HA0124	Repair of 8 Classrooms, Bolod Elementary School, Panglao, Bohol	DEO / Construction Section	NO	Competitive Bidding	29-Sep-23	18-Oct-23	24-Oct-23	02-Nov-23	GoP	3,105,151.21	0.00	3,105,151.21	DepEd (BEFF) - Repair of School Building under SR2023-08-012960 dated August 14, 2023
23HA0125	Repair of 5 Classrooms, Cabawan Elementary School, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	29-Sep-23	18-Oct-23	24-Oct-23	02-Nov-23	GoP	1,385,442.75	0.00	1,385,442.75	DepEd (BEFF) - Repair of School Building under SR2023-08-012960 dated August 14, 2023
23HA0126	Repair of 6 Classrooms, Hagbuaya High School, Catigbian, Bohol	DEO / Construction Section	NO	Competitive Bidding	29-Sep-23	18-Oct-23	24-Oct-23	02-Nov-23	GoP	1,165,250.11	0.00	1,165,250.11	DepEd (BEFF) - Repair of School Building under SR2023-08-012960 dated August 14, 2023
320101109239000 - 23HA0127	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage Structure, Jct. Tagbilaran North Road K0002+170 and Peñaflor Street leading to Outfall, Brgys. Cogon, Booy and Taloto, Tagbilaran City, Bohol (Phase 1)	DEO / Construction Section	NO	Competitive Bidding	03-Oct-23	23-Oct-23	27-Oct-23	06-Nov-23	GoP	72,231,631.04	0.00	72,231,631.04	Construction / Maintenance of Flood Mitigation Structure and Drainage Systems
300226107869000 - 23HA0128	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Baclayon, Bohol	DEO / Construction	NO	Competitive Bidding	05-Oct-23	24-Oct-23	31-Oct-23	10-Nov-23	GoP	4,950,000.00	0.00	4,950,000.00	Completion of Multi-Purpose Building
23HA0129	Repair of 3 Classrooms, Pangapasan ES, Tubigon, Bohol	DEO / Construction	NO	Competitive Bidding	05-Oct-23	24-Oct-23	31-Oct-23	10-Nov-23	GoP	2,106,751.28	0.00	2,106,751.28	DepEd - Repair of School Building under SR2023-08-012960 dated August 14, 2023
23HA0130	Repair of 7 Classrooms, Jose Boja ES, Tubigon, Bohol	DEO / Construction	NO	Competitive Bidding	05-Oct-23	24-Oct-23	31-Oct-23	10-Nov-23	GoP	2,095,805.51	0.00	2,095,805.51	DepEd - Repair of School Building under SR2023-08-012960 dated August 14, 2023
23HA0131	Repair of 9 Classrooms, Labu-on ES, Calape, Bohol	DEO / Construction	NO	Competitive Bidding	05-Oct-23	24-Oct-23	31-Oct-23	10-Nov-23	GoP	3,544,294.59	0.00	3,544,294.59	DepEd - Repair of School Building under SR2023-08-012960 dated August 14, 2023
23HA0132	Repair of 3 Classrooms, San Isidro Elementary School, Tagbilaran City, Bohol	DEO / Construction	NO	Competitive Bidding	05-Oct-23	24-Oct-23	31-Oct-23	10-Nov-23	GoP	1,592,250.00	0.00	1,592,250.00	DepEd - Repair of School Building under SR2023-08-012960 dated August 14, 2023
23HA0133	Repair of 8 Classrooms, Baclayon NHS, Baclayon, Bohol	DEO / Construction	NO	Competitive Bidding	05-Oct-23	24-Oct-23	31-Oct-23	10-Nov-23	GoP	2,621,239.67	0.00	2,621,239.67	DepEd - Repair of School Building under SR2023-08-012960 dated August 14, 2023
23HA0134	Repair of 5 Classrooms, Mansasa Elementary School, Tagbilaran City, Bohol	DEO / Construction	NO	Competitive Bidding	05-Oct-23	24-Oct-23	31-Oct-23	10-Nov-23	GoP	2,142,776.57	0.00	2,142,776.57	DepEd - Repair of School Building under SR2023-08-012960 dated August 14, 2023
23HA0135	Repair of 30 Classrooms, Dr. Cecilio Putong NHS (Bohol NHS), Tagbilaran City, Bohol	DEO / Construction	NO	Competitive Bidding	06-Oct-23	25-Oct-23	31-Oct-23	10-Nov-23	GoP	9,527,871.15	0.00	9,527,871.15	DepEd - Repair of School Building under SR2023-08-012960 dated August 14, 2023

23HA0136	Repair of 5 Classrooms, Kinabagan ES, Calape, Bohol	DEO / Construction	NO	Competitive Bidding	06-Oct-23	25-Oct-23	31-Oct-23	10-Nov-23	GoP	5,158,584.66	0.00	5,158,584.66	DepEd - Repair of School Building under SR2023-08-012960 dated August 14, 2023
23HA0137	Repair of 3 Classrooms, Taloto Elementary School, Tagbilaran City, Bohol	DEO / Construction	NO	Competitive Bidding	06-Oct-23	25-Oct-23	31-Oct-23	10-Nov-23	GoP	1,882,036.33	0.00	1,882,036.33	DepEd - Repair of School Building under SR2023-08-012960 dated August 14, 2023
23HA0138	Repair of 4 Classrooms, Haguilanan High School, Catigbian, Bohol	DEO / Construction	NO	Competitive Bidding	06-Oct-23	25-Oct-23	31-Oct-23	10-Nov-23	GoP	1,614,135.18	0.00	1,614,135.18	DepEd - Repair of School Building under SR2023-08-012960 dated August 14, 2023
23HA0139	Repair of 6 Classrooms, City East Elementary School, Tagbilaran City, Bohol	DEO / Construction	NO	Competitive Bidding	06-Oct-23	25-Oct-23	31-Oct-23	10-Nov-23	GoP	1,719,605.28	0.00	1,719,605.28	DepEd - Repair of School Building under SR2023-08-012960 dated August 14, 2023
23HA0140	Repair of 6 Classrooms, Mantatao ES, Calape, Bohol	DEO / Construction	NO	Competitive Bidding	06-Oct-23	25-Oct-23	31-Oct-23	10-Nov-23	GoP	2,001,599.72	0.00	2,001,599.72	DepEd - Repair of School Building under SR2023-08-012960 dated August 14, 2023
23HA0141	Concreting of Tagustusan to Sevilla Road, Tagustusan, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	11-Nov-23	05-Dec-23	12-Dec-23	21-Dec-23	GoP	4,825,000.00	0.00	4,825,000.00	Concreting of Road under SR2023-10-013828 Dated October 13, 2023
23HA0142	Completion of Multi-Purpose Buildings, Poblacion III, Tagbilaran City, Bohol	DEO / Construction Section	NO	Competitive Bidding	11-Nov-23	05-Dec-23	12-Dec-23	21-Dec-23	GoP	3,860,000.00	0.00	3,860,000.00	Completion of Multi-Purpose Building under SR2023-10-013829 Dated October 13, 2023
23HA0143	Construction of Multi-Purpose Buildings (Biking High School), Biking, Dausi, Bohol	DEO / Construction Section	NO	Competitive Bidding	11-Nov-23	05-Dec-23	12-Dec-23	21-Dec-23	GoP	2,412,500.00	0.00	2,412,500.00	Construction of Multi-Purpose Building under SR2023-10-013829 Dated October 13, 2023
23HA0147 (CANCELLED)	Construction/ Improvement/ Rehabilitation/ Concreting of Farm to Market Road - Cantomimbo-Cortes-Balilihan-Catigbian-Macaas Road, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	14-Nov-23	06-Dec-23	13-Dec-23	22-Dec-23	GoP	4,887,500.00	0.00	4,887,500.00	Concreting of Farm to Market Road under DAR - FMR 2023 (CANCELLED - No Funds Released)
23HA0148 (CANCELLED)	Construction/ Improvement/ Rehabilitation/ Concreting of Farm to Market Road - Cantomimbo-Cortes-Balilihan-Catigbian-Macaas Road (Section 2), Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	14-Nov-23	06-Dec-23	13-Dec-23	22-Dec-23	GoP	4,887,500.00	0.00	4,887,500.00	Concreting of Farm to Market Road under DAR - FMR 2023 (CANCELLED - No Funds Released)
23HA0149 (CANCELLED)	Construction/ Improvement/ Rehabilitation/ Concreting of Farm to Market Road - Cantomimbo-Cortes-Balilihan-Catigbian-Macaas Road (Section 3), Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	14-Nov-23	06-Dec-23	13-Dec-23	22-Dec-23	GoP	4,887,500.00	0.00	4,887,500.00	Concreting of Farm to Market Road under DAR - FMR 2023 (CANCELLED - No Funds Released)
23HA0150 (CANCELLED)	Construction/ Improvement/ Rehabilitation/ Concreting of Farm to Market Road - Cantomimbo-Cortes-Balilihan-Catigbian-Macaas Road (Section 4), Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	14-Nov-23	06-Dec-23	13-Dec-23	22-Dec-23	GoP	4,887,500.00	0.00	4,887,500.00	Concreting of Farm to Market Road under DAR - FMR 2023 (CANCELLED - No Funds Released)
23HA0151 (CANCELLED)	Construction/ Improvement/ Rehabilitation/ Concreting of Farm to Market Road - Haguilanan Grande, Balilihan to Haguilanan, Catigbian FMR, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	14-Nov-23	06-Dec-23	13-Dec-23	22-Dec-23	GoP	4,887,500.00	0.00	4,887,500.00	Concreting of Farm to Market Road under DAR - FMR 2023 (CANCELLED - No Funds Released)
23HA0152 (CANCELLED)	Construction/ Improvement/ Rehabilitation/ Concreting of Farm to Market Road - Haguilanan Grande, Balilihan to Haguilanan, Catigbian FMR, (Section 2), Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	14-Nov-23	06-Dec-23	13-Dec-23	22-Dec-23	GoP	4,887,500.00	0.00	4,887,500.00	Concreting of Farm to Market Road under DAR - FMR 2023 (CANCELLED - No Funds Released)
23HA0153 (CANCELLED)	Construction/ Improvement/ Rehabilitation/ Concreting of Farm to Market Road - Cantomimbo-Cortes-Balilihan-Catigbian-Macaas Road (Section 5), Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	22-Nov-23	14-Dec-23	20-Dec-23	29-Dec-23	GoP	4,887,500.00	0.00	4,887,500.00	Concreting of Farm to Market Road under DAR - FMR 2023 (CANCELLED - No Funds Released)


23HA0154 (CANCELLED)	Construction/ Improvement/ Rehabilitation/ Concreting of Farm to Market Road - Cantomimbo-Cortes-Balilihan- Catigbian-Macaas Road (Section 6), Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	22-Nov-23	14-Dec-23	20-Dec-23	29-Dec-23	GoP	4,887,500.00	0.00	4,887,500.00	Concreting of Farm to Market Road under DAR - FMR 2023 (CANCELLED - No Funds Released)
300226107861000 - 23HA0156	Construction of Bohol Convention Center, Bohol	DEO	NO	Competitive Bidding	08-Dec-23	28-Dec-23	04-Jan-24	12-Jan-24	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Convention Center
300205100903000 - 23HA0157	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collectors - Water Supply System - Construction of Balilihan Waterworks Project, Phase 3, Balilihan, Bohol	DEO	NO	Competitive Bidding	08-Dec-23	28-Dec-23	04-Jan-24	12-Jan-24	GoP	19,600,000.00	0.00	19,600,000.00	Installation of Pipelines
300205100904000 - 23HA0158	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collectors - Water Supply System - Construction of Solar Water System in Balilihan, Bohol	DEO	NO	Competitive Bidding	08-Dec-23	28-Dec-23	04-Jan-24	12-Jan-24	GoP	39,200,000.00	0.00	39,200,000.00	Construction / Installation of Solar Water System
23HA0159	Repair of 7 Classrooms, Loreto ES, Cortes, Bohol	DEO / Construction Section	NO	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	2,883,099.78	0.00	2,883,099.78	Repair of School Building under BEFF 2023 Batch 2 (SR2023-12- 015462)
23HA0160	Repair of 10 Classrooms, Sikatuna Central ES, Sikatuna, Bohol	DEO / Construction Section	NO	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	4,332,710.19	0.00	4,332,710.19	Repair of School Building under BEFF 2023 Batch 2 (SR2023-12- 015462)
23HA0161	Repair of 8 Classrooms, San Roque Elementary School, Cortes, Bohol	DEO / Construction Section	NO	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	2,804,703.23	0.00	2,804,703.23	Repair of School Building under BEFF 2023 Batch 2 (SR2023-12- 015462)
23GHA0001	Procurement of Various Materials Testing Equipment/ Apparatus	DEO / Quality Assurance Section	NO	Competitive Bidding	18-Sep-23	25-Sep-23	02-Oct-23	06-Oct-23	GoP	563,650.00	0.00	563,650.00	Procurement of Various Materials Testing Equipment/ Apparatus under SR2022-07-012180 dated July 07, 2022
23GHA0002	Purchased of 100kW Grid-Tie Solar Power System (Includes: mobilization, net metering processing and installation)	DEO	NO	Competitive Bidding	22-Nov-23	14-Dec-23	20-Dec-23	29-Dec-23	GoP	4,500,000.00	0.00	4,500,000.00	Installation of Grid-Tie Solar Power System under EAO FY 2023
CS0001-23	Consultancy Services for the Conduct of Soil Testing/Exploration for the Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Tagbilaran North Road (Tagbilaran-Jetafe Section), K009+719 - K009+757	DEO	NO	NP-53.9 - Small Value Procurement	17-Jan-23	24-Jan-23	20-Feb-23	24-Feb-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS0002-23	Consultancy Services for the Conduct of Soil Testing/Exploration for the Construction of Road Slope Protection Structure along Jct (TNR) Maribojoc-Antequera- Catagbacan (Loon) Road in Antequera, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	17-Jan-23	24-Jan-23	20-Feb-23	24-Feb-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS0003-23	Consultancy Services for the Conduct of Soil Testing/Exploration for the Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Jct. (TNR) Cortes-Balilihan- Macaas Road, K0048+351 - K0048+491	DEO	NO	NP-53.9 - Small Value Procurement	17-Jan-23	24-Jan-23	20-Feb-23	24-Feb-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation

CS0004-23	Conduct of Soil Testing/Exploration for the Construction of Bohol Conventional Center, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	23-Jan-23	31-Jan-23	22-Feb-23	27-Feb-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS0005-23	Conduct of Soil Testing/Exploration for the Construction of Evacuation Center, Brgy. Poblacion, Corella, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	23-Jan-23	31-Jan-23	22-Feb-23	27-Feb-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS0006-23	Conduct of Soil Testing/Exploration for the Rehabilitation of PNP Headquarters, Camp Dagohoy, Tagbilaran City, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	23-Jan-23	31-Jan-23	22-Feb-23	27-Feb-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS0007-23	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Upstream and Downstream of Box Culvert at Tagbilaran North Rd (Tagbilaran-Jetafe Section) K0051+312, Tubigon, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	25-Aug-23	01-Sep-23	18-Sep-23	22-Sep-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS0008-23	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Sta. Filomena Shore Protection - Sta. Filomena, Albuquerque, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	25-Aug-23	01-Sep-23	18-Sep-23	22-Sep-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS0009-23	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Construction of Multi-Purpose Building in Malayo, Cortes, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	25-Aug-23	01-Sep-23	18-Sep-23	22-Sep-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS0010-23	Conduct of Soil Testing/Exploration for the Construction of New Bridges - Pinayagan Norte Br. along Tagbilaran North Rd	DEO	NO	NP-53.9 - Small Value Procurement	30-Aug-23	06-Sep-23	26-Sep-23	30-Sep-23	GoP	300,070.00	0.00	300,070.00	Consulting Services for the Conduct of Soil Investigation
CS0011-23	Conduct of Soil Testing/Exploration for the Construction of RCDG Bridge (Bato Bridge) along Abatan-Agahay-Busao-Toril-Aghao Road (Cabawan) leading to several tourism sites, Maribojoc, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	06-Sep-23	13-Sep-23	03-Oct-23	07-Oct-23	GoP	300,070.00	0.00	300,070.00	Consulting Services for the Conduct of Soil Investigation
23CSHA0012	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bateria River Flood Control, Tubigon, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	25-Sep-23	04-Oct-23	19-Oct-23	25-Oct-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation


23CSHA0013	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Construction/ Maintenance of Flood Mitigation structures and Drainage Systems - Construction of Flood Mitigation Structure at Barangay Tan-awan, Tubigon, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	25-Sep-23	04-Oct-23	19-Oct-23	25-Oct-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
23CSHA0014	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Villanueva Tubigon Flood Control, Tubigon, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	25-Sep-23	04-Oct-23	19-Oct-23	25-Oct-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
23CSHA0015	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Matabao CIS Flood Protection Dike, Tubigon, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	25-Sep-23	04-Oct-23	19-Oct-23	25-Oct-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
23CSHA0016	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Flood Mitigation Structures protecting Major/ Strategic Public Building/ Facilities - Construction of Talenceras Flood Control at Talenceras, Tubigon, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	25-Sep-23	04-Oct-23	19-Oct-23	25-Oct-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
23CSHA0017	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Construction of Multi-Purpose Building (Provincial BFP Building), Cortes, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	02-Oct-23	11-Oct-23	26-Oct-23	03-Nov-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
23CSHA0018	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Construction of Multi-Purpose Building (Evacuation Center), Datag Sur, Balilihan, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	02-Oct-23	11-Oct-23	26-Oct-23	03-Nov-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
n/a	Common Office Supplies	DEO	NO	Shopping	15-Mar-23	N/A	29-Mar-23	03-Apr-23	GoP	17,047,576.60	17,047,576.60	0.00	Purchase of common office supplies (shopping)
n/a	Office Equipment Supplies and Consumables	DEO	NO	Shopping	15-Mar-23	N/A	29-Mar-23	03-Apr-23	GoP	4,182,393.00	4,182,393.00	0.00	Purchase of office equipment (shopping)
n/a	Repair and Maintenance of Service Vehicle	DEO	NO	Shopping	15-May-23	N/A	29-May-23	02-Jun-23	GoP	26,356,316.35	26,356,316.35	0.00	Repair and Maintenance of Service Vehicle thru shopping
n/a	Supplies/Materials & Equipment	DEO	NO	Shopping	15-May-23	N/A	29-May-23	02-Jun-23	GoP	3,006,390.40	3,006,390.40	0.00	Purchase of Supplies/Materials & Equipment thru shopping
n/a	Motor Vehicles, Accessories and Supplies	DEO	NO	Competitive Bidding	17-Jul-23	24-Jul-23	31-Jul-23	04-Aug-23	GoP	43,134,089.00	43,134,089.00	0.00	Purchase of Motor Vehicles, Maintenance Parts & Supplies thru Public Bidding / Small Value
n/a	Repair and Maintenance of Printers / Copier	DEO	NO	Direct Contracting	N/A	N/A	29-May-23	02-Jun-23	GoP	1,000,000.00	1,000,000.00	0.00	Repair and Maintenance of Printers Copier thru Shopping / Direct Contracting
n/a	Information Technology Equipments and Parts	DEO	NO	Competitive Bidding	09/18/2023	25-Sep-23	02-Oct-23	05-Oct-23	GoP	36,006,814.24	36,006,814.24	0.00	Purchase of Information Technology Equipments and Parts thru Shopping / Direct Contracting


n/a	Construction Supplies & Equipment	DEO	NO	Shopping	03/15/2023	N/A	29-Mar-23	03-Apr-23	GoP	71,473,036.00	71,473,036.00	0.00	Purchase of Common Construction Supplies thru Public Shopping / Bidding
n/a	Computer Parts / Repair and Accessories	DEO	NO	Shopping	03/15/2023	N/A	29-Mar-23	03-Apr-23	GoP	6,375,596.00	6,375,596.00	0.00	Purchase of Computer & Parts thru Shopping / Direct Contracting
n/a	Janitorial Supplies	DEO	NO	Shopping	03/15/2023	N/A	29-Mar-23	03-Apr-23	GoP	2,561,788.45	2,561,788.45	0.00	Purchase of Janitorial Supplies thru Shopping
n/a	Airconditioning Units Maintenance and Services	DEO	NO	Shopping	07/17/2023	N/A	31-Jul-23	04-Aug-23	GoP	2,440,000.00	2,440,000.00	0.00	Purchase of Maintenance Parts / Services. Airconditioning thru Shopping / Direct Contracting
n/a	Electrical Supplies	DEO	NO	Shopping	07/14/2023	N/A	28-Jul-23	03-Aug-23	GoP	43,756,585.60	43,756,585.60	0.00	Purchase of Electrical Supplies thru Shopping
n/a	Furnitures and Fixtures	DEO	NO	Shopping	09/18/2023	N/A	02-Oct-23	06-Oct-23	GoP	4,280,352.40	4,280,352.40	0.00	Purchase of Furnitures and Fixtures thru Shopping / Direct Contracting
n/a	Laboratory / Field Equipments	DEO	NO	Competitive Bidding	09/18/2023	25-Sep-23	02-Oct-23	06-Oct-23	GoP	51,380,752.42	51,380,752.42	0.00	Purchase of Laboratory / Field Equipments thru Shopping / Public Bidding.
n/a	Other Miscellaneous Needs (Unforeseen Parts and Supply)	DEO	NO	Shopping	07/14/2023	N/A	28-Jul-23	03-Aug-23	GoP	7,019,902.00	7,019,902.00	0.00	Purchase of other materials for maintenance of service vehicle thru shopping

Submitted by:


MARY NOELINE F. RACINES
 OIC-Head, Procurement Unit

Recommended by:


ILUMINTEOFE C. ECHAVIA
 BAC Chairman

FOR THE DISTRICT ENGINEER
 Approved by:

RUBEN D. DE LOS REYES
 Asst. Dist. Engineer
JOHN PAUL T. GASCON
 OIC-District Engineer