

Department of Public Works and Highways - Bohol 1st District Engineering Office - Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102101154000	Preventive Maintenance - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0000+050 - K0001+000	DEO	YES	Competitive Bidding	08-Nov-22	29-Nov-22	08-Feb-23	17-Feb-23	GoP	58,247,400.00	0.00	58,247,400.00	Asphalt Overlay
310102101156000	Preventive Maintenance - Secondary Roads - Jct (TER) Dauis-Panglao Rd - K0007+750 - K0008+000 K0011+842.40 - K0013+400	DEO	YES	Competitive Bidding	08-Nov-22	29-Nov-22	08-Feb-23	17-Feb-23	GoP	56,717,875.00	0.00	56,717,875.00	Asphalt Overlay
310105100930000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road - Secondary Roads - Tagbilaran North Rd (Tagbilaran- Jetafe Sect) - K0008+875 - K0009+000, K0041+363 - K0041+552, K0055+326 - K0055+700	DEO	YES	Competitive Bidding	08-Nov-22	29-Nov-22	08-Feb-23	17-Feb-23	GoP	19,722,500.00	0.00	19,722,500.00	Reconstruction of Concrete Pavement
310202101299000	Road Widening - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0020+000 - K0021+443	DEO	YES	Competitive Bidding	08-Nov-22	29-Nov-22	08-Feb-23	17-Feb-23	GoP	49,215,000.00	0.00	49,215,000.00	Concreting of Roads
300203102452000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. TCSR Poblacion I - Poblacion II Road leading to World War II Shelters, Heritage Houses and Cawasan Falls, Sikatuna, Bohol	DEO	YES	Competitive Bidding	08-Nov-22	29-Nov-22	08-Feb-23	17-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads
300204100526000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - M. Capayas Street connecting Ramon Enerio St. to CPG East Avenue in support to the Gifts and Housewares and Agribusiness Industries, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	08-Nov-22	29-Nov-22	08-Feb-23	17-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads
300204101426000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Poblacion-Poblacion Weste- Bongbong Barangay Road connecting Jct. (TNR) CBCMR and ASILR in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Catigbian, Bohol	DEO	YES	Competitive Bidding	08-Nov-22	29-Nov-22	08-Feb-23	17-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads
300221101500000	Construction of Road, Antequera, Bohol	DEO	YES	Competitive Bidding	15-Nov-22	05-Dec-22	10-Feb-23	21-Feb-23	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Roads

300204101425000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Pagnitoan-San Isidro (Maribojoc) Road connecting Maribojoc-Antequera-Catagbacan Road and Pagnitoan-Candavid Basak Provincial Road in support to the Gifts and Housewares and Agribusiness Industries, Maribojoc, Bohol	DEO	YES	Competitive Bidding	15-Nov-22	05-Dec-22	10-Feb-23	21-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads
300204101432000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Maribojoc-Pagnitoan-Candavid-Basak (Loon) Provincial Road in support of the Agribusiness Industry, Maribojoc, Bohol	DEO	YES	Competitive Bidding	15-Nov-22	05-Dec-22	10-Feb-23	21-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads
300201100120000	Construction/ Improvement of Access Roads leading to Airports - Jct. PICR via Biking-Libaong-Bolod Access Road leading to New Bohol - Panglao International Airport, Panglao, Bohol	DEO	YES	Competitive Bidding	15-Nov-22	05-Dec-22	10-Feb-23	21-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads
300204101431000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - La Paz (Cortes)-Cabaguan-Lourdes-Anislag (Corella) Road in support of the Agribusiness Industry, Cortes, Bohol	DEO	YES	Competitive Bidding	15-Nov-22	05-Dec-22	10-Feb-23	21-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads
300203102451000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. TCSR Poblacion-Libjo Road leading to Mirrors of the World Sikatuna and Sikatuna Tree Park, Sikatuna, Bohol	DEO	YES	Competitive Bidding	22-Nov-22	13-Dec-22	13-Feb-23	22-Feb-23	GoP	29,400,000.00	0.00	29,400,000.00	Concreting of Roads
300226107848000	Construction of Multi-Purpose Building, Balilihan, Bohol	DEO	YES	Competitive Bidding	22-Nov-22	13-Dec-22	13-Feb-23	22-Feb-23	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
310106100978000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Panglao Island Circumferential Rd (S00066BH) – K0001+(-321) – K0001+120	DEO	YES	Competitive Bidding	22-Nov-22	13-Dec-22	13-Feb-23	22-Feb-23	GoP	11,696,300.00	0.00	11,696,300.00	Concreting of Road
300221103863000	Construction of Road, Barangay Pagnitoan, Maribojoc, Bohol	DEO	YES	Competitive Bidding	22-Nov-22	13-Dec-22	13-Feb-23	22-Feb-23	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road

300204101428000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - San Roque-Boctol-Baucan to Datag Norte Road connecting Balilihan-Hanopol-Batuan Road and Cortes-Balilihan-Catigbian-Macaas Road in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Balilihan, Bohol	DEO	YES	Competitive Bidding	22-Nov-22	13-Dec-22	13-Feb-23	22-Feb-23	GoP	62,230,000.00	0.00	62,230,000.00	Concreting of Road
320101110119000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure and Drainage System of Cantomimbo Flood Control, Balilihan, Bohol	DEO	YES	Competitive Bidding	25-Nov-22	14-Dec-22	14-Feb-23	23-Feb-23	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Flood Control
300221103861000	Construction of Road, C. Saligumba St. (Manga-Ubujan boundary Road), Manga, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	25-Nov-22	14-Dec-22	14-Feb-23	23-Feb-23	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
300202100263000	Construction/ Improvement of Access Roads leading to Seaports - Antequera-Balilihan via Dorol Road leading to Chocolate Hills via Balilihan-Hanopol-Batuan Road from Catagbacan International Cruise Ship Port, Antequera and Balilihan, Bohol	DEO	YES	Competitive Bidding	25-Nov-22	14-Dec-22	14-Feb-23	23-Feb-23	GoP	41,650,000.00	0.00	41,650,000.00	Concreting of Road
300203102449000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Catigbian-Canmano Road (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park, Catigbian, Bohol	DEO	YES	Competitive Bidding	25-Nov-22	14-Dec-22	14-Feb-23	23-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Road
300226107844000	Construction of Multi-Purpose Building, Tubigon, Bohol	DEO	YES	Competitive Bidding	25-Nov-22	14-Dec-22	14-Feb-23	23-Feb-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107846000	Construction (Completion) of Multi-Purpose Building, Panglao, Bohol	DEO	YES	Competitive Bidding	25-Nov-22	14-Dec-22	14-Feb-23	23-Feb-23	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
310103101105000	Preventive Maintenance - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0010+(-1113) - K0010+(-983), K0010+(-983) - K0010+(-683), K0010+(-683) - K0010+000, K0010+000 - K0011+000, K0018+000 - K0019+000, K0036+993 - K0037+066	DEO	YES	Competitive Bidding	29-Nov-22	20-Dec-22	16-Feb-23	24-Feb-23	GoP	85,101,420.00	0.00	85,101,420.00	Asphalt Overlay

300204101251000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Tanday-Corella Provincial Road connecting TCSR in support to Agribusiness Industries, Corella, Bohol	DEO	YES	Competitive Bidding	29-Nov-22	20-Dec-22	16-Feb-23	24-Feb-23	GoP	72,375,000.00	0.00	72,375,000.00	Concreting of Road
310103101100000	Preventive Maintenance - Tertiary Roads - Balilihan-Hanopol-Batuan Rd - K0033+680 - K0034+000, K0034+444 - K0036+000	DEO	YES	Competitive Bidding	29-Nov-22	20-Dec-22	16-Feb-23	24-Feb-23	GoP	51,264,660.00	0.00	51,264,660.00	Asphalt Overlay
310111100587000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0018+000 - K0018+450	DEO	YES	Competitive Bidding	29-Nov-22	20-Dec-22	16-Feb-23	24-Feb-23	GoP	15,128,260.00	0.00	15,128,260.00	Rehabilitation of Road Drainage
300203102453000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Bitaugan-Bungahan-Tupas(Antequera) Road leading to Lake Tupas, Antequera, Bohol	DEO	YES	Competitive Bidding	03-Dec-22	27-Dec-22	17-Feb-23	28-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Road
300204101429000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Canguha-Sampoangon Road connecting Tagbilaran North Road and Maribojoc-Antequera-Catagbacan Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO	YES	Competitive Bidding	03-Dec-22	27-Dec-22	17-Feb-23	28-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Road
300204101430000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Bentig-Tinibgan-Sampoangon Road connecting Tagbilaran North Road in support to Furnitures and Agribusiness Industries, Calape, Bohol	DEO	YES	Competitive Bidding	03-Dec-22	27-Dec-22	17-Feb-23	28-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Road
300221103864000	Construction of Can-agong Circumferential Road, Sikatuna, Bohol	DEO	YES	Competitive Bidding	03-Dec-22	27-Dec-22	17-Feb-23	28-Feb-23	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
300221101499000	Construction of Road, Albuquerque, Bohol	DEO	YES	Competitive Bidding	03-Dec-22	27-Dec-22	17-Feb-23	28-Feb-23	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
300226102895000	Construction of Multi-Purpose Building, Baclayon, Bohol	DEO	YES	Competitive Bidding	03-Dec-22	27-Dec-22	17-Feb-23	28-Feb-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107850000	Construction (Completion) of Multi-Purpose Building, Sikatuna, Bohol	DEO	YES	Competitive Bidding	03-Dec-22	27-Dec-22	17-Feb-23	28-Feb-23	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building

310302100440000	Replacement of Permanent Weak Bridges - Sampilangon Br. (B00199BH) along Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd	DEO	NO	Competitive Bidding	08-Dec-22	27-Dec-22	17-Feb-23	28-Feb-23	GoP	23,716,000.00	0.00	23,716,000.00	Construction of Pre-stressed concrete Bridge on reinforced Concrete Piles
300204101427000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Camias-Sohoton Road connecting Tagbilaran North Road and Ubujan-Camias Provincial Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO	YES	Competitive Bidding	08-Dec-22	27-Dec-22	17-Feb-23	28-Feb-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Road
310106100977000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Panglao Island Circumferential Rd - K0005 + (-1427) - K0005 + (-1158)	DEO	NO	Competitive Bidding	07-Jan-23	30-Jan-23	20-Feb-23	01-Mar-23	GoP	9,226,700.00	0.00	9,226,700.00	Reconstruction to Concrete Pavement
310103101295000	Preventive Maintenance - Tertiary Roads - Jct (TNR) Maribojoc-Antequera-Catagbacan (Loon) - K0017 + 298 - K0017 + 442	DEO	NO	Competitive Bidding	07-Jan-23	30-Jan-23	20-Feb-23	01-Mar-23	GoP	3,430,000.00	0.00	3,430,000.00	Asphalt Overlay
310108101586000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Tagbilaran North Road (Tagbilaran-Jetafe Section), K009+719 - K009+906	DEO	NO	Competitive Bidding	27-Jan-23	20-Feb-23	24-Feb-23	06-Mar-23	GoP	44,100,000.00	0.00	44,100,000.00	Construction of Road Slope Protection Structure
310209100441000	Off-Carriageway Improvement - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0010+298 - K0010+500	DEO	NO	Competitive Bidding	27-Jan-23	20-Feb-23	24-Feb-23	06-Mar-23	GoP	11,830,560.00	0.00	11,830,560.00	Off-Carriageway Improvement: Shoulder Paving/Construction
320101110121000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Macaas Flood Control, Macaas, Tubigon, Bohol	DEO	NO	Competitive Bidding	27-Jan-23	20-Feb-23	24-Feb-23	06-Mar-23	GoP	11,760,000.00	0.00	11,760,000.00	Construction of Flood Mitigation Structure
300221103862000	Construction of Road, Loon, Bohol	DEO	NO	Competitive Bidding	27-Jan-23	20-Feb-23	24-Feb-23	06-Mar-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Road
310302100441000	Replacement of Permanent Weak Bridges - Buacan Br. (B00023BH) along Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd	DEO	NO	Competitive Bidding	17-Mar-23	10-Apr-23	14-Apr-23	24-Apr-23	GoP	11,760,000.00	0.00	11,760,000.00	Construction of Bridge
300201100119000	Construction/ Improvement of Access Roads leading to Airports - Jct. Davis-Panglao Road to Lourdes-Bolod-Tawala leading to New Bohol International Airport, Panglao, Bohol	DEO	NO	Competitive Bidding	03-Feb-23	27-Feb-23	03-Mar-23	13-Mar-23	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Road

300203102454000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Del Carmen Norte-Dorol-San Isidro (Balilihan) Road leading to Camogao Falls, Balilihan, Bohol	DEO	NO	Competitive Bidding	03-Mar-23	27-Mar-23	31-Mar-23	10-Apr-23	GoP	55,370,000.00	0.00	55,370,000.00	Concreting of Road
300202100262000	Construction/Improvement of Access Roads leading to Seaports - Access Road leading to Maribojoc Port, Maribojoc, Bohol	DEO	NO	Competitive Bidding	17-Feb-23	13-Mar-23	17-Mar-23	27-Mar-23	GoP	39,200,000.00	0.00	39,200,000.00	Concreting of Road
300221101507000	Construction of Road, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	03-Mar-23	27-Mar-23	31-Mar-23	10-Apr-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Road
300226107843000	Construction of Multi-Purpose Building, Loon, Bohol	DEO	NO	Competitive Bidding	10-Feb-23	06-Mar-23	10-Mar-23	20-Mar-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107845000	Rehabilitation of Multi-Purpose Building, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	10-Feb-23	06-Mar-23	10-Mar-23	20-Mar-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107847000	Construction (Completion) of Multi-Purpose Building, Barangay Mayacabac, Dausi, Bohol	DEO	NO	Competitive Bidding	17-Feb-23	13-Mar-23	17-Mar-23	27-Mar-23	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300226107849000	Construction of Multi-Purpose Building (Municipal Integrated Bus Terminal), Baranagy Potohan, Tubigon, Bohol	DEO	NO	Competitive Bidding	03-Feb-23	27-Feb-23	03-Mar-23	13-Mar-23	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
300226107851000	Construction (Completion) of Multi-Purpose Building, Balilihan, Bohol	DEO	NO	Competitive Bidding	03-Feb-23	27-Feb-23	03-Mar-23	13-Mar-23	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
300215102692000	Construction of San Roque-Boctol-Baucan (Balilihan) to Can-agong (Sikatuna) Road, Balilihan, Bohol	DEO	NO	Competitive Bidding	03-Mar-23	27-Mar-23	31-Mar-23	10-Apr-23	GoP	49,000,000.00	0.00	49,000,000.00	Concreting of Road
310106100979000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0003+000 - K0004+000	DEO	NO	Competitive Bidding	10-Feb-23	06-Mar-23	10-Mar-23	20-Mar-23	GoP	31,109,120.00	0.00	31,109,120.00	Reconstruction to Concrete Pavement
310109101195000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Jct. (TNR) Cortes-Balilihan-Macaas Road, K0048+351 - K0048+491	DEO	NO	Competitive Bidding	03-Feb-23	27-Feb-23	03-Mar-23	13-Mar-23	GoP	53,900,000.00	0.00	53,900,000.00	Construction of Road Slope Protection Structure
310112100436000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Panglao Island Circumferential Rd - K0006+900 - K0007+300	DEO	NO	Competitive Bidding	17-Mar-23	10-Apr-23	14-Apr-23	24-Apr-23	GoP	7,252,000.00	0.00	7,252,000.00	Construction of Road Drainage System
320101109238000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Labuon Flood Control, Calape, Bohol	DEO	NO	Competitive Bidding	17-Feb-23	13-Mar-23	17-Mar-23	27-Mar-23	GoP	51,145,000.00	0.00	51,145,000.00	Construction of Flood Mitigation Structure

320101109239000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage Structure, Jct. Tagbilaran North Road K0002+170 and Peñaflo Street leading to Outfall, Brgys. Cogon, Booy and Taloto, Tagbilaran City, Bohol (Phase 1)	DEO	NO	Competitive Bidding	24-Mar-23	17-Apr-23	21-Apr-23	01-May-23	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Flood Mitigation Structure
320101110120000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System/Outfall for New Gallares Hospital and other facilities, Cortes, Bohol	DEO	NO	Competitive Bidding	17-Mar-23	10-Apr-23	14-Apr-23	24-Apr-23	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Flood Mitigation Structure
320101110123000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Mitigation Structure at Upstream and Downstream of Box Culvert at Tagbilaran North Rd (Tagbilaran-Jetafe Section) K0051+312, Tubigon, Bohol	DEO	NO	Competitive Bidding	31-Mar-23	24-Apr-23	28-Apr-23	08-May-23	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Flood Mitigation Structure
320101110122000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Sta. Filomena Shore Protection - Sta. Filomena, Alburquerque, Bohol	DEO	NO	Competitive Bidding	26-May-23	19-Jun-23	23-Jun-23	03-Jul-23	GoP	17,640,000.00	0.00	17,640,000.00	Construction of Flood Mitigation Structure
300203102450000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Catigbian-Canmano Road (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park, Catigbian, Bohol	DEO	NO	Competitive Bidding	24-Feb-23	20-Mar-23	24-Mar-23	03-Apr-23	GoP	19,600,000.00	0.00	19,600,000.00	Concreting of Road
300204101252000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (TER) Alburquerque-Sikatuna Road in support of the Agribusiness Industry, Sikatuna, Bohol	DEO	NO	Competitive Bidding	21-Apr-23	15-May-23	19-May-23	29-May-23	GoP	120,625,000.00	0.00	120,625,000.00	Concreting of Road
300207100987000	Rehabilitation of PNP Headquarters, Camp Dagohoy, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	28-Apr-23	22-May-23	26-May-23	05-Jun-23	GoP	49,000,000.00	0.00	49,000,000.00	Rehabilitation/Major Repair of PNP Headquarters
300205100282000	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply - Construction of Loon-Cabilao Waterworks, Loon, Bohol	DEO	NO	Competitive Bidding	19-May-23	13-Jun-23	19-Jun-23	26-Jun-23	GoP	48,250,000.00	0.00	48,250,000.00	Construction of Water Supply System


300205100903000	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply - Construction of Balilihan Waterworks Project, Phase 3, Balilihan, Bohol	DEO	NO	Competitive Bidding	05-May-23	29-May-23	02-Jun-23	12-Jun-23	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Water Supply Systems
300205100904000	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply - Construction of Solar Water System in Balilihan, Bohol	DEO	NO	Competitive Bidding	12-May-23	05-Jun-23	09-Jun-23	19-Jun-23	GoP	39,200,000.00	0.00	39,200,000.00	Construction of Water Supply Systems
300214100426000	Installation of Solar Lighting along Tagbilaran City-Corella-Sikatuna-Loboc Rd (S0019BH) K0014+953-K0021+788, Corella, Bohol	DEO	NO	Competitive Bidding	10-Feb-23	06-Mar-23	10-Mar-23	20-Mar-23	GoP	49,869,270.00	0.00	49,869,270.00	Installation of Road Safety Street Lighting
300214100427000	Installation of Solar Lighting along Tagbilaran City-Corella-Sikatuna-Loboc Rd (S0019BH) K0007+(-378) - K0014+953, Corella, Bohol	DEO	NO	Competitive Bidding	17-Feb-23	13-Mar-23	17-Mar-23	27-Mar-23	GoP	59,519,270.00	0.00	59,519,270.00	Installation of Road Safety Street Lighting
300214100562000	Installation of Solar Streetlights at Barangay Ulbujan leading to National Highway at Barangay Desamparados, Calape, Bohol	DEO	NO	Competitive Bidding	03-Mar-23	27-Mar-23	31-Mar-23	10-Apr-23	GoP	4,900,000.00	0.00	4,900,000.00	Installation of Road Safety Street Lighting
300214100563000	Installation of Solar Streetlights along Brgy. Del Carmen Weste, Balilihan, Bohol	DEO	NO	Competitive Bidding	24-Mar-23	17-Apr-23	21-Apr-23	01-May-23	GoP	49,000,000.00	0.00	49,000,000.00	Installation of Road Safety Street Lighting
300215103367000	Construction/ Concreting of Del Rosario-Boyog Proper Road, Balilihan, Bohol	DEO	NO	Competitive Bidding	21-Apr-23	15-May-23	19-May-23	29-May-23	GoP	49,000,000.00	0.00	49,000,000.00	Concreting of Road
300221103865000	Construction (Completion) of Road beside Ubujan Elementary School going to Upper Salazar, Brgy. Ubujan, Tagbilaran City	DEO	NO	Competitive Bidding	31-Mar-23	24-Apr-23	28-Apr-23	08-May-23	GoP	2,970,000.00	0.00	2,970,000.00	Concreting of Road
300221103866000	Improvement of Manga-Tiptip-Cabawan Road, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	14-Apr-23	08-May-23	12-May-23	22-May-23	GoP	14,850,000.00	0.00	14,850,000.00	Concreting of Road
300221103867000	Concreting of Road, Fermin Torralba Street Extension, Brgy. Cogon, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	24-Feb-23	20-Mar-23	24-Mar-23	03-Apr-23	GoP	15,097,500.00	0.00	15,097,500.00	Concreting of Road
300221103868000	Construction of Road Slope Protection Structure along Jct (TNR) Maribojoc Antequera Catagbacan (Loon) Road in Antequera, Bohol	DEO	NO	Competitive Bidding	10-Mar-23	03-Apr-23	11-Apr-23	17-Apr-23	GoP	24,750,000.00	0.00	24,750,000.00	Construction of Road Slope Protection Structure
300221103869000	Construction of Sambog, Corella to JA Clarin Tagbilaran City National Road, Bohol	DEO	NO	Competitive Bidding	28-Apr-23	22-May-23	26-May-23	05-Jun-23	GoP	34,650,000.00	0.00	34,650,000.00	Concreting of Road
300226104573000	Construction of Multi-Purpose Building at Corella, Bohol	DEO	NO	Competitive Bidding	21-Apr-23	15-May-23	19-May-23	29-May-23	GoP	67,550,000.00	0.00	67,550,000.00	Construction of Multi-Purpose Building
300226104574000	Construction of Multi-Purpose Building (Tagbilaran City Coliseum), Brgy. Dampas, Tagbilaran City, Bohol (Phase 2)	DEO	NO	Competitive Bidding	12-May-23	05-Jun-23	09-Jun-23	19-Jun-23	GoP	57,900,000.00	0.00	57,900,000.00	Construction of Multi-Purpose Building

300226104578000	Completion of Multi-Purpose Building (Coliseum and Sports Area), Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	12-May-23	05-Jun-23	09-Jun-23	19-Jun-23	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Multi-Purpose Building
300226107852000	Construction of Multi-Purpose Building, Brgy. Badiang, Sikatuna, Bohol	DEO	NO	Competitive Bidding	24-Feb-23	20-Mar-23	24-Mar-23	03-Apr-23	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building
300226107853000	Construction of the Multi-Purpose Facility (Tagbilaran Sports Center/Coliseum) at Brgy. Poblacion II, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	05-May-23	29-May-23	02-Jun-23	12-Jun-23	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Multi-Purpose Building
300226107854000	Construction of Multi-Purpose Building (Classroom Building), Danao Elementary School, Panglao, Bohol	DEO	NO	Competitive Bidding	10-Mar-23	03-Apr-23	11-Apr-23	17-Apr-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107855000	Construction of Multi-Purpose Facilities (Gym with Bench), Brgy. San Isidro, Tagbilaran, Bohol	DEO	NO	Competitive Bidding	24-Mar-23	17-Apr-23	21-Apr-23	01-May-23	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
300226107856000	Construction (Completion) of Multi-Purpose Building in Barangay Bungahan, Antequera, Bohol	DEO	NO	Competitive Bidding	31-Mar-23	24-Apr-23	28-Apr-23	08-May-23	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300226107857000	Construction of Multi-Purpose Building (Community Center) in Tubigon, Bohol	DEO	NO	Competitive Bidding	10-Mar-23	03-Apr-23	11-Apr-23	17-Apr-23	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300226107858000	Construction (Completion) of Multi-Purpose Buildings in Barangay Ticugan, Loon, Bohol	DEO	NO	Competitive Bidding	17-Mar-23	10-Apr-23	14-Apr-23	24-Apr-23	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300226107859000	Construction of Multi-Purpose Building, Bacayon, Bohol	DEO	NO	Competitive Bidding	05-May-23	29-May-23	02-Jun-23	12-Jun-23	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Multi-Purpose Building
300226107860000	Construction (Completion) of Multi-Purpose Building (Tagbilaran City Sports Center/Coliseum) in Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	05-May-23	29-May-23	02-Jun-23	12-Jun-23	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
300226107861000	Construction of Bohol Convention Center, Bohol	DEO	NO	Competitive Bidding	19-May-23	13-Jun-23	19-Jun-23	26-Jun-23	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Multi-Purpose Building
300226107862000	Construction of Multi-Purpose Building, Brgy. Ubujan, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	24-Mar-23	17-Apr-23	21-Apr-23	01-May-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107863000	Construction of Multi-Purpose Building, Brgy. Taloto, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	31-Mar-23	24-Apr-23	28-Apr-23	08-May-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107864000	Construction of Multi-Purpose Building, Brgy. Del Carmen Weste, Balilihan, Bohol	DEO	NO	Competitive Bidding	03-Mar-23	27-Mar-23	31-Mar-23	10-Apr-23	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
300226107865000	Construction of Multi-Purpose Building, Brgy. Monserrat, Cortes, Bohol	DEO	NO	Competitive Bidding	14-Apr-23	08-May-23	12-May-23	22-May-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107866000	Construction of Multi-Purpose Building, Brgy. Bunacan, Tubigon, Bohol	DEO	NO	Competitive Bidding	14-Apr-23	08-May-23	12-May-23	22-May-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107867000	Construction of Multi-Purpose Building in Malayo, Cortes, Bohol	DEO	NO	Competitive Bidding	14-Apr-23	08-May-23	12-May-23	22-May-23	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building
300226107868000	Construction of Multi-Purpose Building in Sto. Nino, Balilihan, Bohol	DEO	NO	Competitive Bidding	14-Apr-23	08-May-23	12-May-23	22-May-23	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building


300226107869000	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Baclayon, Bohol	DEO	NO	Competitive Bidding	24-Feb-23	20-Mar-23	24-Mar-23	03-Apr-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107870000	Construction (Completion) of Multi-Purpose Building, Loon, Bohol	DEO	NO	Competitive Bidding	17-Feb-23	13-Mar-23	17-Mar-23	27-Mar-23	GoP	17,820,000.00	0.00	17,820,000.00	Construction of Multi-Purpose Building
300228100397000	Construction of Evacuation Center, Brgy. Mansasa, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	21-Apr-23	15-May-23	19-May-23	29-May-23	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building
300228100398000	Construction of Evacuation Center, Brgy. Poblacion, Corella, Bohol	DEO	NO	Competitive Bidding	28-Apr-23	22-May-23	26-May-23	05-Jun-23	GoP	26,730,000.00	0.00	26,730,000.00	Construction of Evacuation Center
300228100399000	Construction of Poblacion Multi-Purpose Building (Evacuation Center) in Corella, Bohol	DEO	NO	Competitive Bidding	19-May-23	13-Jun-23	19-Jun-23	26-Jun-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300228100400000	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Poblacion, Corella, Bohol	DEO	NO	Competitive Bidding	19-May-23	13-Jun-23	19-Jun-23	26-Jun-23	GoP	11,385,000.00	0.00	11,385,000.00	Construction of Multi-Purpose Building
300228100401000	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Poblacion, Corella, Bohol	DEO	NO	Competitive Bidding	12-May-23	05-Jun-23	09-Jun-23	19-Jun-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300228100407000	Construction of Multi-Purpose Building (Evacuation Center), Villa Aurora, Antequera, Bohol	DEO	NO	Competitive Bidding	28-Apr-23	22-May-23	26-May-23	05-Jun-23	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300229100407000	Rehabilitation of Calape Waterworks System, Calape, Bohol	DEO	NO	Competitive Bidding	26-May-23	19-Jun-23	23-Jun-23	03-Jul-23	GoP	4,950,000.00	0.00	4,950,000.00	Rehabilitation of Water Supply Systems
CS0001-23	Consultancy Services for the Conduct of Soil Testing/Exploration for the Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Tagbilaran North Road (Tagbilaran-Jetafe Section), K009+719 - K009+757	DEO	NO	NP-53.9 - Small Value Procurement	17-Jan-23	24-Jan-23	20-Feb-23	24-Feb-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS0002-23	Consultancy Services for the Conduct of Soil Testing/Exploration for the Construction of Road Slope Protection Structure along Jct (TNR) Maribojoc-Antequera-Catagbacan (Loon) Road in Antequera, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	17-Jan-23	24-Jan-23	20-Feb-23	24-Feb-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS0003-23	Consultancy Services for the Conduct of Soil Testing/Exploration for the Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Jct. (TNR) Cortes-Balilihan-Macaas Road, K0048+351 - K0048+491	DEO	NO	NP-53.9 - Small Value Procurement	17-Jan-23	24-Jan-23	20-Feb-23	24-Feb-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS0004-23	Conduct of Soil Testing/Exploration for the Construction of Bohol Conventional Center, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	23-Jan-23	31-Jan-23	22-Feb-23	27-Feb-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation

CS0005-23	Conduct of Soil Testing/Exploration for the Construction of Evacuation Center, Brgy. Poblacion, Corella, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	23-Jan-23	31-Jan-23	22-Feb-23	27-Feb-23	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Pinayagan Norte Bridge along Tagbilaran North Rd (Tagbilaran-Jelafe Sect), K0051+307	DEO	NO	NP-53.9 - Small Value Procurement	17-Aug-23	23-Aug-23	13-Sep-23	17-Sep-23	GoP	300,070.00	0.00	300,070.00	Consulting Services for the Conduct of Soil Investigation
n/a	Common Office Supplies	DEO	NO	Shopping	15-Mar-23	22-Mar-23	29-Mar-23	03-Apr-23	GoP	15,933,655.12	15,933,655.12	0.00	Purchase of common office supplies (shopping)
n/a	Office Equipment Supplies and Consumables	DEO	NO	Shopping	15-Mar-23	22-Mar-23	29-Mar-23	03-Apr-23	GoP	3,352,215.00	3,352,215.00	0.00	Purchase of office equipment (shopping)
n/a	Repair and Maintenance of Service Vehicle	DEO	NO	Shopping	15-May-23	22-May-23	29-May-23	02-Jun-23	GoP	28,575,120.65	28,575,120.65	0.00	Repair and Maintenance of Service Vehicle thru shopping
n/a	Supplies/Materials & Equipment	DEO	NO	Shopping	15-May-23	22-May-23	29-May-23	02-Jun-23	GoP	2,616,390.40	2,616,390.40	0.00	Purchase of Supplies/Materials & Equipment thru shopping
n/a	Spare Parts of Maintenance Vehicle & Accessories	DEO	NO	Shopping	17-Jul-23	24-Jul-23	31-Jul-23	04-Aug-23	GoP	13,637,773.00	13,637,773.00	0.00	Purchase of Spare Parts of Maintenance Vehicle & Accessories
n/a	Repair and Maintenance of Printers / Copier	DEO	NO	Direct Contracting	15-May-23	22-May-23	29-May-23	02-Jun-23	GoP	1,000,000.00	1,000,000.00	0.00	Repair and Maintenance of Printers Copier thru Shopping / Direct Contracting
n/a	Information Technology Equipments and Parts	DEO	NO	Shopping	18-Sep-23	25-Sep-23	02-Oct-23	05-Oct-23	GoP	30,991,808.60	30,991,808.60	0.00	Purchase of Information Technology Equipments and Parts thru Shopping / Direct Contracting
n/a	Construction Supplies & Equipment	DEO	NO	Competitive Bidding	15-Mar-23	22-Mar-23	29-Mar-23	03-Apr-23	GoP	51,462,576.00	51,462,576.00	0.00	Purchase of Construction Supplies & Equipment thru Public Bidding
n/a	Computer Parts / Repair and Accessories	DEO	NO	Shopping	15-Mar-23	22-Mar-23	29-Mar-23	03-Apr-23	GoP	7,152,232.00	7,152,232.00	0.00	Purchase/Repair of Computer, Parts & Accessories thru Shopping / Direct Contracting
n/a	Janitorial Supplies	DEO	NO	Shopping	15-Mar-23	22-Mar-23	29-Mar-23	03-Apr-23	GoP	2,528,585.25	2,528,585.25	0.00	Purchase of Janitorial Supplies thru Shopping
n/a	Airconditioning Units Maintenance and Services	DEO	NO	Shopping	17-Jul-23	24-Jul-23	31-Jul-23	04-Aug-23	GoP	2,530,000.00	2,530,000.00	0.00	Purchase of Maintenance Parts / Services, Airconditioning thru Shopping / Direct Contracting
n/a	Electrical Supplies	DEO	NO	Shopping	14-Jul-23	21-Jul-23	28-Jul-23	03-Aug-23	GoP	43,766,355.60	43,766,355.60	0.00	Purchase of Electrical Supplies thru Shopping
n/a	Furnitures and Fixtures	DEO	NO	Shopping	18-Sep-23	25-Sep-23	02-Oct-23	06-Oct-23	GoP	4,223,152.40	4,223,152.40	0.00	Purchase of Furnitures and Fixtures thru Shopping / Direct Contracting
n/a	Laboratory / Field Equipments	DEO	NO	Competitive Bidding	18-Sep-23	25-Sep-23	02-Oct-23	06-Oct-23	GoP	22,401,120.00	22,401,120.00	0.00	Purchase of Laboratory / Field Equipments thru Public Bidding
n/a	Other Miscellaneous Needs (Unforeseen Parts and Supply)	DEO	NO	Shopping	14-Jul-23	21-Jul-23	28-Jul-23	03-Aug-23	GoP	7,019,902.00	7,019,902.00	0.00	Purchase of Other Miscellaneous Needs thru Shopping


Submitted by:


LEONCIA R. BAGOL
 Head, Procurement Unit

Recommended by:


RUBEN D. DE LOS REYES
 BAC Chairman

Approved by:


JOHN PAUL T. GASCON
 OIC-District Engineer