

**DPWH Capiz 2nd DEO Final Annual Procurement Plan for FY 2023 (Civil Works)**

| Code (PAP)      | Procurement Program/Project                                                                                                             | PMO/End-User         | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PHP) |      |               | Remarks<br>(brief description of Program/Activity/Project) |
|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|------------------------------------------------------------|
|                 |                                                                                                                                         |                      |                     | Advertisement/Posting of IBR/REI       | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                                            |
| 300221103745000 | 23GP0001 - Construction (Completion) of Bridge at Barangay Bungsuhan- Lawaan, Barangay Lawaan, Dumairao, Capiz                          | Construction Section | Competitive Bidding | 13/10/2022                             | 09/11/2022                 | 31/01/2023      | 07/02/2023       | Gop             | 25,739,240.34          |      | 25,538,106.18 | Construction (Completion) of Bridge                        |
| 300203102163000 | 23GP0002 - Construction of Concrete Road - Access Road from Brgy. Balarang leading to the beach area, Brgy. Basiao, Ivisan, Capiz       | Construction Section | Competitive Bidding | 13/10/2022                             | 09/11/2022                 | 31/01/2023      | 07/02/2023       | Gop             | 14,699,947.58          |      | 14,694,646.68 | Construction of Concrete Road                              |
| 310106100970000 | 23GP0003 - Reconstruction to Concrete Pavement at Specific Locations along Sigma-Mambusao-Jamindan Rd (S00301PV) K0088+-297 - K0102+324 | Construction Section | Competitive Bidding | 13/10/2022                             | 09/11/2022                 | 27/03/2023      | 03/04/2023       | Gop             | 48,999,260.46          |      | 48,949,260.46 | Reconstruction of Road                                     |
| 300203102164000 | 23GP0004 - Reconstruction to Concrete Pavement along Capiz-Aklan Rd (S00298PV) K0326+522 - K0327+402                                    | Construction Section | Competitive Bidding | 13/10/2022                             | 09/11/2022                 | 27/02/2023      | 06/03/2023       | Gop             | 55,869,208.63          |      | 55,819,208.63 | Reconstruction of Road                                     |
| 300203102164000 | 23GP0005 - Construction of Concrete Road - Access Road leading to Nabaye Falls, Brgy. Duran, Dumalag, Capiz                             | Construction Section | Competitive Bidding | 13/10/2022                             | 09/11/2022                 | 31/01/2023      | 07/02/2023       | Gop             | 12,952,440.12          |      | 12,922,440.12 | Construction of Concrete Road                              |
| 320102105857000 | 23GP0006 - Construction of River Control along Panay River Basin, Brgy. Poblacion Sur, Sigma, Capiz                                     | Construction Section | Competitive Bidding | 13/10/2022                             | 09/11/2022                 | 31/01/2023      | 07/02/2023       | Gop             | 47,039,244.65          |      | 46,234,951.01 | Construction of River Control                              |
| 320102105857000 | 23GP0007 - Construction of River Control along Panay River Basin, Brgy. Sto. Niño, Dumalag, Capiz                                       | Construction Section | Competitive Bidding | 13/10/2022                             | 09/11/2022                 | 27/02/2023      | 06/03/2023       | Gop             | 71,409,684.33          |      | 70,695,420.06 | Construction of River Control                              |

|                 |                                                                                                                                                                                            |                      |                     |            |            |            |            |     |               |  |               |                                                 |
|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|------------|------------|------------|------------|-----|---------------|--|---------------|-------------------------------------------------|
| 300221103742000 | 23GP0008 - Construction of Concrete Road - Construction of Road, Barangay Guinotos, Dumarao, Capiz                                                                                         | Construction Section | Competitive Bidding | 13/10/2022 | 09/11/2022 | 20/03/2023 | 27/03/2023 | GOP | 9,899,527.71  |  | 32,649,475.17 | Construction of Concrete Road - Access Road     |
| 30022110744000  | 23GP0009 - Construction of Concrete Road, Construction of Road, Barangay Janguslob, Dumarao, Capiz                                                                                         | Construction Section | Competitive Bidding | 13/10/2022 | 10/11/2022 | 20/03/2023 | 27/03/2023 | GOP | 9,899,916.78  |  | 9,783,961.30  | Construction of Concrete Road                   |
| 300221103749000 | 23GP0010 - Construction (Completion) of Bridge at Barangay Poblacion-Guinotos, Barangay Poblacion, Dumarao, Capiz                                                                          | Construction Section | Competitive Bidding | 13/10/2022 | 10/11/2022 | 31/01/2023 | 07/02/2023 | GOP | 5,939,855.43  |  | 5,589,836.91  | Construction (Completion) of Bridge             |
| 310204101558000 | 23GP0011 - Construction of Concrete Road - Guinbas-Phinatalcan Road, Capiz                                                                                                                 | Construction Section | Competitive Bidding | 13/10/2022 | 15/11/2022 | 16/02/2023 | 23/02/2023 | GOP | 77,199,079.28 |  | 76,426,771.66 | Construction of Concrete Road                   |
| 310107100544000 | 23GP0012 - Construction of Road Slope Protection Structure- along Iloilo-Capiz Rd. (New Route) (S00254PN) - K0066+000 -K0067+000                                                           | Construction Section | Competitive Bidding | 13/10/2022 | 10/11/2022 | 31/01/2023 | 07/02/2023 | GOP | 48,999,650.53 |  | 48,109,411.60 | Construction of Road Slope Protection Structure |
| 310201101172000 | 23GP0013 - Road widening - along Iloilo-Capiz RD (New Route) (S00254PN) - K0079+008 - K0079+373                                                                                            | Construction Section | Competitive Bidding | 13/10/2022 | 10/11/2022 | 30/03/2023 | 05/04/2023 | GOP | 32,999,370.60 |  | 32,412,593.36 | Widening of Road                                |
| 300203102437000 | 23GP0014 - Construction of Concrete Road - Access Road leading to Ah! Community at Mt. Tag-ao, Brgy. Tamulalod, Dumarao, Capiz                                                             | Construction Section | Competitive Bidding | 13/10/2022 | 10/11/2022 | 31/01/2023 | 07/02/2023 | GOP | 8,819,867.36  |  | 8,717,312.55  | Construction of Concrete Road                   |
| 300221103743000 | 23GP0015 - Construction of Concrete Road - Construction of Road, Barangay Malonoy, Dumarao, Capiz                                                                                          | Construction Section | Competitive Bidding | 13/10/2022 | 10/11/2022 | 20/03/2023 | 27/03/2023 | GOP | 9,899,956.13  |  | 9,781,775.40  | Construction of Concrete Road                   |
| 300204100324000 | 23GP0016 - Construction of Concrete Road - Sitio Lomboy, Brgy. Unambasan to Brgy. Garzon, Brgy. Jaena and Brgy. San Juan to National Highway in support of Abaca Industry, Jamindan, Capiz | Construction Section | Competitive Bidding | 13/10/2022 | 10/11/2022 | 31/01/2023 | 07/02/2023 | GOP | 14,699,374.65 |  | 14,528,589.42 | Construction of Concrete Road                   |

|                 |                                                                                                                                     |                      |                     |            |            |            |            |     |               |  |               |                                                 |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|------------|------------|------------|------------|-----|---------------|--|---------------|-------------------------------------------------|
| 320102105474000 | 23GP0017 - Construction of River Control along Panay River Basin, Brgy. Poblacion Ilaya to Brgy. Poblacion Tlawod, Dao, Capiz       | Construction Section | Competitive Bidding | 20/10/2022 | 15/11/2022 | 27/02/2023 | 06/03/2023 | GOP | 71,409,713.25 |  | 70,695,420.06 | Construction of Concrete Road                   |
| 310202101445000 | 23GP0018 (Rebid) - Road Widening along Roxas City-Cagay-Silbaguan-Baliliagan-Cudian-Visan Rd (S00307/PN) - K0101+ - 239 - K0101+460 | Construction Section | Competitive Bidding | 20/10/2022 | 15/11/2022 | 30/05/2023 | 05/04/2023 | GOP | 32,699,475.17 |  | 32,649,475.17 | Widening of Road                                |
| 300221103740000 | 23GP0019 - Construction of Concrete Road - Construction of Road, Barangay Silbarwan, Dumarao, Capiz                                 | Construction Section | Competitive Bidding | 16/11/2022 | 07/12/2022 | 20/03/2023 | 27/03/2023 | GOP | 9,899,398.17  |  | 9,783,961.30  | Construction of Concrete Road                   |
| 300221103738000 | 23GP0020 - Construction of Concrete Road - Construction of Road, Barangay Astorga, Dumarao, Capiz                                   | Construction Section | Competitive Bidding | 16/11/2022 | 07/12/2022 | 20/03/2023 | 27/03/2023 | GOP | 9,899,282.53  |  | 9,785,964.33  | Construction of Concrete Road                   |
| 300221103741000 | 23GP0021 - Construction of Concrete Road - Construction of Road, Barangay Tina, Dumarao, Capiz                                      | Construction Section | Competitive Bidding | 16/11/2022 | 07/12/2022 | 20/03/2023 | 27/03/2023 | GOP | 9,899,569.80  |  | 9,782,056.42  | Construction of Concrete Road                   |
| 320102105857000 | 23GP0022 - Construction of River Control along Panay River Basin, Brgy. Poblacion Norte, Sigma, Capiz                               | Construction Section | Competitive Bidding | 16/11/2022 | 07/12/2022 | 31/01/2023 | 07/02/2023 | GOP | 47,039,576.21 |  | 46,698,068.00 | Construction of River Control along Panay River |
| 300226107424000 | 23GP0023 - Construction of Multi-Purpose Building, Dumarao, Capiz                                                                   | Construction Section | Competitive Bidding | 16/11/2022 | 07/12/2022 | 30/05/2023 | 05/04/2023 | GOP | 4,949,978.67  |  | 4,900,459.23  | Construction of Multi-Purpose Building          |
| 300226107444000 | 23GP0024 - Construction of Multi-Purpose Building, Dumaleg, Capiz                                                                   | Construction Section | Competitive Bidding | 16/11/2022 | 07/12/2022 | 30/03/2023 | 05/04/2023 | GOP | 4,949,999.85  |  | 4,944,999.85  | Construction of Multi-Purpose Building          |
| 300221103739000 | 23GP0025 - Construction of Concrete Road - Construction of Road, Barangay Sagrada Familia, Dumarao, Capiz                           | Construction Section | Competitive Bidding | 16/11/2022 | 09/12/2022 | 20/03/2023 | 27/03/2023 | GOP | 9,899,946.69  |  | 9,784,788.82  | Construction of Concrete Road                   |
| 300222100181000 | 23GP0026 - Construction of Concrete Road - Construction of Road, Barangay Nasunugan to Barangay Quinayuya, Dao, Capiz               | Construction Section | Competitive Bidding | 16/11/2022 | 09/12/2022 | 20/03/2023 | 27/03/2023 | GOP | 24,749,974.82 |  | 24,609,974.82 | Construction of Concrete Road                   |
| 300203102165000 | 23GP0027 - Construction of Concrete Road - Access Road leading to Pangabitkabton Falls, Jamindan, Capiz                             | Construction Section | Competitive Bidding | 16/11/2022 | 09/12/2022 | 31/01/2023 | 07/02/2023 | GOP | 14,699,043.01 |  | 14,524,895.69 | Construction of Concrete Road                   |

|                  |                                                                                                                                           |                      |                     |            |            |            |            |     |               |  |               |                               |
|------------------|-------------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|------------|------------|------------|------------|-----|---------------|--|---------------|-------------------------------|
| 300204101420000  | 23GP0028 - Construction of Concrete Road - Brgy. Mawang to Brgy. Artuz NRJ in support of Cacao Industry Plantation, Tapaz, Capiz          | Construction Section | Competitive Bidding | 16/11/2022 | 09/12/2022 | 31/01/2023 | 07/02/2023 | GAP | 14,699,987.03 |  | 14,538,905.62 | Construction of Concrete Road |
| 310106100847000  | 23GP0029 - Reconstruction to Concrete Pavement - at Specific Locations along Iloilo-Capiz Rd (Old Route) (S00280PN) K0070+423 - K0071+908 | Construction Section | Competitive Bidding | 16/11/2022 | 09/12/2022 | 16/02/2023 | 23/02/2023 | GAP | 53,052,452.84 |  | 52,772,452.84 | Reconstruction of Road        |
| 310201101173000  | 23GP0030 - Road Widening - along Iloilo-Capiz Rd (New Route) (S00254PN) - K0095+180 - K0096+069                                           | Construction Section | Competitive Bidding | 16/11/2022 | 09/12/2022 | 31/01/2023 | 07/02/2023 | GAP | 33,499,508.62 |  | 33,320,000.00 | Widening of Road              |
| 310106100971000  | 23GP0031 - Reconstruction to Concrete Pavement - Jct Nat'l Rd Jamindan-Unabasan-Camp V Peralta Rd (S00465PN) - K0112+190 - K0113+086      | Construction Section | Competitive Bidding | 08/12/2022 | 28/12/2022 | 30/05/2023 | 05/04/2023 | GAP | 48,999,470.59 |  | 48,519,470.59 | Construction of Concrete Road |
| 300215103340000  | 23GP0032 - Construction of Concrete Road - Construction of Road, Barangay Alipadawan, Dumarao, Capiz                                      | Construction Section | Competitive Bidding | 08/12/2022 | 28/12/2022 | 08/03/2023 | 15/03/2023 | GAP | 9,799,971.94  |  | 9,769,971.94  | Construction of Concrete Road |
| 310204102355000  | 23GP0033 - Construction of Concrete Road - Dumaling-Phamalakcan-Mambusao, Capiz                                                           | Construction Section | Competitive Bidding | 08/12/2022 | 28/12/2022 | 16/02/2023 | 23/02/2023 | GAP | 48,999,887.43 |  | 48,519,887.43 | Construction of Concrete Road |
| 300215103341000  | 23GP0034 - Construction of Concrete Road - Construction of Road, Barangay Agsirañ, Dumarao, Capiz                                         | Construction Section | Competitive Bidding | 08/12/2022 | 28/12/2022 | 08/03/2023 | 15/03/2023 | GAP | 11,446,332.90 |  | 11,436,332.90 | Construction of Concrete Road |
| 320102105859000  | 23GP0036 - Construction of River Control along Panay River Basin, Barangay Duyoc, Dao, Capiz                                              | Construction Section | Competitive Bidding | 29/12/2022 | 20/01/2023 | 27/02/2023 | 06/03/2023 | GAP | 24,499,208.19 |  | 24,184,769.86 | Construction of River Control |
| 3201022105861000 | 23GP0037 - Construction of River Control along Panay River Basin, Barangay Poblacion Ilawod, Dao, Capiz                                   | Construction Section | Competitive Bidding | 29/12/2022 | 20/01/2023 | 27/02/2023 | 06/03/2023 | GAP | 24,499,169.60 |  | 24,240,932.56 | Construction of River Control |
| 300215103342000  | 23GP0038 - Construction of Concrete Road - Construction of Road, Barangay Lawaan, Dumarao, Capiz                                          | Construction Section | Competitive Bidding | 29/12/2022 | 20/01/2023 | 08/03/2023 | 15/03/2023 | GAP | 10,779,393.74 |  | 10,759,393.74 | Construction of Concrete Road |
| 300215103342000  | 23GP0041 - Construction of Concrete Road - Construction of Road, Barangay Tracano, Dumarao, Capiz                                         | DPWH Capiz 2nd DEO   | Competitive Bidding | 29/12/2022 | 20/01/2023 | 08/03/2023 | 11/04/2023 | GAP | 10,779,984.16 |  | 10,759,984.16 | Construction of Concrete Road |

|                 |                                                                                                                                                                       |                      |                     |            |            |            |            |     |               |  |               |                                        |
|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|------------|------------|------------|------------|-----|---------------|--|---------------|----------------------------------------|
| 300215103343000 | 23GP0042 - Construction of Concrete Road - Construction of Road, Barangay Taslan, Dumarao, Capiz                                                                      | DPWH Capiz 2nd DEO   | Competitive Bidding | 29/12/2022 | 20/01/2023 | 08/03/2023 | 11/04/2023 | Gop | 9,799,936.25  |  | 9,779,936.25  | Construction of Concrete Road          |
| 300215103339000 | 23GP0043 - Road Widening - Sigma Bypass Road, Capiz                                                                                                                   | Construction Section | Competitive Bidding | 29/12/2022 | 20/01/2023 | 27/02/2023 | 11/04/2023 | Gop | 47,499,626.49 |  | 47,000,000.00 | Widening of Road                       |
| 31020410177000  | 23GP0044 - Construction of River Control along Panay River Basin, Barangay Poblacion Takas, Cuartero, Capiz                                                           | Construction Section | Competitive Bidding | 29/12/2022 | 20/01/2023 | 27/02/2023 | 11/04/2023 | Gop | 21,945,690.56 |  | 20,395,630.38 | Construction of River Control          |
| 320102105863000 | 23GP0045 - Construction of Multi-Purpose Building, Brgy. Amaga, Sigma, Capiz                                                                                          | Construction Section | Competitive Bidding | 10/02/2023 | 03/03/2023 | 30/03/2023 | 11/04/2023 | Gop | 4,949,920.04  |  | 4,939,920.04  | Construction of Multi-Purpose Building |
| 300226107438000 | 23GP0047 - Construction of Multi-Purpose Building, Brgy Guintas, Sigma, Capiz                                                                                         | Construction Section | Competitive Bidding | 10/02/2023 | 03/03/2023 | 30/03/2023 | 11/04/2023 | Gop | 4,949,924.99  |  | 4,939,924.99  | Construction of Multi-Purpose Building |
| 300226107427000 | 23GP0048 - Construction of Multi-Purpose Building, Brgy. Capuyhan, Sigma, Capiz                                                                                       | Construction Section | Competitive Bidding | 10/02/2023 | 03/03/2023 | 30/03/2023 | 11/04/2023 | Gop | 4,949,907.57  |  | 4,939,907.57  | Construction of Multi-Purpose Building |
| 300226107439000 | 23GP0049 - Preventive Maintenance of Road: Asphalt Overlay - Jct Natl Rd- Dumarao-Sn Rafael (Iloilo) Rd - K0080 + 000 - K0086 +220                                    | Construction Section | Competitive Bidding | 10/02/2023 | 06/03/2023 | 30/03/2023 | 11/04/2023 | Gop | 94,569,167.63 |  | 94,000,000.00 | Preventive Maintenance of Road         |
| 310103101092000 | 23GP0050 - Preventive Maintenance of Road: Asphalt Overlay - Jct Natl Rd- Dumarao-Sn Rafael (Iloilo) Rd - K0071 + (-793) - K0071 + (-769), K0071 + (-728) - K0076+522 | Construction Section | Competitive Bidding | 10/02/2023 | 06/03/2023 | 30/03/2023 | 11/04/2023 | Gop | 94,569,107.80 |  | 94,060,000.00 | Preventive Maintenance of Road         |
| 310103101091000 | 23GP0051 - Construction of Multi-Purpose Building, Brgy Dayhagon, Sigma, Capiz                                                                                        | Construction Section | Competitive Bidding | 10/02/2023 | 03/03/2023 | 30/03/2023 | 05/04/2023 | Gop | 4,949,986.49  |  | 4,939,986.49  | Construction of Multi-Purpose Building |
| 300226107426000 | 23GP0052 - Construction of Multi-Purpose Building, Brgy. Matangcong, Sigma, Capiz                                                                                     | Construction Section | Competitive Bidding | 10/02/2023 | 03/03/2023 | 30/03/2023 | 05/04/2023 | Gop | 4,949,964.36  |  | 4,929,964.36  | Construction of Multi-Purpose Building |
| 300226107441000 | 23GP0053 - Construction of Multi-Purpose Building, Brgy. Manay, Sigma, Capiz                                                                                          | Construction Section | Competitive Bidding | 10/02/2023 | 03/03/2023 | 30/03/2023 | 05/04/2023 | Gop | 4,949,946.91  |  | 4,939,946.91  | Construction of Multi-Purpose Building |

|                    |                                                                                                              |                      |                     |            |            |            |            |     |               |  |               |                                        |
|--------------------|--------------------------------------------------------------------------------------------------------------|----------------------|---------------------|------------|------------|------------|------------|-----|---------------|--|---------------|----------------------------------------|
| 300226107442000    | 23GP0054 - Construction of Multi-Purpose Building at Barangay Oyon, Sigma, Capiz                             | Construction Section | Competitive Bidding | 10/02/2023 | 03/03/2023 | 30/03/2023 | 05/04/2023 | Gop | 4,949,998.88  |  | 4,929,998.48  | Construction of Multi-Purpose Building |
| 300226107428000.00 | 23GP0055 - Construction of Multi-Purpose Building, Brgy. Parian, Sigma, Capiz                                | Construction Section | Competitive Bidding | 10/02/2023 | 03/03/2023 | 30/03/2023 | 05/04/2023 | Gop | 4,949,941.45  |  | 4,939,941.45  | Construction of Multi-Purpose Building |
| 300226107443000.00 | 23GP0057 - Construction of River Control along Panay River Basin, Barangay Poblacion Ilawod, Cuartero, Capiz | Construction Section | Competitive Bidding | 10/02/2023 | 07/03/2023 | 30/03/2023 | 05/04/2023 | Gop | 57,899,203.59 |  | 57,509,467.91 | Construction of River Control          |
| 320102105862000    | 23GP0059 - Construction of River Control along Panay River Basin, Barangay Bit-on Ilawod, Cuartero, Capiz    | Construction Section | Competitive Bidding | 10/02/2023 | 07/03/2023 | 30/03/2023 | 05/04/2023 | Gop | 72,374,750.12 |  | 71,659,156.03 | Construction of River Control          |
| 320102105858000    | 23GP0060 - Construction of Local Road, Sitio Tagaytay, Sto. Rosario - Sta. Monica, Durnalag, Capiz           | Construction Section | Competitive Bidding | 10/02/2023 | 07/03/2023 | 24/04/2023 | 02/05/2023 | Gop | 9,899,979.62  |  | 9,879,979.62  | Construction of Road                   |
| 300221103736000    | 23GP0061 - Construction of Road, Barangay Matagnop to Barangay Agtangway, Dao, Capiz                         | Construction Section | Competitive Bidding | 08/03/2023 | 08/05/2023 | 29/05/2023 | 10/05/2023 | Gop | 4,949,905.28  |  | 4,935,809.26  | Construction of Road                   |
| 300226107436000.00 | 23GP0063 - Construction of Multi-Purpose Building, Municipality of Sigma, Capiz                              | Construction Section | Competitive Bidding | 08/03/2023 | 18/05/2023 | 24/04/2023 | 02/05/2023 | Gop | 5,197,482.38  |  | 5,145,206.80  | Construction of Multi-Purpose Building |
| 320102105860000    | 23GP0064 - Construction of River Control along Panay River Basin, Barangay Poblacion Ilaya, Dao, Capiz       | Construction Section | Competitive Bidding | 08/03/2023 | 08/05/2023 | 24/04/2023 | 02/05/2023 | Gop | 29,399,504.39 |  | 29,100,000.00 | Construction of River Control          |
| 300226107429000.00 | 23GP0065 - Construction of Multi-Purpose Building, Municipality of Dumarao, Capiz                            | Construction Section | Competitive Bidding | 08/03/2023 | 18/05/2023 | 24/04/2023 | 02/05/2023 | Gop | 5,197,450.42  |  | 5,077,143.32  | Construction of Multi-Purpose Building |
| 300226107432000    | 23GP0066 - Construction of Multi-Purpose Building, Municipality of Jamindan, Capiz                           | Construction Section | Competitive Bidding | 08/03/2023 | 08/05/2023 | 04/05/2023 | 02/05/2023 | Gop | 5,197,471.60  |  | 5,072,476.56  | Construction of Multi-Purpose Building |

|                    |                                                                                                                                   |                      |                     |            |            |            |            |     |               |  |               |                                        |
|--------------------|-----------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|------------|------------|------------|------------|-----|---------------|--|---------------|----------------------------------------|
| 300226107437000    | 23GP0067 - Construction of Multi-Purpose Building, Municipality of Mambusao, Capiz                                                | Construction Section | Competitive Bidding | 08/03/2023 | 18/05/2023 | 04/05/2023 | 10/05/2023 | Gop | 5,197,495.57  |  | 5,077,469.61  | Construction of Multi-Purpose Building |
| 3002217442000      | 23GP0068 - Construction of Sitio Bagacay - San Rafael Road, Dumalag, Capiz                                                        | Construction Section | Competitive Bidding | 08/03/2023 | 08/05/2023 | 24/04/2023 | 10/05/2023 | Gop | 9,899,806.41  |  | 9,849,806.41  | Construction of Road                   |
| 300116201297000    | 23GP0069 - Concreting of Brgy. Poblacion Ilaya to Brgy. Malagab-I FMR, Brgy. Poblacion Ilaya and Brgy. Malagab-I, Cuartero, Capiz | Construction Section | Competitive Bidding | 10/03/2023 | 18/05/2023 | 24/04/2023 | 10/05/2023 | Gop | 11,939,515.27 |  | 11,801,286.90 | Construction of Road                   |
| 300116201297000    | 23GP0070 - Concreting of Mapulang Bato FMR, Brgy. Mapulang Bato, Dao, Capiz                                                       | Construction Section | Competitive Bidding | 10/03/2023 | 08/05/2023 | 24/04/2023 | 10/05/2023 | Gop | 9,949,901.44  |  | 9,891,549.43  | Construction of Road                   |
| 300101200001000    | 23GP0071 - Concreting of Sitio Kataw, Brgy. Ilaya-Ivisan FMR, Brgy. Ilaya-Ivisan, Capiz                                           | Construction Section | Competitive Bidding | 10/03/2023 | 18/05/2023 | 24/04/2023 | 10/05/2023 | Gop | 11,939,725.26 |  | 11,899,725.26 | Construction of Road                   |
| 300226107435000    | 23GP0072 - Construction of Multi-Purpose Building, Municipality of Cuartero, Capiz                                                | Construction Section | Competitive Bidding | 24/03/2023 | 08/05/2023 | 04/05/2023 | 29/05/2023 | Gop | 5,197,490.76  |  | 5,097,471.95  | Construction of Multi-Purpose Building |
| 30010520088900     | 23GP0073 - Expansion of DPWH Capiz 2nd District Engineering Office, Consolacion, Dumalag, Capiz                                   | Construction Section | Competitive Bidding | 24/03/2023 | 18/05/2023 | 04/05/2023 | 05/06/2023 | Gop | 24,124,974.60 |  | 24,074,974.60 | Construction of Multi-Purpose Building |
| 300226107434000    | 23GP0074 - Construction of Multi-Purpose Building, Municipality of Dao, Capiz                                                     | Construction Section | Competitive Bidding | 24/03/2023 | 08/05/2023 | 04/05/2023 | 07/06/2023 | Gop | 5,197,488.80  |  | 5,144,595.80  | Construction of Multi-Purpose Building |
| 300226107430000.00 | 23GP0075 - Construction of Multi-Purpose Building, Municipality of Dumalag, Capiz                                                 | Construction Section | Competitive Bidding | 24/03/2023 | 18/05/2023 | 04/05/2023 | 21/06/2023 | Gop | 5,197,468.60  |  | 5,177,468.60  | Construction of Multi-Purpose Building |
| 300226107432000    | 23GP0076 - Construction of Multi-Purpose Building, Municipality of Sapian, Capiz                                                  | Construction Section | Competitive Bidding | 24/03/2023 | 08/05/2023 | 04/05/2023 | 26/06/2023 | Gop | 5,197,399.95  |  | 5,176,434.54  | Construction of Multi-Purpose Building |

|                   |                                                                                                                                                                                         |                      |                     |            |            |            |            |     |               |  |               |                                                     |
|-------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|------------|------------|------------|------------|-----|---------------|--|---------------|-----------------------------------------------------|
| 300205100010000   | 23GP0077 - Construction/Rehabilitation of Rainwater Collectors at Dumarao, Capiz: Brgy. Tina, Manuel F. Onato NHS, Brgy. Nagsulang, Brgy. Sagrada Familia, Brgy. Jambad & Brgy. Dangula | Construction Section | Competitive Bidding | 05/04/2023 | 18/05/2023 | 22/05/2023 | 29/05/2023 | Gap | 2,315,690.05  |  | 2,305,690.05  | Construction/Rehabilitation of Rainwater Collectors |
| 31010610085300    | 23GP0078 - Reconstruction to Concrete Pavement along Iloilo-Capiz Rd (Old Route)(S0280PN) -K0082 + 000 - K0083 + 000                                                                    | Construction Section | Competitive Bidding | 05/04/2023 | 08/05/2023 | 29/05/2023 | 05/06/2023 | Gap | 29,843,580.98 |  | 29,746,580.98 | Reconstruction of Road                              |
| 300221103746000   | 23GP0079 - Construction of Bridge at Barangay Nagsulang - Lawaan, Barangay Nagsulang, Dumarao, Capiz                                                                                    | Construction Section | Competitive Bidding | 15/04/2023 | 18/05/2023 | 31/05/2023 | 07/06/2023 | Gap | 17,819,185.37 |  | 17,786,528.36 | Construction of Bridge                              |
| 300226107440000   | 23GP0080 - Construction of Multi-Purpose Building, Brgy. Cogon, Sigma, Capiz                                                                                                            | Construction Section | Competitive Bidding | 15/04/2023 | 08/05/2023 | 14/06/2023 | 21/06/2023 | Gap | 4,949,321.07  |  | 4,939,321.07  | Construction of Multi-Purpose Building              |
| 30022610743100    | 23GP0081 - Construction of Multi-Purpose Building, Municipality of Ivisan, Capiz                                                                                                        | Construction Section | Competitive Bidding | 26/04/2023 | 18/05/2023 | 19/06/2023 | 26/06/2023 | Gap | 5,197,198.71  |  | 5,187,131.18  | Construction of Multi-Purpose Building              |
| 30022610743100.00 | 23GP0062 (Rebid) - Construction of Multi-Purpose Building (Gym with Stage), Bagong Barrio National High School, Brgy. Bag-ong Barrio, Tapaz, Capiz                                      | Construction Section | Competitive Bidding | 15/04/2023 | 08/05/2023 | 26/06/2023 | 03/07/2023 | Gap | 4,949,921.05  |  | 4,790,921.05  | Construction of Multi-Purpose Building              |
| 300205100858000   | 23GP0082 (Rebid) - Construction of Solar Water System, Barangay San Antonio sitio Bongbongan, Tapaz, Capiz                                                                              | Construction Section | Competitive Bidding | 15/06/2023 | 08/07/2023 | 26/06/2023 | 03/07/2023 | Gap | 9,799,905.97  |  | 9,749,984.72  | Construction of Solar Water System                  |
| 300205100854000   | 23GP0083 - Construction of Solar Water System, Brgy. Sta. Monica, Dumalag, Capiz                                                                                                        | Construction Section | Competitive Bidding | 09/05/2023 | 30/05/2023 | 14/07/2023 | 21/07/2023 | Gap | 9,799,984.72  |  | 9,729,927.42  | Construction of Solar Water System                  |
| 300205100855000   | 23GP0084 - Construction of Solar Water System, Brgy. Sta. Rosario, Dumalag, Capiz                                                                                                       | Construction Section | Competitive Bidding | 09/05/2023 | 30/05/2023 | 14/07/2023 | 21/07/2023 | Gap | 9,799,927.42  |  | 9,729,927.42  | Construction of Solar Water System                  |
| 30020510085700    | 23GP0085 - Construction of Solar Water System, Brgy. Poblacion Norte, Sigma, Capiz                                                                                                      | Construction Section | Competitive Bidding | 09/05/2023 | 30/05/2023 | 14/07/2023 | 21/07/2023 | Gap | 9,799,954.06  |  | 9,749,954.06  | Construction of Solar Water System                  |
| 300205100856000   | 23GP0086 - Construction of Solar Water System, Brgy. Poblacion Sur, Sigma, Capiz                                                                                                        | Construction Section | Competitive Bidding | 09/05/2023 | 30/05/2023 | 14/07/2023 | 21/07/2023 | Gap | 9,799,971.49  |  | 9,799,971.49  | Construction of Solar Water System                  |

|                 |                                                                                                                                            |                      |                     |            |            |            |            |     |               |               |                                                            |
|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|------------|------------|------------|------------|-----|---------------|---------------|------------------------------------------------------------|
| 409900000054000 | 23GP0087 - Road Widening - along Dao By Pass Road, K0084 + 404 - K0085 + 804                                                               | Construction Section | Competitive Bidding | 25/05/2023 | 23/06/2023 | 21/07/2023 | 24/07/2023 | Gop | 50,999,906.40 | 46,878,795.48 | Road Widening                                              |
| 310201101075000 | 23GP0088 - Road Widening - Illoilo - Capiz Rd. (Old Route) - K0083 + 000 - K0084 + 490                                                     | Construction Section | Competitive Bidding | 25/05/2023 | 23/06/2023 | 21/07/2023 | 24/07/2023 |     | 88,199,896.27 | 87,219,858.63 | Road Widening                                              |
| 300101200001000 | 23GP0089 - Construction of 251Y8CL, Jamindan National High School, Jamindan, Capiz                                                         | Construction Section | Competitive Bidding | 25/05/2023 | 23/06/2023 | 21/07/2023 | 24/07/2023 |     | 22,704,305.03 | 22,604,305.03 | Construction of School Building                            |
| 300101200001000 | 23GP0090 - Construction of 15TY2CL, Ilawod ES (Mambusao East), Mambusao, Capiz                                                             | Construction Section | Competitive Bidding | 25/05/2023 | 23/06/2023 | 21/07/2023 | 24/07/2023 |     | 4,746,144.25  | 4,726,144.25  | Construction of School Building                            |
| 300101200001000 | 23GP0091 - Construction of 15TY4CL, San Nicolas ES, Tapaz                                                                                  | Construction Section | Competitive Bidding | 25/05/2023 | 23/06/2023 | 21/07/2023 | 24/07/2023 |     | 8,611,790.46  | 8,598,770.96  | Construction of School Building                            |
| 200000100002000 | 23GP0092 - Repair/Maintenance of Sigma River Control (Brgy. Pob. Sur Ilaya ) Revestment 56, (FO40056PN) Brgy. Pob. Sur Ilaya, Sigma, Capiz |                      | Competitive Bidding | 01/06/2023 | 23/06/2023 | 21/07/2023 | 24/07/2023 |     | 881,475.74    | 878,475.74    | Repair/Maintenance of River Control                        |
| 200000100018000 | 23GP0093 - Repair/ Maintenance of DILG Building Philippine National Police Station                                                         |                      | Competitive Bidding | 01/06/2023 | 23/06/2023 | 21/07/2023 | 24/07/2023 |     | 1,499,651.14  | 1,489,651.14  | Repair/Maintenance of River Control                        |
| 101051008130000 | 23GP0094 - Installation of Additional Communication Network Equipment to the other building of DPMH Capiz 2nd DEO, Dumalag, Capiz          | Construction Section | Competitive Bidding | 02/10/2023 | 10/10/2023 | 20/10/2023 | 27/10/2023 |     | 3,529,920.34  | 2,879,952.70  | Installation of Additional Communication Network Equipment |
| 409800000005400 | 23GP0095 - Concreting of Road, Brgy. Jaena Sur, Jamindan, Capiz                                                                            | Construction Section | Competitive Bidding | 24/10/2023 | 22/11/2023 | 15/12/2023 | 26/12/2023 |     | 9,649,492.61  | 9,549,492.61  | Concreting of Road                                         |
| 409900000005400 | 23GP0096 - Concreting of Road, Brgy. Taft, Tapaz, Capiz                                                                                    | Construction Section | Competitive Bidding | 24/10/2023 | 22/11/2023 | 15/12/2023 | 26/12/2023 |     | 96,499,784.07 | 9,549,974.07  | Concreting of Road                                         |
| 409900000005400 | 23GP0097 - Concreting of Road, Sitio Mansinalum, Brgy. San Roque, Dumalag, Capiz                                                           | Construction Section | Competitive Bidding | 24/10/2023 | 22/11/2023 | 15/12/2023 | 26/12/2023 |     | 9,649,796.11  | 9,546,496.11  | Concreting of Road                                         |
| 409900000005400 | 23GP0098 - Construction of Concrete Road, Sitio Proper Brgy. Pagbunitan to Sitio Guinawayan Brgy. Bangonbangon, Sigma, Capiz               | Construction Section | Competitive Bidding | 24/10/2023 | 22/11/2023 | 15/12/2023 | 26/12/2023 |     | 9,649,907.75  | 9,645,323.57  | Construction of Concrete Road                              |

|                  |                                                                        |                      |                     |             |            |            |            |  |                  |  |                  |                    |
|------------------|------------------------------------------------------------------------|----------------------|---------------------|-------------|------------|------------|------------|--|------------------|--|------------------|--------------------|
| 4099000000054000 | 23GP0099 - Concreting of Road, Barangay San Miguel Ilaya, Tapaz, Capiz | Construction Section | Competitive Bidding | 24/10/2023  | 22/11/2023 | 15/12/2023 | 26/12/2023 |  | 9,649,924.86     |  | 9,644,674.74     | Concreting of Road |
| 4099000000054000 | 23GP0100 - Concreting of Road Brgy. Whight, Tapaz, Capiz               | Construction Section | Competitive Bidding | 18/11/2023  | 14/12/2023 | 12/27/2023 | 12/29/2023 |  | 9,649,935.05     |  | 9,549,935.05     | Concreting of Road |
| 4099000000054000 | 23GP0101 - Concreting of Road Brgy. Sta. Teresa, Dunalag, Capiz        | Construction Section | Competitive Bidding | 18/11/2023  | 14/12/2023 | 12/27/2023 | 12/29/2023 |  | 9,649,800.11     |  | 9,549,800.11     | Concreting of Road |
|                  |                                                                        |                      |                     | GRAND TOTAL |            |            |            |  | 2,032,414,413.90 |  | 1,972,530,765.93 |                    |

**DPWH Capiz 2nd DEO Final Annual Procurement Plan for FY 2023 (Goods & Services)**

|                    |                                                                                                                    |                    |                     |            |            |            |            |     |              |  |              |                     |
|--------------------|--------------------------------------------------------------------------------------------------------------------|--------------------|---------------------|------------|------------|------------|------------|-----|--------------|--|--------------|---------------------|
| 320110210586000000 | Procurement of Various Common Office Supplies for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO     | DPWH Capiz 2nd DEO | Competitive Bidding | 20/07/2023 | 31/08/2023 | 23/09/2023 | 30/09/2023 | GoP | 3,358,270.00 |  | 3,342,323.00 | Office Supplies     |
| 320110210586000000 | Procurement of Various Common Janitorial Supplies for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO | DPWH Capiz 2nd DEO | Competitive Bidding | 20/07/2023 | 31/08/2023 | 23/09/2023 | 30/09/2023 | GoP | 162,000.00   |  | 148,330.00   | Janitorial Supplies |
| 320110210586000000 | Procurement of Various Common Office Devices for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO      | DPWH Capiz 2nd DEO | Competitive Bidding | 20/07/2023 | 31/08/2023 | 23/09/2023 | 30/09/2023 | GoP | 324,655.00   |  | 118,116.00   | Office Devices      |
| 320110210586000000 | Procurement of Various Common Office Equipment for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO    | DPWH Capiz 2nd DEO | Competitive Bidding | 20/07/2023 | 31/08/2023 | 23/09/2023 | 30/09/2023 | GoP | 180,000.00   |  | 174,000.00   | Office Equipment    |
| 31010710054400     | Procurement of Various Inks and Toner for 1st to 4th Quarter for use of the DPWH Capiz 2nd DEO                     | DPWH Capiz 2nd DEO | Competitive Bidding | 20/07/2023 | 31/08/2023 | 23/09/2023 | 30/09/2023 | GoP | 2,140,550.00 |  | 1,437,050.00 | Inks and Toners     |

|                   |                                                                                                                                       |                           |                     |             |            |            |            |     |               |               |                        |
|-------------------|---------------------------------------------------------------------------------------------------------------------------------------|---------------------------|---------------------|-------------|------------|------------|------------|-----|---------------|---------------|------------------------|
| 32011021058600000 | Procurement of Various Information Technology Equipment and Software for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO | DPWH Capiz 2nd DEO        | Competitive Bidding | 26/04/2023  | 04/05/2023 | 10/05/2023 | 17/05/2023 | Gap | 913,500.00    | 795,690.00    | Information Technology |
| 20000010007000    | Procurement of Various Office Accessories for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO                            | DPWH Capiz 2nd DEO        | Competitive Bidding | 11/03/2023  | 17/03/2023 | 23/03/2023 | 30/03/2023 | Gap | 1,151,910.00  | 1,146,910.00  | Office Accessories     |
| 20000010007000    | Procurement of Various Construction Materials for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO                        | DPWH Capiz 2nd DEO        | Competitive Bidding | 26/07/2023  | 31/08/2023 | 23/09/2023 | 30/09/2023 | Gap | 3,965,340.00  | 3,939,425.00  | Construction Materials |
| 310103101091000   | Procurement of Fuel & Lubricants for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO                                     | DPWH Capiz 2nd DEO        | Competitive Bidding | 26/04/2023  | 04/05/2023 | 10/05/2023 | 17/05/2023 | Gap | 6,812,235.00  | 6,800,685.00  | Fuel & Lubricants      |
| 200000100017000   | Procurement of Asphalt for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO                                               | Maintenance Section       | Competitive Bidding | 20/03/2023  | 12/04/2023 | 18/04/2023 | 25/04/2023 | Gap | 2,685,000.00  | 2,857,000.00  | Asphalt                |
| 200000100017000   | Procurement of Spareparts for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO                                            | Maintenance Section       | Competitive Bidding | 04/22/2023  | 10/03/2023 | 20/03/2023 | 30/03/2023 | Gap | 2,512,515.00  | 2,508,785.00  | Spareparts             |
| 31010710054400    | Procurement of Security Services of DPWH Capiz 2nd DEO                                                                                | DPWH Capiz 2nd DEO        | Competitive Bidding | 26/12/2022  | 27/12/2022 | 04/01/2023 | 07/01/2023 | Gap | 1,503,588.00  | 1,344,960.00  | Security Services      |
| 3101031092000     | Procurement of Indigenous Seedlings for the 4th Quarter                                                                               | Planning & Design Section | Competitive Bidding |             |            |            |            | Gap | 577,500.00    | 570,570.00    | Indigenous Seedlings   |
|                   |                                                                                                                                       |                           |                     | GRAND TOTAL |            |            |            |     | 26,287,063.00 | 25,183,844.00 |                        |

DPWH Capiz 2nd DEO Final Annual Procurement Plan for FY 2023 (Consulting Services)

|                 |                                                                                                                                                                                                                                                 |                           |                     |            |            |            |            |             |              |  |              |                               |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|---------------------|------------|------------|------------|------------|-------------|--------------|--|--------------|-------------------------------|
| 200001008/21000 | Consultancy Services for the Conduct of Soil Subsurfaces Exploration for the Construction of Multipurpose Buildings, River Controls along Panay River Basin, Bridges, and Slope Protection Structure along National Roads at DPWH Capiz 2nd DEO | Planning & Design Section | Competitive Bidding | 24/05/2023 | 21/06/2023 | 12/07/2023 | 19/07/2023 | GoP         | 1,341,017.09 |  | 1,274,000.00 | Soil Sub-Surfaces Exploration |
|                 |                                                                                                                                                                                                                                                 |                           |                     |            |            |            |            | GRAND TOTAL | 1,341,017.09 |  | 1,274,000.00 |                               |

Submitted by:

  
**ROSALIE D. DE JUSTO**  
Head Procurement Unit

Recommending Approval:

  
**ANDREW T. VESTIDAS**  
BAC Chairperson

Approved by:

  
**GERARDO G. PARRA, JR.**  
Head of Procurement Entity