

**(DPWH Iloilo 2nd District Engineering Office) Updated Final Annual Procurement Plan Non-CSE for FY 2023 (2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107546000	23GG0212 - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, POTOTAN, ILOILO	Construction	NO	Competitive Bidding	08-Mar-23	27-Mar-23	05-Sep-23	14-Sep-23	GoP	4,950,000.00		4,950,000.00	Rehabilitation of two-storey multi-purpose building with a total floor area of 814.75 sq. m. as per approved plans, Program of Works, and specifications
300226107552000	23GG0231 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BAROTAC NUEVO, ILOILO	Construction	NO	Competitive Bidding	09-Mar-23	28-Mar-23	05-Sep-23	14-Sep-23	GoP	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building, a.Brgy. Cabilauan, Covered Gym with an Area of (15m x 15m) b.Brgy.Lanas, Covered Gym with an Area of (21.48m x 15.9m), c.Brgy. Palaciawan,Covered Gym with an Area of (24.5m x 18m) d. Brgy. Patag, Covered Gym with an Area of (21.5m x 15m ) e. Brgy. Salihid, Covered Gym with an Area of (16m x 18m ) f. Brgy. Tabucan,Covered Gym with an Area of (4.5m x 15.9m ) g. Brgy. Talisay,Covered Gym with an Area of (17m x 18m) and h. Tiwi Elementary School, Covered Gym with an Area of (13m x 14m) as per approved Pow's, Plans and standard specifications.
300226107586000	23GG0243 - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, JANIUAY, ILOILO	Construction	NO	Competitive Bidding	09-Mar-23	28-Mar-23	06-Sep-23	14-Sep-23	GoP	39,600,000.00		39,600,000.00	Construction of Two (2) – Storey Public Market with an Area of 2,944.39sq.m. (193.71m x 7.60m) as per approved plan, POW and standard specifications.
300226107588000	23GG0244 - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, LAMBUNAO, ILOILO	Construction	NO	Competitive Bidding	10-Mar-23	29-Mar-23	05-Sep-23	14-Sep-23	GoP	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building including architectural, civil, electrical and plumbing works as per approved POW's, Plans and Standard Specifications.
300220101167000	23GG0252 (Rebid) - CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET), DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	19-Apr-23	08-May-23	22-Sep-23	26-Sep-23	GoP	54,040,000.00		54,040,000.00	Construction of Multi-Purpose Building (Phase 1) including architectural, civil, electrical and plumbing works as per approved POW's, Plans and Standard Specifications.
300226107587000	23GG0256 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	10-Mar-23	13-Apr-23	05-Sep-23	14-Sep-23	GoP	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building ( Phase 4) including architectural, civil, electrical and plumbing works as per approved POW's, Plans and Standard Specifications.
300205100010000	23GG0272 (REBID) - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE RAINWATER COLLECTOR SYSTEM-RAINWATER COLLECTOR IN PUBLIC FACILITIES	Construction	NO	Competitive Bidding	06-Jul-23	25-Jul-23	09-Aug-23	18-Aug-23	GoP	2,316,000.00		2,316,000.00	Construction/Installation of one (1) unit stainless water tanks with (4000 liters) capacity for A. Passi City College, City of Passi, Iloilo, B. Evacuation Center, Dueñas, Iloilo C. Wet Market (Pala-Pala), Barotac Nuevo, Iloilo D. Anilao Central School, Anilao, Iloilo E. Cubay Brgy. Hall, San Enrique, Iloilo F. Nasaka Primary School, Maasin, Iloilo G. Municipal Hall Building, Bingawan, Iloilo H. Public Food Court, Calinog, Iloilo I. Evacuation Center Janiuay, Iloilo and J. Tina National High School, Badiangan, Iloilo
300101200001000	23GG0273 - CONSTRUCTION OF 1STY2CL, MAGANHOP PS, BINGAWAN, ILOILO	Construction	NO	Competitive Bidding	15-Jun-23	11-Jul-23	20-Jul-23	25-Jul-23	GoP	5,868,000.00		5,868,000.00	Construction of One (1) Unit One (1) Storey Two (2) Classrooms with Toilet, with an Area of (178.55 Sq.M) as per Approved Plans, Pow's and Standard Specification.
300101200001000	23GG0274 - CONSTRUCTION OF 1STY2CL, ABAT ELEMENTARY SCHOOL, MINA, ILOILO	Construction	NO	Competitive Bidding	15-Jun-23	11-Jul-23	25-Jul-23	03-Aug-23	GoP	5,868,000.00		5,868,000.00	Construction of One (1) Unit One (1) Storey Two (2) Classrooms with Toilet, with an Area of (178.55 Sq.M) as per Approved Plans, Pow's and Standard Specification.
300101200001000	23GG0275 - CONSTRUCTION OF 1STY2CL, DUMANGAS CES, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	15-Jun-23	11-Jul-23	01-Aug-23	10-Oct-23	GoP	4,750,000.00		4,750,000.00	Construction of One (1) Unit One (1) Storey Two (2) Classrooms without Toilet, with an Area Of (171 Sq.M) as Per Approved Plans, Pow's and Standard Specification.



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	23GG0276 - CONSTRUCTION OF 1STY2CL, LACTURAN ES, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	15-Jun-23	11-Jul-23	20-Jul-23	25-Jul-23	GoP	4,750,000.00		4,750,000.00	Construction of One (1) Unit One (1) Storey Two (2) Classrooms without Toilet, with an Area of (171 Sq.M) as Per Approved Plans, Pow's and Standard Specification.
300101200001000	23GG0277 - CONSTRUCTION OF 1STY2CL, ALYAG PS, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	15-Jun-23	11-Jul-23	20-Jul-23	28-Jul-23	GoP	4,750,000.00		4,750,000.00	Construction of One (1) Unit One (1) Storey Two (2) Classrooms without Toilet, with an Area of (171 Sq.M) as Per Approved Plans, Pow's and Standard Specification.
300101200001000	23GG0278 - CONSTRUCTION OF 1STY2CL, PALOC SOOL ES, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	15-Jun-23	11-Jul-23	20-Jul-23	25-Jul-23	GoP	4,750,000.00		4,750,000.00	Construction of One (1) Unit One (1) Storey Two (2) Classrooms without Toilet, with an Area of (171 Sq.M) as Per Approved Plans, Pow's and Standard Specification.
300101200001000	23GG0279 - CONSTRUCTION OF 1STY2CL, CAYOS NHS, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	15-Jun-23	11-Jul-23	01-Aug-23	10-Oct-23	GoP	4,750,000.00		4,750,000.00	Construction of One (1) Unit One (1) Storey Two (2) Classrooms without Toilet, with an Area of (171 Sq.M) as Per Approved Plans, Pow's and Standard Specification.
300101200001000	23GG0280 - CONSTRUCTION OF 1STY3CL, MALITBOG ILAWOD PS, BINGAWAN, ILOILO	Construction	NO	Competitive Bidding	15-Jun-23	11-Jul-23	25-Jul-23	03-Aug-23	GoP	7,300,000.00		7,300,000.00	Construction of One (1) Unit One (1) Storey Three (3) Classrooms with Toilet, with an Area of (267.82 Sq.M) as per Approved Plans, Pow's and Standard Specification.
300101200001000	23GG0281 - CONSTRUCTION OF 1STY3CL, TUBOD PS, BINGAWAN, ILOILO	Construction	NO	Competitive Bidding	15-Jun-23	11-Jul-23	20-Jul-23	25-Jul-23	GoP	7,300,000.00		7,300,000.00	Construction of One (1) Unit One (1) Storey Three (3) Classrooms with Toilet, with an Area of (267.82 Sq.M) as per Approved Plans, Pow's and Standard Specification.
300101200001000	23GG0282 - CONSTRUCTION OF 1STY3CL, TAMINLA INTEGRATED SCHOOL, DUEÑAS, ILOILO	Construction	NO	Competitive Bidding	15-Jun-23	11-Jul-23	20-Jul-23	25-Jul-23	GoP	6,604,000.00		6,604,000.00	Construction of One (1) Unit One (1) Storey Three (3) Classrooms without Toilet, with an Area of (256.5 Sq.M) as per Approved Plans, Pow's and Standard Specification.
300101200001000	23GG0283 - CONSTRUCTION OF 1STY4CL, MINA CENTRAL SCHOOL, MINA, ILOILO	Construction	NO	Competitive Bidding	15-Jun-23	11-Jul-23	20-Jul-23	25-Jul-23	GoP	10,000,000.00		10,000,000.00	Construction of One (1) Unit One (1) Storey Four (4) Classrooms with Toilet, with an Area of (357 Sq.M) as per Approved Plans, Pow's and Standard Specification.
300101200001000	23GG0284 - CONSTRUCTION OF 1STY4CL, CALMAY NHS, JANIUAY, ILOILO	Construction	NO	Competitive Bidding	15-Jun-23	11-Jul-23	25-Jul-23	03-Aug-23	GoP	10,000,000.00		10,000,000.00	Construction of One (1) Unit One (1) Storey Four (4) Classrooms with Toilet, with an Area Of (357 Sq.M) as per Approved Plans, Pow's and Standard Specification.
300101200001000	23GG0285 - CONSTRUCTION OF 1STY4CL, MAASIN CES, MAASIN, ILOILO	Construction	NO	Competitive Bidding	15-Jun-23	11-Jul-23	01-Aug-23	10-Aug-23	GoP	10,000,000.00		10,000,000.00	Construction of One (1) Unit One (1) Storey Four (4) Classrooms with Toilet, with an Area Of (357 Sq.M) as per Approved Plans, Pow's and Standard Specification.
300101200001000	23GG0286 - CONSTRUCTION OF 2STY4CL, JANIUAY PILOT ES, JANIUAY, ILOILO	Construction	NO	Competitive Bidding	15-Jun-23	11-Jul-23	20-Jul-23	25-Jul-23	GoP	10,000,000.00		10,000,000.00	Construction of One (1) Unit Two (2) Storey Four (4) Classrooms, with an Area Of (218.5 Sq. M) as per Approved Plans, Pow's and Standard Specification.
	23GG0287 - REHABILITATION/REPAIR OF DPWH FACILITIES ILOILO 2ND DEO, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	06-Jul-23	25-Jul-23	09-Aug-23	17-Aug-23	GoP	6,000,000.00		6,000,000.00	Rehabilitation/Repair of DPWH Facilities Iloilo 2nd DEO such as Roof Deck Roofing and Metal Cladding at Main Building as per POW, Plans and Specifications
300101200001000	23GG0288 - REPAIR OF CLASSROOMS, ALABIDHAN ES, BINGAWAN, ILOILO	Construction	NO	Competitive Bidding	20-Jul-23	08-Aug-23	05-Sep-23	14-Sep-23	GoP	5,740,537.43		5,740,537.43	Repair and Rehabilitation of Existing Eleven (11) Classrooms School Building including partition walls, roof framing, roofing, electrical works, doors and windows as per approved POW, Plans and Specifications.
300101200001000	23GG0289 - REPAIR OF CLASSROOMS, QUINANGYANA ES, BINGAWAN, ILOILO	Construction	NO	Competitive Bidding	20-Jul-23	08-Aug-23	05-Sep-23	14-Sep-23	GoP	4,845,770.21		4,845,770.21	Repair and Rehabilitation of Existing Nine (9) Classrooms School Building including partition walls, roof framing, roofing, electrical works, doors and windows as per approved POW, Plans and Specifications.



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	23GG0290 - REPAIR OF CLASSROOMS, QUINAR-UPAN ELEMENTARY SCHOOL, BINGAWAN, ILOILO	Construction	NO	Competitive Bidding	20-Jul-23	08-Aug-23	05-Sep-23	14-Sep-23	GoP	4,746,248.24		4,746,248.24	Repair and Rehabilitation of Existing Eleven (11) Classrooms School Building including partition walls, roof framing, roofing, electrical works, doors and windows as per approved POW, Plans and Specifications.
300101200001000	23GG0291 - REPAIR OF CLASSROOMS, JANIPA-AN ELEMENTARY SCHOOL, MINA, ILOILO	Construction	NO	Competitive Bidding	20-Jul-23	08-Aug-23	05-Sep-23	14-Sep-23	GoP	2,813,322.84		2,813,322.84	Repair and Rehabilitation of Existing Five (5) Classrooms School Building including partition walls, roof framing, roofing, electrical works, doors and windows as per approved POW, Plans and Specifications.
300116202139000	23GG0292 - CONSTRUCTION OF FARM-TO-MILL ROAD, SITIO PROPER TO SITIO COMPOUND, BRGY. JAMUITAN ROAD, PASSI CITY, ILOILO	Construction	NO	Competitive Bidding	19-Sep-23	08-Oct-23	07-Nov-23	17-Nov-23	GoP	24,310,293.61		24,310,293.61	Construction of (2,083.50 l.m.) 2.0835km. Concrete Road, 5.00m Wide, 0.28 thk. as per approved POW, Plans and Standard Specifications.
409900000054000	23GG0300 - CONCRETING OF DRAINAGE CANAL (CAYOS HEALTH CENTER) OF BARANGAY CAYOS, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	20-Oct-23	08-Nov-23	15-Nov-23	22-Nov-23	GoP	1,000,000.00		1,000,000.00	Concreting of 105.00 l.m. drainage canal, having a dimension of 1.3m x 1.15m and a thickness of 150mm including construction of 4.00m length single barrel – box culvert, 1.0m in depth and 1.25m in width as per approved Plans, POWs and Standard Specifications.
409900000054000	23GG0301 - CONSTRUCTION OF BARANGAY HEALTH CENTER, BARANGAY JARDIN, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	20-Oct-23	08-Nov-23	15-Nov-23	23-Nov-23	GoP	4,825,000.00		4,825,000.00	Construction of one (1) unit - two (2) storey barangay health center, with an area of (75.00 sq.m) which includes structural works, architectural works, electrical works, plumbing works, sanitary works and mechanical as per approved Plans, POWs and Standard Specifications.
409900000054000	23GG0303 - CONSTRUCTION OF MULTIPURPOSE GYM AT SITIO ILAYA OF BARANGAY COMPAYAN, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	20-Oct-23	08-Nov-23	15-Nov-23	23-Nov-23	GoP	1,000,000.00		1,000,000.00	Construction of multi-purpose building (Covered Gym) with a dimension of (15m x 29m), which includes reinforced concrete works (footing to column) as per approved Plans, POWs, and Standard Specifications.
409900000054000	23GG0304 - CONSTRUCTION OF SCHOOL BUILDING IN BAROTAC NUEVO COMPREHENSIVE HIGH SCHOOL (TIWI ANNEX), ILOILO	Construction	NO	Competitive Bidding	20-Oct-23	08-Nov-23	15-Nov-23	23-Nov-23	GoP	9,650,000.00		9,650,000.00	Construction of one (1) unit one (1) storey four (4) classrooms with Toilet, with an area of 342.00 sq.m. (9.5m x 36.0m) including structural works, architectural works, electrical works, plumbing works and sanitary as per approved Plans, POWs and Standard Specifications.
409900000054000	23GG0305 - REHABILITATION MULTI PURPOSE GYM, BARANGAY PALOC BIGQUE, DUMANGAS ILOILO	Construction	NO	Competitive Bidding	20-Oct-23	08-Nov-23	15-Nov-23	23-Nov-23	GoP	2,895,000.00		2,895,000.00	Construction of Multi-Purpose Building (GYM) with an Area of 679.50 sq.m. (27.15 m x 34.5 m), which includes replacement of roof, installation of canopy, painting works of bleachers column, stage, installation of tiles at stage and removal of a portion of the existing structure as per approved Plans, POWs, and Standard Specifications.
409900000054000	23GG0306 - IMPROVEMENT OF MULTI PURPOSE GYM (BLEACHERS) BARANGAY ROSARIO, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	20-Oct-23	08-Nov-23	15-Nov-23	23-Nov-24	GoP	1,930,000.00		1,930,000.00	Improvement of multi-purpose gym (bleachers) which includes painting works, roofing works and installation of railings and improvement of covered gym which also includes slab floor topping, painting works for existing columns and beam and construction of two (2) - steel gates as per approved Plans, POWs & Standard Specifications.



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
409900000054000	23GG0307 - CONSTRUCTION OF CONCRETE ROAD – ILOILO EAST COAST – CAPIZ ROAD TO JCT. BAROTAC NUEVO – DUMANGAS – DACUTAN WHARF RD. DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	20-Oct-23	14-Nov-23	28-Dec-23	05-Jan-24	GoP	96,500,000.00		96,500,000.00	Reblocking of 2.4426 lane km. 3.05m wide and 0.30m thick, raising the grade of 0.64 lane km., 3.05m wide and 0.30m thick, widening of 1.1396 lane km., 3.05m wide and 0.30m thick which includes paved shoulder of 1,419.50 l.m., variable width and 0.23m thick, cross drainage (RCPC and RCBC) with wingwall and apron slab, lined canal, concrete slope protection, curb and gutter, sidewalk, improvement of junctions and roadway lightings as per approved Plans, POWs and Standard Specifications.
409900000054000	23GG0313 - CONCRETING OF ROAD SITIO SOOL, BARANGAY TABUCAN, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	23-Oct-23	13-Nov-23	21-Nov-23	28-Nov-23	GoP	2,895,000.00		2,895,000.00	Road concreting of 0.4236 lane km of road, 5 m wide and 0.28 m thick as per approved POWs, Plans and Standard Specifications.
409900000054000	23GG0315 - IMPROVEMENT OF BARANGAY HALL, BARANGAY PAGDUGUE, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	30-Oct-23	20-Nov-23	07-Dec-23	14-Dec-23	GoP	1,000,000.00		1,000,000.00	Improvement of Barangay Hall, which includes repair of plumbing fixtures and plumbing lines, repair of roofing, additional roofing for balcony, slab extension at stairs, additional tiles for the completion of stairs, construction of perimeter fence and additional ceiling installation as per approved Plans, POWs and Standard Specifications.
409900000054000	23GG0316 - IMPROVEMENT OF BARANGAY HALL OF BARANGAY BURGOS-REGIDOR-ZAMORA, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	30-Oct-23	20-Nov-23	07-Dec-23	14-Dec-23	GoP	1,000,000.00		1,000,000.00	Improvement of Barangay Hall with an Area of 60.3 sq.m. (6.00 m x 10.05 m) including structural works and electrical works as per approved Plans, POWs, and Standard Specifications.
409900000054000	23GG0317 - IMPROVEMENT OF MULTI PURPOSE GYM BARANGAY PULAO, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	30-Oct-23	20-Nov-23	07-Dec-23	14-Dec-23	GoP	1,000,000.00		1,000,000.00	Improvement of Multi-Purpose Building (GYM) having a dimension of 28.30 m x 22.00 m, including installation of louvers, steel beams, corbels and fascia frames/covers and completion of stage area which includes comfort rooms, dressing room, stairs, and ceiling works as per approved Plans, POWs, and Standard Specifications.
409900000054000	23GG0318 - IMPROVEMENT OF MULTI-PURPOSE HALL OF BRGY. ERMITA, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	30-Oct-23	20-Nov-23	07-Dec-23	14-Dec-23	GoP	1,000,000.00		1,000,000.00	Improvement of Multi-Purpose Hall with an Area (73.2 sq.m) which includes reinforced Concrete, architectural works, plumbing works, roofing works and sanitary as per approved Plans POWs and Standard Specifications.
409900000054000	23GG0319 - IMPROVEMENT OF MULTI-PURPOSE HALL, BARANGAY MAQUINA, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	30-Oct-23	20-Nov-23	07-Dec-23	14-Dec-23	GoP	1,930,000.00		1,930,000.00	Improvement of Multi-Purpose Hall with an Area (66.719 sq.m) which includes architectural works and structural works as per approved Plans POWs and Standard Specifications.
300101200001000	23GG0321 - REPAIR OF CLASSROOMS, AGCALAGA ES, CALINOG, ILOILO	Construction	NO	Competitive Bidding	30-Oct-23	20-Nov-23	28-Dec-23	05-Jan-24	GoP	2,412,500.00		2,412,500.00	Repair and Rehabilitation of Existing Six (6) Classrooms School Building including replacement of dilapidated and deteriorated ceilings, roof framing, roofing, electrical works, doors and windows as per approved POW, Plans and Specifications.



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	23GG0322 - REPAIR OF CLASSROOMS, CABATANGAN PS, LAMBUNAO, ILOILO	Construction	NO	Competitive Bidding	30-Oct-23	20-Nov-23	28-Dec-23	05-Jan-24	GoP	4,825,000.00		4,825,000.00	Repair and Rehabilitation of Existing Seven (7) Classrooms School Building including provision of columns, beams and chb wall in building 3 and 4, and replacement of dilapidated and deteriorated ceilings, roof framing, roofing, electrical works, doors and windows as per approved POWs, Plans and Specifications with additional cost for hauling of materials.
	23GG0193 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BAROTAC NUEVO, ILOILO	Construction	NO	Competitive Bidding	01-Mar-23	21-Mar-23			GoP	4,950,000.00		4,950,000.00	Construction of 19mx30m Multi-purpose Building with removal of existing structure or as per approved plan, POW and standard specifications.
	23GG0194 - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, POTOTAN, ILOILO	Construction	NO	Competitive Bidding	01-Mar-23	21-Mar-23			GoP	4,950,000.00		4,950,000.00	Construction of 19mx30m Multi-purpose Building with removal of existing structure as per approved plan, POW and standard specifications.
	23GG0196 - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, JANUAY, ILOILO	Construction	NO	Competitive Bidding	01-Mar-23	21-Mar-23			GoP	4,950,000.00		4,950,000.00	Construction of 19mx30m Multi-purpose Building with removal of existing structure or as per approved plan, POW and standard specifications.
	23GG0246 - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, JANUAY, ILOILO	Construction	NO	Competitive Bidding	09-Mar-23	28-Mar-23			GoP	9,900,000.00		9,900,000.00	Construction of Two (2) – Storey Town Hall with an Area of 540 sq.m.(15m x 18m) as per approved plan, POW and standard specifications.
	23GG0229 - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, LAMBUNAO, ILOILO	Construction	NO	Competitive Bidding	10-Mar-23	29-Mar-23			GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building including architectural, civil, electrical and plumbing works as per approved POW's, Plans and Standard Specifications.
	23GG0249 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	10-Mar-23	29-Mar-23			GoP	10,395,000.00		10,395,000.00	Construction of Multi-Purpose Building (Phase 3) including architectural, civil, electrical and plumbing works as per approved POW's, Plans and Standard Specifications.
	23GG0251 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET), DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	10-Mar-23	13-Apr-23			GoP	24,750,000.00		24,750,000.00	Construction of Multi-Purpose Building (Phase 2) including architectural, civil, electrical and plumbing works as per approved POW's, Plans and Standard Specifications.
	23GG0270 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF DUEÑAS, ILOILO	Construction	NO	Competitive Bidding	19-Apr-23	08-May-23			GoP	10,395,000.00		10,395,000.00	Construction of Multi-Purpose Building with a total floor area of 225.60sq.m. as per approved POW, plan, and standard specifications.
	23GG0271 - REPAIR/REHABILITATION OF DAMAGED ABUTMENT A PROTECTION OF ALACAYGAN BRIDGE ALONG ILOILO EAST COAST-CAPIZ ROAD	Construction	NO	Competitive Bidding	17-May-23	06-Jun-23			GoP	7,720,000.00		7,720,000.00	Rehabilitation of 625.044sq.m. (58.8 l.m.) Road Slope Protection (Concrete Revetment Wall) with 588 meter of steel sheet piles as per approved POW, Plans and standard specifications.
	23GG0302 - CONSTRUCTION OF MULTI-PURPOSE BUILDING IN RIZAL ST., POBLACION ILAYA, CALINOG, ILOILO	Construction	NO	Competitive Bidding	20-Oct-23	08-Nov-23			GoP	9,650,000.00		9,650,000.00	Construction of three (3) storey multi-purpose building (18m x 9m) which includes reinforced concrete works, finishing (plastering only), sanitary works, and electrical works as per approved Plans, POWs, and Standard Specifications.
	23GG0308 - CONCRETING OF FMR SITIO TABUCAN OF BARANGAY BANTUD FABRICA, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	23-Oct-23	13-Nov-23			GoP	1,930,000.00		1,930,000.00	Construction of 147.80 l.m. concrete road, 5.0 m wide and 0.28 m thick as per approved POWs, Plans and Standard Specifications.
	23GG0309 - CONCRETING OF FMR SITIO PROPER TO SITIO UBOS OF BARANGAY BARASAN, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	23-Oct-23	13-Nov-23			GoP	2,895,000.00		2,895,000.00	Concreting of 211.55 l.m. of FMR, 5.0 m wide and 0.28 m thick as per approved POWs, Plans and Standard Specifications.



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23GG0310 - CONCRETING OF FMR SITIO PROPER TO SITIO ALYAG, BOLILAO, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	23-Oct-23	13-Nov-23			GoP	2,895,000.00		2,895,000.00	Concreting of 0.2076 km road with 5.0 m wide, 0.28 m thick as per approved POWs, Plans and Standard Specifications.
	23GG0311 - CONCRETING OF FMR SITIO IRAYA WEST TO SITIO IRAYA EAST OF BARANGAY CALAO, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	23-Oct-23	13-Nov-23			GoP	2,895,000.00		2,895,000.00	Construction of 214 l.m of road, 5.0 m width and 0.28 m thick with Slope Protection (Grouted Riprap) as per approved POWs, Plans and Standard Specifications.
	23GG0312 - CONCRETING OF FMR FROM PUROK KALINGAWAN TO PUROK MALIPAYON, BARANGAY VICTORIAS, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	23-Oct-23	13-Nov-23			GoP	14,475,000.00		14,475,000.00	Concreting of 0.82939 km. road, 6.10 m wide, 280 mm thick and widening of 0.048 km. road, 3.05 m wide and 280 mm thick on both sides, and includes thermoplastic pavement markings as per approved POWs, Plans and Standard Specifications
	23GG0314 - CONCRETING OF FMR BARANGAY TALUSAN, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	23-Oct-23	13-Nov-23			GoP	2,895,000.00		2,895,000.00	Construction of 0.220 km. (0.44 lane km.), 0.28 m thick and 5.00 m wide concrete road as per approved POWs, Plans and Standard Specifications.
	23GG0320 - CONSTRUCTION OF MINA MUNICIPAL BUILDING, MINA, ILOILO	Construction	NO	Competitive Bidding	30-Oct-23	21-Nov-23			GoP	57,900,000.00		57,900,000.00	1) Construction of Three (3) – Storey Multi-Purpose Building with an area of 336.15 sq. m. (12.45 m x 22.00 m) which includes architectural works, structural works, plumbing works, electrical works, and sanitary works; 2) Completion of Automotive Workshop and Garage with an area of 239.61 sq. m. (16.30 m x 14.70 m) which includes architectural works, structural works, and electrical works; 3) Repair of existing stage with an area of 123.87 sq. m. (12.91 m x 9.595 m) including painting works, ceiling works, and roofing works; and 4) Rehabilitation/repair of Old TESDA Building with an area of 940.41 sq. m. (104.49 m x 9.00 m) including architectural works, roofing works, and replacement of windows as per approved Plans, POWs, and Standard Specifications.
	23GG0324 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (TEEN CENTER), BRGY. AYAMAN, CABATUAN, ILOILO	Construction	YES	Competitive Bidding	01-Dec-23	27-Dec-23			GoP	7,237,500.00		7,237,500.00	Construction of Multi-Purpose Building, Gym (Stage Area = 390.16 sq.m) as per approved Plan, POW, and standard specifications.
	23GG0325 - CONSTRUCTION OF MULTI- PURPOSE BUILDING (GYMNASIUM), BRGY. DELCAR, MAASIN, ILOILO	Construction	YES	Competitive Bidding	01-Dec-23	27-Dec-23			GoP	7,237,500.00		7,237,500.00	Construction of 2-storey multi-purpose building (teen center) which includes reinforced concrete works, Sanitary Works, & Electrical Works as per approved Plan, POW, and standard specifications.
	23GG0326 - CONSTRUCTION OF ROAD AT BARANGAY DALID TO SIMSIMAN, CALINOG, ILOILO	Construction	YES	Competitive Bidding	27-Dec-23	15-Jan-24			GoP	7,237,500.00		7,237,500.00	Construction of Multi-Purpose Building, Grand Stand having an area of 939.00 sq.m. as per approved Plan, POW, and standard specifications.
300226107567000.EAO 300226107573000.EAO 300226107576000.EAO 300226107578000.EAO 300226107581000.EAO 300226107582000.EAO 30022610758300.EAO	23GGG0050 - Procurement of Fuel - Gasoline for Use of Various Service Vehicle Utilized at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Competitive Bidding	07-Jul-23	27-Jul-23	02-Aug-23	16-Aug-23	GoP	558,400.00		558,400.00	Fuel
310203100642000.EAO 310203100643000.EAO 310204101773000.EAO 310101100841000.EAO	23GGG0053 - Procurement of Materials Testing Equipment and Accessories for use in the Quality Assurance Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	QAS	NO	Competitive Bidding	13-Jul-23	01-Aug-23	15-Aug-23	14-Sep-23	GoP	5,059,824.00		5,059,824.00	Laboratory Equipment



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219101660000.EAO	23GGG0054 - Procurement of Materials for the installation of Closed Circuit Television (CCTV) System for the DPWH Iloilo 2nd District Engineering Office, Balabag, Dumangas, Iloilo	Admin. Section	NO	Competitive Bidding	13-Jul-23	01-Aug-23	22-Aug-23	04-Sep-23	GoP	522,188.10		522,188.10	Various Materials
310205101033000.EAO	23GGG0072 - Procurement of Fuel-Diesel Utilized of Various Service Vehicles of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Competitive Bidding	28-Sep-23	17-Oct-23	25-Oct-23	13-Oct-23	GoP	2,000,000.00		2,000,000.00	Fuel
300219101657000.EAO 300219101662000.EAO 310204102087000.EAO	23GGG0073 - Procurement of IT Equipment for use of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Competitive Bidding	928/2023	17-Oct-23	07-Oct-23	17-Oct-23	GoP	4,488,000.00		4,488,000.00	IT Equipment
409900000054000.EAO 409900000054000.EAO	23GGG0081 - Procurement of High Speed Color Inkjet Copier for use of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Competitive Bidding	10-Nov-23	29-Nov-23	28-Dec-23	29-Dec-23	GoP	2,620,000.00		2,620,000.00	Office Equipment
3002191101797000.EAO 300219101798000.EAO 300219101807000.EAO 300219101809000.EAO 300105200854000.EAO 300105201138000.EAO 320101110252000.EAO 300220101754000.EAO	23GGG0082 - Procurement of Fuel-Diesel for use of Service Vehicles, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	Competitive Bidding	10-Nov-23	29-Nov-23	12-Dec-23	20-Dec-23	GoP	1,216,000.00		1,216,000.00	Fuel
10000010001000	23GGG0091 - Procurement of Fuel-Gasoline for Use of Various Service Vehicles Utilized at DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	Competitive Bidding	07-Dec-23	26-Dec-23	28-Dec-23	29-Dec-23	GoP	608,000.00		608,000.00	Fuel
300226107568000.EAO 300226107574000.EAO 300226107575000.EAO 300227100097000.EAO 300226107642000.EAO	23GGG0048 - Procurement of Toilet Fixtures, Plumbing & Accessories, Lighting Fixtures, Doors and Jambs, Locks, Water Proofing, Paints and other Facilities subject for Repair, Rehabilitation and Improvement of DPWH Iloilo 2nd District Engineering Office, Balabag, Dumangas, Iloilo.	Maintenance Section	NO	Shopping	30-Jun-23	06-Jul-23	21-Jul-23	07-Aug-23	GoP	365,632.26		365,632.26	Construction materials
300221103771000.EAO 300221103778000.EAO 300221103779000.EAO 3002211037800000.EAO 300221103782000.EAO 30022103783000.EAO 300221103784000.EAO 300221103786000.EAO	23GGG0049 - Procurement of Consumable (Toner) for Canon Image Class MFb45Cx and HP 700 Laserjet 775 MFP Printer Units of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Admin. Section	NO	Shopping	05-Jul-23	11-Jul-23	21-Jul-23	07-Aug-23	GoP	651,400.00		651,400.00	Office Consumables
310102101356000.EAO 310102101358000.EAO 300226107520000.EAO 300226107541000.EAO 300226107542000.EAO 300222100183000.EAO 310103101282000.EAO 320101110109000.EAO 310204101773000.EAO 300219101660000.EAO	23GGG0068 - Procurement of Office Supplies for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (4th Quarter of 2023)	Admin. Section	NO	Shopping	12-Sep-23	18-Sep-23	26-Sep-23	05-Oct-23	GoP	904,685.00		904,685.00	Office Supplies
300219101660000.EAO	23GGG0070 - Procurement of Office Furnitures for the use of Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	NO	Shopping	14-Sep-23	20-Sep-23	12-Oct-23	23-Oct-23	GoP	211,232.18		211,232.18	Office Furniture
300219101660000.EAO	23GGG0071 - Procurement of IT Equipment Supplies and Consumables for the use of Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	NO	Shopping	20-Sep-23	26-Sep-23	19-Oct-23	27-Oct-23	GoP	298,470.00		298,470.00	IT Equipment
300226107561000.EAO 300220101678000.EAO	23GGG0076 - Procurement of Office Furniture of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Shopping	17-Oct-23	23-Oct-23	07-Oct-23	14-Oct-23	GoP	268,752.00		268,752.00	Office Furniture



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221102312000.EAO 310105100816000.EAO	23GGG0080 - Procurement of Office Furnitures for use of Finance and Construction Section of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Shopping	09-Nov-23	15-Nov-23	01-Dec-23	07-Dec-23	GoP	380,400.00		380,400.00	Office Furniture
300219101660000.EAO	23GGG0085 - Procurement of Consumable (Toner) for Canon Image Class Mfb45Cx and HP 700 Laserjet 775 MFP Printer Units of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Shopping	16-Nov-23	22-Nov-23	05-Dec-23	07-Dec-23	GoP	559,600.00		559,600.00	Office Consumables
200000100084000 200000100100000 200000100183000 200000100507000 200000100620000 200000100644000 200000100857000	23GGG0090 - Procurement of Office and Occupational Supplies for the use of Planning Application (PMS, BMS, RSM, RBIA and MYPS) related activities, Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	NO	Shopping	01-Dec-23	07-Dec-23	27-Dec-23	29-Dec-23	GoP	245,247.50		245,247.50	Occupational Supplies
300101200001000.EAO	23GGG0097 - Procurement of Office Supplies for the use in Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	NO	Shopping	14-Dec-23	20-Dec-23	28-Dec-23	03-Jan-24	GoP	183,823.50		183,823.50	Office Supplies
300221103783000.EAO	23GGG0051 - Procurement of Nylon Rope 3mmØ Utilized at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	11-Jul-23	14-Jul-23	21-Jul-23	07-Aug-23	GoP	146,000.00		146,000.00	Maintenance Materials
300205100868000.EAO 300205100865000.EAO 3201011101001000.EAO	23GGG0052 - Procurement of Office Supplies for use of COA and Procurement Unit of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Admin. Section	NO	NP-53.9 - Small Value Procurement	13-Jul-23	17-Jul-23	21-Jul-23	02-Aug-23	GoP	283,570.00		283,570.00	Office Supplies
300226107566000.EAO 300226107568000.EAO	23GGG0055 - Procurement of various spare parts of service vehicles utilized at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	28-Jul-23	31-Jul-23	09-Aug-23	22-Aug-23	GoP	69,500.00		69,500.00	Various Spare Parts
300226107567000.EAO 300226107566000.EAO	23GGG0056 - Procurement of various spare parts of service vehicles utilized at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	28-Jul-23	31-Jul-23	09-Aug-23	22-Aug-23	GoP	59,470.00		59,470.00	Various Spare Parts
300226107567000.EAO	23GGG0057 - Procurement of various spare parts of service vehicles utilized at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	28-Jul-23	31-Jul-23	09-Aug-23	22-Aug-23	GoP	26,100.00		26,100.00	Various Spare Parts
300226107566000.EAO	23GGG0058 - Procurement of various spare parts of service vehicles utilized at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	28-Jul-23	31-Jul-23	09-Aug-23	22-Aug-23	GoP	47,220.00		47,220.00	Various Spare Parts
300226107567000.EAO	23GGG0059 - Procurement of various spare parts of service vehicles utilized at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	28-Jul-23	31-Jul-23	09-Aug-23	22-Aug-23	GoP	18,000.00		18,000.00	Various Spare Parts
300226107566000.EAO	23GGG0060 - Procurement of various spare parts of service vehicles utilized at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	28-Jul-23	31-Jul-23	09-Aug-23	22-Aug-23	GoP	35,530.00		35,530.00	Various Spare Parts
320101110113000.EAO	23GGG0061 - Procurement of Locker Cabinet - 15 Doors (W90XD45XH185cm) and Clerical Table Utilized at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/28/2023	7/31/2023	8/15/2023	8/31/2023	GoP	40,400.00		40,400.00	Office Furniture
310105100816000.EAO 310109101179000.EAO 310109101182000.EAO 310203100642000.EAO	23GGG0062 - Procurement of two (2) units Aircon, for use in the Construction Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Construction Section	NO	NP-53.9 - Small Value Procurement	8/1/2023	8/4/2023	8/16/2023	8/18/2023	GoP	235,600.00		235,600.00	Office Equipment
300226107562000.EAO	23GGG0063 - Procurement of Ink for use in the Construction Section of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Construction Section	NO	NP-53.9 - Small Value Procurement	8/4/2023	8/7/2023	8/29/2023	8/30/2023	GoP	94,200.00		94,200.00	Office Consumables



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101179000.EAO	23GGG0064 - Procurement of various spare parts of service vehicles utilized at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	8/4/2023	8/7/2023	8/16/2023	8/18/2023	GoP	29,000.00		29,000.00	Various Spare Parts
300226107566000.EAO	23GGG0065 - Procurement of various spare parts of service vehicles utilized at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	8/4/2023	8/7/2023	8/16/2023	8/18/2023	GoP	37,100.00		37,100.00	Various Spare Parts
300202100231000.EAO	23GGG0066 - Procurement of various electrical and electronic materials for the use of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Admin. Section	NO	NP-53.9 - Small Value Procurement	8/24/2023	8/29/2023	9/5/2023	9/15/2023	GoP	154,575.00		154,575.00	Electrical Supplies
300116201297000.EAO	23GGG0067 - Procurement of Vault for use of Cash Unit, Administrative Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Admin. Section	NO	NP-53.9 - Small Value Procurement	8/24/2023	8/29/2023	9/1/2023	9/4/2023	GoP	52,976.00		52,976.00	Office Furniture
300226107559000.EAO 300226107560000.EAO 300226107566000.EAO	23GGG0069 - Procurement of Consumable (Toner) for Canon Image Class MFb45Cx and HP 700 Laserjet 775 MFP Printer Units of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	NP-53.9 - Small Value Procurement	9/12/2023	9/18/2023	10/3/2023	10/9/2023	GoP	660,560.00		660,560.00	Office Consumables
300220101678000.EAO	23GGG0074 - Procurement of Electrical Supplies to Compensate Additional Electrical Loads and other Future Loads for use in the Construction and Finance Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Admin. Section	NO	NP-53.9 - Small Value Procurement	9/29/2023	10/2/2023	10/10/2023	10/16/2023	GoP	337,856.40		337,856.40	Electrical Supplies
300220101678000.EAO	23GGG0075 - Procurement of Six (6) Units Brush Cutter - 2 Stroke Utilized at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	9/29/2023	10/2/2023	10/12/2023	10/23/2023	GoP	112,500.00		112,500.00	Maintenance Materials
300226107586000.EAO	23GGG0077 - Procurement of Digital Engine Scanner for use of service vehicles utilized at DPWH Iloilo 2nd District Engineering Office, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	11/7/2023	11/10/2023	11/21/2023	11/23/2023	GoP	175,000.00		175,000.00	Office Equipment
300226107586000.EAO	23GGG0078 - Procurement of Nitrogen Tire Inflator for use of service vehicles utilized at DPWH Iloilo 2nd District Engineering Office, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	11/7/2023	11/10/2023	11/21/2023	11/22/2023	GoP	225,000.00		225,000.00	Office Equipment
300220101678000.EAO	23GGG0079 - Procurement of various Materials Utilized at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	11/7/2023	11/10/2023	11/21/2023	11/22/2023	GoP	40,392.00		40,392.00	Various Materials
300220101678000.EAO	23GGG0083 - Procurement of Various Materials for the Repair, Rehabilitation and Improvement of office Facilities of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	11/10/2023	11/13/2023	11/30/2023	12/1/2023	GoP	46,345.00		46,345.00	Various Materials
200000100821000	23GGG0084 - Procurement of Services for the Calibration of Survey Equipments for the use of Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	11/14/2023	11/17/2023	12/4/2023	12/7/2023	GoP	60,000.00		60,000.00	Services
71002021002310000.EAO 310205101033000.EAO	23GGG0086 - Procurement of lubricants and consumable materials for use of service vehicles utilized at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	11/24/2023	11/28/2023	12/5/2023	12/7/2023	GoP	648,700.00		648,700.00	Office Consumables
300105200854000.EAO	23GGG0087 - Procurement of Car Washing Structure Materials for Use of Service Vehicles utilized at DPWH Iloilo 2nd District Engineering Office, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	11/24/2023	11/28/2023	12/11/2023	12/20/2023	GoP	189,258.00		189,258.00	Various Materials



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100000100001000	23GGG0088 - Procurement of various spare parts of service vehicles utilized at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	11/24/2023	11/28/2023	12/12/2023	12/14/2023	GoP	172,010.00		172,010.00	Various Spare Parts
300219101660000.EAO 300221102312000.EAO	23GGG0089 - Procurement of tires, floor matting, step board, and battery of service vehicles utilized at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	11/24/2023	11/28/2023	12/5/2023	12/7/2023	GoP	373,420.00		373,420.00	Various Spare Parts
300219101798000.EAO	23GGG0093 - Procurement of one (1) unit Aircor for use of Quality Assurance Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	QAS	NO	NP-53.9 - Small Value Procurement	12/7/2023	12/11/2023	12/22/2023	12/22/2023	GoP	119,800.00		119,800.00	Office Equipment
300220101219000.EAO	23GGG0094 - Procurement of tires and battery of service vehicles utilized at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	12/12/2023	12/15/2023	12/28/2023	1/3/2024	GoP	210,530.00		210,530.00	Various Spare Parts
310201102087000.EAO	23GGG0095 - Procurement of various spare parts of service vehicles utilized at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	12/12/2023	12/15/2023	12/27/2023	1/3/2024	GoP	23,950.00		23,950.00	Various Spare Parts
300220101219000.EAO	23GGG0096 - Procurement of tires and battery of service vehicles utilized at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	12/14/2023	12/19/2023	12/22/2023	12/28/2023	GoP	143,320.00		143,320.00	Various Spare Parts
										-			
200000100804000	23CSGG04 - CONSULTING SERVICES FOR THE CONDUCT OF FEASIBILITY STUDIES/PRELIMINARY AND DETAILED ENGINEERING/ECONOMIC ANALYSIS/TECHNICAL STUDIES/TRAFFIC IMPACT ASSESSMENT OF JUNCTION DUEÑAS DIVERSION TO ILOILO – CAPIZ ROAD (OLD ROUTE), ILOILO	Planning and Design Section	NO	Competitive Bidding	12-Jul-23	22-Aug-23	22-Sep-23	02-Oct-23	GoP	8,500,000.00		8,500,000.00	The description of the project involves but not necessarily be limited to, technical and economic, as well as environmental assessment, right-of- way (ROW) and social considerations to establish the overall viability of the investment in coordination/consultation with beneficiaries and other stakeholders as necessary.
300101200001000-EAO	23CSGG05 - CONSULTANCY SERVICES FOR GEOTECHNICAL INVESTIGATION FOR THE PROPOSED NEW CONSTRUCTION SCHOOL BUILDINGS UNDER BASIC EDUCATIONAL FACILITIES FUND (BEFF) ALONG 3RD AND 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILOILO	Planning and Design Section	NO	Competitive Bidding	10-Nov-23	11-Dec-23	28-Dec-23	05-Jan-24	GoP	688,883.30		688,883.30	The description of the project involves to perform Geotechnical Investigation of Construction of Various School Buildings: Characterization of subsurface soil conditions, Evaluation of geotechnical parameters necessary for analysis and design, Identification of geotechnical concerns, and foundation construction considerations, and Generation of ground models for analysis and design.
										-			


Prepared by:

  
**ERNESTO D. DELARIARTE**  
 HEAD, PROCUREMENT UNIT

Recommending Approval:

  
**RAMON Q. CHAVES**  
 BAC CHAIRPERSON

Approved:

  
**ALLAN R. PAJIMNA**  
 HEAD OF PROCURING ENTITY

**SIGN**