

Department of Public Works and Highways - Bohol 1st District Engineering Office - Indicative Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Preventive Maintenance - Secondary Roads Tagbilaran East Rd (Tagbilaran-Jagna) - K0259 + 1341 - K0260 + 000	DEO / Maintenance	YES	Competitive Bidding	29-Sep-23	18-Oct-23	16-Jan-24	25-Jan-24	GoP	1,037,820.00	0.00	1,037,820.00	Preventive Maintenance of Road: Asphalt Overlay
n/a	Preventive Maintenance - Secondary Roads Jct (TER) Daus-Panglao Rd - K0013 + 449 - K0013 + 629	DEO / Maintenance	YES	Competitive Bidding	29-Sep-23	18-Oct-23	16-Jan-24	25-Jan-24	GoP	3,018,400.00	0.00	3,018,400.00	Preventive Maintenance of Road: Asphalt Overlay
n/a	Preventive Maintenance - Secondary Roads Tagbilaran North Road (Tagbilaran-Jetafe Sect) - K0001 + 159 - K0001 + 598	DEO / Maintenance	YES	Competitive Bidding	29-Sep-23	18-Oct-23	16-Jan-24	25-Jan-24	GoP	14,700,000.00	0.00	14,700,000.00	Preventive Maintenance of Road: Asphalt Overlay
n/a	Preventive Maintenance - Secondary Roads Tagbilaran North Road (Tagbilaran-Jetafe Sect) - K0052 + 000 - K0052 + 618	DEO / Maintenance	YES	Competitive Bidding	29-Sep-23	18-Oct-23	16-Jan-24	25-Jan-24	GoP	10,353,700.00	0.00	10,353,700.00	Preventive Maintenance of Road: Asphalt Overlay
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Tagbilaran North Rd (Tagbilaran-Jetafe Sect) K0019+000 - K0019+246, K0021+488 - K0021+571, K0022+335 - K002+407, K0022+440 - K0022+508, K0022+510 - K0023+108, K0023+202 - K0023+314, K0023+468 - K0023+531, K0023+540 - K0023+554, K0023+581 - K0023+599, K0047+912 - K0048+446, K0049+584 - K0050+031, K0057+288 - K0057+800	DEO / Construction	YES	Competitive Bidding	29-Sep-23	18-Oct-23	16-Jan-24	25-Jan-24	GoP	30,441,740.00	0.00	30,441,740.00	Preventive Maintenance of Road: Concrete Reblocking

n/a	Preventive Maintenance - Secondary Roads Tagbilaran North Rd (Tagbilaran-Jetafe Sect) K0056 + 000 - K0057 + 255, K0057 + 800 - K0057 + 872	DEO / Maintenance	YES	Competitive Bidding	30-Sep-23	23-Oct-23	18-Jan-24	26-Jan-24	GoP	22,822,240.00	0.00	22,822,240.00	Preventive Maintenance of Road: Asphalt Overlay
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Tagbilaran North Rd (Tagbilaran- Jetafe Sect) - K0010 + 720 - K0011 + 000	DEO / Construction	YES	Competitive Bidding	30-Sep-23	23-Oct-23	18-Jan-24	26-Jan-24	GoP	23,176,020.00	0.00	23,176,020.00	Reconstruction to Concrete Pavement
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Tagbilaran North Rd (Tagbilaran- Jetafe Sect) - K0043 + 165 - K0045 + 028	DEO / Construction	YES	Competitive Bidding	30-Sep-23	23-Oct-23	18-Jan-24	26-Jan-24	GoP	60,926,240.00	0.00	60,926,240.00	Reconstruction to Concrete Pavement
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0001 + 903 - K0003 + 000, K0004 + 032 - K0005 + 000	DEO / Construction	YES	Competitive Bidding	30-Sep-23	23-Oct-23	18-Jan-24	26-Jan-24	GoP	88,274,340.00	0.00	88,274,340.00	Reconstruction to Concrete Pavement
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary at Roads Tagbilaran City-Corella-Sikatuna- Loboc Rd - K0008 + 000 - K0009 + 000, K0010 + 527 - K0010 + 790	DEO / Construction	YES	Competitive Bidding	30-Sep-23	23-Oct-23	18-Jan-24	26-Jan-24	GoP	53,205,275.00	0.00	53,205,275.00	Reconstruction to Concrete Pavement
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Jct (TNR) Airport Rd - Chainage 30 - Chainage 430	DEO / Construction	YES	Competitive Bidding	03-Oct-23	24-Oct-23	19-Jan-24	29-Jan-24	GoP	17,231,340.00	0.00	17,231,340.00	Reconstruction to Concrete Pavement
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Tertiary Roads at Jct (TNR) Cortes-Balilihan-Catigbian- Macaas Rd - K0035 + 285 - K0036 + 000, K0037 + 073 - K0038 + 000, K0049 + 000 - K0049 + 332	DEO / Construction	YES	Competitive Bidding	03-Oct-23	24-Oct-23	19-Jan-24	29-Jan-24	GoP	84,262,835.00	0.00	84,262,835.00	Reconstruction to Concrete Pavement

n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Tertiary Roads Panglao Island Circumferential Rd - K0001 + (-987) - K0001 + (-382), K0001+020 - K0001 + 851	DEO / Construction	YES	Competitive Bidding	03-Oct-23	24-Oct-23	19-Jan-24	29-Jan-24	GoP	60,912,730.00	0.00	60,912,730.00	Reconstruction to Concrete Pavement
n/a	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Tagbilaran North Rd (Tagbilaran- Jetafe Sect) - K0009 + 906 - K0010 + 140	DEO / Construction	YES	Competitive Bidding	03-Oct-23	24-Oct-23	19-Jan-24	29-Jan-24	GoP	2,940,000.00	0.00	2,940,000.00	Construction of Road Slope Protection Structure
n/a	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Tagbilaran City-Corella-Sikatuna- Loboc Rd - K0019 + 710 - K0019 + 752, K0021 + 375 - K0021 + 420	DEO / Construction	YES	Competitive Bidding	05-Oct-23	25-Oct-23	22-Jan-24	31-Jan-24	GoP	1,587,600.00	0.00	1,587,600.00	Construction of Road Slope Protection Structure
n/a	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Jct (TNR) Cortes-Balilihan-Catigbian- Macaas Rd - K0012 + 476 - K0012 + 710, K0045 + 655 - K0045 + 666, K0045 + 745 - K0045 + 752	DEO / Construction	YES	Competitive Bidding	05-Oct-23	25-Oct-23	22-Jan-24	31-Jan-24	GoP	3,234,000.00	0.00	3,234,000.00	Construction of Road Slope Protection Structure
n/a	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Jct (TNR) Cortes-Balilihan-Catigbian- Macaas Rd - K0046 + 633 - K0046 + 654	DEO / Construction	YES	Competitive Bidding	05-Oct-23	25-Oct-23	22-Jan-24	31-Jan-24	GoP	10,290,000.00	0.00	10,290,000.00	Construction of Road Slope Protection Structure
n/a	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Balilihan-Hanopol-Batuan Rd K0025 + 859 - K0025 + 906, K0025 + 952 - K0025 + 984, K0038 + 090 - K0038 + 135, K0039 + 058 - K0039 + 068, K0039 + 096 - K0039 + 116, K0039 + 376 - K0039 + 405	DEO / Construction	YES	Competitive Bidding	05-Oct-23	25-Oct-23	22-Jan-24	31-Jan-24	GoP	7,002,100.00	0.00	7,002,100.00	Construction of Road Slope Protection Structure

n/a	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0004 + 522 - K0005 + 067	DEO / Construction	YES	Competitive Bidding	05-Oct-23	25-Oct-23	22-Jan-24	31-Jan-24	GoP	6,503,280.00	0.00	6,503,280.00	Construction of Drainage Structure along Road
n/a	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads Tagbilaran East Rd (Tagbilaran-Jagna) - K0257 + 047 - K0257 + 400	DEO / Construction	YES	Competitive Bidding	10-Oct-23	30-Oct-23	24-Jan-24	02-Feb-24	GoP	4,515,840.00	0.00	4,515,840.00	Construction of Drainage Structure along Road
n/a	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads at Tagbilaran East Rd (Tagbilaran-Jagna) - K0258 + 060 - K0258 + 273	DEO / Construction	YES	Competitive Bidding	10-Oct-23	30-Oct-23	24-Jan-24	02-Feb-24	GoP	12,848,780.00	0.00	12,848,780.00	Construction of Drainage Structure along Road
n/a	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads at Tagbilaran North Rd (Tagbilaran - Jetafe Sect) - K0046 + 823 - K0047 + 123	DEO / Construction	YES	Competitive Bidding	10-Oct-23	30-Oct-23	24-Jan-24	02-Feb-24	GoP	11,709,040.00	0.00	11,709,040.00	Construction of Drainage Structure along Road
n/a	Road Widening - Secondary Roads at Jct. (TER) Daus-Panglao Rd. K0005 + 401 - K0005 + 545	DEO / Construction	YES	Competitive Bidding	10-Oct-23	30-Oct-23	24-Jan-24	02-Feb-24	GoP	4,939,200.00	0.00	4,939,200.00	Road Widening
n/a	Off-Carriageway Improvement - Secondary Roads Tagbilaran North Road (Tagbilaran-Jetafe Sect) - K0013 + 494 - K0013 + 644, K0013 + 686 - K0013 + 971, K0014+426 - K0015+520, K0016+960 - K0017+454, K0028+548 - K0028+700, K0035+193 - K0035 + 798, K0035 + 811 - K0036 + 181	DEO / Construction	YES	Competitive Bidding	10-Oct-23	30-Oct-23	24-Jan-24	02-Feb-24	GoP	47,941,600.00	0.00	47,941,600.00	Off-Carriageway Improvement Paving of Shoulders

n/a	Off-Carriageway Improvement - Secondary Roads Tagbilaran East Road (Tagbilaran-Jagna) - K0259+090	DEO / Construction	YES	Competitive Bidding	10-Oct-23	30-Oct-23	24-Jan-24	02-Feb-24	GoP	12,700,000.00	0.00	12,700,000.00	Off-Carriageway Improvement: Flaring of Intersection/Improvement of Intersections
n/a	Rehabilitation/ Major Repair of Permanent Bridges Cantaongon Br. (B00020BH) along Jct (TNR) Maribojoc-Antequera-Catagbacan (Loon)	DEO / Construction	YES	Competitive Bidding	12-Oct-23	31-Oct-23	26-Jan-24	05-Feb-24	GoP	9,065,000.00	0.00	9,065,000.00	Rehabilitation/ Major Repair of Bridge
n/a	Construction of New Bridges at Pinayagan Norte Br. Along Tagbilaran North Road	DEO / Construction	YES	Competitive Bidding	12-Oct-23	31-Oct-23	26-Jan-24	05-Feb-24	GoP	35,280,000.00	0.00	35,280,000.00	Construction of Concrete Bridge
n/a	Construction of Bateria River Flood Control, Tubigon, Bohol	DEO / Construction	YES	Competitive Bidding	12-Oct-23	31-Oct-23	26-Jan-24	05-Feb-24	GoP	70,022,330.00	0.00	70,022,330.00	Construction of Flood Mitigation Structure
n/a	Construction of Flood Mitigation Structure at Barangay Santo Rosario (Antequera) along River leading to Tubig Dako leading to Inambacan Cave and Spring, Antequera, Bohol	DEO / Construction	YES	Competitive Bidding	12-Oct-23	31-Oct-23	26-Jan-24	05-Feb-24	GoP	70,022,330.00	0.00	70,022,330.00	Construction of Flood Mitigation Structure
n/a	Construction of Flood Mitigation Structure at Barangay Tan-awan, Tubigon, Bohol	DEO / Construction	YES	Competitive Bidding	17-Oct-23	06-Nov-23	24-Jan-24	07-Feb-24	GoP	53,075,000.00	0.00	53,075,000.00	Construction of Flood Mitigation Structure
n/a	Construction of Flood Mitigation Structure of Santa Felomina (Ka Joaquin) Flood Control, Albuquerque, Bohol	DEO / Construction	YES	Competitive Bidding	17-Oct-23	06-Nov-23	24-Jan-24	07-Feb-24	GoP	67,550,000.00	0.00	67,550,000.00	Construction of Flood Mitigation Structure
n/a	Construction of Flood Mitigation Structure of Villanueva Tubigon Flood Control, Tubigon, Bohol	DEO / Construction	YES	Competitive Bidding	17-Oct-23	06-Nov-23	24-Jan-24	07-Feb-24	GoP	53,075,000.00	0.00	53,075,000.00	Construction of Flood Mitigation Structure
n/a	Construction of Flood Mitigation Structure of Matabao CIS Flood Protection Dike, Tubigon, Bohol	DEO / Construction	YES	Competitive Bidding	17-Oct-23	06-Nov-23	24-Jan-24	07-Feb-24	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Flood Mitigation Structure
n/a	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector - Water Supply System (Level III, Sikatuna, Bohol)	DEO / Construction	YES	Competitive Bidding	17-Oct-23	06-Nov-23	24-Jan-24	07-Feb-24	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Water Supply Systems

n/a	Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daugnan Program Jct. PICR via Biking-Libaong-Bolod Access Road leading to New Bohol-Panglao International Airport, Panglao, Bohol	DEO / Construction	YES	Competitive Bidding	19-Oct-23	07-Nov-23	30-Jan-24	08-Feb-24	GoP	7,525,420.00	0.00	7,525,420.00	Construction of Concrete Road
n/a	Construction/Improvement of Access Roads leading to Maribojoc Port, Maribojoc, Bohol	DEO / Construction	YES	Competitive Bidding	19-Oct-23	07-Nov-23	30-Jan-24	08-Feb-24	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Concrete Road
n/a	Construction/Improvement of Access Roads leading to Antequera-Balilihan via Dorol Road leading to Chocolate Hills via Balilihan-Hanopol-Batuan Road from Catagbacan International Cruise Ship Port, Antequera and Balilihan, Bohol	DEO / Construction	YES	Competitive Bidding	19-Oct-23	07-Nov-23	30-Jan-24	08-Feb-24	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Concrete Road
n/a	Construction/Improvement of Access Roads leading to Abatan-Agahay-Toril-Aghao Road (Cabawan) leading to several tourism sites, Maribojoc, Bohol	DEO / Construction	YES	Competitive Bidding	19-Oct-23	07-Nov-23	30-Jan-24	08-Feb-24	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
n/a	Construction/Improvement of Access Roads leading to Catigbian-Canmano Road (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park, Catigbian, Bohol	DEO / Construction	YES	Competitive Bidding	19-Oct-23	07-Nov-23	30-Jan-24	08-Feb-24	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
n/a	Construction/Improvement of Access Roads leading to Declared Tourism Destinations at Jct. TNR leading to Panginabuhian Demonstration Farm, Maribojoc, Bohol	DEO / Construction	YES	Competitive Bidding	20-Oct-23	08-Nov-23	01-Feb-24	09-Feb-24	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
n/a	Construction/Improvement of Access Roads leading to Declared Tourism Destinations at Jct. TCSR Poblacion I - Poblacion II Road leading to World War II Shelters, Heritage Houses and Cawasan Falls, Sikatuna, Bohol	DEO / Construction	YES	Competitive Bidding	20-Oct-23	08-Nov-23	01-Feb-24	09-Feb-24	GoP	1,313,200.00	0.00	1,313,200.00	Construction of Concrete Road

n/a	Construction/Improvement of Access Roads leading to Declared Tourism Destinations at Bitaugan-Bungahan-Tupas (Antequera) Road leading to Lake Tupas, Antequera, Bohol	DEO / Construction	YES	Competitive Bidding	20-Oct-23	08-Nov-23	01-Feb-24	09-Feb-24	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
n/a	Construction/Improvement of Access Roads leading to Declared Tourism Destinations at Kinabagan - Talisay Road leading to Hayahay Beach Resort and Treasure Island Resort, Pangangan, Calape, Bohol	DEO / Construction	YES	Competitive Bidding	20-Oct-23	08-Nov-23	01-Feb-24	09-Feb-24	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
n/a	Construction/Improvement of Access Roads leading to Declared Tourism Destinations at Del Carmen Norte-Dorol-San Isidro (Balilihan) Road Leading to Camogao Falls, Balilihan, Bohol	DEO / Construction	YES	Competitive Bidding	20-Oct-23	08-Nov-23	01-Feb-24	09-Feb-24	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
n/a	Concreting of Road, Cabad Road leading to Kawasan Falls, Cabad, Balilihan, Bohol	DEO / Construction	YES	Competitive Bidding	25-Oct-23	15-Nov-23	02-Feb-24	12-Feb-24	GoP	48,250,000.00	0.00	48,250,000.00	Construction of Concrete Road
n/a	Concreting of Road, Cogon Road leading to Cogon Nature's Gem, Cogon, Balilihan, Bohol	DEO / Construction	YES	Competitive Bidding	25-Oct-23	15-Nov-23	02-Feb-24	12-Feb-24	GoP	48,250,000.00	0.00	48,250,000.00	Construction of Concrete Road
n/a	Concreting of Sto. Niño Road leading to Hanopol Hydro Power Plant and Bugwak Spring, Balilihan, Bohol	DEO / Construction	YES	Competitive Bidding	25-Oct-23	15-Nov-23	02-Feb-24	12-Feb-24	GoP	48,250,000.00	0.00	48,250,000.00	Construction of Concrete Road
n/a	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones at Pagnitoan-San Isidro (Maribojoc) Road connecting Maribojoc-Antequera-Catagbacan Road and Pagnitoan-Candavid-Basak Provincial Road in support to the Gifts and Housewares and Agribusiness Industries, Maribojoc, Bohol	DEO / Construction	YES	Competitive Bidding	25-Oct-23	15-Nov-23	02-Feb-24	12-Feb-24	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Concrete Road

n/a	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones at M. Capayas Street connecting Ramon Enerio St. to CPG East Avenue in support to the Gifts and Housewares and Agribusiness Industries, Tagbilaran City, Bohol	DEO / Construction	YES	Competitive Bidding	25-Oct-23	15-Nov-23	02-Feb-24	12-Feb-24	GoP	12,250,000.00	0.00	12,250,000.00	Construction of Concrete Road
n/a	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones at Poblacion-Poblacion Weste-Bongbong Barangay Road connecting Jct. (TNR) CBCMR and ASILR in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Catigbian, Bohol	DEO / Construction	YES	Competitive Bidding	28-Oct-23	20-Nov-23	05-Feb-24	14-Feb-24	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Concrete Road
n/a	Construction/Improvement of Access Roads leading to Declared Tourism Destinations at Poblacion-Candumayao-Alegria-Causawagan Norte Road connecting Jct. (TNR) CBCMR in support to Gifts and Housewares and Agribusiness Industries, Catigbian, Bohol	DEO / Construction	YES	Competitive Bidding	28-Oct-23	20-Nov-23	05-Feb-24	14-Feb-24	GoP	12,250,000.00	0.00	12,250,000.00	Construction of Concrete Road
n/a	Construction/Improvement of Access Roads leading to Declared Tourism Destinations at Camias-Sohoton Road connecting Tagbilaran North Road and Ubujan-Camias Provincial Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO / Construction	YES	Competitive Bidding	28-Oct-23	20-Nov-23	05-Feb-24	14-Feb-24	GoP	12,250,000.00	0.00	12,250,000.00	Construction of Concrete Road
n/a	Construction/Improvement of Access Roads leading to Declared Tourism Destinations at San Roque-Boctol-Baucan to Datag Norte Road connecting Balilihan-Hanopol-Batuan Road and Cortes-Balilihan-Catigbian-Macaas Rd in support to the Furnitures, Gifts and Housewares, and Agribusiness Industries, Balilihan, Bohol	DEO / Construction	YES	Competitive Bidding	28-Oct-23	20-Nov-23	05-Feb-24	14-Feb-24	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Concrete Road

n/a	Construction/Improvement of Access Roads leading to Declared Tourism Destinations at Canguha-Sampoangon Road connecting Tagbilaran North Road and Maribojoc-Antequera-Catagabacan Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO / Construction	YES	Competitive Bidding	28-Oct-23	20-Nov-23	05-Feb-24	14-Feb-24	GoP	12,250,000.00	0.00	12,250,000.00	Construction of Concrete Road
n/a	Construction/Improvement of Access Roads leading to Declared Tourism Destinations at Bentig-Tinibgan-Sampoangon Road connecting Tagbilaran North Road in support to Furnitures and Agribusiness Industries, Calape, Bohol	DEO / Construction	YES	Competitive Bidding	24-Oct-23	13-Nov-23	07-Feb-24	15-Feb-24	GoP	12,250,000.00	0.00	12,250,000.00	Construction of Concrete Road
n/a	Construction/Improvement of Access Roads leading to Declared Tourism Destinations at La Paz (Cortes)-Cabaguan-Lourdes-Anislag(Corella) Road in support of the Agribusiness Industry, Cortes, Bohol	DEO / Construction	YES	Competitive Bidding	24-Oct-23	13-Nov-23	07-Feb-24	15-Feb-24	GoP	12,250,000.00	0.00	12,250,000.00	Construction of Concrete Road
n/a	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations at Maribojoc-Pagnitoan-Candavid-Basak (Loon) Provincial Road in support of the Agribusiness Industry, Maribojoc, Bohol	DEO / Construction	YES	Competitive Bidding	24-Oct-23	13-Nov-23	07-Feb-24	15-Feb-24	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Concrete Road
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0055 + 326 - K0055 + 696	DEO / Construction	YES	Competitive Bidding	24-Oct-23	13-Nov-23	07-Feb-24	15-Feb-24	GoP	8,495,620.00	0.00	8,495,620.00	Reconstruction to Concrete Pavement
n/a	Improvement of Intersection - Panglao Island Circumferential Rd (S0064BH) - K0011 + 400, Dao, Dausi, Bohol	DEO / Construction	YES	Competitive Bidding	24-Oct-23	13-Nov-23	07-Feb-24	15-Feb-24	GoP	760,000.00	0.00	760,000.00	Road Safety Traffic Signs
n/a	Improvement of Intersection - Panglao Island Circumferential Rd (S0065BH) - K005 + 700, Totolan, Dausi, Bohol	DEO / Construction	YES	Competitive Bidding	31-Oct-23	21-Nov-23	08-Feb-24	16-Feb-24	GoP	2,548,000.00	0.00	2,548,000.00	Road Safety Traffic Signals

n/a	Improvement of Intersection - Jct. (TER) Dausi-Panglao Rd (S0021BH) and Panglao Island Circumferential Rd (S0064BH) - K0017 + 800, Poblacion, Panglao, Bohol	DEO / Construction	YES	Competitive Bidding	31-Oct-23	21-Nov-23	08-Feb-24	16-Feb-24	GoP	1,558,200.00	0.00	1,558,200.00	Road Safety: Traffic Signals
n/a	Construction of Tagbilaran City Wharf Port to PICR Songculan-Totolan, Dausi, Bohol	DEO / Construction	YES	Competitive Bidding	31-Oct-23	21-Nov-23	08-Feb-24	16-Feb-24	GoP	147,700,000.00	0.00	147,700,000.00	Construction of Concrete Bridge
n/a	Construction of Talenceras Flood Control at Talenceras, Tubigon, Bohol	DEO / Construction	YES	Competitive Bidding	31-Oct-23	21-Nov-23	08-Feb-24	16-Feb-24	GoP	147,750,000.00	0.00	147,750,000.00	Construction of Food Mitigation Structure
n/a	Construction of Road, Barangay Bool, Tagbilaran City, Bohol	DEO / Construction	YES	Competitive Bidding	03-Nov-23	22-Nov-23	09-Feb-24	19-Feb-24	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Concrete Road
n/a	Construction of Road, Barangay Patrocinio, Cortes, Bohol	DEO / Construction	YES	Competitive Bidding	03-Nov-23	22-Nov-23	09-Feb-24	19-Feb-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Concrete Road
n/a	Construction of Road, Loon, Bohol	DEO / Construction	YES	Competitive Bidding	03-Nov-23	22-Nov-23	09-Feb-24	19-Feb-24	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Concrete Road
n/a	Construction of Road, Tubigon, Bohol	DEO / Construction	YES	Competitive Bidding	03-Nov-23	22-Nov-23	09-Feb-24	19-Feb-24	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Concrete Road.
n/a	Construction of Tagustusan to Sevilla Road, Tagustusan, Balilihan, Bohol	DEO / Construction	YES	Competitive Bidding	03-Nov-23	22-Nov-23	09-Feb-24	19-Feb-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Concrete Road.
n/a	Construction of Drainage System, Tagbilaran City, Bohol	DEO / Construction	YES	Competitive Bidding	07-Nov-23	28-Nov-23	12-Feb-24	20-Feb-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Drainage Structure
n/a	Construction (Completion) of Multi-Purpose Building (Busao National High School), Busao, Maribojoc, Bohol	DEO / Construction	YES	Competitive Bidding	07-Nov-23	28-Nov-23	12-Feb-24	20-Feb-24	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
n/a	Construction (Completion) of Multi-Purpose Building (Lourdes High School), Lourdes, Cortes, Bohol	DEO / Construction	YES	Competitive Bidding	07-Nov-23	28-Nov-23	12-Feb-24	20-Feb-24	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
n/a	Construction (Completion) of Multi-Purpose Building, Balilihan, Bohol	DEO / Construction	YES	Competitive Bidding	07-Nov-23	28-Nov-23	12-Feb-24	20-Feb-24	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building


n/a	Construction (Completion) of Multi-Purpose Building, Barangay Abucay Sur, Sikatuna, Bohol	DEO / Construction	YES	Competitive Bidding	07-Nov-23	28-Nov-23	12-Feb-24	20-Feb-24	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
n/a	Construction (Completion) of Multi-Purpose Building, Barangay Bungahan, Antequera, Bohol	DEO / Construction	YES	Competitive Bidding	09-Nov-23	29-Nov-23	14-Feb-24	22-Feb-24	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
n/a	Construction (Completion) of Multi-Purpose Building, Catigbian, Bohol	DEO / Construction	YES	Competitive Bidding	09-Nov-23	29-Nov-23	14-Feb-24	22-Feb-24	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
n/a	Construction (Competition) of Multi-Purpose Building, Loon, Bohol	DEO / Construction	YES	Competitive Bidding	09-Nov-23	29-Nov-23	14-Feb-24	22-Feb-24	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building
n/a	Construction (Completion) of Multi-Purpose Building, Pobalacion III, Tagbilaran City, Bohol	DEO / Construction	YES	Competitive Bidding	09-Nov-23	29-Nov-23	14-Feb-24	22-Feb-24	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building
n/a	Construction (Completion) of Multi-Purpose Building, Tubigon, Bohol	DEO / Construction	YES	Competitive Bidding	09-Nov-23	29-Nov-23	14-Feb-24	22-Feb-24	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building (Evacuation Center), Datag Sur, Balilihan, Bohol	DEO / Construction	YES	Competitive Bidding	11-Nov-23	04-Dec-23	15-Feb-24	23-Feb-24	GoP	32,670,000.00	0.00	32,670,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building (Sikatuna National High School), Sikatuna, Bohol	DEO / Construction	YES	Competitive Bidding	11-Nov-23	04-Dec-23	15-Feb-24	23-Feb-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building, Balilihan, Bohol	DEO / Construction	YES	Competitive Bidding	11-Nov-23	04-Dec-23	15-Feb-24	23-Feb-24	GoP	21,780,000.00	0.00	21,780,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building, Barangay Lincod, Maribojoc, Bohol	DEO / Construction	YES	Competitive Bidding	11-Nov-23	04-Dec-23	15-Feb-24	23-Feb-24	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building
n/a	Construction of Multi-Purpose Building (Provincial BFP Building), Cortes, Bohol	DEO / Construction	YES	Competitive Bidding	11-Nov-23	04-Dec-23	15-Feb-24	23-Feb-24	GoP	29,970,000.00	0.00	29,970,000.00	Construction of Multi-Purpose Building

n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Tupas Flood Control, Toril, Maribojoc, Bohol	DEO / Planning & Design	NO	NP-53.9 - Small Value Procurement	14-Feb-24	21-Feb-24	07-Mar-24	13-Mar-24	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Panadtaran Flood Control, Panadtaran, Tubigon, Bohol	DEO / Planning & Design	NO	NP-53.9 - Small Value Procurement	14-Feb-24	21-Feb-24	07-Mar-24	13-Mar-24	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Agahay Flood Control, Agahay, Maribojoc, Bohol	DEO / Planning & Design	NO	NP-53.9 - Small Value Procurement	28-Feb-24	06-Mar-24	21-Mar-24	27-Mar-24	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Candumayao Flood Control, Candumayao, Catigbian, Bohol	DEO / Planning & Design	NO	NP-53.9 - Small Value Procurement	28-Feb-24	06-Mar-24	21-Mar-24	27-Mar-24	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Banlasan-Panadtaran Flood Control, Banlasan and Panadtaran, Tubigon, Bohol	DEO / Planning & Design	NO	NP-53.9 - Small Value Procurement	06-Mar-24	13-Mar-24	28-Mar-24	03-Apr-24	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
n/a	Common Office Supplies	DEO	NO	Shopping	11-Mar-24	N/A	21-Mar-24	28-Mar-24	GoP	20,587,804.68	20,587,804.68	0.00	Purchase of common office supplies thru shopping.
n/a	Office Equipment Supplies and Consumables	DEO	NO	Shopping	12-Mar-24	N/A	26-Mar-24	01-Apr-24	GoP	3,384,295.00	3,384,295.00	0.00	Purchase of office Equipment Supply and Consumables thru shopping.
n/a	Service Vehicle/ Equipment Repair and Maintenance Services	DEO	NO	Shopping	15-May-24	N/A	28-May-24	03-Jun-24	GoP	16,323,145.55	16,323,145.55	0.00	Repair and Maintenance of Service Vehicle thru shopping
n/a	Supplies / Materials & Equipment	DEO	NO	Shopping	15-May-24	N/A	29-May-24	04-Jun-24	GoP	6,524,390.40	6,524,390.40	0.00	Supplies / Materials & Equipment thru shopping.
n/a	Service Vehicle/ Equipment, Spare Parts/ Accessories and Supplies	DEO	NO	Shopping	17-Jul-24	N/A	30-Jul-24	01-Aug-24	GoP	25,005,633.64	25,005,633.64	0.00	Purchase of Equipment / Vehicle Parts, Accessories and Supplies thru shopping
n/a	Printers / Copier Maintenance Parts and Services	DEO	NO	Direct Contracting	15-May-24	N/A	29-May-24	03-Jun-24	GoP	1,000,000.00	1,000,000.00	0.00	Repair and Maintenance of Printers Copier thru shopping / direct contracting
n/a	Information Technology Equipment, Parts and Accessories	DEO	NO	Shopping	18-Sep-24	N/A	02-Oct-24	07-Oct-24	GoP	34,810,083.60	34,810,083.60	0.00	Purchase Information Technology Equipments and Parts thru shopping / direct contracting


n/a	Construction Materials, Equipment and Supplies	DEO	NO	Competitive Bidding	15-Mar-24	22-Mar-24	28-Mar-24	03-Apr-24	GoP	54,118,496.00	54,118,496.00	0.00	Purchase of common construction supplies thru Shopping / Public Bidding
n/a	Computer Repair, Parts and Accessories	DEO	NO	Shopping	15-Mar-24	N/A	28-Mar-24	03-Apr-24	GoP	7,280,232.00	7,280,232.00	0.00	Purchase of Computer and Parts thru shopping / direct contracting
n/a	Janitorial Supplies	DEO	NO	Shopping	18-Mar-24	N/A	01-Apr-24	05-Apr-24	GoP	3,240,237.70	3,240,237.70	0.00	Purchase of Janitorial supplies thru shopping
n/a	Airconditioning Unit Maintenance Parts and Services	DEO	NO	Direct Contracting	N/A	N/A	29-Jul-24	04-Aug-24	GoP	2,580,000.00	2,580,000.00	0.00	Purchase of maintenance parts / services. Airconditioning thru shopping / direct contracting
n/a	Electrical Equipment and Supplies	DEO	NO	Shopping	14-Jul-24	N/A	28-Jul-24	02-Aug-24	GoP	44,046,826.40	44,046,826.40	0.00	Purchase of electrical supplies thru shopping
n/a	Office Furnitures and Fixtures	DEO	NO	Shopping	18-Sep-24	N/A	02-Oct-24	07-Oct-24	GoP	4,828,120.40	4,828,120.40	0.00	Purchase of Furnitures and Fixtures thru shopping / direct contracting
n/a	Laboratory / Survey Instrument and Supplies	DEO	NO	Competitive Bidding	18-Sep-24	25-Sep-24	02-Oct-24	07-Oct-24	GoP	39,649,540.00	39,649,540.00	0.00	Purchase of Laboratory / Field Equipments thru Shopping / Public Bidding
n/a	Other Miscellaneous Needs (Unforeseen Parts and Supply)	DEO	NO	Shopping	15-Jul-24	N/A	29-Jul-24	05-Aug-24	GoP	3,107,550.00	3,107,550.00	0.00	Purchase of other materials and supplies thru shopping.

Submitted by:

Recommended by:


LEONCIA R. BAGOL
 Head, Procurement Unit


RUBEN D. DE LOS REYES
 BAC Chairman

Approved by:
FOR THE DISTRICT ENGINEER

RUBEN D. DE LOS REYES
JOHN PAUL T. GASTON
 OIC-District Engineer