

DPWH Capiz 2nd DEO Final Annual Procurement Plan for FY 2024 - Civil Works

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0	Preventive Maintenance of Roads: Asphalt Overlay - Iloilo-Capiz Rd (New Route) - K0064 + (-865) - K0064 + (-361)	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	11,192,000.00		11,192,000.00	Preventive Maintenance of Roads
0	Construction of Road Slope Protection Structure – Iloilo-Capiz Rd (Old Route) - K0072+592 - K0072+652, K0076+700 - K0076+774, K0077+181+502 - K0081+538	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	39,090,000.00		39,090,000.00	Construction of Road Slope Protection Structure
0	Construction of Road Slope Protection Structure – Iloilo-Capiz Rd (Old Route) - K0075 + 050 - K0075 + 100	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	10,000,000.00		10,000,000.00	Construction of Road Slope Protection Structure
0	Construction of Road Slope Protection Structure – Jct Natl Rd-Ayuyan-Tinaytayan Rd. - K0094+731	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	52,000,000.00		52,000,000.00	Construction of Road Slope Protection Structure
0	Construction of Road Slope Protection Structure – Tapaz-Jamindan-Altavas Rd. - K0092+250 - K0097+300	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	25,000,000.00		25,000,000.00	Construction of Road Slope Protection Structure
0	Road Widening – along Iloilo-Capiz Rd (New Route) – K0088+391 – K0088+531, K0089+207 - K0089+338, K0089+536 - K0089+658, K0089+676 - K0089+712, K0089+886 - K0089+918, K0090+455 - K0090+515	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	26,050,000.00		26,050,000.00	Road Widening
0	Road Widening – along Iloilo-Capiz Rd (New Route) – K0091+720 - K0091+773, K0092+487 - K0093+937	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	96,135,000.00		96,135,000.00	Road Widening
0	Road Widening – along Iloilo-Capiz Rd (New Route) – K0096+069 - K0097+048	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	43,649,000.00		43,649,000.00	Road Widening
0	Road Widening – along Capiz-Aklan Rd. – K0325+791 - K0326+522, K0329+684 - K0329+768, K0329+845 - K0329+923, K0329+923, K0330+414 - K0330+514, K0330+761 - K0330+879, K0330+907 - K0330+961	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	75,790,000.00		75,790,000.00	Road Widening
0	Road Widening – along Capiz-Aklan Rd. – K0331+003 - K0331+080, K0331+125 - K0333+300	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	139,815,000.00		139,815,000.00	Road Widening
0	Road Widening – along Capiz-Aklan Rd. – K0333+600 - K0033+1000	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	18,175,000.00		18,175,000.00	Road Widening

0	Rehabilitation of Paved Road, Dumalag-Pinamalatican-Mambusao Road, Capiz	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	50,000,000.00		50,000,000.00	Rehabilitation of Paved Road
0	Rehabilitation of Paved Road, Guintas-Pinamalatican Road, Capiz	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	40,000,000.00		40,000,000.00	Rehabilitation of Paved Road
0	Widening of Bridge and Off Carriageway Improvement: Construction of Bike Lanes, Sigma Bypass Road, Capiz	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	75,200,000.00		75,200,000.00	Widening of Bridge
0	Widening of Bridge, Amaga Br. (B00234PN) along Iloilo-Capiz Rd (New Route)	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	32,400,000.00		32,400,000.00	Widening of Bridge
0	Widening of Bridge, Balucuan Br. (B00232PN) along Iloilo-Capiz Rd (New Route)	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	43,224,000.00		43,224,000.00	Widening of Bridge
0	Widening of Bridge, Ibian Br. (B00235PN) along Iloilo-Capiz Rd (New Route)	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	33,000,000.00		33,000,000.00	Widening of Bridge
0	Retrofitting/Strengthening of Bridge, Caidquid Br. (B00274PN) along Sigma-Mambusao-Jamindan Rd	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	7,600,000.00		7,600,000.00	Retrofitting/Strengthening of Bridge
0	Retrofitting/Strengthening of Bridge, Sigma Br. (B00233PN) along Iloilo-Capiz Rd (New Route)	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	25,000,000.00		25,000,000.00	Retrofitting/Strengthening of Bridge
0	Construction of Flood Mitigation Structure, Construction of San Francisco Pump CIS River Control, Tapaz, Capiz	Construction Section	Yes	Public Bidding	10/6/23 - 10/13/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
0	Construction of Flood Mitigation Structure, Construction of River Control along Panay River Basin, Barangay Bito-on Ilaya, Cuartero, Capiz	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure
0	Construction of Flood Mitigation Structure, Construction of River Control along Panay River Basin, Barangay Poblacion Ilaya, Dumalag, Capiz	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	81,500,000.00		81,500,000.00	Construction of Flood Mitigation Structure
0	Construction of Flood Mitigation Structure, Construction of River Control along Panay River Basin, Barangay Poblacion Ilaya, Dumalag, Capiz	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	81,500,000.00		81,500,000.00	Construction of Flood Mitigation Structure
0	Construction of Flood Mitigation Structure, Construction of River Control along Panay River Basin, Barangay Tinaytayan, Dumarao, Capiz	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure
0	Rehabilitation of Paved Road, Access Road from Brgy. Balaring leading to the beach area, Brgy. Basiao, Ivisan, Capiz	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	17,000,000.00		17,000,000.00	Rehabilitation of Paved Road, Access Road

0	Construction of Concrete Road, Access Road leading to nabaye Falls, Brgy. Duran, Dumalag, Capiz	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	15,000,000.00		15,000,000.00	Construction of Concrete Road, Access Road
0	Construction of Concrete Road, Access Road leading to Pangabitkabiton Falls, Jamindan, Capiz	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	15,000,000.00		15,000,000.00	Construction of Concrete Road, Access Road
0	Construction of Concrete Road, Brgy. Mawang to Brgy. Artuz NRJ in Support of Cacao Industry Plantation, Tapaz, Capiz	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	25,000,000.00		25,000,000.00	Construction of Concrete Road, Access Road
0	Construction of Concrete Road, Sitio Lomboy, Brgy. Linambasan to Brgy. Ganzon, Brgy. Jaena And Brgy. San Juan to National Highway in support of Abaca	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	25,000,000.00		25,000,000.00	Construction of Concrete Road, Access Road
0	Construction of Ammunition Storage Facility, 3FAB, AAR, PA, Jamindan, Capiz	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	15,000,000.00		15,000,000.00	Construction of Building
0	Improvement of Intersection - Iloilo-Capiz Road (New Route) - K0087+444 and Jct. Mabusao-Imbug Road	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	10,000,000.00		10,000,000.00	Construction of Concrete Road
0	Installation/Application of Signage and Pavement Markings along Iloilo-Capiz Rd (New Route) - K0092+512- K0093+536, Barangay Mianay and Parian, Sigma, Capiz	Maintenance Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	1,010,000.00		1,010,000.00	Installation/Application of Signage and Pavement Markings
0	Installation/Application of Signage and Pavement Markings along Iloilo-Capiz Rd (New Route) - K0099+499- K0100+502, Barangay Ondoy and Poblacion Norte, Ivisan, Capiz	Maintenance Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	880,000.00		880,000.00	Installation/Application of Signage and Pavement Markings
0	Installation/Application of Signage and Pavement Markings along Iloilo-Capiz Rd (New Route) - K0103+085 - K0104+100, Barangay Mianay and Ilaya-Ivisan, Ivisan, Capi	Maintenance Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	880,000.00		880,000.00	Installation/Application of Signage and Pavement Markings
0	Construction of Bridge, Bungsuwan-Lawaan Bridge, Barangay Lawaan, Dumarao, Capiz	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	25,000,000.00		25,000,000.00	Construction of Bridge
0	Construction of Bridge, Nagsulang-Lawaan Bridge, Barangay Nagsulang, Dumarao, Capiz	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	10,000,000.00		10,000,000.00	Construction of Bridge
0	Construction of Bridge, Poblacion-Guinotos Bridge, Barangay Poblacion Ilawod, Dumarao, Capiz	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	6,000,000.00		6,000,000.00	Construction of Bridge
0	Construction of Road, Barangay Aglalana, Dumarao, Capiz	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	10,000,000.00		10,000,000.00	Construction of Road

0	Construction of Road, Barangay Nagsulang, Dumarao, Capiz	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	10,000,000.00		10,000,000.00	Construction of Road
0	Construction of Road, Barangay Pangabat, Jamindan, Capiz	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	10,000,000.00		10,000,000.00	Construction of Road
0	Construction of Road, Barangay San Juan, Dumarao, Capiz	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	10,000,000.00		10,000,000.00	Construction of Road
0	Construction of Road, Sitio Baklayan, Barangay San Rafael, Dumalag, Capiz	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	10,000,000.00		10,000,000.00	Construction of Road
0	Construction of Road, Sitio Lublub, Barangay Consolacion, Dumalag, Capiz	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/24/2023	01/24/2024	01/26/24 - 02/03/24	Regular Agency Fund (01000000)	10,000,000.00		10,000,000.00	Construction of Road
0	Construction of Road, Sitio Naga, Barangay Consolacion, Dumalag, Capiz	Construction Section	Yes	Public Bidding	10/10/23 - 10/17/23	11/27/2023	01/27/2024	01/30/24 - 02/07/24	Regular Agency Fund (01000000)	9,000,000.00		9,000,000.00	Construction of Road
0	Construction of Road, Sitio Tagubong, Barangay Bungsuang, Dumarao, Capiz	Construction Section	Yes	Public Bidding	10/15/23 - 10/23/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	10,000,000.00		10,000,000.00	Construction of Road
0	Construction of Road, Barangay Poblacion Norte, Sigma, Capiz	Construction Section	Yes	Public Bidding	10/15/23 - 10/23/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	5,000,000.00		5,000,000.00	Construction of Road
0	Construction of Multi-Purpose Building (Emergency Operations Center), Dumalag, Capiz	Construction Section	Yes	Public Bidding	10/15/23 - 10/23/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
0	Construction of Multi-Purpose Building, Barangay Ilaya, Dao, Capiz	Construction Section	Yes	Public Bidding	10/15/23 - 10/23/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
0	Construction (Completion) of DPWH Capiz 2 nd District Engineering Office Building, Consolacion, Dumalag, Capiz	Construction Section	Yes	Public Bidding	10/15/23 - 10/23/23	11/20/2023	01/22/2024	01/23/24 - 02/02/24	Regular Agency Fund (01000000)	30,000,000.00		30,000,000.00	Construction of Building
	Grand Total									1,468,090,000.00		1,468,090,000.00	

DPWH Capiz 2nd DEO Final Annual Procurement Plan for FY 2024 - Goods & Services

0	Procurement of Various office Supplies for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Yes	Public Bidding	Oct. 11-17, 2023	Oct. 31, 2023	Jan.23,2024	Jan.30,2024	Regular Agency Fund (01000000)	3,500,000.00		3,500,000.00	Office Supplies
0	Procurement of Various Common Janitorial Supplies for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Yes	Competitive Bidding	Oct. 11-17, 2023	Oct. 31, 2023	Jan.23,2024	Jan.30,2024	Regular Agency Fund (01000000)	450,000.00		450,000.00	Janitorial Supplies
	Procurement of Various Information Technology Equipment and Software for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Yes	Competitive Bidding	Oct. 11-17, 2023	Oct. 31, 2023	Jan.23,2024	Jan.30,2024	Regular Agency Fund (01000000)	1,440,000.00		1,440,000.00	Information Technology
0	Procurement of Common office Supplies for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Yes	Competitive Bidding	Oct. 11-17, 2023	Oct. 31, 2023	Jan.23,2024	Jan.30,2024	Regular Agency Fund (01000000)	4,800,000.00		4,800,000.00	Office Accessories
0	Procurement of Various Inks and Toner for 1st to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Yes	Competitive Bidding	Oct. 11-17, 2023	Oct. 31, 2023	Jan.23,2024	Jan.30,2024	Regular Agency Fund (01000000)	1,140,550.00		1,140,550.00	Inks and Toners
0	Procurement of Various Common Office Devices for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Yes	Competitive Bidding	Oct. 11-17, 2023	Oct. 31, 2023	Jan.23,2024	Jan.30,2024	Regular Agency Fund (01000000)	850,000.00		850,000.00	Office Devices
0	Procurement of Various Common Office Equipment for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Yes	Competitive Bidding	Oct. 11-17, 2023	Oct. 31, 2023	Jan.23,2024	Jan.30,2024	Regular Agency Fund (01000000)	790,000.00		790,000.00	Office Equipment
0	Procurement of Various Information Technology Equipment and Software for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Yes	Competitive Bidding	Oct. 11-17, 2023	Oct. 31, 2023	Jan.23,2024	Jan.30,2024	Regular Agency Fund (01000000)	3,456,000.00		3,456,000.00	Computer Supplies
0	Procurement of Heavy Equipment for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Yes	Competitive Bidding	Oct. 11-17, 2023	Oct. 31, 2023	Jan.23,2024	Jan.30,2024	Regular Agency Fund (01000000)	33,000,000.00		33,000,000.00	Heavy Equipment
0	Procurement of Medical Supplies for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Yes	Competitive Bidding	Oct. 11-17, 2023	Oct. 31, 2023	Jan.23,2024	Jan.30,2024	Regular Agency Fund (01000000)	20,000.00		20,000.00	Medical Supplies
0	Procurement of Various Construction Equipment and Accessories for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Yes	Competitive Bidding	Oct. 11-17, 2023	Oct. 31, 2023	Jan.23,2024	Jan.30,2024	Regular Agency Fund (01000000)	4,510,900.00		4,510,900.00	Construction Materials
0	Procurement of Security Services of DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Yes	Competitive Bidding	Oct. 11-17, 2023	Oct. 31, 2023	Jan.23,2024	Jan.30,2024	Regular Agency Fund (01000000)	1,893,600.00		1,893,600.00	Security Services

0	Procurement of Fuel for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Yes	Competitive Bidding	Oct. 11-17, 2023	Oct. 31, 2023	Jan.23,2024	Jan.30,2024	Regular Agency Fund (01000000)	15,000,000.00		15,000,000.00	Fuel
0	Procurement of Asphalt for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Yes	Competitive Bidding	Oct. 11-17, 2023	Oct. 31, 2023	Jan.23,2024	Jan.30,2024	Regular Agency Fund (01000000)	6,000,000.00		6,000,000.00	Asphalt
0	Procurement of Lubricants for 1st Quarter to 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Yes	Competitive Bidding	Oct. 11-17, 2023	Oct. 31, 2023	Jan.23,2024	Jan.30,2024	Regular Agency Fund (01000000)	885,100.00		885,100.00	Lubricants
0	Procurement of Spareparts for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	Yes	Competitive Bidding	Oct. 11-17, 2023	Oct. 31, 2023	Jan.23,2024	Jan.30,2024	Regular Agency Fund (01000000)	1,750,000.00		1,750,000.00	Spareparts
	Grand Total									79,486,150.00		79,486,150.00	

DPWH Capiz 2nd DEO Final Annual Procurement Plan for FY 2024 - Consultancy

0	Consultancy Services for the Conduct of Soil Sub-Surfaces Exploration for Various Building Projects in DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO - Planning Section	Yes	Public Bidding	Oct. 11-17, 2023	Oct. 31, 2023	Jan.23,2024	Jan.30,2024	Regular Agency Fund (01000000)	5,000,000.00		5,000,000.00	Soil Sub-Surfaces Exploration
0	Consultancy Services for the Conduct of Soil Sub-Surfaces Exploration for the Construction of River Control Projects in DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO - Planning Section	Yes	Public Bidding	Oct. 11-17, 2023	Oct. 31, 2023	Jan.23,2024	Jan.30,2024	Regular Agency Fund (01000000)	5,000,000.00		5,000,000.00	Soil Sub-Surfaces Exploration
	Grand Total									10,000,000.00		10,000,000.00	

Submitted by:


ROSALIE D. DE JUSTO
Head Procurement Unit


ANDREW T. VESTIDAS
BAC Chairperson

Approved by:


GERARDO G. PARRA, JR.
Head of Procurement Entity