



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 2ND DISTRICT ENGINEERING OFFICE
Don Carlos, Bukidnon, Region X



January 29, 2024

Memorandum

For : **ZENAIDA T. TAN**
Regional Director
10th DPWH Regional Office
Bulua, Cagayan de Oro City

ATTENTION : **Procurement Section**

SUBJECT : **Submission of FY 2024 Final APP Non-CSE for Civil Works,
Goods and Supplies and Consulting Services**

In compliance to Unnumbered Memorandum dated December 15, 2023, we are submitting FY 2024 Final Annual Procurement Plan (APP Non-CSE) for Civil Works, Goods and Services, Consulting Services in Excel File and PDF File.


VIRGINIA G. BATOCAIL
District Engineer

R10.10 CCL/NAO




FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024

January 29, 2024

Code (PAP)	PMO/ End-User	Is this an EPA?	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract		Total (P000)	MOOE (P000)	CO (P000)	
1	24KB0001 - Off-Carriageway Improvement along Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) - K1564+465-K1566+838, Don Carlos, Bukidnon	Yes	Public Bidding	09/09/2023	11/07/2023	01/23/2024	FY 2024 NEP			39,080.44	Construction of Sidewalk
2	24KB0003 - Preventive Maintenance along Maramag-Maradugao Rd - K1573+000-K1574+000, Maramag, Bukidnon	Yes	Public Bidding	09/09/2023	12/07/2023	01/23/2024	FY 2024 NEP			48,518.82	Asphalt Overlay
3	24KB0004 - Preventive Maintenance along Bukidnon-Davao City Rd - K1588+000-K1589+588, Quezon, Bukidnon	Yes	Public Bidding	09/09/2023	12/07/2023	02/09/2024	FY 2024 NEP			85,885.00	Asphalt Overlay
4	24KB0005 - Off-Carriageway Improvement along Sayre Highway - K1540+(294)-K1540+500, K1543+084-K1543+552, K1554+575-K1555+270, Maramag, Bukidnon	Yes	Public Bidding	09/09/2023	11/28/2023	01/23/2024	FY 2024 NEP			31,850.00	Construction of Traffic Island
5	24KB0006 - Preventive Maintenance along Sayre Highway - K1540+(-294)-K1540+190, Brgy. Musuan, Maramag, Bukidnon	Yes	Public Bidding	09/09/2023	12/07/2023	01/23/2024	FY 2024 NEP			18,081.00	Asphalt Overlay
6	24KB0007 - Preventive Maintenance along Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) - K1566+000-K1566+600, Don Carlos, Bukidnon	Yes	Public Bidding	09/09/2023	12/07/2023	01/23/2024	FY 2024 NEP			49,000.00	Asphalt Overlay
7	24KB0008 - Construction of Multi-Purpose Building, Barangay Balintawak, Kibawe, Bukidnon	Yes	Public Bidding	09/19/2023	11/07/2023	01/23/2024	FY 2024 NEP			4,950.00	Construction of MPB
8	24KB0009 - Rehabilitation/Major Repair of Permanent Bridges, Kuya Br. (B01436MN) along Maramag-Maradugao Road, Kuya, Maramag, Bukidnon	Yes	Public Bidding	09/19/2023	11/16/2023	01/23/2024	FY 2024 NEP			1,960.00	Rehabilitation/Major Repair
9	24KB0010 - Construction of Multi-Purpose Building, Barangay Malcan, Damulog, Bukidnon	Yes	Public Bidding	09/19/2023	12/27/2023	01/23/2024	FY 2024 NEP			4,950.00	Construction of MPB
10	24KB0014 - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads along Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) - K1580+000-K1582+000, Kibawe, Bukidnon	Yes	Public Bidding	09/21/2023	11/10/2023	01/23/2024	FY 2024 NEP			30,183.02	Construction of Drainage Structure along Road
11	24KB0015 - Road Widening - Secondary Roads along Maramag-Maradugao Rd - K1562+075-K1562+925	Yes	Public Bidding	10/06/2023	11/17/2023	01/23/2024	FY 2024 NEP			16,758.00	Road Widening
12	24KB0016 - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads along Bukidnon-Davao City Rd - K1612+090-K1612+550	Yes	Public Bidding	10/06/2023	01/31/2024	02/09/2024	FY 2024 NEP			6,370.00	Construction of Drainage Structure along Road
13	24KB0017 - Retrofitting/Strengthening of Permanent Bridges, Simod Br. (B01386MN) along Bukidnon-Davao City Rd	Yes	Public Bidding	10/06/2023	11/16/2023	01/23/2024	FY 2024 NEP			5,096.00	Retrofitting/Strengthening of Bridges
14	24KB0018 - Retrofitting/Strengthening of Permanent Bridges, Omonay Br. (B01378MN) along Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry)	Yes	Public Bidding	10/06/2023	11/16/2023	01/23/2024	FY 2024 NEP			7,840.00	Retrofitting/Strengthening of Bridges
15	24KB0020 - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads along Sayre Highway - K1547+711-K1548+000, K1548+200-K1548+300	Yes	Public Bidding	10/14/2023	12/13/2023	02/09/2024	FY 2024 NEP			8,820.00	Construction of Drainage Structure along Road
16	24KB0021 - Off-Carriageway Improvement - Primary Roads along Sayre Highway - K1555+270 - K1557+078	Yes	Public Bidding	10/14/2023	02/09/2024	02/19/2024	FY 2024 NEP			26,391.40	Paving of Shoulders



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloy, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
January 29, 2024

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
17	24KB0022 - Construction of Road Barangay Tumaras, Kibawe Bukidnon (Phase 1)	Yes	Public Bidding	10/14/2023	11/17/2023	02/19/2024	01/29/2024	FY 2024 NEP			4,950.00	Const. of Road
18	24KB0023 - Construction of Road Barangay Poblacion Sur, Don Carlos, Bukidnon	Yes	Public Bidding	10/12/2023	11/07/2023	01/23/2024	01/29/2024	FY 2024 NEP			9,900.00	Const. of Road
19	24KB0024 - Construction of Revetment, Downstream and Upstream of Camp I Bridge along Maramag River, Barangay Camp I, Maramag, Bukidnon, Package 2	Yes	Public Bidding	10/12/2023	02/09/2024	02/19/2024	02/29/2024	FY 2024 NEP			91,675.00	Construction of Revetment
20	24KB0025 - Road Widening - Secondary Roads along Maramag-Maradugao Rd - K1562+925-K1565+000	Yes	Public Bidding	10/25/2023	11/10/2023	02/09/2024	02/19/2024	FY 2024 NEP			80,963.50	Road Widening
21	24KB0026 - Construction of Water System Barangay Bayabason, Maramag, Bukidnon	Yes	Public Bidding	10/25/2023	11/20/2023	02/09/2024	02/19/2024	FY 2024 NEP			4,950.00	Construction of Water Supply
22	24KB0027 - Construction of Road Sitio Bera to Catmon, Barangay Kianggat, Dangcagan, Bukidnon	Yes	Public Bidding	10/25/2023	11/20/2023	01/23/2024	01/29/2024	FY 2024 NEP			9,900.00	Const. of Road
23	24KB0028 - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads along Bukidnon-Davao City Rd - K1599+000-K1601+200	Yes	Public Bidding	10/25/2023	02/09/2024	02/19/2024	02/29/2024	FY 2024 NEP			30,380.00	Construction of Drainage Structure along Road
24	24KB0029 - Construction of Road Barangay West Dalurong, Kitaotao, Bukidnon	Yes	Public Bidding	10/25/2023	11/20/2023	01/23/2024	01/29/2024	FY 2024 NEP			9,900.00	Const. of Road
25	24KB0030 - Road Widening along Don Carlos-Kadingilan Rd - K1574+000-K1574+496, K1574+538-K1575+511, San Nicolas, Don Carlos, Bukidnon	Yes	Public Bidding	11/07/2023	12/14/2023	02/09/2024	02/19/2024	FY 2024 NEP			71,699.50	Road Widening
26	24KB0031 - Construction (Completion) of Multi-Purpose Building Barangay Bershiba, Kitaotao, Bukidnon	Yes	Public Bidding	11/07/2023	11/28/2023	01/23/2024	01/29/2024	FY 2024 NEP			4,950.00	Completion of MPB
27	24KB0032 - Road Widening along Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Bdry) - K1569+240-K1571+000, K1572+000-K1573+000, Kitaotao, Bukidnon	Yes	Public Bidding	11/07/2023	12/06/2023	02/09/2024	02/19/2024	FY 2024 NEP			108,273.00	Road Widening
28	24KB0033 - Construction of Multi-Purpose Building, Barangay Anahawon, Maramag, Bukidnon	Yes	Public Bidding	11/07/2023	11/28/2023	02/09/2024	02/19/2024	FY 2024 NEP			4,950.00	Construction of MPB
29	24KB0034 - Construction of Revetment, Downstream and Upstream of Steel Bridge along Pulangi River, Barangay Natulongan, Kibawe, Bukidnon, Package 3, Kibawe, Bukidnon	Yes	Public Bidding	11/15/2023	12/27/2023	02/09/2024	02/19/2024	FY 2024 NEP			96,500.00	Construction of Revetment
30	24KB0035 - Construction of Revetment, Downstream and Upstream of Maramag Bridge along Maramag River, Maramag, Bukidnon, Package 2, Maramag, Bukidnon	Yes	Public Bidding	11/15/2023	12/06/2023	02/09/2024	02/19/2024	FY 2024 NEP			91,675.00	Construction of Revetment
31	24KB0036 - Road Widening along Kibawe-Kadingilan-Kaliangan Road - K1592+715-K1593+098, Kadingilan, Bukidnon	Yes	Public Bidding	11/15/2023	12/06/2023	01/23/2024	01/29/2024	FY 2024 NEP			19,404.00	Road Widening
32	24KB0037 - Construction of Revetment, Downstream and Upstream of Colambugon Bridge (801433MN) along Maramag-Maradugao Road, Maramag, Bukidnon	Yes	Public Bidding	11/15/2023	12/06/2023	02/09/2024	02/19/2024	FY 2024 NEP			57,900.00	Construction of Revetment
33	24KB0038 - Road Widening along Maramag-Maradugao Rd - K1565+000-K1567+000, Maramag, Bukidnon	Yes	Public Bidding	11/15/2023	12/14/2023	02/09/2024	02/19/2024	FY 2024 NEP			78,551.965	Road Widening



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloy, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
January 29, 2024

Code (PAP)	PMO/ End User	Is this an EPA?	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract		Total (P000)	MOOE (P000)	CO (P000)	
34	24KB0039 - Construction of Multi-Purpose Building, Barangay Kipaypayon, Quezon, Bukidnon	Yes	Public Bidding	11/21/2023	12/13/2023	01/23/2024	FY 2024 NEP			4,950.00	Construction of MPB
35	24KB0040 - Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Damulog, Bukidnon	Yes	Public Bidding	11/21/2023	12/21/2023	01/23/2024	FY 2024 NEP			11,880.00	Construction of MPB
36	24KB0041 - Road Widening along Jct. Dologon-Busco-Quezon Rd - K1549+000-K1550+000	Yes	Public Bidding	11/21/2023	12/21/2023	01/23/2024	FY 2024 NEP			33,654.18	Road Widening
37	24KB0042 - Construction of Muleta RIS Drainage System, Maramag, Bukidnon	Yes	Public Bidding	11/21/2023	01/16/2024	02/09/2024	FY 2024 NEP			13,066.34	Const. of Drainage Structure
38	24KB0043 - Construction of Road Barangay Balangigay, Kitaotao, Bukidnon (Phase 1)	Yes	Public Bidding	11/21/2023	12/19/2023	01/23/2024	FY 2024 NEP			4,950.00	Const. of Road
39	24KB0044 - Construction of DPWH-Bukidnon 2nd DEO Building, Brgy. Pinamaloy, Don Carlos, Bukidnon	Yes	Public Bidding	11/21/2023	12/21/2023	01/23/2024	FY 2024 NEP			39,200.00	Construction of Building
40	24KB0045 Road Widening along Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Bdry) - K1573+000-K1573+500, Kitaotao, Bukidnon	Yes	Public Bidding	12/08/2023	12/27/2023	01/23/2024	FY 2024 NEP			20,000.00	Road Widening
41	24KB0046 Construction of Revetment, Downstream and Upstream of Buayan Bridge along Buayan Creek, Quezon, Bukidnon, Package 2	Yes	Public Bidding	12/08/2023	02/09/2024	02/19/2024	FY 2024 NEP			95,000.00	Construction of Revetment
42	24KB0047 Construction of Revetment, Downstream and Upstream of Lanapan Bridge along Lanapan Creek, Quezon, Bukidnon, Package 2	Yes	Public Bidding	12/13/2023	01/04/2024	02/09/2024	FY 2024 NEP			91,675.00	Construction of Revetment
43	24KB0048 Construction of Revetment, Downstream and Upstream of Manuto Bridge (B01380MN) along Bukidnon-Davao City Road, Bukidnon, Package 2	Yes	Public Bidding	12/13/2023	02/09/2024	02/19/2024	FY 2024 NEP			91,675.00	Construction of Revetment
44	24KB0049 Construction of Roxas-Kuya RIS Main Canal-2 Service Road, Maramag, Bukidnon (Katubigan-Kalsada Tungo sa Patubigan)	Yes	Public Bidding	12/13/2023	01/04/2024	01/23/2024	FY 2024 NEP			24,500.00	Const. of Road
45	24KB0051 Construction of Revetment, Upstream of Musuan Bridge along Taganibong Creek, Maramag, Bukidnon	Yes	Public Bidding	12/13/2023	01/09/2024	02/09/2024	FY 2024 NEP			57,900.00	Construction of Revetment
46	24KB0052 Construction of Multi-Purpose Building, Barangay West Kibawe, Kibawe, Bukidnon	Yes	Public Bidding	12/13/2023	01/04/2024	01/23/2024	FY 2024 NEP			11,880.00	Construction of MPB
47	24KB0053 Construction of Multi-Purpose Building (Rural Health Unit), Barangay Poblacion, Quezon, Bukidnon	Yes	Public Bidding	12/13/2023	02/09/2024	02/19/2024	FY 2024 NEP			10,890.00	Construction of MPB
48	24KB0054 Construction of Multi-Purpose Building, Barangay San Jose, Quezon, Bukidnon	Yes	Public Bidding	12/15/2023	02/09/2024	02/19/2024	FY 2024 NEP			4,950.00	Construction of MPB
49	24KB0055 Construction of Road Barangay Poblacion, Kadingilan, Bukidnon	Yes	Public Bidding	12/15/2023	01/16/2024	02/09/2024	FY 2024 NEP			10,000.00	Const. of Road
50	24KB0057 Widening of Permanent Bridges, Dillapa Br. (B01381MN) along Bukidnon-Davao City Rd	Yes	Public Bidding	12/15/2023	02/09/2024	02/19/2024	FY 2024 NEP			61,760.00	Widening of Bridge
51	24KB0058 Construction / Upgrading / Rehabilitation of Drainage along Bukidnon-Davao City Rd - K1566+563 - K1566+971, Quezon, Bukidnon	Yes	Public Bidding	12/15/2023	02/09/2024	02/19/2024	FY 2024 NEP			8,624.00	Const. of Drainage Structure along Road



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloy, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
January 29, 2024

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
52	24KB0061 - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) - K1604+740-K1604+810, Damulog, Kitaotao	Yes	Public Bidding	12/15/2023	02/09/2024	02/19/2024	02/29/2024				29,400.00	Construction of Road Slope Protection Structure
53	24KB0062 Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Kibawe-Kadlingan-Kallangan Rd, K1584+730-K1584+860, K1590+235-K1590+285, K1590+466-K1590+595, Kadinglian, Bukidnon	Yes	Public Bidding	12/15/2023	02/09/2024	02/19/2024	02/29/2024	FY 2024 NEP			64,944.50	Construction of Road Slope Protection Structure
54	24KB0063 Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Bukidnon-Davao City Rd - K1588+765-K1588+980, K1589+000-K1589+130, K1595+325-K1595+408, Quezon, Bukidnon	Yes	Public Bidding	12/15/2023	02/09/2024	02/19/2024	02/29/2024	FY 2024 NEP			127,843.20	Construction of Road Slope Protection Structure
55	24KB0064 Road Widening along Bukidnon-Davao City Rd, K1598+297-K1598+585, Quezon, Bukidnon	Yes	Public Bidding	12/18/2023	01/09/2024	02/09/2024	02/19/2024	FY 2024 NEP			12,740.00	Road Widening
56	24KB0065 Preventive Maintenance along Jct ologon-Busco-Quezon Rd, K1552+1008-K1554+250, Brgy Butong, Quezon, Bukidnon	No	Public Bidding	01/11/2024	01/31/2024	02/19/2024	02/29/2024	FY 2024 NEP			48,233.64	Asphalt Overlay
57	24KB0066 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Bukidnon-Davao City Rd, K1616+349-K1616+409, Kitaotao, Bukidnon	No	Public Bidding	01/11/2024	01/31/2024	02/19/2024	02/29/2024	FY 2024 NEP			4,233.60	Road Concreting
58	24KB0067 Construction/Upgrading/Rehabilitation of Drainage along Bukidnon-Davao City Rd, K1618+500-K1618+600, Kitaotao, Bukidnon	No	Public Bidding	01/11/2024	01/31/2024	02/19/2024	02/29/2024	FY 2024 NEP			12,323.50	Construction of Drainage
59	24KB0068 Off-Carriageway Improvement along Maramag-Maradugao Rd, K1558+(-500)-K1558+(-438), K1558+(-420)-K1558+(-360), Maramag, Bukidnon	No	Public Bidding	01/11/2024	01/31/2024	02/19/2024	02/29/2024	FY 2024 NEP			33,614.00	Paved Shoulder
60	24KB0069 Construction of 1 Storey 2-Classroom School Building in Sagundanan Integrated School, Barangay Sagundanan, Kitaotao, Bukidnon	No	Public Bidding	01/17/2024	02/06/2024	02/19/2024	02/29/2024	FY 2024 DepEd			4,975.00	Construction of School Building
61	24KB0070 Construction of 1 Storey 2-Classroom School Building in Kiulom Elementary School, Barangay Kiulom, Kitaotao, Bukidnon	No	Public Bidding	01/17/2024	02/06/2024	02/19/2024	02/29/2024	FY 2024 DepEd			4,975.00	Construction of School Building
62	24KB0071 Construction of 1 Storey 2-Classroom School Building in Cabalatan Elementary School - Sabayan te Kateunan te Kinayawan Extension, Barangay Cabalantian, Kitaotao, Bukidnon	No	Public Bidding	01/17/2024	02/06/2024	02/19/2024	02/29/2024	FY 2024 DepEd			4,975.00	Construction of School Building
63	24KB0072 Construction of 1 Storey 2-Classroom School Building in Balud Elementary School at Sitio Balud, Barangay Tangkulan, Damulog, Bukidnon	No	Public Bidding	01/17/2024	02/06/2024	02/19/2024	02/29/2024	FY 2024 DepEd			4,975.00	Construction of School Building
64	24KB0073 Construction of 1 Storey 2-Classroom School Building in Kadinglian National High School, Barangay Poblacion, Kadinglian, Bukidnon	No	Public Bidding	01/17/2024	02/06/2024	02/19/2024	02/29/2024	FY 2024 DepEd			4,975.00	Construction of School Building



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Phamaloy, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
January 29, 2024

Code (PAP)	PMO/ End-User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract		Total (P000)	MOOE (P000)	CO (P000)	
65	24KB0074 Construction of 1 Storey 2-Classroom School Building in Mahayahay Elementary School, Barangay Mahayahay, Don Carlos, Bukidnon	No	Public Bidding	01/17/2024	02/06/2024	02/19/2024	FY 2024 DepEd			4,975.00	Construction of School Building
66	24KB0075 Construction of 1 Storey 2-Classroom School Building in Kiburiao National High School, Barangay Kiburiao, Quezon, Bukidnon	No	Public Bidding	01/17/2024	02/06/2024	02/19/2024	FY 2024 DepEd			4,975.00	Construction of School Building
67	24KB0076 Construction of 1 Storey 2-Classroom School Building in Kiburiao National High School, Barangay Kiburiao, Quezon, Bukidnon	No	Public Bidding	01/17/2024	02/06/2024	02/19/2024	FY 2024 DepEd			4,975.00	Construction of School Building
68	24KB0077 Construction of Multi-Purpose Building (Covered Court), Purok 7 - Kalagutay, Barangay Base Camp, Maramag, Bukidnon	No	Public Bidding	01/23/2024	02/13/2024	02/23/2024	FY 2024 GAA			4,950.00	Construction of Covered Court
69	24KB0078 Construction of Multi-Purpose Building (Sitio Hall), Barangay Sta. Felomina, Quezon, Bukidnon	No	Public Bidding	01/23/2024	02/13/2024	02/23/2024	FY 2024 GAA			4,950.00	Construction of Building
70	24KB0079 Completion of Water System, Sitio Man Ohay, Brgy. Dolongan, Maramag, Bukidnon	No	Public Bidding	01/23/2024	02/13/2024	02/23/2024	FY 2024 GAA			1,980.00	Pipeline
71	24KB0080 Construction of Road, Barangay San Lorenzo, Kitaotao, Bukidnon	No	Public Bidding	01/23/2024	02/13/2024	02/23/2024	FY 2024 GAA			4,950.00	Road Concreting
72	24KB0081 Completion of Multipurpose Building, Brgy Maraymaray, Don Carlos, Bukidnon	No	Public Bidding	01/23/2024	02/13/2024	02/23/2024	FY 2024 GAA			2,970.00	Completion of Building
73	24KB0082 Construction of Multi-Purpose Building, Barangay Malcan Damulog, Bukidnon (Phase 2)	No	Public Bidding	01/23/2024	02/13/2024	02/23/2024	FY 2024 GAA			4,950.00	Construction of Building
74	24KB0083 Construction (Completion) of Multi-Purpose Facility, Barangay Balintawak, Kibawe, Bukidnon	No	Public Bidding	01/23/2024	02/13/2024	02/23/2024	FY 2024 GAA			4,950.00	Completion of Building
75	24KB0084 Construction of Multi-Purpose Building (Covered Court), Barangay San Roque, Quezon, Bukidnon	No	Public Bidding	01/23/2024	02/13/2024	02/23/2024	FY 2024 GAA			4,950.00	Construction of Building
76	24KB0085 Construction of Road, Brgy Bayabason, Maramag, Bukidnon (Phase 2)	No	Public Bidding	01/24/2024	02/13/2024	02/23/2024	FY 2024 GAA			4,950.00	Road Concreting
77	24KB0086 Construction of Road, Barangay Tandong, Kitaotao, Bukidnon	No	Public Bidding	01/24/2024	02/13/2024	02/23/2024	FY 2024 GAA			4,950.00	Road Concreting
78	24KB0087 Rehabilitation of Road, Barangay Binoongan, Kitaotao, Bukidnon	No	Public Bidding	01/24/2024	02/13/2024	02/23/2024	FY 2024 GAA			4,950.00	Road Concreting
79	24KB0088 Construction of Road, Purok 6, Barangay Bagongbayan, Kadingilan, Bukidnon	No	Public Bidding	01/24/2024	02/13/2024	02/23/2024	FY 2024 GAA			4,950.00	Road Concreting
80	24KB0089 Construction of Road, Barangay Tumaras, Kibawe, Bukidnon Phase 2	No	Public Bidding	01/24/2024	02/13/2024	02/23/2024	FY 2024 GAA			4,950.00	Road Concreting
81	24KB0090 Construction of Road, Barangay Klorao, Kibawe, Bukidnon	No	Public Bidding	01/24/2024	02/13/2024	02/23/2024	FY 2024 GAA			4,950.00	Road Concreting
82	Construction of Jct. Dolongan-Busco-Quezon Road, Brgy Butong - Brgy Lumintao Road, Quezon, Bukidnon (Package 11)	No	Public Bidding	02/01/2024	02/21/2024	03/01/2024	FY 2024 GAA			72,375.00	Road Concreting
83	Completion of Multi-Purpose Building (Damulog Municipal Building), Damulog, Bukidnon	No	Public Bidding	02/01/2024	02/21/2024	03/01/2024	FY 2024 GAA			9,900.00	Completion of Building



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloy, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024

January 29, 2024

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
84	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Purok 1, Barangay Manlomanay, Don Carlos, Bukidnon	No	Public Bidding	02/01/2024	02/21/2024	03/01/2024	03/11/2024	FY 2024 GAA			4,950.00	Completion of Building
85	Construction of Multi-Purpose Building (Barangay Hall), Barangay Spring, Kibawe, Bukidnon	No	Public Bidding	02/01/2024	02/21/2024	03/01/2024	03/11/2024	FY 2024 GAA			4,950.00	Completion of Building
86	Construction of Multi-Purpose Building (Covered Court), Mahawan Elementary School, Barangay Bagong Silang, Maramag, Bukidnon	No	Public Bidding	02/01/2024	02/21/2024	03/01/2024	03/11/2024	FY 2024 GAA			4,950.00	Construction of Covered Court
87	Construction of Road, Barangay Dolorosa, Dangcagan, Bukidnon	No	Public Bidding	02/01/2024	02/21/2024	03/01/2024	03/11/2024	FY 2024 GAA			4,950.00	Road Concreting
88	Construction of Road, Barangay San Antonio East, Don Carlos, Bukidnon	No	Public Bidding	02/01/2024	02/21/2024	03/01/2024	03/11/2024	FY 2024 GAA			4,950.00	Road Concreting
89	Construction of Road, Barangay Balangigay, Kitaotao, Bukidnon	No	Public Bidding	02/01/2024	02/21/2024	03/01/2024	03/11/2024	FY 2024 GAA			4,950.00	Road Concreting
90	Construction of Road leading to Brgy Hall, Brgy Lorega, Kitaotao, Bukidnon	No	Public Bidding	02/01/2024	02/21/2024	03/01/2024	03/11/2024	FY 2024 GAA			4,950.00	Road Concreting
91	Construction of Road, Barangay Mascariñas, Kibawe, Bukidnon	No	Public Bidding	02/01/2024	02/21/2024	03/01/2024	03/11/2024	FY 2024 GAA			4,950.00	Road Concreting
92	Construction (Completion) of Multi-Purpose Facility (Maramag Municipal Gymnasium), Barangay Panadtalan, Maramag, Bukidnon	No	Public Bidding	02/01/2024	02/21/2024	03/01/2024	03/11/2024	FY 2024 GAA			150,000.00	Completion of Building
93	Construction of Road, Purok 7, Barangay Kibalong, Kadinglian, Bukidnon	No	Public Bidding	02/01/2024	02/21/2024	03/01/2024	03/11/2024	FY 2024 GAA			4,950.00	Road Concreting
94	Completion of Water System, Brgy Baroy, Kadinglian, Bukidnon	No	Public Bidding	02/01/2024	02/21/2024	03/01/2024	03/11/2024	FY 2024 GAA			2,500.00	Pipeline
95	Construction of Water Supply System, Barangay Matampay, Kadinglian, Bukidnon	No	Public Bidding	02/01/2024	02/21/2024	03/01/2024	03/11/2024	FY 2024 GAA			4,950.00	Pipeline
96	Construction of Water Supply System, Barangay Cabalantian, Kitaotao, Bukidnon	No	Public Bidding	02/01/2024	02/21/2024	03/01/2024	03/11/2024	FY 2024 GAA			4,950.00	Pipeline
97	Construction (Completion) of Water System, Purok 12, Brgy South Poblacion, Maramag, Bukidnon	No	Public Bidding	02/01/2024	02/21/2024	03/01/2024	03/11/2024	FY 2024 GAA			4,950.00	Pipeline
98	Construction of Jct. Kibawe-Kadinglian-Kallangan Road, Sitio Sinaculan, Brgy Poblacion-Brgy Kibogtok-Jct Provincial Road, Brgy San Andres Road, Kadinglian, Bukidnon (Package I)	No	Public Bidding	02/08/2024	02/28/2024	03/08/2024	03/18/2024	FY 2024 GAA			62,500.00	Road Concreting
99	Rehabilitation of Roads within Barangay Proper, Brgy San Miguel, Maramag, Bukidnon	No	Public Bidding	02/08/2024	02/28/2024	03/08/2024	03/18/2024	FY 2024 GAA			30,000.00	Road Concreting
100	Construction of Road, Purok 2, Barangay New Visayas, Dangcagan, Bukidnon	No	Public Bidding	02/08/2024	02/28/2024	03/08/2024	03/18/2024	FY 2024 GAA			5,000.00	Road Concreting
101	Construction of Road, Barangay Kipaypayon, Quezon, Bukidnon	No	Public Bidding	02/08/2024	02/28/2024	03/08/2024	03/18/2024	FY 2024 GAA			5,000.00	Road Concreting
102	Rehabilitation of Water Supply System (Phase 2), Barangay San Miguel, Maramag, Bukidnon	No	Public Bidding	02/08/2024	02/28/2024	03/08/2024	03/18/2024	FY 2024 GAA			10,000.00	Pipeline



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloy, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024

January 29, 2024

Code (PAF)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract		Total (P000)	MOOE (P000)	CO (P000)	
103	Const. Section	No	Public Bidding	02/08/2024	02/28/2024	03/08/2024	FY 2024 GAA			100,000.00	Road Concreting
104	Const. Section	No	Public Bidding	02/08/2024	02/28/2024	03/08/2024	FY 2024 GAA			100,000.00	Road Concreting
105	Const. Section	No	Public Bidding	02/08/2024	02/28/2024	03/08/2024	FY 2024 GAA			5,000.00	Construction of Building
106	Const. Section	No	Public Bidding	02/08/2024	02/28/2024	03/08/2024	FY 2024 GAA			5,000.00	Construction of Building
107	Const. Section	No	Public Bidding	02/08/2024	02/28/2024	03/08/2024	FY 2024 GAA			2,500.00	Pipeline
108	Const. Section	No	Public Bidding	02/08/2024	02/28/2024	03/08/2024	FY 2024 GAA			5,000.00	Road Concreting
109	Const. Section	No	Public Bidding	02/08/2024	02/28/2024	03/08/2024	FY 2024 GAA			35,000.00	Road Concreting
110	Const. Section	No	Public Bidding	02/08/2024	02/28/2024	03/08/2024	FY 2024 GAA			5,000.00	Drainage construction
111	Const. Section	No	Public Bidding	02/08/2024	02/28/2024	03/08/2024	FY 2024 GAA			5,000.00	Construction of Building
112	Const. Section	No	Public Bidding	02/08/2024	02/28/2024	03/08/2024	FY 2024 GAA			5,000.00	Construction of Building
113	Const. Section	No	Public Bidding	02/08/2024	02/28/2024	03/08/2024	FY 2024 GAA			100,000.00	Road Concreting
114	Const. Section	No	Public Bidding	02/15/2024	03/06/2024	03/16/2024	FY 2024 GAA			50,000.00	Road Concreting
115	Const. Section	No	Public Bidding	02/15/2024	03/06/2024	03/16/2024	FY 2024 GAA			5,000.00	Road Concreting
116	Const. Section	No	Public Bidding	02/15/2024	03/06/2024	03/16/2024	FY 2024 GAA			5,000.00	Construction of Building
117	Const. Section	No	Public Bidding	02/15/2024	03/06/2024	03/16/2024	FY 2024 GAA			5,000.00	Completion of Building



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Phamaloy, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
January 29, 2024

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
118	Construction of Multi-Purpose Building (Barangay Hall), Barangay Sampagar, Damulog, Bukidnon	No	Public Bidding	02/15/2024	03/06/2024	03/16/2024	03/26/2024	FY 2024 GAA			5,000.00	Construction of Building
119	Completion of Water System, Brgy Dangawasan, Maramag, Bukidnon	No	Public Bidding	02/15/2024	03/06/2024	03/16/2024	03/26/2024	FY 2024 GAA			3,000.00	Pipeline
120	Construction of Road, Barangay San Roque, Don Carlos, Bukidnon	No	Public Bidding	02/15/2024	03/06/2024	03/16/2024	03/26/2024	FY 2024 GAA			5,000.00	Road Concreting
121	Construction of Brgy Dumalana-Brgy Kipaypayon Road-Brgy Lumintao Road, Quezon, Bukidnon (Package 1)	No	Public Bidding	02/15/2024	03/06/2024	03/16/2024	03/26/2024	FY 2024 GAA			75,000.00	Road Concreting
122	Construction of Jct. Sayre Highway (Jct Bukidnon-Davao City Road-Cotabato Boundary) to Jct Sayre Highway Lourdes-Mc Arthur Road, Brgy. Kitahon Road, Dangcagan, Bukidnon	No	Public Bidding	02/15/2024	03/06/2024	03/16/2024	03/26/2024	FY 2024 GAA			79,000.00	Road Concreting
123	Construction (Completion) of Multi-Purpose Building, Barangay Bukang Liwayway, Kibawe, Bukidnon	No	Public Bidding	02/15/2024	03/06/2024	03/16/2024	03/26/2024	FY 2024 GAA			2,500.00	Completion of Building
124	Construction (Completion) of Multi-Purpose Building (Barangay Office Building), Barangay Bukang Liwayway, Kibawe, Bukidnon	No	Public Bidding	02/15/2024	03/06/2024	03/16/2024	03/26/2024	FY 2024 GAA			2,500.00	Completion of Building
125	Construction (Completion) of Multi-Purpose Building, Barangay Balintawak, Kibawe, Bukidnon	No	Public Bidding	02/15/2024	03/06/2024	03/16/2024	03/26/2024	FY 2024 GAA			2,500.00	Completion of Building
126	Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry)-Barangay Macapani, Damulog-Sitio Talasan, Barangay Pinamanguhan Road, Kadinglian, Bukidnon (Package V)	No	Public Bidding	02/15/2024	03/06/2024	03/16/2024	03/26/2024	FY 2024 GAA			78,000.00	Road Concreting
127	Construction of Road (Jct Bukidnon-Davao City Road, Brgy Tawas-Sitio Balakbakan-Sitio Samalii Road, Kitaotao, Bukidnon	No	Public Bidding	02/15/2024	03/06/2024	03/16/2024	03/26/2024	FY 2024 GAA			100,000.00	Road Concreting
128	Construction of Bridge including Approaches, Brgy Kiulom, Kitaotao, Bukidnon	No	Public Bidding	02/15/2024	03/06/2024	03/16/2024	03/26/2024	FY 2024 GAA			20,000.00	Construction of Bridge
129	Construction of Multi-Purpose Building (Barangay Hall), Barangay Magsaysay, Quezon, Bukidnon	No	Public Bidding	02/15/2024	03/06/2024	03/16/2024	03/26/2024	FY 2024 GAA			5,000.00	Construction of Building
130	Construction of Water System, Purok 11, Brgy. San Miguel, Maramag, Bukidnon	No	Public Bidding	02/22/2024	03/13/2024	03/23/2024	04/07/2024	FY 2024 GAA			5,000.00	Pipeline
131	Construction of Multi-Purpose Building (Covered Court), Purok 10A, Barangay San Miguel, Maramag, Bukidnon	No	Public Bidding	02/22/2024	03/13/2024	03/23/2024	04/07/2024	FY 2024 GAA			5,000.00	Construction of Covered Court
132	Construction of Road, Barangay Bershiba, Kitaotao, Bukidnon	No	Public Bidding	02/22/2024	03/13/2024	03/23/2024	04/07/2024	FY 2024 GAA			5,000.00	Road Concreting
133	Construction of Road, Barangay Kiplias, Kitaotao, Bukidnon	No	Public Bidding	02/22/2024	03/13/2024	03/23/2024	04/07/2024	FY 2024 GAA			5,000.00	Road Concreting
134	Construction of Jct. Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Bdry) to Purok 2, Poblacion to Purok 1 Poblacion, Brgy Sagbayan Road, Dangcagan, Bukidnon	No	Public Bidding	02/22/2024	03/13/2024	03/23/2024	04/07/2024	FY 2024 GAA			41,000.00	Road Concreting



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloy, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024

January 29, 2024

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
135	Construction of Road, Purok 7 - Talipapa, Barangay Dologon, Maramag, Bukidnon	No	Public Bidding	02/22/2024	03/13/2024	03/23/2024	04/07/2024	FY 2024 GAA			5,000.00	Road Concreting
136	Rehabilitation of Multi-Purpose Building (Building II), Purok 7, Barangay Poblacion, Dangcagan, Bukidnon	No	Public Bidding	02/22/2024	03/13/2024	03/23/2024	04/07/2024	FY 2024 GAA			5,000.00	Rehab. of Building
137	Completion of Multi-Purpose Building, Brgy. Maraymaray, Don Carlos, Bukidnon	No	Public Bidding	02/22/2024	03/13/2024	03/23/2024	04/07/2024	FY 2024 GAA			5,000.00	Completion of Building
138	Completion of Multipurpose Building (Health Center), Brgy Maraymaray, Don Carlos, Bukidnon	No	Public Bidding	02/22/2024	03/13/2024	03/23/2024	04/07/2024	FY 2024 GAA			2,000.00	Completion of Building
139	Rehabilitation of Water System, Brgy San Miguel, Maramag, Bukidnon	No	Public Bidding	02/22/2024	03/13/2024	03/23/2024	04/07/2024	FY 2024 GAA			5,000.00	Pipeline
140	Construction of Road, Barangay Cebole, Quezon, Bukidnon	No	Public Bidding	02/22/2024	03/13/2024	03/23/2024	04/07/2024	FY 2024 GAA			5,000.00	Road Concreting
141	Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City-Cotabato Bdry) - Brgy Poblacion-New Compostela Road, Damulog, Bukidnon	No	Public Bidding	02/22/2024	03/13/2024	03/23/2024	04/07/2024	FY 2024 GAA			60,000.00	Road Concreting
142	Rehabilitation of Multi-Purpose Building, South Poblacion, Maramag, Bukidnon	No	Public Bidding	02/22/2024	03/13/2024	03/23/2024	04/07/2024	FY 2024 GAA			5,000.00	Completion of Building
143	Completion of Multipurpose Building, Brgy - Poblacion, Quezon, Bukidnon	No	Public Bidding	02/22/2024	03/13/2024	03/23/2024	04/07/2024	FY 2024 GAA			5,000.00	Construction of Building
144	Construction of Road, Barangay Panganan, Kitaotao, Bukidnon	No	Public Bidding	02/22/2024	03/13/2024	03/23/2024	04/07/2024	FY 2024 GAA			5,000.00	Road Concreting
145	Construction of Evacuation Center, Barangay Camp I, Maramag, Bukidnon	No	Public Bidding	02/22/2024	03/13/2024	03/23/2024	04/07/2024	FY 2024 GAA			5,000.00	Completion of Building
146	Construction of Multi-Purpose Building, Barangay Kinapat, Damulog, Bukidnon	No	Public Bidding	02/29/2024	03/20/2024	04/05/2024	04/15/2024	FY 2024 GAA			5,000.00	Construction of Building
147	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Damulog, Bukidnon	No	Public Bidding	02/29/2024	03/20/2024	04/05/2024	04/15/2024	FY 2024 GAA			20,000.00	Completion of Building
148	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Dangcagan, Bukidnon	No	Public Bidding	02/29/2024	03/20/2024	04/05/2024	04/15/2024	FY 2024 GAA			20,000.00	Completion of Building
149	Construction of Bridge, Sayre Highway, Barangay East Kibawe-West Kibawe, Kibawe, Bukidnon	No	Public Bidding	02/29/2024	03/20/2024	04/05/2024	04/15/2024	FY 2024 GAA			15,000.00	Bridge Construction
150	Construction of Road, Barangay East Dalurong, Kitaotao, Bukidnon	No	Public Bidding	02/29/2024	03/20/2024	04/05/2024	04/15/2024	FY 2024 GAA			5,000.00	Road Concreting
151	Construction of Box Culvert, Barangay San Roque, Quezon, Bukidnon	No	Public Bidding	02/29/2024	03/20/2024	04/05/2024	04/15/2024	FY 2024 GAA			5,000.00	Construction of Box Culvert
152	Construction of Bridge including Approaches, Jct. Bukidnon-Davao City Road-Palapao-East Dalurong-West dalurong-Sinaysayan Road (Crossing Rawari River, West Dalurong-Sinaysayan Section), Kitaotao, Bukidnon (Package 2)	No	Public Bidding	02/29/2024	03/20/2024	04/05/2024	04/15/2024	FY 2024 GAA			90,000.00	Road Concreting



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloy, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
January 29, 2024

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
153	Construction of Multi-Purpose Building and Facility (Building 1), Purok 7, Barangay Poblacion, Danggagan, Bukidnon	No	Public Bidding	02/29/2024	03/20/2024	04/05/2024	04/15/2024	FY 2024 GAA			12,000.00	Construction of Building
154	Construction (Completion) of Multi-Purpose Building, Poblacion, Damulog, Bukidnon	No	Public Bidding	02/29/2024	03/20/2024	04/05/2024	04/15/2024	FY 2024 GAA			15,000.00	Completion of Building
155	Construction of Water Supply System, Purok 1, Barangay Bagong Silang, Maramag, Bukidnon	No	Public Bidding	02/29/2024	03/20/2024	04/05/2024	04/15/2024	FY 2024 GAA			5,000.00	Pipeline
156	Construction of Road, Jct Bukidnon-Davao City Road, Palacapa-East Dalurong-West Dalurong-Sinaysayan Road (Sinaysayan Section), Kitaotao, Bukidnon (Package 3)	No	Public Bidding	02/29/2024	03/20/2024	04/05/2024	04/15/2024	FY 2024 GAA			60,000.00	Road Concreting
157	Access Road Leading to Kiplas Falls with Bridge, Kitaotao, Bukidnon (Package 2)	No	Public Bidding	02/29/2024	03/20/2024	04/05/2024	04/15/2024	FY 2024 GAA			100,000.00	Road Concreting
158	Construction of Multi-Purpose Building, MSWD Office, Barangay Poblacion, Kadingilan, Bukidnon	No	Public Bidding	02/29/2024	03/20/2024	04/05/2024	04/15/2024	FY 2024 GAA			10,000.00	Construction of Building
159	Construction of Multi-Purpose Building, Purok 2, Barangay Poblacion, Danggagan, Bukidnon	No	Public Bidding	02/29/2024	03/20/2024	04/05/2024	04/15/2024	FY 2024 GAA			8,000.00	Construction of Building
160	Rehabilitation of Multi-Purpose Building, Purok 5, Barangay Poblacion, Kadingilan, Bukidnon	No	Public Bidding	02/29/2024	03/20/2024	04/05/2024	04/15/2024	FY 2024 GAA			10,000.00	Rehabilitation of Building
161	Construction of Multi-Purpose Building/Facility (Food Court), Barangay West Kibawe, Kibawe, Bukidnon	No	Public Bidding	02/29/2024	03/20/2024	04/05/2024	04/15/2024	FY 2024 GAA			20,000.00	Construction of Building
162	Construction of Multi-Purpose Building (Barangay Hall), Barangay West Dalurong, Kitaotao, Bukidnon	No	Public Bidding	03/08/2024	03/28/2024	04/13/2024	04/23/2024	FY 2024 GAA			10,000.00	Construction of Building
163	Construction of Brgy Libertad-Brgy Mahayag Road, Quezon, Bukidnon	No	Public Bidding	03/08/2024	03/28/2024	04/13/2024	04/23/2024	FY 2024 GAA			75,000.00	Road Concreting
164	Construction of Jct. Sayre Highway (Jct Bukidnon-Davao City Road-Cotabato Boundary) to Brgy. Pocopoco to Brgy Kitingting to Brgy Lagandang to Brgy Aludas to Sifio Kilaokilao to Brgy Migcawayan Road (Pocopoco & Kitingting Sections), Damulog, Bukidnon (Package 1)	No	Public Bidding	03/08/2024	03/28/2024	04/13/2024	04/23/2024	FY 2024 GAA			55,000.00	Road Concreting
165	Construction of Multi-Purpose Building (Bahay Tulugan), Barangay Poblacion, Kitaotao, Bukidnon	No	Public Bidding	03/08/2024	03/28/2024	04/13/2024	04/23/2024	FY 2024 GAA			10,000.00	Construction of Building
166	Construction of Multi-Purpose Building (Academic Building, Bukidnon State University-Quezon Campus), Purok 7, Brgy Milbando, Poblacion, Quezon, Bukidnon Phase 1	No	Public Bidding	03/08/2024	03/28/2024	04/13/2024	04/23/2024	FY 2024 GAA			15,000.00	Construction of Building
167	Construction of Multi-Purpose Building (New Administration Building), Brgy. San Miguel, Maramag, Bukidnon	No	Public Bidding	03/08/2024	03/28/2024	04/13/2024	04/23/2024	FY 2024 GAA			10,000.00	Construction of Building
168	Construction of Multi-Purpose Building (Barangay Hall), Barangay Tankulan, Damulog, Bukidnon	No	Public Bidding	03/08/2024	03/28/2024	04/13/2024	04/23/2024	FY 2024 GAA			10,000.00	Construction of Building
169	Construction of Multi-Purpose Building (Kibawe Evacuation/Kibawe Municipal Gymnasium), Brgy West Kibawe, Kibawe, Bukidnon	No	Public Bidding	03/08/2024	03/28/2024	04/13/2024	04/23/2024	FY 2024 GAA			20,000.00	Construction of Building



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinamaloy, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
January 29, 2024

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
170	Construction of Water Supply System, Brgy. Linabo, Quezon, Bukidnon	No	Public Bidding	03/08/2024	03/28/2024	04/13/2024	04/23/2024	FY 2024 GAA			5,000.00	Construction of Building
171	Construction of Road, Barangay San Jose, Quezon, Bukidnon	No	Public Bidding	03/08/2024	03/28/2024	04/13/2024	04/23/2024	FY 2024 GAA			5,000.00	Road Concreting
172	Construction of Reinforced Concrete Box Culvert, Barangay Sanipon, Kibawe, Bukidnon	No	Public Bidding	03/08/2024	03/28/2024	04/13/2024	04/23/2024	FY 2024 GAA			5,000.00	Construction of Box Culvert
173	Construction of Road and Bridge and Approaches (Jct. Bukidnon-Davao City Road), Brgy Tawas-Sitio Balakbakan-Sitio Upper Narulasan-Sitio Lower Narulasan-Jct Sinuda-Omonay) Bypass Road, Kitaotao, Bukidnon (Package 1)	No	Public Bidding	03/08/2024	03/28/2024	04/13/2024	04/23/2024	FY 2024 GAA			130,000.00	Road Concreting
174	Construction of Multi-Purpose Building , Quezon Civic Arena, Quezon, Bukidnon (Phase 4)	No	Public Bidding	03/08/2024	03/28/2024	04/13/2024	04/23/2024	FY 2024 GAA			100,000.00	Construction of Building
175	Construction (Completion) of Evacuation Center, Brgy West Kibawe, Kibawe, Bukidnon (Phase 3)	No	Public Bidding	03/08/2024	03/28/2024	04/13/2024	04/23/2024	FY 2024 GAA			30,000.00	Completion of Building
176	Construction (Completion) of Multi-Purpose Building (Dialysis Center), Bukidnon Provincial Hospital-Maramag, Brgy North Poblacion, Maramag, Bukidnon	No	Public Bidding	03/08/2024	03/28/2024	04/13/2024	04/23/2024	FY 2024 GAA			5,000.00	Construction of Building
177	Construction of Multi-Purpose Building and Facility, Barangay Salawagan, Quezon, Bukidnon (Phase 1)	No	Public Bidding	03/08/2024	03/28/2024	04/13/2024	04/23/2024	FY 2024 GAA			30,000.00	Construction of Building
178	Construction of Multi-Purpose Building, Don Carlos Sports Complex, Don Carlos, Bukidnon	No	Public Bidding	03/15/2024	04/04/2024	04/19/2024	04/29/2024	FY 2024 GAA			100,000.00	Construction of Building
179	Rehabilitation of San Miguel Water System, Brgy. San Miguel, Maramag, Bukidnon	No	Public Bidding	03/15/2024	04/04/2024	04/19/2024	04/29/2024	FY 2024 GAA			10,000.00	Pipeline
180	Concreting of Maloos to Sitio Sinayawan Brgy. Sinuda FMR, Brgy Sinuda, Kitaotao, Bukidnon	No	Public Bidding	03/15/2024	04/04/2024	04/19/2024	04/29/2024	FY 2024 DA			100,000.00	Road Concreting
181	Concreting of Brgy Kiplas FMR, Brgy. Kiplas, Kitaotao, Bukidnon	No	Public Bidding	03/15/2024	04/04/2024	04/19/2024	04/29/2024	FY 2024 DA			140,000.00	Road Concreting
182	Concreting of Brgy. Paitan FMR, Brgy. Paitan, Quezon, Bukidnon	No	Public Bidding	03/15/2024	04/04/2024	04/19/2024	04/29/2024	FY 2024 DA			35,000.00	Road Concreting
183	Concreting of Jct. Bukidnon-Davao City Road, Brgy Cebole to Purok San Miguel FMR, Brgy. Cebole, Quezon, Bukidnon	No	Public Bidding	03/15/2024	04/04/2024	04/19/2024	04/29/2024	FY 2024 DA			15,000.00	Road Concreting
184	Concreting of Brgy. Cabadianan to Sitio Bacbacon, Brgy. Cabadianan FMR, Brgy Cabadianan, Kadinglian, Bukidnon	No	Public Bidding	03/15/2024	04/04/2024	04/19/2024	04/29/2024	FY 2024 DA			15,000.00	Road Concreting
185	Construction of Purok 7, Brgy Sta. Felomina FMR, Brgy Sta. Felomina, Quezon, Bukidnon	No	Public Bidding	03/15/2024	04/04/2024	04/19/2024	04/29/2024	FY 2024 DA			5,000.00	Road Concreting
186	Concreting of Brgy San Miguel FMR, Brgy. San Miguel, Maramag, Bukidnon	No	Public Bidding	03/15/2024	04/04/2024	04/19/2024	04/29/2024	FY 2024 DA			30,000.00	Road Concreting
187	Concreting of Sitio Kabalansihan to Sitio Sangyapo, Brgy Sinuda FMR, Brgy Sinuda, Kitaotao, Bukidnon	No	Public Bidding	03/15/2024	04/04/2024	04/19/2024	04/29/2024	FY 2024 DA			15,000.00	Road Concreting



Republic of the Philippines
Department of Public Works and Highways
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Phamaloy, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT (APP) FOR INFRASTRUCTURE, FY 2024
January 29, 2024

Code (PAP)	PMO/ End User	Is this an EPA?*	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement	Submission/ Opening of Bids	Award of Contract	Contract Signing		Total (P000)	MOOE (P000)	CO (P000)	
188	Concreting of Brgy. Boboc FMR, Brgy. Boboc, Don Carlos, Bukidnon	No	Public Bidding	03/15/2024	04/04/2024	04/19/2024	04/29/2024	FY 2024 DA			5,000.00	Road Concreting

Prepared by:

Recommended for Approval:

Approved by:

NORMA D. GABANG
Engineer III
Head, Procurement Unit

MANUEL D. VARIAS, JR.
Assistant District Engineer
BAC Chairperson

VIRGINIA G. BAYOCAIL
District Engineer

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES FY 2024
January 29, 2024

District: Bukidnon 2nd Engineering District

No	Contract Name Description	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		Remarks
					Advertisement	Submission/Receipt of Bids	Award of Contract	Contract Signing		TOTAL	MOOE	
COMMON OFFICE SUPPLIES												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	1,259,281.34		1,259,281.34
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	1,188,046.68		1,188,046.68
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	1,135,039.37		1,135,039.37
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	1,643,133.34		1,643,133.34
CONSUMABLES(INK/TONER)												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	2,948,957.02		2,948,957.02
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	3,044,601.70		3,044,601.70
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	3,389,139.52		3,389,139.52
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	3,349,429.09		3,349,429.09
OFFICE EQUIPMENT												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	270,718.48		270,718.48
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	109,482.64		109,482.64
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	205,930.00		205,930.00
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	323,958.40		323,958.40
IT ACCESSORIES												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	312,827.95		312,827.95
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	116,805.70		116,805.70
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	166,977.95		166,977.95
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	313,802.95		313,802.95
IT EQUIPMENT												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	2,136,769.52		2,136,769.52
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	1,411,250.00		1,411,250.00
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	1,258,000.00		1,258,000.00
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	2,760,162.00		2,760,162.00
Computer Supplies												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	752,522.75		752,522.75
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	765,045.60		765,045.60
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	1,457,786.75		1,457,786.75
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	1,732,345.75		1,732,345.75
SUB-TOTAL this page										27,344,313.65		

Prepared by:

NORMA A. OGABANG
Engineer III
Head, Procurement Unit

Recommended by:

MARCEL D. VARGAS, JR.
Asst. District Engineer
BAC Chairperson

Approved by:

VIRGINIA G. BATOCAIL
District Engineer
Head of the Procuring Entity

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES FY 2024
January 29, 2024

District: Bukidnon 2nd Engineering District

No	Contract Name Description	PMO/ End- User	Is this an early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks Brief Description of Program/Project
					Advertisement	Submission/ Receipt of Bids	Award of Contract	Contract Signing		TOTAL	MOOE	CO	
	VEHICLE REPAIR/ MAINTENANCE												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	221,700.00		221,700.00	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	221,700.00		221,700.00	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	302,200.00		302,200.00	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	242,200.00		242,200.00	
	OIL/LUBRICANT & FUEL												
	1ST QUARTER		No	Competitive Bidding	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	5,941,052.00		5,941,052.00	
	2ND QUARTER		No	Competitive Bidding	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	5,904,672.00		5,904,672.00	
	3RD QUARTER		No	Competitive Bidding	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	5,943,212.00		5,943,212.00	
	4TH QUARTER		No	Competitive Bidding	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	5,986,272.00		5,986,272.00	
	OFFICE EQUIPMENT REPAIR/MAINTENANCE												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	130,200.00		130,200.00	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	125,200.00		125,200.00	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	330,200.00		330,200.00	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	130,200.00		130,200.00	
	SURVEY EQUIPMENT												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	145,216.00		854,696.00	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	258,720.00		701,700.00	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	112,294.20		783,824.20	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	501,000.60		583,780.60	
	FIELD MATERIALS												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	70,000.00		70,000.00	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	25,200.00		25,200.00	
	JANITORIAL SUPPLIES												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	179,096.32		235,042.04	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	161,509.91		256,005.41	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	160,091.81		291,711.00	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	163,479.59		266,388.09	
	SPARE PARTS												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	3,250,809.26		3,250,809.26	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	3,544,036.76		3,544,036.76	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	4,030,480.29		4,030,480.29	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	3,613,586.74		3,613,586.74	
SUB-TOTAL this page										41,694,329.48			

Prepared by:
NORMA L. OGABANG
Engineer III
Head, Procurement Unit

Recommended by:
MANUEL D. VARTAS, JR.
Asst. District Engineer
BAC Chairperson

Approved by:
VIRGINIA C. BATOCAL
District Engineer
Head of the Procuring Entity

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES FY 2024
January 29, 2024

District: Bukidnon 2nd Engineering District

No	Contract Name Description	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks Brief Description of Program/Project
					Advertisement	Submission/Receipt of Bids	Award of Contract	Contract Signing		TOTAL	MOOE	CO	
	GARMENTS		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	308,200.00		308,200.00	
	OTHERS												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	1,274,160.00		1,274,160.00	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	1,315,810.00		1,315,810.00	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	1,262,160.00		1,262,160.00	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	1,315,810.00		1,315,810.00	
	ELECTRICAL SUPPLIES												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	177,725.88		177,725.88	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	91,143.84		91,143.84	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	12,315.64		12,315.64	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	16,232.84		16,232.84	
	HEAVY EQUIPMENT /SERVICE VEHICLE RENTAL												
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP	3,948,600.00		3,948,600.00	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP	3,860,700.00		3,860,700.00	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP	4,156,800.00		4,156,800.00	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	4,020,900.00		4,020,900.00	
	Security Services												
	4TH QUARTER		No	Competitive Bidding	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP	2,500,000.00		2,500,000.00	
										SUB-TOTAL this page			80,393,800.73
										SUB-TOTAL (page 1)			27,344,313.65
										SUB-TOTAL (page 2)			41,694,329.48
													149,432,443.86

Prepared by:

NORMA A. OGABANG
Engineer III
Head, Procurement Unit

Recommended by:

MANUEL D. VARGAS, JR.
Asst. District Engineer
BAC Chairperson

Approved by:

VIRGINIA C. BATOCAL
District Engineer
Head of the Procuring Entity

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES FY 2024

as of January 29, 2024

District: Bukidnon 2nd Engineering District

No	Contract Name Description	PMO/ End- User	Is this an early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks Brief Description of Program/Project
					Advertisement	Submission/ Receipt of Bids	Award of Contract	Contract Signing		TOTAL	MOOE	CO	
PATCHING POTHLES ALONG NATIONAL ROADS													
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP			657,999.90	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP			1,370,282.50	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP			1,046,666.50	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP			981,615.90	
SEALING OF JOINTS ALONG NATIONAL ROADS													
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP			998,400.00	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP			998,400.00	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP			998,400.00	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP			998,400.00	
Repainting of Guardrails, Parapet of Bridges and Pavement Markings along National Roads													
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP			1,543,707.50	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP			2,057,582.50	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP			1,543,707.50	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP			2,057,582.50	
Resurfacing of Unpaved Road Shoulder within the district													
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP			973,375.10	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP			973,375.10	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP			973,375.10	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP			973,375.10	
RESOURCE REQUIREMENTS													
	1ST QUARTER		No	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GoP			710,939.00	
	2ND QUARTER		No	NP-53.9 - Small Value Procurement	2ND QUARTER	2ND QUARTER	2ND QUARTER	2ND QUARTER	GoP			957,827.70	
	3RD QUARTER		No	NP-53.9 - Small Value Procurement	3RD QUARTER	3RD QUARTER	3RD QUARTER	3RD QUARTER	GoP			685,877.70	
	4TH QUARTER		No	NP-53.9 - Small Value Procurement	4TH QUARTER	4TH QUARTER	4TH QUARTER	4TH QUARTER	GoP			2,665,976.20	
TOTAL this page												24,166,865.80	

Prepared by:

NORMA L. OGABANG
Engineer / III
Head, Procurement Unit

Recommended by:

MANUEL D. VABLAS, JR
Asst. District Engineer
BAC Chairperson

Approved by:

VIRGINIA G. BAWOCAIL
District Engineer
Head of the Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 2ND DISTRICT ENGINEERING OFFICE
Don Carlos, Bukidnon, Region X



CERTIFICATION

THIS IS TO CERTIFY that DPWH Bukidnon 2nd District Engineering Office has **NO CONSULTING SERVICES Project** under the FY 2024 Infrastructure Program. Except however, if there would be new projects from other funding source/s that may be released to this Office later.

Issued this 18th day of January 2024.


NORMA A. OGABANG
Head Procurement Unit