

Department of Public Works and Highways Quezon 3rd District Engineering Office FY 2025 Annual Procurement Plan Non-Common-Use Supplies and Equipment (Changes within 1st Semester) Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102102401000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0221+100 - K0222+154, K0233+790 - K0233+840, K0235+780 - K0236+590, K0244+000 - K0244+870	Quezon III DEO	YES	Competitive Bidding	October 30, 2024	November 21, 2024	March 10, 2025	March 13, 2025	GoP	14,699,858.17	-	14,699,858.17	Concrete Reblocking with Paving of Shoulder
310105101421000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Road - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0282 + 000 - K0283 + 000, K0287 + 340 - K0288 + 020	Quezon III DEO	YES	Competitive Bidding	October 30, 2024	December 04, 2024	March 10, 2025	March 13, 2025	GoP	14,699,968.21	-	14,699,968.21	Reconstruction of Concrete Pavement with Proposed Slope Protection
310102102404000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mulanay - Sn Francisco Rd - K0284+822 - K0285+000, K0290+760 - K0291+702	Quezon III DEO	YES	Competitive Bidding	October 30, 2024	December 04, 2024	January 27, 2025	February 05, 2025	GoP	34,299,746.80	-	34,299,746.80	Asphalt Overlay with Proposed Concrete Reblocking, Shoulder Embankment and Slope Protection
310108102119000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0326+656 - K0326+858	Quezon III DEO	YES	Competitive Bidding	October 30, 2024	November 21, 2024	March 10, 2025	March 13, 2025	GoP	46,549,969.24	-	46,549,969.24	Construction of Slope Protection with Paving of Shoulder, Lined Canal, RCPC and RCBC
310102102402000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0279 + 000 - K0280 + 000	Quezon III DEO	YES	Competitive Bidding	October 30, 2024	December 04, 2024	January 27, 2025	February 05, 2025	GoP	34,299,932.01	-	34,299,932.01	Asphalt Overlay with Proposed Concrete Reblocking, Paving of Shoulder and Lined Canal
310211100140000	Network Development Program - Paving of Unpaved Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - (S04263L2) Chainage 6648 - Chainage 8041	Quezon III DEO	YES	Competitive Bidding	October 30, 2024	November 21, 2024	January 27, 2025	February 05, 2025	GoP	24,669,494.63	-	24,669,494.63	Concreting of Road
310108102117000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0281+056 - K0281 + 117, K0281 + 188 - K0281 + 251, K0285+700 - K0286+100	Quezon III DEO	YES	Competitive Bidding	October 30, 2024	December 04, 2024	March 10, 2025	March 13, 2025	GoP	39,199,925.88	-	39,199,925.88	Construction of Slope Protection with Reconstruction of Concrete Pavement and Paving of Shoulder
310108101986000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0289 + 167 - K0289 + 288, K0289+678 - K0289+771, K0290 + 465 - K0290 + 535, K0290 + 950 - K0290 + 971	Quezon III DEO	YES	Competitive Bidding	October 30, 2024	December 04, 2024	March 20, 2025	March 24, 2025	GoP	57,899,982.06	-	57,899,982.06	Construction of Slope Protection with Concrete Reblocking, Paving of Shoulder and RCPC
310102102400000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0225+000 - K0226+792	Quezon III DEO	YES	Competitive Bidding	November 13, 2024	December 03, 2024	March 10, 2025	March 13, 2025	GoP	39,200,000.00	-	39,200,000.00	Asphalt Overlay with Proposed Concrete Reblocking
310102102408000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - P Burgos-Pototanin Jct - K0181 + 630 - K0182 + 880	Quezon III DEO	YES	Competitive Bidding	November 13, 2024	December 03, 2024	March 10, 2025	March 13, 2025	GoP	29,400,000.00	-	29,400,000.00	Asphalt Overlay with Proposed Concrete Reblocking
310204102978000	Network Development Program - Construction of By-Pass and Diversion Roads - Catanauan Diversion Road, Quezon (Package 6), Quezon	Quezon III DEO	YES	Competitive Bidding	November 13, 2024	December 03, 2024	February 21, 2025	February 24, 2025	GoP	96,500,000.00	-	96,500,000.00	Concreting of Road with Proposed Slope Protection, Lined Canal and RCPC
310102102405000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Rd - K0360+185 - K0361+048	Quezon III DEO	YES	Competitive Bidding	November 13, 2024	December 03, 2024	January 27, 2025	February 05, 2025	GoP	24,500,000.00	-	24,500,000.00	Asphalt Overlay with Proposed Concrete Reblocking and Slope Protection
300215107175000	Construction of Road, Lahing to Tubigan Ilaya, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	November 13, 2024	December 03, 2024	January 27, 2025	February 05, 2025	GoP	19,600,000.00	-	19,600,000.00	Concreting of Road with Proposed Slope Protection and Graveling of Roads

Department of Public Works and Highways Quezon 3rd District Engineering Office FY 2025 Annual Procurement Plan Non-Common-Use Supplies and Equipment (Changes within 1st Semester) Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108101992000	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0326 + 930 - K0327 + 000, K0327 + 500 - K0327 + 800	Quezon III DEO	YES	Competitive Bidding	November 13, 2024	December 03, 2024	March 20, 2025	March 24, 2025	GoP	73,050,500.00	-	73,050,500.00	Construction of Slope Protection with Concreting of Road and Paving of Shoulder
310108102118000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0292 + 050 - K0292+ 085, K0292 + 500 - K0292 + 545, K0292 + 630 - K0292 + 730	Quezon III DEO	YES	Competitive Bidding	November 13, 2024	December 03, 2024	March 10, 2025	March 13, 2025	GoP	49,000,000.00	-	49,000,000.00	Construction of Slope Protection with Concrete Reblocking
310108101987000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0324+300 - K0324+355, K0326+082 - K0326+194, K0326+319 - K0326+446, K0340+407 - K0340+453	Quezon III DEO	YES	Competitive Bidding	November 13, 2024	December 03, 2024	March 20, 2025	March 24, 2025	GoP	64,751,500.00	-	64,751,500.00	Construction of Slope Protection with Concrete Reblocking, Paving of Shoulder and Re-Graveling
310112100567000	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - MSR Jct - Lopez - Catanaunan Rd - K0241 + 717 - K0242 + 730, K0244 + 660 - K0246 + 000	Quezon III DEO	YES	Competitive Bidding	November 13, 2024	December 03, 2024	March 10, 2025	March 13, 2025	GoP	19,600,000.00	-	19,600,000.00	Construction of Lined Canal with Paving of Shoulder and Slope Protection
300226120528000	Construction of Multi-Purpose Building, Barangay Cawayanin, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	November 13, 2024	December 03, 2024	January 27, 2025	February 05, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
300226120523000	Construction of Multi-Purpose Building, Barangay 9 Poblacion, Catanaunan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 13, 2024	December 03, 2024	January 27, 2025	February 05, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
300226120540000	Construction of Multi-Purpose Building, Barangay Maligaya, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 13, 2024	December 03, 2024	January 27, 2025	February 05, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
300226120543000	Construction of Multi-Purpose Building, Mulanay Central Elementary School, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 13, 2024	December 03, 2024	January 27, 2025	February 05, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
300226120534000	Construction of Multi-Purpose Building, Barangay Anonang, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 13, 2024	December 03, 2024	January 27, 2025	February 05, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
300226120536000	Construction of Multi-Purpose Building, Barangay Matataja, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 13, 2024	December 03, 2024	January 27, 2025	February 05, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
300226120531000	Construction of Multi-Purpose Building, Barangay Navitas, Catanaunan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 16, 2024	December 10, 2024	January 27, 2025	February 05, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
300226120527000	Construction of Multi-Purpose Building, Barangay Bilucan, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	November 16, 2024	December 10, 2024	January 27, 2025	February 05, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
300226120518000	Construction of Multi-Purpose Building, Barangay San Antonio Magcopa, Catanaunan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 16, 2024	December 10, 2024	March 10, 2025	March 13, 2025	GoP	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
310102102403000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0295+480 - K0297+325, K0297+342 - K0297+642	Quezon III DEO	YES	Competitive Bidding	November 16, 2024	December 10, 2024	March 10, 2025	March 13, 2025	GoP	14,700,000.00	-	14,700,000.00	Concrete Reblocking with Proposed Slope Protection
300215105566000	Construction of Road, San Andres - San Francisco, Package 1, Quezon	Quezon III DEO	YES	Competitive Bidding	November 16, 2024	December 10, 2024	February 21, 2025	February 24, 2025	GoP	71,898,290.00	-	71,898,290.00	Concreting of Road with Proposed Slope Protection, Lined Canal and RCPC
300226120525000	Construction of Multi-Purpose Building, Barangay Batabat Norte, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 16, 2024	December 10, 2024	January 27, 2025	February 05, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
310102102095000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mulanay - Sn Francisco Rd - K0304+000 - K0305+000, K0309+070 - K0310+900	Quezon III DEO	YES	Competitive Bidding	November 16, 2024	December 10, 2024	February 21, 2025	February 24, 2025	GoP	82,025,000.00	-	82,025,000.00	Asphalt Overlay with Concrete Reblocking and Off-Carriageway Improvement

Department of Public Works and Highways Quezon 3rd District Engineering Office FY 2025 Annual Procurement Plan Non-Common-Use Supplies and Equipment (Changes within 1st Semester) Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105101422000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0373 + 858 - K0374 + 289, K0376 + 580 - K0377 + 000	Quezon III DEO	YES	Competitive Bidding	November 16, 2024	December 10, 2024	March 10, 2025	March 13, 2025	GoP	29,400,000.00	-	29,400,000.00	Reconstruction of Concrete Pavement with Proposed Slope Protection, Paving of Shoulder, Lined Canal and RCBC
300215107186000	Construction of Road, Barangay Kanlurang Maligaya, Agdangan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 16, 2024	December 10, 2024	January 27, 2025	February 05, 2025	GoP	14,700,000.00	-	14,700,000.00	Concreting of Road with Proposed Slope Protection, Canal and RCPC
310303102094000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Casasahan Br. (B02962LZ) along P Burgos-Pototanin Jct	Quezon III DEO	YES	Competitive Bidding	November 19, 2024	December 11, 2024	March 10, 2025	March 13, 2025	GoP	9,800,000.00	-	9,800,000.00	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
310303102092000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Campacat Br. (B02544LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd	Quezon III DEO	YES	Competitive Bidding	November 19, 2024	December 11, 2024	January 27, 2025	February 05, 2025	GoP	4,900,000.00	-	4,900,000.00	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
310303102093000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Muliguin Br. 3 (B02960LZ) along P Burgos-Pototanin Jct	Quezon III DEO	YES	Competitive Bidding	November 19, 2024	December 11, 2024	January 27, 2025	February 05, 2025	GoP	6,860,000.00	-	6,860,000.00	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
300215107184000	Construction of Road, Barangay Lipata, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	November 19, 2024	December 11, 2024	January 27, 2025	February 05, 2025	GoP	14,700,000.00	-	14,700,000.00	Concreting of Road with Proposed Slope Protection and RCPC
300226120526000	Construction of Multi-Purpose Building, Barangay Tagumpay, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 19, 2024	December 11, 2024	January 27, 2025	February 05, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
310303102091000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Tabak - Tabak Br. (B01700LZ) along Talaba-Summit-Panaan Rd	Quezon III DEO	YES	Competitive Bidding	November 19, 2024	December 11, 2024	January 27, 2025	February 05, 2025	GoP	4,900,000.00	-	4,900,000.00	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
300226120533000	Construction of Multi-Purpose Building, Barangay Pinagbayan, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2024	December 17, 2024	January 27, 2025	February 05, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
300226120520000	Construction of Multi-Purpose Building Barangay Buyao, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2024	December 17, 2024	January 27, 2025	February 05, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
300226120530000	Construction of Multi-Purpose Building, Butanguiad National High School, Barangay Butanguiad, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2024	December 17, 2024	January 27, 2025	February 05, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
300215107179000	Construction of Road, San Isidro leading to Elementary School and Sitio Bayeye, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	February 28, 2025	March 25, 2025	March 27, 2025	April 02, 2025	GoP	14,700,000.00	-	14,700,000.00	Concreting of Road with Proposed Slope Protection, Lined Canal and RCPC
300226120541000	Construction of Multi-Purpose Building, Barangay Lipata, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2024	December 17, 2024	January 27, 2025	February 05, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
300226120535000	Construction of Multi-Purpose Building, Barangay Bulu Ilaya, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2024	December 17, 2024	January 27, 2025	February 05, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
300226120524000	Construction of Multi-Purpose Building (Admin Building) 85th Infantry Battalion PA, Barangay White Cliff, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2024	December 17, 2024	January 27, 2025	February 05, 2025	GoP	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
300226120538000	Construction (Completion) of Multi-Purpose Building, Barangay F. de Jesus, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2024	December 17, 2024	January 27, 2025	February 05, 2025	GoP	2,450,000.00	-	2,450,000.00	Completion of Multi-Purpose Building
300226120522000	Construction of Multi-Purpose Building, Sitio Dao, Barangay Talisay, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2024	December 17, 2024	January 27, 2025	February 05, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon 3rd District Engineering Office FY 2025 Annual Procurement Plan Non-Common-Use Supplies and Equipment (Changes within 1st Semester) Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310205101498000	Network Development Program - Construction of Missing Links/ New Roads - San Francisco- San Andres- San Narciso Road, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2024	December 17, 2024	January 27, 2025	February 05, 2025	GoP	29,400,000.00	-	29,400,000.00	Concreting of Road with Proposed Slope Protection
300215107173000	Construction of Road, Kabulihan Ibaba to San Roque, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 26, 2024	December 18, 2024	January 27, 2025	February 05, 2025	GoP	14,700,000.00	-	14,700,000.00	Concreting of Road with Proposed Slope Protection
310108101991000	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Rd - K0325+465 - K0325+888, K0325+930 - K0325+977, K0332+147 - K0332+181	Quezon III DEO	YES	Competitive Bidding	November 26, 2024	December 18, 2024	March 20, 2025	March 24, 2025	GoP	80,095,000.00	-	80,095,000.00	Construction of Slope Protection with Concrete Reblocking and Paving of Shoulder
310303102095000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Agdangan Br.(B02956LZ) along P Burgos-Pototanin Jct	Quezon III DEO	YES	Competitive Bidding	November 26, 2024	December 18, 2024	January 27, 2025	February 05, 2025	GoP	17,640,000.00	-	17,640,000.00	Installation of Expansion Joint Finger Type and Construction of Off-Carriageway
310303102097000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Cabuyao Br. (B02954LZ) along P Burgos-Pototanin Jct	Quezon III DEO	YES	Competitive Bidding	November 26, 2024	December 18, 2024	January 27, 2025	February 05, 2025	GoP	20,580,000.00	-	20,580,000.00	Installation of Expansion Joint Finger Type and Construction of Off-Carriageway
310303102096000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Anilao Br. (B02968LZ) along Mulanay - San Francisco Rd	Quezon III DEO	YES	Competitive Bidding	November 26, 2024	December 18, 2024	January 27, 2025	February 05, 2025	GoP	21,560,000.00	-	21,560,000.00	Installation of Expansion Joint Finger Type and Construction of Off-Carriageway
300226120539000	Construction of Multi-Purpose Building, Matandang Sabang National High School, Barangay Matandang Sabang Silangan, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2024	December 27, 2024	March 10, 2025	March 13, 2025	GoP	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
300226120529000	Construction (Completion) of Multi-Purpose Building, Barangay Tayuman Ilaya, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2024	December 27, 2024	January 27, 2025	February 05, 2025	GoP	2,450,000.00	-	2,450,000.00	Completion of Multi-Purpose Building
300226120519000	Construction of Multi-Purpose Building, Barangay Amontay, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2024	December 27, 2024	May 23, 2025	May 29, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
300226120516000	Construction of Multi-Purpose Building, Barangay Rizal Ilaya, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2024	December 27, 2024	March 10, 2025	March 13, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
300215107183000	Construction of Road, Rizal - Villa Magsaysay, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2024	December 27, 2024	January 27, 2025	February 05, 2025	GoP	14,700,000.00	-	14,700,000.00	Concreting of Road with Proposed Slope Protection, Lined Canal and RCPC
300215107180000	Construction of Road, Cambuga - Burgos to Anonang, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2024	December 27, 2024	January 27, 2025	February 05, 2025	GoP	14,700,000.00	-	14,700,000.00	Concreting of Road with Proposed Slope Protection
300226120517000	Construction of Multi-Purpose Building, Barangay Bacong Ibaba, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2024	December 27, 2024	March 10, 2025	March 13, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
300226120521000	Construction of Multi-Purpose Building, Barangay Lavidas, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2024	December 27, 2024	March 10, 2025	March 13, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
300215107177000	Construction of Road, Magsaysay - San Vicente Kanluran, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2024	December 27, 2024	January 27, 2025	February 05, 2025	GoP	14,700,000.00	-	14,700,000.00	Concreting of Road with Proposed Slope Protection and Lined Canal
300215107185000	Construction of Access Road, Barangay San Antonio Pala, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2024	December 27, 2024	March 10, 2025	March 13, 2025	GoP	14,700,000.00	-	14,700,000.00	Concreting of Road with Proposed Slope Protection and RCPC
310204102976000	Network Development Program - Construction of By-Pass and Diversion Roads - Agdangan By-Pass Road, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2024	December 27, 2024	February 21, 2025	February 24, 2025	GoP	96,500,000.00	-	96,500,000.00	Concreting of Road
310204102977000	Network Development Program - Construction of By-Pass and Diversion Roads - Padre Burgos By- Pass Road, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2024	December 27, 2024	February 21, 2025	February 24, 2025	GoP	96,500,000.00	-	96,500,000.00	Concreting of Road

Department of Public Works and Highways Quezon 3rd District Engineering Office FY 2025 Annual Procurement Plan Non-Common-Use Supplies and Equipment (Changes within 1st Semester) Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204103287000	Network Development Program - Construction of By-Pass and Diversion Roads - Unisan Diversion Road, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2024	December 27, 2024	January 27, 2025	February 05, 2025	GoP	44,100,000.00	-	44,100,000.00	Concreting of Road with Proposed Slope Protection
300226120537000	Construction of Multi-Purpose Building, Barangay San Isidro Ilaya, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2024	December 27, 2024	May 23, 2025	May 29, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
310304101511000	Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Ajos Br. (B02542LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd	Quezon III DEO	YES	Competitive Bidding	November 30, 2024	December 27, 2024	January 27, 2025	February 05, 2025	GoP	6,860,000.00	-	6,860,000.00	Pier Jacketing with Scour, Slope and River Bank Slope Protection
300226120542000	Construction of Multi-Purpose Building, Barangay Punta, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	December 10, 2024	January 07, 2025	January 27, 2025	February 05, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
300226120532000	Construction of Multi-Purpose Building, Barangay Poblacion 8, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	December 10, 2024	January 07, 2025	February 11, 2025	February 20, 2025	GoP	7,350,000.00	-	7,350,000.00	Construction of Multi-Purpose Building
300215107178000	Construction of Road, Sta. Maria Dao to San Pablo Suha, Catanaunan, Quezon	Quezon III DEO	YES	Competitive Bidding	January 08, 2025	January 28, 2025	March 26, 2025	April 02, 2025	GoP	9,800,000.00	-	9,800,000.00	Concreting of Road with Proposed Slope Protection
320101113953000	Construction of Revetment Wall at Barangay Poblacion along Mulanay River, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	January 08, 2025	January 28, 2025	February 21, 2025	February 24, 2025	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure with Proposed RCPC
320101113952000	Construction of River Protection along Mayubok River, Barangay Pinagbayanan, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	January 08, 2025	January 28, 2025	February 21, 2025	February 24, 2025	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure with Proposed Slope Protection
320102107364000	Construction of Flood Control Structure along Catanaunan River, Package B, Quezon	Quezon III DEO	YES	Competitive Bidding	February 19, 2025	March 11, 2025	March 20, 2025	March 24, 2025	GoP	48,250,000.00	-	48,250,000.00	Construction of Flood Control Structure
300215107176000	Construction of Road, Barangay Poblacion 7, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	February 19, 2025	March 11, 2025	March 20, 2025	March 24, 2025	GoP	4,900,000.00	-	4,900,000.00	Concrete Reblocking with Paving of Shoulder and Proposed Lined Canal
300215107174000	Construction of Road, Kabulihan to Sumag Weste - Sumag Este, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	February 19, 2025	March 11, 2025	May 23, 2025	May 26, 2025	GoP	19,600,000.00	-	19,600,000.00	Concreting of Road with Paving of Shoulder and Proposed Slope Protection and RCPC
320101113950000	Construction of Small River Improvement Project, Hagonghong CIS, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	February 28, 2025	March 25, 2025	March 27, 2025	April 02, 2025	GoP	14,700,000.00	-	14,700,000.00	Construction of Flood Mitigation Structure
310105101284000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Mulanay - Sn Francisco Rd - K0277 + 030 - K0278 + 983, K0283 + 100 - K0284 + 800, Quezon	Quezon III DEO	NO	Competitive Bidding	March 04, 2025	March 26, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking
310102102057000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0397 + 120 - K0399 + 200, K0400 + 450 - K0401 + 800	Quezon III DEO	NO	Competitive Bidding	March 04, 2025	March 26, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking and Paving of Shoulder
310105101283000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn. Narciso Rd., K0299 + 000 - K0301 + 562, K0302 + 000 - K0303 + 000, Quezon	Quezon III DEO	NO	Competitive Bidding	March 04, 2025	March 26, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking
310105101285000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd., K0234+371 - K0237+738, Quezon	Quezon III DEO	NO	Competitive Bidding	March 04, 2025	March 26, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking and Paving of Shoulder

Department of Public Works and Highways Quezon 3rd District Engineering Office FY 2025 Annual Procurement Plan Non-Common-Use Supplies and Equipment (Changes within 1st Semester) Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105101286000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd., K0240+153 - K0243+653, Quezon	Quezon III DEO	NO	Competitive Bidding	March 04, 2025	March 26, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking
310102102028000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0281 + 108 - K0281 + 188, K0281 + 251 - K0282 + 000, K0283 + 000 - K0284 + 000 - K0285 + 700	Quezon III DEO	NO	Competitive Bidding	March 04, 2025	March 26, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking and Paving of Shoulder
320101113951000	Construction of Small River Improvement Project, Casay SIS, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	March 11, 2025	June 10, 2025	June 14, 2025	June 24, 2025	GoP	14,700,000.00	-	14,700,000.00	Construction of Flood Mitigation Structure with Installation of Solar Water Pump System
320102107352000	Construction of Flood Mitigation Structure at Piris River, Brgy. Sabang Piris, Buenavista, Quezon	Quezon III DEO	NO	Competitive Bidding	March 11, 2025	April 02, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Mitigation
310102102105000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0223 + 711 - K0226 + 792	Quezon III DEO	NO	Competitive Bidding	March 11, 2025	April 02, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking
310102102102000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay- San Narciso Rd - K0237+789-K0240+129, K0245+000-K0246+000	Quezon III DEO	NO	Competitive Bidding	March 11, 2025	April 02, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking
310102102033000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca- Pitogo-Mulanay-Sn Narciso Rd - K0297 + 342 - K0301 + 000	Quezon III DEO	NO	Competitive Bidding	March 11, 2025	April 02, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking
310102102103000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay- San Narciso Rd - K0266+277 - K0270 + 000	Quezon III DEO	NO	Competitive Bidding	March 11, 2025	April 02, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking
310102102031000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay- Sn Narciso Rd - K0253 + 363 - K0255 + 052, K0262 + 180 - K0263 + 788	Quezon III DEO	NO	Competitive Bidding	March 11, 2025	April 02, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking and Paving of Shoulder
310102102106000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0283 + 000 - K0286 + 500	Quezon III DEO	NO	Competitive Bidding	March 11, 2025	April 02, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking and Paving of Shoulder
310102102109000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mulanay - San Francisco Rd - K0296 + 431 - K0299 + 882	Quezon III DEO	NO	Competitive Bidding	March 11, 2025	April 02, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking
310102102079000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0312+541 - K0316+000	Quezon III DEO	NO	Competitive Bidding	March 13, 2025	April 03, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking and Paving of Shoulder
310102102080000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0316+000 - K0319+500	Quezon III DEO	NO	Competitive Bidding	March 13, 2025	April 03, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking and Paving of Shoulder
310102102081000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0319+500 - K0321+005, K0322+(-995) - K0323+000	Quezon III DEO	NO	Competitive Bidding	March 13, 2025	April 03, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking
310102102070000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca- Pitogo-Mulanay-Sn Narciso Rd - K0295+(-982) - K0296+000, K0302+(-445) - K0302+000, K0303+000 - K0304+012	Quezon III DEO	NO	Competitive Bidding	March 13, 2025	April 03, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking and Paving of Shoulder

Department of Public Works and Highways Quezon 3rd District Engineering Office FY 2025 Annual Procurement Plan Non-Common-Use Supplies and Equipment (Changes within 1st Semester) Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102102406000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0285 + 700 - K0289 + 246, Mulanay & San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	March 13, 2025	April 03, 2025	May 14, 2025	May 20, 2025	GoP	98,000,000.00	-	98,000,000.00	Asphalt Overlay with Concrete Reblocking and Paving of Shoulder
310102102407000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0280 + 328 - K0281 + 108, K0289 + 246 - K0290 + 000, K0293 + 000 - K0294 + 023, Mulanay & San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	March 13, 2025	April 03, 2025	May 14, 2025	May 20, 2025	GoP	98,000,000.00	-	98,000,000.00	Asphalt Overlay with Concrete Reblocking and Paving of Shoulder
310102102082000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco- Sn Andres-Sn Narciso Rd - K0366+125 - K0366+825, K0368+264 - K0369+000, K0372+581 - K0373+955, K0374+289 - K0375+000	Quezon III DEO	NO	Competitive Bidding	March 13, 2025	April 03, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking and Paving of Shoulder
310102102069000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo- Mulanay-Sn Narciso Rd - K0275+215 - K0278+189, K0280+000 - K0280+292	Quezon III DEO	NO	Competitive Bidding	March 13, 2025	April 03, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking and Proposed Lined Canal
310102102083000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco- Sn Andres-Sn Narciso Rd - K0388+487 - K0391+184, K0395+000 - K0396+000	Quezon III DEO	NO	Competitive Bidding	March 13, 2025	April 03, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking
310102102111000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mulanay- San Francisco Rd K0302+000-K0303+000, K0305+000-K0306+387,K0307+000-K0308+000	Quezon III DEO	NO	Competitive Bidding	March 19, 2025	April 08, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking and Proposed Lined Canal
310102102108000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Padre Burgos-Pototanin JCT Rd - K0153 + (-958) - K0153 + (- 855), K0165 + 809 - K0167 + 000, K0168 + 144 - K0168 + 501, K0170 + 000 - K0170 + 146, K0170 + 180 - K0172 + 000	Quezon III DEO	NO	Competitive Bidding	March 19, 2025	April 08, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking and Paving of Shoulder
310103102072000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Catanauan - Buenavista Rd - K0265 + 000 - K0267 + 360, K0267 + 874 - K0269 + 000	Quezon III DEO	NO	Competitive Bidding	March 19, 2025	April 08, 2025	May 14, 2025	May 20, 2025	GoP	88,200,000.00	-	88,200,000.00	Asphalt Overlay with Concrete Reblocking
310102102053000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0351 + 000 - K0352 + 998	Quezon III DEO	NO	Competitive Bidding	March 19, 2025	April 08, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking and Proposed Slope Protection
300214101493000	Installation of Solar Street Lights along Mulanay - Sn Francisco Rd - K0276 + (-027) - K0282 + 500	Quezon III DEO	NO	Competitive Bidding	March 19, 2025	April 08, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Installation of Solar Street Lights
300214101494000	Installation of Solar Street Lights along Mulanay - Sn Francisco Rd - K0282 + 500 - K0289 + 000	Quezon III DEO	NO	Competitive Bidding	March 19, 2025	April 08, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Installation of Solar Street Lights
300214101495000	Installation of Solar Street Lights along Mulanay - Sn Francisco Rd - K0289 + 000 - K0295 + 509	Quezon III DEO	NO	Competitive Bidding	March 19, 2025	April 08, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Installation of Solar Street Lights
300214101496000	Installation of Solar Street Lights along Mulanay - Sn Francisco Rd - K0295 + 509 - K0302 + 000	Quezon III DEO	NO	Competitive Bidding	March 19, 2025	April 08, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Installation of Solar Street Lights
300214101497000	Installation of Solar Street Lights along Mulanay - Sn Francisco Rd - K0302 + 000 - K0308 + 500	Quezon III DEO	NO	Competitive Bidding	March 19, 2025	April 08, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Installation of Solar Street Lights
310102102054000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0353 + 000 - K0355 + 000	Quezon III DEO	NO	Competitive Bidding	March 22, 2025	April 15, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking, Paving of Shoulder and Proposed Slope Protection
310102102055000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0355 + 000 - K0357 + 000	Quezon III DEO	NO	Competitive Bidding	March 29, 2025	April 22, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking, Paving and Embankment of Shoulder

Department of Public Works and Highways Quezon 3rd District Engineering Office FY 2025 Annual Procurement Plan Non-Common-Use Supplies and Equipment (Changes within 1st Semester) Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102102056000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0357 + 000 - K0359 + 000	Quezon III DEO	NO	Competitive Bidding	March 29, 2025	April 22, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking, Paving and Embankment of Shoulder
310102102061000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Abuyon-Buenavista Rd - K0256+000 - K0257+000, K0264+971 - K0267+506	Quezon III DEO	NO	Competitive Bidding	April 05, 2025	April 30, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking
310105101287000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn. Narciso Rd - K0259 + 000 - K0252 + 500, Quezon	Quezon III DEO	NO	Competitive Bidding	April 05, 2025	April 30, 2025	May 14, 2025	May 20, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking, Paving of Shoulder and Proposed Slope Protection
300226120515000	Construction of Multi-Purpose Building, Polytechnic University of the Philippines, General Luna, Municipality of General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	February 28, 2025	March 25, 2025	June 16, 2025	June 23, 2025	GoP	7,425,000.00	-	7,425,000.00	Construction of Multi-Purpose Building
300215107182000	Construction of Road, Sitio Pier, Barangay San Antonio Pala, Municipality of Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	February 19, 2025	March 11, 2025	June 16, 2025	June 23, 2025	GoP	9,800,000.00	-	9,800,000.00	Concreting of road with Proposed Slope Protection and RCPC
300215107181000	Construction of Road, Barangay Ilayang Tayuman, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	February 19, 2025	March 11, 2025	June 16, 2025	June 23, 2025	GoP	19,600,000.00	-	19,600,000.00	Concreting of Road with Paving of Shoulder and Proposed Slope Protection and RCBC
310102102029000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0227 + 050 - K0228 + 950, K0245 + 100 - K0246 + 100	Quezon III DEO	NO	Competitive Bidding	March 04, 2025	March 26, 2025	May 26, 2025	May 27, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking
310102102030000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0232+379 - K0233+700, K0234+371 - K0236+ 850, K0237+789 - K0238+200	Quezon III DEO	NO	Competitive Bidding	March 04, 2025	March 26, 2025	May 26, 2025	May 27, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking and Paving of Shoulder
310102102032000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0262 + 100 - K0263 + 788, K0263 + 810 - K0265 + 000, K0266 + 300 - K0266 + 900	Quezon III DEO	NO	Competitive Bidding	April 05, 2025	April 30, 2025	May 26, 2025	June 02, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking
300205100007000	Construction/Rehabilitation of Water Supply/Septage And Sewerage/Rainwater Collector System	Quezon III DEO	NO	Competitive Bidding	March 11, 2025	April 02, 2025	May 26, 2025	June 02, 2025	GoP	2,605,500.00	2,605,500.00	-	Construction/ Installation of Water Tank including Structural Steel Platform
310111100777000	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - P Burgos - Pototanin Jct Rd - K0191+000 - K0198+174 (Unisan Section), Quezon	Quezon III DEO	NO	Competitive Bidding	March 11, 2025	April 02, 2025	April 06, 2025	April 16, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Lined Canal and Slope Protection with Asphalt Overlay
300200100003000	Rehabilitation/Reconstruction of Slope Protection Structure with Road Slips along Gumaca-Pitogo-Mulanay-San Narciso Road (S04256LZ), K0239+400 - K0239+600	Quezon III DEO	NO	Competitive Bidding	March 11, 2025	April 02, 2025	May 23, 2025	May 29, 2025	GoP	8,733,250.00	8,733,250.00	-	Construction of Lined Canal and Slope Protection with Paving of Shoulder
310102102049000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0345 + 000 - K0347 + 000	Quezon III DEO	NO	Competitive Bidding	March 19, 2025	April 08, 2025	May 26, 2025	June 02, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking, Paving of Shoulder and Proposed Lined Canal and Slope Protection
310102102050000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0347 + 000 - K0349 + 000	Quezon III DEO	NO	Competitive Bidding	March 19, 2025	April 08, 2025	May 26, 2025	June 02, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking, Paving of Shoulder and Proposed Lined Canal and Slope Protection
310102102048000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres- Sn Narciso Rd - K0343 + 000 - K0345 + 000	Quezon III DEO	NO	Competitive Bidding	March 19, 2025	April 08, 2025	May 26, 2025	June 02, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Paving and Re-gravelling of Shoulder

Department of Public Works and Highways Quezon 3rd District Engineering Office FY 2025 Annual Procurement Plan Non-Common-Use Supplies and Equipment (Changes within 1st Semester) Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102102047000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0341 + 000 - K0343 + 000	Quezon III DEO	NO	Competitive Bidding	March 19, 2025	April 08, 2025	May 26, 2025	June 02, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay, Concreting of Road with Proposed Slope Protection
310102102051000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0349 + 000 - K0351 + 000	Quezon III DEO	NO	Competitive Bidding	March 22, 2025	April 15, 2025	May 26, 2025	June 02, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking, Paving of Shoulder and Proposed Lined Canal and Slope Protection
310102102052000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0351 + (-700) - K0353 + 000	Quezon III DEO	NO	Competitive Bidding	March 22, 2025	April 15, 2025	May 26, 2025	June 02, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking, Paving of Shoulder and Proposed Slope Protection
310102102042000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - P Burgos-Pototanin Jct - K0179 + 700 - K0181 + 200, K0181 + 700 - K0182 + 950	Quezon III DEO	NO	Competitive Bidding	March 22, 2025	April 15, 2025	May 26, 2025	May 27, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking
310103101798000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - MSR Jct-Lopez-Catanauan Rd - K0250 + 820 - K0253 + 400	Quezon III DEO	NO	Competitive Bidding	March 22, 2025	April 15, 2025	May 26, 2025	June 02, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking
310102102023000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Abuyon-Buenavista Rd - K0250 + (-795) - K0253 + 000	Quezon III DEO	NO	Competitive Bidding	March 22, 2025	April 15, 2025	April 19, 2025	April 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking
310102102043000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - P Burgos-Pototanin Jct - K0199 + 100 - K0200 + 100, K0200 + 200 - K0200 + 715, K0201 + 900 - K0203 + 450	Quezon III DEO	NO	Competitive Bidding	March 22, 2025	April 15, 2025	May 26, 2025	May 27, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking and Paving of Shoulder
310103101799000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Pitogo Jct-Pob Rd - K0216 + (-690) - K0217 + 995, K0218 + 750 - K0218 + 1190	Quezon III DEO	NO	Competitive Bidding	March 29, 2025	April 22, 2025	May 26, 2025	May 27, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking
310102102024000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Abuyon-Buenavista Rd - K0257 + 300 - K0260 + 900	Quezon III DEO	NO	Competitive Bidding	March 29, 2025	April 22, 2025	May 26, 2025	June 02, 2025	GoP	96,500,000.00	-	96,500,000.00	Asphalt Overlay with Concrete Reblocking
300221108268000	Construction of Road at Sitio Nabaroto, Brgy. Camflora, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	March 29, 2025	April 22, 2025	May 23, 2025	May 29, 2025	GoP	34,650,000.00	-	34,650,000.00	Concreting of Road with Proposed Slope Protection
300221108266000	Construction of Road, Barangay Lakdayan, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	May 16, 2025	June 10, 2025	June 14, 2025	June 24, 2025	GoP	9,900,000.00	-	9,900,000.00	Concreting of Road with Proposed Slope Protection
300237100692000	Construction of Flood Mitigation, Structure along Bingabing Creek, Brgy. Madulao, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 29, 2025	April 22, 2025	June 16, 2025	June 23, 2025	GoP	49,500,000.00	-	49,500,000.00	Construction of Flood Mitigation Structure
300221108271000	Construction of Macalelon - Lopez Road, Macalelon, Quezon (Phase 5)	Quezon III DEO	NO	Competitive Bidding	March 29, 2025	April 22, 2025	May 23, 2025	May 26, 2025	GoP	99,000,000.00	-	99,000,000.00	Concreting of Road with Proposed Flood Mitigation structure
300215105583000	Construction of Road, Mabato - Pansoy, Package D, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	March 29, 2025	April 22, 2025	April 26, 2025	May 06, 2025	GoP	77,200,000.00	-	77,200,000.00	Concreting of Road with Proposed Slope Protection and Lined Canal
300221108267000	Construction of Road at Sitio Kabasayanan- Sitio Bag-as, Barangay Mangero and Barangay Talisay, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	April 05, 2025	April 30, 2025	May 23, 2025	May 29, 2025	GoP	29,700,000.00	-	29,700,000.00	Concreting of Road with Proposed Slope Protection and RCPC
300215105585000	Construction of Road, Barangay Lahing - Barangay P. Herrera - Barangay Vista Hermosa, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	April 05, 2025	April 30, 2025	May 04, 2025	May 14, 2025	GoP	77,200,000.00	-	77,200,000.00	Concreting of Road with Proposed Slope Protection, Lined Canal, RCPC and RCBC
300221108270000	Construction of Brgy Bolo Road, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	April 05, 2025	April 30, 2025	June 16, 2025	June 23, 2025	GoP	24,750,000.00	-	24,750,000.00	Concreting of Road with Re-Gravelling and Proposed Slope Protection and RCPC

Department of Public Works and Highways Quezon 3rd District Engineering Office FY 2025 Annual Procurement Plan Non-Common-Use Supplies and Equipment (Changes within 1st Semester) Infrastructure Projects


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300237100690000	Construction of Flood Control with Baywalk of Brgy. Masipag to Brgy Pagasa along Macalelon River, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	April 05, 2025	April 30, 2025	June 13, 2025	June 16, 2025	GoP	99,000,000.00	-	99,000,000.00	Construction of Flood Control Structure
300237100691000	Construction of Drainage System, Brgy. Madulao, Catanaun, Quezon	Quezon III DEO	NO	Competitive Bidding	April 17, 2025	May 07, 2025	June 16, 2025	June 23, 2025	GoP	49,500,000.00	-	49,500,000.00	Construction of Lined Canal with Concreting of Road, Proposed Slope Protection, RCBC and RCPC
300221108269000	Construction of Road, Brgy. San Vicente, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	April 17, 2025	May 07, 2025	June 16, 2025	June 23, 2025	GoP	19,800,000.00	-	19,800,000.00	Concreting of Road with Proposed Slope Protection
300221108274000	Construction of Road, Barangay Binay, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	April 17, 2025	May 07, 2025	June 16, 2025	June 23, 2025	GoP	9,900,000.00	-	9,900,000.00	Concreting of Road with Proposed Slope Protection
300237100146000	Construction of Flood Control Structures along Catanaun River, Catanaun, Quezon (Package C)	Quezon III DEO	NO	Competitive Bidding	April 17, 2025	May 07, 2025	June 16, 2025	June 23, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Structures
300226116956000	Construction of Multi-Purpose Building, Bondoc Peninsula District Hospital, Catanaun, Quezon	Quezon III DEO	NO	Competitive Bidding	April 17, 2025	May 07, 2025	May 11, 2025	May 21, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Multi-Purpose Building
300226120514000	Construction (Completion) of Multi-Purpose Building, Agdangan, Quezon	Quezon III DEO	NO	Competitive Bidding	April 17, 2025	May 07, 2025	May 23, 2025	May 26, 2025	GoP	39,600,000.00	-	39,600,000.00	Completion of Multi-Purpose Building
300221108272000	Construction of Road with Drainage System for the New Public Market situated at Agdangan, Quezon	Quezon III DEO	NO	Competitive Bidding	May 07, 2025	May 27, 2025	May 31, 2025	June 10, 2025	GoP	19,800,000.00	-	19,800,000.00	Concreting of Road with Proposed Lined Canal
300226120544000	Construction of Multi-Purpose Building (Polytechnic University of the Philippines) Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	May 07, 2025	May 27, 2025	June 16, 2025	June 23, 2025	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
300221108273000	Construction of Bridge and Approaches Barangay Ibabang Kinagunan, Agdangan, Quezon	Quezon III DEO	NO	Competitive Bidding	May 07, 2025	May 27, 2025	May 31, 2025	June 10, 2025	GoP	44,550,000.00	-	44,550,000.00	Construction of Bridge and Approaches
200000100019000	Maintenance, Repair and Rehabilitation of Other Public Buildings: 1. Repair/Maintenance of DILG Building, BFP-Catanaun Fire Station Main Building, Brgy. 5, Catanaun, Quezon 2. Repair/Maintenance of DPWH Building Quezon 3rd DEO, Maintenance Stockroom and Workshop Building, Brgy. 10, Catanaun, Quezon	Quezon III DEO	NO	Competitive Bidding	May 07, 2025	May 27, 2025	June 16, 2025	June 23, 2025	GoP	2,000,000.00	2,000,000.00	-	Repair/Maintenance of Public Buildings
200000100020000	Repair and Maintenance of Flood Control Projects: 1. Repair/Maintenance of Drainage Structure along Padre Burgos - Pototanin Jct. Road (S02040L2), K0171+490 - K0172+000 (with exceptions), Brgy. Walay, Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	May 07, 2025	May 27, 2025	June 16, 2025	June 23, 2025	GoP	2,000,000.00	2,000,000.00	-	Repair and Maintenance of Flood Control Projects
300226116869000	Construction (Completion) of Municipal Hall, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	May 16, 2025	June 10, 2025	June 24, 2025	July 03, 2025	GoP	144,750,000.00	-	144,750,000.00	Completion of of Municipal Hall
								TOTAL: (CIVIL WORKS)		8,028,902,917.00			

Prepared by:



JIM PAUL K. ABRIL
Engineer II (Procurement Unit)
BAC Secretariat Head

Date: July 22, 2025

Noted by:


RONALD M. MAAÑO
Chief, Quality Assurance Section
BAC Chairperson
Date: July 22, 2025

Approved by:


MICHAEL P. ROSARIA
Officer-in-Charge
Office of the District Engineer
Head of the Procuring Entity
Date: July 22, 2025

Department of Public Works and Highways Quezon 3rd District Engineering Office FY 2025 Final Annual Procurement Plan Non-Common-Use Supplies and Equipment (Changes within 1st Semester) Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204102528000	Procurement of Preventive Maintenance Spare Parts for use in the Repair of Service Vehicle for the 1st Quarter of 2025, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	January 10, 2025	January 17, 2025	January 23, 2025	February 20, 2025	GOP	380,460.00		380,460.00	Procurement of Preventive Maintenance Spare Parts
310204102528000	Procurement of Preventive Maintenance Spare Parts and Lubricants for use in the Repair of Heavy Equipment and Service Vehicle for the 1st Quarter of 2025, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	January 10, 2025	January 17, 2025	January 23, 2025	February 20, 2025	GOP	732,650.00		732,650.00	Procurement of Preventive Maintenance Spare Parts and Lubricants
310205101209000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle With Plate #040101/ DPWH Property #H1-6261, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2025	January 30, 2025	February 05, 2025	February 26, 2025	GOP	67,320.00		67,320.00	Procurement of Vehicle Parts
310205101209000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle With Plate #DAV-1078 / DPWH Property #H1-8600, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2025	January 30, 2025	February 05, 2025	February 26, 2025	GOP	72,480.00		72,480.00	Procurement of Vehicle Parts
310205101209000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle With Plate #040101 / DPWH Property #H1-6260, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2025	January 30, 2025	February 05, 2025	February 26, 2025	GOP	67,320.00		67,320.00	Procurement of Vehicle Parts
310205101209000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle With Plate #043604 / DPWH Property #H1-7927, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	Not Applicable	January 30, 2025	February 05, 2025	February 26, 2025	GOP	25,260.00		25,260.00	Procurement of Vehicle Parts
310205101209000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle With Plate #040101 / DPWH Property #H1-6258, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	Not Applicable	January 30, 2025	February 05, 2025	February 26, 2025	GOP	42,000.00		42,000.00	Procurement of Vehicle Parts
310205101209000	Procurement of Vehicle Parts for use in the Repair of Service Vehicle With Plate #043603 / DPWH Property #H1-5825, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	Not Applicable	January 30, 2025	February 05, 2025	February 26, 2025	GOP	15,240.00		15,240.00	Procurement of Vehicle Parts
310205101209000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle With Plate #030102 / DPWH Property #H1-5998, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	Not Applicable	January 30, 2025	February 05, 2025	February 26, 2025	GOP	11,976.00		11,976.00	Procurement of Vehicle Parts
25GDM0012	Procurement of Laboratory Melter to be Used in Quality Assurance Section - Materials Testing Laboratory at Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Competitive Bidding	February 11, 2025	March 03, 2025	March 17, 2025	March 19, 2025	GOP	2,290,162.29		2,290,162.29	Procurement of Materials Testing Laboratory
310204103287000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle With Plate #B2-G358 / DPWH Property #H1-6336, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	Not Applicable	February 24, 2025	February 28, 2025	March 11, 2025	GOP	22,620.00		22,620.00	Procurement of Vehicle Parts

Department of Public Works and Highways Quezon 3rd District Engineering Office FY 2025 Final Annual Procurement Plan Non-Common-Use Supplies and Equipment (Changes within 1st Semester) Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204103287000	Procurement of Job Order for use in the Repair of Service Vehicle With Plate #SJV600 / DPWH Property #H1-5503, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	Not Applicable	February 24, 2025	February 28, 2025	March 11, 2025	GOP	13,200.00		13,200.00	Procurement of Vehicle Parts
310204103287000	Procurement of Equipment Parts for use in the Repair of Equipment With Plate #NIL-4925 / DPWH Property #H3-7171, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 14, 2025	February 24, 2025	February 28, 2025	March 11, 2025	GOP	128,160.00		128,160.00	Procurement of Equipment Parts
310102102095000	Procurement of Common Supplies for use in the Office of the District Engineer, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Shopping (Sec. 52.1.b)	March 01, 2025	March 06, 2025	March 11, 2025	March 18, 2025	GOP	266,000.82		266,000.82	Procurement of Common Supplies
310102102095000	Procurement of Printer Consumables to be used in DPWH Quezon 3rd DEO, Catanauan, Quezon	Quezon III DEO	NO	Shopping (Sec. 52.1.b)	March 01, 2025	March 06, 2025	March 11, 2025	March 18, 2025	GOP	678,758.83		678,758.83	Procurement of Printer Consumables
310102102095000	Procurement of Supplies for Quezon Quality Assurance Section Personnel for on-site inspection and project evaluations, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 01, 2025	March 06, 2025	March 11, 2025	March 18, 2025	GOP	408,743.04		408,743.04	Procurement of Supplies
25GDM0021	Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos - Pototanin Jct. Road, K0153+(-)958 - K0203+490 (S02040LZ) & San Francisco - San Andres - San Narciso Road, K0352+(-)703 - K0402+803 (S04253LZ), Asphalt Cold Mix and Brown Asphalt Sealant Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	March 01, 2025	March 06, 2025	March 11, 2025	March 18, 2025	GOP	993,600.00	993,600.00		Procurement of Construction Materials
25GDM0022	Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos - Pototanin Jct. Road, K0153+(-)958 - K0203+490 (S02040LZ), Asphalt Hot Mix, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	March 01, 2025	March 06, 2025	March 11, 2025	March 18, 2025	GOP	994,455.00	994,455.00		Procurement of Construction Materials
25GDM0023	Procurement of Construction Materials for use in the Repair/Maintenance along MSR Junction Lopez - Buenavista Road (S04254LZ), K0246+340 - K0246+584 & K0246+695 - K0246+878, Brgy. Lilukin, Buenavista, Quezon	Quezon III DEO	NO	Small Value Procurement	March 01, 2025	March 06, 2025	March 11, 2025	March 18, 2025	GOP	993,910.24	993,910.24		Procurement of Construction Materials
25GDM0024	Procurement of Construction Materials for use in the Repair/Maintenance along Mulanay - San Francisco Road (S02057LZ), San Francisco - San Andres - San Narciso Road (Casay Section) (S04252LZ) & San Francisco - San Andres - San Narciso Road (S04253LZ) & (S04263LZ) Cracks & Joint Sealing and Vegetation	Quezon III DEO	NO	Small Value Procurement	March 01, 2025	March 06, 2025	March 11, 2025	March 18, 2025	GOP	997,830.00	997,830.00		Procurement of Construction Materials
25GDM0025	Procurement of ASBC Materials for use in the Repair/Maintenance along Catanauan - Buenavista Road, K0280+700 - K0291+094 (S04235LZ) & Mulanay - San Francisco Road, K0275+(-)027 - K0310+850 (S02057LZ), (Shouldering & Road Slip Restoration), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	March 01, 2025	March 06, 2025	March 11, 2025	March 18, 2025	GOP	999,717.00	999,717.00		Procurement of ASBC Materials
25GDM0026	Procurement of ASBC Materials for use in the Repair/Maintenance along San Francisco - San Andres - San Narciso Road, K0342+300 - K0352+998 (S04263LZ) & K0352+(-)703 - K0373+000 (S04253LZ) (Shouldering & Regravelling), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	March 01, 2025	March 06, 2025	March 11, 2025	March 18, 2025	GOP	998,485.56	998,485.56		Procurement of ASBC Materials

Department of Public Works and Highways Quezon 3rd District Engineering Office FY 2025 Final Annual Procurement Plan Non-Common-Use Supplies and Equipment (Changes within 1st Semester) Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25GDM0027	Procurement of Painting Materials for use in the Repair/Maintenance along Pitogo Junction - Poblacion Road, K0218+(-)692 - K0218+1196 (S02041LZ), Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	March 01, 2025	March 06, 2025	March 11, 2025	March 18, 2025	GOP	998,423.00	998,423.00		Procurement of Painting Materials
25GDM0028	Procurement of Painting Materials for use in the Repair/Maintenance along Talaba - Summit - Panaon Road, K0188+(-)255 - K0198+590 (S02042LZ), Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	March 01, 2025	March 06, 2025	March 11, 2025	March 18, 2025	GOP	998,672.00	998,672.00		Procurement of Painting Materials
25GDM0029	Procurement of Painting Materials for use in the Repair/Maintenance along MSR Junction Lopez - Catanaun Road, K0237+(-)744 - K0255+199 (S04249LZ) and Catanaun - Buenavista Road, K0262+(-)481 - K0291+094 (S04235LZ), Reflectorized Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	March 01, 2025	March 06, 2025	March 11, 2025	March 18, 2025	GOP	996,912.00	996,912.00		Procurement of Painting Materials
25GDM0030	Procurement of Road Safety Concrete Barriers to be Used for the Implementation of Maintenance Activities, DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 01, 2025	March 06, 2025	March 11, 2025	March 18, 2025	GOP	999,735.00	999,735.00		Procurement of Road Safety Concrete Barriers
25GDM0031	Procurement of Materials for use in the Repair/Maintenance of Road Signages along Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 01, 2025	March 06, 2025	March 11, 2025	March 18, 2025	GOP	978,978.00	978,978.00		Procurement of Road Safety Concrete Barriers
25GDM0032	Procurement of Personal Protective Equipment for Maintenance Staff to be used in the Implementation of Maintenance Activities, DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 01, 2025	March 06, 2025	March 11, 2025	March 18, 2025	GOP	795,464.00	795,464.00		Procurement of Road Safety Signages
25GDM0033	Procurement of Personal Protective Equipment and Various Tools for Maintenance Crew to be used in the Implementation of Maintenance Activities, DPWH Quezon III District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 01, 2025	March 06, 2025	March 11, 2025	March 18, 2025	GOP	710,664.00	710,664.00		Procurement of Personal Protective Equipment
310204102976000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8568 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 12, 2025	March 18, 2025	March 24, 2025	April 08, 2025	GOP	59,125.00		59,125.00	Procurement of Vehicle Parts
310204102976000	Procurement of Heavy Equipment Spare Parts for use in the Repair of Equipment with DPWH Property #N1-2287 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 12, 2025	March 18, 2025	March 24, 2025	April 08, 2025	GOP	101,200.00		101,200.00	Procurement of Heavy Equipment Parts
310204102976000	Procurement of Equipment Parts for use in the Repair of Equipment with Plate #040104/DPWH Property #H3-6886 Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 12, 2025	March 18, 2025	March 24, 2025	April 08, 2025	GOP	144,100.00		144,100.00	Procurement of Heavy Equipment Parts
310204102976000	Procurement of Customized File Folder to be used in DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 12, 2025	March 18, 2025	March 24, 2025	April 08, 2025	GOP	478,949.60		478,949.60	Procurement of Folder

Department of Public Works and Highways Quezon 3rd District Engineering Office FY 2025 Final Annual Procurement Plan Non-Common-Use Supplies and Equipment (Changes within 1st Semester) Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204102976000	Refilling of Portable Fire Extinguishers, DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 12, 2025	March 18, 2025	March 24, 2025	April 08, 2025	GOP	91,151.37		91,151.37	Procurement of Fire Extinguishers
310204102976000	Procurement of Equipment Spare Parts for use in the Repair of Equipment With DPWH Property #N1-2287, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	Not Applicable	March 27, 2025	April 02, 2025	April 21, 2025	GOP	42,900.00		42,900.00	Procurement of Equipment Spare Parts
310204102976000	Procurement of Equipment Parts Including Job Order for use in the Repair of Equipment With Plate #SLF-151/DPWH Property #H3-6543, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 20, 2025	March 27, 2025	April 02, 2025	April 21, 2025	GOP	53,240.00		53,240.00	Procurement of Equipment Parts
310204102976000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle With Plate #SJV620/DPWH Property #H1-5504, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 20, 2025	March 27, 2025	April 02, 2025	April 21, 2025	GOP	60,280.00		60,280.00	Procurement of Vehicle Parts
25GDM0043	Procurement of Preventive Maintenance Spare Parts for use in the Repair of Service Vehicle for the 2nd Quarter of 2025, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 20, 2025	March 27, 2025	April 02, 2025	April 21, 2025	GOP	292,960.00		292,960.00	Procurement of Preventive Maintenance Spare Parts
25GDM0044	Procurement of Preventive Maintenance Spare Parts and Lubricants for use in the Repair of Heavy Equipment and Service Vehicle for the 2nd Quarter of 2025, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 20, 2025	March 27, 2025	April 02, 2025	April 21, 2025	GOP	638,575.00		638,575.00	Procurement of Preventive Maintenance Spare Parts and Lubricants
25GDM0045	Procurement of Airconditioning Unit for use at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	March 20, 2025	March 27, 2025	April 02, 2025	April 21, 2025	GOP	318,820.00		318,820.00	Procurement of Airconditionig Unit
25GDM0047	Supply and Delivery of Common Janitorial Supplies and Materials for the 1st Semester of CY 2025 to be used in DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	April 08, 2025	April 14, 2025	April 21, 2025	May 15, 2025	GOP	262,738.29		262,738.29	Supply and Delivery of Common Janitorial Supplies and Materials
25GDM0049	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6258, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	Not Applicable	May 05, 2025	May 15, 2025	May 28, 2025	GOP	33,060.00		33,060.00	Procurement of Vehicle Parts
25GDM0050	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8505, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	Not Applicable	May 05, 2025	May 15, 2025	May 28, 2025	GOP	20,136.00		20,136.00	Procurement of Vehicle Parts
25GDM0051	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAO-2342/DPWH Property #H1-7928, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	April 29, 2025	May 05, 2025	May 15, 2025	May 28, 2025	GOP	92,268.00		92,268.00	Procurement of Vehicle Parts

Department of Public Works and Highways Quezon 3rd District Engineering Office FY 2025 Final Annual Procurement Plan Non-Common-Use Supplies and Equipment (Changes within 1st Semester) Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25GDM0052	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8504, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	April 29, 2025	May 05, 2025	May 15, 2025	May 28, 2025	GOP	66,600.00		66,600.00	Procurement of Vehicle Parts
25GDM0054	Procurement of Equipment Parts for use in the Repair of Equipment With Plate #040104/DPWH Property #H3-6885, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	May 07, 2025	May 14, 2025	May 20, 2025	May 28, 2025	GOP	146,520.00		146,520.00	Procurement of Equipment Parts
25GDM0055	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #045201/DPWH Property #H1-5861, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	Not Applicable	May 14, 2025	May 20, 2025	May 28, 2025	GOP	28,680.00		28,680.00	Procurement of Vehicle Parts
25GDM0056	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043604/DPWH Property #H1-5415, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	Not Applicable	May 14, 2025	May 20, 2025	May 28, 2025	GOP	11,760.00		11,760.00	Procurement of Vehicle Parts
25GDM0057	Provision of DPWH Security Services for its office buildings and compound requiring at least seven (7) Security Guards at any time of the 24-hour round-the-clock duty, DPWH Quezon 3rd District Engineering Office Catanaun, Quezon	Quezon III DEO	NO	Competitive Bidding	May 16, 2025	June 09, 2025	June 18, 2025	June 30, 2025	GOP	3,447,368.06		3,447,368.06	Procurement of Security Services
25GDM0059	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8504, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	Not Applicable	June 03, 2025	June 11, 2025	June 17, 2025	GOP	20,735.00		20,735.00	Procurement of Vehicle Parts
25GDM0060	Procurement of Heavy Equipment Parts for use in the Repair of Heavy Equipment with DPWH Property #Z18-330, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	Not Applicable	June 03, 2025	June 11, 2025	June 17, 2025	GOP	14,850.00		14,850.00	Procurement of Heavy Equipment Parts
25GDM0061	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SJV620/DPWH Property #H1-5504, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	Not Applicable	June 03, 2025	June 11, 2025	June 17, 2025	GOP	13,695.00		13,695.00	Procurement of Vehicle Parts
25GDM0062	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SFG-346/DPWH Property #H1-4203, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	Not Applicable	June 03, 2025	June 11, 2025	June 17, 2025	GOP	11,770.00		11,770.00	Procurement of Vehicle Parts
25GDM0063	Procurement of Heavy Equipment Parts for use in the Repair of Heavy Equipment with DPWH Property #F17-108, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	Not Applicable	June 03, 2025	June 11, 2025	June 17, 2025	GOP	15,400.00		15,400.00	Procurement of Heavy Equipment Parts
25GDM0064	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6259, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	May 29, 2025	June 03, 2025	June 11, 2025	June 17, 2025	GOP	68,040.00		68,040.00	Procurement of Vehicle Parts

Department of Public Works and Highways Quezon 3rd District Engineering Office FY 2025 Final Annual Procurement Plan Non-Common-Use Supplies and Equipment (Changes within 1st Semester) Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25GDM0065	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #DAQ-4125/DPWH Property #H1-9030, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	May 29, 2025	June 03, 2025	June 11, 2025	June 17, 2025	GOP	60,720.00		60,720.00	Procurement of Vehicle Parts
25GDM0066	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAV-1077/DPWH Property #H1-8599, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	May 29, 2025	June 03, 2025	June 11, 2025	June 17, 2025	GOP	87,010.00		87,010.00	Procurement of Vehicle Parts
25GDM0067	Procurement of Preventive Maintenance Spare Parts for use in the Repair of Service Vehicle for the 3rd Quarter of 2025, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	May 29, 2025	June 03, 2025	June 11, 2025	June 17, 2025	GOP	185,999.00		185,999.00	Procurement of Preventive Maintenance Spare Parts
25GDM0068	Procurement of Preventive Maintenance Spare Parts and Lubricants for use in the Repair of Heavy Equipment and Service Vehicle for the 3rd Quarter of 2025, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	May 29, 2025	June 03, 2025	June 11, 2025	June 17, 2025	GOP	765,700.00		765,700.00	Procurement of Preventive Maintenance Spare Parts and Lubricants
25GDM0069	Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos - Pototanin Jct. Road (S02040LZ), K0154+000 - K0165+000 & K0184+000 - K0185+000, Asphalt Hot Mix, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	May 29, 2025	June 03, 2025	June 11, 2025	June 17, 2025	GOP	994,455.00	994,455.00		Procurement of Construction Materials
25GDM0070	Procurement of Construction Materials for use in the Repair/Maintenance along Catanaun - Buenavista Road (S04235LZ) and Gumaca - Pitogo - Mulanay - San Narciso Road (S04256LZ) (S04257LZ) (S04258LZ), Cracks & Joint Sealing and Vegetation Control, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	May 29, 2025	June 03, 2025	June 11, 2025	June 17, 2025	GOP	704,840.00	704,840.00		Procurement of Construction Materials
25GDM0071	Procurement of Construction Materials for use in the Repair/Maintenance along Mulanay - San Francisco Road (S02057LZ) K0276+(-)027 - K0311+850 and Gumaca - Pitogo - Mulanay - San Narciso Road (S04256LZ) K0215+(-)514 - K0274+373, Asphalt Cold Mix and Emulsified Asphalt Intermittent Section	Quezon III DEO	NO	Small Value Procurement	May 29, 2025	June 03, 2025	June 11, 2025	June 17, 2025	GOP	998,480.00	998,480.00		Procurement of Construction Materials
25GDM0072	Procurement of Basic Tools for Service Vehicles and Various Shop Tools for Maintenance Staff and Crew to be used in Maintenance Activities, Safety, Quick Response and Emergency at Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	May 29, 2025	June 03, 2025	June 11, 2025	June 17, 2025	GOP	822,150.00		822,150.00	Procurement of Various Shop Tools
25GDM0074	Procurement of Various Copier consumables and Spare Parts to be used in DPWH Quezon 3RD DEO, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	June 05, 2025	June 11, 2025	June 18, 2025	June 30, 2025	GOP	925,976.51		925,976.51	Procurement of Copier Consumables and Spare Parts
25GDM0075	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle With Plate #043602/DPWH Property #H1-6571, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	Not Applicable	June 30, 2025	July 18, 2025	July 28, 2025	GOP	13,035.00		13,035.00	Procurement of Vehicle Parts
25GDM0076	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaun, Quezon	Quezon III DEO	NO	Small Value Procurement	Not Applicable	June 30, 2025	July 18, 2025	July 28, 2025	GOP	39,462.50		39,462.50	Procurement of Vehicle Parts

Department of Public Works and Highways Quezon 3rd District Engineering Office FY 2025 Final Annual Procurement Plan Non-Common-Use Supplies and Equipment (Changes within 1st Semester) Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25GDM0077	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAO-2342/DPWH Property #H1-7928, Detailed at DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 20, 2025	June 30, 2025	July 18, 2025	July 28, 2025	GOP	93,940.00		93,940.00	Procurement of Vehicle Parts
25GDM0080	Purchase of Audio and Video Photographic Equipment and Accessories to be used in DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 20, 2025	June 30, 2025	July 18, 2025	July 28, 2025	GOP	601,366.40		601,366.40	Purchase of Audio and Video Photographic Equipment
25GDM0081	Procurement of Various IT Equipment to be used in DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon	Quezon III DEO	NO	Competitive Bidding	June 21, 2025	July 15, 2025	July 21, 2025	July 31, 2025	GOP	2,734,837.15		2,734,837.15	Procurement of Various IT Equipment
25GDM0082	Procurement of Supplies for DPWH Quezon 3rd District Engineering Office, Catanaunan, Quezon Quality Assurance Section Personnel for On-site Inspection and Project Evaluation Catanaunan, Quezon	Quezon III DEO	NO	Competitive Bidding	June 21, 2025	July 15, 2025	July 21, 2025	July 31, 2025	GOP	2,421,750.18		2,421,750.18	Procurement of Supplies
25GDM0083	Procurement of ASBC Materials for use in the Repair/Maintenance along Gumaca - Pitogo - Mulanay - San Narciso Road, K0275+(-630) - K0294+023 (S04257LZ) & K0295+(-982) - K0301+562 (S04258LZ) and Buenavista - (Abuyon) San Narciso Road, K0250+(-800) - K0267+506 (S02043LZ) (Shouldering)	Quezon III DEO	NO	Small Value Procurement	June 20, 2025	June 30, 2025	July 18, 2025	July 28, 2025	GOP	999,361.00	999,361.00		Procurement of ASBC Materials
25GDM0084	Procurement of ASBC Materials for use in the Repair/Maintenance along Gumaca - Pitogo - Mulanay - San Narciso Road, K0215+(-514) - K0260+714 (S04265LZ) and K0261+(-271) - K0274+368 (S04266LZ), (Shouldering), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	June 20, 2025	June 30, 2025	July 18, 2025	July 28, 2025	GOP	988,610.00	988,610.00		Procurement of ASBC Materials
25GDM0085	Procurement of Construction Materials for use in the Repair/Maintenance along Catanaunan - Buenavista Road, K0262+(-481) - K0291+094 (S04235LZ), Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	June 20, 2025	June 30, 2025	July 18, 2025	July 28, 2025	GOP	990,405.00	990,405.00		Procurement of Construction Materials
25GDM0086	Procurement of Construction Materials for use in the Repair/ Maintenance along Mulanay - San Francisco Road, K0275+(-035) - K0310+899 (S02057LZ), Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	June 20, 2025	June 30, 2025	July 18, 2025	July 28, 2025	GOP	998,212.00	998,212.00		Procurement of Construction Materials
25GDM0087	Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca - Pitogo - Mulanay - San Narciso Road, K0258+612 - K0260+714 (S04265LZ) and K0261+(-271) - K0267+000 (S04266LZ), Asphalt Hot Mix, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	June 20, 2025	June 30, 2025	July 18, 2025	July 28, 2025	GOP	994,455.00	994,455.00		Procurement of Construction Materials
25GDM0088	Procurement of Construction Materials for use in the Repair/Maintenance of Drainage Structure along San Francisco - San Andres - San Narciso Road, K0401+900 - K0402+500, Brgy. Pagkakaisa, San Narciso, Quezon	Quezon III DEO	NO	Small Value Procurement	June 20, 2025	June 30, 2025	July 18, 2025	July 28, 2025	GOP	932,978.17	932,978.17		Procurement of Construction Materials
25GDM0089	Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos - Pototanin Jct. Road, K0153+(-958) K0203+490 (S02040LZ) & Talaba Summit - Panaon Road, K0188+(-255) - K0198+590 (S02042LZ), Cracks & Joint Sealing and Vegetation Control Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	June 20, 2025	June 30, 2025	July 18, 2025	July 28, 2025	GOP	994,860.00	994,860.00		Procurement of Construction Materials

Department of Public Works and Highways Quezon 3rd District Engineering Office FY 2025 Final Annual Procurement Plan Non-Common-Use Supplies and Equipment (Changes within 1st Semester) Goods and Services


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25GDM0090	Procurement of Painting Materials for use in the Repair/Maintenance along San Francisco - San Andres - San Narciso Road, K0352+(-697) - K0402+800 (S04253LZ), Reflectorized Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	June 20, 2025	June 30, 2025	July 18, 2025	July 28, 2025	GOP	995,525.00	995,525.00		Procurement of Painting Materials
25GDM0091	Procurement of Painting Materials for use in the Repair/Maintenance along MSR Junction Lopez - Catanauan Road, K0237+(-744) - K0255+199 (S04249LZ), Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	June 20, 2025	June 30, 2025	July 18, 2025	July 28, 2025	GOP	997,711.00	997,711.00		Procurement of Painting Materials
25GDM0092	Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca - Pitogo - Mulanay - San Narciso Road, K0215+(-514) - K0260+714 (S04265LZ), Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	June 20, 2025	June 30, 2025	July 18, 2025	July 28, 2025	GOP	999,804.00	999,804.00		Procurement of Painting Materials
TOTAL: (GOODS & SERVICES)										45,555,761.01			

Prepared by:



JIM PAUL K. ABRIL
 Engineer II (Procurement Unit)
 BAC Secretariat Head

Date: July 22, 2025

Noted by:


RONALD M. MAAÑO
 Chief, Quality Assurance Section
 BAC Chairperson
 Date: July 22, 2025

Approved by:


MICHAEL P. ROSARIA
 Officer-in-Charge
 Office of the District Engineer
 Head of the Procuring Entity
 Date: July 22, 2025




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON 3RD DISTRICT ENGINEERING OFFICE
Catanauan, Quezon, Region IV-A



CERTIFICATION

This is to certify that **DPWH Quezon 3rd District Engineering Office** has no posted Consulting Services Projects for FY 2025 1st Semester.

This certification is being issued this **22nd** day of **July, 2025**.


JIM PAUL K. ABRIL
Engineer II
Head, BAC Secretariat