



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
2ND DISTRICT ENGINEERING OFFICE
Poblacion, Guipos, Zamboanga del Sur



FY-2025 Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works, Consulting Services and Goods & Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procuremen t Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
25NEPJG00 01	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) along Jct. Poblacion-Pitogo-Panubigan-Lower Panikian Shoreline leading to Panikian Island, Pitogo, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	9,800,000.00		9,800,000.00	Construction of 6.1m width x 0.23m thk PCCP with 1.5m width Shouldering both side
25NEPJG00 02	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) along NRJ leading to Tubo-Tubo Beach, Tabina, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	9,800,000.00		9,800,000.00	Construction of 6.1m width x 0.23m thk PCCP with 1.5m width Shouldering both side
25NEPJG00 03	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Ignacio Garrata, Dinas, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	9,900,000.00		9,900,000.00	Construction of 5.0m width x 0.20m thk PCCP with 1.5m width Shouldering both side
25NEPJG00 04	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Phase II, Barangay Tapian, San Miguel, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	9,900,000.00		9,900,000.00	Construction of 5.0m width x 0.20m thk PCCP with 1.5m width Shouldering both side
25NEPJG00 05	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road (Junction) Barangay Upper Paniki-an - Barangay Culabay, Pitogo, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	9,900,000.00		9,900,000.00	Construction of 5.0m width x 0.20m thk PCCP with 1.5m width Shouldering both side
25NEPJG00 06	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Kagawasan - Barangay Poblacion, Dimataling, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	19,800,000.00		19,800,000.00	Construction of 6.1m width x 0.23m thk PCCP with 1.5m width Shouldering both side
25NEPJG00 07	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Libayoy - Barangay Mati, Tigbao, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	19,800,000.00		19,800,000.00	Construction of 5.0m width x 0.20m thk PCCP with 1.5m width Shouldering both side
25NEPJG00 08	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Tugaya, Lapuyan, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	19,800,000.00		19,800,000.00	Construction of 5.0m width x 0.20m thk PCCP with 1.5m width Shouldering both side

FY-2025 Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works, Consulting Services and Goods & Services

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25NEPJG0009	Construction of By-Pass and Diversion Roads - NRJ Poblacion Guipos - Lintum, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	29,400,000.00		29,400,000.00	Construction of 6.7m width x 0.28m thk PCCP with 1.5m width Shouldering both side
25NEPJG0010	Construction of By-Pass and Diversion Roads - San Isidro - Pangl Diversion Road, San Isidro, Bayog, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	24,500,000.00		24,500,000.00	Construction of 6.7m width x 0.28m thk PCCP with 1.5m width Shouldering both side
25NEPJG0011	Construction of By-Pass and Diversion Roads - NRJ-Bogayo-Kitaan Dagat-Mahayahay Road, (Phase IV), Kumalarang, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	24,500,000.00		24,500,000.00	Construction of 6.7m width x 0.28m thk PCCP with 1.5m width Shouldering both side
25NEPJG0012	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) along Rebokon-Palaran-Tubo Pait-Sacbulan-Senior-Sagasan Road leading to San Pablo Port, San Pablo, Zamoanga del Sur, Package A	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	101,205,340.00		101,205,340.00	Construction of 6.7m width x 0.28m thk PCCP with 1.5m width Shouldering both side
25NEPJG0013	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) along Rebokon-Palaran-Tubo Pait-Sacbulan-Senior-Sagasan Road leading to San Pablo Port, San Pablo, Zamoanga del Sur, Package B	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	96,500,000.00		96,500,000.00	Construction of 6.7m width x 0.28m thk PCCP with 1.5m width Shouldering both side
25NEPJG0014	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Dumalian River, Phase II, Barangay Dumalian, San Miguel, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	49,000,000.00		49,000,000.00	Construction of Flood Control with Grouted Riprap resting on Concrete with Steel Sheet Pile Foundation
25NEPJG0015	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Dinas River along Zamboanga del Sur Coastal Rd (S01168MN) and Guinicalay Br., Barangay Old Mirapao, Dinas, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	49,000,000.00		49,000,000.00	Construction of Flood Control with Grouted Riprap resting on Concrete with Steel Sheet Pile Foundation
25NEPJG0016	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Phase II, Barangay Bulawan, San Miguel, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	49,000,000.00		49,000,000.00	Construction of Flood Control with Grouted Riprap resting on Concrete with Steel Sheet Pile Foundation
25NEPJG0017	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Dipili River, Phase 2, Barangay Dipili, Bayog, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	49,000,000.00		49,000,000.00	Construction of Flood Control with Grouted Riprap resting on Concrete with Steel Sheet Pile Foundation
25NEPJG0018	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Sibuguey River, Phase 3, Purok 5, Barangay Damit, Bayog, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	77,200,000.00		77,200,000.00	Construction of Flood Control with Grouted Riprap resting on Concrete with Steel Sheet Pile Foundation
25NEPJG0019	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Sibuguey River, Phase V, Barangay Poblacion, Bayog, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	77,200,000.00		77,200,000.00	Construction of Flood Control with Grouted Riprap resting on Concrete with Steel Sheet Pile Foundation

FY-2025 Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works, Consulting Services and Goods & Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25NEPJG0020	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)) along CRJ-Tultulan-Concepcion leading Tubod Spring, Tabina, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	9,800,000.00		9,800,000.00	Construction of 6.1m width x 0.23m thk PCCP with 1.5m width Shouldering both side
25NEPJG0021	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Barangay Gawil to Barangay Bollsang, Kumalarang, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	49,000,000.00		49,000,000.00	Construction of 6.1m width x 0.23m thk PCCP with 1.5m width Shouldering both side
25NEPJG0022	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Barangay Legarda 1 - Barangay Legarda 3 - Barangay Ignacio Garrata, Dinas, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	40,555,340.00		40,555,340.00	Construction of 6.1m width x 0.20m thk PCCP with 1.5m width Shouldering both side
25NEPJG0023	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Barangay Poblacion - Barangay Panubigan - Barangay Lower Paniki-an - Barangay Punta Flecha - Barangay Limbayan, Pitogo, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	49,000,000.00		49,000,000.00	Construction of 6.1m width x 0.23m thk PCCP with 1.5m width Shouldering both side
25NEPJG0024	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct. Dumaliniao-Margosatubig Rd - K1689 + 190 - K1689 + 265, Guipos, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	29,400,000.00		29,400,000.00	Construction of Road Slope Protection
25NEPJG0025	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of SABO Dam Upstream portion of diversion structures, Rebokon CIs, Dumaliniao, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	14,700,000.00		14,700,000.00	Construction of Sabo Dam
25NEPJG0026	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of SABO Dam Upstream portion of diversion structures, San Pablo CIs, San Pablo, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Oct. 18-24, 2024	11/14/2024	01/27/2025	02/06/2025	NEP2025	14,700,000.00		14,700,000.00	Construction of Sabo Dam
25NEPJG0027	Network Development Program - Construction of By-Pass and Diversion Roads along NRJ Poblacion Bayog Bypass Road, Bayog, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 04-10, 2024	11/28/2024	01/27/2025	02/06/2025	NEP2025	24,500,000.00		24,500,000.00	Construction of 6.7m width x 0.28m thk PCCP with 1.5m width Shouldering both side
25NEPJG0028	Network Development Program - Road Widening - Tertiary Roads along Jct Dumaliniao - Margosatubig Rd - K1685 + 140 - K1685 + 354, Guipos, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 04-10, 2024	11/28/2024	01/27/2025	02/06/2025	NEP2025	7,378,420.00		7,378,420.00	Construction of 6.7m width x 0.28m thk PCCP with 1.5m width Shouldering both side
25NEPJG0029	Network Development Program - Paving of Unpaved Roads - Tertiary Roads along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1740 + 960 - K1741 + 023, Depore, Bayog, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 04-10, 2024	11/28/2024	01/27/2025	02/06/2025	NEP2025	1,487,640.00		1,487,640.00	Construction of 6.7m width x 0.28m thk PCCP with 1.5m width Shouldering both side

FY-2025 Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works, Consulting Services and Goods & Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25NEPJG0030	Network Development Program - Paving of Unpaved Roads - Tertiary Roads along Zamboanga del Sur Coastal Rd - (S01188MN) Chainage 197 - Chainage 246, Tabina, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 04-10, 2024	11/28/2024	01/27/2025	02/06/2025	NEP2025	1,253,420.00		1,253,420.00	Construction of 6.7m width x 0.28m thk PCCP with 1.5m width Shouldering both side
25NEPJG0031	Network Development Program - Paving of Unpaved Roads - Tertiary Roads along Zamboanga del Sur Coastal Rd - (S01510MN) Chainage 000 - Chainage 121, Chainage 2735 - Chainage 2775, Chainage 7074 - Chainage 7117, Chainage 7125 - Chainage 7154, Chainage 7858 - Chainage 7878, Dumalinao, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 04-10, 2024	11/28/2024	01/27/2025	02/06/2025	NEP2025	5,882,940.00		5,882,940.00	Construction of 6.7m width x 0.28m thk PCCP with 1.5m width Shouldering both side
25NEPJG0032	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road leading to Urban Poor Area, Barangay Poblacion, Margosatubig, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 04-10, 2024	11/28/2024	01/27/2025	02/06/2025	NEP2025	9,900,000.00		9,900,000.00	Construction of 5.0m width x 0.20m thk PCCP with 1.5m width Shouldering both side
25NEPJG0033	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Digon - Barangay Bularong, Margosatubig, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 04-10, 2024	11/28/2024	01/27/2025	02/06/2025	NEP2025	9,900,000.00		9,900,000.00	Construction of 5.0m width x 0.20m thk PCCP with 1.5m width Shouldering both side
25NEPJG0034	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Gasa - Barangay Matalang, Lakewood, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 04-10, 2024	11/28/2024	01/27/2025	02/06/2025	NEP2025	9,900,000.00		9,900,000.00	Construction of 5.0m width x 0.20m thk PCCP with 1.5m width Shouldering both side
25NEPJG0035	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Poblacion - Barangay Kahayagan Diversion Road, Bayog, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 04-10, 2024	11/28/2024	01/27/2025	02/06/2025	NEP2025	9,900,000.00		9,900,000.00	Construction of 5.0m width x 0.20m thk PCCP with 1.5m width Shouldering both side
25NEPJG0036	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Purok Gibo, Barangay New Oroquieta - Barangay Doña Josefina, Tabina, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 04-10, 2024	11/28/2024	01/27/2025	02/06/2025	NEP2025	9,900,000.00		9,900,000.00	Construction of 5.0m width x 0.20m thk PCCP with 1.5m width Shouldering both side
25NEPJG0037	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Purok Yacal - Purok Acacia, Barangay Waling-Waling, Vincenzo A. Sagun, Zamboanga del Sur	Construction Section	Yes	Competitive Bidding	Nov. 04-10, 2024	11/28/2024	01/27/2025	02/06/2025	NEP2025	9,900,000.00		9,900,000.00	Construction of 5.0m width x 0.20m thk PCCP with 1.5m width Shouldering both side

FY-2025 Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works, Consulting Services and Goods & Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
25CSJG01	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of SABO Dam Upstream portion of Diversion Structures, San Pablo CIS, San Pablo, Zamboanga del Sur	Planning & Design Section	Yes	Competitive Bidding	Sep. 11-17, 2024	10/07/2024	01/27/2025	02/06/2025	NEP2025	168,256.34		168,256.34	Calyx Drilling of One (1) Boreholes at 15 L. m. depth
25CSJG02	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of SABO Dam Upstream Portion of Diversion Structures, Rebokon CIS, Dumalinao, Zamboanga del Sur	Planning & Design Section	Yes	Competitive Bidding	Sep. 11-17, 2024	10/07/2024	01/27/2025	02/06/2025	NEP2025	168,256.34		168,256.34	Calyx Drilling of One (1) Boreholes at 15 L. m. depth
25CSJG03	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Phase II, Barangay Bulawan, San Miguel, Zamboanga del Sur	Planning & Design Section	Yes	Competitive Bidding	Sep. 11-17, 2024	10/07/2024	01/27/2025	02/06/2025	NEP2025	168,256.34		168,256.34	Calyx Drilling of One (1) Boreholes at 15 L. m. depth
25CSJG04	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Dinas River along Zamboanga del Sur Coastal Rd (S01168MN) and Guiniculalay Br., Barangay Old Mirapao, Dinas, Zamboanga del Sur	Planning & Design Section	Yes	Competitive Bidding	Sep. 11-17, 2024	10/07/2024	01/27/2025	02/06/2025	NEP2025	168,256.34		168,256.34	Calyx Drilling of One (1) Boreholes at 15 L. m. depth
25CSJG05	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Dumalian River, Phase II, Barangay Dumalian, San Miguel, Zamboanga del Sur	Planning & Design Section	Yes	Competitive Bidding	Sep. 11-17, 2024	10/07/2024	01/27/2025	02/06/2025	NEP2025	168,256.34		168,256.34	Calyx Drilling of One (1) Boreholes at 15 L. m. depth
25CSJG06	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Dipili River, Phase 2, Barangay Dipili, Bayog, Zamboanga del Sur	Planning & Design Section	Yes	Competitive Bidding	Sep. 11-17, 2024	10/07/2024	01/27/2025	02/06/2025	NEP2025	168,256.34		168,256.34	Calyx Drilling of One (1) Boreholes at 15 L. m. depth
25CSJG07	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Sibuguey River, Phase V, Barangay Poblacion, Bayog, Zamboanga del Sur	Planning & Design Section	Yes	Competitive Bidding	Sep. 11-17, 2024	10/07/2024	01/27/2025	02/06/2025	NEP2025	168,256.34		168,256.34	Calyx Drilling of One (1) Boreholes at 15 L. m. depth
25CSJG08	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Sibuguey River, Phase 3, Purok 5, Barangay Damit, Bayog, Zamboanga del Sur	Planning & Design Section	Yes	Competitive Bidding	Sep. 11-17, 2024	10/07/2024	01/27/2025	02/06/2025	NEP2025	168,256.34		168,256.34	Calyx Drilling of One (1) Boreholes at 15 L. m. depth

FY-2025 Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works, Consulting Services and Goods & Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS & SERVICES													
100000100001000	NON-COMMON USE FUEL/FUEL ADDITIVES & LUBRICANTS	2nd DEO, Guipos, ZDS	NO	NP-53.9 - Small Value Procurement	March 6-12, 2025	03/13/2025	03/14/2025	03/17/2025	GoP	3,549,155.00	1,202,043.00	2,347,112.00	Items to be procured in the market
100000100001000	NON-COMMON USE VEHICLE PARTS & ACCESSORIES	2nd DEO, Guipos, ZDS	NO	NP-53.9 - Small Value Procurement	March 6-12, 2025	03/13/2025	03/14/2025	03/17/2025	GoP	874,800.00	198,000.00	676,800.00	Items to be procured in the market
100000100001000	NON-COMMON USE VEHICLE REPAIR & MAINTENANCE	2nd DEO, Guipos, ZDS	NO	NP-53.9 - Small Value Procurement	March 6-12, 2025	03/13/2025	03/14/2025	03/17/2025	GoP	266,000.00		266,000.00	Items to be procured in the market


Submitted by:


RICARDO L. PANONG
 Engineer III
 Head, Procurement Unit
 Date: 9-10-24

Recommended by:


DONALD S. VILLANUEVA
 Chief, Planning & Design Section
 BAC Chairperson
 Date: _____

Approved by:


MIGUEL C. BAYA
 OIC-District Engineer
 Head of Procuring Entity
 Date: _____