

Department of Public Works and Highways Quezon III District Engineering Office FY 2025 Supplemental Annual Procurement Plan Non-Common-Use Supplies and Equipment Infrastructure Projects

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|-----------------|--|------------------|--|---------------------|--|--------------------------------|------------------|-------------------|-----------------|------------------------|------|---------------|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 310102102401000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0221+100 - K0222+154, K0233+790 - K0233+840, K0235+780 - K0236+590, K0244+000 - K0244+870 | Quezon III DEO | YES | Competitive Bidding | October 30, 2024 | November 21, 2024 | - | - | GoP | 14,699,858.17 | - | 14,699,858.17 | Concrete Reblocking with Paving of Shoulder |
| 310105101421000 | Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Road - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0282 + 000 - K0283 + 000, K0287 + 340 - K0288 + 020 | Quezon III DEO | YES | Competitive Bidding | October 30, 2024 | December 04, 2024 | - | - | GoP | 14,699,968.21 | - | 14,699,968.21 | Reconstruction of Concrete Pavement with Proposed Slope Protection |
| 310102102404000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mulanay - Sn Francisco Rd - K0284+822 - K0285+000, K0290+760 - K0291+702 | Quezon III DEO | YES | Competitive Bidding | October 30, 2024 | December 04, 2024 | January 27, 2025 | February 05, 2025 | GoP | 34,299,746.80 | - | 34,299,746.80 | Asphalt Overlay with Proposed Concrete Reblocking, Shoulder Embankment and Slope Protection |
| 310108102119000 | Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0326+656 - K0326+858 | Quezon III DEO | YES | Competitive Bidding | October 30, 2024 | November 21, 2024 | - | - | GoP | 46,549,969.24 | - | 46,549,969.24 | Construction of Slope Protection with Paving of Shoulder, Lined Canal, RCPC and RCBC |
| 310102102402000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0279 + 000 - K0280 + 000 | Quezon III DEO | YES | Competitive Bidding | October 30, 2024 | December 04, 2024 | January 27, 2025 | February 05, 2025 | GoP | 34,299,932.01 | - | 34,299,932.01 | Asphalt Overlay with Proposed Concrete Reblocking, Paving of Shoulder and Lined Canal |
| 310211100140000 | Network Development Program - Paving of Unpaved Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - (S04263LZ) Chainage 6648 - Chainage 8041 | Quezon III DEO | YES | Competitive Bidding | October 30, 2024 | November 21, 2024 | January 27, 2025 | February 05, 2025 | GoP | 24,669,494.63 | - | 24,669,494.63 | Concreting of Road |
| 310108102117000 | Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0281+ 056 - K0281 + 117, K0281 + 188 - K0281 + 251, K0285+700 - K0286+100 | Quezon III DEO | YES | Competitive Bidding | October 30, 2024 | December 04, 2024 | - | - | GoP | 39,199,925.88 | - | 39,199,925.88 | Construction of Slope Protection with Reconstruction of Concrete Pavement and Paving of Shoulder |
| 310108101986000 | Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0289 + 167 - K0289 + 288, K0289+678 - K0289+771, K0290 + 465 - K0290 + 535, K0290 + 950 - K0290 + 971 | Quezon III DEO | YES | Competitive Bidding | October 30, 2024 | December 04, 2024 | - | - | GoP | 57,899,982.06 | - | 57,899,982.06 | Construction of Slope Protection with Concrete Reblocking, Paving of Shoulder and RCPC |
| 310102102400000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0225+000 - K0226+792 | Quezon III DEO | YES | Competitive Bidding | November 13, 2024 | December 03, 2024 | - | - | GoP | 39,200,000.00 | - | 39,200,000.00 | Asphalt Overlay with Proposed Concrete Reblocking |
| 310102102408000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - P Burgos-Pototanin Jct - K0181 + 630 - K0182 + 880 | Quezon III DEO | YES | Competitive Bidding | November 13, 2024 | December 03, 2024 | - | - | GoP | 29,400,000.00 | - | 29,400,000.00 | Asphalt Overlay with Proposed Concrete Reblocking |
| 310204102978000 | Network Development Program - Construction of By-Pass and Diversion Roads - Catanauan Diversion Road, Quezon (Package 6), Quezon | Quezon III DEO | YES | Competitive Bidding | November 13, 2024 | December 03, 2024 | - | - | GoP | 96,500,000.00 | - | 96,500,000.00 | Concreting of Road with Proposed Slope Protection, Lined Canal and RCPC |
| 310102102405000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Rd - K0360+185 - K0361+048 | Quezon III DEO | YES | Competitive Bidding | November 13, 2024 | December 03, 2024 | January 27, 2025 | February 05, 2025 | GoP | 24,500,000.00 | - | 24,500,000.00 | Asphalt Overlay with Proposed Concrete Reblocking and Slope Protection |
| 300215107175000 | Construction of Road, Lahing to Tubigan Ilaya, Macalelon, Quezon | Quezon III DEO | YES | Competitive Bidding | November 13, 2024 | December 03, 2024 | January 27, 2025 | February 05, 2025 | GoP | 19,600,000.00 | - | 19,600,000.00 | Concreting of Road with Proposed Slope Protection and Graveling of Roads |

Department of Public Works and Highways Quezon III District Engineering Office FY 2025 Supplemental Annual Procurement Plan Non-Common-Use Supplies and Equipment Infrastructure Projects

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|-----------------|---|------------------|--|---------------------|--|--------------------------------|------------------|-------------------|-----------------|------------------------|------|---------------|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 310108101992000 | Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0326 + 930 - K0327 + 000, K0327 + 500 -K0327 + 800 | Quezon III DEO | YES | Competitive Bidding | November 13, 2024 | December 03, 2024 | - | - | GoP | 73,050,500.00 | - | 73,050,500.00 | Construction of Slope Protection with Concreting of Road and Paving of Shoulder |
| 310108102118000 | Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0292 + 050 - K0292+ 085, K0292 + 500 - K0292 + 545, K0292 + 630 - K0292 + 730 | Quezon III DEO | YES | Competitive Bidding | November 13, 2024 | December 03, 2024 | - | - | GoP | 49,000,000.00 | - | 49,000,000.00 | Construction of Slope Protection with Concrete Reblocking |
| 310108101987000 | Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0324+300 - K0324+355, K0326+082 - K0326+194, K0326+319 - K0326+446, K0340+407 - K0340+453 | Quezon III DEO | YES | Competitive Bidding | November 13, 2024 | December 03, 2024 | - | - | GoP | 64,751,500.00 | - | 64,751,500.00 | Construction of Slope Protection with Concrete Reblocking, Paving of Shoulder and Re-Graveling |
| 310112100567000 | Asset Preservation Program - Construction / Upgrading / Rehabilitation along National Roads - Tertiary Roads - MSR Jct - Lopez - Catanaun Rd - K0241 + 717 - K0242 + 730, K0244 + 660 - K0246 + 000 | Quezon III DEO | YES | Competitive Bidding | November 13, 2024 | December 03, 2024 | - | - | GoP | 19,600,000.00 | - | 19,600,000.00 | Construction of Lined Canal with Paving of Shoulder and Slope Protection |
| 300226120528000 | Construction of Multi-Purpose Building, Barangay Cawayanin, Pitogo, Quezon | Quezon III DEO | YES | Competitive Bidding | November 13, 2024 | December 03, 2024 | January 27, 2025 | February 05, 2025 | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 300226120523000 | Construction of Multi-Purpose Building, Barangay 9 Poblacion, Catanaun, Quezon | Quezon III DEO | YES | Competitive Bidding | November 13, 2024 | December 03, 2024 | January 27, 2025 | February 05, 2025 | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 300226120540000 | Construction of Multi-Purpose Building, Barangay Maligaya, Buenavista, Quezon | Quezon III DEO | YES | Competitive Bidding | November 13, 2024 | December 03, 2024 | January 27, 2025 | February 05, 2025 | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 300226120543000 | Construction of Multi-Purpose Building, Mulanay Central Elementary School, Mulanay, Quezon | Quezon III DEO | YES | Competitive Bidding | November 13, 2024 | December 03, 2024 | January 27, 2025 | February 05, 2025 | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 300226120534000 | Construction of Multi-Purpose Building, Barangay Anonang, Mulanay, Quezon | Quezon III DEO | YES | Competitive Bidding | November 13, 2024 | December 03, 2024 | January 27, 2025 | February 05, 2025 | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 300226120536000 | Construction of Multi-Purpose Building, Barangay Matataja, Mulanay, Quezon | Quezon III DEO | YES | Competitive Bidding | November 13, 2024 | December 03, 2024 | January 27, 2025 | February 05, 2025 | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 300226120531000 | Construction of Multi-Purpose Building, Barangay Navitas, Catanaun, Quezon | Quezon III DEO | YES | Competitive Bidding | November 16, 2024 | December 10, 2024 | January 27, 2025 | February 05, 2025 | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 300226120527000 | Construction of Multi-Purpose Building, Barangay Bilucaon, Pitogo, Quezon | Quezon III DEO | YES | Competitive Bidding | November 16, 2024 | December 10, 2024 | January 27, 2025 | February 05, 2025 | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 300226120518000 | Construction of Multi-Purpose Building, Barangay San Antonio Magcopa, Catanaun, Quezon | Quezon III DEO | YES | Competitive Bidding | November 16, 2024 | December 10, 2024 | - | - | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Multi-Purpose Building |
| 310102102403000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0295+480 - K0297+325, K0297+342 - K0297+642 | Quezon III DEO | YES | Competitive Bidding | November 16, 2024 | December 10, 2024 | - | - | GoP | 14,700,000.00 | - | 14,700,000.00 | Concrete Reblocking with Proposed Slope Protection |
| 300215105566000 | Construction of Road, San Andres - San Francisco, Package 1, Quezon | Quezon III DEO | YES | Competitive Bidding | November 16, 2024 | December 10, 2024 | - | - | GoP | 71,898,290.00 | - | 71,898,290.00 | Concreting of Road with Proposed Slope Protection, Lined Canal and RCPC |
| 300226120525000 | Construction of Multi-Purpose Building, Barangay Batabat Norte, Buenavista, Quezon | Quezon III DEO | YES | Competitive Bidding | November 16, 2024 | December 10, 2024 | January 27, 2025 | February 05, 2025 | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |

Department of Public Works and Highways Quezon III District Engineering Office FY 2025 Supplemental Annual Procurement Plan Non-Common-Use Supplies and Equipment Infrastructure Projects

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
|-----------------|---|------------------|--|---------------------|--|--------------------------------|------------------|-------------------|-----------------|------------------------|------|---------------|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 310102102095000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mulanay - Sn Francisco Rd - K0304+000 - K0305+000, K0309+070 - K0310+900 | Quezon III DEO | YES | Competitive Bidding | November 16, 2024 | December 10, 2024 | - | - | GoP | 82,025,000.00 | - | 82,025,000.00 | Asphalt Overlay with Concrete Reblocking and Off-Carriageway Improvement |
| 310105101422000 | Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0373 + 858 - K0374 + 289, K0376 + 580 - K0377 + 000 | Quezon III DEO | YES | Competitive Bidding | November 16, 2024 | December 10, 2024 | - | - | GoP | 29,400,000.00 | - | 29,400,000.00 | Reconstruction of Concrete Pavement with Proposed Slope Protection, Paving of Shoulder, Lined Canal and RCBC |
| 300215107186000 | Construction of Road, Barangay Kanlurang Maligaya, Agdangan, Quezon | Quezon III DEO | YES | Competitive Bidding | November 16, 2024 | December 10, 2024 | January 27, 2025 | February 05, 2025 | GoP | 14,700,000.00 | - | 14,700,000.00 | Concreting of Road with Proposed Slope Protection, Canal and RCPC |
| 310303102094000 | Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Casasahan Br. (B02962LZ) along P Burgos-Pototanin Jct | Quezon III DEO | YES | Competitive Bidding | November 19, 2024 | December 11, 2024 | - | - | GoP | 9,800,000.00 | - | 9,800,000.00 | Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck |
| 310303102092000 | Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Campacat Br. (B02544LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd | Quezon III DEO | YES | Competitive Bidding | November 19, 2024 | December 11, 2024 | January 27, 2025 | February 05, 2025 | GoP | 4,900,000.00 | - | 4,900,000.00 | Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck |
| 310303102093000 | Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Mulguin Br. 3 (B02960LZ) along P Burgos-Pototanin Jct | Quezon III DEO | YES | Competitive Bidding | November 19, 2024 | December 11, 2024 | January 27, 2025 | February 05, 2025 | GoP | 6,860,000.00 | - | 6,860,000.00 | Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck |
| 300215107184000 | Construction of Road, Barangay Lipata, Padre Burgos, Quezon | Quezon III DEO | YES | Competitive Bidding | November 19, 2024 | December 11, 2024 | January 27, 2025 | February 05, 2025 | GoP | 14,700,000.00 | - | 14,700,000.00 | Concreting of Road with Proposed Slope Protection and RCPC |
| 30022610526000 | Construction of Multi-Purpose Building, Barangay Tagumpay, Unisan, Quezon | Quezon III DEO | YES | Competitive Bidding | November 19, 2024 | December 11, 2024 | January 27, 2025 | February 05, 2025 | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 310303102091000 | Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Tabak - Tabak Br. (B01700LZ) along Talaba-Summit-Panaon Rd | Quezon III DEO | YES | Competitive Bidding | November 19, 2024 | December 11, 2024 | January 27, 2025 | February 05, 2025 | GoP | 4,900,000.00 | - | 4,900,000.00 | Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck |
| 30022610533000 | Construction of Multi-Purpose Building, Barangay Pinagbayanan, Macalelon, Quezon | Quezon III DEO | YES | Competitive Bidding | November 23, 2024 | December 17, 2024 | January 27, 2025 | February 05, 2025 | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 30022610520000 | Construction of Multi-Purpose Building Barangay Buyao, Macalelon, Quezon | Quezon III DEO | YES | Competitive Bidding | November 23, 2024 | December 17, 2024 | January 27, 2025 | February 05, 2025 | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 30022610530000 | Construction of Multi-Purpose Building, Butanguiad National High School, Barangay Butanguiad, San Francisco, Quezon | Quezon III DEO | YES | Competitive Bidding | November 23, 2024 | December 17, 2024 | January 27, 2025 | February 05, 2025 | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 300215107179000 | Construction of Road, San Isidro leading to Elementary School and Sitio Bayeye, Mulanay, Quezon | Quezon III DEO | YES | Competitive Bidding | February 28, 2025 | March 25, 2025 | - | - | GoP | 14,700,000.00 | - | 14,700,000.00 | Concreting of Road with Proposed Slope Protection, Lined Canal and RCPC |
| 30022610541000 | Construction of Multi-Purpose Building, Barangay Lipata, Padre Burgos, Quezon | Quezon III DEO | YES | Competitive Bidding | November 23, 2024 | December 17, 2024 | January 27, 2025 | February 05, 2025 | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 30022610535000 | Construction of Multi-Purpose Building, Barangay Bulo Ilaya, Unisan, Quezon | Quezon III DEO | YES | Competitive Bidding | November 23, 2024 | December 17, 2024 | January 27, 2025 | February 05, 2025 | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 30022610524000 | Construction of Multi-Purpose Building (Admin Building) 85th Infantry Battalion PA, Barangay White Cliff, San Narciso, Quezon | Quezon III DEO | YES | Competitive Bidding | November 23, 2024 | December 17, 2024 | January 27, 2025 | February 05, 2025 | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Multi-Purpose Building |
| 30022610538000 | Construction (Completion) of Multi-Purpose Building, Barangay F. de Jesus, Unisan, Quezon | Quezon III DEO | YES | Competitive Bidding | November 23, 2024 | December 17, 2024 | January 27, 2025 | February 05, 2025 | GoP | 2,450,000.00 | - | 2,450,000.00 | Completion of Multi-Purpose Building |

Department of Public Works and Highways Quezon III District Engineering Office FY 2025 Supplemental Annual Procurement Plan Non-Common-Use Supplies and Equipment Infrastructure Projects

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|-----------------|---|------------------|--|---------------------|--|--------------------------------|------------------|-------------------|-----------------|------------------------|------|---------------|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300226120522000 | Construction of Multi-Purpose Building, Sitio Dao, Barangay Talisay, San Andres, Quezon | Quezon III DEO | YES | Competitive Bidding | November 23, 2024 | December 17, 2024 | January 27, 2025 | February 05, 2025 | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 310205101498000 | Network Development Program - Construction of Missing Links/ New Roads - San Francisco- San Andres- San Narciso Road, Quezon | Quezon III DEO | YES | Competitive Bidding | November 23, 2024 | December 17, 2024 | January 27, 2025 | February 05, 2025 | GoP | 29,400,000.00 | - | 29,400,000.00 | Concreting of Road with Proposed Slope Protection |
| 300215107173000 | Construction of Road, Kabulihan Ibaba to San Roque, Unisan, Quezon | Quezon III DEO | YES | Competitive Bidding | November 26, 2024 | December 18, 2024 | January 27, 2025 | February 05, 2025 | GoP | 14,700,000.00 | - | 14,700,000.00 | Concreting of Road with Proposed Slope Protection |
| 310108101991000 | Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Rd - K0325+465 - K0325+888, K0325+930 - K0325+977, K0332+147 - K0332+181 | Quezon III DEO | YES | Competitive Bidding | November 26, 2024 | December 18, 2024 | - | - | GoP | 80,095,000.00 | - | 80,095,000.00 | Construction of Slope Protection with Concrete Reblocking and Paving of Shoulder |
| 310303102095000 | Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Agdangan Br.(B02956LZ) along P Burgos-Pototanin Jct | Quezon III DEO | YES | Competitive Bidding | November 26, 2024 | December 18, 2024 | January 27, 2025 | February 05, 2025 | GoP | 17,640,000.00 | - | 17,640,000.00 | Installation of Expansion Joint Finger Type and Construction of Off-Carriageway |
| 310303102097000 | Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Cabuyao Br. (B02954LZ) along P Burgos-Pototanin Jct | Quezon III DEO | YES | Competitive Bidding | November 26, 2024 | December 18, 2024 | January 27, 2025 | February 05, 2025 | GoP | 20,580,000.00 | - | 20,580,000.00 | Installation of Expansion Joint Finger Type and Construction of Off-Carriageway |
| 310303102096000 | Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Anilao Br. (B02968LZ) along P Mulanay - San Francisco Rd | Quezon III DEO | YES | Competitive Bidding | November 26, 2024 | December 18, 2024 | January 27, 2025 | February 05, 2025 | GoP | 21,560,000.00 | - | 21,560,000.00 | Installation of Expansion Joint Finger Type and Construction of Off-Carriageway |
| 300226120539000 | Construction of Multi-Purpose Building, Matandang Sabang National High School, Barangay Matandang Sabang Silangan, Catanaunan, Quezon | Quezon III DEO | YES | Competitive Bidding | November 30, 2024 | December 27, 2024 | - | - | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Multi-Purpose Building |
| 300226120529000 | Construction (Completion) of Multi-Purpose Building, Barangay Tayuman Ilaya, San Francisco, Quezon | Quezon III DEO | YES | Competitive Bidding | November 30, 2024 | December 27, 2024 | January 27, 2025 | February 05, 2025 | GoP | 2,450,000.00 | - | 2,450,000.00 | Completion of Multi-Purpose Building |
| 300226120519000 | Construction of Multi-Purpose Building, Barangay Amontay, Pitogo, Quezon | Quezon III DEO | YES | Competitive Bidding | November 30, 2024 | December 27, 2024 | - | - | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 300226120516000 | Construction of Multi-Purpose Building, Barangay Rizal Ilaya, Unisan, Quezon | Quezon III DEO | YES | Competitive Bidding | November 30, 2024 | December 27, 2024 | - | - | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 300215107183000 | Construction of Road, Rizal - Villa Magsaysay, Buenavista, Quezon | Quezon III DEO | YES | Competitive Bidding | November 30, 2024 | December 27, 2024 | January 27, 2025 | February 05, 2025 | GoP | 14,700,000.00 | - | 14,700,000.00 | Concreting of Road with Proposed Slope Protection, Lined Canal and RPCP |
| 300215107180000 | Construction of Road, Cambuga - Burgos to Anonang, Mulanay, Quezon | Quezon III DEO | YES | Competitive Bidding | November 30, 2024 | December 27, 2024 | January 27, 2025 | February 05, 2025 | GoP | 14,700,000.00 | - | 14,700,000.00 | Concreting of Road with Proposed Slope Protection |
| 300226120517000 | Construction of Multi-Purpose Building, Barangay Bacong Ibaba, General Luna, Quezon | Quezon III DEO | YES | Competitive Bidding | November 30, 2024 | December 27, 2024 | - | - | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 300226120521000 | Construction of Multi-Purpose Building, Barangay Lavides, General Luna, Quezon | Quezon III DEO | YES | Competitive Bidding | November 30, 2024 | December 27, 2024 | - | - | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 300215107177000 | Construction of Road, Magsaysay - San Vicente Kanluran, General Luna, Quezon | Quezon III DEO | YES | Competitive Bidding | November 30, 2024 | December 27, 2024 | January 27, 2025 | February 05, 2025 | GoP | 14,700,000.00 | - | 14,700,000.00 | Concreting of Road with Proposed Slope Protection and Lined Canal |
| 300215107185000 | Construction of Access Road, Barangay San Antonio Pala, Catanaunan, Quezon | Quezon III DEO | YES | Competitive Bidding | November 30, 2024 | December 27, 2024 | - | - | GoP | 14,700,000.00 | - | 14,700,000.00 | Concreting of Road with Proposed Slope Protection and RPCP |
| 310204102976000 | Network Development Program - Construction of By-Pass and Diversion Roads - Agdangan By-Pass Road, Quezon | Quezon III DEO | YES | Competitive Bidding | November 30, 2024 | December 27, 2024 | - | - | GoP | 96,500,000.00 | - | 96,500,000.00 | Concreting of Road |
| 310204102977000 | Network Development Program - Construction of By-Pass and Diversion Roads - Padre Burgos By- Pass Road, Quezon | Quezon III DEO | YES | Competitive Bidding | November 30, 2024 | December 27, 2024 | - | - | GoP | 96,500,000.00 | - | 96,500,000.00 | Concreting of Road |
| 310204103287000 | Network Development Program - Construction of By-Pass and Diversion Roads - Unisan Diversion Road, Quezon | Quezon III DEO | YES | Competitive Bidding | November 30, 2024 | December 27, 2024 | January 27, 2025 | February 05, 2025 | GoP | 44,100,000.00 | - | 44,100,000.00 | Concreting of Road with Proposed Slope Protection |

Department of Public Works and Highways Quezon III District Engineering Office FY 2025 Supplemental Annual Procurement Plan Non-Common-Use Supplies and Equipment Infrastructure Projects

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
|-----------------|---|------------------|--|---------------------|--|--------------------------------|-------------------|-------------------|-----------------|------------------------|------|---------------|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300226120537000 | Construction of Multi-Purpose Building, Barangay San Isidro Ilaya, Buenavista, Quezon | Quezon III DEO | YES | Competitive Bidding | November 30, 2024 | December 27, 2024 | - | - | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 310304101511000 | Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Ajos Br. (B02542L2) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd | Quezon III DEO | YES | Competitive Bidding | November 30, 2024 | December 27, 2024 | January 27, 2025 | February 05, 2025 | GoP | 6,860,000.00 | - | 6,860,000.00 | Pier Jacketing with Scour, Slope and River Bank Slope Protection |
| 300226120542000 | Construction of Multi-Purpose Building, Barangay Punta, San Narciso, Quezon | Quezon III DEO | YES | Competitive Bidding | December 10, 2024 | January 07, 2025 | January 27, 2025 | February 05, 2025 | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 300226120532000 | Construction of Multi-Purpose Building, Barangay Poblacion 8, General Luna, Quezon | Quezon III DEO | YES | Competitive Bidding | December 10, 2024 | January 07, 2025 | February 11, 2025 | - | GoP | 7,350,000.00 | - | 7,350,000.00 | Construction of Multi-Purpose Building |
| 300215107178000 | Construction of Road, Sta. Maria Dao to San Pablo Suha, Catanauan, Quezon | Quezon III DEO | YES | Competitive Bidding | January 08, 2025 | January 28, 2025 | - | - | GoP | 9,800,000.00 | - | 9,800,000.00 | Concreting of Road with Proposed Slope Protection |
| 320101113953000 | Construction of Revetment Wall at Barangay Poblacion along Mulanay River, Mulanay, Quezon | Quezon III DEO | YES | Competitive Bidding | January 08, 2025 | January 28, 2025 | - | - | GoP | 49,000,000.00 | - | 49,000,000.00 | Construction of Flood Control Structure with Proposed RCPC |
| 320101113952000 | Construction of River Protection along Mayubok River, Barangay Pinagbayanan, Pitogo, Quezon | Quezon III DEO | YES | Competitive Bidding | January 08, 2025 | January 28, 2025 | - | - | GoP | 49,000,000.00 | - | 49,000,000.00 | Construction of Flood Control Structure with Proposed Slope Protection |
| 310102102028000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0281 + 108 - K0281 + 188, K0281 + 251 - K0282 + 000, K0283 + 000 - K0284 + 000 - K0285 + 700 | Quezon III DEO | NO | Competitive Bidding | February 17, 2025 | March 11, 2025 | March 17, 2025 | March 18, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102031000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay- Sn Narciso Rd - K0253 + 363 - K0255 + 052, K0262 + 180 - K0263 + 788 | Quezon III DEO | NO | Competitive Bidding | February 19, 2025 | March 13, 2025 | March 18, 2025 | March 19, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102033000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca- Pitogo-Mulanay-Sn Narciso Rd - K0297 + 342 - K0301 + 000 | Quezon III DEO | NO | Competitive Bidding | February 19, 2025 | March 13, 2025 | March 18, 2025 | March 19, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102053000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0351 + 000 - K0352 + 998 | Quezon III DEO | NO | Competitive Bidding | March 04, 2025 | March 25, 2025 | March 31, 2025 | April 01, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102054000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0353 + 000 - K0355 + 000 | Quezon III DEO | NO | Competitive Bidding | March 05, 2025 | March 26, 2025 | April 01, 2025 | April 02, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102055000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0355 + 000 - K0357 + 000 | Quezon III DEO | NO | Competitive Bidding | March 05, 2025 | March 26, 2025 | April 01, 2025 | April 02, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102056000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0357 + 000 - K0359 + 000 | Quezon III DEO | NO | Competitive Bidding | March 05, 2025 | March 26, 2025 | April 01, 2025 | April 02, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102057000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0397 + 120 - K0399 + 200, K0400 + 450 - K0401 + 800 | Quezon III DEO | NO | Competitive Bidding | February 17, 2025 | March 11, 2025 | March 17, 2025 | March 18, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102061000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Abuyon-Buenavista Rd - K0256+000 - K0257+000, K0264+971 - K0267+506 | Quezon III DEO | NO | Competitive Bidding | March 05, 2025 | March 26, 2025 | April 01, 2025 | April 02, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102069000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo- Mulanay-Sn Narciso Rd - K0275+215 - K0278+189, K0280+000 - K0280+292 | Quezon III DEO | NO | Competitive Bidding | February 27, 2025 | March 19, 2025 | March 25, 2025 | March 26, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102070000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca- Pitogo-Mulanay-Sn Narciso Rd - K0295+(-982) - K0296+000, K0302+(-445) - K0302+000, K0303+000 - K0304+012 | Quezon III DEO | NO | Competitive Bidding | February 24, 2025 | March 18, 2025 | March 24, 2025 | March 25, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102079000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0312+541 - K0316+000 | Quezon III DEO | NO | Competitive Bidding | February 24, 2025 | March 18, 2025 | March 24, 2025 | March 25, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |

Department of Public Works and Highways Quezon III District Engineering Office FY 2025 Supplemental Annual Procurement Plan Non-Common-Use Supplies and Equipment Infrastructure Projects

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
|-----------------|--|------------------|--|---------------------|--|--------------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 310102102080000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0316+000 - K0319+500 | Quezon III DEO | NO | Competitive Bidding | February 24, 2025 | March 18, 2025 | March 24, 2025 | March 25, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102081000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0319+500 - K0321+005, K0322+(-995) - K0323+000 | Quezon III DEO | NO | Competitive Bidding | February 24, 2025 | March 18, 2025 | March 24, 2025 | March 25, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102082000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco- Sn Andres-Sn Narciso Rd - K0366+125 - K0366+825, K0368+264 - K0369+000, K0372+581 - K0373+955, K0374+289 - K0375+000 | Quezon III DEO | NO | Competitive Bidding | February 27, 2025 | March 19, 2025 | March 25, 2025 | March 26, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102083000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco- Sn Andres-Sn Narciso Rd - K0388+487 - K0391+184, K0395+000 - K0396+000 | Quezon III DEO | NO | Competitive Bidding | February 27, 2025 | March 19, 2025 | March 25, 2025 | March 26, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102102000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay- San Narciso Rd - K0237+789-K0240+129, K0245+000-K0246+000 | Quezon III DEO | NO | Competitive Bidding | February 19, 2025 | March 13, 2025 | March 18, 2025 | March 19, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102103000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay- San Narciso Rd - K0266+277 - K0270 + 000 | Quezon III DEO | NO | Competitive Bidding | February 19, 2025 | March 13, 2025 | March 18, 2025 | March 19, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102105000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0223 + 711 - K0226 +792 | Quezon III DEO | NO | Competitive Bidding | February 19, 2025 | March 13, 2025 | March 18, 2025 | March 19, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102106000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0283 + 000 - K0286 + 500 | Quezon III DEO | NO | Competitive Bidding | February 19, 2025 | March 13, 2025 | March 18, 2025 | March 19, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102108000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Padre Burgos-Pototanin JCT Rd - K0153 + (-958) - K0153 + (- 855), K0165 + 809 - K0167 + 000, K0168 + 144 - K0168 + 501, K0170 + 000 - K0170 + 146, K0170 + 180 - K0172 + 000 | Quezon III DEO | NO | Competitive Bidding | February 27, 2025 | March 19, 2025 | March 25, 2025 | March 26, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102109000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mulanay - San Francisco Rd - K0296 + 431 - K0299 + 882 | Quezon III DEO | NO | Competitive Bidding | February 24, 2025 | March 18, 2025 | March 24, 2025 | March 25, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102111000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mulanay- San Francisco Rd K0302+000-K0303+000, K0305+000-K0306+387, K0307+000-K0308+000 | Quezon III DEO | NO | Competitive Bidding | February 27, 2025 | March 19, 2025 | March 25, 2025 | March 26, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310102102406000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca – Pitogo – Mulanay - Sn Narciso Rd - K0285 + 700 - K0289 + 246, Mulanay & San Narciso, Quezon | Quezon III DEO | NO | Competitive Bidding | February 27, 2025 | March 19, 2025 | March 25, 2025 | March 26, 2025 | GoP | 98,000,000.00 | - | 98,000,000.00 | Asphalt Overlay |
| 310102102407000 | Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca – Pitogo – Mulanay - Sn Narciso Rd - K0280 + 328 - K0281 + 108, K0289 + 246 - K0290 +000, K0293 + 000 - K0294 + 023, Mulanay & San Narciso, Quezon | Quezon III DEO | NO | Competitive Bidding | February 27, 2025 | March 19, 2025 | March 25, 2025 | March 26, 2025 | GoP | 98,000,000.00 | - | 98,000,000.00 | Asphalt Overlay |
| 310103102072000 | Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Catanaun - Buenavista Rd - K0265 + 000 - K0267 + 360, K0267 + 874 - K0269 + 000 | Quezon III DEO | NO | Competitive Bidding | February 27, 2025 | March 19, 2025 | March 25, 2025 | March 26, 2025 | GoP | 88,200,000.00 | - | 88,200,000.00 | Asphalt Overlay |
| 310105101283000 | Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn. Narciso Rd., K0299 + 000 - K0301 + 562, K0302 + 000 - K0303 + 000, Quezon | Quezon III DEO | NO | Competitive Bidding | February 17, 2025 | March 11, 2025 | March 17, 2025 | March 18, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |

Department of Public Works and Highways Quezon III District Engineering Office FY 2025 Supplemental Annual Procurement Plan Non-Common-Use Supplies and Equipment Infrastructure Projects

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
|-----------------------------|--|----------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|-------------------------|------|---------------|---|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 310105101284000 | Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Mulanay - Sn Francisco Rd - K0277 + 030 - K0278 + 983, K0283 + 100 - K0284 + 800, Quezon | Quezon III DEO | NO | Competitive Bidding | February 17, 2025 | March 11, 2025 | March 17, 2025 | March 18, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310105101285000 | Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd., K0234+371 - K0237+738, Quezon | Quezon III DEO | NO | Competitive Bidding | February 17, 2025 | March 11, 2025 | March 17, 2025 | March 18, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310105101286000 | Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn. Narciso Rd., K0240+153 - K0243+653, Quezon | Quezon III DEO | NO | Competitive Bidding | February 17, 2025 | March 11, 2025 | March 17, 2025 | March 18, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 310105101287000 | Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn. Narciso Rd - K0259 + 000 - K0252 + 500, Quezon | Quezon III DEO | NO | Competitive Bidding | March 05, 2025 | March 26, 2025 | April 01, 2025 | April 02, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Asphalt Overlay |
| 320101113951000 | Construction of Small River Improvement Project, Casay SIS, San Francisco, Quezon | Quezon III DEO | NO | Competitive Bidding | February 17, 2025 | March 11, 2025 | March 17, 2025 | March 18, 2025 | GoP | 14,700,000.00 | - | 14,700,000.00 | Construction of Flood Mitigation Structure with Installation of Solar Water Pump System |
| 320101113950000 | Construction of Small River Improvement Project, Hagonghong CIS, Buenavista, Quezon | Quezon III DEO | YES | Competitive Bidding | February 17, 2025 | March 11, 2025 | March 17, 2025 | March 18, 2025 | GoP | 14,700,000.00 | - | 14,700,000.00 | Construction of Flood Mitigation Structure |
| 320102107352000 | Construction of Flood Mitigation Structure at Piris River, Brgy. Sabang Piris, Buenavista, Quezon | Quezon III DEO | NO | Competitive Bidding | February 19, 2025 | March 13, 2025 | March 18, 2025 | March 19, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Construction of Flood Control Mitigation |
| 320102107364000 | Construction of Flood Control Structure along Catanauan River, Package B, Quezon | Quezon III DEO | YES | Competitive Bidding | February 17, 2025 | March 11, 2025 | March 17, 2025 | March 18, 2025 | GoP | 48,250,000.00 | - | 48,250,000.00 | Construction of Flood Control Structure |
| 300214101493000 | Installation of Solar Street Lights along Mulanay - Sn Francisco Rd - K0276 + (-027) - K0282 + 500 | Quezon III DEO | NO | Competitive Bidding | March 04, 2025 | March 25, 2025 | March 31, 2025 | April 01, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Installation of Solar Street Lights |
| 300214101494000 | Installation of Solar Street Lights along Mulanay - Sn Francisco Rd - K0282 + 500 - K0289 + 000 | Quezon III DEO | NO | Competitive Bidding | March 04, 2025 | March 25, 2025 | March 31, 2025 | April 01, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Installation of Solar Street Lights |
| 300214101495000 | Installation of Solar Street Lights along Mulanay - Sn Francisco Rd - K0289 + 000 - K0295 + 509 | Quezon III DEO | NO | Competitive Bidding | March 04, 2025 | March 25, 2025 | March 31, 2025 | April 01, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Installation of Solar Street Lights |
| 300214101496000 | Installation of Solar Street Lights along Mulanay - Sn Francisco Rd - K0295 + 509 - K0302 + 000 | Quezon III DEO | NO | Competitive Bidding | March 04, 2025 | March 25, 2025 | March 31, 2025 | April 01, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Installation of Solar Street Lights |
| 300214101497000 | Installation of Solar Street Lights along Mulanay - Sn Francisco Rd - K0302 + 000 - K0308 + 500 | Quezon III DEO | NO | Competitive Bidding | March 04, 2025 | March 25, 2025 | March 31, 2025 | April 01, 2025 | GoP | 96,500,000.00 | - | 96,500,000.00 | Installation of Solar Street Lights |
| 300215107176000 | Construction of Road, Barangay Poblacion 7, General Luna, Quezon | Quezon III DEO | YES | Competitive Bidding | February 17, 2025 | March 11, 2025 | March 17, 2025 | March 18, 2025 | GoP | 4,900,000.00 | - | 4,900,000.00 | Construction of Road |
| 300215107174000 | Construction of Road, Kabulihan to Sumag Weste - Sumag Este, Pitogo, Quezon | Quezon III DEO | YES | Competitive Bidding | February 17, 2025 | March 11, 2025 | March 17, 2025 | March 18, 2025 | GoP | 19,600,000.00 | - | 19,600,000.00 | Concreting of Road with Paving of Shoulder and Proposed Slope Protection and RCPC |
| TOTAL: (CIVIL WORKS) | | | | | | | | | | 5,401,039,167.00 | | | |

Prepared by:


JUAN PAULO M. MONILLA
 Engineer III (Procurement Unit)
 BAC Secretariat Head


Date: February 12, 2025

Noted by:


FERDINAND Y. RICABLANCA
 Chief, Construction Section
 BAC Chairperson

Date: February 12, 2025

Approved by:


MICHAEL M. ROSARIA
 Officer-in-Charge
 Office of the District Engineer
 Head of the Procuring Entity
 Date: February 12, 2025