

Department of Public Works and Highways - Bohol 1st District Engineering Office
Indicative Annual Procurement Plan for FY 2025 (Updated As of October 01, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Preventive Maintenance - Secondary Roads-Jct (TER) Daus-Panglao Rd - K0013 + 533 - K0014 + 000, K0016 + 000 - K0017 + 000	DEO / Construction Section	YES	Competitive Bidding	13-Sep-24	02-Oct-24	20-Jan-25	28-Jan-25	GoP	46,713,660.00	0.00	46,713,660.00	Preventive Maintenance of Road: Asphalt Overlay
n/a	Preventive Maintenance - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0026 + 096 - K0026 + 427, K0052 + 409 - K0052 + 941	DEO / Construction Section	YES	Competitive Bidding	17-Sep-24	08-Oct-24	22-Jan-25	30-Jan-25	GoP	29,600,900.00	0.00	29,600,900.00	Preventive Maintenance of Road: Asphalt Overlay
n/a	Preventive Maintenance - Secondary Roads- The President Carlos P. Garcia Circumferential Rd - K0049 + 390 - K0050 + 465	DEO / Construction Section	YES	Competitive Bidding	17-Sep-24	08-Oct-24	22-Jan-25	30-Jan-25	GoP	41,758,780.00	0.00	41,758,780.00	Preventive Maintenance of Road: Asphalt Overlay
n/a	Preventive Maintenance - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0011 + 017 - K0012 + 000, K0012 + 401 - K0013 + 359	DEO / Construction Section	YES	Competitive Bidding	13-Sep-24	02-Oct-24	20-Jan-25	28-Jan-25	GoP	65,629,650.00	0.00	65,629,650.00	Preventive Maintenance of Road: Asphalt Overlay
n/a	Preventive Maintenance - Tertiary Roads - Balilihan-Hanopol-Batuan Rd - K0028 + 438 - K0029 + 574	DEO / Construction Section	YES	Competitive Bidding	13-Sep-24	02-Oct-24	20-Jan-25	28-Jan-25	GoP	39,200,000.00	0.00	39,200,000.00	Preventive Maintenance of Road: Asphalt Overlay
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0026 + 427 - K0026 + 811, K0051 + 406 - K0051 + 466	DEO / Construction Section	YES	Competitive Bidding	04-Oct-24	23-Oct-24	30-Jan-25	07-Feb-25	GoP	0.00	0.00	0.00	Reconstruction to Concrete Pavement (For ERRATA)
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian Macaas Rd - K0031 + 580 - K0031 + 735, K0036 + 000 - K0036 + 993	DEO / Construction Section	YES	Competitive Bidding	04-Oct-24	23-Oct-24	30-Jan-25	07-Feb-25	GoP	0.00	0.00	0.00	Reconstruction to Concrete Pavement (For ERRATA)
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0009 + 019 - K0009 + 486	DEO / Construction Section	YES	Competitive Bidding	04-Oct-24	23-Oct-24	30-Jan-25	07-Feb-25	GoP	0.00	0.00	0.00	Reconstruction to Concrete Pavement (For ERRATA)
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct (TNR) Maribojoc-Antequera-Catagbacan (Loon) - K0029 + 709 - K0029 + 759	DEO / Construction Section	YES	Competitive Bidding	20-Sep-24	09-Oct-24	23-Jan-25	31-Jan-25	GoP	1,347,500.00	0.00	1,347,500.00	Reconstruction to Concrete Pavement
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Balilihan-Hanopol-Batuan Rd - K0027 + 957 - K0028 + 408, K0032 + 713 - K0032 + 991	DEO / Construction Section	YES	Competitive Bidding	04-Oct-24	23-Oct-24	30-Jan-25	07-Feb-25	GoP	0.00	0.00	0.00	Reconstruction to Concrete Pavement (For ERRATA)
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0005 + 326 - K0006 + 000	DEO / Construction Section	YES	Competitive Bidding	20-Sep-24	09-Oct-24	23-Jan-25	31-Jan-25	GoP	40,995,360.00	0.00	40,995,360.00	Reconstruction to Concrete Pavement
n/a	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Tagbilaran City-Corella Sikatuna-Loboc Rd - K0012 + 379.5 - K0012 + 420, K0017 + 637 - K0017 + 754	DEO / Construction Section	YES	Competitive Bidding	01-Oct-24	22-Oct-24	29-Jan-25	06-Feb-25	GoP	3,995,460.00	0.00	3,995,460.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways - Bohol 1st District Engineering Office
Indicative Annual Procurement Plan for FY 2025 (Updated As of October 01, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0010 + 299 - K0010 + 323, K0014 + 798 - K0014 + 855, K0015 + 028 - K0015 + 050, K0015 + 291 - K0015 + 384, K0018 + 125 - K0018 + 153, K0040 + 160 - K0040 + 226, K0045 + 981 - K0046 + 000, K0046 + 153 - K0046 + 195	DEO / Construction Section	YES	Competitive Bidding	01-Oct-24	22-Oct-24	29-Jan-25	06-Feb-25	GoP	4,558,960.00	0.00	4,558,960.00	Construction of Road Slope Protection Structure
n/a	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct (TNR) Maribojoc-Antequera-Catagbacan (Loon) - K0024 + 779 - K0024 + 874, K0030 + 957 - K0031 + 057, K0033 + 035 - K0033 + 100	DEO / Construction Section	YES	Competitive Bidding	01-Oct-24	22-Oct-24	29-Jan-25	06-Feb-25	GoP	3,376,100.00	0.00	3,376,100.00	Construction of Road Slope Protection Structure
n/a	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - The President Carlos P. Garcia Circumferential Rd - K0055 + 922 - K0055 + 998	DEO / Construction Section	YES	Competitive Bidding	11-Oct-24	30-Oct-24	03-Feb-25	11-Feb-25	GoP	1,266,160.00	0.00	1,266,160.00	Construction of Drainage Structure along Road
n/a	Road Widening - Secondary Roads - The President Carlos P. Garcia Circumferential Rd - K0032 + 000 - K0033 + 000	DEO / Construction Section	YES	Competitive Bidding	11-Oct-24	30-Oct-24	03-Feb-25	11-Feb-25	GoP	22,512,560.00	0.00	22,512,560.00	Road Widening
n/a	Road Widening - Secondary Roads - The President Carlos P. Garcia Circumferential Rd - K0057 + 000 - K0057 + 255, K0057 + 289.77 - K0057 + 872	DEO / Construction Section	YES	Competitive Bidding	04-Oct-24	23-Oct-24	30-Jan-25	07-Feb-25	GoP	18,773,860.00	0.00	18,773,860.00	Road Widening
n/a	Road Widening - Secondary Roads - The President Carlos P. Garcia Circumferential Rd - K0053 + 465 - K0053 + 741	DEO / Construction Section	YES	Competitive Bidding	11-Oct-24	30-Oct-24	03-Feb-25	11-Feb-25	GoP	6,188,700.00	0.00	6,188,700.00	Road Widening
n/a	Road Widening - Secondary Roads - The President Carlos P. Garcia Circumferential Rd - K0055 + 922 - K0057 + 000	DEO / Construction Section	YES	Competitive Bidding	11-Oct-24	30-Oct-24	03-Feb-25	11-Feb-25	GoP	0.00	0.00	0.00	Road Widening (For ERRATA)
n/a	Road Widening - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0026 + 000 - K0027 + 452, K0027 + 461.47 - K0027 + 748	DEO / Construction Section	YES	Competitive Bidding	04-Oct-24	23-Oct-24	30-Jan-25	07-Feb-25	GoP	0.00	0.00	0.00	Road Widening (For ERRATA)
n/a	Off-Carriageway Improvement - Secondary Roads - The President Carlos P. Garcia Circumferential Rd - K0057 + 193	DEO / Construction Section	YES	Competitive Bidding	24-Sep-24	15-Oct-24	24-Jan-25	03-Feb-25	GoP	1,000,000.00	0.00	1,000,000.00	Off-Carriageway Improvement: Flaring of Intersections / Improvement of Intersections
n/a	Widening of Permanent Bridges - Maca-as Br. (B00018BH) along The President Carlos P. Garcia Circumferential Rd	DEO / Construction Section	YES	Competitive Bidding	24-Sep-24	15-Oct-24	24-Jan-25	03-Feb-25	GoP	39,200,000.00	0.00	39,200,000.00	Widening of Bridge
n/a	Widening of Permanent Bridges - Bateria br. (B00210BH) along The President Carlos P. Garcia Circumferential Rd	DEO / Construction Section	YES	Competitive Bidding	11-Oct-24	30-Oct-24	03-Feb-25	11-Feb-25	GoP	23,520,000.00	0.00	23,520,000.00	Widening of Bridge
n/a	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage Structure, Phase 3, Jct. Tagbilaran North Road K0002 + 170 and Peñaflor Street leading to Outfall, Barangay Cogon, Barangay Booy and Barangay Taloto, Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	13-Sep-24	02-Oct-24	20-Jan-25	28-Jan-25	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Drainage Structure

Department of Public Works and Highways - Bohol 1st District Engineering Office
Indicative Annual Procurement Plan for FY 2025 (Updated As of October 01, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Phase 2, Barangay Panadtaran, Tubigon, Bohol	DEO / Construction Section	YES	Competitive Bidding	13-Sep-24	02-Oct-24	20-Jan-25	28-Jan-25	GoP	55,426,705.00	0.00	55,426,705.00	Construction of Flood Mitigation Structure
n/a	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage Structure, Jct. Tagbilaran North Road K0002 + 170 and Peñaflor Street leading to Outfall with Integrated Waste Water Treatment, Barangay Cogon, Barangay Booy and Barangay Taloto, Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	24-Sep-24	15-Oct-24	24-Jan-25	03-Feb-25	GoP	144,750,000.00	0.00	144,750,000.00	Construction of Drainage Structure with Sewage Treatment Plant
n/a	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Habitat Road leading to Tagbilaran East Road (Below the Regional Hub), Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	27-Sep-24	16-Oct-24	27-Jan-25	04-Feb-25	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Drainage Structure
n/a	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Protection Dike, Cahayag CIS, Tubigon, Bohol	DEO / Construction Section	YES	Competitive Bidding	27-Sep-24	16-Oct-24	27-Jan-25	04-Feb-25	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Slope Protection Structure
n/a	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, Calunasan SRIP, Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	01-Oct-24	22-Oct-24	29-Jan-25	06-Feb-25	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Slope Protection Structure
n/a	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Antequera-Balilihan via Dorol Road leading to Chocolate Hills via Balilihan-Hanopol-Batuan Road from Catagbacan International Cruise Ship Port, Antequera and Balilihan, Bohol	DEO / Construction Section	YES	Competitive Bidding	18-Oct-24	06-Nov-24	05-Feb-25	13-Feb-25	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Concrete Road
n/a	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road leading to Maribojoc Port, Maribojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	11-Oct-24	30-Oct-24	03-Feb-25	11-Feb-25	GoP	0.00	0.00	0.00	Construction of Road Slope Protection Structure and Construction of Concrete Road (For ERRATA)
n/a	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Abatan-Agahay-Busao-Toril-Aghao Road (Cabawan) leading to several tourism sites, Maribojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	11-Oct-24	30-Oct-24	03-Feb-25	11-Feb-25	GoP	0.00	0.00	0.00	Construction of Concrete Bridge (For ERRATA)
n/a	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Catigbian-Canmano Road (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park, Catigbian, Bohol	DEO / Construction Section	YES	Competitive Bidding	18-Oct-24	06-Nov-24	05-Feb-25	13-Feb-25	GoP	0.00	0.00	0.00	Construction of Concrete Road (For ERRATA)

Department of Public Works and Highways - Bohol 1st District Engineering Office
Indicative Annual Procurement Plan for FY 2025 (Updated As of October 01, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Jct. TCSR Poblacion-Libjo Road leading to Mirrors of the World Sikatuna and Sikatuna Tree Park, Sikatuna, Bohol	DEO / Construction Section	YES	Competitive Bidding	18-Oct-24	06-Nov-24	05-Feb-25	13-Feb-25	GoP	0.00	0.00	0.00	Construction of Concrete Road (For ERRATA)
n/a	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Jct. TCSR Poblacion I - Poblacion II Road leading to World War II Shelters, Heritage Houses and Cawasan Falls, Sikatuna, Bohol	DEO / Construction Section	YES	Competitive Bidding	17-Sep-24	08-Oct-24	22-Jan-25	30-Jan-25	GoP	4,410,000.00	0.00	4,410,000.00	Construction of Concrete Road
n/a	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) -Bitaugan-Bungahan-Tupas (Antequera) Road leading to Lake Tupas, Antequera, Bohol	DEO / Construction Section	YES	Competitive Bidding	18-Oct-24	06-Nov-24	05-Feb-25	13-Feb-25	GoP	0.00	0.00	0.00	Construction of Concrete Road (For ERRATA)
n/a	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Del Carmen Norte-Dorol-San Isidro (Ballihan) Road leading to Camogao Falls, Ballihan, Bohol	DEO / Construction Section	YES	Competitive Bidding	17-Sep-24	08-Oct-24	22-Jan-25	30-Jan-25	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
n/a	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Cabad Road leading to Kawasan Falls, Cabad, Ballihan, Bohol	DEO / Construction Section	YES	Competitive Bidding	17-Sep-24	08-Oct-24	22-Jan-25	30-Jan-25	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
n/a	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Sto. Niño Road leading to Hanopol Hydro Power Plant and Bugwak Spring, Ballihan, Bohol	DEO / Construction Section	YES	Competitive Bidding	24-Sep-24	15-Oct-24	24-Jan-25	03-Feb-25	GoP	4,699,100.00	0.00	4,699,100.00	Construction of Concrete Road
n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Pagnitoan-San Isidro (Maribojoc) Road connecting Maribojoc-Antequera-Catagbacan Road and Pagnitoan-Candavid-Basak Provincial Road in support to the Gifts and Housewares and Agribusiness Industries, Maribojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	24-Sep-24	15-Oct-24	24-Jan-25	03-Feb-25	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Poblacion-Poblacion Weste-Bongbong Barangay Road connecting Jct. (TNR) CBCMR and ASILR in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Catigbian, Bohol	DEO / Construction Section	YES	Competitive Bidding	24-Sep-24	15-Oct-24	24-Jan-25	03-Feb-25	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road

Department of Public Works and Highways - Bohol 1st District Engineering Office
Indicative Annual Procurement Plan for FY 2025 (Updated As of October 01, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Poblacion-Candumayao-Alegria-Causwagan Norte Road connecting Jct. (TNR) CBCMR in support to Gifts and Housewares and Agribusiness Industries, Catigbian, Bohol	DEO / Construction Section	YES	Competitive Bidding	18-Oct-24	06-Nov-24	05-Feb-25	13-Feb-25	GoP	0.00	0.00	0.00	Construction of Concrete Road (For ERRATA)
n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Camias-Sohoton Road connecting Tagbilaran North Road and Ubujaan-Camias Provincial Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	13-Sep-24	02-Oct-24	20-Jan-25	28-Jan-25	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - San Roque-Boctol-Baucan to Datag Norte Road connecting Balilihan-Hanopol-Batuan Road and Cortes-Balilihan-Catigbian-Macaas Road in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Balilihan, Bohol	DEO / Construction Section	YES	Competitive Bidding	11-Oct-24	30-Oct-24	03-Feb-25	11-Feb-25	GoP	0.00	0.00	0.00	Construction of Concrete Road (For ERRATA)
n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Canguha-Sampoangon Road connecting Tagbilaran North Road and Maribojoc-Antequera-Catagbacan Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	17-Sep-24	08-Oct-24	22-Jan-25	30-Jan-25	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Bentig-Tinibgan-Sampoangon Road connecting Tagbilaran North Road in support to Furnitures and Agribusiness Industries, Calape, Bohol	DEO / Construction Section	YES	Competitive Bidding	27-Sep-24	16-Oct-24	27-Jan-25	02/04/2025	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - La Paz (Cortes)-Cabaguan-Lourdes-Anislag (Corella) Road in support of the Agribusiness Industry, Cortes, Bohol	DEO / Construction Section	YES	Competitive Bidding	20-Sep-24	09-Oct-24	23-Jan-25	31-Jan-25	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road

Department of Public Works and Highways - Bohol 1st District Engineering Office
Indicative Annual Procurement Plan for FY 2025 (Updated As of October 01, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Maribojoc-Pagnitoan-Candavid-Basak (Loon) Provincial Road in support of the Agribusiness Industry, Maribojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	20-Sep-24	09-Oct-24	23-Jan-25	31-Jan-25	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
n/a	Installation/Application of Road Safety Facilities (Roadway Lighting) along Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0011 + 171 - K0011 + 258, K0012 + 263 - K0012 + 287, K0012 + 508 - K0013 + 494, K0013 + 644 - K0013 + 686, K0013 + 971 - K0014 + 426, K0015 + 520 - K0016 + 960, K0018 + 000 - K0019 + 000, K0019 + 260 - K0020 + 653	DEO / Construction Section	YES	Competitive Bidding	18-Oct-24	06-Nov-24	05-Feb-25	13-Feb-25	GoP	0.00	0.00	0.00	Road Safety: Roadway Lighting (For ERRATA)
n/a	Installation/Application of Road Safety Facilities (Roadway Lighting) along Jct (TNR) Maribojoc-Antequera-Catagbacan (Loon) - K0011 + (-357) - K0016 + 605	DEO / Construction Section	YES	Competitive Bidding	20-Sep-24	09-Oct-24	23-Jan-25	31-Jan-25	GoP	41,944,000.00	0.00	41,944,000.00	Road Safety: Roadway Lighting
n/a	Construction of Can-agong Circumferential Road, Sikatuna, Bohol	DEO / Construction Section	YES	Competitive Bidding	18-Oct-24	06-Nov-24	05-Feb-25	13-Feb-25	GoP	0.00	0.00	0.00	Construction of Concrete Road (For ERRATA)
n/a	Construction of Banat-I Road leading to new Regional Cultural Hub and New Hall of Justice, Bool, Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	18-Oct-24	06-Nov-24	05-Feb-25	13-Feb-25	GoP	0.00	0.00	0.00	Construction of Concrete Road (For ERRATA)
n/a	Construction of Road, San Isidro, Maribojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	20-Sep-24	09-Oct-24	23-Jan-25	31-Jan-25	GoP	14,589,260.00	0.00	14,589,260.00	Construction of Concrete Road
n/a	Construction of Fatima Bridge, Barangay Fatima, Cortes, Bohol	DEO / Construction Section	YES	Competitive Bidding	01-Oct-24	22-Oct-24	29-Jan-25	06-Feb-25	GoP	11,760,000.00	0.00	11,760,000.00	Construction of Concrete Bridge
n/a	Construction of Sagasa Bridge, Balilihan, Bohol	DEO / Construction Section	YES	Competitive Bidding	18-Oct-24	06-Nov-24	05-Feb-25	13-Feb-25	GoP	11,760,000.00	0.00	11,760,000.00	Construction of Concrete Bridge
n/a	Construction of Road, Barangay Agsoso and Tan-awan, Loon, Bohol	DEO / Construction Section	YES	Competitive Bidding	27-Sep-24	16-Oct-24	27-Jan-25	04-Feb-25	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
n/a	Construction of Road, Barangay Basdacu and Quinobcoban, Loon, Bohol	DEO / Construction Section	YES	Competitive Bidding	27-Sep-24	16-Oct-24	27-Jan-25	04-Feb-25	GoP	5,880,000.00	0.00	5,880,000.00	Construction of Concrete Road
n/a	Construction of Concrete Road, Barangay Mag-aso to Barangay Viga to Barangay Rosario leading to New Celestino Gallares Memorial Hospital, Antequera, Bohol	DEO / Construction Section	YES	Competitive Bidding	20-Sep-24	09-Oct-24	23-Jan-25	31-Jan-25	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Concrete Road
n/a	Rehabilitation of DPWH Area Equipment Service Building, De La Paz, Cortes, Bohol	DEO / Construction Section	YES	Competitive Bidding	27-Sep-24	16-Oct-24	27-Jan-25	04-Feb-25	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Multi-Purpose Building
n/a	Construction (Completion) of DPWH Bohol 1st District Engineering Office Gymnasium, Barangay Dao, Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	01-Oct-24	22-Oct-24	29-Jan-25	06-Feb-25	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Multi-Purpose Building


Department of Public Works and Highways - Bohol 1st District Engineering Office
Indicative Annual Procurement Plan for FY 2025 (Updated As of October 01, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Concreting of Bayacabac-Tinibgan (Maribojoc)-Obujan-Tagubaas (Antequera) Provincial Road, Maribojoc and Antequera, Bohol	DEO / Construction Section	YES	Competitive Bidding	24-Sep-24	15-Oct-24	24-Jan-25	03-Feb-25	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
n/a	Road Widening - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0026 + 000 - K0027 + 200	DEO / Construction Section	YES	Competitive Bidding	24-Sep-24	15-Oct-24	24-Jan-25	03-Feb-25	GoP	57,900,000.00	0.00	57,900,000.00	Road Widening
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0009 + 000 - K0009 + 486	DEO / Construction Section	YES	Competitive Bidding	27-Sep-24	16-Oct-24	27-Jan-25	04-Feb-25	GoP	17,662,540.00	0.00	17,662,540.00	Reconstruction to Concrete Pavement
n/a	Concreting of Libertad to Sta. Cruz (Baclayon) Road, Baclayon, Bohol	DEO / Construction Section	YES	Competitive Bidding	27-Sep-24	16-Oct-24	27-Jan-25	04-Feb-25	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
n/a	Concreting of Jct. TCSR Poblacion-Cancatac (Corella) to Cantiguib (Albuquerque) - Abucay Norte (Sikatuna) Provincial Road, Corella, Bohol	DEO / Construction Section	YES	Competitive Bidding	11-Oct-24	30-Oct-24	30-Jan-25	07-Feb-25	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Concrete Road
n/a	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Abatan-Agahay-Toril-Aghao Road (Cabawan) leading to several tourism sites, Maribojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	11-Oct-24	30-Oct-24	30-Jan-25	07-Feb-25	GoP	25,970,000.00	0.00	25,970,000.00	Construction of Concrete Bridge
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Balilihan-Hanopol-Batuan Rd - K0032 + 713 - K0032 + 991, K0033 + 500 - K0033 + 558.6	DEO / Construction Section	YES	Competitive Bidding	11-Oct-24	30-Oct-24	30-Jan-25	07-Feb-25	GoP	12,250,000.00	0.00	12,250,000.00	Reconstruction to Concrete Pavement
n/a	Installation/ Application of Road Safety Facilities (Roadway Lighting) along The President Carlos P. Garcia Circumferential Rd - K0010 + 434 - K0010 + 676, K0011 + 000 - K0013 + 500, K0014 + 000 - K0014 + 400, K0014 + 740 - K0016 + 680, K0017 + 000 - K0018 + 000, K0018 + 450 - K0019 + 400	DEO / Construction Section	YES	Competitive Bidding	11-Oct-24	30-Oct-24	30-Jan-25	07-Feb-25	GoP	38,276,840.00	0.00	38,276,840.00	Road Safety: Roadway Lighting
n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - San Roque-Bocdol-Baucan to Datag Norte Road connecting Balilihan-Hanopol-Batuan Road and Cortes-Balilihan-Catigbian-Macaas Road in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Balilihan, Bohol	DEO / Construction Section	YES	Competitive Bidding	11-Oct-24	30-Oct-24	30-Jan-25	07-Feb-25	GoP	67,550,000.00	0.00	67,550,000.00	Construction of Concrete Road
n/a	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road leading to Maribojoc Port, Maribojoc, Bohol	DEO / Construction Section	YES	Competitive Bidding	18-Oct-24	06-Nov-24	03-Feb-25	11-Feb-25	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Road Slope Protection Structure and Construction of Concrete Road

Department of Public Works and Highways - Bohol 1st District Engineering Office
Indicative Annual Procurement Plan for FY 2025 (Updated As of October 01, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Alacasan Rd - K0036 + 000 - K0036 + 720	DEO / Construction Section	YES	Competitive Bidding	18-Oct-24	06-Nov-24	03-Feb-25	11-Feb-25	GoP	55,813,670.00	0.00	55,813,670.00	Reconstruction to Concrete Pavement and Road Widening
n/a	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - RCLL-IT) - Poblacion-Pandol (Corella)-Fatima (Cortes) Road connecting Corella-Balilihan Provincial Road and Tagbilaran City-Corella-Sikatuna-Loboc Road in support to the Agribusiness Industry, Corella and Cortes, Bohol	DEO / Construction Section	YES	Competitive Bidding	18-Oct-24	06-Nov-24	03-Feb-25	11-Feb-25	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
n/a	Road Widening - Secondary Roads - The President Carlos P. Garcia Circumferential Rd - K0055 + 922 - K0057 + 000	DEO / Construction Section	YES	Competitive Bidding	18-Oct-24	06-Nov-24	03-Feb-25	11-Feb-25	GoP	40,263,250.00	0.00	40,263,250.00	Road Widening
n/a	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetifo Sect) - K0032 + 000 - K0033 + 000, K0051 + 408 - K0051 + 486	DEO / Construction Section	YES	Competitive Bidding	18-Oct-24	06-Nov-24	03-Feb-25	11-Feb-25	GoP	67,562,545.00	0.00	67,562,545.00	Reconstruction to Concrete Pavement and Road Widening
n/a	Construction of Road, Sta. Rosario, Antequera, Bohol	DEO / Construction Section	YES	Competitive Bidding	25-Oct-24	19-Nov-24	05-Feb-25	13-Feb-25	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road
n/a	Construction of Road, Bacangay Bokol, Tagbilaran City, Bohol	DEO / Construction Section	YES	Competitive Bidding	25-Oct-24	19-Nov-24	05-Feb-25	13-Feb-25	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Concrete Road
n/a	Construction of Road, Malayo Sur, Cortes, Bohol	DEO / Construction Section	YES	Competitive Bidding	25-Oct-24	19-Nov-24	05-Feb-25	13-Feb-25	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road


Submitted by:


MARY NOELINE F. RACINES
 Head, Procurement Unit

Recommended by:


ILUMINTEOFE C. ECHAVIA
 BAC Chairman

Approved by:


JOHN PAUL T. GASCON
 DIC-District Engineer