

**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Post ing of IB	Submn/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
I. Civil Works													
22GO0001 310101100570000	Preventive Maintenance - Primary Roads - Bacolod-Sn Carlos Rd (S00093NR) - K0010 + 000 - K0011 + 055, K0012 + 000 - K0013 + 580	BCDEO	Yes	Competitive Bidding	November 1-7, 2021	November 22, 2021	February 9, 2022	February 15, 2022	GoP	54,322,000.00			Preventive Maintenance of Road: Asphalt Overlay
22GO0002 310101100677000	Preventive Maintenance - Primary Roads - Bacolod South Rd (S00132NR) - K0002 + 662 - K0003 + 277	BCDEO	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	January 27, 2022	January 28, 2022	GoP	15,338,000.00			Preventive Maintenance of Road: Asphalt Overlay
22GO0003 310101100678000	Preventive Maintenance - Primary Roads - Bacolod South Rd (S00133NR) - K0005 + (-470) - K0005 + (-138), K0005 + (-480) - K0005 + (-470), K0005 + (-915) - K0005 + (-480)	BCDEO	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	January 27, 2022	January 28, 2022	GoP	11,987,000.00			Preventive Maintenance of Road: Asphalt Overlay
22GO0004 310102100833000	Preventive Maintenance - Secondary Roads - Bacolod Circumferential Rd (S00097NR) - K0004 + 946 - K0006 + 000, K0007 + 000 - K0008 + 658	BCDEO	Yes	Competitive Bidding	November 12-18, 2021	December 3, 2021	February 9, 2022	February 15, 2022	GoP	55,194,000.00			Preventive Maintenance of Road: Asphalt Overlay
22GO0005 310102100971000	Preventive Maintenance - Secondary Roads - Bacolod Circumferential Rd (S00130NR) - K0007 + 000 - K0007 + 634	BCDEO	Yes	Competitive Bidding	November 12-18, 2021	December 3, 2021	January 27, 2022	January 28, 2022	GoP	13,040,000.00			Preventive Maintenance of Road: Asphalt Overlay
22GO0006 310102100972000	Preventive Maintenance - Secondary Roads - Bacolod Silay Airport Access Rd (S00119NR) - K0007 + (-004) - K0007 + 000, K0007 + (-602) - K0007 + (-004), K0007 + (-858) - K0007 + (-602), K0007 + 000 - K0007 + 252	BCDEO	Yes	Competitive Bidding	November 12-18, 2021	December 3, 2021	January 27, 2022	January 28, 2022	GoP	24,147,000.00			Preventive Maintenance of Road: Asphalt Overlay
22GO0007 310102100973000	Preventive Maintenance - Secondary Roads - Sto Niño-Banago Rd (South) (S00102NR) - K0001 + (-112) - K0001 + 000, K0001 + (-248) - K0001 + (-112), K0001 + (-291) - K0001 + (-248), K0001 + (-417) - K0001 + (-291), K0001 + 000 - K0001 + 371	BCDEO	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	January 27, 2022	January 28, 2022	GoP	13,267,000.00			Preventive Maintenance of Road: Asphalt Overlay
22GO0008 310103100971000	Preventive Maintenance - Tertiary Roads - Bacolod-City Bdry Rd (S00096NR) - K0002 + 519 - K0002 + 573	BCDEO	Yes	Competitive Bidding	December 1-7, 2021	December 20, 2021	January 27, 2022	January 28, 2022	GoP	1,388,000.00			Preventive Maintenance of Road: Asphalt Overlay
22GO0009 310103100972000	Preventive Maintenance - Tertiary Roads - Bacolod-City Bdry Rd (S00096NR) - K0010 + 387 - K0010 + 570, K0010 + 688 - K0012 + 047	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	January 27, 2022	January 28, 2022	GoP	30,185,000.00			Preventive Maintenance of Road: Asphalt Overlay
22GO0010 310106100778000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Bacolod-City Bdry Rd (S00096NR) - K0010 + 570 - K0010 + 688	BCDEO	Yes	Competitive Bidding	December 3-9, 2021	December 22, 2021	January 27, 2022	January 28, 2022	GoP	7,321,000.00			Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
22GO0011 310110100295000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod North Rd - K0001 + 670 - K0002 + 307, K0003 + 377 - K0003 + 395	BCDEO	Yes	Competitive Bidding	October 21-27, 2021	November 10, 2021	January 27, 2022	January 28, 2022	GoP	5,396,000.00			Construction / Upgrading / Rehabilitation of Drainage
22GO0012 310110100296000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod North Rd - K0003 + 225 - K0003 + 377, K0003 + 395 - K0003 + 422	BCDEO	Yes	Competitive Bidding	October 21-27, 2021	November 10, 2021	January 27, 2022	January 28, 2022	GoP	2,494,000.00			Construction / Upgrading / Rehabilitation of Drainage
22GO0013 310110100297000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod South Rd - K0001 + 865 - K0001 + 868, K0008 + 636 - K0008 + 670, K0008 + 700 - K0008 + 790	BCDEO	Yes	Competitive Bidding	October 21-27, 2021	November 10, 2021	January 27, 2022	January 28, 2022	GoP	5,739,000.00			Construction / Upgrading / Rehabilitation of Drainage
22GO0014 310110100298000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod South Rd - K0001 + 868 - K0002 + 616, K0003 + 220 - K0003 + 277, K0008 + 670 - K0008 + 700	BCDEO	Yes	Competitive Bidding	October 21-27, 2021	November 10, 2021	January 27, 2022	January 28, 2022	GoP	16,305,000.00			Construction / Upgrading / Rehabilitation of Drainage
22GO0015 310111100440000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Sto Niño-Banago Rd (North) - K0001 + 030 - K0001 + 102, K0001 + 107 - K0001 + 720	BCDEO	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	February 4, 2022	February 14, 2022	GoP	28,543,000.00			Construction / Upgrading / Rehabilitation of Drainage



**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Post ing of IB	Submn/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GO0016 310112100282000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Bacolod-City Bdry Rd - (S00428NR) Chainage 000 - Chainage 3285	BCDEO	Yes	Competitive Bidding	October 26-November 1, 2021	November 15, 2021	February 16, 2022	February 24, 2022	GoP	65,700,000.00			Construction / Upgrading / Rehabilitation of Drainage
22GO0018 310112100322000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - South Capitol Rd - (S00108NR) Chainage 282 - Chainage 502	BCDEO	Yes	Competitive Bidding	October 26-November 1, 2021	November 15, 2021	January 27, 2022	January 28, 2022	GoP	7,300,000.00			Construction / Upgrading / Rehabilitation of Drainage
22GO0022 310304100930000	Rehabilitation/ Major Repair of Permanent Bridges - Lacson Circumferential Flyover (B00458NR) along Lacson Circumferential Flyover	BCDEO	No	Competitive Bidding	December 28, 2021 - January 3, 2022	January 25, 2022	February 9, 2022	February 15, 2022	GoP	8,000,000.00			Rehabilitation/ Major Repair of Permanent Bridges
22GO0023 310304100931000	Rehabilitation/ Major Repair of Permanent Bridges - Mandalagan Br. 2 (B00339NR) along Sto Niño-Banago Rd (North)	BCDEO	Yes	Competitive Bidding	November 12-18, 2021	December 3, 2021	January 27, 2022	January 28, 2022	GoP	1,500,000.00			Rehabilitation/ Major Repair of Permanent Bridges
22GO0024 310304100932000	Rehabilitation/ Major Repair of Permanent Bridges - Sum-ag Br. 1 (B00482NR) along Bacolod South Rd	BCDEO	Yes	Competitive Bidding	October 21-27, 2021	November 10, 2021	January 27, 2022	January 28, 2022	GoP	6,800,000.00			Rehabilitation/ Major Repair of Permanent Bridges
22GO0025 310305101641000	Widening of Permanent Bridges - Alangilan Br. (B00338NR) along Bacolod-City Bdry Rd	BCDEO	No	Competitive Bidding	January 22-30, 2022	February 11, 2022	March 1, 2022	March 8, 2022	GoP	26,400,000.00			Widening of Permanent Bridges
22GO0027 320101107617000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment with Floodwall in Mandalagan River, Phase 3, Bacolod City	BCDEO	Yes	Competitive Bidding	November 2-8, 2021	November 22, 2021	February 9, 2022	February 15, 2022	GoP	71,672,000.00			Bridges Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
22GO0028 320101108293000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment with Floodwall in Magsungay River, Phase 6, Bacolod City	BCDEO	Yes	Competitive Bidding	October 21-27, 2021	November 10, 2021	January 27, 2022	January 28, 2022	GoP	45,014,000.00			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
22GO0029 300203102061000	Construction/Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Hilado St. (From B.S. Aquino Drive to Brgy. 23, leading to Mambukal Resort), Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 21-27, 2021	November 10, 2021	February 16, 2022	February 24, 2022	GoP	80,000,000.00			Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22GO0030 300203102062000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Lopez Jaena St. (from B.S. Aquino to Hernaez St. leading to Mambukal Resort), Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 26-November 1, 2021	November 15, 2021	February 16, 2022	February 24, 2022	GoP	80,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22GO0031 300203101694000	Construction/Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - B.S. Aquino Drive (From San Juan St. leading to Mambukal Resort), Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 14-20, 2021	November 4, 2021	February 4, 2022	February 10, 2022	GoP	36,114,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22GO0032 300215101832000	Construction of Road, BS Aquino Drive, Bacolod City	BCDEO	Yes	Competitive Bidding	December 3-9, 2021	December 22, 2021	January 27, 2022	January 28, 2022	GoP	15,000,000.00			Construction of Concrete Road
22GO0033 300215101836000	Construction of Road, Corazon Aquino, Bacolod City	BCDEO	Yes	Competitive Bidding	December 3-9, 2021	December 22, 2021	January 27, 2022	January 28, 2022	GoP	15,000,000.00			Construction of Concrete Road
22GO0034 300215101837000	Construction of Road, JR Torres, Bacolod City	BCDEO	Yes	Competitive Bidding	December 3-9, 2021	December 22, 2021	January 27, 2022	January 28, 2022	GoP	10,000,000.00			Construction of Concrete Road



**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Post ing of IB	Submn/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GO0035 300215101838000	Construction of Road, San Sebastian St., Bacolod City	BCDEO	Yes	Competitive Bidding	December 3-9, 2021	December 22, 2021	February 4, 2022	February 10, 2022	GoP	10,000,000.00			Construction of Concrete Road
22GO0037 300221101407000	Construction of Local Road, Barangay Handumanan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 14-20, 2021	November 4, 2021	January 27, 2022	January 28, 2022	GoP	5,000,000.00			Construction of Concrete Road
22GO0038 300221101408000	Construction of Local Road, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 14-20, 2021	November 4, 2021	January 27, 2022	January 28, 2022	GoP	5,000,000.00			Construction of Concrete Road
22GO0039 300221101409000	Construction of Local Road, Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 14-20, 2021	November 4, 2021	January 27, 2022	January 28, 2022	GoP	10,000,000.00			Construction of Concrete Road
22GO0040 300221101410000	Construction of Local Road, Barangay Singcang-Airport, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 3-9, 2021	December 22, 2021	January 27, 2022	January 28, 2022	GoP	10,000,000.00			Construction of Concrete Road
22GO0041 300221101414000	Construction of Local Road, Barangay Taculing, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 14-20, 2021	November 4, 2021	January 27, 2022	January 28, 2022	GoP	5,000,000.00			Construction of Concrete Road
22GO0042 300226102544000	Construction of Multi-Purpose Building, Barangay Alangilan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 16-22, 2022	March 8, 2022	March 15, 2022	March 17, 2022	GoP	5,000,000.00			Construction of MPB
22GO0043 300226102545000	Construction of Multi-Purpose Building, Phase 2, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Construction of MPB
22GO0044 300226102546000	Construction of Multi-Purpose Building, Barangay Pahanocoy, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 1-7, 2021	December 20, 2021	January 27, 2022	January 28, 2022	GoP	10,000,000.00			Construction of MPB
22GO0045 300226102547000	Construction of Multi-Purpose Building, Barangay Singcang-Airport, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 30-February 5, 2022	February 18, 2022	March 14, 2022	March 16, 2022	GoP	15,000,000.00			Construction of MPB
22GO0046 300226102548000	Construction of Multi-Purpose Building, Barangay Sum-Ag, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 20-26, 2022	February 9, 2022	March 15, 2022	March 17, 2022	GoP	20,000,000.00			Construction of MPB
22GO0047 300226102549000	Construction of Multi-Purpose Building, Barangay Villamonte, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	January 27, 2022	January 28, 2022	GoP	10,000,000.00			Construction of MPB
22GO0048 300226102550000	Construction of Multi-Purpose Building, Negros Occidental Police Provincial Office, Barangay Estefania, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	January 27, 2022	January 28, 2022	GoP	5,000,000.00			Construction of MPB
22GO0049 300226102551000	Construction of Multi-Purpose Building, Station 10, Barangay Felisa, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 2-8, 2022	February 22, 2022	March 7, 2022	March 14, 2022	GoP	5,000,000.00			Construction of MPB
22GO0050 300226102552000	Rehabilitation of Multi-Purpose Building, Barangay 14, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 26-November 1, 2021	November 15, 2021	January 27, 2022	January 28, 2022	GoP	5,000,000.00			Rehabilitation of MPB
22GO0051 300226102554000	Rehabilitation of Multi-Purpose Building, Barangay 35, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 2-8, 2021	November 22, 2021	January 27, 2022	January 28, 2022	GoP	5,000,000.00			Rehabilitation of MPB
22GO0052 300229100125000	Construction of Public Water Supply Systems, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 28, 2021 - January 3, 2022	January 25, 2022	February 9, 2022	February 15, 2022	GoP	10,000,000.00			Installation of water supply system
22GO0053 300105200782000	Construction of Bacolod City DEO Extension Building, Bacolod City	BCDEO	Yes	Competitive Bidding	October 21-27, 2021	November 10, 2021	January 27, 2022	January 28, 2022	GoP	5,000,000.00			Construction of Ext. bldg.
22GO0054 300105200783000	Rehabilitation of Corazon Locsin Montelibano Memorial Regional Hospital, Bacolod City	BCDEO	No	Competitive Bidding	December 28, 2021 - January 3, 2022	January 25, 2022	February 9, 2022	February 15, 2022	GoP	3,000,000.00			Rehabilitation of bldg.
22GO0056 300226102550000	Construction (Completion) of Multi-Purpose Building, Abkasa Elementary School, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	January 27, 2022	January 28, 2022	GoP	2,000,000.00			Construction of MPB
22GO0057 3002261025527000	Construction (Completion) of Multi-Purpose Building, Abkasa National High School, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	January 27, 2022	January 28, 2022	GoP	2,000,000.00			Construction of MPB
22GO0058 300226102528000	Construction (Completion) of Multi-Purpose Building, Barangay Handumanan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 17-23, 2022	February 7, 2022	February 28, 2022	March 8, 2022	GoP	2,000,000.00			Construction of MPB



**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GO0059 300226102529000	Construction (Completion) of Multi-Purpose Building, Barangay Montevista, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	January 27, 2022	January 28, 2022	GoP	2,000,000.00			Construction of MPB
22GO0060 300226102530000	Construction (Completion) of Multi-Purpose Building, Fernando F. Gonzaga Elementary School, Barangay Vista Alegre, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 1-7, 2021	December 20, 2021	January 27, 2022	January 28, 2022	GoP	2,000,000.00			Construction of MPB
22GO0061 300226102531000	Construction (Completion) of Multi-Purpose Building, Generoso Villanueva Sr. National High School, Barangay Granada, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 3-9, 2021	December 22, 2021	January 27, 2022	January 28, 2022	GoP	2,000,000.00			Construction of MPB
22GO0062 300226102532000	Construction (Completion) of Multi-Purpose Building, Kapisan Village, Barangay Vista Alegre, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	January 27, 2022	January 28, 2022	GoP	2,000,000.00			Construction of MPB
22GO0063 300226102533000	Construction (Completion) of Multi-Purpose Building, Lucky Homes Subdivision, Barangay Handumanan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 2-8, 2021	November 22, 2021	January 27, 2022	January 28, 2022	GoP	2,000,000.00			Construction of MPB
22GO0064 300226102534000	Construction (Completion) of Multi-Purpose Building, Purok Arao, Barangay Estefania, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 28, 2021 - January 3, 2022	January 25, 2022	February 9, 2022	February 15, 2022	GoP	2,000,000.00			Construction of MPB
22GO0065 300226102535000	Construction (Completion) of Multi-Purpose Building, Purok Roma Barangay Sinacana, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	January 27, 2022	January 28, 2022	GoP	2,000,000.00			Construction of MPB
22GO0066 300226102536000	Construction (Completion) of Multi-Purpose Building, Purok Sam Village, Barangay Granada, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 28, 2021 - January 3, 2022	January 25, 2022	February 9, 2022	February 15, 2022	GoP	2,000,000.00			Construction of MPB
22GO0067 300226102537000	Construction (Completion) of Multi-Purpose Building, Purok St. Vincent, Barangay Aliis, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	January 27, 2022	January 28, 2022	GoP	2,000,000.00			Construction of MPB
22GO0068 300226102538000	Construction (Completion) of Multi-Purpose Building, Teofilo Gensoli National High School Barangay Vista Alegre, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	January 27, 2022	January 28, 2022	GoP	2,000,000.00			Construction of MPB
22GO0069 300226102539000	Construction (Completion) of Multi-Purpose Building, Villa Esperanza Barangay Tanqub, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	January 27, 2022	January 28, 2022	GoP	2,000,000.00			Construction of MPB
22GO0070 300226102540000	Construction (Completion) of Multi-Purpose Building, Vista Alegre Elementary School, Barangay Vista Alegre, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 1-7, 2021	December 20, 2021	January 27, 2022	January 28, 2022	GoP	2,000,000.00			Construction of MPB
22GO0071 300226102541000	Construction of Multi-Purpose Building in Barangay Mandalagan, Bacolod City	BCDEO	Yes	Competitive Bidding	December 1-7, 2021	December 20, 2021	February 9, 2022	February 15, 2022	GoP	5,000,000.00			Construction of MPB
22GO0072 300226102542000	Construction of Multi-Purpose Building in Barangay Singcang Airport, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 1-7, 2021	December 20, 2021	February 4, 2022	February 10, 2022	GoP	5,000,000.00			Construction of MPB
22GO0073 300226102543000	Construction of Multi-Purpose Building, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 16-22, 2022	March 8, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Construction of MPB
22GO0074 300228100127000	Construction of Evacuation Center, Barangay Banago, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	January 27, 2022	January 28, 2022	GoP	5,000,000.00			Construction of MPB
22GO0075 300229100114000	Construction of Public Water Supply System (Level II), Kaakbay Village, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	February 4, 2022	February 10, 2022	GoP	5,000,000.00			Installation of water supply system
22GO0076 300229100117000	Construction of Public Water Supply System (Level II), Purok Bantud, Barangay Pahanocoy, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 17-23, 2022	February 7, 2022	March 1, 2022	March 8, 2022	GoP	2,000,000.00			Installation of water supply system
22GO0077 300229100118000	Construction of Public Water Supply System (Level II), Purok Kabutungan Hda Dacudao, Barangay Vista Alegre, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	February 4, 2022	February 10, 2022	GoP	5,000,000.00			Installation of water supply system
22GO0079 320101107616000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment with Floodwall in Banago Creek, Phase 3, Bacolod City	BCDEO	No	Competitive Bidding	December 28, 2021 - January 3, 2022	January 25, 2022	February 10, 2022	February 21, 2022	GoP	60,992,000.00			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems



**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Post ing of IB	Submn/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GO0080 300203101229000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Arceo-Alegria Road leading Murcia Proper gateway to various Mountain Resort, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 30- February 5, 2022	February 18, 2022	March 14, 2022	March 16, 2022	GoP	20,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22GO0081 300203102060000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Hernaez Street leading to Murcia Proper and Mambukal Resort, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 27- February 2, 2022	February 15, 2022	March 21, 2022	March 23, 2022	GoP	72,690,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22GO0082 300215101839000	Improvement of GM Cordova Ave. (Buri Road), Mandalagan, Bacolod City	BCDEO	No	Competitive Bidding	February 16- 22, 2022	March 8, 2022	March 15, 2022	March 17, 2022	GoP	50,000,000.00			Improvement of Concrete Road
22GO0083 310110100299000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod South Rd - K0005 + (-915) - K0005 + (-138)	BCDEO	Yes	Competitive Bidding	November 19- 25, 2021	December 9, 2021	January 27, 2022	January 28, 2022	GoP	1,360,000.00			Construction / Upgrading / Rehabilitation of Drainage
22GO0091 320101108290000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Barangay 14, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 16- 22, 2022	March 8, 2022	March 15, 2022	March 17, 2022	GoP	9,000,000.00			Construction of flood control structure
22GO0092 310102100974000	Preventive Maintenance - Secondary Roads - Bacolod Circumferential Rd (S00097NR) - K0009 + 617 - K0011 + 520	BCDEO	No	Competitive Bidding	January 17- 23, 2022	February 7, 2022	March 21, 2022	March 23, 2022	GoP	39,095,000.00			Construction of flood control structure
22GO0093 310209100376000	Off-Carriageway Improvement: Shoulder Paving / Construction along Bacolod-City Bdry Rd (S00096NR) K0006 + 220 - K0007 + 130, K0008 + 605 - K0008 + 989, K0009 + 228 - K0009 + 798	BCDEO	No	Competitive Bidding	January 22- 30, 2022	February 11, 2022	March 21, 2022	March 23, 2022	GoP	20,000,000.00			Off-Carriageway Improvement
22GO0094 320101108291000	Construction of Revetment with Floodwall along Mambuloc Creek, Phase 2, Bacolod City	BCDEO	No	Competitive Bidding	January 20- 26, 2022	February 9, 2022	March 21, 2022	March 23, 2022	GoP	16,665,000.00			Construction of Revetment w/ Floodwall
22GO0095 300207100792000	Construction of Multi-Purpose Building, Bacolod City Police Office, Negros Occidental	BCDEO	No	Competitive Bidding	January 20- 26, 2022	February 9, 2022	March 21, 2022	March 23, 2022	GoP	10,000,000.00			Construction of MPB
22GO0096 300215101833000	Construction of Road, Brgy. Bata, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 17- 23, 2022	February 7, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Construction of concrete road
22GO0097 300215101834000	Construction of Road, Brgy. Granada, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 17- 23, 2022	February 7, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Construction of concrete road
22GO0098 300215101835000	Construction of Road, Brgy. Singang-Airport, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 17- 23, 2022	February 7, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Construction of concrete road
22GO0099 300220100836000	Construction of Multi-Purpose Building in Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 2-8, 2022	February 22, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Construction of MPB
22GO0100 300220100837000	Construction of Multi-Purpose Building near Old Capitol Grounds, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	November 12- 18, 2022	December 2, 2022	December 12, 2022	December 16, 2022	GoP	8,000,000.00			Construction of MPB
22GO0101 300220100838000	Construction of Multi-purpose Building, Brgy. Alijis, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 30- February 5, 2022	February 18, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Construction of MPB
22GO0103 300220100840000	Construction of Multi-purpose Building, LTO, Bacolod City Office, Negros Occidental	BCDEO	No	Competitive Bidding	February 2-8, 2022	February 22, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Construction of MPB
22GO0105 300221101411000	Construction of Road, Barangay Cabug, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 22- 30, 2022	February 11, 2022	March 21, 2022	March 23, 2022	GoP	11,000,000.00			Construction of concrete road



**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Post ing of IB	Submn/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GO0106 300221101412000	Construction of Footbridge, Barangay Banago, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 22-30, 2022	February 11, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Construction of Footbridge
22GO0107 300221101413000	Construction of Local Roads/Drainage, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 20-26, 2022	February 9, 2022	March 21, 2022	March 23, 2022	GoP	20,000,000.00			Construction of Drainage
22GO0108 300225100514000	Construction of Drainage System, Bacolod City, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 20-26, 2022	February 9, 2022	March 21, 2022	March 23, 2022	GoP	17,000,000.00			Construction of Drainage
22GO0109 300225100515000	Construction of Drainage System with Footbridge, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 20-26, 2022	February 9, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Construction of Drainage
22GO0110 300226102553000	Construction of Multi-Purpose Building in Brgy. Estefania, Bacolod, Negros Occidental	BCDEO	No	Competitive Bidding	January 30-February 5, 2022	February 18, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Construction of MPB
22GO0111 300226102554000	Construction of Multi-purpose Building, Criminal Investigation and Detection Group Office, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 2-8, 2022	February 22, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Construction of MPB
22GO0112 300226102555000	Construction of Multi-purpose Building, Barangay Cabug, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 2-8, 2022	February 22, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Construction of MPB
22GO0114 300226102558000	Construction of Multi-purpose Building, PNP Police Station, Barangay Estefania, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 20-26, 2022	February 9, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Construction of MPB
22GO0115 300226102559000	Construction of Multi-Purpose Building, Brgy. Montevista, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 16-22, 2022	March 8, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Construction of MPB
22GO0116 300226102560000	Construction of Multi-Purpose Building, Brgy. 29, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 30-February 5, 2022	February 18, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Construction of MPB
22GO0117 300226102561000	Rehabilitation of Multi-Purpose Building, Brgy Alijis, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 30-February 5, 2022	February 18, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Rehabilitation of MPB
22GO0118 300226102562000	Rehabilitation of Multi-Purpose Building, Brgy Handumanan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 30-February 5, 2022	February 18, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Rehabilitation of MPB
22GO0119 300226102563000	Construction of Multi-Purpose Building, Las Palmas Subd. Brgy. Taculing, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	March 5-13, 2022	March 25, 2022	May 11, 2022	May 16, 2022	GoP	10,000,000.00			Construction of MPB
22GO0120 300226102566000	Construction of Multipurpose Building in Brgy. Mansilingan, Bacolod Negros Occidental	BCDEO	No	Competitive Bidding	January 30-February 5, 2022	February 18, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Construction of MPB
22GO0121 300229100115000	Construction of Public Water Supply System (Level II) Brgy. Alijis, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 17-23, 2022	February 7, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Installation of water supply system
22GO0122 300229100116000	Construction of Public Water Supply System (Level II) Brgy. Cabug, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 27-February 2, 2022	February 15, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Installation of water supply system
22GO0123 300229100119000	Construction of Public Water Supply System (Level II), Barangay Villamonte, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 17-23, 2022	February 7, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Installation of water supply system
22GO0124 300229100120000	Construction of Public Water Supply System (Level II ), Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 22-30, 2022	February 11, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Installation of water supply system
22GO0125 300229100121000	Construction of public Water Supply System (Level II ), Barangay Taculing, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 17-23, 2022	February 7, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Installation of water supply system
22GO0126 300229100122000	Completion of public Water Supply System (Level II ), Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 22-30, 2022	February 11, 2022	March 21, 2022	March 23, 2022	GoP	2,000,000.00			Installation of water supply system
22GO0127 300229100123000	Construction of Public Water Supply System (Level II ), Barangay Cabug, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 27-February 2, 2022	February 15, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Installation of water supply system



**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GO0128 300229100124000	Construction of Public Water Supply System (Level II ), Barangay Handumanan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 17-23, 2022	February 7, 2022	March 21, 2022	March 23, 2022	GoP	5,000,000.00			Installation of water supply system
22GO0129 320101108292000	Construction of Revetment with Floodwall including improvement of Riverbank (w/ Esplanade) along Sum-ag River, Phase 2, Bacolod City	BCDEO	No	Competitive Bidding	January 20-26, 2022	February 9, 2022	March 21, 2022	March 23, 2022	GoP	50,000,000.00			Revetment w/ floodwall
22GO0130 320101107620000	Drainage Improvements for Barangay Roads at Bacolod City	BCDEO	No	Competitive Bidding	January 22-30, 2022	February 11, 2022	March 21, 2022	March 23, 2022	GoP	75,595,000.00			Drainage Improvement
22GO0132 300116201297000	Construction of Brgy. Alangilan FMR, Brgy. Alangilan, Bacolod City	BCDEO	No	Competitive Bidding	January 27-February 2, 2022	March 14, 2022	March 18, 2022	March 21, 2022	DA			10,000,000.00	Farm to Market Road
22GO0133 300116201297000	Concreting of Brgy. Granada FMR, Brgy. Granada, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 27-February 2, 2022	March 14, 2022	March 18, 2022	March 21, 2022	DA			15,000,000.00	Farm to Market Road
22GO0134 300116201297000	Concreting of Brgy. Vista Alegre FMR, Brgy. Vista Alegre, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 27-February 2, 2022	March 14, 2022	March 18, 2022	March 21, 2022	DA			15,000,000.00	Farm to Market Road
22GO0135 300226102556000	Construction of Multi-Purpose Building, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 2-8, 2022	February 22, 2022	March 3, 2022	March 8, 2022	GoP	5,000,000.00			Construction of MPB
22GO0136 300116201297000	Concreting of Brgy. Alangilan FMR, Brgy. Alangilan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 27-February 2, 2022	March 14, 2022	March 18, 2022	March 21, 2022	DA			12,000,000.00	Farm to Market Road
22GO0137 300220100839000	Construction of Multi-purpose Building, Brgy. Mansilingan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	March 10-16, 2022	March 29, 2022	May 11, 2022	May 16, 2022	GoP	5,000,000.00			Construction of MPB
22GO0138 300116201297000	Concreting of Hda. Mirasol to Sto. Domingo, Brgy. Granada, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	March 22-28, 2022	April 11, 2022	May 11, 2022	May 16, 2022	DA			10,000,000.00	Farm to Market Road
22GO0139 300226102557000	Completion of Multi-purpose Building, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	March 30-April 5, 2022	April 19, 2022	May 11, 2022	May 16, 2022	GoP	2,500,000.00			Completion of MPB
22GO0140 300213100010000	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities	BCDEO	No	Competitive Bidding	June 4-10, 2022	June 27, 2022	July 7, 2022	July 18, 2022	CO			1,856,250.00	Facilities for PWD & Elderlies/Senior Citizens
22GO0141 200000100020000	Repair/Maintenance of Revetment with Floodwall at Lupit River, Brgy. Sinacangan Airport, Bacolod City	BCDEO	No	Competitive Bidding	July 14-20, 2022	August 3, 2022	August 15, 2022	August 17, 2022	MOOE		1,500,000.00		Revetment w/ floodwall
22GO0142 200000100016000	Repair/Maintenance of DILG Building PNP-CIDG Negros Occidental	BCDEO	No	Competitive Bidding	July 14-20, 2022	August 3, 2022	August 15, 2022	August 17, 2022	MOOE		1,000,000.00		Repair/Maintenance of building
22GO0143 200000100016000	PFU Office Camp Alfredo M. Montelibano, Sr., Brgy. Estefania, Bacolod City	BCDEO	No	Competitive Bidding	July 14-20, 2022	August 3, 2022	August 15, 2022	August 17, 2022	MOOE		1,000,000.00		Repair/Maintenance of building
22GO0144 200000100016000	Repair/Maintenance of DOJ Building Bureau of Investigation Office Building Aquinaldo St., Brgy. 4, Bacolod City	BCDEO	No	Competitive Bidding	July 14-20, 2022	August 3, 2022	August 15, 2022	August 17, 2022	MOOE		1,000,000.00		Repair/Maintenance of building
22GO0145 200000100016000	Repair/Maintenance of DILG Building BTAO – Traffic Management Unit Office Building Maagsaysay St., Brgy. Taculina, Bacolod City	BCDEO	No	Competitive Bidding	July 14-20, 2022	August 3, 2022	August 15, 2022	August 17, 2022	MOOE		1,000,000.00		Repair/Maintenance of building
22GO0146 300205100010000	Construction/Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System	BCDEO	No	Competitive Bidding	August 25-31, 2022	September 14, 2022	September 26, 2022	September 28, 2022	CO			3,553,516.88	Installation of water supply system
22GO0147 300205100010000	Construction/Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System	BCDEO	No	Competitive Bidding	October 18-24, 2022	November 7, 2022	November 17, 2022	November 21, 2022	CO			4,257,000.00	Construction of Revetment w/ Floodwall
22GO0171 300220100841000	Construction (Completion) of Multi-Purpose Building (Bacolod Museum), Brgy. Tanqub, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 17-23, 2022	March 14, 2022	May 16, 2022	May 25, 2022	GoP	50,000,000.00			Construction of MPB
<b>TOTAL (Civil Works)</b>										<b>1,639,063,000.00</b>	<b>5,500,000.00</b>	<b>71,666,766.88</b>	
<b>II. Goods and Services</b>													



**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Post ing of IB	Submn/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0001 320101106994000.EAO	Supply of various spare parts for use in the repair of service vehicle Toyota Fortuner 4x2 2. 2011 Model with temporary plate no. 060402 assigned to the Procurement Unit, this office	Procurement Unit	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	25,434.00		25,434.00	Various spare parts
0002 310102100971000.EAO	To supply various construction materials for use in the repair/improvement of the Quality Assurance Laboratory, this district	Quality Assurance Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	37,581.60		37,581.60	Various construction supplies and materials
22GGO0001 310101100677000.EAO 310101100678000.EAO	Labor services for the ENGINE MOTOR GENERAL OVERHAULING (INCLUDING MACHINING WORKS), CALIBRATION/ REPLACEMENT OF FUEL INJECTOR FOR SERVICE VEHICLE TOYOTA HI-LUX PICK-UP 1KD MDL 2006 WITH TEMP. PLATE NO. 060406 ASSIGNED TO CONSTRUCTION SECTION, DPWH-BACOLOD CITY DEO	Construction Section	No	NP-53.9 - Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	87,630.00		87,630.00	Labor Services for Service Vehicle Repair
0003 300203101225000.EAO	Purchase of Office Supplies for use in various Sections, DPWH-Bacolod City District Engineering Office	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	558,427.00		558,427.00	Various office supplies
0004 320101108290000.EAO 320101108293000.EAO 320101108290000.EAO	Purchase of Office Furniture and Fixtures for use in various Sections and Units of DPWH-Bacolod City District Engineering Office	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	787,950.00		787,950.00	Various office furniture and fixtures
0005 310110100295000.EAO	Purchase of Spare Parts for Preventive Maintenance of Office Equipment in Finance Unit, DPWH - Bacolod City District Engineering Office (Develop INEO 206 Photocopier)	Finance Section	No	Direct Contracting	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	42,789.00		42,789.00	Photocopier parts
0006 300203101694000.EAO	LOT 1: Purchase of Construction and Electrical Supplies for use in the Repair and Maintenance of DPWH-Bacolod City District Engineering Office	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	144,613.40		144,613.40	Various hardware materials
300203101694000.EAO	LOT 2: Purchase of Construction and Electrical Supplies for use in the Repair and Maintenance of DPWH-Bacolod City District Engineering Office	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	83,576.00		83,576.00	Various electrical supplies
0007 320101108290000.EAO	Drinking water for consumption of DPWH-Bacolod City District Engineering Office employees for the second quarter of 2022	Administrative Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	29,250.00		29,250.00	Purified Drinking Water
0010 300215101832000.EAO	Supply of photocopier machine to be use in Finance Section, DPWH-Bacolod City District Engineering Office	Finance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	320,000.00		320,000.00	Colored 3in1 Photocopier Machine
0012 200000100017000	Supply of fuel for use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	200,000.00	200,000.00		Diesel Fuel
0013 320101107620000.EAO 300221101409000.EAO	To purchase supply of Diesel Fuel for use in various service vehicles of DPWH Bacolod City DEO	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	440,000.00		440,000.00	Diesel Fuel
0014 22GGO0002 320101107617000.EAO	Supply of Diesel Fuel for use in various Service Vehicles of DPWH-Bacolod City District Engineering Office	Administrative Section	No	Competitive Bidding	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	1,648,592.00		1,648,592.00	Fuel; Diesel
0015 200000100017000	To purchase Gasoline Fuel for use in various Service Vehicles of DPWH-Bacolod City District Engineering Office	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	199,937.50	199,937.50		Fuel; Gasoline
0016 200000100017000	Lot 1 & Lot 2: Supply of materials for use in Patching of Potholes in various National Roads, Repair of Damaged Road caused by Flooding along Bacolod Circumferential Road, and other maintenance works by the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	439,000.00	439,000.00		Washed Sand and Aggregates



**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Lot 1 & Lot 2: Supply of materials for use in Patching of Potholes in various National Roads, Repair of Damaged Road caused by Flooding along Bacolod Circumferential Road, and other maintenance works by the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	374,620.00	374,620.00		Various construction supplies and materials
0017 200000100017000	Supply of materials for use in repainting of Center Line, Edge Line, Lane Line, Pedestrians and Guardrails and other MPP's Activities along National Roads and Bridges by the Maintenance Section, this District	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	666,750.00	666,750.00		painting supplies and materials
22GGO0003 200000100023000	TRAFFIC COUNT SURVEY FOR THE PROJECT – 22GGO0003 – MAINTENANCE REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES AND OTHER RELATED ACTIVITIES – MAINTENANCE SERVICES FOR AUTOMATED TRAFFIC DATA COLLECTION PROGRAM NATIONAL ROAD TRAFFIC SURVEY PROGRAM (NRTSP) CY2022 BACOLOD CITY	Planning and Design Section	No	NP-53.9 - Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	364,000.00		364,000.00	Labor Services for Manual Traffic Count Survey
22GGO0004 300226102532000.EAO 300226102542000.EAO 300226102530000.EAO	Labor Services for the CALIBRATION OF VARIOUS LABORATORY EQUIPMENT AND APPARATUS FOR USE IN THE QUALITY ASSURANCE LABORATORY, DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	68,400.00		68,400.00	Labor Services for Calibration of Various Laboratory Apparatus
0018 200000100017000	Lot 1: Supply of various office and janitorial supplies for use in the Maintenance Section, this District	Maintenance Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	10,805.00	10,805.00		Janitorial Supplies
200000100017000	Lot 2: Supply of various office and janitorial supplies for use in the Maintenance Section, this District	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	146,525.00	146,525.00		Office Supplies
200000100017000	Lot 3: Supply of various office and janitorial supplies for use in the Maintenance Section, this District	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	57,500.00	57,500.00		Blue Hard Bound Folder
0020 320101108292000.EAO	LOT 1: Supply of parts for Develop Ineo+281, Bizhub Photocopier (parts and toner) and office supplies for use in the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office	Planning and Design Section	No	Direct Contracting	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	48,692.00		48,692.00	Photocopier parts and Toners
310102100974000.EAO	LOT 2: Supply of parts for Develop Ineo+281, Bizhub Photocopier (parts and toner) and office supplies for use in the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office	Planning and Design Section	No	Direct Contracting	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	190,667.00		190,667.00	Photocopier parts and Toners
310102100974000.EAO 320101108292000.EAO	LOT 3: Supply of parts for Develop Ineo+281, Bizhub Photocopier (parts and toner) and office supplies for use in the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office	Planning and Design Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	102,556.50		102,556.50	Office Supplies
0021 200000100017000 100000100001000	Supply of fuel for use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	500,002.50	500,002.50		Diesel and Gasoline Fuel
0022 300203102060000.EAO	Supply of various Office Equipment for use in DPWH - Bacolod City District Engineering Office	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	128,610.00		128,610.00	Office Equipment and Accessories
0023 200000100017000	Lot 1: Supply of various spare parts for use in Preventive Maintenance Program of various service vehicles and equipment, assigned in the Maintenance Section, this District	Maintenance Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	36,400.00	36,400.00		Outer Casing
200000100017000	Lot 2: Supply of various spare parts for use in Preventive Maintenance Program of various service vehicles and equipment, assigned in the Maintenance Section, this District	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	65,200.00	65,200.00		Various spare parts
0024 300105200783000.EAO	For use in service vehicle Toyota Fortuner 4x2 2.2011 Model with Temporary Plate No. 060402 assigned in the Procurement Unit, this District	Procurement Unit	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	10,080.00		10,080.00	Service Vehicle Battery



**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Post ing of IB	Submn/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0025 300215101834000.EAO	Lot 1 - Supply of various spare parts for use in the repair/replacement of service vehicles with plate nos. 060402, 060405 and 060408 assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	11,500.00		11,500.00	Service Vehicle Battery
300225100514000.EAO	Lot 2- Supply of various spare parts for use in the repair/replacement of service vehicles with plate nos. 060402, 060405 and 060408 assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	NP-53.9 - Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	104,800.00		104,800.00	Outer Casing
300226102557000.EAO 300225100514000.EAO	Lot 3 - Supply of various spare parts for use in the repair/replacement of service vehicles with plate nos. 060402, 060405 and 060408 assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	NP-53.9 - Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	130,115.00		130,115.00	Various spare parts
0026 100000100001000	Purchase of fully synthetic Engine Oil (diesel and gasoline), ATF, Coolant and Grease for use in Nissan Navarra - 060410 and Toyota Tamaraw FX - SEK-260 assigned in Administrative Section, Toyota Hi-Lux - 060406, 060408, SKA-466 and Isuzu Fuego - 060403 assigned in Construction Section, Toyota Hi-Lux - 060409, Nissan Frontier - 060405 and Nissan Navarra - 060407 assigned in the Quality Assurance Section, Isuzu Fuego - 060405, JMC - 060402 and Mitsubishi Adventure - 060408 assigned in Planning and Design Section of DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	132,012.60		132,012.60	Additive and Lubricants
0027 200000100084000	LOT 1: IT & Office Supplies and Survey Materials/PPE for use in the Conduct of Pavement Management System (PMS) Assessment and Validation Program assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	2,857.75		2,857.75	Powerbank
200000100084000	LOT 2: IT & Office Supplies and Survey Materials/PPE for use in the Conduct of Pavement Management System (PMS) Assessment and Validation Program assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	42,250.00		42,250.00	Various PPE supplies and materials
200000100084000	LOT 3: IT & Office Supplies and Survey Materials/PPE for use in the Conduct of Pavement Management System (PMS) Assessment and Validation Program assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	5,392.25		5,392.25	Office Supplies
0028 200000100644000	LOT 1: Office Supplies and Survey Materials/PPE for use in the Conduct of Multi Year Planning and Scheduling and Validation Program assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	14,902.02		14,902.02	Office Supplies
200000100644000	LOT 2: Office Supplies and Survey Materials/PPE for use in the Conduct of Multi Year Planning and Scheduling and Validation Program assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	37,097.98		37,097.98	Various PPE supplies and materials
0029 300215101834000.EAO	LOT 1: Purchase of tires, fuel filter, air cleaner element, and 3 tons crocodile jack for use in Nissan Navarra - 060410 assigned in Administrative Section, DPWH-Bacolod City DEO	Administrative Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	48,300.00		48,300.00	Tires
300215101834000.EAO	LOT 2: Purchase of tires, fuel filter, air cleaner element, and 3 tons crocodile jack for use in Nissan Navarra - 060410 assigned in Administrative Section, DPWH-Bacolod City DEO	Administrative Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	9,782.50		9,782.50	Various spare parts & crocodile jack
0030 200000100507000	LOT 1: Office and IT Supplies and Survey Materials/PPE for use in the Conduct of RoCond Assessment, Road Inventory Surveys, Quality Assurance and other RBIA related Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	3,825.00		3,825.00	Office Supplies



**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Post ing of IB	Submn/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100507000	LOT 2: Office and IT Supplies and Survey Materials/PPE for use in the Conduct of RoCond Assessment, Road Inventory Surveys, Quality Assurance and other RBIA related Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	5,715.50		5,715.50	Powerbank
200000100507000	LOT 3: Office and IT Supplies and Survey Materials/PPE for use in the Conduct of RoCond Assessment, Road Inventory Surveys, Quality Assurance and other RBIA related Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	35,762.50		35,762.50	Various PPE supplies
0031 200000100100000	LOT 1: IT & Office Supplies and Survey Materials/PPE for use in the Conduct of Bridge Management System (BMS) Assessment and Validation Program assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	5,715.50		5,715.50	Powerbank
200000100100000	LOT 2: IT & Office Supplies and Survey Materials/PPE for use in the Conduct of Bridge Management System (BMS) Assessment and Validation Program assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	13,324.00		13,324.00	Office Supplies
200000100100000	LOT 3: IT & Office Supplies and Survey Materials/PPE for use in the Conduct of Bridge Management System (BMS) Assessment and Validation Program assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	46,878.50		46,878.50	Various PPE supplies
0032 300215101835000.EAO	Supply of Airconditioner Unit for use at Commission on Audit (COA) Office, DPWH - Bacolod City District Engineering Office	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	64,800.00		64,800.00	Air Conditioning Unit
0033 200000100017000	Supply of materials (Hot Asphalt) for use in Patching of Potholes along National Roads and Bridges by the Maintenance Section, this District	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	840,000.00	840,000.00		Hot Asphalt 60/70
0034 300229100121000.EAO 300229100122000.EAO	Drinking water for consumption of DPWH-Bacolod City District Engineering Office employees for the second quarter of 2022	Administrative Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	29,250.00		29,250.00	Purified Drinking Water
0035 (22GGO0005) 200000100017000	Supply of various Personal Protective Equipment for Maintenance Point Persons (MPP's) Activities along National Roads and Bridges by the Maintenance Section, this District	Maintenance Section	No	Competitive Bidding	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	1,171,000.00	1,171,000.00		Various PPE supplies and materials
0036 300226102563000.EAO 300213100010000.EAO	Lot 1 - Supply of Furniture and Fixtures for use at Commission On Audit Office, Quarters and for various Sections and Units, DPWH-Bacolod City District Engineering Office	Administrative Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	48,780.00		48,780.00	Office Furniture
300221101411000.EAO	Lot 2 - Supply of Furniture and Fixtures for use at Commission On Audit Office, Quarters and for various Sections and Units, DPWH-Bacolod City District Engineering Office	Administrative Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	27,000.00		27,000.00	Wall Mounted; Motion Sensor Alcohol Dispenser
0037 300207100792000.EAO	Lot 1 - Bizhub Photocopier parts and Construction Materials/PPE for use in the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Direct Contracting	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	50,632.00		50,632.00	Photocopier parts
300226102545000.EAO 300215101833000.EAO	Lot 2 - Bizhub Photocopier parts and Construction Materials/PPE for use in the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	20,767.00		20,767.00	Various PPE
0038 300220100840000.EAO 300220100839000.EAO 300220100841000.EAO	To purchase various Information Technology accessories for use in different Sections and Units of DPWH-Bacolod City District Engineering Office	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	452,190.00		452,190.00	Various IT Accessories
0039 320101108291000.EAO 320101108292000.EAO	Purchase of Office Equipment for use in the Assistant District Engineer Office of DPWH - Bacolod City District Engineering Office	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	59,520.00		59,520.00	Air Conditioning Unit



**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Post ing of IB	Submn/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0040 320101108292000.EAO	Supply of various parts for use in the repair and maintenance of photocopier machine at the Quality Assurance Section, this District, Bacolod City District Engineering Office	Quality Assurance Section	No	Direct Contracting	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	17,011.00		17,011.00	Photocopier parts
0041 300116201297000.EAO 300116201297000.EAO	Purchase of Construction Supplies for repair and maintenance of multi-purpose hall at DPWH-Bacolod City District Engineering Office	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	64,080.00		64,080.00	Various construction materials
0043 300220100841000.EAO	Supply of additional cctv and its accessories (including installation) at DPWH-Bacolod City DEO	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	515,368.85		515,368.85	CCTV accessories and installation
0044 300116201297000.EAO 300116201297000.EAO 300220100841000.EAO	Supply of various spare parts for use in service vehicles assigned at the Quality Assurance Section, this District	Quality Assurance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	119,858.75		119,858.75	Various spare parts
0045 200000100017000	Supply of fuel for use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	452,790.00	452,790.00		Diesel and Gasoline Fuel
0046 200000100017000	Supply of Electric Bar Cutter and Battery Charger for use in motopool and various service vehicles and equipment, assigned in the Maintenance Section, this District	Maintenance Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	28,815.00	28,815.00		Electric Bar Cutter and Battery Charger
0047 200000100491000	Supply of materials for use in repainting of Center Line, Edge Line, Lane Line, Pedestrians and Guardrails and other MPP's Activities along National Roads and Bridges by the Maintenance Section, this District	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	820,300.00	820,300.00		Painting materials and supplies
0048 300221101411000.EAO 300220100836000.EAO 300116201297000.EAO 300220100841000.EAO	LOT 1: Purchase of Office Furniture, Fixtures, and Beddings for use in various Sections, Units, Quarters, and Staff House of DPWH - Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	751,560.00		751,560.00	Office Furniture and Fixtures
300116201297000.EAO 300116201297000.EAO	LOT 2: Purchase of Office Furniture, Fixtures, and Beddings for use in various Sections, Units, Quarters, and Staff House of DPWH - Bacolod City District Engineering Office	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	96,072.00		96,072.00	Beddings
0049 310101100570000.EAO	Purchase of Materials Logbooks and Construction Logbooks for use in Construction Section and Quality Assurance Section, DPWH-Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	203,000.00		203,000.00	Construction Logbooks and Maintenance Logbooks
0050 310102100833000.EAO 310101100570000.EAO	LOT 1: Purchase of various office equipment and accessories for use in DPWH-Bacolod City District Engineering Office	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	109,680.00		109,680.00	Air Conditioner Units
310102100833000.EAO	LOT 2: Purchase of various office equipment and accessories for use in DPWH-Bacolod City District Engineering Office	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	209,059.20		209,059.20	Various office equipment & accessories
0051 320101107620000.EAO 300220102060000.EAO	LOT 1: Purchase of Janitorial Supplies for use in various Sections of DPWH - Bacolod City DEO	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	260,646.40		260,646.40	Various Janitorial Supplies
300203102060000.EAO	LOT 2: Purchase of Janitorial Supplies for use in various Sections of DPWH - Bacolod City DEO	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	65,745.60		65,745.60	Trash Bins & Mop Wringer
0052 200000100017000	Lot 1: Supply of materials for use in Patching of Potholes in Various National Roads, Repair of Damaged Road and Drainage System caused by Flooding along Bacolod Circumferential Road, and other maintenance works by the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	527,300.00	527,300.00		3/8 Crushed Aggregates and Blown Asphalt



**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Lot 2: Supply of materials for use in Patching of Potholes in Various National Roads, Repair of Damaged Road and Drainage System caused by Flooding along Bacolod Circumferential Road, and other maintenance works by the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	389,855.00	389,855.00		Various construction materials and supplies
0053 100000100001000	Drinking water for consumption of DPWH-Bacolod City District Engineering Office employees for the second quarter of 2022	Administrative Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	30,000.00	30,000.00		Purified Drinking Water
0054 200000100017000	Purchase of photocopier parts for use in the repair and maintenance of Develop INEO 226 assigned at the Maintenance Section, this District	Maintenance Section	No	Direct Contracting	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	55,791.00	55,791.00		Photocopier parts
0055 2000001000084000	LOT 1: Office and Janitorial Supplies / PPE for use in the conduct of Pavement Management System (PMS) Calibration, Assessment and Validation Program assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	45,744.30		45,744.30	Office Supplies
2000001000084000	LOT 2: Office and Janitorial Supplies / PPE for use in the conduct of Pavement Management System (PMS) Calibration, Assessment and Validation Program assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	12,200.00		12,200.00	PPE
0056 (22GGO07) 310112100282000 300203102061000	Supply of Information Technology Equipment to be use in DPWH-Bacolod City District Engineering Office	Administrative Section	No	Competitive Bidding	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	3,238,016.76		3,238,016.76	IT Equipment
0057 300205100010000.EAO 300205100010000.EAO 300205100010000.EAO 300205100010000.EAO 300205100010000.EAO 300205100010000.EAO	Purchase of Office Supplies for use in various Sections of DPWH-Bacolod City DEO	Administrative Section	No	NP-53.5 Agency-to-Agency	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	50,160.00		50,160.00	Bond Paper, Long
310101100570000.EAO	LOT 1: Purchase of Office Supplies for use in various Sections of DPWH-Bacolod City DEO	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	417,809.20		417,809.20	Various office supplies
3101100570000.EAO	LOT 2: Purchase of Office Supplies for use in various Sections of DPWH-Bacolod City DEO	Administrative Section	No	Direct Contracting	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	107,375.00		107,375.00	Photocopier toners
0059 200000100017000	LOT 1: Supply of various lubricants and spare parts for use in Preventive Maintenance Program of service vehicles and equipment, assigned in the Maintenance Section, this District	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	80,500.00	80,500.00		Oils and lubricants
200000100017000	LOT 2: Supply of various lubricants and spare parts for use in Preventive Maintenance Program of service vehicles and equipment, assigned in the Maintenance Section, this District	Maintenance Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	31,500.00	31,500.00		Various spare parts
0060 320101107615000.EAO	LOT 1: Purchase of additional additives and lubricants for use in various service vehicles of DPWH - Bacolod City DEO	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	128,832.00		128,832.00	Lubricants
320101107615000.EAO	LOT 2: Purchase of additional additives and lubricants for use in various service vehicles of DPWH - Bacolod City DEO	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	104,013.90		104,013.90	Car cleaning supplies
0061 310204101555000.EAO	Purchase of folder hardbound for use in various sections, DPWH-Bacolod City District Engineering Office.	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	82,500.00		82,500.00	Blue Hard Bound Folder
0062 310112100282000	LOT 1: GNSS RTK V90 Battery and Charger and Toner of Ineo+281 Photocopier for use in the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	92,000.00		92,000.00	RTK Battery and Battery Charger
310112100282000	LOT 2: GNSS RTK V90 Battery and Charger and Toner of Ineo+281 Photocopier for use in the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Direct Contracting	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	133,650.00		133,650.00	Photocopier Toners



**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Post ing of IB	Submn/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0064 200000100017000	For use in the Thermoplastic Kneading Machine (Thermoplastic Pavement Markings) along National Roads and Bridges, assigned in the Maintenance Section, this District	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	128,000.00	128,000.00		LPG (Refill)
0065 310204101869000.EAO	For the Supply and Installation of Blinds for use in various windows (Assistant District Engineer Office, COA's Office, Quality Assurance Section & Event Center) of DPWH - Bacolod City District Engineering Office	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	165,975.00		165,975.00	Installation of Black Out Blinds
0066 200000100017000	Supply of materials for use in Patching of Potholes in Various National Roads, Repair of Damaged Road caused by Flooding along Bacolod Circumferential Road, and other maintenance works by the Maintenance Section, this District	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	155,000.00	155,000.00		Washed Sand
0067 310204101869000.EAO 310204101869000.EAO	LOT 1: Purchase of Construction and Electrical supplies for Repair & Maintenance of DPWH - Bacolod City District Engineering Office	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	236,675.36		236,675.36	Construction Supplies
310204101869000.EAO 310204101869000.EAO	LOT 2: Purchase of Construction and Electrical supplies for Repair & Maintenance of DPWH - Bacolod City District Engineering Office	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	130,768.80		130,768.80	Electrical Supplies
0068 200000100017000	Supply of materials (Hot Asphalt) for use in Patching of Potholes along National Roads and Bridges by the Maintenance Section, this District	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	924,000.00	924,000.00		Hot Asphalt 60/70
0069 310204101869000	Purchase of Security and Utility personnel uniform of DPWH - Bacolod City District Engineering Office	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	91,800.00		91,800.00	Security Personnel Uniform
0070 200000100017000	Supply of outer casing for use in Preventive Maintenance Program of Freedom White Toyota Hi-Lux (2018) - 2GD (H1-8982/060410), assigned in the Maintenance Section, this District	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	58,200.00	58,200.00		Outer Casing
0071 320101107615000.EAO	LOT 1: Supply of various laboratory equipment/apparatus, chemicals and supplies for use in the Quality Assurance Laboratory, this District	Quality Assurance Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	16,380.00		16,380.00	Laboratory Chemical
320101107615000.EAO 300219100242000.EAO	LOT 2: Supply of various laboratory equipment/apparatus, chemicals and supplies for use in the Quality Assurance Laboratory, this District	Quality Assurance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	684,845.32		684,845.32	Laboratory equipment and apparatus
0072 100000100001000 200000100017000	Supply of fuel for use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	918,000.00	918,000.00		Diesel and Gasoline Fuel
0073 200000100017000	Supply of materials for use in repainting of Center Line, Edge Line, Lane Line, Pedestrians and Guardrails and other MPP's Activities along National Roads and Bridges by the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	901,500.00	901,500.00		ReflectORIZED Thermoplastic Pavement Markings
0074 200000100017000	Lot 1: Supply of various office and janitorial supplies for use in the Maintenance Section, this District	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	58,000.00	58,000.00		Janitorial Supplies
200000100017000 200000100054000	Lot 2: Supply of various office and janitorial supplies for use in the Maintenance Section, this District	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	454,129.00	454,129.00		Office Supplies
200000100017000	Lot 3: Supply of various office and janitorial supplies for use in the Maintenance Section, this District	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	62,500.00	62,500.00		Blue Hard Bound Folder
200000100017000	Lot 4: Supply of various office and janitorial supplies for use in the Maintenance Section, this District	Maintenance Section	No	Direct Contracting	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	271,000.00	271,000.00		Photocopier Toners



**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GG008 320101107615000.EAO	Labor Services for the CALIBRATION OF VARIOUS LABORATORY EQUIPMENT AND APPARATUS FOR USE IN THE QUALITY ASSURANCE LABORATORY, DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	132,787.00		132,787.00	Labor Services for Calibration of Various Laboratory Apparatus
0075 310102100833000.EAO	Lot 1: Supply of Toner and Papers for ROWE Plotter Machine and for HP DesignJet T830 and IT Accessories for use in Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office	Planning and Design Section	No	NP-53.9 - Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	116,106.00		116,106.00	IT Accessories and Toner Cartridge for HP DesignJet
310102100833000.EAO	Lot 2: Supply of Toner and Papers for ROWE Plotter Machine and for HP DesignJet T830 and IT Accessories for use in Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office	Planning and Design Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	394,000.00		394,000.00	Eco Plotter Paper and Mylar Film
310112100282000.EAO	Lot 3: Supply of Toner and Papers for ROWE Plotter Machine and for HP DesignJet T830 and IT Accessories for use in Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office	Planning and Design Section	No	Direct Contracting	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	360,993.44		360,993.44	Machine Toners and parts
0076 310204101869000.EAO	Supply of wireless microphones to be use in the sound system of DPWH-Bacolod City District Engineering Office	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	50,400.00		50,400.00	Wireless Microphone
0077 200000100017000	Supply of various supplies for use in Preventive Maintenance Program of various service vehicles and equipment, assigned in the Maintenance/Construction Section and Procurement Unit, this District	Maintenance Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	225,890.00	225,890.00		Outer Casing
0078 310204101869000.EAO	Lot 1: Supply of Develop Ineo+281 Photocopier parts, Pantum Toner and Office/IT needs for use in the Conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment for use in the Planning and Design section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Direct Contracting	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	18,805.00		18,805.00	Photocopier Parts
310204101869000.EAO	Lot 2: Supply of Develop Ineo+281 Photocopier parts, Pantum Toner and Office/IT needs for use in the Conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment for use in the Planning and Design section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Direct Contracting	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	44,700.00		44,700.00	Pantum Photocopier Toners
310204101869000.EAO	Lot 3: Supply of Develop Ineo+281 Photocopier parts, Pantum Toner and Office/IT needs for use in the Conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment for use in the Planning and Design section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	19,152.00		19,152.00	IT accessories
310204101869000.EAO	Lot 4: Supply of Develop Ineo+281 Photocopier parts, Pantum Toner and Office/IT needs for use in the Conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment for use in the Planning and Design section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	NP-53.9 - Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	60,843.60		60,843.60	Office Supplies
0079 320101107615000.EAO 310204101555000.EAO	For use in the Conference Room (Office of the District Engineer - Information and Communication Technology Staff at DPWH-Bacolod City District Engineering Office)	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	800,000.00		800,000.00	LED Screen Panels
0080 310204101869000.EAO	Office Supplies for use in the Conduct of Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	35,745.00		35,745.00	Office Supplies
0081 300219100242000.EAO	LOT 1: Purchase of Construction Materials for Drainage Improvement and Restoration of Dilapidated Roofing at Bacolod City District Engineering Office Compound	Administrative Section	No	Shopping	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	10,125.00		10,125.00	Aggregates



**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Post ing of IB	Submn/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310112100202000.EAO 300219100242000.EAO 310204101809000.EAO	LOT 2: Purchase of Construction Materials for Drainage Improvement and Restoration of Dilapidated Roofing at Bacolod City District Engineering Office Compound	Administrative Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	674,994.00		674,994.00	Construction Materials
0082 310204101809000.EAO 320101107615000.EAO	Supply and Installation of Cubicle within the office of the Planning and Design Section of DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Small Value Procurement	01/00/1900	01/00/1900	01/00/1900	01/00/1900	GoP	616,850.00		616,850.00	L-shaped Cubicle
	<b>TOTAL</b>									<b>29,289,157.08</b>	<b>11,280,810.00</b>	<b>18,008,347.08</b>	
<b>III. Consulting Services</b>													
22GO0001 310101100570000	Conduct of Feasibility Studies - Economic Analysis and Traffic Impact Assessment of Bacolod Circumferential Extension Road, Negros Occidental (Traffic Survey and Socio - Economic Survey)	BCDEO	No	Competitive Bidding	July 26- August 1, 2022	August 22, 2022	September 2, 2022	September 7, 2022	GoP	1,900,000.00			Conduct of Feasibility Study
22GO0002 310101100677000	Conduct of Preliminary Detailed Engineering (Geotechnical Exploration) of Lupit River (Phase 7), Sum-ag River, Loygoy River, Tangub Creek, Cabalagnan Creek, Cabacawan Creek, Multi-Purpose Building at Brgy. 12, Multi-Purpose Building at Bacolod City Police Office, Multi-Purpose at Brgy. Tangub, Multi-Purpose at Bacolod City and Multi-Purpose at Brgy. Mandalagan (61 Boreholes)	BCDEO	No	Competitive Bidding	November 29- December 5, 2022	December 26, 2022	December 30, 2022	December 31, 2022	GoP	4,500,000.00			Geotechnical Exploration
<b>TOTAL (Consulting Services)</b>										<b>6,400,000.00</b>			
<b>GRAND TOTAL</b>										<b>1,674,752,157.08</b>	<b>16,780,810.00</b>	<b>89,675,113.96</b>	

Prepared By:

  
**HELEN S. ESPERANCILLA**  
Engineer III, Head-Procurement Staff

Recommended By:

  
**ALEJO T. GERMINAL, JR.**  
BAC Chairperson

Approved By:

**FOR AND IN THE ABSENCE OF**

**ABRAHAM C. VILLAREAL**  
District Engineer

  
**DEAN G. JAMERO**  
**ASSISTANT DISTRICT ENGINEER**