

Department of Public Works and Highways
Mountain Province Second District Engineering Office
Natonin, Mountain Province

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022 (CIVIL WORKS)

Code (PAP)	Procurement Program (Project)	PMO/ End-User	Is this an early Procure- ment (YES/ NO)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Projects)
					Ads/Posting of IB/REOI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	A. ORGANIZATIONAL OUTCOME 1												
	<i>Ensure Safe and Reliable National Road System</i>												
	1.Asset Preservation Program												
	a. Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads												
310106100724000. PC	22PM0001-Mt. Province-Ifugao Rd (Kiling-Paracelis Sect) - K0457 + 000 - K0457 + 107	Public	YES	Competitive Bidding	2/24/2022	3/15/22	3/22/22	3/31/2022	GoP	3,525,060.00		3,525,060.00	Upgrading of Daaged Paved Roads (Re-bid)
310106100725000. PC	22PM0002-Mt. Province-Ifugao Rd (Kiling-Paracelis Sect) - K0477 + 000 - K0477 + 312	Public	YES	Competitive Bidding	11/15/2021	12/7/21	1/31/22	2/9/2022	GoP	10,279,220.00		10,279,220.00	Upgrading of Daaged Paved Roads
310106100723000. PC	22PM0003-Jct Talubin-Barlig-Natonin-Paracelis-Calaccad Rd - K0395 + 935 - K0396 + 574	Public	YES	Competitive Bidding	12/1/2021	12/22/21	5/10/22	5/19/2022	GoP	21,809,900.00		21,809,900.00	Upgrading of Daaged Paved Roads (For Modification)
	b. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads												
310109100957000. PC	22PM0004-Jct Talubin-Barlig-Natonin-Paracelis-Calaccad Rd - K0472 + 423 - K0472 + 495	Public	YES	Competitive Bidding	11/15/2021	12/7/21	5/10/22	5/19/2022	GoP	969,200.00		969,200.00	Reconstruction of Road slips (For Modification)
310109100957000. PC	22PM0005-Jct Talubin-Barlig-Natonin-Paracelis-Calaccad Rd - K0426 + 190 - K0426 + 647, K0426 + 722 - K0426 + 782	Public	YES	Competitive Bidding	11/15/2021	12/7/21	1/31/22	2/9/2022	GoP	29,460,760.00		29,460,760.00	Reconstruction of Road slips
310109100954000. PC	22PM0006-Jct Talubin-Barlig-Natonin-Paracelis-Calaccad Rd - K0463 + 1490 - K0463 + 1562	Public	YES	Competitive Bidding	12/1/2021	12/22/21	1/31/22	2/9/2022	GoP	29,400,000.00		29,400,000.00	Reconstruction of Road slips
310109100958000. PC	22PM0007-Mt. Province-Ifugao Rd (Kiling-Paracelis Sect) - K0460 + 124 - K0460 + 194, K0473+ 650 - K0473 + 710	Public	YES	Competitive Bidding	12/1/2021	12/22/21	1/31/22	2/9/2022	GoP	7,761,600.00		7,761,600.00	Reconstruction of Road slips
310109100955000. PC	22PM0031-Jct Talubin-Barlig-Natonin-Paracelis-Calaccad Rd - K0469+420 - K0469+520,K0470+000 - K0470+040, K0471+000 - K0471+070, K0478+390 - K0478+440, K0479+540 - K0479+580, K0479+620 - K0479+665	Public	NO	Competitive Bidding	4/28/2022	5/18/2022	5/25/2022	6/2/2022	GoP	33,629,680.00		33,629,680.00	Reconstruction of Road slips
310109100956000. PC	22PM0032-Jct Talubin-Barlig-Natonin-Paracelis-Calaccad Rd - K0442+058-K0442+072, K0443+190-K0443+207, K0443+425-K0443+451, K0445+105-K0445+135, K0446+055-K0446+090, K0446+307-K0446+335, K0446+390-K0446+415, K0446+438-K0446+450, K0446+490-K0446+528, K0446+545-K0446+560, K0447+040-K0447+057, K0447+382-K0447+417, K0453+883 - K0454+000	Public	NO	Competitive Bidding	4/28/2022	5/18/22	5/25/2022	6/2/2022	GoP	25,576,040.00		25,576,040.00	Reconstruction of Road slips
	2.Network Development Program												
	a.Construction of Missing Links/ New Roads												
310205100890000. PC	22PM0008-Tanudan-Barlig - Ifugao Road (Tanudan-Barlig Section), Mountain Province	Public	YES	Competitive Bidding	12/1/2021	12/22/21	1/31/22	2/9/2022	GoP	4,900,000.00		4,900,000.00	Construction of Missing Links
310205100889000. PC	22PM0009-Tanudan-Barlig - Ifugao Road (Barlig - Banaue Section), Mountain Province	Public	YES	Competitive Bidding	11/15/2021	12/7/21	2/18/22	2/28/2022	GoP	29,400,000.00		29,400,000.00	Construction of Missing Links (For Modification)

Department of Public Works and Highways
Mountain Province Second District Engineering Office
Natonin, Mountain Province

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022 (CIVIL WORKS)

Code (PAP)	Procurement Program (Project)	PMO/ End-User	Is this an early Procure ment (YES/ NO)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Projects)
					Ads/Posting of IB/REOI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	b.Paving of Unpaved Roads - Tertiary Roads												
310212100210000. PC	22PM0010-Jct Talubin-Barlig-Natonin-Paracelis-Calaccad Rd - (S04030LZ) Chainage 1340 - Chainage 1640	Public	YES	Competitive Bidding	11/15/2021	12/7/21	5/10/22	5/19/2022	GoP	9,378,600.00		9,378,600.00	Paving of Unpaved Roads (For Modification)
310212100214000. PC	22PM0011-Mt. Province-Isabela Rd - (S00535LZ) Chainage 19133 - Chainage 19243	Public	YES	Competitive Bidding	11/15/2021	12/7/21	1/31/22	2/9/2022	GoP	4,312,000.00		4,312,000.00	Paving of Unpaved Roads
310212100211000. PC	22PM0012-Jct Talubin-Barlig-Natonin-Paracelis-Calaccad Rd - (S04030LZ) Chainage 830 - Chainage 4015	Public	YES	Competitive Bidding	12/1/2021	12/22/21	5/10/22	5/19/2022	GoP	21,560,000.00		21,560,000.00	Paving of Unpaved Roads (For Modification)
310212100212000. PC	22PM0013-Jct Talubin-Barlig-Natonin-Paracelis-Calaccad Rd - (S04030LZ) Chainage 830 - Chainage 1340	Public	YES	Competitive Bidding	11/15/2021	12/7/21	5/10/22	5/19/2022	GoP	21,560,000.00		21,560,000.00	Paving of Unpaved Roads (For Modification)
310212100213000. PC	22PM0030-Jct. Talubin-Barlig-Natonin- Paracelis-Calaccad Road, K0409+040 - K0409+090, K0427+535-K0427+693, K0428+538-K0428+735,K0429+741-K0429+798, K0429+869-K0430+137, K0435+435-K0435+526	Public	YES	Competitive Bidding	12/1/2021	12/22/21	3/22/22	3/31/2022	GoP	34,300,000.00		34,300,000.00	Paving of Unpaved Roads (FLR)
	3. Bridge Program												
	a.Retrofitting/ Strengthening of Permanent Bridges												
310303101230000. PC	22PM0014-Bananao Br. (B00993LZ) along Mt. Province-Ifugao Rd (Killing-Paracelis Sect)	Public	YES	Competitive Bidding	12/1/2021	12/22/21	1/31/22	2/9/2022	GoP	14,700,000.00		14,700,000.00	Strenthening of Permanent Bridges
	B. ORGANIZATIONAL OUTCOME 2												
	<i>Protect Lives and Properties Against Major Floods</i>												
	1.Flood Management Program												
	a.Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems												
320101107343000. PC	22PM0015-Construction of Danna Flood Control Structure, Sta. 076+960 - Sta. 077+660 (R.S.), Anonat, Paracelis, Mountain Province	Public	YES	Competitive Bidding	11/15/2021	12/7/21	2/9/22	2/17/2022	GoP	69,960,570.00		72,498,000.00	Construction of Flood Mitigation Structure (FLR)
320101107344000. PC	22PM0016-Construction of Flood Control Structure, Bagwang Proper, Sta. 088+900 - Sta. 089+500 (R.S.), Palitod, Paracelis, Mountain Province	Public	YES	Competitive Bidding	11/15/2021	12/7/21	2/9/22	2/17/2022	GoP	57,900,000.00		60,000,000.00	Construction of Flood Mitigation Structure (FLR)
320101107347000. PC	22PM0017-Construction of Lower Sakakang Flood Control Structure, Sta. 117+620 - Sta. 118+070 (R.S.), Sta. 117+830 - Sta. 118+180 (L.S.), Bacarri, Paracelis, Mountain Province	Public	YES	Competitive Bidding	11/15/2021	12/7/21	2/9/22	2/17/2022	GoP	81,060,000.00		84,000,000.00	Construction of Flood Mitigation Structure (FLR)
320101107964000. PC	22PM0018-Construction of Drainage System, Sta. 134+009 - Sta. 134+607, Butac, Natonin, Mountain Province	Public	YES	Competitive Bidding	11/15/2021	12/7/21	1/31/22	2/9/2022	GoP	34,300,000.00		35,000,000.00	Construction of Drainage (For Modification)
310109100956000. PC	22PM0033-Construction of Katao Flood Control Structure, Sta.083+130, Brgy. Buringal, Paracelis, Mountain Province	Public	NO	Competitive Bidding	4/6/2022	4/27/2022	5/31/2022	6/9/2022	GoP	9,800,000.00		9,800,000.00	Construction of Flood Mitigation Structure

Department of Public Works and Highways
Mountain Province Second District Engineering Office
Natonin, Mountain Province

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022 (CIVIL WORKS)

Code (PAP)	Procurement Program (Project)	PMO/ End-User	Is this an early Procure- ment (YES/ NO)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Projects)
					Ads/Posting of IB/REOI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM												
	1. Construction/Rehabilitation of Water Supply/Septage and Sewerage/ Rainwater Collector System - Water Supply - Construction of Level III Water Supply System, Barlig, Mountain Province												
	a. Water Supply												
300205100156000. PC	22PM0019-Construction of Level III Water Supply System, Barlig, Mountain Province	Public	YES	Competitive Bidding	11/15/2021	12/7/21	1/31/22	2/9/2022	GoP	19,600,000.00		19,600,000.00	Construction of Water Supply
	2. Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)												
300203101515000. PC	22PM0020-Cassag-Bacarri-Camparadi-Cawayan-Buringal Proper-Sinamar Road leading to Smokey, Makilo Sphinx, Mabrutbot Mud Pool, Little Chocolate Hills, Buringal Waterfalls, Paracelis, Mt. Province	Public	YES	Competitive Bidding	11/15/2021	12/7/21	2/9/22	2/17/2022	GoP	96,500,000.00		100,000,000.00	Road Concreting (FLR)
	3. Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)												
300204100687000. PC	22PM0021-Poblacion, Paracelis-Bantay-Buringal Road in support of Banana, Cacao, Corn and Tourism Industries, Paracelis, Mountain Province	Public	YES	Competitive Bidding	11/15/2021	12/7/21	1/31/22	2/9/2022	GoP	4,900,000.00		4,900,000.00	Road Concreting
300204100834000. PC	22PM0022-Fina-ig-Banawel Proper Road connecting Banawel Proper, Natonin and National Road in support of Coffee, Rice, Banana, Bambo, Corn, and Food Processing Industries, Natonin, Mountain Province	Public	YES	Competitive Bidding	11/15/2021	12/7/21	1/31/22	2/9/2022	GoP	4,900,000.00		4,900,000.00	Road Concreting
300204100835000. PC	22PM0023-Jct. Nansuso-Bacarri-BANTAHS-MPSPC-Tawang Road in support of Banana, Coffee, Cacao, Corn and Food Processing Industries, Paracelis, Mountain Province	Public	YES	Competitive Bidding	4/1/2022	4/27/22	5/17/22	5/26/2022	GoP	20,148,800.00		20,148,800.00	Road Concreting (Rebid)
300204100836000. PC	22PM0024-Paracelis-Cassag-Makilo-Camparadi-Bantay Road connecting Bantay, Paracelis and National Road in support of Banana, Corn and Food Processing Industries, Paracelis, Mountain Province	Public	YES	Competitive Bidding	11/15/2021	12/7/21	1/31/22	2/9/2022	GoP	4,900,000.00		4,900,000.00	Road Concreting
300204100838000. PC	22PM0025-Poblacion Natonin-Maducayan-Saliok Road connecting Maducayan to the National Road in support of Coffee, Cacao, Rice, Bamboo, Corn, and Food Processing Industries, Natonin, Mountain Province	Public	YES	Competitive Bidding	11/15/2021	12/7/21	1/31/22	2/9/2022	GoP	4,900,000.00		4,900,000.00	Road Concreting
300204100838000. PC	22PM0026-Poblacion, Natonin-Toboy Road in support of Abaca, Banana, Cacao, Corn and Tourism Industries, Natonin, Mountain Province	Public	YES	Competitive Bidding	1/1/2022	1/25/22	1/31/22	2/9/2022	GoP	7,802,760.00		7,802,760.00	Road Concreting
	D. BASIC INFRASTRUCTURE PROGRAM												
	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities												
	A. Local Roads and Bridges-Local Roads												
300222100029000. PC	22PM0027-Improvement of Local Road, Barangay Anonat Proper, Paracelis, Mountain Province	Public	YES	Competitive Bidding	12/1/2021	12/22/21	1/31/22	2/9/2022	GoP	4,950,000.00		4,950,000.00	Road Concreting

Department of Public Works and Highways
Mountain Province Second District Engineering Office
Natonin, Mountain Province

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022 (CIVIL WORKS)

Code (PAP)	Procurement Program (Project)	PMO/ End-User	Is this an early Procure ment (YES/ NO)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Projects)
					Ads/Posting of IB/REOI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300222100030000. PC	22PM0028-Improvement of Local Road, Barangay Bananao, Paracelis, Mountain Province	Public	YES	Competitive Bidding	11/15/2021	12/7/21	1/31/22	2/9/2022	GoP	4,900,000.00		4,900,000.00	Road Concreting
	D. LOCAL PROGRAM												
	1. National Building Program Buildings and Other Structures												
	A. Multipurpose/Facilities												
300105200677000. PC	22PM0029-Construction (Completion) of DPWH Mountain Province 2nd DEO Support Facilities, Saliok, Natonin, Mountain Province	Public	YES	Competitive Bidding	12/1/2021	12/22/21	3/22/22	3/31/2022	GoP	23,520,000.00		23,520,000.00	Completion of Office Building (FLR)

Submitted by:

PAULO P. DIANO

Engineer II

OIC-Head, Procurement Unit

Date: 7-28-22

Recommended by:

ROLAND B. MATTAS

OIC-Assistant District Engineer

BAC Chairperson

Date: 7-28-22

Approved by:

RUSTOM A. MARTINEZ

District Engineer

Date: July 28, 2022

DPWH-MOUNTAIN PROVINCE SECOND DISTRICT ENGINEERING OFFICE

Updated Annual Procurement Plan (APP) for FY 2022 (Good and Services)

CODE (PAP)	Procurement Program Project	PMO/ End-User	Is this an early Procurem ent (YES/NO)	Mode of Procurement	Schedule for Each Procurment Activity				Source of Funds	Estimated Budget (PhP)			REMARKS	
					Advertisement Post of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program Project	
PURCHASE OF OFFICE SUPPLIES/ACCESSORIES										GOP	396,890.00		396,890.00	
	1st quarter													
	2nd quarter													
300203101515000.E AO	(PR NO.2022-05-009) Purchase of Office Supplies for Use of Quality Assurance Section	Quality Assurance Section	NO	Shopping	05/15/2022	05/18/2022	05/24/2022	05/30/2022	283,300.00			283,300.00	Purchase of office supplies	
320101107343000.E AO	(PR NO.2022-04-08,2022-05-016)Purchase of Office Supplies and Accessories for Use at the Office of the District Engineer and at the Office of the Commission on Audit	Office of the District Engineer and Commission on Audit	NO	Shopping	06/02/2022	06/09/2022	06/14/2022	06/20/2022	113,590.00			113,590.00	Purchase of office supplies and accessories	
	3rd quarter													
	4th quarter													
PURCHASE OF FUELS AND LUBRICANTS										GOP	1,957,500.00	-	1,957,500.00	
	1st quarter													
320101107343000.E AO	(PR NO.2022-03-003) Purchase of Fuel for Use of Construction Section Service Vehicle	Construction Section	NO	Shopping	03/15/2022	03/21/2022	03/23/2022	28/03/2022	960,000.00			960,000.00		
	2nd quarter												Purchase of Fuel and Lubricants	
320101106551000.E AO 320101106553000.E AO 320101106555000.E AO	(PR NO.2022-05-014)Purchase of Diesel Fuel for Use of Service Vehicles under Construction Section	Construction Section	NO	Shopping	06/11/2022	06/16/2022	06/21/2022	06/21/2022	997,500.00			997,500.00		
	3rd quarter													
	4th quarter													
PURCHASE OF MOTOR VEHICLE SPAREPARTS & ACCESSORIES										GOP	1,752,197.00	-	1,752,197.00	
	1st quarter													
	2nd quarter													
320101107343000.E AO 310303101230000.E AO 310109100958000.E AO 310106100724000.E AO 310205100890000.E AO	(PR NO.2022-03-005) Purchase of Spareparts for Use of Construction Section Service Vehicles	Construction Section	NO	Shopping	03/18/2022	03/21/2022	03/23/2022	28/03/2022	997,197.00			997,197.00	Purchase of spareparts	

CODE (PAP)	Procurement Program Project	PMO/ End-User	Is this an early Procurem ent (YES/NO)	Mode of Procurement	Schedule for Each Procurment Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement Post of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program Project
310205100890000.E AO 31020510088900.EA O 310109100954000.E AO	(PR NO.2022-03-006) Purchase of Tires of DPWH-MPSDEO Service Vehicles	Mountain Province Second District Engineering Office	NO	Shopping	03/18/2022	03/21/2022	03/23/2022	03/28/2022		755,000.00		755,000.00	Purchase of tires
	3rd quarter												
	4th quarter												
PURCHASE OF CONSTRUCTION MATERIALS										1,500,770.00		1,500,770.00	
	1st quarter								GOP				
	2nd quarter												
200000100491000	(PR NO.2022-05-011) Purchase of Painting Materials and Tank Refill for Use of Maintenance Activities	Maintenance Section	NO	Shopping	06/02/2022	06/09/2022	06/14/2022	06/20/2022		747,000.00		747,000.00	Purchase of painting materials
320101106034000.E AO 320101106555000.E AO 320101106554000.E AO	(PR NO.2022-05-017) Purchase of Construction Materials for Use at Maintenance Section	Maintenance Section	NO	Shopping	06/11/2022	06/16/2022	06/21/2022	06/24/2022		753,770.00		753,770.00	Purchase of construction materials
	3rd quarter												
	4th quarter												
SECURITY SERVICES										1,157,267.88		1,157,267.88	
	1st quarter								GOP				
300203101515000.E AO	(22GPM001) Security Services for Day and Night Shift of DPWH-Mountain Province Second District Engineering Office	Mountain Province Second District Engineering Office	NO	Public Bidding	02/24/2022	03/15/2022	03/22/2022	04/07/2022		1,157,267.88		1,157,267.88	Security services
	2nd quarter												
	3rd quarter												
	4th quarter												

PREPARED BY:

PAULO P. DIANO
OIC-Head, Procurement Unit
Date: 7-28-22

RECOMMENDING APPROVAL:

ROLAND B. MATIAS
BAC Chairman
Date: 7-28-22

APPROVED BY:

RUSTOM A. MARTINEZ
District Engineer
Date: July 28, 2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**MOUNTAIN PROVINCE SECOND
DISTRICT ENGINEERING OFFICE**
CORDILLERA ADMINISTRATIVE REGION
Natonin, Mountain Province

CERTIFICATION

This is to certify that this office has no proposed projects yet for Consulting Services for FY 2022.

Issued this 28th day of July 2022 at DPWH-Mountain Province Second District Engineering Office, Natonin, Mountain Province.


RUSTOM A. MARTINEZ
District Engineer