

# FY 2022 ANNUAL PROCUREMENT PLAN (APP) Non-CSE (changes w/in 2nd semester of 2022)✓

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS PROJECTS✓													
310108100941000	22I00001: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+684 -K1009+730, Biliran LD	Construction Division	Yes	Competitive Bidding	9/24-30/2021	10/18/2021	03/14/2022	03/22/2022	GoP	106,046,159.44	-	106,046,159.44	Construction of Road Slope Protection Structure - 4,820.00 Sq.M/46.00 L.M.
310108100951000	22I00002: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Palompon - Isabel - Merida - Ormoc Rd. - K1070+181 - K1070+280, K1070+308 - K1070+385, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	9/24-30/2021	10/18/2021	03/14/2022	03/22/2022	GoP	101,220,397.92	-	101,220,397.92	Construction of Road Slope Protection Structure - 4,507.00 Sq.M./176.00 L.M.
310108100942000	22I00003: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+730 - K1009+775, Biliran LD	Construction Division	Yes	Competitive Bidding	9/24-30/2021	10/18/2021	03/14/2022	03/22/2022	GoP	105,067,688.31	-	105,067,688.31	Construction of Road Slope Protection Structure - 4,757.00 Sq.M./45.00 L.M.
310108100952000	22I00004: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Palompon - Isabel - Merida - Ormoc Rd. - K1070+445 - K1070+626, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	9/24-30/2021	10/18/2021	03/14/2022	03/22/2022	GoP	101,223,061.30	-	101,223,061.30	Construction of Road Slope Protection Structure - 4,488.00 Sq.M./181.00 L.M.
310102100845000	22I00005: Asset Preservation - Preventive Maintenance - Secondary Roads, Palompon - Isabel - Merida - Ormoc Rd., K1106+798 - K1109+000, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	9/24-30/2021	10/18/2021 (Original Schedule) 11/17/2021 ((due to eligibility result of MAC Builders per approved request for unlocking & reprocessing)	02/16/2022	02/22/2022	GoP	101,219,848.31	-	101,219,848.31	CW1 -Preventive Maintenance of Road; Asphalt Overlay (50mm) - 8.512 Lane-Km.

*Engr*

310108100943000	22I00006: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+775 - K1009+820, Biliran LD	Construction Division	Yes	Competitive Bidding	9/29/2021 - 10/5/2021	10/19/2021	3/14/2022	3/22/2022	GoP	105,076,067.02	-	105,076,067.02	Construction of Road Slope Protection Structure - 4,757.00 Sq.M./45.00 L.M.
310108100948000	22I00007: Rehabilitation/Reconstruction of National Road with Slips, Slope Collapse and Landslide - Secondary Roads - Calubian - San Isidro - Tabango - Villaba - Palompon Road, K1054+530 - K1054+665, Leyte 3rd LD	Construction Division	Yes	Competitive Bidding	9/29/2021 - 10/5/2021	10/19/2021	3/14/2022	3/22/2022	GoP	101,218,456.19	-	101,218,456.19	Construction of Road Slope Protection Structure Area - 4,489.88 Sq.M./135.00 L.M.
320101107652000	22I00008: Construction (Completion) of Storm Surge Protection: Tide Embankment, Section 5, Phase I, Brgy. Cogon, Palo, Leyte	Construction Division	Yes	Competitive Bidding	9/29/2021 - 10/5/2021	10/19/2021	2/15/2022	3/1/2022	GoP	13,290,600.96	-	13,290,600.96	Construction of Flood Mitigation Structure - 360 L.M.
310108100944000	22I00009: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+820 - K1009+865, Biliran LD	Construction Division	Yes	Competitive Bidding	9/29/2021 - 10/5/2021	10/19/2021	3/14/2022	3/22/2022	GoP	105,069,403.77	-	105,069,403.77	Construction of Road Slope Protection Structure - 4,745.00 Sq.M./45.00 L.M.
310108100950000	22I00010: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Naval - Calbiran Cross Country Road - K1040+780 - K1040+890, Biliran LD	Construction Division	Yes	Competitive Bidding	9/29/2021 - 10/5/2021	10/19/2021	3/14/2022	3/22/2022	GoP	105,066,862.89	-	105,066,862.89	Construction of Road Slope Protection Structure - 4,704.00 Sq.M./110.00 L.M.
310108100946000	22I00011: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+910 - K1009+955, Biliran LD	Construction Division	Yes	Competitive Bidding	9/30/2021 - 10/6/2021	10/21/2021	3/14/2022	3/22/2022	GoP	105,081,702.87	-	105,081,702.87	Construction of Road Slope Protection Structure - 4,757.00 Sq.M./45.00 L.M.
310108100924000	22I00012: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+600 - K1009+630, K1069+940 - K1070+040, Biliran LD	Construction Division	Yes	Competitive Bidding	9/30/2021 - 10/6/2021	10/21/2021	3/14/2022	3/22/2022	GoP	101,217,170.57	-	101,217,170.57	Construction of Road Slope Protection Structure - 4,786.00 Sq.M./150.00 L.M.

*7290*

310108100947000	22I00013: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+955 - K1010+000, Biliran LD	Construction Division	Yes	Competitive Bidding	9/30/2021 - 10/6/2021	10/21/2021	3/14/2022	3/22/2022	GoP	105,072,275.47	-	105,072,275.47	Construction of Road Slope Protection Structure - 4,722.00 Sq.M./44.00 L.M.
320101107656000	22I00014: Construction (Completion) of Storm Surge Protection: Tide Embankment, Section 5, Phase 6, Brgy. Calogcog, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	9/30/2021 - 10/6/2021	10/21/2021	2/16/2022	3/1/2022	GoP	17,369,381.06	-	17,369,381.06	Construction of Flood Mitigation Structure -360 L.M.
310108100945000	22I00015: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1009+865 - K1009+910, Biliran LD	Construction Division	Yes	Competitive Bidding	9/30/2021 - 10/6/2021	10/21/2021	3/14/2022	3/22/2022	GoP	105,076,067.02	-	105,076,067.02	Construction of Road Slope Protection Structure - 4,747.00 Sq.M./45.00 L.M.
310304100864000	22I00016: Bridge - Rehabilitation/Major Repair of Permanent Bridges, San Juanico Br. (B00018LT) along Daang Maharlika (San Juanico Br.), Leyte, Samar (Tacloban City)	Maintenance Division	Yes	Competitive Bidding	10/6-12/2021	10/26/2021	2/15/2022	3/1/2022	GoP	87,328,139.97	-	87,328,139.97	Rehabilitation/Major Repair of Bridge
310305101243000	22I00017: Bridge Widening of Permanent Bridges, San Joaquin Br., (B00033LT) along Daang Maharlika (LT), Leyte 1st LD	Construction Division	Yes	Competitive Bidding	10/6-12/2021	11/3/2021	5/25/2022	5/27/2022	GoP	43,661,623.16	-	43,661,623.16	Widening of Bridge (2 to 4 Lanes), Area = 471.28 Sq.M.
320101107658000	22I00018: Construction (Completion) of Storm Surge Protection: Tide Embankment, Subsection 4.1A, Brgy. San Jose, Tacloban City, Leyte	Construction Division	Yes	Competitive Bidding	10/6-12/2021	10/26/2021	2/16/2022	3/1/2022	GoP	81,943,074.80	-	81,943,074.80	Construction of Flood Mitigation Structure - 245 L.M.
320101107655000	22I00019: Construction (Completion) of Storm Surge Protection: Tide Embankment, Section 5, Phase 5, Brgy. Calogcog, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/6-12/2021	11/3/2021	2/16/2022	3/1/2022	GoP	30,879,711.20	-	30,879,711.20	Construction of Flood Mitigation Structure - 360 L.M.
320101107654000	22I00021: Construction (Completion) of Storm Surge Protection: Tide Embankment, Section 5, Phase 2, Brgy. Cogon, Palo, Leyte	Construction Division	Yes	Competitive Bidding	10/7-13/2021	10/28/2021	2/16/2022	3/1/2022	GoP	24,099,590.73	-	24,099,590.73	Construction of Flood Mitigation Structure - 29 L.M.
310205100600000	22I00022: Network Development -Construction of Missing Links/New Roads - Mahaplag - Hilongos Road, Package 1, Leyte	Construction Division	Yes	Competitive Bidding	10/7-13/2021	10/28/2021	2/28/2022	3/1/2022	GoP	106,039,863.03	-	106,039,863.03	Road Widening - 2.032 Lane-Km.

310205100602000	22I00023: Network Development -Construction of Missing Links/New Roads - Mahaplag - Hilongos Road, Package 3, Leyte	Construction Division	Yes	Competitive Bidding	10/7-13/2021	10/28/2021	2/28/2022	3/1/2022	GoP	106,040,332.56	-	106,040,332.56	Construction of Road Slope Protection Structure - 9,729.50 Sq.M./305.00 L.M.
320102104676000	22I00024: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction/Extension of Catarman Flood Control Structures, Catarman River Basin, Brgy. Macagtas - Brgy. Ipil-Ipil Section, Catarman, Northern Samar	Construction Division	Yes	Competitive Bidding	10/7-13/2021	10/28/2021	2/15/2022	2/21/2022	GoP	96,397,878.94	-	96,397,878.94	Construction of Flood Control Structure - 144.60 L.M.
320102104672000	22I00025: Construction of Catarman Flood Control Structure (Catarm River Basin), Package A, Brgy. Bangkerohan, Catarman, Northern Samar	Construction Division	Yes	Competitive Bidding	10/7-13/2021	10/28/2021	2/15/2022	2/21/2022	GoP	104,110,916.90	-	104,110,916.90	Construction of Flood Control Structure, Length = 170 L.M.
310204101140000	22I00026: Network Development - Construction of By-Pass and Diversion Roads - Tacloban - Sta. Fe - San Miguel Road, Leyte 1st LD	Construction Division	Yes	Competitive Bidding	10/15-21/2021	11/17/2021	2/28/2022	3/1/2022	GoP	106,039,658.95	-	106,039,658.95	Construction of Concrete Road - 4.56 Lane Km.
310306300030000	22I00028: Bridge - Construction of New Bridges, Calaguise Br. (B00093LT) along Sambulawan Jct. - Calaguise - Calubian Rd., Leyte 3rd LD	Construction Division	Yes	Competitive Bidding	10/15-21/2021	11/17/2021	2/16/2022	3/1/2022	GoP	28,919,852.94	-	28,919,852.94	Construction of New Bridges, Area=1,411.92 Sq.M./259 L.M.
300207100391000	22I00029: Construction of Classroom and Various Offices Building, Camp Sec. Ruperto K. Kangleon, Palo, Leyte	Maintenance Division	Yes	Competitive Bidding	10/15-21/2021	11/17/2021	2/16/2022	2/24/2022	GoP	19,816,433.52	-	19,816,433.52	Construction of 3 Storey Building
320101107674000	22I00030: Construction of Storm Surge Protection: Tide Embankment, Subsection 6.6, Brgy. San Roque, Tanauan, Leyte (revised)	Construction Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021	2/15/2022	2/22/2022	GoP	84,997,658.71	-	84,997,658.71	Construction of Flood Mitigation Structure - 198 L.M. and Fish Landing Structure
310305101527000	22I00031: Bridge - Widening of Permanent Bridges - Layog Br. (B00551LT) along Daang Maharlika (LT), Leyte 5th LD	Construction Division	Yes	Competitive Bidding	10/15-21/2021	11/17/2021	2/15/2022	2/22/2022	GoP	142,671,764.09	-	142,671,764.09	Widening of Permanent Bridge (2 to 4 lanes) - Area = 1,438.632 Sq.M./150.8 L.M.

320101107657000	22100032: Construction (Completion) of Storm Surge Protection: Tide Embankment, Section 5, Phase 7, Brgy. Calogcog, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/27/2021 - 11/2/2021	November 16, 2021 (dropping of bids), November 17, 2021 (opening of bids) per issued Notice No. 22-001 dated November 15, 2021	2/15/2022	2/22/2022	GoP	17,369,957.80	-	17,369,957.80	Construction Flood Mitigation Structure - 360 L.M.
320101107659000	22100033: Construction (Completion) of Storm Surge Protection: Tide Embankment, Section 4.3, Brgy. Candahug, Palo, Leyte	Construction Division	Yes	Competitive Bidding	10/27/2021 - 11/2/2021	November 16, 2021 (dropping of bids), November 17, 2021 (opening of bids) per issued Notice No. 22-001 dated November 15, 2021	2/15/2022	2/22/2022	GoP	12,544,775.60	-	12,544,775.60	Construction Flood Mitigation Structure - 1,000 L.M.
310109100906000	22100034: Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagahupi - Babatngon - Sta. Cruz - Barugo - Carigara Rd - K0925+220 - K0925+440, Leyte 1st LD	Construction Division	Yes	Competitive Bidding	10/27/2021 - 11/2/2021	November 16, 2021 (dropping of bids), November 17, 2021 (opening of bids) per issued Notice No. 22-001 dated November 15, 2021	3/21/2022	3/23/2022	GoP	38,555,511.32	-	38,555,511.32	Construction of Road Slope Protection Structure Area - 1,619.00 Sq.M.
320101107673000	22100035: Construction of Storm Surge Protection: Tide Embankment, Subsection 6.5, Brgy. Buntay, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021	2/16/2022	3/1/2022	GoP	85,543,510.98	-	85,543,510.98	Construction of Flood Mitigation Structure - 164 L.M., ROW-ROW Acquisition = 100 Sq.M.
310205100601000	22100036: Network Development - Construction of Missing Links/New Roads - Mahaplag - Hilongos Road, Package 2, Leyte	Construction Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021	2/28/2022	3/1/2022	GoP	101,039,979.53	-	101,039,979.53	Construction of Concrete Road - 2.280 Lane Km. ROW-ROW Acquisition = 10,000 Sq.M.
320101107675000	22100037: Construction of Storm Surge Protection: Tide Embankment, Subsection 6.7, Brgy. San Roque, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021	2/16/2022	2/22/2022	GoP	85,067,153.81	-	85,067,153.81	CW1 - Construction of Flood Mitigation Structure - 202 L.M., ROW-ROW Acquisition = 300 Sq.M.
300202100186000	22100038: Construction/Improvement of Access Roads Leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road Leading to Hilongos Port, Hilongos, Leyte	Construction Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021 (Original Schedule), 1/6/2022 (Opening of Finance of contractor per eligibility processing due to approved request for unlocking & reproprocessing)	2/16/2022	3/1/2022	GoP	144,599,604.10	-	144,599,604.10	CW1-Construction of Concrete Roads -1.06 Lane Km.; CW2- Construction of Road Slope Protection Structure (4,258.580 Sq.M./530 L.M.)

32010110766000	22I00040: Construction of Flood Control, Brgy. Belen, Leyte, Leyte	Construction Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021	2/16/2022	3/1/2022	GoP	192,799,333.58	-	192,799,333.58	Construction of Flood Mitigation Structure = 666.00 L.M.
300203102073000	22I00041: Construction/Improvement of Access Roads Leading to Tourism Destinations - Access Road Leading to Pinipisakan Falls, Las Navas, Northern Samar	Construction Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021	2/15/2022	2/22/2022	GoP	158,505,595.48	-	158,505,595.48	Construction of Concrete Road=6.97 Lane Km.
300105200611000	22I00042: Construction of Evacuation Center, Barangay Tambis, Hilongos, Leyte	Maintenance Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021	6/22/2022	6/27/2022	GoP	34,739,949.66	-	34,739,949.66	Construction of One(1) Storey Building
310202101015000	22I00043: Network Development - Road Widening - Secondary Roads - Palompon - Isabel - Merida - Ormoc Rd - K1090+580 - K1092+362, K1092+397 - K1095+000, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021	3/24/2022	3/24/2022	GoP	155,679,758.55	-	155,679,758.55	CW1-Road Widening - 5.532 Lane Km. ; CW2- Preventive Maintenance of Road; Asphalt Overlay (50mm) - 2.346 Lane Km.
300203102075000	22I00044: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - (Tourism Road Infrastructure Program - Trip), Lake Danao - Gaas - Sitio Maglahog - Quezon Jr. Road Leading to Lake Danao and Lake Kasudsuran, Ormoc City, Leyte	Construction Division	Yes	Competitive Bidding	11/6-12/2021	11/29/2021	2/16/2022	3/1/2022	GoP	115,679,628.76	-	115,679,628.76	Construction of Concrete Road - 3.882 Lane Km.
320101107672000	22I00045: Construction of Storm Surge Protection: Tide Embankment, Subsection 6.4, Brgy. Magay, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	11/17-23/2021	12/7/2021	2/16/2022	3/1/2022	GoP	58,267,835.85	-	58,267,835.85	CW1 - Construction of Flood Mitigation Structure - 134.00 L.M., ROW-ROW Acquisition = 575 Sq.M.
300204100712000	22I00046: Construction/Improvement Access Road Leading to Trades, Industries and Economic Zones-Caraycaray-Cabungaan-Liblong Road in support of the Agribusiness: Food and Resource-based Processing in Brgy. Liblong, Naval Biliran	Construction Division	Yes	Competitive Bidding	11/17-23/2021	12/7/2021	2/16/2022	3/1/2022	GoP	73,759,416.68	-	73,759,416.68	Construction of Concrete Road - 4.950 Lane Km.

*7/20/21*

320102104675000	22I00047: Construction of Malitbogay Flood Control Structure and Drainage Sytem, Daguitan River Basin, Malitbogay, Burauen, Leyte	Construction Division	Yes	Competitive Bidding	11/25/2021 to 12/1/2021	12/14/2021	2/16/2022	3/1/2022	GoP	96,071,031.92	-	96,071,031.92	CW1 - Construction of Flood Mitigation Structure - Right Bank (Facing Upstream) - 340 m, Left Bank (Facing Upstream) - 207 m, ROW -ROW Acquisition = 2,000 Sq.M.
300215100416000	22I00048: Construction of Bridge, Dingle, Abuyog, Leyte	Construction Division	Yes	Competitive Bidding	12/03/2021 to 12/9/2021	12/22/2021	2/16/2022	3/1/2022	GoP	110,859,849.76	-	110,859,849.76	CW1 - Construction of Concrete Bridge = 963.54
300203101824000	22I00049: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road Leading to Calumpijan Island and Coastal Road Diving Spot, Capoocan, Leyte	Construction Division	No	Competitive Bidding	12/14-20/2021	1/4/2022	2/16/2022	3/1/2022	GoP	92,688,128.62	-	92,688,128.62	Construction of Concrete Road - 3.46 Lane Km.
300219100255000	22I00050: Sustainable Infrastructure Projects alleviating Gaps (SIPAG) - Construction of Slope Protection Structure, Phase 4-B, Tacloban City, Tacloban City By-Pass Road, Tacloban City, Leyte	Construction Division	Yes	Competitive Bidding	11/25/2021 to 12/1/2021	12/14/2021	3/14/2022	3/22/2022	GoP	67,477,940.15	-	67,477,940.15	Construction of Slope Protection Structure - 3,331.00 SQ.M.
320102104673000	22I00051: Construction of Daguitan - Marabong Flood Control Structure, Sabang, Dulag, Leyte	Construction Division	Yes	Competitive Bidding	12/03/2021 to 12/9/2021	12/22/2021	2/16/2022	3/1/2022	GoP	95,999,969.92	-	95,999,969.92	CW1 - Construction of Flood Mitigation Structure - Left Bank (Facing Upstream) - 590 L.M. - ROW Acquisition = 100 Sq.m.
310204101358000	22I00052: Network Development - Construction of By-Pass and Diversion Roads - Burauen By-Pass Road, Leyte	Construction Division	Yes	Competitive Bidding	11/25/2021 to 12/1/2021	12/14/2021	2/28/2022	3/1/2022	GoP	137,899,413.49	-	137,899,413.49	Construction of Concrete Road -1.66 Lane Km.; ROW-ROW Acquisition, Area = 5,500 Sq.M.
300105200611000	22I00053: Construction of Evacuation Center, Barangay Labrador, Hinunangan, Southern Leyte	Maintenance Division	Yes	Competitive Bidding	11/25/2021 to 12/1/2021	12/14/2021	6/22/2022	6/28/2022	GoP	34,739,809.04	-	34,739,809.04	Construction of One (1) Storey Building

*Tugn*

310204100657000	22I00054 (2nd Re-advertisement): Network Development - Construction of By-Pass and Diversion Roads - Baybay City Diversion Road, Leyte	Construction Division	No	Competitive Bidding	2/15-21/2022	3/8/2022	3/21/2022	3/23/2022	GoP	106,038,981.58	-	106,038,981.58	Widening of Bridge; Area = 74.889 Sq.M.
310305101528000	22I00055: Bridge - Widening of Permanent Bridges - Maludbalud Br. (B00238SM), along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.), Northern Samar 1st LD	Construction Division	No	Competitive Bidding	1/25-31/2022	2/15/2022	3/24/2022	3/24/2022	GoP	70,853,602.97	-	70,853,602.97	Widening of Bridge; Area = 581.94 Sq.M.
310305101522000	22I00056: Bridge - Widening of Permanent Bridges - Bagongbong Br. (B00569LT) along Ormoc - Baybay - Southern Leyte Bdry. Rd., Leyte 4th LD	Construction Division	No	Competitive Bidding	12/28/2021 to 1/4/2022	0/18/2022 (Original Sched), 2/10/2022 - due to eligibility result of contractor per approved request for unlocking	3/24/2022	3/24/2022	GoP	121,107,073.76	-	121,107,073.76	Widening of Bridge; Area = 1,195.362 Sq.M.
320102104674000	22I00057: Construction of Flood Control Structures Along Binahaan River, Binahaan River Basin, Right Side Bank, Brgy. Sta. Elena, Tanauan, Leyte	Construction Division	No	Competitive Bidding	12/28/2021 to 1/4/2022	0/18/2022 (Original Sched), 2/28/2022 - due to eligibility result of contractor per approved request for unlocking	3/14/2022	3/22/2022	GoP	97,363,937.65	-	97,363,937.65	Construction of Flood Control Structure, Length = 328 L.M.
320101107651000	22I00061: Construction (Completion) of Storm Surge Protection: Backwater Dike and Early Warning Structure, Palo, Leyte	Construction Division	No	Competitive Bidding	12/28/2021 to 1/4/2022	1/18/2022	2/16/2022	2/22/2022	GoP	97,363,673.88	-	97,363,673.88	Construction of Flood Mitigation Structure = 340 L.M.
310205100826000	22I00062: Network Development - Construction of Missing Links/New Roads - Jaro - Rubas - Ormoc Road Jaro Side, Leyte, Leyte 2nd LD	Construction Division	No	Competitive Bidding	1/28/2022 to 2/4/2022	2/22/2022	3/14/2022	3/22/2022	GoP	106,039,704.22	-	106,039,704.22	CW1 - Construction of Concrete Road - 0.39 Lane Km., CW2 - Construction of Drainage Structure - 1,268.40 L.M. and CW3 - Construction of Road Slope Protection Structure - 4,336.50
310108100925000	22I00063: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd. - K1009+560 - K1009+600, Biliran LD	Construction Division	No	Competitive Bidding	1/28/2022 to 2/4/2022	3/7/2022	3/24/2022	3/24/2022	GoP	94,474,309.21	-	94,474,309.21	Construction of Road Slope Protection Structure - 4,209.00 Sq.M./40.00 L.M.
310108100927000	22I00064: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Naval - Caibiran Cross County Rd. - K1040+571 - K1040+640, Biliran LD	Construction Division	No	Competitive Bidding	1/28/2022 to 2/4/2022	3/7/2022	3/24/2022	3/29/2022	GoP	97,359,938.60	-	97,359,938.60	Construction of Road Slope Protection Structure - 4,328.00 Sq.M./69.00 L.M.

7291



310108100928000	22I00065: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Naval - Caibiran Cross County Rd. - K1040+640 - K1040+710, K1040+890 - K1041+000, Biliran LD	Construction Division	No	Competitive Bidding	1/28/2022 to 2/4/2022	3/7/2022	3/24/2022	3/24/2022	GoP	127,245,044.43	-	127,245,044.43	Construction of Road Slope Protection Structure - 5,633.00 Sq.M./182.00 L.M.
310204101872000	22I00066: Network Development - Construction of By-Pass and Diversion Roads - Tacloban City By-Pass Road Extension, (Package C), Tacloban City	Construction Division	No	Competitive Bidding	2/8-14/2022	3/1/2022	3/14/2022	3/22/2022	GoP	91,399,163.32	-	91,399,163.32	CW1 - Construction of Concrete Road - 1.0682 Lane Km., ROW Acquisition - 5,000.00 Sq.M.
310101100574000	22I00067 (Re-advertisement): Asset Preservation - Preventive Maintenance - Primary Roads - Palo -Carigara - Ormoc Rd - K0923+000 - K0926+000, Leyte 1st LD	Construction Division	No	Competitive Bidding	5/12-18/2022	6/20/2022	7/5/2022	7/12/2022	GoP	53,246,425.51	-	53,246,425.51	Preventive Maintenance of Road; Asphalt Overlay (50mm) - 5.830 Lane Km.
310101100575000	22I00068 (Re-advertisement): Asset Preservation - Preventive Maintenance - Primary Roads - Palo -Carigara - Ormoc Rd - K0931+000 - K0934+000, Leyte 1st LD	Construction Division	No	Competitive Bidding	5/12-18/2022	6/20/2022	7/5/2022	7/12/2022	GoP	53,193,396.97	-	53,193,396.97	Preventive Maintenance of Road; Asphalt Overlay (50mm) - 5.690 Lane Km.
310103100813000	22I00069 (Re-advertisement): Asset Preservation - Preventive Maintenance - Tertiary Roads - Bagahupi - Babatngon - Sta. Cruz - Barugo -Carigara Rd - K0907+(-127) - K0910+000, Leyte 1st LD	Construction Division	No	Competitive Bidding	5/12-18/2022	6/20/2022	7/5/2022	7/12/2022	GoP	56,277,545.20	-	56,277,545.20	Preventive Maintenance of Road; Asphalt Overlay (50mm) - 5.882 Lane Km.
300215100425000	22I00070 (Re-advertisement): SIPAG - Access Roads and/or Bridges from the National Roads/s Leading to Major/Strategic Public Buildings/Facilities Construction of Road, Burauen, Leyte	Construction Division	No	Competitive Bidding	7/6-12/2022	7/26/2022	8/3/2022	9/7/2022	GoP	289,199,120.28	-	289,199,120.28	CW1 - Construction of Concrete Road: 32.9430 Lane Km., CW2 - Construction of Gravel Road: 0.2600 Lane Km.
310109100901000	22I00071: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide -Tertiary Roads Leyte - Samar Inter-Provl Rd -K0909+460 - K0911+140, Leyte 1st LD	Construction Division	No	Competitive Bidding	2/15-21/2022	3/8/2022	6/1/2022	6/10/2022	GoP	96,400,165.52	-	96,400,165.52	CW1- Road Widening - 3.438 Lane Km., CW2 - Construction of Road Slope Protection Structure - 6,154.49 Sq.M.
300105200611000	22I00072 (2nd Re-advertisement): Construction of Evacuation Center, Barangay Telegrafo, Tolosa, Leyte	Construction Division	No	Competitive Bidding	6/14-20/2022	08/30/2022 - Original Schedule, 09/01/2022 - Opening of Financial due to Unavailability of CWA	9/20/2022	11/4/2022	GoP	27,019,969.69	-	27,019,969.69	Construction of One Storey Building

7090

310106100674000	22100073: 1. Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Tigbao-Sta. Fe-San Miguel Road - K0907+900 - K0907+996, Tacloban LD	Construction Division	No	Competitive Bidding	3/31/2022 to 4/6/2022	4/19/2022	6/22/2022	6/29/2022	GoP	139,584,964.79	-	139,584,964.79	Reconstruction to Concrete Pavement - 0.384 Lane Km.
310106100675000	2. Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Tigbao-Sta. Fe-San Miguel Road, K0907+996- K0908+060, Tacloban LD									81,702,290.65	-	81,702,290.65	Reconstruction to Concrete Pavement - 0.256 Lane Km.
300219100259000	22100074: Construction of Flood Control Structure, Brgy. Pinangumhan, Biliran, Biliran	Construction Division	No	Competitive Bidding	2/26/2022 to 3/4/2022	3/21/2022	6/1/2022	6/7/2022	GoP	96,279,896.21	-	96,279,896.21	Construction of Flood Mitigation Structure, ROW Acquisition - 12,000 Sq.M., Left Bank (Facing Upstream) - 525 L.M., Right Bank (Facing Upstream) - 525 L.M.
320102104671000	22100075 (Re-advertisement): Construction of Flood Control Mitigation Facilities along Binahaan River, Brgy. Binongtoan Section (Downstream), Sta.0+000 to Sta.0+495, Tanauan, Leyte	Construction Division	No	Competitive Bidding	5/26/2022 to 6/1/2022	6/21/2022	7/5/2022	7/12/2022	GoP	95,563,231.14	-	95,563,231.14	Construction of Flood Mitigation Structure - 465 L.M.
310204101873000	22100076: Network Development - Construction of By-Pass and Diversion Roads - Tacloban City ByPass Road Extension (Package D), Tacloban City	Construction Division	No	Competitive Bidding	2/26/2022 to 3/4/2022	3/21/2022	5/25/2022	5/31/2022	GoP	91,399,133.73	-	91,399,133.73	Construction of Concrete Road - 0.54 Lane Km., ROW Acquisition - 5,000 Sq.M.
310204101874000	22100077: Network Development - Construction of By-Pass and Diversion Roads - Tacloban City ByPass Road Extension (Package E), Tacloban City	Construction Division	No	Competitive Bidding	2/26/2022 to 3/4/2022	3/21/2022	5/25/2022	5/31/2022	GoP	91,399,638.67	-	91,399,638.67	Construction of Concrete Road - 0.30 Lane Km., ROW Acquisition - 5,000 Sq.M.
310107100333000	22100078: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Catarman - Calbayog Rd - K0751+980 - K0752+080, Northern Samar 1st LD	Construction Division	No	Competitive Bidding	2/26/2022 to 3/4/2022	3/21/2022	5/25/2022	5/31/2022	GoP	120,500,968.93	-	120,500,968.93	Construction of Road Slope Protection Structure - 5,380.00 Sq.M./100.00 L.M.
310107100336000	22100079: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0691+785 - K0691+875, Northern Samar 1st LD	Construction Division	No	Competitive Bidding	2/26/2022 to 3/4/2022	3/21/2022	5/25/2022	5/31/2022	GoP	106,039,751.56	-	106,039,751.56	Construction of Road Slope Protection Structure - 4,680.00 Sq.M./90.00 L.M.

310107100337000	2100080: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0691+875 - K0691+955, Northern Samar 1st LD	Construction Division	No	Competitive Bidding	2/26/2022 to 3/4/2022	3/21/2022	5/25/2022	5/31/2022	GoP	106,039,627.79	-	106,039,627.79	Construction of Road Slope Protection Structure - 4,681.00 Sq.M./80.00 L.M.
310204101570000	22100081: Network Development - Construction of By-Pass and Diversion Roads - Cabgan-Capiñahan Diversion Road, Leyte	Construction Division	No	Competitive Bidding	3/10-17/2022	4/19/2022	5/25/2022	6/7/2022	GoP	58,210,445.80	-	58,210,445.80	CW1 - Construction of Concrete Road - 0.8322 Lane Km., CW2 - Construction of Road Slope Protection Structure: 1,440.00 Sq.M.
300215100417000	22100082: SIPAG - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of By-Passes/Diversion Road along Brgy. Kilim - Sitio Tipay Road Junction Osmoc - Baybay - Southern Leyte Boundary Road to Buenavista Junction to Junction Tacloban Baybay South Road, Package 5, Baybay City, Leyte	Construction Division	No	Competitive Bidding	3/10-17/2022	05/19/22 per supplemental Bid Bulletin No. 22-015 dated 5/11/22	6/8/2022	6/13/2022	GoP	96,399,644.16	-	96,399,644.16	Construction of Concrete Road - 2.56906 Lane Km.
320101107653000	22100083: Construction of Flood Control Structure along Binahaan River, Brgy. Cabalagnan Section (Upstream/Left Bank), Sta. 0 + 000 - Sta. 0 + 608, Tanauan, Leyte	Construction Division	No	Competitive Bidding	3/31/2022 to 4/6/2022	5/31/2022	6/14/2022	6/22/2022	GoP	96,306,519.04	-	96,306,519.04	Construction of Flood Mitigation Structure - 608 L.M., ROW Acquisition - 9,120 Sq.M.
300105200592000	22100084: Construction of Three-Storey Building, DPWH Regional Office VIII, Equipment Management Division, Barangay Pawing, Palo, Leyte	Construction Division	No	Competitive Bidding	3/31/2022 to 4/6/2022	4/26/2022	5/18/2022	5/27/2022	GoP	57,899,577.83	-	57,899,577.83	Construction of (3) Three Storey Building
300215100420000	22100085: Access Road and/or Bridges from the National Road leading to Major/ Strategic Public Buildings/ Facilities - Construction of Local Access Road, Leyte, Leyte	Construction Division	No	Competitive Bidding	3/31/2022 to 4/6/2022	4/26/2022	5/25/2022	5/27/2022	GoP	96,399,105.37	-	96,399,105.37	Construction of Concrete Road - 6.086 Lane Km.
300220100072000	22100086: Construction of Catbalogan Sports Complex, Catbalogan City, Samar	Construction Division	No	Competitive Bidding	5/26/2022 to 6/1/2022	06/28/2022 - Dropping of Bids per SB No. 22-021 dated 6/8/2022; 06/29/2022 - Opening of Bid per Notice dated 6/28/2022	8/1/2022	8/15/2022	GoP	178,524,172.36	-	178,524,172.36	Construction of Building - Stadium

320101107661000	22I00087: Construction (Completion) of Storm Surge Protection: Tide Embankment, Section 5, Phase 3 and 4, Brgy. San Joaquin, Palo, Leyte	Construction Division	No	Competitive Bidding	4/20-26/2022	5/11/2022	6/1/2022	6/7/2022	GoP	33,774,296.22	-	33,774,296.22	Construction of Flood Mitigation Structure - 720 L.M.
300215100428000	22I00089 (Re-advertisement): SIPAG - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Concreting of Dolores-Maslog Road, Eastern Samar LD	Construction Division	No	Competitive Bidding	9/21-27/2022	10/18/2022	12/7/2022	12/14/2022	GoP	96,400,156.71	-	96,400,156.71	Construction of Concrete Road - 2.60 Lane Km.
300215100429000	22I00090 (Re-advertisement): SIPAG - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities -Construction of Junction National Road Brgy. Carolina, Can-avid-Dolores-Maslog Road (Brgy. Magsaysay - Brgy. Magongbong - Brgy. Gap-ang Section), Eastern Samar LD	Construction Division	No	Competitive Bidding	9/16-22/2022	10/18/2022	12/20/2022	12/29/2022	GoP	241,000,688.42	-	241,000,688.42	Construction of Concrete Road - 9.08 Lane Km.
320101107676000	22I00091 (Negotiated Procurement-Two Failed Biddings): Construction of Storm Surge Protection: Tide Embankment, Subsection 5, Phase 10, Brgy. San Joaquin, Palo, Leyte	Construction Division	No	NP-53.1 Two Failed Biddings	10/28/2022 to 11/03/2022	11/21/2022	12/13/2022	12/23/2022	GoP	25,784,718.26	-	25,784,718.26	Construction of Flood Mitigation Structure - 630 L.M.
320101107660000	22I00092: Construction (Completion) of Storm Surge Protection: Tide Embankment, Subsection 4.6, Brgy. Baras, Palo, Leyte	Construction Division	No	Competitive Bidding	5/26/2022 to 6/1/2022	6/21/2022	7/14/2022	7/28/2022	GoP	37,619,411.75	-	37,619,411.75	Construction of Flood Mitigation Structure - 640 L.M.
P00605384VS-EAO	22I00093 (Negotiated Procurement-Small Value Procurement): Repair/Improvement of Regional Director and Assistant Director Fence, Brgy. Pawing, Palo, Leyte	Maintenance Division	No	NP-53.9 - Small Value Procurement	6/21-27/2022	7/4/2022	8/1/2022	8/5/2022	GoP	858,909.85	-	858,909.85	Construction of Flood Mitigation Structure - 640 L.M.
300213100012000	22I00094: Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender Responsive Facilities, Maasin City, Provincial Government of Southern Leyte, Maasin City, Southern Leyte	Maintenance Division	No	Competitive Bidding	8/3-9/2022	8/25/2022	9/20/2022	9/26/2022	GoP	3,850,161.26	-	3,850,161.26	Construction of Building
300213100012000	22I00095: Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender Responsive Facilities, Catbalogan City, Province of Samar, Brgy. Payao, Catbalogan City, Samar	Maintenance Division	No	Competitive Bidding	8/3-9/2022	8/25/2022	10/19/2022	10/24/2022	GoP	5,788,571.71	-	5,788,571.71	Construction of Building

310304100692000	22100096: Emergency Repair of San Juanico Bridge Concrete Deck Portion of Span 41, Daang Maharlika Leyte-Samar	Maintenance Division	No	Competitive Bidding	8/11-17, 2022	August 30, 2022 - Orig. Sched., September 1, 2022 - Reset Sched. Due to Unavailability of CWA	9/26/2022	10/4/2022	GoP	4,244,040.34	-	4,244,040.34	Construction of Building
300213100012000	22100097: Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender Responsive Facilities - Region VIII, along National Highway in the Municipality of San Roque, Northern Samar	Maintenance Division	No	Competitive Bidding	8/18-24/2022	9/6/2022	9/28/2022	10/4/2022	GoP	3,976,011.16	-	3,976,011.16	Construction of Building
200000100019000	22100098: Repair/Maintenance/Improvement of DPWH Building, Supply & Property Management Section, Phase I, Brgy. Baras, Palo, Leyte	Maintenance Division	No	Competitive Bidding	9/3-9/2022	9/27/2022	10/19/2022	10/26/2022	GoP	1,498,565.90	-	1,498,565.90	Repair/Maintenance/Improvement of Building
200000100019000	22100099: Repair/Maintenance of DPWH Building Regional Office VIII, Baras, Palo, Leyte: a. Multi-Purpose Building, b. BAC Office & Records Admin, c. PMS, HRMO, ICTS & DREEMC Building, d. Mini-Training Building, e. UPMO, COA, QAHD, Construction & Maintenance Divisions, f. PAIO, Finance Division, Cashier, ARD's Office, Admin. Office, Monitoring & RD's Office, g. Planning and Design Division	Maintenance Division	No	Competitive Bidding	9/3-9/2022	9/27/2022	10/19/2022	10/26/2022	GoP	1,859,853.30	-	1,859,853.30	Repainting of Building/Minor Repair
300218100036000; 300218100037000; 300218100039000	22100100 (Re-advertisement): CLUSTER 3 Project 1. Construction of Causeway, Section 3.18, Sta. 1+970 – Sta. 2+040, Tacloban City, Leyte; Project 2. Construction of Causeway, Section 3.19, Sta. 2+040 – Sta. 2+133, Tacloban City, Leyte; Project 3. Construction of Causeway, Section 3.20, Sta. 2+133 – Sta. 2+300, Tacloban City, Leyte	Construction Division	NO	Competitive Bidding	1/7-13/2023	1/31/2023	2/15/2023	2/16/2023	GoP	311,618,467.53	-	311,618,467.53	Project 1: CW1 - Construction of Asphalt Road - 0.28 Lane Km.; CW2 - Construction of Flood Mitigation Structure - 70 L.M. Project 2: CW1 - Construction of Asphalt Road - 0.372 Lane Km.; CW2 - Construction of Flood Mitigation Structure - 83 L.M.; Project 3: CW1 - Construction of Asphalt Road - 0.868 Lane Km.; CW2 - Construction of Flood Mitigation Structure - 197 L.M.

*7/2/23*

300213100012000	<b>22100101:</b> Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender Responsive Facilities: 1. CSC-Leyte Field Office II, Government Center, Baras, Palo, Leyte 2. Philippine Drug Enforcement Agency (PDEA) Regional Office VIII, Brgy. Candahug, Palo, Leyte 3. PNP Palo Municipal Station, Brgy. Guindapunan, Palo, Leyte 4. Capirawan Elementary School, Capirawan, Palo, Leyte	Maintenance Division	No	Competitive Bidding	10/11-17/2022	11/21/2022	Contractor filed Protest	-	GoP	11,896,869.53	-	11,896,869.53	Construction of Building
300218100035000; 300218100038000; 300218100041000; 300218100042000; 300218100043000	<b>22100102: CLUSTER 2</b> <b>Project 1.</b> Construction of Causeway, Section 3.1, Sta. 0+140 – Sta. 0+233, Tacloban City, Leyte; <b>Project 2.</b> Construction of Causeway, Section 3.2, Sta. 0+233 – Sta. 0+305, Tacloban City, Leyte; <b>Project 3.</b> Construction of Causeway, Section 3.3, Sta. 0+400 - Sta. 0+448, Tacloban City, Leyte; <b>Project 4.</b> Construction of Causeway, Section 3.4, Sta. 0+633 – Sta. 0+675, Tacloban City, Leyte; <b>Project 5.</b> Construction of Causeway, Section 3.5, Sta. 0+675 – Sta. 0+722, Tacloban City, Leyte	Construction Division	No	Competitive Bidding	1/7-13/2023	1/31/2023	2/15/2023	2/16/2023	GoP	517,306,344.87	-	517,306,344.87	Project 1: CW1 - Construction of Asphalt Road - 0.372 Lane Km.; CW2 - Construction of Flood Mitigation Structure - 63 L.M. Project 2: CW1 - Construction of Asphalt Road - 0.268 Lane Km.; CW2 - Construction of Flood Mitigation Structure - 72 L.M.; Project 3: CW1 - Construction of Asphalt Road - 0.192 Lane Km.; CW2 - Construction of Flood Mitigation Structure - 72 L.M.; Project 4: CW1 - Construction of Asphalt Road - 0.168 Lane Km.; CW2 - Construction of Flood Mitigation Structure - 42 L.M.; Project 5: CW1 - Construction of Asphalt Road - 0.188 Lane Km.; CW2 - Construction of Flood Mitigation Structure - 47 L.M.
300205100012000	<b>22100103:</b> Construction of Rain Water Collection System, Eleven (11) Various Public Buildings, Eleven (11) Horizontal Stainless Steel Tank: 1. Assuncion S. Melgar National High School, Brgy. Poblacion Zone II, Capooan, Leyte 2. Polyclinic, Brgy. Telegrafo, Tolosa, Leyte 3. New Terminal, Brgy. Quilao, Tolosa, Leyte 4. Calubian Elementary School, Dulag, Leyte 5. Francisco Dumaguít Memorial Elementary School, Dulag, Leyte 6. Dulag National High School, Brgy. Serano, Dulag, Leyte 7. San Jose National High School, Brgy. San Jose, Dulag, Leyte 8. DPWH Maintenance Division, Palo, Leyte 9. LGU - RHU, Poblacion Dist. 1, MacArthur, Leyte 10. Slaughter House, Brgy. Tuyo, MacArthur, Leyte 11. NELAPTC, Brgy. Picas Norte, Javier, Leyte	Maintenance Division	NO	Competitive Bidding	11/7-14, 2022	12/12/2022	12/28/2022	1/6/2023	GoP	3,087,234.15	-	3,087,234.15	Construction of RWCS
200000100019000	<b>22100104:</b> Repair/Maintenance of DPWH Building, ICTS Building Regional Office VIII, Baras, Palo, Leyte	Maintenance Division	No	Competitive Bidding	11/7-14/2022	11/29/2022	12/20/2022	12/28/2022	GoP	1,997,478.62	-	1,997,478.62	Construction of Building

200000100006000	22100105: Repair/Improvement of Lay-by, Installation of Road Safety Facilities and Weighbridge/ATOME Station Building (Phase I), Brgy. Cabalawan, Tacloban City	Maintenance Division	No	Competitive Bidding	11/16-22/2022	12/6/2022	12/20/2022	12/28/2022	GoP	2,313,190.32	-	2,313,190.32	Repair of Lay-by, Installation of Road Safety Facilities and Weighbridge
200000100792000	22100106: Bridge Attachment for the Installation of Conduit along National Roads for Fiber Optic Cable, Daang Maharlika (SM) (San Isidro - San Juanico Br.), Daang Maharlika (LT), Allen - Catarman Road, Leyte - Samar Road (via Guintigui-an)	Maintenance Division	No	Competitive Bidding	11/29/2022 to 12/06/2022	12/19/2022	12/27/2022	12/29/2022	GoP	9,799,486.59	-	9,799,486.59	Bridge Attachment for the Installation of Conduit along National Roads for Fiber Optic Cable
300220100078000	22100107: Construction of Multi-Purpose Building, Brgy. San Andres, Catbalogan City, Samar	Construction Division	NO	Competitive Bidding	12/7-13/2022	12/26/2022	12/28/2022	12/29/2022	GoP	112,297,035.99	-	112,297,035.99	Construction of Multi-Purpose Building
300105200801000	22100108: Construction of Office Civil Defense (OCD) Regional Office 8 Building, Government Center, Brgy. Candahug, Palo Leyte	Construction Division	NO	Competitive Bidding	1/12-18/2023	1/31/2023	2/13/2023	2/16/2023	GoP	216,269,104.86	-	216,269,104.86	Construction of Office Building
TOTAL ESTIMATED BUDGET ✓										9,091,221,415.36	-	9,091,221,415.36 ✓	-

2791

# CONSULTANCY PROJECTS ✓

1	22CSI004: Consultancy Services for the Conduct of Pre-Feasibility Study of the Proposed Construction of Kananga Diversion Road, Kananga, Leyte	Planning and Design Division	NO	Competitive Bidding	5/5-12/2022	Dropping & Opening of Eligibility Docs - May 16, 2022; Dropping & Opening of Technical Proposals- July 4, 2022; Opening of Financial Proposals - July 19, 2022	8/23/2022	9/1/2022	GoP	4,888,443.75	-	4,888,443.75	The Consultant shall provide the required professional services for the conduct of the most rational project alignment based on the Initial Environment Impact Assessment (EIA) as well as considering the technical and economic aspects to determine the viability of the project.
2	22CSI005: Consultancy Services for the Conduct of Pre-Feasibility Study of the Proposed Construction of Puertobello - Puting Bato Road, leading to Mt. Magsanga, Merida, Leyte	Planning and Design Division	NO	Competitive Bidding	5/5-12/2022	Dropping & Opening of Eligibility Docs - May 16, 2022; Dropping & Opening of Technical Proposals- July 4, 2022; Opening of Financial Proposals - July 19, 2022	8/23/2022	9/1/2022	GoP	5,185,398.75	-	5,185,398.75	The Consultant shall provide the required professional services for the conduct of the most rational project alignment based on the Initial Environment Impact Assessment (EIA) as well as considering the technical and economic aspects to determine the viability of the project.
3	22CSI006: Consultancy Services for the Conduct of Pre-Feasibility Study of the Proposed Construction of Mahayahay, St. Bernard – Badjangan, Hinunangan Bypass Road, Southern Leyte	Planning and Design Division	NO	Competitive Bidding	5/5-12/2022	Dropping & Opening of Eligibility Docs - May 16, 2022; Dropping & Opening of Technical Proposals- July 4, 2022; Opening of Financial Proposals - July 19, 2022	8/23/2022	9/1/2022	GoP	6,164,917.50	-	6,164,917.50	The Consultant shall provide the required professional services for the conduct of the most rational project alignment based on the Initial Environment Impact Assessment (EIA) as well as considering the technical and economic aspects to determine the viability of the project.
4 ✓	22CSI007: Geotechnical Exploration for the following Bridge and Flood Control Structure Projects: 1. Construction of Borongan Bypass Bridge, Borongan City, Eastern Samar (1 Bridge, 6 Boreholes); 2. Construction of Maduroto Bridge, Brgy. Maduroto, Matuginao, Samar (1 Bridge, 4 Boreholes); 3. Construction of Tibak Flood Control Structure and Drainage System, Tibak River, Sta. Fe, Leyte (Right Bank, 8 Boreholes); 4. Construction of Flood Control Structures along Daguitan River Basin, Right Side Bank, Brgy. Poblacion, District VI, Burauen, Leyte (Left & Right Bank, 7 Boreholes)	Planning and Design Division	NO	Competitive Bidding	7/22-28/2022	Dropping & Opening of Eligibility Docs - August 2, 2022; Submission & Opening of Technical Proposals- September 20, 2022; Opening of Financial Proposals- October 18, 2022	12/20/2022	12/29/2022	GoP	2,674,196.44	-	2,674,196.44	The Consultant shall provide services required for the Geotechnical Investigation for the above-mentioned Proposed Projects by conducting the necessary Geotechnical Investigation and other related data needed for the purpose.



5	<p><b>22CSI008: Geotechnical Exploration for the following Projects:</b></p> <ol style="list-style-type: none"> <li>1. Construction of Multi-Purpose Building (LGU), Anahawan, Southern Leyte</li> <li>2. Construction of Multi-Purpose Building, Barangay Talisay, Libagon, Southern Leyte</li> <li>3. Construction of Multi-Purpose Building, Barangay Calian, Liloan, Southern Leyte</li> <li>4. Construction of New DPWH Building (Southern Leyte 2nd LD), Southern Leyte</li> <li>5. Construction of QAS Building, DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte</li> <li>6. Construction of Staff House, DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte</li> <li>7. Construction of the DPWH Southern Leyte 2nd DEO (Southern Leyte Sub-DEO) Building, San Juan, Southern Leyte</li> </ol>	Planning and Design Division	NO	Competitive Bidding	09/27/2022 to 10/03/2022	<p>Dropping &amp; Opening of Eligibility Docs - <b>October 25, 2022</b> per Notice dated Oct. 18, 2022; Submission &amp; Opening of Technical Proposals- <b>December 20, 2022</b>; Opening of Financial Proposals <b>December 28, 2022</b></p>	-	-	GoP	2,671,867.33	-	2,671,867.33	The consultant shall provide professional services required for the Geotechnical Investigation for the above-mentioned Proposed Projects by conducting the necessary Geotechnical Investigation and other related data needed for the purpose.
6	<p><b>22CSI009: Geotechnical Exploration for the following Projects:</b></p> <ol style="list-style-type: none"> <li>1. Construction of Flood Control Structure along Binahaan River, Brgy. Cahumayhumayan, Tanauan, Leyte</li> <li>2. Construction of Four (4) Storey Building with Roof Deck for the Professional Regulation Commission (PRC) Regional Office VIII – Tacloban in Government Center, Brgy. Candahug, Palo, Leyte</li> <li>3. Construction of Flood Control Structure along Daguitan River Basin, Brgy. Poblacion, District VI, Burauen, Leyte</li> <li>4. Construction of Flood Control Structure along Solano River (Upstream), BRgy. San Miguel and Brgy. Atipolo, Tanauan, Leyte</li> </ol>	Planning and Design Division	NO	Competitive Bidding	09/27/2022 to 10/03/2022	<p>Dropping &amp; Opening of Eligibility Docs - <b>October 25, 2022</b> per Notice dated Oct. 18, 2022; Submission &amp; Opening of Technical Proposals- <b>December 20, 2022</b>; Opening of Financial Proposals <b>December 28, 2022</b></p>	-	-	GoP	2,328,229.78	-	2,328,229.78	The consultant shall provide professional services required for the Geotechnical Investigation for the above-mentioned Proposed Projects by conducting the necessary Geotechnical Investigation and other related data needed for the purpose.
7	<p><b>22CSI010: Geotechnical Exploration for the following Projects:</b></p> <ol style="list-style-type: none"> <li>1. Widening of Gandara Bridge (2) – Parallel Bridge</li> <li>2. Construction of DPWH Samar 2nd DEO New Building, Catbalogan Samar</li> <li>3. Construction of Multi-Purpose Building, Abucay New Bus Terminal Annex Building, Tacloban City</li> <li>4. Construction of Flood Control Structure, Barangay Palanog Waterway, Tacloban City</li> </ol>	Planning and Design Division	NO	Competitive Bidding	09/27/2022 to 10/03/2022	<p>Dropping &amp; Opening of Eligibility Docs - <b>October 25, 2022</b> per Notice dated Oct. 18, 2022; Submission &amp; Opening of Technical Proposals- <b>December 20, 2022</b>; Opening of Financial Proposals <b>December 28, 2022</b></p>	-	-	GoP	2,321,105.32	-	2,321,105.32	The consultant shall provide professional services required for the Geotechnical Investigation for the above-mentioned Proposed Projects by conducting the necessary Geotechnical Investigation and other related data needed for the purpose.

7090

8	<b>22CSI011:</b> Geotechnical Exploration for the following Projects: 1. Bridge – Program – Widening of Permanent Bridges Ilag Br. along Daang Maharlika LT 2. Bridge – Program – Widening of Permanent Bridges Pangalkagan Br. along Daang Maharlika LT 3. Bridge – Program – Widening of Permanent Bridges Tabugon Br. along Daang Maharlika (LT) 4. Rehabilitation of Multi-Purpose Building, Barangay Pinamudlan, San Francisco, Southern Leyte 5. Construction of Multi-Purpose Building, Barangay Labrador, Hinunangan, Southern Leyte	Planning and Design Division	NO	Competitive Bidding	09/27/2022 to 10/03/2022	Dropping & Opening of Eligibility Docs - October 26, 2022 per Notice dated Oct. 18, 2022; Submission & Opening of Technical Proposals- December 20, 2022; Opening of Financial Proposals December 28, 2022	-	-	GoP	3,492,627.53	-	3,492,627.53	The consultant shall provide professional services required for the Geotechnical Investigation for the above-mentioned Proposed Projects by conducting the necessary Geotechnical Investigation and other related data needed for the purpose.	
9	<b>22CSI012:</b> Geotechnical Exploration for the following Projects: 1. Construction of Lundag Flood Control, Merida Leyte 2. Construction of Matlang Flood Control, Isabel, Leyte 3. Construction of Pagsanga-an Flood Control, (Package 1), Ormoc City, Leyte 4. Construction of Pagsanga-an Flood Control, Ormoc City, Leyte 5. Construction of Bao Flood Control (Downstream), Kananga, Leyte 6. Construction of Matlang Flood Control (Upstream), Isabel, Leyte	Planning and Design Division	NO	Competitive Bidding	09/27/2022 to 10/03/2022	Dropping & Opening of Eligibility Docs - October 26, 2022 per Notice dated Oct. 18, 2022; Submission & Opening of Technical Proposals- December 20, 2022; Opening of Financial Proposals December 28, 2022	-	-	GoP	4,621,514.16	-	4,621,514.16	The consultant shall provide professional services required for the Geotechnical Investigation for the above-mentioned Proposed Projects by conducting the necessary Geotechnical Investigation and other related data needed for the purpose.	
10	<b>22CSI013:</b> Geotechnical Exploration for the following Projects: 1. Construction of Salvacion Flood Control, Albura, Leyte 2. Construction of Naghalin Flood Control, Kananga, Leyte 3. Construction of Lonoy Flood Control, Kananga, Leyte 4. Construction of RM Tan Flood Control, Ormoc City, Leyte 5. Construction of Matuca-a Flood Control, Ormoc City, Leyte 6. Construction of Salvacion Flood Control (Downstream), Albura, Leyte	Planning and Design Division	NO	Competitive Bidding	09/27/2022 to 10/03/2022	Dropping & Opening of Eligibility Docs - October 26, 2022 per Notice dated Oct. 18, 2022; Submission & Opening of Technical Proposals- December 20, 2022; Opening of Financial Proposals December 28, 2022	-	-	GoP	4,621,514.16	-	4,621,514.16	The consultant shall provide professional services required for the Geotechnical Investigation for the above-mentioned Proposed Projects by conducting the necessary Geotechnical Investigation and other related data needed for the purpose.	
11	<b>22CSI014:</b> Geotechnical Exploration for the following Projects: 1. Construction of Catarman Flood Control Structure, (Catarman River Basin), Barangay Bangkerohan, Catarman, Northern Samar 2. Construction of Catarman Flood Control Structure, Catarman, River Basin, Barangay Macagtas – Ipil-Ipil Section, Catarman, Northern Samar 3. Construction of Calbiga Flood Control along Calbiga River, Calbiga Samar 4. Construction of Flood Control Structure, Golden Bridge san Juanico – Basey – Sohoton Road, Basey Samar 5. Construction of Flood Control Structure, Silaga River, along Daang Maharlika, Silaga Bridge, Barangay Tulay, Sta. Rita, Samar 6. Construction of Catbalogan Drainage System (Antiao Creek and Outfalls), Catbalogan City, Samar	Planning and Design Division	NO	Competitive Bidding	09/27/2022 to 10/03/2022	Dropping & Opening of Eligibility Docs - October 26, 2022 per Notice dated Oct. 18, 2022; Submission & Opening of Technical Proposals- December 20, 2022; Opening of Financial Proposals December 28, 2022	-	-	GoP	4,621,514.16	-	4,621,514.16	The consultant shall provide professional services required for the Geotechnical Investigation for the above-mentioned Proposed Projects by conducting the necessary Geotechnical Investigation and other related data needed for the purpose.	
TOTAL ESTIMATED BUDGET										-	43,591,328.88	-	43,591,328.88	

**GOODS & SERVICES ✓**

1	Common Office Supplies												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	7,872,460.00	-	-	Common Office Supplies
	4th Quarter		No	Competitive Bidding	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	7,908,460.00	-	-	
2	Common Janitorial Supplier												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	1,337,555.00	-	-	Common Janitorial Supplies
	4th Quarter		No	Competitive Bidding	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	1,337,555.00	-	-	
3	Information Technology Equipment, Parts, Accessories and Supplies												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	44,849,513.00	-	-	IT Equipment, Parts, Accessories and Supplies
	4th Quarter		No	Competitive Bidding	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	44,849,513.00	-	-	
4	Catering Services												
	3rd Quarter	DPWH RO8		Competitive Bidding	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022		5,000,000.00			Catering Services
	4th Quarter		No	Competitive Bidding	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	5,000,000.00	-	-	
5	Preventive Maintenance of Service Vehicle/Heavy Equipment Parts, Accessories, Fuel Additives and Lubricants												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	8,713,610.00	-	-	Preventive Maintenance of Service Vehicle/Heavy Equipment Parts, Accessories, Fuel Additives and Lubricants
	4th Quarter		No	Competitive Bidding	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	8,713,610.00	-	-	
6 ✓	Electrical Materials, Construction, Hardware Supplies and Materials												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	18,597,562.50	-	-	Electrical Materials, Construction, Hardware Supplies and Materials
	4th Quarter		No	Competitive Bidding	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	18,597,562.50	-	-	

7	Provision of Repair, Maintenance, Spare Parts, Toner of various Copier Machine												
	3rd Quarter	DPWH RO8	No	Direct Contracting	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	3,300,000.00	-	-	Provision of Repair, Maintenance, Spare Parts, Toner of various Copier Machine
	4th Quarter		No	Direct Contracting	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	3,300,000.00	-	-	
8	Procurement of security services for Calendar Year 2022-2023												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	18,000,000.00	-	-	Security Service
	4th Quarter		No	Competitive Bidding	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	18,000,000.00	-	-	
9	Office Equipment, Appliances, Furnitures and Fixtures and Kitchen Utensils												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	13,600,000.00	-	-	Office Equipment, Appliances, Furnitures and Fixtures and Kitchen Utensils
	4th Quarter		No	Competitive Bidding	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	13,600,000.00	-	-	
10	Equipment, Apparatus, Calibration Service and Chemical Supplies												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	12,640,496.28	-	-	Equipment, Apparatus, Calibration Service and Chemical Supplies
	4th Quarter		No	Competitive Bidding	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	12,640,496.28	-	-	
11 ✓	Weighbridge and Bridge Equipment, Supplies and Materials												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	17,002,000.00	-	-	Bridge Equipment, Supplies and Materials
	4th Quarter		No	Competitive Bidding	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	17,002,000.00	-	-	

12	Airconditioning Units, Spare Parts, Repair and Maintenance Services												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	11,870,000.00	-	-	Airconditioning Units, Spare Parts, Repair and Maintenance Services
	4th Quarter		No	Competitive Bidding	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	11,870,000.00	-	-	
13	Newspaper, Publication & Printing and Binding of Annual Report												
	3rd Quarter	DPWH RO8	No	NP-53.9 - Small Value Procurement	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	290,000.00	-	-	Newspaper, Publication & Printing and Binding of Annual Report
	4th Quarter		No	NP-53.9 - Small Value Procurement	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	490,775.00	-	-	
14	Safety Gears, Safety Signages and Hygiene Kits												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	8,575,286.00	-	-	Safety Gears, Safety Signages and Hygiene Kits
	4th Quarter		No	Competitive Bidding	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	8,575,286.00	-	-	
15	Survey Equipment, Spare Parts and Accessories												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	25,890,000.00	-	-	Survey Equipment, Spare Parts and Accessories
	4th Quarter		No	Competitive Bidding	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	25,890,000.00	-	-	
16	Design Software License												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	13,600,000.00	-	-	Design Software License
	4th Quarter		No	Competitive Bidding	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	13,600,000.00	-	-	

17	Container Van, Pumping Station, Fuel Dispenser and Tank Storage												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	7,960,000.00	-	-	Container Van, Pumping Station, Fuel Dispenser and Tank Storage
	4th Quarter		No	Competitive Bidding	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	7,960,000.00	-	-	
18	Diesel Fuel (Various Service Vehicles and Heavy Equipment)												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	23,730,000.00	-	-	Diesel Fuel (Various Service Vehicles and Heavy Equipment)
	4th Quarter		No	Competitive Bidding	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	23,730,000.00	-	-	
19	Land Based Equipment, Preventive Maintenance, Repair, Part and Accessories												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	131,770,897.99	-	-	Land Based Equipment, Preventive Maintenance, Repair, Part and Accessories
	4th Quarter		No	Competitive Bidding	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	131,770,897.99	-	-	
20	Watermaster Equipment, Preventive Maintenance, Repair, Part and Accessories												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	124,160,000.00	-	-	Watermaster Equipment, Preventive Maintenance, Repair, Part and Accessories
	4th Quarter		No	Competitive Bidding	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	124,160,000.00	-	-	
21	Miscellaneous												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	August 9-16, 2022	August 23, 2022 up to 10:00 A.M.	September 1, 2022	September 5, 2022	GoP	12,012,500.00	-	-	Miscellaneous
	4th Quarter		No	Competitive Bidding	Oct. 11-18, 2022	Oct. 28, 2022 up to 10:00 A.M.	Nov. 9, 2022	Nov. 11, 2022	GoP	12,012,500.00	-	-	
22 ,	Installation of parts and materials intended for the corrective maintenance of (2 units) Dredging Equipment Amphibious Excavator Doosan DX225 LC-A (K4-31)												
	3rd Quarter	Equipment Mgt. Division	No	Competitive Bidding	August 23-30, 2022	Sept. 29, 2022 @ 10:00 A.M.	Oct. 7, 2022	Oct. 10, 2022	GoP	6,268,306.22	-	-	Installation of parts and materials Intended for the corrective maintenance of (2 units) Dredging Equipment Amphibious Excavator Dposan DX225 LC-A (K4-31)

27/09/2022


23	<b>Portable Type Weigh in Motion Axle Scale (Low Speed Wim Load Cell-Base)</b>												
	3rd Quarter	Maintenance Division	No	Competitive Bidding	August 23-30, 2022	Sept. 29, 2022 @ 10:00 A.M.	Oct. 7, 2022	Oct. 10, 2022	GoP	2,000,000.00	-	-	Portable Type Weigh In Motion Axle Scale (Low Speed Wim Load Cell-Base)
24	<b>Copier Machine with AVR (3000 watts)</b>												
	3rd Quarter	Admin Division	No	Competitive Bidding	Sept. 6, 2022 - Sept. 13, 2022	Sept. 29, 2022 @ 10:00 A.M.	Oct. 7, 2022	Oct. 10, 2022	GoP	1,710,000.00	-	-	Copier Machine with AVR (3000 watts)
25	<b>(250) pails asphalt plant mix cold</b>												
	4th Quarter	Maintenance Division	No	Competitive Bidding	Oct. 12, 2022 - Oct. 19, 2022	Nov. 10, 2022 @ 10:00 A.M.	Nov. 18, 2022	Nov. 21, 2022	GoP	1,484,000.00	-	-	(250) pails asphalt plant mix cold
26	<b>(3) units Multi-Frequency GNSS Real Time Kinematic (RTK) 1 base, 2 rovers</b>												
	4th Quarter	SL Sub-DEO	No	Competitive Bidding	Oct. 11-18, 2022	Nov. 2, 2022 up to 10:00 A.M.	Nov. 10, 2022	Nov. 15, 2022	GoP	9,000,000.00	-	-	(3) units Multi-Frequency GNSS Real Time Kinematic (RTK) 1 base, 2
27	<b>Plotter, large format printing, A0 size (print, copy &amp; colored scan)</b>												
	4th Quarter	SL Sub-DEO	No	Competitive Bidding	Nov. 15, 2022 - Nov. 22, 2022	Nov. 24, 2022 at 10:00 A.M.	Dec. 5, 2022	Dec. 7, 2022	GoP	1,700,000.00	-	-	Plotter, large format printing, A0 size (print, copy & colored scan)
28	<b>IT Equipment</b>												
	4th Quarter	SL Sub-DEO	No	Competitive Bidding	Nov. 25, 2022 - Dec. 2, 2022	Dec. 19, 2022 until 10:00 A.M.	Dec. 26, 2022	Dec. 28, 2022	GoP	8,035,100.00	-	-	IT Equipment
29	<b>Office Equipment</b>												
	4th Quarter	SL Sub-DEO	No	Competitive Bidding	Nov. 25, 2022 - Dec. 2, 2022	Dec. 19, 2022 until 10:00 A.M.	Dec. 26, 2022	Dec. 28, 2022	GoP	1,037,100.00	-	-	Office Equipment
30	<b>Wheel Meter</b>												
	4th Quarter	SL Sub-DEO	No	NP-53.9 - Small Value Procurement	Nov. 25, 2022 - Dec. 2, 2022	Dec. 19, 2022 until 10:00 A.M.	Dec. 26, 2022	Dec. 28, 2022	GoP	99,000.00	-	-	Wheel Meter
31	<b>Airconditioning Units</b>												
	4th Quarter	SL Sub-DEO	No	NP-53.9 - Small Value Procurement	Nov. 25, 2022 - Dec. 2, 2022	Dec. 19, 2022 until 10:00 A.M.	Dec. 26, 2022	Dec. 28, 2022	GoP	780,000.00	-	-	Airconditioning Units
32	<b>Calibration services of Portable Weigh in Motion Equipment</b>												
	4th Quarter	QAH Division	No	NP-53.9 - Small Value Procurement	Nov. 15, 2022 - Nov. 22, 2022	Nov. 22, 2022 at 10:00 A.M.	Nov. 29, 2022	Dec. 1, 2022	GoP	40,000.00	-	-	Calibration services of Portable Weigh in Motion Equipment
33 ✓	<b>Automotive Parts, Batteries &amp; A/C parts for preventive maintenance, repair &amp; replacement of spare parts of various service vehicle</b>												
	4th Quarter	Equipment Mgt. Division	No	Competitive Bidding	Nov. 15, 2022 - Nov. 22, 2022	Dec. 7, 2022 @ 10:00 A.M.	Dec. 15, 2022	Dec. 19, 2022	GoP	1,411,933.00	-	-	Automotive Parts, Batteries & A/C parts for preventive maintenance, repair & replacement of spare parts of various service vehicle

34	<b>Consumable Inks/toners</b>												
	4th Quarter	Admin Division	No	Competitive Bidding	Nov. 16, 2022 - Nov. 23, 2022	Dec. 7, 2022 @ 10:00 A.M.	Dec. 15, 2022	Dec. 19, 2022	GoP	2,754,685.00	-	-	Consumable inks/toners
35	<b>(3) units Service Vehicle</b>												
	4th Quarter	Equipment Mgt. Division	No	Competitive Bidding	Nov. 16, 2022 - Nov. 23, 2022	Dec. 7, 2022 @ 10:00 A.M.	Dec. 15, 2022	Dec. 19, 2022	GoP	6,600,000.00	-	-	(3) units Service Vehicle
36	<b>(1) unit long arm hydraulic excavator crawler type</b>												
	4th Quarter	Equipment Mgt. Division	No	Competitive Bidding	Nov. 16, 2022 - Nov. 23, 2022	Dec. 7, 2022 @ 10:00 A.M.	Dec. 15, 2022	Dec. 19, 2022	GoP	8,000,000.00	-	-	(1) unit long arm hydraulic excavator crawler type
37	<b>Generator set, accessories and materials</b>												
	4th Quarter	Equipment Mgt. Division	No	Competitive Bidding	Nov. 16, 2022 - Nov. 23, 2022	Dec. 7, 2022 @ 10:00 A.M.	Dec. 15, 2022	Dec. 19, 2022	GoP	2,697,985.00	-	-	Generator set, accessories and materials
38	<b>Mirrorless camera and prime</b>												
	4th Quarter	PAIO	No	NP-53.9 - Small Value Procurement	Nov. 24, 2022 - Nov. 29, 2022	Nov. 29, 2022 at 10:00 A.M.	Dec. 7, 2022	Dec. 9, 2022	GoP	321,500.00	-	-	Mirrorless camera and prime
39	<b>RTK GNSS Receiver with Controller</b>												
	4th Quarter	Planning & Design Division	No	Competitive Bidding	Nov. 25, 2022 - Dec. 2, 2022	Dec. 19, 2022 @ 10:00 A.M.	Dec. 27, 2022	Dec. 29, 2022	GoP	12,000,000.00	-	-	RTK GNSS Receiver with Controller
40	<b>Installation and reinstallation/relocation of RTIA Traffic Count and Equipment</b>												
	4th Quarter	Planning & Design Division	No	Competitive Bidding	Nov. 25, 2022 - Dec. 2, 2022	Dec. 19, 2022 @ 10:00 A.M.	Dec. 27, 2022	Dec. 29, 2022	GoP	4,478,583.00	-	-	Installation and reinstallation/relocation of RTIA Traffic Count and Equipment
41	<b>Dredge hose</b>												
	4th Quarter	Equipment Mgt. Division	No	Competitive Bidding	Nov. 25, 2022 - Dec. 2, 2022	Dec. 19, 2022 @ 10:00 A.M.	Dec. 27, 2022	Dec. 29, 2022	GoP	1,080,000.00	-	-	Dredge hose
42	<b>Drone Camera</b>												
	4th Quarter	Equipment Mgt. Division	No	Competitive Bidding	Nov. 25, 2022 - Dec. 2, 2022	Dec. 19, 2022 @ 10:00 A.M.	Dec. 27, 2022	Dec. 29, 2022	GoP	2,500,000.00	-	-	Drone Camera
43	<b>Electrical Supplies and Materials, plumbing materials and supplies, bridge equipment and supplies, paint supplies and accessories</b>												
	4th Quarter	Maintenance Division	No	Competitive Bidding	Nov. 25, 2022 - Dec. 2, 2022	Dec. 19, 2022 @ 10:00 A.M.	Dec. 27, 2022	Dec. 29, 2022	GoP	1,920,003.82	-	-	Electrical Supplies and Materials, plumbing materials and supplies, bridge equipment and supplies, paint supplies and accessories
44 v	<b>Materials to be used for the replacement of concrete pavement</b>												
	4th Quarter	SL Sub-DEO	No	NP-53.9 - Small Value Procurement	Dec. 1-8, 2022	Dec. 9, 2022 until 10:00 A.M.	Dec. 19, 2022	Dec. 22, 2022	GoP	982,000.00	-	-	Materials to be used for the replacement of concrete pavement



45	<b>Tools and vegetation control</b>												
	4th Quarter	SL Sub-DEO	No	NP-53.9 - Small Value Procurement	Dec. 1-8, 2022	Dec. 9, 2022 until 10:00 A.M.	Dec. 19, 2022	Dec. 22, 2022	GoP	819,000.00	-	-	Tools and vegetation control
46	<b>Materials to be used for traffic services maintenance</b>												
	4th Quarter	SL Sub-DEO	No	NP-53.9 - Small Value Procurement	Dec. 1-8, 2022	Dec. 9, 2022 until 10:00 A.M.	Dec. 19, 2022	Dec. 22, 2022	GoP	998,500.00	-	-	Materials to be used for traffic services maintenance
47	<b>Equipment for initial response to emergencies</b>												
	4th Quarter	SL Sub-DEO	No	NP-53.9 - Small Value Procurement	Dec. 1-8, 2022	Dec. 9, 2022 until 10:00 A.M.	Dec. 19, 2022	Dec. 22, 2022	GoP	789,000.00	-	-	Equipment for Initial response to emergencies
48	<b>Personal protective equipment</b>												
	4th Quarter	SL Sub-DEO	No	NP-53.9 - Small Value Procurement	Dec. 1-8, 2022	Dec. 9, 2022 until 10:00 A.M.	Dec. 19, 2022	Dec. 22, 2022	GoP	997,750.00	-	-	Personal protective equipment
49	<b>Plotter, large format printer, A0, copy, print and colored scan</b>												
	4th Quarter	Planning & Design Division	No	Competitive Bidding	Dec. 3, 2022 - Dec. 10, 2022	Dec. 26, 2022 @ 10:00 A.M.	Dec. 28, 2022	Dec. 29, 2022	GoP	1,700,000.00	-	-	Plotter, large format printer, A0, copy, print and colored scan
50	<b>(12) units wheel meter</b>												
	4th Quarter	Planning & Design Division	No	NP-53.9 - Small Value Procurement	Dec. 15, 2022 Dec. 21, 2022	Dec. 21, 2022 at 9:00 A.M.	Dec. 27, 2022	Dec. 29, 2022	GoP	120,000.00	-	-	(12) units wheel meter
51	<b>(13) units broadband HF dipole antenna (WD330)</b>												
	4th Quarter	Maintenance Division	No	NP-53.9 - Small Value Procurement	Dec. 15, 2022 Dec. 21, 2022	Dec. 21, 2022 at 9:00 A.M.	Dec. 27, 2022	Dec. 29, 2022	GoP	194,740.00	-	-	(13) units broadband HF dipole antenna (WD330)
52	<b>Refill, recharging, reconditioning &amp; printing of gross weight (content &amp; tank)</b>												
	4th Quarter	Admin Division	No	Competitive Bidding	Nov. 30, 2022 - Dec. 7, 2022	Dec. 26, 2022 @ 10:00 A.M.	Dec. 28, 2022	Dec. 29, 2022	GoP	1,205,400.00	-	-	Refill, recharging, reconditioning & printing of gross weight (content & tank)
53 ✓	<b>Supply and Delivery of thermoplastic pavement materials</b>												
	4th Quarter	Leyte 1st DEO	No	Competitive Bidding	Nov. 30, 2022 - Dec. 7, 2022	Dec. 26, 2022 @ 10:00 A.M.	Dec. 28, 2022	Dec. 29, 2022	GoP	4,999,994.00	-	-	Supply and Delivery of thermoplastic pavement materials
<b>GRAND TOTAL:</b>										<b>1,110,505,116.58</b>			

Prepared by:

  
**NONILON O. PORTULA**  
 Engineer IV - Procurement Staff (ORD)  
 Head, BAC Secretariat

Submitted by:

  
**DAVID P. ADONGAY, JR., DPA, CEs**  
 Assistant Regional Director  
 BAC Chairperson

Approved by:

  
**EDGAR B. TABACON, CEsO IV**  
 Regional Director