

(DPWH Negros Occidental 1st District Engineering Office) Updated Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Submission of Bids	Submission of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101103314000	22G00001 - Construction of Flood Mitigation Structure - Duplap River along Bacod North Rd, Marikina, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/03/2021	11/25/2021	01/25/2022	02/04/2022	GoP	44,099,994.25	44,099,994.25		Construction of Flood Mitigation Structure
320101103318000	22G00002 - Construction of Flood Mitigation Structure - Construction of Lagesan River (bothstream) along Bacod North Road, Catic, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/06/2021	10/28/2021	01/25/2022	02/04/2022	GoP	44,099,994.87	44,099,994.87		Construction of Flood Mitigation Structure
320101103321000	22G00003 - Construction of Flood Mitigation Structure - Construction of Paniquon River along Bacod North Road, Catic, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	12/02/2021	01/25/2022	02/04/2022	GoP	44,099,996.91	44,099,996.91		Construction of Flood Mitigation Structure
320101103322000	22G00004 - Construction of Flood Mitigation Structure - Construction of Sangay River (downstream) along Bacod North Road, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/20/2021	01/25/2022	02/04/2022	GoP	44,099,994.59	44,099,994.59		Construction of Flood Mitigation Structure
320102100508000	22G00005 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Hinoganan River along Bacod North Road, Phase 2, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/03/2021	11/25/2021	01/25/2022	02/04/2022	GoP	48,999,994.03	48,999,994.03		Construction of Flood Mitigation Structure
300219100232000	22G00009 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure at Coastal Barangays of Tuburan-Tomongong and Gahit, Enrique B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	12/10/2021	02/08/2022	02/18/2022	GoP	96,499,997.03	96,499,997.03		Construction of Flood Mitigation Structure
320102104647000	22G00010 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Imbing River (both Stream) along Bacod North Rd, Siliy City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	12/02/2021	02/08/2022	02/18/2022	GoP	90,709,991.89	90,709,991.89		Construction of Flood Mitigation Structure
320102104648000	22G00011 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Malajo River (both Stream) along Bacod North Rd, Abuc, "A" EA, Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/18/2021	02/08/2022	02/18/2022	GoP	91,674,932.84	91,674,932.84		Construction of Flood Mitigation Structure

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22G00012 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Malabo River (both stream) along Bacod North Rd, Abut. "B" Victoria City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/18/2021	02/09/2022	02/16/2022	GoP	91,674,987.70	91,674,987.70		Construction of Flood Mitigation Structure
3201010464000	Flood Mitigation Structure - Construction of Flood Control Structure of Malabog River Phase 1, Slay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	12/10/2021	02/09/2022	02/16/2022	GoP	87,032,562.53	87,032,562.53		Construction of Flood Mitigation Structure
3201010703000	Flood Mitigation Structure - Construction of Flood Control Structure along Malabog River, Talisay City	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/27/2021	01/25/2022	02/04/2022	GoP	39,169,990.14	39,169,990.14		Construction of Flood Mitigation Structure
32010108315000	Flood Mitigation Structure - Construction of Flood Control Structure along Malabog River, Talisay City	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/27/2021	01/25/2022	02/04/2022	GoP	48,999,999.02	48,999,999.02		Construction of Flood Mitigation Structure
3201010832000	Flood Mitigation Structure - Construction of Flood Control Structure along Malabog River, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/27/2021	01/25/2022	02/04/2022	GoP	29,999,999.92	29,999,999.92		Construction of Flood Mitigation Structure
32010108317000	Flood Mitigation Structure - Construction of Flood Control Structure along Malabog River (Upstream), Slay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/18/2021	01/25/2022	02/04/2022	GoP	48,999,999.11	48,999,999.11		Construction of Flood Mitigation Structure
32010106628000	Flood Mitigation Structure - Construction of Flood Control Structure of Lopo River along Bacod Slay Airport Access Road, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	12/10/2021	01/25/2022	02/04/2022	GoP	48,999,999.11	48,999,999.11		Construction of Flood Mitigation Structure
32010108316000	Flood Mitigation Structure - Construction of Flood Control Structure of Malabog River along Bacod North Rd, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/24/2021	01/25/2022	02/04/2022	GoP	48,999,999.63	48,999,999.63		Construction of Flood Mitigation Structure
32010108323000	Flood Mitigation Structure - Construction of Flood Control Structure of Bagayay River along Bacod Slay Airport Access Road, Slay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/07/2021	01/25/2022	02/04/2022	GoP	48,999,999.80	48,999,999.80		Construction of Flood Mitigation Structure
32010108324000	Flood Mitigation Structure - Construction of Flood Control Structure, Malabo River, Abutment "A", "B", "E3" Magplena, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/06/2021	12/17/2021	01/25/2022	02/04/2022	GoP	48,999,999.49	48,999,999.49		Construction of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds		Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of Bids (MRE)	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO				
320101108325000	22G00021 - Construction of Road Mitigation Structure - Construction of Flood Control Structure, Malaga River, Abutment "B" Victoria City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/24/2021	01/25/2022	02/04/2022		GoP	48,999,999.49	48,999,990.49		Construction of Flood Mitigation Structure	
310101100899000	22G00024 - Preventive Maintenance of Road: Asphalt Overlay - Bacod North Rd (S004065N) - K0065+000 - K0065+120	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/15/2021	01/25/2022	02/04/2022		GoP	4,635,399.88	4,635,399.88		Preventive Maintenance of Road	
310202101870000	22G00039 - ROAD WIDENING - JCT MANT RD SAGAY-BATO-DIAH MARCELO-BALEA JCT RD - K0102 + 000 - K0102 + 462	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/28/2021	12/17/2021	01/25/2022	02/04/2022		GoP	10,129,152.66	19,129,152.66		ROAD WIDENING	
310203100815000	22G00041 - ROAD WIDENING - Bacod North Rd (Old Route) (S003979N) - K0072 + (-998) - K0073 + 383	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	12/16/2021	02/10/2022	02/18/2022		GoP	72,808,532.85	72,808,532.85		ROAD WIDENING	
310110100305000	22G00063 - Construction of Drainage Structure along Road - Bacod North Rd (S004065N) - K0033 + 185.20 - K0033 + 649	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	12/16/2021	01/25/2022	02/04/2022		GoP	11,285,092.80	11,285,092.80		Construction of Drainage Structure	
310305101640000	22G00064 - Widening of Bridge - Sangay Br. (B00174N) along Bacod North Rd (Old Route)	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/10/2021	12/02/2021	01/25/2022	02/04/2022		GoP	27,047,998.34	27,047,998.34		Widening of Bridge	
310304100868000	22G00065 - Rehabilitation/Major Repair of Bridge - Tan-ao Br. (B00311N) along Jct Natl Rd Sangay-Bato-Dian-Marcelo Bato Jct Rd.	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/10/2021	12/02/2021	01/25/2022	02/04/2022		GoP	3,625,978.09	3,625,978.09		Rehabilitation/Major Repair of Bridge	
3002031014405000	22G00066 - Construction of Concrete Road - Access Road leading to Pacul Falls, Alimac Rice Terraces and Prayer Mountain, Brgy. V.F. Guallo, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/22/2021	01/25/2022	02/04/2022		GoP	4,949,999.52	4,949,999.52		Construction of Concrete Road	
3002031014407000	22G00067 - RECONSTRUCTION OF CONCRETE ROAD-BANGGA DOSE-FIRST FARMERS MILL-BARANGAY CONCEPCION TOUNSAM ROAD, BNGT. DOS HERMANAS, TALISAY CITY, NEGROS OCCIDENTAL	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/06/2021	12/10/2021	01/25/2022	02/04/2022		GoP	33,376,781.55	33,376,781.55		RECONSTRUCTION OF CONCRETE ROAD	
300221101476000	22G00068 - Construction of Bridge along Cadiz River/Barangay Mahin, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/19/2021	11/09/2021	01/25/2022	02/04/2022		GoP	4,949,999.74	4,949,999.74		Construction of Bridge	
300221101478000	22G00069 - Construction of Road, Barangay Magayzan, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/12/2021	12/03/2021	01/25/2022	02/04/2022		GoP	4,949,947.45	4,949,947.45		Construction of Road	
300221101477000	22G00074 - Construction of Bridge, Silyu City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/19/2021	11/09/2021	01/25/2022	02/04/2022		GoP	19,599,998.35	19,599,998.35		Construction of Bridge	

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (brief description of Project)
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225100136000	22G00075 - Construction of Water System, Level II, B3 Maglona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/20/2021	01/25/2022	02/04/2022	GoP	18,809,994.77	18,809,994.77		Construction of Water System
300225100524000	22G00084 - Construction of Drainage System, Barangay Bato, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/18/2021	01/25/2022	02/04/2022	GoP	4,949,994.90	4,949,994.90		Construction of Drainage System
300225100525000	22G00085 - Construction of Drainage System, Barangay Old Sagay, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2021	12/09/2021	01/25/2022	02/04/2022	GoP	9,899,992.73	9,899,992.73		Construction of Drainage System
300225100527000	22G00086 - Construction of Flood Control including Drainage Structure, Barangay Triampayan, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2021	12/09/2021	01/25/2022	02/04/2022	GoP	9,899,993.28	9,899,993.28		Construction of Flood Control
300225100528000	22G00087 - Construction of Flood Control Structure (breakwater) at Barangay Punta Mesa, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/06/2021	11/18/2021	01/25/2022	02/04/2022	GoP	4,949,994.45	4,949,994.45		Construction of Flood Control Structure
300225100529000	22G00088 - Construction of Flood Control Structure (breakwater) at Barangay Sebala, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2021	12/09/2021	01/25/2022	02/04/2022	GoP	4,949,995.96	4,949,995.96		Construction of Flood Mitigation Structure
300225100530000	22G00089 - Construction of Flood Control Structure (breakwater) at Barangay Punta Sibong, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/15/2021	01/25/2022	02/04/2022	GoP	4,949,994.27	4,949,994.27		Construction of Flood Control Structure
300225100533000	22G00090 - Construction of Seawall, Barangay Il-A, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/06/2021	10/28/2021	01/25/2022	02/04/2022	GoP	4,949,996.40	4,949,996.40		Construction of Seawall
300225100535000	22G00091 - Construction of Seawall/breakwater, Barangay Carabayo, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/12/2021	12/03/2021	01/25/2022	02/04/2022	GoP	9,899,995.24	9,899,995.24		Construction of Seawall/Breakwater
300225100531000	22G00093 - Construction of Flood Mitigation Structure, Slay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/03/2021	11/28/2021	01/25/2022	02/04/2022	GoP	10,394,999.05	10,394,999.05		Construction of Flood Mitigation Structure
300225100532000	22G00094 - Construction of Flood Mitigation Structure/Drainage System, Victoria City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/16/2021	01/25/2022	02/04/2022	GoP	11,780,999.11	11,780,999.11		Construction of Flood Mitigation Structure
300226102810000	22G00095 - Construction (Completion) of Multi-Purpose Building, Barangay 1 Pobison, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/17/2021	01/25/2022	02/04/2022	GoP	1,979,975.70	1,979,975.70		Construction (Completion) of Multi-Purpose Building
300226102815000	22G00096 - Construction of Multi-Purpose Building, Barangay Cadanan, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/20/2021	01/25/2022	02/04/2022	GoP	4,949,991.88	4,949,991.88		Construction of Multi-Purpose Building
300226102817000	22G00097 - Construction of Multi-Purpose Building, Barangay Daga, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/12/2021	01/25/2022	02/04/2022	GoP	4,949,999.85	4,949,999.85		Construction of Multi-Purpose Building
300226102819000	22G00099 - Construction of Multi-Purpose Building, Barangay Pobison 1, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/19/2021	01/25/2022	02/04/2022	GoP	4,949,999.18	4,949,999.18		Construction of Multi-Purpose Building

Code (PAP)	Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102821000	22G00099 - Construction of Multi-Purpose Building, Barangay Occidental 1st, Tamaran, Calat, City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/20/2021	01/25/2022	02/04/2022	GoP	9,899,999.10	9,899,999.10		Construction of Multi-Purpose Building
300226102811000	22G00102 - Construction of Multi-Purpose Building, Barangay Poblacion III, Enrique B. Magallon, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2021	12/09/2021	01/25/2022	02/04/2022	GoP	1,979,999.75	1,979,999.75		Construction (Completion) of Multi-Purpose Building
300226102812000	22G00103 - Construction (Completion) of Multi-Purpose Building in Barangay Zone 10, Talay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/12/2021	01/25/2022	02/04/2022	GoP	1,979,999.23	1,979,999.23		Construction (Completion) of Multi-Purpose Building
300226102813000	22G00104 - Construction of Multi-Purpose Building, Barangay Occidental 1st, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/19/2021	01/25/2022	02/04/2022	GoP	5,444,999.43	5,444,999.43		Construction of Multi-Purpose Building
300226102814000	22G00105 - Construction of Multi-Purpose Building, Barangay Occidental 1st, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/19/2021	11/09/2021	01/25/2022	02/04/2022	GoP	5,444,999.90	5,444,999.90		Construction of Multi-Purpose Building
300226102816000	22G00106 - Construction of Multi-Purpose Building, Barangay Occidental 1st, Cullian, Municipality of Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2021	12/09/2021	01/25/2022	02/04/2022	GoP	5,444,999.87	5,444,999.87		Construction of Multi-Purpose Building
300226102818000	22G00107 - Construction of Multi-Purpose Building, Barangay Occidental 1st, Iguan, Municipality of Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/07/2021	01/25/2022	02/04/2022	GoP	5,444,999.87	5,444,999.87		Construction of Multi-Purpose Building
300226102820000	22G00108 - Construction of Multi-Purpose Building, Barangay Occidental 1st, Tabog, Municipality of Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/07/2021	01/25/2022	02/04/2022	GoP	5,444,999.88	5,444,999.88		Construction of Multi-Purpose Building
300226102822000	22G00109 - Construction of Multi-Purpose Building, Sisy City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/12/2021	12/03/2021	01/25/2022	02/04/2022	GoP	9,899,999.49	9,899,999.49		Construction of Multi-Purpose Building
300226102823000	22G00110 - Construction of Multi-Purpose Building, Talay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/17/2021	01/25/2022	02/04/2022	GoP	4,949,999.72	4,949,999.72		Construction of Multi-Purpose Building
300226102824000	22G00111 - Construction of Multi-Purpose Building, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/17/2021	01/25/2022	02/04/2022	GoP	5,939,999.36	5,939,999.36		Construction of Multi-Purpose Building
300226102825000	22G00112 - Rehabilitation of Multi-Purpose Building, Talay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/19/2021	01/25/2022	02/04/2022	GoP	9,899,999.26	9,899,999.26		Rehabilitation of Multi-Purpose Building
300221101484000	22G00113 - Construction of Road at Pk. Sila to Pk. Kasigangan, Brgy. Baviera, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/06/2021	11/18/2021	03/21/2022	03/28/2022	GoP	4,949,992.08	4,949,992.08		Construction of Road

Code (PAP)	Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (Brief description of Project)
					Advertisement/ Posting of RFP/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22G00116 - Preventive Maintenance of Road: Asphalt Overlay - Bacoed North Rd Occidental 1st DEO	DPV/H Negros Occidental 1st DEO	YES	Competitive Bidding	10/14/2021	11/04/2021	03/21/2022	03/28/2022	GoP	6,009,359.43	6,009,359.43		Preventive Maintenance of Road
310101100637000	(S00406NIN) - K003+1002 - K003+324, K003+318 - K003+340, K003+340 - K003+353	DPV/H Negros Occidental 1st DEO	YES	Competitive Bidding	10/14/2021	11/04/2021	03/21/2022	03/28/2022	GoP	25,605,439.84	25,605,439.84		Preventive Maintenance of Road
310101100637000	Maintenance of Road: Asphalt Overlay - Bacoed-Murch-DS Benedicto-Sn Carlos City Rd Occidental 1st DEO	DPV/H Negros Occidental 1st DEO	YES	Competitive Bidding	10/14/2021	11/04/2021	03/21/2022	03/28/2022	GoP	25,605,439.84	25,605,439.84		Preventive Maintenance of Road
	(S00095NIN) - K0014+437 - K0014+425, K0015+000 - K0015+000	DPV/H Negros Occidental 1st DEO	YES	Competitive Bidding	10/14/2021	11/04/2021	03/21/2022	03/28/2022	GoP	44,662,508.53	44,662,508.53		Preventive Maintenance of Road
310101100636000	22G00119 - Preventive Maintenance of Road: Asphalt Overlay - Bacoed North Rd Occidental 1st DEO	DPV/H Negros Occidental 1st DEO	YES	Competitive Bidding	10/14/2021	11/04/2021	03/21/2022	03/28/2022	GoP	44,662,508.53	44,662,508.53		Preventive Maintenance of Road
	(S00406NIN) - K0027+400 - K0028+487	DPV/H Negros Occidental 1st DEO	YES	Competitive Bidding	10/14/2021	11/04/2021	03/21/2022	03/28/2022	GoP	44,662,508.53	44,662,508.53		Preventive Maintenance of Road
	22G00120 - PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ICT NATL RD SAGAY-BATO-DAN-MARCELO-BALEA ICT RD (S00019NIN) - K0090+000 - K0091+348	DPV/H Negros Occidental 1st DEO	YES	Competitive Bidding	10/14/2021	11/04/2021	01/25/2022	02/04/2022	GoP	30,407,435.69	30,407,435.69		Preventive Maintenance of Road
30022310074000	22G00122 - Construction of Road at Hda. Barbara to Hda. Dau Brgy. Burgos, Caltz City, Negros Occidental	DPV/H Negros Occidental 1st DEO	YES	Competitive Bidding	10/19/2021	11/09/2021	03/21/2022	03/28/2022	GoP	4,549,995.59	4,549,995.59		Construction of Road
300221101480000	22G00123 - Construction of Road leading to NONESCOST Campus Brgy. Poblacion 1, Sagay City, Negros Occidental	DPV/H Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/17/2021	03/21/2022	03/28/2022	GoP	4,549,995.88	4,549,995.88		Construction of Road
	22G00124 - Preventive Maintenance of Road: Asphalt Overlay - Bacoed North Rd Occidental 1st DEO	DPV/H Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/15/2021	03/21/2022	03/28/2022	GoP	29,393,893.44			Preventive Maintenance of Road
300214100260000	Maintenance of Road: Asphalt Overlay - Bacoed-Murch-DS Benedicto-Sn Carlos City Rd Occidental 1st DEO	DPV/H Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/17/2021	03/21/2022	03/28/2022	GoP	23,704,239.17	23,704,239.17		Preventive Maintenance of Road
310101100632000	Maintenance of Road: Asphalt Overlay - Bacoed-Murch-DS Benedicto-Sn Carlos City Rd Occidental 1st DEO	DPV/H Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/17/2021	03/21/2022	03/28/2022	GoP	4,949,996.82	4,949,996.82		Preventive Maintenance of Road
	(S00095NIN), K0017+474 - K0018+579	DPV/H Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/17/2021	03/21/2022	03/28/2022	GoP	4,949,996.82	4,949,996.82		Preventive Maintenance of Road
300225100628000	22G00126 - CONSTRUCTION OF DRAINAGE SYSTEM, TALISAY CITY, NEGROS OCCIDENTAL	DPV/H Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/12/2021	03/21/2022	03/28/2022	GoP	19,405,552.66	19,405,552.66		CONSTRUCTION OF DRAINAGE SYSTEM
310101100637000	22G00127 - Preventive Maintenance of Road: Asphalt Overlay - Bacoed North Rd Occidental 1st DEO	DPV/H Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/12/2021	03/21/2022	03/28/2022	GoP	19,405,552.66	19,405,552.66		Preventive Maintenance of Road
	(S00406NIN) - K0038+400 - K0038+409 - K0038+429	DPV/H Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/12/2021	03/21/2022	03/28/2022	GoP	19,405,552.66	19,405,552.66		Preventive Maintenance of Road

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of Bids	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	22G0128 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (500395NN) - K0010-004 - K0011-051	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/19/2021	11/09/2021	03/21/2022	03/28/2022		GoP	42,253,679.73	42,253,679.73		Preventive Maintenance of Road
31020310053000	22G0129 - Road Widening - Slaylamawan Rd - K0028-665 - K0039-003	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/19/2021	12/10/2021	03/24/2022	03/28/2022		GoP	5,605,582.77	5,605,582.77		Road Widening
300223100077000	22G0131 - Construction of Road at Hda. Ricky to Ezzone Brgy. Pandan, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/12/2021	03/21/2022	03/28/2022		GoP	4,949,959.76	4,949,959.76		Construction of Road
32010210053000	22G0132 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Staiba River (Right Side - Downstream) along Bacolod North Rd, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/22/2021	03/21/2022	03/28/2022		GoP	39,001,219.17	39,001,219.17		Construction of Flood Mitigation Structure
300223100072000	22G0133 - Construction of Road at Brgy. Proper to Silo Laron Brgy, Coloma Divn, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/17/2021	03/21/2022	03/28/2022		GoP	4,974,956.05	4,974,956.05		Construction of Road
31010210053000	22G0134 - Preventive Maintenance of Road: Asphalt Overlay - 1st Natl Rd Super-Bay-Dan-Macrob-Balala 1st Rd (50015NN) - K0071-365 - K0091-273	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/17/2021	03/21/2022	03/28/2022		GoP	4,273,779.45	4,273,779.45		Preventive Maintenance of Road
3101010053000	22G0135 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod-Murco-DS Benedicto-Sn Carles City Rd (50009NN) - K0019-000 - K0030-028	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/22/2021	03/21/2022	03/28/2022		GoP	26,539,994.22	26,539,994.22		Preventive Maintenance of Road
3101010053000	22G0136 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (50045NN) - K0051-000 - K0051-048	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/17/2021	03/21/2022	03/28/2022		GoP	16,108,259.55	16,108,259.55		Preventive Maintenance of Road
320102100537000	22G0137 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Staiba River (Left Side - Downstream) along Bacolod North Road, Cadiz City, Neg. Occ.	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/03/2021	11/25/2021	03/21/2022	03/28/2022		GoP	38,111,218.31	38,111,218.31		Construction of Flood Mitigation Structure
31010310053000	22G0138 - Preventive Maintenance of Road: Asphalt Overlay - Manah Bay-Dan Rd (50013NN) - K0034-126 - K0041-027, K0041-027, K0042-553, K0042-553, K0042-1022, K0042-1022, K0043-000, K0043-000, K0043-072, K0043-072, K0044-000, K0044-000	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/19/2021	03/21/2022	03/28/2022		GoP	23,843,398.76	23,843,398.76		Preventive Maintenance of Road

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	22G00139 - RECONSTRUCTION TO CONCRETE PAVEMENT - SLAY - LAKHANAN RD (500027M) - K0015-792 - K0015-505, K0015-595 - K0015-547, K0015-522 - K0015-401, K0015-401 - K0017-400, K0017-400 - K0017-526	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/19/2021	03/24/2022	03/28/2022		GoP	\$3,900,070.73	\$3,900,070.73		Preventive Maintenance of Road
310105100731000	22G00140 - Reconstruction to Concrete Pavement - Jct Nati Rd Sagay-Dano-Dan-Manzilo-Salala Jct RD (500015M) K0100-582 - K0101-743	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/19/2021	03/21/2022	03/28/2022		GoP	28,020,910.67	28,020,910.67		Reconstruction to Concrete Pavement
300223100076000	22G00141 - Construction of Road at Hda. Uila to Sino Manibuga onp. Brgy. Caltz Vago, Caltz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/24/2021	03/21/2022	03/28/2022		GoP	4,549,959.89	4,549,959.89		Construction of Road
310202101188000	22G00142 - Road Widening - Vito Port Road - K0094 + 438 K0095 + 319	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/28/2021	12/16/2021	03/24/2022	03/28/2022		GoP	16,792,578.88	16,792,578.88		Road Widening
300223100076000	22G00143 - Construction of Road at Pte. Lambuno to Pte. Malawani, Brgy. Magpayay, Caltz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/03/2021	11/26/2021	03/21/2022	03/28/2022		GoP	4,549,959.53	4,549,959.53		Construction of Road
300226102326000	22G00146 - Improvement of Multi-Purpose Building, Brgy. Malaciboc Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/12/2021	12/03/2021	03/21/2022	03/28/2022		GoP	4,549,959.93	4,549,959.93		Improvement of Multi-Purpose Building
320101100316000	22G00150 - Construction of Flood Control Structure of Banapo River along Bacoled Structure Silay Airport Access Road, Talay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/12/2021	12/03/2021	03/21/2022	03/28/2022		GoP	48,999,989.07	48,999,989.07		Construction of Flood Control Structure
310101100656000	22G00151 - Preventive Maintenance of Road: Asphalt Overlay - Bacoled North Rd (500466M) - K0014-690 - K0014-694, K0030-053 - K0030-271, K0030-745 - K0031-4027, K0033-400 - K0033-415, K0033-185 - K0033-210	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/07/2021	03/21/2022	03/28/2022		GoP	20,135,079.07	20,135,079.07		Preventive Maintenance of Road
300221101478000	22G00153 - Construction of Road at Barangay Proper to Sagay National High School Ect., Barangay Real, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/07/2021	03/21/2022	03/28/2022		GoP	4,549,902.30	4,549,902.30		Construction of Road
300223100076000	22G00153 - Construction of Road at Hda. Buen Pastor to Hda. Kira Jun, Brgy. Jerusalem, Caltz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/07/2021	03/21/2022	03/28/2022		GoP	4,549,997.88	4,549,997.88		Construction of Road

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
310102100946000	22G00154 - Preventive Maintenance of Road: Asphalt Overlay - KT NATI RD SAGAY-BATO-DANAY-MARICU-AREA-1 (CT Rd (S00013N)) - K0081-351 - K0085-420, K0083-452 - K0087-350, K0083-420 - K0085-452	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/6/2021	12/6/2021	03/21/2022	03/28/2022		GoP	9,470,592.16	9,470,592.16		Preventive Maintenance of Road
310203100875000	22G00160 - ROAD WIDENING - Beccod North Rd - K0078 + 401 - K0081 + 819, K0086-358 - K0091-457	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/28/2021	12/20/2021	03/24/2022	03/28/2022		GoP	39,872,497.67	39,872,497.67		ROAD WIDENING
310203100516000	22G00161 - ROAD WIDENING - Beccod North Rd (Old Route) K0074 + 000 - K0078 + 659	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/28/2021	12/20/2021	02/10/2022	02/18/2022		GoP	44,611,695.35	44,611,695.35		ROAD WIDENING
310110100287000	22G00166 - Construction of Drainage structure along Road - Beccod North Rd (S00025N)) K0007 + (-739) - K0008 + 224	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/28/2021	12/16/2021	03/24/2022	03/28/2022		GoP	56,182,234.65	56,182,234.65		Construction of Drainage Structure
300223100900000	22G00169 - Construction of Road at Brgy. Furidema, Manapla Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/01/2021	12/22/2021	03/21/2022	03/28/2022		GoP	4,549,593.82	4,549,593.82		Construction of Road
300226102832000	NEGROS OCCIDENTAL MULTIPURPOSE BUILDING	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/01/2021	12/22/2021	03/21/2022	03/28/2022		GoP	4,949,993.90	4,949,993.90		CONSTRUCTION OF MULTIPURPOSE BUILDING
300215100377000	22G00170 - Construction of Murcia Bypass Road, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/15/2022	03/24/2022	03/28/2022		GoP	96,429,954.35	96,429,954.35		Bypass Road
#####	22G00171 - Construction of Road, Brgy. Damita, Murcia Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/15/2022	03/21/2022	03/28/2022		GoP	9,799,973.75	9,799,973.75		Construction of Road
300225100534000	22G00172 - Construction of Food Control Structure Municipality of Ba Magsaysay, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/15/2022	03/21/2022	03/28/2022		GoP	29,399,974.89	29,399,974.89		Construction of Food Control Structures
300226102827000	22G00173 - Construction of Multi-Purpose Building, San Fernando, Talaya City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/15/2022	03/21/2022	03/28/2022		GoP	4,857,231.82	4,857,231.82		Construction of Multi-Purpose Building
300219101056000	22G00174 - Construction of Food Control Structure/Drainage System along Guipulan-an Creek, Victoria City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/15/2022	03/21/2022	03/28/2022		GoP	9,799,991.95	9,799,991.95		Construction of Food Control Structure/Drainage System
300215101653000	22G00175 - Construction of Road, Brgy. 11, Victoria City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/15/2022	03/21/2022	03/28/2022		GoP	9,799,996.52	9,799,996.52		Construction of Road
300221101481000	22G00176 - Construction of Road at Brgy. Lina, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/17/2022	03/21/2022	03/28/2022		GoP	4,949,998.50	4,949,998.50		Construction of Road
300221101482000	22G00177 - Construction of Bridge, Baranay 1, Victoria City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/17/2022	03/21/2022	03/28/2022		GoP	9,799,999.64	9,799,999.64		Construction of Bridge

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219101037000	22G00173 - Construction of Flood Control Structure Magallanes River, Victoria City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/04/2022	02/23/2022	03/21/2022	03/23/2022	GoP	24,499,930.64	24,499,930.64		Construction of Flood Control Structure
300219101039000	22G00179 - Construction of Sewerall with breakwater Brgy. 6-A, Victoria City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/17/2022	03/21/2022	03/23/2022	GoP	9,799,953.30	9,799,953.30		Construction of Sewerall with breakwater
300215101655000	22G00180 - Construction of Road, Victoria City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/17/2022	03/21/2022	03/23/2022	GoP	15,679,980.91	15,679,980.91		Construction of Road
300219101056000	22G00181 - Construction of Flood Control Structure Brgy. 5, Slay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/17/2022	03/21/2022	03/23/2022	GoP	4,699,992.77	4,699,992.77		Construction of Sewerall with breakwater
300214100090000	22G00182 - Installation of Solar Streetlights along Slay-Lantawan Rd - K00304(588) - K00401948, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/17/2022	03/24/2022	03/23/2022	GoP	51,144,082.60	51,144,082.60		Installation of Solar Streetlights
300220100553000	22G00183 - CONSTRUCTION OF MULTI-PURPOSE BUILDING AT OCCIDENTAL CITY, NEGROS OCCIDENTAL	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/04/2022	02/23/2022	03/21/2022	03/23/2022	GoP	5,939,997.08	5,939,997.08		Construction of Multi-Purpose Building
300220100854000	22G00184 - Construction of Multi-Purpose Building, Brgy. 3, Victoria City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/04/2022	02/23/2022	03/21/2022	03/23/2022	GoP	5,444,999.91	5,444,999.91		Construction of Multi-Purpose Building
300226102830000	22G00185 - Construction of Multi-Purpose Building, Brgy. Maribak, Slay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/04/2022	02/23/2022	03/21/2022	03/23/2022	GoP	4,649,999.38	4,649,999.38		Construction of Multi-Purpose Building
300221101483000	22G00186 - Construction of Road, Brgy. Concepcion, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/09/2022	03/02/2022	03/21/2022	03/23/2022	GoP	4,649,980.51	4,649,980.51		Construction of Road
300226102829000	22G00187 - Construction of Multi-Purpose Building, Brgy. 19-A, Victoria City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/09/2022	03/02/2022	03/21/2022	03/23/2022	GoP	4,649,999.71	4,649,999.71		Construction of Multi-Purpose Building
300229100137000	22G00189 - Construction of Water System - EB Magallanes, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/09/2022	03/02/2022	03/21/2022	03/23/2022	GoP	19,799,790.48	19,799,790.48		Construction of Water System
300220100856000	22G00190 - Construction of Multi-Purpose Building, Brgy. Sto. Niño, EB Magallanes, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/09/2022	03/02/2022	03/21/2022	03/23/2022	GoP	4,649,999.71	4,649,999.71		Construction of Multi-Purpose Building
300220100856000	22G00191 - Construction of Multi-Purpose Building, Dolal Monasteral Lopez Memorial High School, Slay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/09/2022	03/02/2022	03/21/2022	03/23/2022	GoP	34,985,207.61	34,985,207.61		Construction of Multi-Purpose Building
300220100859000	22G00192 - Construction of Multi-Purpose Building, EB Magallanes, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/09/2022	03/02/2022	03/21/2022	03/23/2022	GoP	4,649,849.44	4,649,849.44		Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300226102631000	22G00133 - Construction of Multi-Purpose Building, Morisset Upper Memorial High School, Brgy. Rizal, Slay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/09/2022	03/02/2022	03/21/2022	03/29/2022		GoP	5,539,990.45	5,539,990.45		Construction of Multi-Purpose Building
300220100657000	22G00194 - Construction of Multi-Purpose Building, Brgy. Tomonong, E.A. Magallon, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/10/2022	03/04/2022	05/11/2022	05/20/2022		GoP	9,809,804.85	9,809,804.85		Construction of Multi-Purpose Building
300215101652000	22G00195 - Construction of Overflow Bridge, Brgy. Amayco, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/10/2022	03/04/2022	03/21/2022	03/29/2022		GoP	12,739,999.74	12,739,999.74		Construction of Overflow Bridge
300220100655000	22G00196 - Construction of Multi-Purpose Building, Brgy. Marabang, EB Magallon, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/10/2022	03/04/2022	05/11/2022	05/20/2022		GoP	4,949,999.44	4,949,999.44		Construction of Multi-Purpose Building
300220100642000	22G00197 - Rehabilitation of Multi-Purpose Building, Slay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/10/2022	03/04/2022	03/21/2022	03/29/2022		GoP	4,949,999.57	4,949,999.57		Rehabilitation of Multi-Purpose Building
300223100079000	22G00198 - Construction of Bridge, Candelaria Br. and Union Br., Brgy. Purisima, Manajala, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/10/2022	03/04/2022	03/21/2022	03/29/2022		GoP	49,249,994.44	49,249,994.44		Construction of Bridge
300220100600000	22G00199 - Construction of Multi-Purpose Building, Philippine Normal University, Cate, City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/10/2022	03/04/2022	03/21/2022	03/29/2022		GoP	14,849,999.98	14,849,999.98		Construction of Multi-Purpose Building
300220100651000	22G00200 - Construction of Multi-Purpose Building, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/10/2022	03/04/2022	03/21/2022	03/29/2022		GoP	10,394,999.90	10,394,999.90		Construction of Multi-Purpose Building
300226102628000	22G00201 - Construction of Multi-Purpose Building (Laboratory, Dental Monument, Lopez Memorial Highschool), Brgy. Real, Slay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/10/2022	03/04/2022	03/21/2022	03/29/2022		GoP	3,859,992.00	3,859,992.00		Construction (Completion) of Multi-Purpose Building
320101106929000	22G00205 - Construction of Flood Control Structure of Manulan River along Bacod Slay Airport Access Road, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/31/2022	04/21/2022	05/11/2022	05/20/2022		GoP	34,299,972.97	34,299,972.97		Construction of Flood Control Structure
320101106927000	22G00206 - Construction of Flood Control Structure of Gulabahan River along Bacod Slay Airport Access Road, Slay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/31/2022	04/21/2022	05/11/2022	05/20/2022		GoP	34,299,972.70	34,299,972.70		Construction of Flood Control Structure
320101109920000	22G00207 - Construction of Flood Control Structure of Cabela River along Bacod Slay Airport Access Road, Slay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/31/2022	04/21/2022	05/11/2022	05/20/2022		GoP	34,299,990.26	34,299,990.26		Construction of Flood Control Structure

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300213100010000	2260203 - Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderly/Senior Citizens including Gender-Responsive Facilities	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/31/2022	04/21/2022	05/11/2022	05/20/2022		GoP	1,809,374.92	1,809,374.92		Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD)
320102104140000	2260209 - Construction of Flood Control Structure along Malaga River (Both Stream), Occidental Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	04/05/2022	04/29/2022	05/11/2022	05/20/2022		GoP	48,249,991.13	48,249,991.13		Construction of Flood Control Structure
300116201297000	2260210 - Concrete of H&A (Wm), Brgy. 10 PNR, Brgy. 10, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	04/21/2022	05/12/2022	05/30/2022	06/09/2022		GoP	11,939,994.22	11,939,994.22		PNR
300116201297000	2260211 - Concrete of Brgy. Luna PNR, Brgy. Luna, Catic City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	04/21/2022	05/12/2022	05/30/2022	06/09/2022		GoP	11,939,997.67	11,939,997.67		PNR
300116201297000	2260212 - Concrete of Purok Purok 2 to Purok 1, Brgy. Muroyan PNR, Brgy. Muroyan, Murcia Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	04/21/2022	05/12/2022	05/30/2022	06/09/2022		GoP	9,949,993.47	9,949,993.47		PNR
320101108320000	2260213 - Improvement of Negros Occidental District Engineering Office Building (Brgy. City, Negros Occidental)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05/02/2022	05/24/2022	05/30/2022	06/09/2022		GoP	5,999,999.88	5,999,999.88		Improvement of Negros Occidental District Engineering Office Building
300101200001000	2260214 - Construction of 1st School, Enrique B. Magallona (Brgy. Negros Occidental)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05/13/2022	06/07/2022	06/23/2022	06/27/2022		GoP	17,489,999.91	17,489,999.91		School Buildings
300101200001000	2260215 - Construction of 1st School, Victorias NHS, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05/13/2022	06/07/2022	06/23/2022	06/27/2022		GoP	17,489,999.91	17,489,999.91		School Buildings
200000100020000	2260216 - Repair/Rehabilitation/Improvement of Flood Control Structure of Magand River along Bacolod North Road, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/07/2022	07/05/2022	07/15/2022	07/20/2022		GoP	1,999,926.79	1,999,926.79		Flood Control Structure
300101200001000	2260216 - Repair/Rehabilitation/Improvement of Flood Control Structure of Magand River along Bacolod North Road, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/07/2022	07/05/2022	07/15/2022	07/20/2022		GoP	1,999,926.79	1,999,926.79		Repair/Rehabilitation/Improvement of Flood Control Structure

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
390116202139000	22GK0230 - Construction of Farm-to-Market Road, Site Camp Banting to Sapan Integrated Elementary School, Brgy. Itakong, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08/27/2022	10/18/2022	10/26/2022	11/04/2022	GoP	3,081,338.56	3,081,338.56		Construction of Farm-to-Market Road
390116202139000	22GK0231 - Construction of Farm-to-Market Road, From Hda San Jose Gacion to Hda Remedios Victoria City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08/27/2022	10/18/2022	10/26/2022	11/04/2022	GoP	25,507,577.95	25,507,577.95		Construction of Farm-to-Market Road
200000100017000	22GGK0001 - Supply and Delivery of Construction Materials for use in the Maintenance of National Roads and Bridges, DPWH Negros Occidental 1st District Engineering Office, Marabang, Talley City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05/06/2022	05/26/2022	05/30/2022	06/06/2022	GoP	1,344,000.00	1,344,000.00		Supply and Delivery of Construction Materials
200000100017000	22GGK0002 - Supply and Delivery of Construction Materials for use in the Maintenance of National Roads and Bridges, DPWH Negros Occidental 1st District Engineering Office, Marabang, Talley City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05/06/2022	05/26/2022	05/30/2022	06/06/2022	GoP	1,212,000.00	1,212,000.00		Supply and Delivery of Construction Materials
200000100017000	22GGK0003 - Supply and Delivery of Construction Materials for use in the Repair/Maintenance of National Roads and Bridges along Bacod North Road (500005NRL), K001241-005) - K0071+035 and Bacod-Maurice-D.S. Benedicto San Carlos City Road (500005NRL), K001441-437) - K0035+286, With Exception under the Jurisdiction of DPWH-Negros Occidental 1st District Engineering Office, Marabang, Talley City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05/06/2022	05/26/2022	05/30/2022	06/06/2022	GoP	1,253,340.00	1,253,340.00		Supply and Delivery of Construction Materials
200000100017000	22GGK0004 - Supply and Delivery of Construction Materials for use in the Maintenance of National Roads and Bridges, DPWH Negros Occidental 1st District Engineering Office, Marabang, Talley City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/23/2022	07/19/2022	07/20/2022	08/09/2022	GoP	696,000.00	696,000.00		Supply and Delivery of Construction Materials


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids (EMR)	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
200000100017000	22CGX0005 - Supply and Delivery of Construction Materials for use in the Repair/Maintenance of National Roads and Bridges along Bacod North Road (S00406NR1, K00124-C05) - K007+403 and Bacod-Murcia Road (S00406NR1, K00144-C37) - K0035+286, with exception under the jurisdiction of DPWH-Negros Occidental 1st District Engineering Office, Mambaling, Talay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/23/2022	07/19/2022	07/29/2022	08/08/2022		GoP	1,048,250.00	1,048,250.00		Supply and Delivery of Construction Materials
200000100017000	22CGX0006 - Supply and Delivery of Construction Materials for use in the Maintenance of National Roads and Bridges along Bacod North Road (S00406NR1, K00124-C05) - K0035+286, with exception under the jurisdiction of DPWH-Negros Occidental 1st District Engineering Office, Mambaling, Talay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/23/2022	07/19/2022	07/29/2022	08/08/2022		GoP	1,009,100.00	1,009,100.00		Supply and Delivery of Construction Materials
200000100017000	22CGX0007 - Supply and Delivery of Construction Materials for use in the Repair/Maintenance of National Roads and Bridges along Bacod North Road (S00406NR1, K00124-C05) - K007+403 and Bacod-Murcia Road (S00406NR1, K00144-C37) - K0035+286, with exception under the jurisdiction of DPWH-Negros Occidental 1st District Engineering Office, Mambaling, Talay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/23/2022	07/19/2022	08/09/2022	08/16/2022		GoP	2,305,020.00	2,305,020.00		Supply and Delivery of Construction Materials
320102104647000	22CGX0008 - Supply and Delivery of Various Laboratory Equipment/Supplies and Chemicals for use in the Quality Assurance Laboratory - This District, DPWH-Negros Occidental 1st District Engineering Office, Mambaling, Talay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/23/2022	07/19/2022	07/29/2022	08/08/2022		GoP	2,091,364.50	2,091,364.50		Supply and Delivery of Construction Materials
310101100684000	22CGX0009 - Supply and Delivery of Office Equipment (Printer, Scanner, UPS and AVR) for use in the Different Sections (Office of the DE (PIO), Administrative Section (Records Unit), Planning and Design Section and Maintenance Section (ESU)) at DPWH-Negros Occidental 1st District Engineering Office, Mambaling, Talay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08/04/2022	08/24/2022	08/30/2022	09/06/2022		GoP	808,000.00	808,000.00		Supply and Delivery of Construction Materials

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement / Posting of B/R/E	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
22GK0010	22GK0010 - Supply and Delivery of Fuel and Motor Oil for use of Various Light Vehicles, Heavy Equipment and Grass Cutters assigned in the Maintenance Section, DPWH-Negros Occidental 1st District Engineering Office, Malabang, Taley City, Negros Occidental	DPWH-Negros Occidental 1st DEO	NO	Competitive Bidding	08/04/2022	08/24/2022	08/30/2022	09/06/2022		GoP	1,308,589.00	1,308,589.00		Supply and Delivery of Construction Materials
300214100059000 300215100377000 310203100515000	22GK0011 - Supply and Delivery of Fuel for use in DPWH-Negros Occidental 1st District Engineering Office, Malabang, Taley City, Negros Occidental	DPWH-Negros Occidental 1st DEO	NO	Competitive Bidding	08/24/2022	09/14/2022	09/19/2022	09/27/2022		GoP	5,211,547.06	5,211,547.06		Supply and Delivery of Construction Materials
320101100318000	22GK0013 - Supply and Delivery of Spare Parts for use on Various Vehicle/Equipment assigned on their Respective Section, DPWH-Negros Occidental 1st District Engineering Office, Malabang, Taley City, Negros Occidental	DPWH-Negros Occidental 1st DEO	NO	Competitive Bidding	08/30/2022	09/20/2022	09/27/2022	10/05/2022		GoP	646,334.00	646,334.00		Supply and Delivery of Construction Materials
300219100553000 300219101070000	22GK0014 - Supply and Delivery of Office Supplies for use in DPWH-Negros Occidental 1st District Engineering Office, Malabang, Taley City, Negros Occidental	DPWH-Negros Occidental 1st DEO	NO	Competitive Bidding	08/30/2022	09/20/2022	10/10/2022	10/19/2022		GoP	1,168,415.00	1,168,415.00		Supply and Delivery of Construction Materials
320101100318000 320102100537000	22GK0015 - Supply and Delivery of Construction Materials for use in DPWH-Negros Occidental 1st District Engineering Office, Malabang, Taley City, Negros Occidental	DPWH-Negros Occidental 1st DEO	NO	Competitive Bidding	08/30/2022	09/20/2022	09/27/2022	10/05/2022		GoP	1,054,253.00	1,054,253.00		Supply and Delivery of Construction Materials
310101100688000 310101100691000 310101100692000	22GK0016 - Supply and Delivery of Spare Parts (Tires) for use on Various Vehicle/Equipment assigned on their Respective Section, DPWH-Negros Occidental 1st District Engineering Office, Malabang, Taley City, Negros Occidental	DPWH-Negros Occidental 1st DEO	NO	Competitive Bidding	08/31/2022	09/22/2022	09/27/2022	10/05/2022		GoP	1,419,400.00	1,419,400.00		Supply and Delivery of Construction Materials
300215100323000 310203100515000 3002191002544000 300219100251000 300219100252000	22GK0017 - Supply and Delivery of Fuel for use of Various Light Vehicles, Heavy Equipment and Grass Cutters assigned in the Operation of Hinogpan River and its Tributaries, Sagay City, Negros Occidental	DPWH-Negros Occidental 1st DEO	NO	Competitive Bidding	10/25/2022	11/15/2022	11/23/2022	12/01/2022		GoP	1,223,750.00	1,223,750.00		Supply and Delivery of Construction Materials

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of B/R/E	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
20000100431000	22GK0018 - Supply and Delivery of Asphalt Emulsified Calcium SSI for use of the Maintenance Section in patching potholes, resurfacing of existing roads and foot walking. Baced North Road (S00406NR), K00121-005) - K0014-437) - K0035-285, with exception under the jurisdiction of DPWH-Region Occidental 1st District Engineering Office, Malabang, Taley City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	11/09/2022	11/29/2022	12/12/2022	12/21/2022			GoP	612,500.00	612,500.00		Supply and Delivery of Construction Materials
300219100237000	22GK0019 - Supply and Delivery of Spare Parts for use on Various Vehicle/Equipment assigned on their Respective Section. DPWH-Negros Occidental 1st District Engineering Office, Malabang, Taley City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	11/09/2022	11/29/2022	12/12/2022	12/21/2022			GoP	408,590.00	408,590.00		Supply and Delivery of Construction Materials
20000100034000	22GK0020 - Supply and Delivery of Sanitary Equipment (Unarmored Aerial Vehicle/Adam Planning and Design Section DPWH-Negros Occidental 1st District Engineering Office, Malabang, Taley City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	11/09/2022	11/29/2022	12/12/2022	12/21/2022			GoP	5,000,000.00	5,000,000.00		Supply and Delivery of Construction Materials
20000100017000	22GK0021 - Supply and Delivery of Asphalt for use in the Repair/Maintenance of National Roads and Bridges along Baced North Road (S00406NR), K0124-005) - K0035-285, with exception under the jurisdiction of DPWH-Negros Occidental 1st District Engineering Office, Malabang, Taley City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	11/09/2022	12/20/2022	12/21/2022	12/20/2022			GoP	3,000,120.00	3,000,120.00		Supply and Delivery of Construction Materials

Code (PAP)	Procurement Project	PMU/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
200000100017000	22GSK0022 - Supply and Delivery of Materials for use in the Road Maintenance of National Roads and Bypassing Road North Road (S00408NR), K0124-006) - K0071-035, (S00408NR), K00774-259) - K0091+537, (S00397NR), K00724-259) - K0076+695, and Bataan Road (S00397NR), K00884-138) - K0087+033, with exception under the jurisdiction of DPWH Negros Occidental 1st District Engineering Office, Mambayag, Talley, Cuy, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	11/30/2022	12/20/2022	12/21/2022	12/28/2022		GoP	2,001,000.00	2,001,000.00		Supply and Delivery of Construction Materials
200000100017000	22GSK0023 - Supply and Delivery of Materials (Thermoplastic) for use in the Road Maintenance of National Roads and Bypassing Road North Road (S00408NR), K0124-006) - K0071-035, (S00408NR), K00774-259) - K0091+537, (S00397NR), K00724-259) - K0076+695, and Bataan Road (S00397NR), K00884-138) - K0087+033, with exception under the jurisdiction of DPWH Negros Occidental 1st District Engineering Office, Mambayag, Talley, Cuy, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	11/30/2022	12/20/2022	12/21/2022	12/28/2022		GoP	2,999,650.00	2,999,650.00		Supply and Delivery of Construction Materials
200000100017000	22GSK001 - Consulting Services for the Master Plan Study for the Island Disasters of the Cities of Victoria, Talley, Slay and the Municipality of Ebi Magdana all in the Province of Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	11/07/2022	12/09/2022	12/12/2022	12/22/2022		GoP	5,000,000.00	5,000,000.00		Consulting Services


Prepared by:


MARCELINO C. ESTALES
Head/BAC Secretariat

Recommending Approval:


ARNEL P. TORREFRANCA
BAC Chairperson

Approved:


DENIE B. BALONARDO, JR.
Head of Procuring Entity