

624 Proc

DPWH Regional Office No. IV-A Updated Annual Procurement Plan for FY 2022 Consultancy Projects as of September 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CSD001 (Re-Advertise ment)	CONSULTING SERVICES FOR THE CONDUCT OF FEASIBILITY STUDY OF IBAAN – TAYSAN DIVERSION ROAD	Planning and Design Division	NO	Competitive Bidding	May. 18, 2022	Jun. 23, 2022	Jul. 13, 2022	Jul. 27, 2022	GoP	18,100,000.00	0.00	18,100,000.00	Feasibility Study
22CSD002 (Re-Advertise ment)	CONSULTING SERVICES FOR THE CONDUCT OF PRE - FEASIBILITY STUDY OF THE PROPOSED MABITAC – STA. MARIA – INFANTA ROAD, PROVINCE OF LAGUNA	Planning and Design Division	NO	Competitive Bidding	May. 18, 2022	Jun. 23, 2022	Jul. 13, 2022	Jul. 27, 2022	GoP	15,942,000.00	0.00	15,942,000.00	Pre - Feasibility Study
22CSD003 (Re-Advertise ment)	CONSULTING SERVICES FOR THE CONDUCT OF FEASIBILITY STUDY OF THE PROPOSED STO. TOMAS – SAN PABLO CITY DIVERSION ROAD, PROVINCE OF BATANGAS AND LAGUNA	Planning and Design Division	NO	Competitive Bidding	May. 18, 2022	Jun. 23, 2022	Aug. 09, 2022	Aug. 19, 2022	GoP	4,900,000.00	0.00	4,900,000.00	Feasibility Study
22CSD004	CONSULTANCY SERVICES FOR THE CONDUCT OF FEASIBILITY STUDY OF THE PROPOSED JCT. TIAONG - SAN ANTONIO - AYUSIN I - STA. CATALINA - TALAAN PANTOC ROAD, QUEZON	Planning and Design Division	NO	Competitive Bidding	Jul. 05, 2022	Aug. 16, 2022	Sep. 19, 2022	Sep. 29, 2022	GoP	9,700,000.00	0.00	9,700,000.00	Feasibility Study
22CSD005 (Re-Advertise ment)	Consultancy Services for the Conduct of Pre - Feasibility Study for: LUMBANG - INOSLUBAN DIVERSION ROAD, BATANGAS; LIPA CITY - MATAAS NA KAHUY DIVERSION ROAD, BATANGAS	Planning and Design Division	NO	Competitive Bidding	May. 18, 2022	Jun. 23, 2022	Jul. 13, 2022	Jul. 27, 2022	GoP	8,800,000.00	0.00	8,800,000.00	Pre - Feasibility Study
22CSD006	CONSULTANCY SERVICES FOR THE CONDUCT OF PRE - FEASIBILITY STUDIES OF THE PROPOSED TAGAYTAY - CALACA ROAD & AGONCILLO - LEMERY ROAD AND CONDUCT OF FEASIBILITY STUDY OF PROPOSED TAMAYO - TUY DIVERSION ROAD, PROVINCE OF BATANGAS	Planning and Design Division	NO	Competitive Bidding	Jul. 05, 2022	Aug. 16, 2022	Sep. 12, 2022	Sep. 22, 2022	GoP	10,900,000.00	0.00	10,900,000.00	Feasibility Study

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CSD007	Consultancy Services for the Conduct of Pe-Feasibility Study of Proposed STA. LUCIA - BULAKIN BYPASS ROAD & TALISAY, TIAONG - BUNGOY, DOLORES DIVERSION ROAD and Feasibility Study of Proposed PINAGDANGLAYAN - MASALUKOT MAMALA II ROAD , Province of Quezon	Planning and Design Division	NO	Competitive Bidding	Aug. 09, 2022	Sep. 13, 2022	Oct. 06, 2022	Oct. 13, 2022	GoP	10,700,000.00	0.00	10,700,000.00	Feasibility Study
22CSD008	Consulting Services for the Technical Assistance in Securing a Certification Precondition (CP) for the Proposed Construction of Gen. Nakar - Dingalan Road Project , Gen. Nakar Quezon in Accordance with the Procedures and Requirements of validation under the Free and Prior Informed Consent (FPIC) Guidelines of 2012	Planning and Design Division	NO	Competitive Bidding	Jul. 12, 2022	Aug. 16, 2022	Sep. 19, 2022	Sep. 29, 2022	GoP	3,157,564.50	0.00	3,157,564.50	Technical Assistance in Securing a Certification Precondition (CP) of Roads in Accordance with the Procedures and Requirements of validation under the Free and Prior Informed Consent (FPIC) Guidelines of 2012
22CSD009	CONSULTING SERVICES FOR THE CONDUCT OF ENVIRONMENTAL IMPACT ASSESSMENT (EIA) AND ENGINEERING GEOLOGICAL AND GEOHAZARD ASSESSMENT (EGGAR) FOR THE CONSTRUCTION OF GEN. NAKAR – DINGALAN ROAD, GEN. NAKAR, QUEZON PROVINCE	Planning and Design Division	NO	Competitive Bidding	Aug. 09, 2022	Sep. 13, 2022	Oct. 06, 2022	Oct. 13, 2022	GoP	4,295,392.00	1.00	4,295,391.00	ENVIRONMENTAL IMPACT ASSESSMENT (EIA) AND ENGINEERING GEOLOGICAL AND GEOHAZARD ASSESSMENT (EGGAR)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CSD010	CONSULTANCY SERVICES FOR THE CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE CONSTRUCTION OF PROJECTS WITHIN BATANGAS AND QUEZON PROVINCE (12TH BATCH)	Planning and Design Division	NO	Competitive Bidding	Aug. 31, 2022	Sep. 07, 2022	Sep. 27, 2022	Oct. 07, 2022	GoP	999,399.50	2.00	999,397.50	APPRAISAL OF PROPERTIES
TOTAL										79,042,000.00	0.00	79,042,000.00	

Prepared by:

SIGNATURE REDACTED

ALEX B. VIRTUDAZO

Engineer IV

Chief, Procurement Unit

Noted by:

SIGNATURE REDACTED

SIDRO O. ENCARNACION

Officer-in-Charge

Office of the Asistant Regional Director

Approved by:

SIGNATURE REDACTED

JOVEL G. MENDOZA, CESO III

Director IV

Regional Director