

(Ilocos Norte 2nd District Engineering Office) Annual Procurement Plan (APP) for FY 2023

Code (PAP)	Procurement Project	PIO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertising/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100947000	23AB0001: PREVENTIVE MAINTENANCE - PRIMARY ROADS, MANILA NORTH RD - K0452 + 403 - K0453 + 000	INSDEO	Yes	Competitive Bidding	25-Oct-2022	7-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	5,879,020.00	-	5,879,020.00	Preventive Maintenance - Primary Roads
310101100950000	23AB0002: PREVENTIVE MAINTENANCE - PRIMARY ROADS, MANILA NORTH RD - K0459 + 605 - K0459 + 781, K0459 + 821 - K0460 + 108, K0469 + 892 - K0470 + 008, K0470 + 042 - K0470 + 363	INSDEO	Yes	Competitive Bidding	25-Oct-2022	7-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	17,850,700.00	-	17,850,700.00	Preventive Maintenance - Primary Roads
310101100948000	23AB0003: PREVENTIVE MAINTENANCE - PRIMARY ROADS, MANILA NORTH RD - K0467 + 000 - K0467 + 685	INSDEO	Yes	Competitive Bidding	25-Oct-2022	7-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	13,868,960.00	-	13,868,960.00	Preventive Maintenance - Primary Roads
310101100949000	23AB0004: PREVENTIVE MAINTENANCE - PRIMARY ROADS, MANILA NORTH RD - K0474 + 403 - K0475 + 085	INSDEO	Yes	Competitive Bidding	23-Nov-2022	13-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	13,744,500.00	-	13,744,500.00	Preventive Maintenance - Primary Roads
310102101256000	23AB0005: PREVENTIVE MAINTENANCE - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0462 + 000 - K0462 + 883, K0463 + 481 - K0463 + 556	INSDEO	Yes	Competitive Bidding	23-Nov-2022	13-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	9,800,000.00	-	9,800,000.00	Preventive Maintenance - Secondary Roads
310102101255000	23AB0006: PREVENTIVE MAINTENANCE - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0475 + 000 - K0476 + 000	INSDEO	Yes	Competitive Bidding	23-Nov-2022	13-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	9,800,000.00	-	9,800,000.00	Preventive Maintenance - Secondary Roads
310103101168000	23AB0007: PREVENTIVE MAINTENANCE - TERTIARY ROADS, BATAC-PINILI VIA MAIPALIG RD - K0474 + 000 - K0475 + 000	INSDEO	Yes	Competitive Bidding	23-Nov-2022	13-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	9,800,000.00	-	9,800,000.00	Preventive Maintenance - Tertiary Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertising of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010310163000	23AB0008: PREVENTIVE MAINTENANCE - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0518 + 000 - K0521 + 000	INSDEO	Yes	Competitive Bidding	18-Jan-2023	7-Feb-2023	27-Feb-2023	8-Mar-2023	GoP	29,400,000.00	-	29,400,000.00	Preventive Maintenance - Tertiary Road
31010310167000	23AB0009: PREVENTIVE MAINTENANCE - TERTIARY ROADS, LOCOS NORTE-ABRA RD - K0526 + 000 - K0529 + 091	INSDEO	Yes	Competitive Bidding	18-Jan-2023	7-Feb-2023	27-Feb-2023	8-Mar-2023	GoP	29,400,000.00	-	29,400,000.00	Preventive Maintenance - Tertiary Road
310105100849000	23AB0011: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS, PIAS-CURRINAO-BALACCAD RD - K0466 + 000 - K0466 + 296	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	9,285,500.00	-	9,285,500.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road
310106100871000	23AB0012: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, BATAC-ESPIRITU (BANANA) RD - K0471 + 000 - K0471 + 119	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	3,732,820.00	-	3,732,820.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads
310106100872000	23AB0013: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, BATAC-ESPIRITU (BANANA) RD - K0489 + 000 - K0490 + 128	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	19,600,000.00	-	19,600,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads
310106100869000	23AB0014: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, PINILI-NUEDA ERA RD - K0456 + 930 - K0457 + 035, K0467 + 000 - K0467 + 174	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	9,800,000.00	-	9,800,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads
310106100873000	23AB0015: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, PINILI-NUEDA ERA RD - K0470 + 000 - K0470 + 484	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	14,700,000.00	-	14,700,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads

32

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100870000	23AB0016: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, PINILI-NUEDA ERA RD - K0472 + 021 - K0472 + 530	INSDEO	Yes	Competitive Bidding	23-Nov-2022	13-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	14,700,000.00	-	14,700,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads
310109101245000	23AB0018: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0517 + 120 - K0517 + 161	INSDEO	Yes	Competitive Bidding	23-Nov-2022	13-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	11,760,000.00	-	11,760,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
310109101248000	23AB0019: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0518 + 549 - K0518 + 637, K0518 + 805 - K0518 + 836	INSDEO	Yes	Competitive Bidding	23-Nov-2022	13-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	22,961,400.00	-	22,961,400.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
310111100506000	23AB0020: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0465 + 600 - K0466 + 170	INSDEO	Yes	Competitive Bidding	18-Jan-2023	7-Feb-2023	27-Feb-2023	8-Mar-2023	GoP	5,586,000.00	-	5,586,000.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads
310203100660000	23AB0021: ROAD WIDENING - TERTIARY ROADS, MNR JCT-BAAY-SUBA RD - K0478 + 000 - K0478 + 549	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	14,699,996.99	-	14,699,996.99	Road Widening - Tertiary Roads
310208100490000	23AB0022: OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0474 + 876 - K0475 + 439	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	9,799,998.63	-	9,799,998.63	Off-Carriageway improvement - Secondary Roads
310208100491000	23AB0023: OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0477 + 350 - K0478 + 064	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	9,799,999.58	-	9,799,999.58	Off-Carriageway improvement - Secondary Roads

15

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310209100407000	23AB0024: OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, BATAAC-ESPIRITU (BANANA) RD - K0478 + 086 - K0478 + 457	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	9,800,000.00	-	9,800,000.00	Off-Carriageway improvement - Tertiary Roads
310209100403000	23AB0025: OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, BATAAC-ESPIRITU (BANANA) RD - K0487 + 400 - K0488 + 497	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	9,800,000.00	-	9,800,000.00	Off-Carriageway improvement - Tertiary Roads
310209100405000	23AB0026: OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, DINGRAS-MARCOS OLD RD - K0509 + 360 - K0510 + 106, K0510 + 119 - K0510 + 148	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	9,800,000.00	-	9,800,000.00	Off-Carriageway improvement - Tertiary Roads
310304101068000	23AB0027: REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES, TABBUG BR. 1 (B04469LZ) ALONG MANILA NORTH RD	INSDEO	No	Competitive Bidding	28-Feb-2023	21-Mar-2023	13-Apr-2023	21-Apr-2023	GoP	2,450,000.00	-	2,450,000.00	Rehabilitation/Major Repair of Permanent Bridges
310305101874000	23AB0029: WIDENING OF PERMANENT BRIDGES, QUTOM BR. (B02768LZ) ALONG BATAAC-PINITI VIA MAIPALIG RD	INSDEO	Yes	Competitive Bidding	18-Jan-2023	7-Feb-2023	27-Feb-2023	8-Mar-2023	GoP	29,008,000.00	-	29,008,000.00	Widening of Permanent Bridge
300203102088000	23AB0030: CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO MADONGAN DAM, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	4,900,000.00	-	4,900,000.00	Construction/ Improvement of Access Roads
300203102089000	23AB0031: CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, POBLACION-STO NIÑO ACCESS ROAD LEADING TO MADONGAN DAM, NUEVA ERA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	29,400,000.00	-	29,400,000.00	Construction/ Improvement of Access Roads

23

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105103046000	23AB0032: CONSTRUCTION OF BRIDGE IN SITIO CADAANAN, BALIOEG, BANNA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	18-Jan-2023	7-Feb-2023	27-Feb-2023	8-Mar-2023	GoP	24,500,000.00	-	24,500,000.00	Construction of Bridge
300226105128000	23AB0033: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY SAN ILDEFONSO, SAN NICOLAS ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	1,979,999.84	-	1,979,999.84	Construction (Completion) of Multi-Purpose Building (Covered Court)
300226105142000	23AB0034: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (FEM MINI CULTURAL & SPORTS CENTER), BARANGAY SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	23-Nov-2022	13-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	4,899,990.15	-	4,899,990.15	Construction (Completion) of Multi-Purpose Building (FEM Mini Cultural & Sports Center)
300226105137000	23AB0035: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BARESSES, DINGRAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	23-Nov-2022	13-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	2,969,885.64	-	2,969,885.64	Construction (Completion) of Multi-Purpose Building
300226105123000	23AB0036: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BARONG, DINGRAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	23-Nov-2022	13-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	2,969,885.64	-	2,969,885.64	Construction (Completion) of Multi-Purpose Building
300226105141000	23AB0037: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CALLAGUIP, PACAY, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	2,969,999.98	-	2,969,999.98	Construction (Completion) of Multi-Purpose Building
300226105130000	23AB0038: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CATAGTUGUEN, BANNA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	1,979,999.97	-	1,979,999.97	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105140000	23AB0039: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY GABUT NORTE, BADO, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	1,979,999.87	-	1,979,999.87	Construction (Completion) of Multi-Purpose Building
300226105127000	23AB0041: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LUMBAAN-BICBICA, PINILI, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	1,978,957.34	-	1,978,957.34	Construction (Completion) of Multi-Purpose Building
300226105124000	23AB0042: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LYDIA, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	2,969,999.89	-	2,969,999.89	Construction (Completion) of Multi-Purpose Building
300226105138000	23AB0043: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MADUPAYAS, BADO, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	18-Jan-2023	7-Feb-2023	27-Feb-2023	8-Mar-2023	GoP	2,969,999.87	-	2,969,999.87	Construction (Completion) of Multi-Purpose Building
300226105126000	23AB0044: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY NAGBACAALAN, PAOAY, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	23-Nov-2022	13-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	2,969,847.23	-	2,969,847.23	Construction (Completion) of Multi-Purpose Building
300226105139000	23AB0045: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY PAGSANAHAN SUR, BADO, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	18-Jan-2023	7-Feb-2023	27-Feb-2023	8-Mar-2023	GoP	1,979,999.49	-	1,979,999.49	Construction (Completion) of Multi-Purpose Building
300226105122000	23AB0046: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN GUILLERMO (CATUGUING), SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	3,959,999.88	-	3,959,999.88	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBR/ET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105125000	23AB0047: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN MARCELINO, DINGRAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	23-Nov-2022	13-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	1,979,523.21	-	1,979,523.21	Construction (Completion) of Multi-Purpose Building
300226105121000	23AB0048: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN PEDRO (BINGAO), SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	2,969,999.97	-	2,969,999.97	Construction (Completion) of Multi-Purpose Building
300226105129000	23AB0049: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SINAMAR, BANNA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	23-Nov-2022	13-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	1,979,877.93	-	1,979,877.93	Construction (Completion) of Multi-Purpose Building
300226105143000	23AB0050: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. ASUNCION, SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	1,979,511.10	-	1,979,511.10	Construction (Completion) of Multi-Purpose Building
300226105134000	23AB0051: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY AGUITAP, SOLSONA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-Feb-2023	21-Feb-2023	13-Mar-2023	21-Mar-2023	GoP	4,949,960.09	-	4,949,960.09	Construction of Multi-Purpose Building
300226105136000	23AB0052: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BADIO, PINILLI, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	23-Nov-2022	13-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	4,949,946.62	-	4,949,946.62	Construction of Multi-Purpose Building
300226105120000	23AB0053: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BAGBAGO, SOLSONA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	4,949,999.89	-	4,949,999.89	Construction of Multi-Purpose Building

✓

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105117000	23AB0054: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BINACAG, BANINA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	4,949,999.88	-	4,949,999.88	Construction of Multi-Purpose Building
300226105118000	23AB0056: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ELIZABETH, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	15-Dec-2022	5-Jan-2023	1-Feb-2023	9-Feb-2023	GoP	4,949,946.62	-	4,949,946.62	Construction of Multi-Purpose Building
300226105132000	23AB0057: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY IMELDA, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	23-Nov-2022	13-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	4,949,946.62	-	4,949,946.62	Construction of Multi-Purpose Building
300226105119000	23AB0058: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LAURETA, SOLSONA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	6,929,999.98	-	6,929,999.98	Construction of Multi-Purpose Building
300226105133000	23AB0059: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MABUTI, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	23-Nov-2022	13-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	4,949,946.62	-	4,949,946.62	Construction of Multi-Purpose Building
300226105145000	23AB0060: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PAGSANAHAN NORTE, BADOZ, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	18-Jan-2023	7-Feb-2023	27-Feb-2023	8-Mar-2023	GoP	4,949,946.62	-	4,949,946.62	Construction of Multi-Purpose Building
300226105144000	23AB0061: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN SILVESTRE, SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	4,949,947.86	-	4,949,947.86	Construction of Multi-Purpose Building

12

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220101457000	23AB0062: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SANTIAGO, SOLSONA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	23-Nov-2022	13-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	9,899,999.75	-	9,899,999.75	Construction of Multi-Purpose Building
300220101460000	23AB0063: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY UGUIS, NUEVA ERA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	18-Jan-2023	7-Feb-2023	27-Feb-2023	8-Mar-2023	GoP	4,949,999.23	-	4,949,999.23	Construction of Multi-Purpose Building
300219101890000	23AB0064: REHABILITATION OF CURRIMAO SEAWALL, CURRIMAO, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	23-Nov-2022	13-Dec-2022	1-Feb-2023	9-Feb-2023	GoP	49,000,000.00	-	49,000,000.00	Rehabilitation of Seawall
300220101453000	23AB0066: CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE), BARANGAY POBLACION, CURRIMAO, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	4,899,895.11	-	4,899,895.11	Construction of Multi-Purpose Building (Crop Warehouse)
300220101457000	23AB0068: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY LACUBEN, BADOI, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	39,199,999.10	-	39,199,999.10	Construction of Multi-Purpose Building (Evacuation Center)
300220101460000	23AB0069: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY LYDIA, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	39,199,999.10	-	39,199,999.10	Construction of Multi-Purpose Building (Evacuation Center)
300220101461000	23AB0070: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY PARATONG, PAOAY, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	39,199,999.10	-	39,199,999.10	Construction of Multi-Purpose Building (Evacuation Center)

✓

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220101458000	23AB0071: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY POBLACION 1, CURRIMAO, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	39,199,999.10	-	39,199,999.10	Construction of Multi-Purpose Building (Evacuation Center)
300220101459000	23AB0072: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY ROOT, DINGRAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	39,199,999.10	-	39,199,999.10	Construction of Multi-Purpose Building (Evacuation Center)
300220101462000	23AB0073: CONSTRUCTION OF MULTI-PURPOSE BUILDING (STORAGE BUILDING/WAREHOUSE), SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	25-Oct-2022	15-Nov-2022	1-Feb-2023	9-Feb-2023	GoP	29,398,964.08	-	29,398,964.08	Construction of Multi-Purpose Building (Storage Building/Warehouse)
310103101164000	23AB0077: PREVENTIVE MAINTENANCE - TERTIARY ROAD MNR JCT-BAAY-SUBA RD - K0477 + 672 - K0478 + 000	INSDEO	No	Competitive Bidding	1-Feb-2023	28-Feb-2023	13-Mar-2023	21-Mar-2023	GoP	14,894,040.00	-	14,894,040.00	PREVENTIVE MAINTENANCE - TERTIARY ROAD
310103101165000	23AB0078: PREVENTIVE MAINTENANCE - TERTIARY ROAD MNR JCT-BAAY-SUBA RD - K0476 + 166 - K0476 + 440	INSDEO	No	Competitive Bidding	1-Feb-2023	21-Feb-2023	13-Mar-2023	21-Mar-2023	GoP	9,927,397.01	-	9,927,397.01	PREVENTIVE MAINTENANCE - TERTIARY ROAD
310103101166000	23AB0079: PREVENTIVE MAINTENANCE - TERTIARY ROAD ILOCOS NORTE-ABRA RD - K0505 + 926 - K0506+ 000	INSDEO	No	Competitive Bidding	1-Feb-2023	4-Apr-2023	3-May-2023	11-May-2023	GoP	5,586,000.00	-	5,586,000.00	PREVENTIVE MAINTENANCE - TERTIARY ROAD
310103101173000	23AB0080: PREVENTIVE MAINTENANCE - TERTIARY ROADS ILOCOS NORTE-APAYAO RD - K0508 + 000 - K0508 + 454	INSDEO	No	Competitive Bidding	28-Feb-2023	21-Mar-2023	13-Apr-2023	21-Apr-2023	GoP	4,425,680.00	-	4,425,680.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS

15

Code (PAP)	Procurement Project	PHO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103101170000	23AB0081: PREVENTIVE MAINTENANCE - TERTIARY ROAD BATAK-PAOAY RD - K0472 + 672 - K0473 + 000	INSDEO	No	Competitive Bidding	1-Feb-2023	4-Apr-2023	3-May-2023	11-May-2023	GoP	3,920,000.00	-	3,920,000.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS
310103101171000	23AB0082: PREVENTIVE MAINTENANCE - TERTIARY ROAD ILOCOS NORTE-ABRA RD - K0504 + 003 - K0505 + 000	INSDEO	No	Competitive Bidding	1-Feb-2023	21-Feb-2023	13-Mar-2023	21-Mar-2023	GoP	14,700,000.00	-	14,700,000.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS
310103101172000	23AB0083: PREVENTIVE MAINTENANCE - TERTIARY ROAD ILOCOS NORTE-ABRA RD - K0514 + 000 - K0515 + 000, K0515 + 342 - K0516 + 000	INSDEO	No	Competitive Bidding	1-Feb-2023	21-Feb-2023	13-Mar-2023	21-Mar-2023	GoP	15,680,000.00	-	15,680,000.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS
310103101169000	23AB0084: PREVENTIVE MAINTENANCE - TERTIARY ROAD ILOCOS NORTE-APAYAO RD - K0511 + 090 - K0512 + 000	INSDEO	No	Competitive Bidding	1-Feb-2023	21-Feb-2023	13-Mar-2023	21-Mar-2023	GoP	14,700,000.00	-	14,700,000.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS
310109101246000	23AB0085: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0514 + 500 - K0514 + 900	INSDEO	No	Competitive Bidding	1-Feb-2023	21-Feb-2023	13-Mar-2023	21-Mar-2023	GoP	4,872,560.00	-	4,872,560.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS
310109101247000	23AB0086: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, BATAK-PINILI VIA MAIPALIG RD - K0473 + 000 - K0473 + 500	INSDEO	No	Competitive Bidding			Cancelled		GoP	-	-	-	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS
310110100364000	23AB0087: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, MANILA NORTH RD - K0452 + 852 - K0453 + 000	INSDEO	No	Competitive Bidding	28-Feb-2023	21-Mar-2023	3-May-2023	11-May-2023	GoP	4,155,200.00	-	4,155,200.00	CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS

Ne

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310110100365000	23AB0088: CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, MANILA NORTH RD - K0455 + 200 - K0455 + 544	INSDEO	No	Competitive Bidding	9-Feb-2023	1-Feb-2023	21-Feb-2023	13-Mar-2023	GoP	6,859,998.59	-	6,859,998.59	CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS
310110100366000	23AB0089: CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, MANILA NORTH RD - K0483 + 440 - K0484 + 000	INSDEO	No	Competitive Bidding	9-Feb-2023	2/1-7/2023	21-Feb-2023	13-Mar-2023	GoP	5,879,999.14	-	5,879,999.14	CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS
310111100507000	23AB0090: CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0466 + 868 - K0468 + 900	INSDEO	No	Competitive Bidding	1-Feb-2023	2/1-7/2023	21-Feb-2023	13-Mar-2023	GoP	19,600,000.00	-	19,600,000.00	CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS
310112100374000	23AB0091: CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0508 + 250 - K0508 + 835	INSDEO	No	Competitive Bidding	28-Feb-2023	21-Mar-2023	13-Apr-2023	21-Apr-2023	GoP	14,700,000.00	-	14,700,000.00	CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS
310112100375000	23AB0092: CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, MNR JCT-BAAY-SUBA RD - K0478 + 549 - K0478 + 850	INSDEO	No	Competitive Bidding	1-Feb-2023	2/1-7/2023	21-Feb-2023	13-Mar-2023	GoP	2,949,797.62	-	2,949,797.62	CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS
310112100376000	23AB0093: CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0524 + 000 - K0524 + 445	INSDEO	No	Competitive Bidding	1-Feb-2023	4-Apr-2023	3-May-2023	11-May-2023	GoP	4,361,000.00	-	4,361,000.00	CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS
310209100404000	23AB0094: OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, BATAC-PAOAY RD - K0473 + 000 - K0473 + 289	INSDEO	No	Competitive Bidding	1-Feb-2023	2/1-7/2023	21-Feb-2023	13-Mar-2023	GoP	4,606,000.00	-	4,606,000.00	OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS

4

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101109672000	23AB0096: CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG QUJAOT RIVER, BRGY. CAYUBOG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	28-Feb-2023	21-Mar-2023	13-Apr-2023	21-Apr-2023	GoP	9,800,000.00	-	9,800,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
320101109673000	23AB0097: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAN LORENZO CREEK, BOTH BANK, BRGY. SAN LORENZO, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	28-Feb-2023	21-Mar-2023	13-Apr-2023	21-Apr-2023	GoP	34,300,000.00	-	34,300,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
320221102518000	23AB0102: CONSTRUCTION OF BARANGAY ROAD, BARANGAY, SAN MARCOS, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-Feb-2023	21-Feb-2023	15-Mar-2023	21-Mar-2023	GoP	6,435,000.00	-	6,435,000.00	CONSTRUCTION OF BARANGAY ROAD
300226105152000	23AB0103: CONSTRUCTION (COMPLETION) OF MPB, BRGY SIDEG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	9-Feb-2023	21-Feb-2023	30-Mar-2023	5-Apr-2023	GoP	4,949,907.59	-	4,949,907.59	CONSTRUCTION (COMPLETION) OF MPB
300226105131000	23AB0104: CONSTRUCTION (COMPLETION) OF MPB, BRGY TABTABAGANIM BANNA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-Feb-2023	21-Feb-2023	30-Mar-2023	5-Apr-2023	GoP	1,979,987.22	-	1,979,987.22	CONSTRUCTION (COMPLETION) OF MPB
300221102520000	23AB0105: CONSTRUCTION (CONCRETING) OF LOCAL ROAD (FMR), BRGY. CAYUBOG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-Feb-2023	21-Feb-2023	15-Mar-2023	21-Mar-2023	GoP	4,950,000.00	-	4,950,000.00	CONSTRUCTION (CONCRETING)
300221102523000	23AB0106: CONSTRUCTION (CONCRETING) OF LOCAL ROAD (FMR), BRGY. CABAGUAN TO BRGY. DOLORES, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-Feb-2023	21-Feb-2023	15-Mar-2023	21-Mar-2023	GoP	4,950,000.00	-	4,950,000.00	CONSTRUCTION (CONCRETING) OF LOCAL ROAD

13

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Project)
					Advertising of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225100947000	23AB0108: CONSTRUCTION AND UPGRADING OF DRAINAGE CANAL, BARANGAY RICARTE 1-N, BATAK CITY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-Feb-2023	21-Feb-2023	15-Mar-2023	21-Mar-2023	GoP	5,940,000.00	-	5,940,000.00	CONSTRUCTION AND UPGRADING OF DRAINAGE CANAL
300221102519000	23AB0110: CONSTRUCTION OF BRIDGE INCLUDING SLOPE PROTECTION BARANGAY BADIO, PINILI, ILOCOS NORTE	INSDEO	No	Competitive Bidding	10-Mar-2023	14-Jun-2023	10-Jul-2023	18-Jul-2023	GoP	24,749,961.12	-	24,749,961.12	CONSTRUCTION OF BRIDGE INCLUDING SLOPE PROTECTION
300221102524000	23AB0112: CONSTRUCTION OF CONCRETE PAVING, PAOAY-SIDEG-BATAK ROAD, BRGY. NO. 31, SIDEG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-Feb-2023	21-Feb-2023	15-Mar-2023	21-Mar-2023	GoP	29,700,000.00	-	29,700,000.00	CONSTRUCTION OF CONCRETE PAVING
300219101891000	23AB0113: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BADIO CREEK, BRGY. BADIO, PINILI, ILOCOS NORTE	INSDEO	No	Competitive Bidding	28-Feb-2023	21-Mar-2023	13-Apr-2023	21-Apr-2023	GoP	5,880,000.00	-	5,880,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300220101452000	23AB0116: CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE), BARANGAY AGUITAP, SOLSONA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	28-Feb-2023	21-Mar-2023	13-Apr-2023	21-Apr-2023	GoP	4,899,895.11	-	4,899,895.11	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE)
300220101454000	23AB0117: CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE), BARANGAY MUMULAAN, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	28-Feb-2023	21-Mar-2023	13-Apr-2023	21-Apr-2023	GoP	39,199,557.87	-	39,199,557.87	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE)
300227100074000	23AB0119: CONSTRUCTION OF MULTI-PURPOSE BUILDING SANGGUNIAN BAYAN HALL, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	24-May-2023	14-Jun-2023	10-Jul-2023	18-Jul-2023	GoP	19,599,976.93	-	19,599,976.93	CONSTRUCTION OF MULTI-PURPOSE BUILDING

✓

Code (PAP)	Procurement Project	PIMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IBR/EL	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002051003331000	23AB0122: CONSTRUCTION OF SOLAR WATER SYSTEM, BATAAC (BJMP), ILOCOS NORTE	INSDEO	No	Competitive Bidding	28-Feb-2023	21-Mar-2023	3-May-2023	11-May-2023	GoP	9,799,989.72	-	9,799,989.72	CONSTRUCTION OF SOLAR WATER SYSTEM
3002051003333000	23AB0123: CONSTRUCTION OF SOLAR WATER SYSTEM, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	28-Feb-2023	21-Mar-2023	3-May-2023	11-May-2023	GoP	9,799,989.72	-	9,799,989.72	CONSTRUCTION OF SOLAR WATER SYSTEM
3002051003332000	23AB0124: CONSTRUCTION OF SOLAR WATER SYSTEM, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	28-Feb-2023	21-Mar-2023	3-May-2023	11-May-2023	GoP	9,799,989.72	-	9,799,989.72	CONSTRUCTION OF SOLAR WATER SYSTEM
3002051003330000	23AB0125: CONSTRUCTION OF SOLAR WATER SYSTEM, PINILI, ILOCOS NORTE	INSDEO	No	Competitive Bidding	28-Feb-2023	23-May-2023	14-Jun-2023	23-Jun-2023	GoP	9,799,989.72	-	9,799,989.72	CONSTRUCTION OF SOLAR WATER SYSTEM
300226105148000	23AB0126: CONSTRUCTION OF THE MULTI-PURPOSE FACILITY (MUNICIPAL PUBLIC MARKET), MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	4,949,990.03	-	4,949,990.03	CONSTRUCTION OF THE MULTI-PURPOSE
300221102521000	23AB0130: REHABILITATION OF LOCAL ROAD (FMR), BRGY. CABANGARAN, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-Feb-2023	21-Feb-2023	15-Mar-2023	21-Mar-2023	GoP	4,950,000.00	-	4,950,000.00	REHABILITATION OF LOCAL ROAD (FMR)
300221102522000	23AB0131: REHABILITATION OF LOCAL ROAD (FMR), BRGY. DOLORES, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-Feb-2023	21-Feb-2023	15-Mar-2023	21-Mar-2023	GoP	4,950,000.00	-	4,950,000.00	REHABILITATION OF LOCAL ROAD (FMR)

[Handwritten signature]

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Project)
					Advertisement/Posting of IBR/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221102517000	23AB0133: REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS, BATAEC PARK, BATAEC CITY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-Feb-2023	21-Feb-2023	15-Mar-2023	21-Mar-2023	GoP	4,950,000.00	-	4,950,000.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
300215103048000	23AB0134: REPAIR/REHABILITATION OF ROAD WITH SLIPS, SLOPE COLLAPSE (SLOPE PROTECTION), BRGY. ROAD, BRGY. FORTUNA, SITIO KAPJA, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-Feb-2023	21-Feb-2023	15-Mar-2023	21-Mar-2023	GoP	3,920,000.00	-	3,920,000.00	REPAIR/REHABILITATION OF ROAD WITH SLIPS, SLOPE COLLAPSE (SLOPE PROTECTION),
300215103049000	23AB0135: REPAIR/REHABILITATION OF ROAD WITH SLIPS, SLOPE COLLAPSE (SLOPE PROTECTION), BRGY. ROAD, BRGY. INELDA, SITIO CAÑOGAN, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-Feb-2023	21-Feb-2023	15-Mar-2023	21-Mar-2023	GoP	8,820,000.00	-	8,820,000.00	REPAIR/REHABILITATION OF ROAD WITH SLIPS, SLOPE COLLAPSE (SLOPE PROTECTION)
-	23AB0136 PACKAGE 1 - REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND PCCP ALONG ILOCOS NORTE - APAYAO ROAD, BRGY. MAANANTENG, SOLSONA, ILOCOS NORTE 1. K0537+820 - K0537+860; 2. K0524+200 - K0524+240; 3. K0538+150 - K0538+230; 4. K0538+750 - K0538+830	INSDEO	No	Competitive Bidding	23-Feb-2023	15-Mar-2023	30-Mar-2023	5-Apr-2023	GoP	66,300,000.00	-	66,300,000.00	REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND PCCP
-	23AB0137: REHABILITATION/MAJOR REPAIR OF BRIDGE, CAUPLASAN BRIDGE (B0239LZ) ALONG ILOCOS NORTE-APAYAO ROAD, DINGRAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	24-May-2023	29-Jun-2023	17-Jul-2023	25-Jul-2023	GoP	6,745,346.70	-	6,745,346.70	REHABILITATION/MAJOR REPAIR OF BRIDGE
-	23AB0138 Package 2: CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM	INSDEO	No	Competitive Bidding	24-May-2023	14-Jun-2023	10-Jul-2023	18-Jul-2023	GoP	2,316,000.00	-	2,316,000.00	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM
310109101108000	23AB0139: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS BATAEC-PINILI VIA MAIPALIG RD - K0473 + 000 - K0473 + 500	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	25-Sep-2023	3-Oct-2023	GoP	9,650,000.00	-	9,650,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010108758000	23AB0141: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0515 + 000 - K0515 + 143	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	14-Jun-2023	23-Jun-2023	GoP	4,797,980.00	-	4,797,980.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
32010108764000	23AB0142: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CABITTAURAN RIVER, RIGHT BANK, SITIO CENTRO DAYA, BRGY. CABITTAURAN, NUEVA ERA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	10-Mar-2023	29-Mar-2023	26-Apr-2023	5-May-2023	GoP	18,721,000.00	-	18,721,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
32010108759000	23AB0143: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NANGABUNGAN CREEK, BOTH BANK, BRGY. SAN MARCOS (PAYAS), SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	10-Mar-2023	29-Mar-2023	26-Apr-2023	5-May-2023	GoP	20,292,020.00	-	20,292,020.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
32010108760000	23AB0144: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NANGABUNGAN CREEK, BOTH BANK, BRGY. STA. ASUNCION, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	10-Mar-2023	29-Mar-2023	26-Apr-2023	5-May-2023	GoP	14,475,000.00	-	14,475,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
32010108767000	23AB0145: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG QUIJAOT RIVER, BRGY. CALLAGUIP, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	10-Mar-2023	29-Mar-2023	26-Apr-2023	5-May-2023	GoP	9,650,000.00	-	9,650,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
32010108765000	23AB0146: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG QUIJAOT RIVER, BRGY. PANMARATAN & BRGY. SURGUI, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	10-Mar-2023	29-Mar-2023	26-Apr-2023	5-May-2023	GoP	9,650,000.00	-	9,650,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
32010108758000	23AB0147: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAN AGUSTIN CREEK, BRGY. SAN AGUSTIN (BUGNAY), SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	10-Mar-2023	29-Mar-2023	26-Apr-2023	5-May-2023	GoP	14,475,000.00	-	14,475,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE

13

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101108768000	23AB0148: CONSTRUCTION OF FLOOD CONTROL STRUCTURE TRAVERSING ILOCOS NORTE-APAYAO ROAD, UPSTREAM & DOWNSTREAM OF SUYO BRIDGE, DINGRAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	10-Mar-2023	29-Mar-2023	26-Apr-2023	5-May-2023	GoP	8,299,000.00	-	8,299,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108763000	23AB0149: CONSTRUCTION OF FLOOD CONTROL STRUCTURE TRAVERSING MANILA NORTH ROAD, UPSTREAM & DOWNSTREAM OF APATUT BRIDGE, ILOCOS NORTE	INSDEO	No	Competitive Bidding	10-Mar-2023	29-Mar-2023	26-Apr-2023	5-May-2023	GoP	9,650,000.00	-	9,650,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108761000	23AB0150: CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG NAGRANGTAYAN CREEK (UPSTREAM AND DOWNSTREAM OF NAGRANTAYAN BRIDGE), PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	10-Mar-2023	29-Mar-2023	26-Apr-2023	5-May-2023	GoP	9,650,000.00	-	9,650,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108762000	23AB0151: CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG QUIAOIT RIVER, BRGY. LAOA, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	10-Mar-2023	29-Mar-2023	26-Apr-2023	5-May-2023	GoP	9,650,000.00	-	9,650,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108766000	23AB0152: CONSTRUCTION /IMPROVEMENT OF FLOOD CONTROL STRUCTURE ALONG CAYUBOG CREEK, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	10-Mar-2023	29-Mar-2023	26-Apr-2023	5-May-2023	GoP	9,650,000.00	-	9,650,000.00	CONSTRUCTION/IMPROVEMENT OF FLOOD CONTROL STRUCTURE
300220101118000	23AB0153: CONSTRUCTION OF MULTI-PURPOSE BUILDING, CURRIMAO TABACALERA, CURRIMAO, ILOCOS NORTE	INSDEO	No	Competitive Bidding	27-Oct-2023	21-Nov-2023	13-Dec-2023	18-Dec-2023	GoP	96,499,704.80	-	96,499,704.80	CONSTRUCTION OF MULTI-PURPOSE BUILDING
-	23AB0154: CONCRETING OF BRGY. CALLAGUIP TO UBBOG, BRGY. CAYUBOG FMR, BRGY. CALLAGUIP AND BRGY. CAYUBOG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	19,900,000.00	-	19,900,000.00	CONCRETING OF ROAD (FMR)
-	23AB0155: CONCRETING OF BRGY. BACSIL FMR, BRGY. BACSIL, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	14,925,000.00	-	14,925,000.00	CONCRETING OF ROAD (FMR)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of BIREL	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23AB0156: CONCRETING OF SITIO TAMURONG, BRGY. MONTE FMR, BRGY. MONTE, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	14,925,000.00	-	14,925,000.00	CONCRETING OF ROAD (FMR)
-	23AB0157: CONCRETING OF BRGY. MUMULAAN FMR, BRGY. MUMULAAN, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	14,925,000.00	-	14,925,000.00	CONCRETING OF ROAD (FMR)
-	23AB0158: CONCRETING OF BRGY. NAGBACALAN FMR, BRGY. NAGBACALAN, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	14,925,000.00	-	14,925,000.00	CONCRETING OF ROAD (FMR)
-	23AB0159: CONCRETING OF PUROK RANG-AY, BRGY. PASIL FMR, BRGY. PASIL, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	14,925,000.00	-	14,925,000.00	CONCRETING OF ROAD (FMR)
-	23AB0160: CONCRETING OF BRGY. SALBANG FMR, BRGY. SALBANG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	14,925,000.00	-	14,925,000.00	CONCRETING OF ROAD (FMR)
-	23AB0161: CONCRETING OF BRGY. SAN AGUSTIN FMR, BRGY. SAN AGUSTIN, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	14,925,000.00	-	14,925,000.00	CONCRETING OF ROAD (FMR)
-	23AB0162: CONCRETING OF SITIO LUBONG, BRGY. SURGUI FMR, BRGY. SURGUI, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	14,925,000.00	-	14,925,000.00	CONCRETING OF ROAD (FMR)
-	23AB0163: CONCRETING OF BRGY. SIDEG PROPER FMR, BRGY. SIDEG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	14,925,000.00	-	14,925,000.00	CONCRETING OF ROAD (FMR)
-	23AB0164: CONCRETING OF SITIO MURMURAY, BRGY. NAGBACALAN FMR, BRGY. NAGBACALAN PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	12,437,500.00	-	12,437,500.00	CONCRETING OF ROAD (FMR)

8

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23AB0165: CONCRETING OF PUROK RAOIS, BRGY. SUNGADAN FMR, BRGY. SUNGADAN, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	12,437,500.00	-	12,437,500.00	CONCRETING OF ROAD (FMR)
-	23AB0166: CONCRETING OF BRGY. PARATONG FMR, BRGY. PARATONG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	12,935,000.00	-	12,935,000.00	CONCRETING OF ROAD (FMR)
-	23AB0167: CONCRETING OF SITIO PORAC, BRGY. BUGASI FMR, BRGY. BUGASI, BANNA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	19,900,000.00	-	19,900,000.00	CONCRETING OF ROAD (FMR)
-	23AB0168: CONCRETING OF BRGY. CAESTEBANAN FMR, BRGY. CAESTEBANAN, BANNA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	19,900,000.00	-	19,900,000.00	CONCRETING OF ROAD (FMR)
-	23AB0169: CONCRETING OF SITIO 5, BRGY. BARBARANGAY FMR, BRGY. BARBARANGAY, BANNA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	14,925,000.00	-	14,925,000.00	CONCRETING OF ROAD (FMR)
-	23AB0170: CONCRETING OF BRGY. MACAYEPYEP FMR, BRGY. MACAYEPYEP, BANNA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	14,925,000.00	-	14,925,000.00	CONCRETING OF ROAD (FMR)
-	23AB0171: CONCRETING OF SITIO SINEGEP, BRGY. BUGASI FMR, BRGY. BUGASI, BANNA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	14,925,000.00	-	14,925,000.00	CONCRETING OF ROAD (FMR)
-	23AB0172: CONCRETING OF BRGY. PARANGOPONG-PAYAO-CAMGUIDAN FMR, BRGY. PARANGOPONG, BRGY. PAYAO AND BRGY. CAMGUIDAN, BATAAC CITY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	24,875,000.00	-	24,875,000.00	CONCRETING OF ROAD (FMR)
-	23AB0173: CONCRETING OF BILLOCA FISH FARM, BRGY. BILLOCA FMR, BRGY. BILLOCA, BATAAC CITY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	14,925,000.00	-	14,925,000.00	CONCRETING OF ROAD (FMR)

20

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBR/ET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23AB0174: CONCRETING OF BRGY. PUTTAO FMR, BRGY. PUTTAO, SOLSONA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	9,950,000.00	-	9,950,000.00	CONCRETING OF ROAD (FMR)
-	23AB0175: CONCRETING OF BRGY. CATANGRAN FMR, BRGY. CATANGRAN, SOLSONA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	29,850,000.00	-	29,850,000.00	CONCRETING OF ROAD (FMR)
-	23AB0176: CONCRETING OF BRGY. STA. ANA, SOLSONA TO BRGY. FRANCISCO, DINGRAS FMR, BRGY. STA. ANA, SOLSONA AND BRGY. FRANCISCO, DINGRAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	19,900,000.00	-	19,900,000.00	CONCRETING OF ROAD (FMR)
-	23AB0177: CONCRETING OF BRGY. CARAY FMR, BRGY. CARAY, NUEVA ERA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	19,900,000.00	-	19,900,000.00	CONCRETING OF ROAD (FMR)
-	23AB0178: CONCRETING OF SITIO POLONDAY TO SITIO CAPURICTAN, BRGY. ESCODA FMR, BRGY. ESCODA, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	14,925,000.00	-	14,925,000.00	CONCRETING OF ROAD (FMR)
-	23AB0179: CONCRETING OF BRGY. 16, SAN MARCOS FMR, BRGY. 16, SAN MARCOS, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	29,850,000.00	-	29,850,000.00	CONCRETING OF ROAD (FMR)
-	23AB0180: CONCRETING OF BRGY. STA. CRUZ NORTE FMR, BRGY. STA. CRUZ NORTE, BADO, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	11,939,990.35	-	11,939,990.35	CONCRETING OF ROAD (FMR)
-	23AB0181: CONCRETING OF BRGY. TABUCBUC FMR, BRGY. TABUCBUC, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	51,740,000.00	-	51,740,000.00	CONCRETING OF ROAD (FMR)
-	23AB0182: CONCRETING/IMPROVEMENT OF BRGY. BUANGA FMR, BRGY. BUANGA, PINILI, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Apr-2023	25-Apr-2023	16-May-2023	24-May-2023	GoP	19,900,000.00	-	19,900,000.00	CONCRETING OF ROAD (FMR)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23AB0183: CONSTRUCTION/ MAINTENANCE OF UBBOG RIVER REVETMENT 1, BRGY. CALLAGUIP, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	13-Apr-2023	3-May-2023	16-May-2023	24-May-2023	GoP	3,000,000.00	-	3,000,000.00	CONSTRUCTION/ MAINTENANCE OF RIVER REVETMENT
-	23AB0184 PACKAGE 3: REPAIR/MAINTENANCE OF PUBLIC BUILDINGS : 1) DA BUILDING PHILIPPINE FIBER INDUSTRY DEVELOPMENT AUTHORITY - MAIN BUILDING 2) DPWH BUILDING ILOCOS NORTE 2ND DISTRICT ENGINEERING OFFICE OLD OFFICE BUILDING (FUNCTION HALL)	INSDEO	No	Competitive Bidding	24-May-2023	14-Jun-2023	10-Jul-2023	18-Jul-2023	GoP	6,100,000.00	-	6,100,000.00	REPAIR/MAINTENANCE OF PUBLIC BUILDINGS
-	23AB0185: REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND PCCP ALONG ILOCOS NORTE-APAYAO ROAD K0529+100 - K0529+130, BRGY. MAANANTENG, SOLSONA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Jul-2023	25-Jul-2023	7-Aug-2023	11-Aug-2023	GoP	2,299,595.00	-	2,299,595.00	REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND PCCP
-	23AB0186: CONSTRUCTION OF CLASSROOMS (2-CL), NAGREBAN E/S, BADCOC, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Jul-2023	25-Jul-2023	31-Aug-2023	8-Sep-2023	GoP	4,999,998.42	-	4,999,998.42	CONSTRUCTION OF CLASSROOMS
-	23AB0187: CONSTRUCTION OF CLASSROOMS (2-CL), CARAITAN INTEGRATED SCHOOL, BADCOC, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4-Jul-2023	25-Jul-2023	31-Aug-2023	8-Sep-2023	GoP	4,999,998.42	-	4,999,998.42	CONSTRUCTION OF CLASSROOMS
-	23AB0188: CONSTRUCTION OF CLASSROOMS (2-CL), FORTUNA E/S, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	27-Sep-2023	17-Oct-2023	7-Nov-2023	15-Nov-2023	GoP	10,941,662.05	-	10,941,662.05	CONSTRUCTION OF CLASSROOMS
-	23AB0189: CONSTRUCTION OF CLASSROOMS (2-CL), UPON E/S, PINILI, ILOCOS NORTE	INSDEO	No	Competitive Bidding	5-Dec-2023	27-Dec-2023	10-Jan-2023	17-Jan-2023	GoP	4,998,369.76	-	4,998,369.76	CONSTRUCTION OF CLASSROOMS
-	23AB0190: CONSTRUCTION OF CLASSROOMS (2-CL), ELADIO V. BARANGAN MEM. ES, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	25-Jul-2023	15-Aug-2023	31-Aug-2023	8-Sep-2023	GoP	4,999,998.42	-	4,999,998.42	CONSTRUCTION OF CLASSROOMS
-	23AB0191: CONSTRUCTION OF 2-UNITS 1STY 2CL MAGNANG ES, BATAC CITY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	27-Sep-2023	17-Oct-2023	7-Nov-2023	15-Nov-2023	GoP	9,604,594.97	-	9,604,594.97	CONSTRUCTION OF 2 UNITS 2CL

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23AB0192: REPAIR OF CLASSROOMS, CUMCUMRAAS-MANGGADDI PITPITAC ES, BATAK CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	27-Oct-2023	21-Nov-2023	25-Jan-2023	29-Jan-2023	GoP	2,894,810.76	-	2,894,810.76	REPAIR OF CLASSROOMS = 1 STOREY
-	23AB0193: REPAIR OF CLASSROOMS, NAGUIRANGAN-CAPACUAN ES, BATAK CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	27-Oct-2023	21-Nov-2023	25-Jan-2023	29-Jan-2023	GoP	1,929,999.74	-	1,929,999.74	REPAIR OF CLASSROOMS = 1 STOREY
-	23AB0194: REPAIR OF CLASSROOMS, BAMAESAMAR NATIONAL HIGH SCHOOL, DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	27-Oct-2023	21-Nov-2023	25-Jan-2023	29-Jan-2023	GoP	3,856,434.93	-	3,856,434.93	REPAIR OF CLASSROOMS = 2 STOREY
-	23AB0195: REPAIR OF CLASSROOMS, MARCOS NHS (AGUNITT), MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	27-Oct-2023	21-Nov-2023	25-Jan-2023	29-Jan-2023	GoP	3,860,000.00	-	3,860,000.00	REPAIR OF CLASSROOMS = 1 STOREY
-	23AB0196: REPAIR OF CLASSROOMS, CABITTANAN ES, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	27-Oct-2023	21-Nov-2023	25-Jan-2023	29-Jan-2023	GoP	7,063,750.45	-	7,063,750.45	REPAIR OF CLASSROOMS = 1 STOREY
-	23AB0197: REPAIR OF CLASSROOMS, NUEVA ERA CENTRAL ELEMENTARY SCHOOL, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	27-Oct-2023	21-Nov-2023	25-Jan-2023	29-Jan-2023	GoP	5,629,786.09	-	5,629,786.09	REPAIR OF CLASSROOMS = 1 STOREY
-	23AB0198: REPAIR OF CLASSROOMS, BARIKIR ES, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	27-Oct-2023	21-Nov-2023	25-Jan-2023	29-Jan-2023	GoP	2,867,960.82	-	2,867,960.82	REPAIR OF CLASSROOMS = 1 STOREY
-	23AB0199: REPAIR OF CLASSROOMS, BUGAYONG ELEMENTARY SCH, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	27-Oct-2023	21-Nov-2023	25-Jan-2023	29-Jan-2023	GoP	2,867,970.90	-	2,867,970.90	REPAIR OF CLASSROOMS = 1 STOREY
-	23AB0200: REPAIR OF CLASSROOMS, NUEVA ERA NATIONAL HIGH SCHOOL, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	27-Oct-2023	21-Nov-2023	25-Jan-2023	29-Jan-2023	GoP	1,433,815.26	-	1,433,815.26	REPAIR OF CLASSROOMS = 1 STOREY
-	23AB0201: CLEARING OPERATIONS AND EMERGENCY REPAIR WORKS ALONG NATIONAL ROADS DAMAGED / CAUSED BY TYPHOON "EGAY", BRGY. MAANANTENG, SOLSONA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	25-Oct-2023	21-Nov-2023	13-Dec-2023	18-Dec-2024	GoP	4,825,000.00	-	4,825,000.00	CLEARING OPERATIONS AND EMERGENCY REPAIR WORKS = 34.00 LN.M.
-	23AB0202: CONSTRUCTION OF ALAY-BALBADEZ FMR IN BRGY. BALBADEZ, BADO, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	10-Nov-2023	29-Nov-2023	27-Dec-2023	5-Jan-2024	GoP	9,950,000.00	-	9,950,000.00	CONSTRUCTION OF FMR = 1.302 Lane Km.
-	23AB0203: CONSTRUCTION OF KILKILING FMR IN BRGY. CAMANGA, BADO, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	10-Nov-2023	29-Nov-2023	27-Dec-2023	5-Jan-2024	GoP	14,925,000.00	-	14,925,000.00	CONSTRUCTION OF FMR = 1.588 Lane Km.

14

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertising of IBR/ET	Submission of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23AB0204: CONSTRUCTION OF MANGGABI FMR IN BRGY. SUMADER, BATAAC CITY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	10-Nov-2023	29-Nov-2023	27-Dec-2023	5-Jan-2024	GoP	9,950,000.00	-	9,950,000.00	CONSTRUCTION OF FMR = 1.174 Lane Km.
-	23AB0205: CONSTRUCTION OF NAGREBCAN-BALBADEZ FMR IN BRGY. ALAY, BADOZ, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	10-Nov-2023	29-Nov-2023	27-Dec-2023	5-Jan-2024	GoP	14,925,000.00	-	14,925,000.00	CONSTRUCTION OF FMR = 1.686 Lane Km.
-	23AB0206: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CALI, MUNICIPALITY OF DINGRAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	10-Nov-2023	29-Nov-2023	13-Dec-2023	18-Dec-2023	GoP	4,824,579.31	-	4,824,579.31	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 448.00 sq.m.
-	23AB0207: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. NALASIN, MUNICIPALITY OF SOLSONA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	10-Nov-2023	29-Nov-2023	13-Dec-2023	18-Dec-2023	GoP	4,824,998.92	-	4,824,998.92	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 2 STOREYS (182.52 sq.m.)
-	23AB0208: CONSTRUCTION OF TESDA PROVINCIAL TRAINING AND ASSESSMENT CENTER, MUNICIPALITY OF BANNA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	10-Nov-2023	27-Dec-2023	29-Dec-2023	3-Jan-2024	GoP	33,749,479.33	-	33,749,479.33	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 1,400.00 sq.m.
-	23AB0209: REPAIR/REHABILITATION OF DAMAGED ABUTMENT SLOPE PROTECTION AND APPROACH SLAB OF PERMANENT BRIDGE, BANGSAR BRIDGE (B00797LZ) ALONG BANNA-PINILI ROAD K0494+769, BRGY. BANGSAR, BANNA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	6-Dec-2023	27-Dec-2023	29-Dec-2023	5-Jan-2024	GoP	1,737,000.00	-	1,737,000.00	REPAIR/REHABILITATION OF DAMAGED ABUTMENT SLOPE PROTECTION AND APPROACH SLAB OF PERMANENT BRIDGE = 154 cu.m.
-	23AB0210: REPAIR/REHABILITATION OF SLOPE PROTECTION AND PCPP IN ILOCOS NORTE-APAYAO ROAD IN BRGY. MAANANTENG, SOLSONA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	10-Jan-2024	30-Jan-2024	14-Feb-2024	22-Feb-2024	GoP	5,007,385.00	-	5,007,385.00	REPAIR/REHABILITATION OF DAMAGED ABUTMENT SLOPE PROTECTION AND APPROACH SLAB OF PERMANENT BRIDGE = 154 cu.m.
-	23AB0211: REPAIR/REHABILITATION ON DAMAGED VARIOUS BUILDINGS OF BAMESAMAR NATIONAL HIGH SCHOOL	INSDEO	NO	Competitive Bidding	1-Feb-2024	20-Feb-2024	6-Mar-2024	11-Mar-2024	GoP	1,254,500.00	-	1,254,500.00	REPAIR/REHABILITATION ON DAMAGED VARIOUS BUILDINGS
-	23AB0212: RECONSTRUCTION ON DAMAGED BUILDING OF PERALTA ELEMENTARY SCHOOL	INSDEO	NO	Competitive Bidding	1-Feb-2024	20-Feb-2024	6-Mar-2024	11-Mar-2024	GoP	4,825,000.00	-	4,825,000.00	REPAIR/REHABILITATION ON DAMAGED VARIOUS BUILDINGS

10

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertising of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23AB0213: RECONSTRUCTION OF 1STY3CL SCHOOL BUILDING, BICBICA PRIMARY SCHOOL	INSDEO	NO	Competitive Bidding	1-Feb-2024	20-Feb-2024	6-Mar-2024	11-Mar-2024	GoP	8,395,500.00	-	8,395,500.00	RECONSTRUCTION OF 1STY3CL SCHOOL BUILDING
-	23AB0214: RECONSTRUCTION OF 1STY2CL, MALAGUIP INTEGRATED SCHOOL	INSDEO	NO	Competitive Bidding	1-Feb-2024	20-Feb-2024	6-Mar-2024	11-Mar-2024	GoP	5,019,930.00	-	5,019,930.00	RECONSTRUCTION OF 1STY2CL
-	23AB0215: RECONSTRUCTION OF 1STY2CL, PIAS-GAANG ELEMENTARY SCHOOL	INSDEO	NO	Competitive Bidding	1-Feb-2024	20-Feb-2024	6-Mar-2024	11-Mar-2024	GoP	5,019,930.00	-	5,019,930.00	RECONSTRUCTION OF 1STY2CL
-	23AB0216: RECONSTRUCTION OF 1STY2CL, SACRITAN INTEGRATED SCHOOL	INSDEO	NO	Competitive Bidding	1-Feb-2024	20-Feb-2024	6-Mar-2024	11-Mar-2024	GoP	5,019,930.00	-	5,019,930.00	RECONSTRUCTION OF 1STY2CL
-	23AB0217: RECONSTRUCTION OF 1STY2CL, TUROD ELEMENTARY SCHOOL	INSDEO	NO	Competitive Bidding	1-Feb-2024	20-Feb-2024	6-Mar-2024	11-Mar-2024	GoP	5,019,930.00	-	5,019,930.00	RECONSTRUCTION OF 1STY2CL
-	23AB0218: REPAIR/REHABILITATION ON DAMAGED VARIOUS BUILDINGS OF MABUTI ELEMENTARY SCHOOL,	INSDEO	NO	Competitive Bidding	1-Feb-2024	20-Feb-2024	6-Mar-2024	11-Mar-2024	GoP	11,917,750.00	-	11,917,750.00	REPAIR/REHABILITATION ON DAMAGED VARIOUS BUILDINGS
-	23AB0219 PACKAGE 4: REPAIR/REHABILITATION ON DAMAGED VARIOUS BUILDINGS OF: 1. BARCELONA ELEMENTARY SCHOOL 2. NAGPATPATAN ELEMENTARY SCHOOL 3. SAN JUAN ELEMENTARY SCHOOL 4. SANTIAGO ELEMENTARY SCHOOL 5. SOLSONA NATIONAL HIGH SCHOOL	INSDEO	NO	Competitive Bidding	1-Feb-2024	20-Feb-2024	6-Mar-2024	11-Mar-2024	GoP	2,500,000.00	-	2,500,000.00	REPAIR/REHABILITATION ON DAMAGED VARIOUS BUILDINGS

12

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Sources of Funds	Estimated Budget (PnP)			Remarks (Brief description of Project)
					Advertising of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23AB0220 PACKAGE 5: REPAIR/REHABILITATION ON DAMAGED VARIOUS BUILDINGS OF: 1. DINGRAS NATIONAL HIGH SCHOOL 2. SALDARES-CALI ELEMENTARY SCHOOL 3. SULQUIANO ELEMENTARY SCHOOL 4. SUYO ELEMENTARY SCHOOL	INSDEO	NO	Competitive Bidding	1-Feb-2024	20-Feb-2024	6-Mar-2024	11-Mar-2024	GoP	1,710,000.00	-	1,710,000.00	REPAIR/REHABILITATION ON DAMAGED VARIOUS BUILDINGS
-	23AB0221 PACKAGE 6: REPAIR/REHABILITATION ON DAMAGED VARIOUS BUILDINGS OF: 1. NAGUILJAN ELEMENTARY SCHOOL 2. NUEVA ERA CENTRAL ELEMENTARY SCHOOL 3. CAESTEBANAN ELEMENTARY SCHOOL	INSDEO	NO	Competitive Bidding	1-Feb-2024	20-Feb-2024	6-Mar-2024	11-Mar-2024	GoP	5,475,000.00	-	5,475,000.00	REPAIR/REHABILITATION ON DAMAGED VARIOUS BUILDINGS
-	23AB0222 PACKAGE 7: REPAIR/REHABILITATION OF: 1. 45TY20CL, PAOAY NATIONAL HIGH SCHOOL 2. CLASSROOMS NAGBACALAN ELEMENTARY SCHOOL	INSDEO	NO	Competitive Bidding	1-Feb-2024	20-Feb-2024	6-Mar-2024	11-Mar-2024	GoP	2,196,300.00	-	2,196,300.00	REPAIR/REHABILITATION ON DAMAGED VARIOUS BUILDINGS

26

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23CSAB01: CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED MULTI-PURPOSE BUILDINGS, BARANGAY AGUTAP, SOLSONA, ILOCOS NORTE	No	IN2DEO	Competitive Bidding	16-May-23	21-Jun-23	12-Jul-23	12-Jul-23	GoP	149,996.40	-	149,996.40	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED MULTI-PURPOSE BUILDINGS
-	23CSAB02: CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED MULTI-PURPOSE BUILDINGS, SOLSONA AND BANNA, ILOCOS NORTE	No	IN2DEO	Competitive Bidding	7-Nov-23	29-Nov-23	13-Dec-23	21-Dec-23	GoP	409,532.75	-	409,532.75	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED MULTI-PURPOSE BUILDINGS
-	23CSAB03 Package 1: CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED 1. BRIDGE BARANGAY SAN PEDRO, SAN NICOLAS, ILOCOS NORTE; 2. SLOPE PROTECTION, BARANGAY SAN PEDRO, BATAC CITY, ILOCOS NORTE AND SITTO BALIGA EAST BARANGAY SURGUI, PAOAY, ILOCOS NORTE	No	IN2DEO	Competitive Bidding	7-Nov-23	29-Nov-23	13-Dec-23	21-Dec-23	GoP	339,556.17	-	339,556.17	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED BRIDGE & SLOPE PROTECTION
AB-2023-0001	Supply and Delivery of various spare parts for use in the Corrective and Preventive Maintenance of Equipment and Service Vehicle	No	IN2DEO	NP-53.9 - Small Value Procurement	16-Feb-23	23-Feb-23	1-Mar-23	1-Mar-23	GOP	300,154.00	-	300,154.00	Supply and Delivery of various spare parts
AB-2023-0002	Supply and Delivery of Spare Parts/Consumables and Toner/Ink of Office Equipment for DPWH INSDEO, San Pablo, San Nicolas, Ilocos Norte	No	IN2DEO	NP-53.9 - Small Value Procurement	2-Mar-23	7-Mar-23	9-Mar-23	13-Mar-23	GOP	134,258.00	-	134,258.00	Supply and Delivery of Spare Parts/Consumables and Toner/Ink of Office Equipment
AB-2023-0003	Supply and Delivery of Thermoplastic Paint (White) for use Along National Roads Within Ilocos Norte 2nd District	No	IN2DEO	NP-53.9 - Small Value Procurement	7-Mar-23	14-Mar-23	22-Mar-23	27-Mar-23	GOP	499,910.05	-	499,910.05	Supply and Delivery of Thermoplastic Paint (White)

27

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising of IB/REI	Submission of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
AB-2023-0004	Supply and Delivery of Asphalt Sealant Penetration Grade 30-40 for use along National Roads Within Ilocos Norte Second District	No	IN2DEO	NP-53.9 - Small Value Procurement	7-Mar-23	14-Mar-23	23-Mar-23	27-Mar-23	GOP	497,952.00	-	497,952.00	Supply and Delivery of Asphalt Sealant Penetration Grade 30-40
AB-2023-0005	Supply and Delivery of Traffic cones with logo for use in Ilocos Norte 2nd District	No	IN2DEO	NP-53.9 - Small Value Procurement	7-Mar-23	14-Mar-23	22-Mar-23	27-Mar-23	GOP	247,280.25	-	247,280.25	Supply and Delivery of Traffic cones
AB-2023-0006	Supply and Delivery of ReflectORIZED Traffic Paint (White) for use in repainting of Pavement Markings along National Roads within Ilocos Norte Second District	No	IN2DEO	NP-53.9 - Small Value Procurement	7-Mar-23	14-Mar-23	21-Mar-23	27-Mar-23	GOP	499,800.00	-	499,800.00	Supply and Delivery of ReflectORIZED Traffic Paint (White)
AB-2023-0007	Supply and Delivery of Asphalt Cement Penetration Grade 60-70 for Slurry Sealing along National Roads within Ilocos Norte 2nd District	No	IN2DEO	NP-53.9 - Small Value Procurement	7-Mar-23	14-Mar-23	23-Mar-23	28-Mar-23	GOP	496,125.00	-	496,125.00	Supply and Delivery of Asphalt Cement Penetration Grade 60-70
AB-2023-0008	Supply and Delivery of Diesel Fuel, Regular Gasoline and Lubricants for use of various activities within I. Norte 2nd District Engineering Office	No	IN2DEO	NP-53.9 - Small Value Procurement	15-Mar-23	21-Mar-23	24-Mar-23	27-Mar-23	GOP	997,500.00	-	997,500.00	Supply and Delivery of Diesel Fuel, Regular Gasoline and Lubricants
AB-2023-0009	Supply and Delivery of Thermoplastic Paint (Yellow) for use Along National Roads Within Ilocos Norte 2nd District	No	IN2DEO	NP-53.9 - Small Value Procurement	15-Mar-23	21-Mar-23	23-Mar-23	28-Mar-23	GOP	499,219.18	-	499,219.18	Supply and Delivery of Thermoplastic Paint (Yellow)
AB-2023-0010	Supply and Delivery of ReflectORIZED Traffic Paint (Yellow) for use in repainting of Pavement Markings along National Roads within Ilocos Norte Second District	No	IN2DEO	NP-53.9 - Small Value Procurement	15-Mar-23	21-Mar-23	24-Mar-23	28-Mar-23	GOP	749,952.00	-	749,952.00	Supply and Delivery of ReflectORIZED Traffic Paint (Yellow)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
AB-2023-0011	Supply and Delivery of Emulsified Asphalt (SS1) for use in maintenance of National Roads and Bridges within Ilocos Norte Second District	No	IN2DEO	NP-53.9 - Small Value Procurement	15-Mar-23	21-Mar-23	24-Mar-23	28-Mar-23	GOP	495,573.75	-	495,573.75	Supply and Delivery of Emulsified Asphalt (SS1)
AB-2023-0012	Supply and Delivery of Guardrail Metal End Piece for use in National Roads and Bridges within Ilocos Norte 2nd District	No	IN2DEO	NP-53.9 - Small Value Procurement	15-Mar-23	21-Mar-23	24-Mar-23	28-Mar-23	GOP	297,581.59	-	297,581.59	Supply and Delivery of Guardrail Metal End Piece
AB-2023-0013	Supply and Delivery of Chainsaw and Grass Cutter for use in the various activities of Maintenance Section, DPWH IN2DEO	No	IN2DEO	NP-53.9 - Small Value Procurement	5-Apr-23	12-Apr-23	23-Apr-23	28-Apr-23	GOP	312,148.00	-	312,148.00	Supply and Delivery of Chainsaw and Grass Cutter
AB-2023-0014	Supply and Delivery of Various Inks for Printers for use of DPWH IN2DEO, San Pablo, San Nicolas, I. Norte	No	IN2DEO	NP-53.9 - Small Value Procurement	5-Apr-23	12-Apr-23	20-Apr-23	25-Apr-23	GOP	652,910.00	-	652,910.00	Supply and Delivery of Various Inks
AB-2023-0015	Supply and Delivery of Customized Legal Size Binder Leaf (Folder) for use of DPWH IN2DEO, San Pablo, San Nicolas, I. Norte	No	IN2DEO	NP-53.9 - Small Value Procurement	5-Apr-23	12-Apr-23	24-Apr-23	27-Apr-23	GOP	221,000.00	-	221,000.00	Supply and Delivery of Customized Legal Size Binder Leaf (Folder) f
AB-2023-0016	Supply and Delivery of 4-Drawer Steel Cabinet with Vault (Heavy duty, wrinkled) for use of DPWH IN2DEO, San Pablo, San Nicolas, I. Norte	No	IN2DEO	NP-53.9 - Small Value Procurement					GoP	-	-	-	Cancelled
AB-2023-0017	Supply and Delivery of Various Toners for use of DPWH IN2DEO, San Pablo, San Nicolas, I. Norte	No	IN2DEO	NP-53.9 - Small Value Procurement	5-Apr-23	12-Apr-23	20-Apr-23	2-May-23	GOP	763,050.00	-	763,050.00	Supply and Delivery of Various Toners

29

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IBPREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
AB-2023-0018	Supply and Delivery of Various Office Supplies for use of DPWH INZDEO, San Pablo, San Nicolas, I. Norte	No	INZDEO	NP-53.9 - Small Value Procurement	5-Apr-23	12-Apr-23	13-Apr-23	9-May-23	GOP	553,265.00	-	553,265.00	Supply and Delivery of Various Office Supplies
Z3GAB0001	Supply and Delivery of IT Equipment for use at DPWH INZDEO, San Pablo, San Nicolas, I. Norte	No	INZDEO	Competitive Bidding	5-Apr-23	25-Apr-23	12-May-23	19-May-23	GOP	1,066,500.00	-	1,066,500.00	Supply and Delivery of IT Equipment
AB-2023-0019	Supply & Delivery of Aggregate Surface Materials for use in Slurry Sealing & Resurfacing of Unpaved Road Shoulder along National Roads within Ilocos Norte 2nd District Area	No	INZDEO	Shopping	N/A	25-Apr-23	22-May-23	29-May-23	GOP	49,959.00	-	49,959.00	Supply & Delivery of Aggregate Surface Materials
AB-2023-0020	Supply and Delivery of Paint "International Orange" for use in Repainting of Steel Bridges and Road Signages Posts along National Roads Within Ilocos Norte 2nd District	No	INZDEO	NP-53.9 - Small Value Procurement	11-May-23	16-May-23	22-May-23	29-May-23	GOP	299,916.75	-	299,916.75	Supply and Delivery of Paint "International Orange"
AB-2023-0021	Supply and Delivery of Asphalt Cement Penetration Grade 60-70 and Emulsified Asphalt (SS1) for Slurry Sealing along National Roads within Ilocos Norte 2nd District	No	INZDEO	NP-53.9 - Small Value Procurement	11-May-23	16-May-23	22-May-23	29-May-23	GOP	993,125.00	-	993,125.00	Supply and Delivery of Asphalt Cement Penetration Grade 60-70 and Emulsified Asphalt (SS1)
AB-2023-0022	Supply and Delivery of Asphalt Sealant Penetration Grade 30-40 for use along National Roads Within Ilocos Norte Second District	No	INZDEO	NP-53.9 - Small Value Procurement	19-May-23	25-May-23	10-May-23	15-May-23	GOP	746,928.00	-	746,928.00	Supply and Delivery of Asphalt Sealant Penetration Grade 30-40
AB-2023-0023	Supply and Delivery of Thermoplastic Paint (White) and Thermoplastic Paint (Yellow) for use Along National Roads Within Ilocos Norte 2nd District	No	INZDEO	NP-53.9 - Small Value Procurement	19-May-23	25-May-23	10-May-23	12-May-23	GOP	998,766.48	-	998,766.48	Supply and Delivery of Thermoplastic Paint (White) and Thermoplastic Paint (Yellow)

Handwritten mark

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertising of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
AB-2023-0024	Supply and Delivery of ReflectORIZED Traffic Paint (White) and ReflectORIZED Traffic Paint (Yellow) for use in repainting of Pavement Markings along National Roads within Ilocos Norte Second District	No	IN2DEO	NP-53.9 - Small Value Procurement	19-May-23	25-May-23	14-May-23	12-May-23	GOP	999,978.00	-	999,978.00	Supply and Delivery of ReflectORIZED Traffic Paint (White) and ReflectORIZED Traffic Paint (Yellow)
AB-2023-0025	Supply and Delivery of Portland Cement for use in the Repair/ Maintenance of National Roads within Ilocos Norte 2nd District	No	IN2DEO	Shopping	N/A	16-May-23	24-May-23	7-Jun-23	GOP	16,695.00	-	16,695.00	Supply and Delivery of Portland Cement
AB-2023-0026	Supply and Delivery of Ring Binding Machine for use of DPWH IN2DEO, San Pablo, San Nicolas, I. Norte	No	IN2DEO	Shopping	N/A	16-May-23	24-May-23	6-Jun-23	GOP	45,000.00	-	45,000.00	Supply and Delivery of Ring Binding Machine
AB-2023-0027	Supply and Delivery of Janitorial Supplies for use in the DPWH-IN2nd DEO, San Nicolas, Ilocos Norte	No	IN2DEO	Small Value Procurement	11-May-23	16-May-23	22-May-23	26-May-23	GOP	419,275.00	-	419,275.00	Supply and Delivery of Janitorial Supplies
AB-2023-0028	Supply and Delivery of Diesel Fuel and Regular Gasoline for use of various activities within IN 2nd DEO	No	IN2DEO	NP-53.9 - Small Value Procurement	19-May-23	25-May-23	19-May-23	22-May-23	GOP	999,300.00	-	999,300.00	Supply and Delivery of Diesel Fuel and Regular Gasoline
AB-2023-0029	Supply and Delivery of Chevron Directional Sign, Warning Sign, Informative Sign and Post for use along National Roads within Ilocos Norte Second District	No	IN2DEO	NP-53.9 - Small Value Procurement					GoP	-	-	-	Cancelled
AB-2023-0030	Supply & Delivery of IT Equipment, Plotter (Color, 36"), Multifunction Printer (A3) for use at Planning & Design Section, DPWH-INSDEO, San Pablo, San Nicolas, Ilocos Norte	No	IN2DEO	NP-53.9 - Small Value Procurement	17-May-23	23-May-23	30-May-23	6-Jun-23	GOP	714,400.00	-	714,400.00	Supply & Delivery of IT Equipment, Plotter (Color, 36"), Multifunction Printer (A3)

27

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising of IB/REI	Submission of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
AB-2023-0031	Supply & Delivery of various long sleeves (RoCond, BMS & PMS) for use at PDS, DPWH-INSDEO, San Pablo, San Nicolas, Ilocos Norte	No	IN2DEO	NP-53.9 - Small Value Procurement	17-May-23	23-May-23	31-May-23	5-Jun-23	GOP	87,500.00	-	87,500.00	Supply & Delivery of various long sleeves (RoCond, BMS & PMS)
AB-2023-0032	Supply & Delivery of Field Uniforms for use at Planning & Design Section, DPWH-INSDEO, San Pablo, San Nicolas, Ilocos Norte	No	IN2DEO	NP-53.9 - Small Value Procurement					GOP	-	-	-	Cancelled
AB-2023-0033	Supply & Delivery of Painting Works Items for RoCond Use at Planning & Design Section, DPWH-INSDEO, San Pablo, San Nicolas, Ilocos Norte	No	IN2DEO	Shopping	N/A	23-May-23	24-May-23	5-Jun-23	GOP	7,300.00	-	7,300.00	Supply & Delivery of Painting Works Items
AB-2023-0034	Supply & Delivery of various Materials for use at DPWH-INSDEO, San Pablo, San Nicolas, Ilocos Norte	No	IN2DEO	NP-53.9 - Small Value Procurement					GOP	-	-	-	Cancelled
AB-2023-0035	Supply and Delivery of Chevron Directional Sign, Warning Sign, Informative Sign and Post for use along National Roads within Ilocos Norte Second District	No	IN2DEO	NP-53.9 - Small Value Procurement	1-Jun-23	6-Jun-23	14-Jun-23	21-Jun-23	GOP	498,435.00	-	498,435.00	Supply and Delivery of Chevron Directional Sign, Warning Sign, Informative Sign and Post
AB-2023-0036	Supply and Delivery Of UV Protection 3D Cut Pocketable Parka with Embroidered DPWH Logo for use in Ilocos Norte Second District Engineering Personnel	No	IN2DEO	NP-53.9 - Small Value Procurement	1-Jun-23	6-Jun-23	14-Jun-23	22-Jun-23	GOP	533,075.00	-	533,075.00	Supply and Delivery Of UV Protection 3D Cut Pocketable Parka with Embroidered DPWH
AB-2023-0037	Supply and Delivery of Various Items for RoCond Use at Planning and Design Section, DPWH IN2DEO, San Pablo, San Nicolas, I. Norte	No	IN2DEO	NP-53.9 - Small Value Procurement	1-Jun-23	6-Jun-23	14-Jun-23	21-Jun-23	GOP	372,720.00	-	372,720.00	Supply and Delivery of Various Items

5/26

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertising of Bids	Submission of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
AB-2023-0038	Supply and Delivery of Medical Supplies for use in Infirmary clinic at DPWH - Ilocos Norte 2nd DEO, San Nicolas, Ilocos Norte	No	IN2DEO	Shopping	N/A	10-Jun-23	1-Sep-23	6-Oct-23	GOP	35,490.00	-	35,490.00	Supply and Delivery of Medical Supplies
AB-2023-0039	Supply and Delivery of ReflectORIZED Traffic Paint (White) and ReflectORIZED Traffic Paint (Yellow) for use in repainting of Pavement Markings along National Roads within Ilocos Norte Second District	No	IN2DEO	NP-53.9 - Small Value Procurement	2-Jun-23	6-Jun-23	14-Jun-23	21-Jun-23	GOP	991,242.00	-	991,242.00	Supply and Delivery of ReflectORIZED Traffic Paint (White) and ReflectORIZED Traffic Paint (Yellow)
AB-2023-0040	Supply and Delivery of Gloss Latex Paint White, Paint Brush and Paint Black (QDE) for use in Repainting of Concrete Bridges along National Roads within Ilocos Norte 2nd District	No	IN2DEO	NP-53.9 - Small Value Procurement	7-Jul-23	14-Jul-23	19-Jul-23	2-Aug-23	GOP	322,241.55	-	322,241.55	Supply and Delivery of Gloss Latex Paint White, Paint Brush and Paint Black (QDE)
AB-2023-0041	Supply and Delivery of various Drum Kit & Spare Parts for INEO Copier's for use at DPWH-IN2DEO, San Pablo, Ilocos Norte	No	IN2DEO	NP-53.9 - Small Value Procurement	7-Jul-23	14-Jul-23	19-Jul-23	1-Aug-23	GOP	777,460.00	-	777,460.00	Supply and Delivery of various Drum Kit & Spare Parts
AB-2023-0042	Supply and Delivery of ICT Equipment - Admin Server, Laptop Computer (Admin Use), Printers (A4 and A3 capable) for use of DPWH - IN2DEO, San Nicolas, Ilocos Norte	No	IN2DEO	NP-53.9 - Small Value Procurement	7-Jul-23	14-Jul-23	19-Jul-23	31-Jul-23	GOP	996,250.00	-	996,250.00	Supply and Delivery of ICT Equipment - Admin Server, Laptop Computer (Admin Use), Printers (A4 and A3 capable)
AB-2023-0043	Supply and Delivery of Reflective Raincoat Set, Rain Boots (for men), Rain Boots (for women), Long Sleeve Shirts, Reflective Vest, For use in Ilocos Norte 2nd District Office Personnel	No	IN2DEO	NP-53.9 - Small Value Procurement	7-Jul-23	14-Jul-23	19-Jul-23	3-Aug-23	GOP	562,470.00	-	562,470.00	Supply and Delivery of Reflective Raincoat Set, Rain Boots (for men), Rain Boots (for women), Long Sleeve Shirts, Reflective Vest,
AB-2023-0044	Supply and Delivery of Paper Shredder and Electronic Stapler w/ Stapler Wire No. 70FE for use of DPWH IN2DEO, San Nicolas, I. Norte	No	IN2DEO	NP-53.9 - Small Value Procurement	7-Jul-23	14-Jul-23	19-Jul-23	31-Jul-23	GOP	99,600.00	-	99,600.00	Supply and Delivery of Paper Shredder and Electronic Stapler w/ Stapler Wire No. 70FE

[Handwritten signature]

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
AB-2023-0045	Supply and Delivery of Tower Light with Diesel Generator for use in various activities of DPWH- INSDEO	No	IN2DEO	NP-53.9 - Small Value Procurement	7-Jul-23	14-Jul-23	1-Jul-23	1-Aug-23	GOP	490,000.00	-	490,000.00	Supply and Delivery of Tower Light with Diesel Generator
AB-2023-0046	Supply and Delivery of Diesel Fuel and Regular Gasoline for use of various activities within IN 2nd DEO	No	IN2DEO	NP-53.9 - Small Value Procurement	7-Jul-23	14-Jul-23	19-Jul-23	20-Jul-23	GOP	998,600.00	-	998,600.00	Supply and Delivery of Diesel Fuel and Regular Gasoline
23GAB0002	Supply and delivery Equipment and Service Vehicle, for the augmentation of the existing fleet that shall be used to support the functions of the District Engineering Office effective and efficient supervision of project monitoring and implementation; and for preparation of Preliminary Detailed Engineering (Survey, ROW, etc.)	No	IN2DEO	Competitive Bidding	19-Jul-23	27-Jul-23	31-Aug-23	6-Sep-23	GOP	4,668,000.00	-	4,668,000.00	Supply and delivery Equipment and Service Vehicle, for the augmentation of the existing fleet
AB-2023-0047	Supply and Delivery of Asphalt Cement Penetration Grade 60-70 and Emulsified Asphalt (SS1) for Slurry Sealing along National Roads within Ilocos Norte 2nd District	No	IN2DEO	NP-53.9 - Small Value Procurement	27-Jul-23	3-Aug-23	11-Aug-23	14-Aug-23	GOP	993,125.00	-	993,125.00	Supply and Delivery of Asphalt Cement Penetration Grade 60-70 and Emulsified Asphalt (SS1)
AB-2023-0048	Supply and Delivery of Asphalt Sealant Penetration Grade 30-40 for use along National Roads Within Ilocos Norte Second District	No	IN2DEO	NP-53.9 - Small Value Procurement	27-Jul-23	3-Aug-23	11-Aug-23	14-Aug-23	GOP	746,928.00	-	746,928.00	Supply and Delivery of Asphalt Sealant Penetration Grade 30-40
AB-2023-0049	Supply and Delivery of Coldmix for use along National Roads within Ilocos Norte 2nd District	No	IN2DEO	NP-53.9 - Small Value Procurement	27-Jul-23	3-Aug-23	11-Aug-23	15-Aug-23	GOP	245,973.00	-	245,973.00	Supply and Delivery of Coldmix
AB-2023-0050	Supply and Delivery of Traffic Cones with logo and Plastic Barriers with logo for use in Ilocos Norte 2nd District	No	IN2DEO	NP-53.9 - Small Value Procurement	17-Aug-23	24-Aug-24	1-Sep-23	7-Sep-23	GOP	399,399.00	-	399,399.00	Supply and Delivery of Traffic Cones

2

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertising of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
AB-2023-0051	Supply and Delivery of Thermoplastic Paint (White) for use Along National Roads Within Ilocos Norte 2nd District	No	IN2DEO	NP-53.9 - Small Value Procurement	17-Aug-23	24-Aug-24	19-Sep-23	19-Sep-23	GOP	748,077.61	-	748,077.61	Supply and Delivery of Thermoplastic Paint (White)
AB-2023-0052	Supply and Delivery of Diesel Fuel and Regular Gasoline for use of various activities within Ilocos Norte 2nd District Engineering Office	No	IN2DEO	NP-53.9 - Small Value Procurement	17-Aug-23	24-Aug-24	29-Aug-23	31-Aug-23	GOP	998,500.00	-	998,500.00	Supply and Delivery of Diesel Fuel and Regular Gasoline
AB-2023-0053	Supply and Delivery of Informative sign, Regulatory Sign, and Post for use along National Roads within Ilocos Norte Second District 2nd District	No	IN2DEO	NP-53.9 - Small Value Procurement	17-Aug-23	24-Aug-24	29-Aug-23	6-Sep-23	GOP	143,238.75	-	143,238.75	Supply and Delivery of Informative sign, Regulatory Sign, and Post
AB-2023-0054	Supply and Delivery of ReflectORIZED Traffic Paint for use in repainting of Pavement Markings along National Roads within Ilocos Norte Second District	No	IN2DEO	NP-53.9 - Small Value Procurement	17-Aug-23	24-Aug-24	1-Sep-23	6-Sep-23	GOP	926,478.00	-	926,478.00	Supply and Delivery of ReflectORIZED Traffic Paint
AB-2023-0055	Supply and Delivery of Chainsaw for use in the various Maintenance activities, clearing operation and other related activities during disasters	No	IN2DEO	NP-53.9 - Small Value Procurement	25-Aug-23	31-Aug-23	15-Sep-23	19-Sep-23	GOP	685,520.00	-	685,520.00	Supply and Delivery of Chainsaw
AB-2023-0056	Supply and delivery of IT Equipments, computer supplies/consumables and peripherals for use at DPWH-INSDEO, San Pablo, Ilocos Norte	No	IN2DEO	NP-53.9 - Small Value Procurement	25-Aug-23	31-Aug-23	18-Sep-23	21-Sep-23	GOP	819,500.00	-	819,500.00	Supply and delivery of IT Equipments, computer supplies/consumables and softwares, accessories and peripherals
23GAB0003	Supply and Delivery of Materials for the Network Structured Cabling Components and PBX Systems Upgrade at DPWH IN2DEO, San Pablo, San Nicolas, I. Norte	No	IN2DEO	NP-53.9 - Small Value Procurement	1-Sep-23	13-Sep-23	18-Oct-23	26-Oct-23	GOP	2,114,484.30	-	2,114,484.30	Supply and Delivery of Materials for the Network Structured Cabling Components and PBX Systems Upgrade

Handwritten signature or mark.

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertising of IB/EI	Submission of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
AB-2023-0057	Supply and Delivery of Biometric Machine for use at DPWH IN2DEO, San Pablo, San Nicolas, I. Norte	No	IN2DEO	Shopping	N/A	4-Oct-23	29-Dec-23	29-Dec-23	GOP	44,000.00	-	44,000.00	Supply and Delivery of Biometric Machine
AB-2023-0058	Supply And Delivery of Laboratory Equipment for use in Field Test and Laboratory Test at Quality Assurance Section, DPWH IN2DEO	No	IN2DEO	NP-53.9 - Small Value Procurement	5-Oct-23	12-Oct-23	18-Oct-23	24-Oct-23	GOP	176,533.32	-	176,533.32	Supply And Delivery of Laboratory Equipment
AB-2023-0059	Supply and Delivery of Various Parts for use in the Repair of Service Vehicle (Ford Ranger DPCN H1 -7474, AAA 1721) of DPWH IN2DEO, San Pablo, San Nicolas, I. Norte	No	IN2DEO	NP-53.9 - Small Value Procurement	5-Oct-23	12-Oct-23	18-Oct-23	24-Oct-23	GOP	113,367.00	-	113,367.00	Supply and Delivery of Various Parts
AB-2023-0060	Supply And Delivery of Lubricants ; Engine Oil and Brake Cleaner for use in the Preventive Maintenance of equipment and service vehicle of DPWH IN2DEO	No	IN2DEO	NP-53.9 - Small Value Procurement	5-Oct-23	12-Oct-23	18-Oct-23	24-Oct-23	GOP	115,600.00	-	115,600.00	Supply And Delivery of Lubricants ; Engine Oil and Brake Cleaner
AB-2023-0061	Supply and Delivery of 4 - drawer steel Cabinet w/ vault & 2pcs Casio AX-120ST 12 digit Calculator	No	IN2DEO	NP-53.9 - Small Value Procurement					GoP	-	-	-	Cancelled
AB-2023-0062	Supply and Delivery of Diesel Fuel , and Regular Gasoline for use of various activities within Ilocos Norte 2nd District Engineering Office	No	IN2DEO	NP-53.9 - Small Value Procurement	5-Oct-23	12-Oct-23	12-Oct-23	13-Oct-23	GOP	999,540.00	-	999,540.00	Supply and Delivery of Diesel Fuel , and Regular Gasoline
AB-2023-0063	Supply and Delivery of ReflectORIZED Traffic Paint for use in repainting of Pavement Markings along National Roads within Ilocos Norte Second District	No	IN2DEO	NP-53.9 - Small Value Procurement	5-Oct-23	12-Oct-23	10-Oct-23	24-Oct-23	GOP	492,030.00	-	492,030.00	Supply and Delivery of ReflectORIZED Traffic Paint

Handwritten mark

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
AB-2023-0064	Supply and Delivery of Thermoplastic Paint (White) and Thermoplastic Paint (Yellow) for use Along National Roads Within Ilocos Norte 2nd District	No	INZDEO	NP-53.9 - Small Value Procurement	5-Oct-23	12-Oct-23	18-Oct-23	24-Oct-23	GOP	998,766.48	-	998,766.48	Supply and Delivery of Thermoplastic Paint (White) and Thermoplastic Paint (Yellow)
AB-2023-0065	Supply and Delivery of Asphalt Cement Penetration Gd 60-70 and Emulsified Asphalt (SS1) for Slurry Sealing along National Roads Within Ilocos Norte 2nd District	No	INZDEO	NP-53.9 - Small Value Procurement	5-Oct-23	12-Oct-23	18-Oct-23	24-Oct-23	GOP	741,125.00	-	741,125.00	Supply and Delivery of Asphalt Cement Penetration Gd 60-70 and Emulsified Asphalt (SS1)
AB-2023-0066	Supply and Delivery of Coldmix for use along National Roads within Ilocos Norte 2nd District	No	INZDEO	NP-53.9 - Small Value Procurement	5-Oct-23	12-Oct-23	18-Oct-23	24-Oct-23	GOP	297,024.00	-	297,024.00	Supply and Delivery of Coldmix
AB-2023-0067	Supply and Delivery of Asphalt Sealant Penetration Grade 30-40 for use along National Roads within Ilocos Norte 2nd District	No	INZDEO	NP-53.9 - Small Value Procurement	5-Oct-23	12-Oct-23	18-Oct-23	24-Oct-23	GOP	746,928.00	-	746,928.00	Supply and Delivery of Asphalt Sealant Penetration Grade 30-40
AB-2023-0068	Supply and Delivery of Rubber Shoes for use in Ilocos Norte Second District Maintenance Section Personnel	No	INZDEO	NP-53.9 - Small Value Procurement	21-Nov-23	29-Nov-23	5-Dec-23	13-Dec-23	GOP	324,000.00	-	324,000.00	Supply and Delivery of Rubber Shoes
AB-2023-0069	Supply and Delivery of Various Spare Parts for use in the Corrective Maintenance of Equipments and Service Vehicle of Maintenance Section	No	INZDEO	NP-53.9 - Small Value Procurement	8-Nov-23	14-Nov-23	20-Nov-23	22-Nov-23	GOP	103,280.00	-	103,280.00	Supply and Delivery of Various Spare Parts
AB-2023-0070	Supply and Delivery of Diesel Fuel and Regular Gasoline for use of various activities within Ilocos Norte 2nd district Engineering Office	No	INZDEO	NP-53.9 - Small Value Procurement	8-Nov-23	14-Nov-23	20-Nov-23	22-Nov-23	GOP	999,630.00	-	999,630.00	Supply and Delivery of Diesel Fuel and Regular Gasoline

[Handwritten signature]

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
AB-2023-0071	SUPPLY AND DELIVERY OF VARIOUS INK AND TONERS FOR USE AT PROCUREMENT UNIT, DPWH-IN2DEO, SAN NICOLAS, ILOCOS NORTE	No	IN2DEO	NP-53.9 - Small Value Procurement	21-Nov-23	29-Nov-23	18-Dec-23	18-Dec-23	GOP	484,935.00	-	484,935.00	SUPPLY AND DELIVERY OF VARIOUS INK AND TONERS
AB-2023-0072	SUPPLY AND DELIVERY OF VARIOUS OFFICE SUPPLIES FOR USE AT PROCUREMENT UNIT DPWH-IN2DEO, SAN NICOLAS, ILOCOS NORTE	No	IN2DEO	NP-53.9 - Small Value Procurement	21-Nov-23	29-Nov-23	5-Dec-23	18-Dec-23	GOP	343,398.00	-	343,398.00	SUPPLY AND DELIVERY OF VARIOUS OFFICE SUPPLIES
AB-2023-0073	SUPPLY AND DELIVERY OF CUSTOMIZED FOLDER FOR USE AT PROCUREMENT UNIT DPWH-IN2DEO, SAN NICOLAS, ILOCOS NORTE	No	IN2DEO	NP-53.9 - Small Value Procurement	21-Nov-23	29-Nov-23	5-Dec-23	18-Dec-23	GOP	171,600.00	-	171,600.00	SUPPLY AND DELIVERY OF CUSTOMIZED FOLDER
23GAB0004	Supply and Delivery of Guardrail Metal Beam, Guardrail Metal End Piece, Guardrail Post GI Pipe, Guardrail Bolt Nut and Washer "short", Guardrail Bolt Nut and Washer "long", Telescopic Pole Pruner, Manual Telescopic Pole Saw, Traffic Cone with DPWH Logo and Plastic Barrier with DPWH Logo for use in Ilocos Norte 2nd District	No	IN2DEO	Competitive Bidding					GOP	-	-	-	Cancelled
23GAB0005	SUPPLY AND DELIVERY OF WARNING SIGNS, REGULATORY SIGNS, POST, ASPHALT CEMENT PENETRATION GRADE 60-70, EMULSIFIED ASPHALT (SS1) AND ASPHALT SEALANT PENETRATION GRADE 30-40 (25KGS) FOR USE OF NATIONAL ROADS AND BRIDGES WITHIN ILOCOS NORTE SECOND DEO	No	IN2DEO	Competitive Bidding	8-Dec-23	29-Dec-23	25-Jan-24	29-Jan-24	GOP	4,999,728.36	-	4,999,728.36	SUPPLY AND DELIVERY OF WARNING SIGNS, REGULATORY SIGNS, POST, ASPHALT CEMENT PENETRATION GRADE 60-70, EMULSIFIED ASPHALT (SS1) AND ASPHALT SEALANT PENETRATION GRADE 30-40 (25KGS)
AB-2023-0074	Supply and Delivery of LPG Cylinder Refill (50k & 11kg pol valve) for use in the application of thermoplastic and various activities of the Maintenance Section, DPWH IN2DEO	No	IN2DEO	Small Value Procurement	13-Dec-23	19-Dec-23	28-Dec-23	5-Jan-24	GOP	61,450.00	-	61,450.00	Supply and Delivery of LPG Cylinder Refill (50k & 11kg pol valve)
AB-2023-0075	Supply and Delivery of various spare parts, for use in the preventive & corrective maint. Of equip & serv. Vehicle of MS;	No	IN2DEO	Small Value Procurement	13-Dec-23	19-Dec-23	28-Dec-23	5-Jan-24	GOP	468,377.00	-	468,377.00	Supply and Delivery of various spare parts

Nur

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertising of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
AB-2023-0076	Supply and Delivery of Diesel Fuel and Regular Gasoline for use of various activities within Ilocos Norte 2nd district Engineering Office	No	INZDEO	NP-53.9 - Small Value Procurement	13-Dec-23	19-Dec-23	4-Dec-23	4-Jan-24	GOP	999,975.00	-	999,975.00	Supply and Delivery of Diesel Fuel and Regular Gasoline
AB-2023-0077	Supply and Delivery of ReflectORIZED Traffic Paint for use in repainting of Pavement Markings along National Roads within Ilocos Norte Second District	No	INZDEO	NP-53.9 - Small Value Procurement	22-Dec-23	27-Dec-23	29-Dec-23	4-Jan-24	GOP	284,733.75	-	284,733.75	Supply and Delivery of ReflectORIZED Traffic Paint
AB-2023-0078	Supply and Delivery of various spare parts for use in the Corrective and Preventive Maintenance of Service Vehicle of DPWH-INSDEO	No	INZDEO	NP-53.9 - Small Value Procurement					GoP	-	-	-	Cancelled
AB-2023-0079	Supply and Delivery of Janitorial Supplies at DPWH-INZDEO, San Pablo, San Nicolas, Ilocos Norte	No	INZDEO	NP-53.9 - Small Value Procurement	22-Dec-23	27-Dec-23	29-Dec-23	5-Jan-24	GOP	372,470.00	-	372,470.00	Supply and Delivery of Janitorial Supplies
23GAB0006	Supply and Delivery of Various Maintenance Materials for Use Along National Roads and Bridges within Ilocos Norte 2nd District	No	INZDEO	Competitive Bidding	11-Jan-23	30-Jan-24	14-Feb-24	22-Feb-24	GOP	4,992,904.00	-	4,992,904.00	Supply and Delivery of Various Maintenance Materials

Prepared by:


MARY JANE J. REMIGIO
Caretaker, Procurement Unit

Recommending Approval;


ALWIN A. PIDO
BAC Chairperson


JANNA P. FERRER
District Engineer