

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2023 for 2nd Semester (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226106997000 23EH0001	Construction of Multi-Purpose Building, Sitio Canumiang, Barangay Cagboaya san agustin, Romblon	Construction Section	YES	Competitive Bidding	09/17/2022	10/06/2022	01/27/2023	02/09/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226106978000 23EH0002	Construction of Multi-Purpose Building, Barangay Taguios, Cajidiocan, Romblon	Construction Section	YES	Competitive Bidding	09/17/2022	10/06/2022	01/27/2023	02/09/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226106980000 23EH0003	Construction of Multi-Purpose Building, Barangay Guintiguiban, Corcuera, Romblon	Construction Section	YES	Competitive Bidding	09/17/2022	10/06/2022	01/27/2023	02/10/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226107016000 23EH0004	Construction of Multi-Purpose Building, Barangay Pili, Looc, Romblon	Construction Section	YES	Competitive Bidding	09/17/2022	10/06/2022	01/27/2023	02/09/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
310211100105000 23EH0005	Paving of Unpaved Roads - Sibuyan Circumferential Rd, K0051+317 - K0051+412, Sibuyan Island, Romblon	Construction Section	YES	Competitive Bidding	09/17/2022	10/06/2022	03/20/2023	04/04/2023	GoP	4,764,759.96	-	4,764,759.96	Paving of Unpaved Roads
300226106988000 23EH0006	Construction (Completion) of Multi-Purpose Building, Barangay Dubduban San Agustin, Romblon	Construction Section	YES	Competitive Bidding	09/17/2022	10/06/2022	01/27/2023	02/10/2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226106991000 23EH0007	Construction (Completion) of Multi-Purpose Building, Barangay Marigondon Sur, San Andres, Romblon	Construction Section	YES	Competitive Bidding	09/17/2022	10/06/2022	01/27/2023	02/09/2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226106983000 23EH0008	Construction (Completion) of Multi-Purpose Building, Barangay Cantagda, Cajidiocan, Romblon	Construction Section	YES	Competitive Bidding	09/17/2022	10/06/2022	01/27/2023	02/10/2023	GoP	2,475,000.00	-	2,475,000.00	Construction (Completion) of Multi-Purpose Building
300226106993000 23EH0009	Construction (Completion) of Multi-Purpose Building at Cambalo National High School, Barangay Cambalo, Cajidiocan, Romblon	Construction Section	YES	Competitive Bidding	09/17/2022	10/06/2022	01/27/2023	02/10/2023	GoP	3,465,000.00	-	3,465,000.00	Construction (Completion) of Multi-Purpose Building
300226106990000 23EH0010	Construction (Completion) of Multi-Purpose Building at Tanagan National High School, Barangay Tanagan, San Andres, Romblon	Construction Section	YES	Competitive Bidding	09/17/2022	10/06/2022	01/27/2023	02/09/2023	GoP	3,465,000.00	-	3,465,000.00	Construction (Completion) of Multi-Purpose Building
310105100890000 23EH0011-R1	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads of Tablas Circumferential Rd - K0077 + 815.97 - K0077 + 874.21	Construction Section	YES	Competitive Bidding	11/09/2022	11/28/2022	03/20/2023	03/31/2023	GoP	1,313,199.18	-	1,313,199.18	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
300226106982000 23EH0012-R1	Construction (Completion) of Multi-Purpose Building, Barangay Tugdan, Alcantara, Romblon	Construction Section	YES	Competitive Bidding	10/28/2022	11/16/2022	01/27/2023	02/10/2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226106987000 23EH0013-R1	Construction of Multi-Purpose Building, Barangay San Isidro, Santa Maria, Romblon	Construction Section	YES	Competitive Bidding	01/05/2023	01/25/2023	04/13/2023	04/28/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
310303101476000 23EH0014	Retrofitting/ Strengthening of Permanent Bridges of Tulay Br. (B00043TL) along Tablas Circumferential Rd	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/27/2023	02/15/2023	GoP	6,859,999.12	-	6,859,999.12	Retrofitting/ Strengthening of Permanent Bridges
310105100890000 23EH0015	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K0031+244 - K0031+448.00 (As per Actual), K0031+242 - K0031+446.00 (As per RBIA), Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	03/20/2023	03/27/2023	GoP	11,889,359.02	-	11,889,359.02	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
320101110004000 23EH0016	Construction of Bahadero Flood Control Structure along Tablas Circumferential Road (Downstream), Sta. 0+071.75 + Sta. 0+222.55 (B/S), Calatrava, Romblon	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/27/2023	02/10/2023	GoP	48,999,999.54	-	48,999,999.54	Construction of Flood Control Structure
320101110006000 23EH0017	Construction of Batiano Flood Control Structure along Tablas Circumferential Road (Downstream), Sta. 0+393.91 - Sta. 0+650.31 (R/S), Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/27/2023	02/10/2023	GoP	48,999,999.61	-	48,999,999.61	Construction of Flood Control Structure
320101110003000 23EH0018	Construction of Sigkop Flood Mitigating Structure, Sta. 13+980.00 - Sta. 14+322.00 (R/S), Progreso Este, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/27/2023	02/09/2023	GoP	48,999,999.09	-	48,999,999.09	Construction of Flood Mitigating Structure

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2023 for 2nd Semester (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101110001000 23EH0019	Construction of Pag-asa Flood Mitigating Structure, Sta. 0+532.30 - Sta. 0+855.50 (L/S), Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/27/2023	02/09/2023	GoP	48,999,999.65	-	48,999,999.65	Construction of Flood Mitigating Structure
320101110002000 23EH0020	Construction of Flood Mitigating Structure along Gabawan Bridge (Upstream R/S), Sta. 0+780.00 - Sta. 1+061.20 (R/S), Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/27/2023	02/09/2023	GoP	48,999,999.70	-	48,999,999.70	Construction of Flood Mitigating Structure
320101109072000 23EH0021	Construction of Campalingo Flood Control Structure along Sibuyan Circumferential Road (Upstream and Downstream), San Fernando, Romblon	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/27/2023	02/10/2023	GoP	50,662,499.78	-	50,662,499.78	Construction of Flood Control Structure
300226106985000 23EH0022-R1	Construction (Completion) of Multi-Purpose Building, Barangay Progreso Este, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	01/05/2023	01/24/2023	04/19/2023	05/04/2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226106989000 23EH0023	Construction (Completion) of Multi-Purpose Building, Barangay Jun Carlo San Andres, Romblon	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/27/2023	02/10/2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
310108101536000 23EH0024	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Tablas Circumferential Road, K0069+202 - K0069+238.20, K0069+246.60 - K0069+262, Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	03/20/2023	03/27/2023	GoP	4,155,199.52	-	4,155,199.52	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300226106999000 23EH0025	Construction of Multi-Purpose Building, Sitio Tipolo, Barangay Poblacion, Sta. Fe, Romblon	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/27/2023	02/09/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226106977000 23EH0026	Construction of Multi-Purpose Building, Barangay Lico, Cajidiocan, Romblon	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/27/2023	02/10/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226106994000 23EH0027	Construction (Completion) of Multi-Purpose Building, Barangay Pootoy, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/27/2023	02/09/2023	GoP	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi-Purpose Building
300226106981000 23EH0028	Construction of Multi-Purpose Building, Barangay Mahaba, Corcuera, Romblon	Construction Section	YES	Competitive Bidding	10/07/2022	10/26/2022	01/27/2023	02/09/2023	GoP	5,445,000.00	-	5,445,000.00	Construction of Multi-Purpose Building
310303101477000 23EH0029	Retrofitting/ Strengthening of Permanent Bridges of Buli Br. (B00033TL) along Tablas Circumferential Rd	Construction Section	YES	Competitive Bidding	10/07/2022	10/26/2022	01/27/2023	02/09/2023	GoP	6,859,999.82	-	6,859,999.82	Retrofitting/ Strengthening of Permanent Bridges
310111100566000 23EH0030	Construction/ Upgrading/ Rehabilitation of Drainage along Sibuyan Circumferential Road, K0015+480 - K0016+564 (As per Actual), K0015+480 - K0016+557 (As per RBIA), Sibuyan Island, Romblon	Construction Section	YES	Competitive Bidding	10/07/2022	10/26/2022	03/20/2023	04/04/2023	GoP	9,799,999.16	-	9,799,999.16	Construction/ Upgrading/ Rehabilitation of Drainage
310108101532000 23EH0031-R1	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Tablas Circumferential Road - K0039+007.20 - K0039+096.51, Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	10/28/2022	11/16/2022	03/20/2023	03/31/2023	GoP	5,478,199.17	-	5,478,199.17	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310303101475000 23EH0032	Retrofitting/ Strengthening of Permanent Bridges of Hinugusan Br. (B00032TL) along Tablas Circumferential Rd	Construction Section	YES	Competitive Bidding	10/07/2022	10/26/2022	01/27/2023	02/09/2023	GoP	8,819,999.24	-	8,819,999.24	Retrofitting/ Strengthening of Permanent Bridges
300215102585000 23EH0033	Construction of Road, Progreso West to Barangay Limon Norte leading to Crispin Grimares Elementary School, Sta. 0+000.00 - Sta. 2+540.00, Looc, Romblon	Construction Section	YES	Competitive Bidding	10/07/2022	10/26/2022	03/22/2023	03/27/2023	GoP	91,674,999.95	-	91,674,999.95	Construction of Roads
300218100081000 23EH0034	Construction of Seawall/Causeway leading to Poblacion Phase 3, Sta. 0+000 - Sta. 0+178, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	10/07/2022	10/26/2022	03/22/2023	03/27/2023	GoP	94,569,999.42	-	94,569,999.42	Construction of Seawall/Causeway

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2023 for 2nd Semester (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215102587000 23EH0035	Construction of Road, Amatong leading to Mayha Road, Sta. 0+000.00 - Sta. 2+600.00, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	10/07/2022	10/26/2022	03/22/2023	03/27/2023	GoP	94,569,999.95	-	94,569,999.95	Construction of Roads
300218100087000 23EH0036	Construction of Shore Protection Structure/Causeway, Binonga-An leading to Poblacion, Sta. 0+000 - Sta. 0+130, San Agustin, Romblon	Construction Section	YES	Competitive Bidding	10/07/2022	10/26/2022	03/22/2023	03/27/2023	GoP	94,569,999.96	-	94,569,999.96	Construction of Shore Protection Structure/Causeway
300218100084000 23EH0037	Construction of Storm Surge Protection Structure/Causeway (Phase 2), Sta. 0+000 - Sta. 0+146, Poblacion, Cagdiocan, Romblon	Construction Section	YES	Competitive Bidding	10/07/2022	10/26/2022	03/22/2023	03/27/2023	GoP	95,534,999.80	-	95,534,999.80	Construction of Storm Surge Protection Structure/Causeway
300218100086000 23EH0038	Construction of Dubduban Shore Protection Structure/Causeway (Phase 2), Sta. 0+000 - Sta. 0+130, San Agustin, Romblon	Construction Section	YES	Competitive Bidding	10/07/2022	10/26/2022	03/22/2023	03/27/2023	GoP	96,017,499.64	-	96,017,499.64	Construction of Shore Protection Structure/Causeway
300218100085000 23EH0039	Construction of Storm Surge Protection Structure/Causeway along Doña Juana leading to Tambuyungan Point Phase 2, Sta. 0+000 - Sta. 0+130, San Agustin, Romblon	Construction Section	YES	Competitive Bidding	10/07/2022	10/26/2022	03/22/2023	03/27/2023	GoP	96,499,999.73	-	96,499,999.73	Construction of Storm Surge Protection Structure/Causeway
300222100116000 23EH0040	Construction of Road, Barangay Bonlao to Sitio Kahayagan, Sta. 0+000.00 - Sta. 2+524.36, Alcantara, Romblon	Construction Section	YES	Competitive Bidding	10/07/2022	10/26/2022	03/22/2023	03/27/2023	GoP	98,999,999.95	-	98,999,999.95	Construction of Road
310109101328000 23EH0041	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Lubi - Binoog Rd - K0060+020 - K0060+060, K0063+480 - K0063+545.80, Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	10/12/2022	11/02/2022	03/20/2023	03/31/2023	GoP	19,629,399.71	-	19,629,399.71	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300215102588000 23EH0042	Construction of Road, Barangay Matutuna - Barangay Victoria, Sta. 0+000.00 - Sta. 2+600.00, San Andres Romblon	Construction Section	YES	Competitive Bidding	10/12/2022	11/02/2022	03/22/2023	03/27/2023	GoP	94,569,999.95	-	94,569,999.95	Construction of Roads
300215102593000 23EH0043	Construction of Road, Banlas Greenhills to Sitio Gahak, Canduyong leading to Pootoy Port, Sta. 0+000.00 - Sta. 2+466.11, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	10/12/2022	11/02/2022	03/22/2023	03/27/2023	GoP	94,569,999.95	-	94,569,999.95	Construction of Roads
300223100140000 23EH0044	Construction of Road, Barangay Recto - Sitio Bataha leading to Barangay Balatucan, Sta. 0+000.00 - Sta. 1+964.00, Ferrol, Romblon	Construction Section	YES	Competitive Bidding	10/12/2022	11/02/2022	03/22/2023	03/27/2023	GoP	98,999,999.53	-	98,999,999.53	Construction of Road
300224100017000 23EH0045	Construction of Coastal Road along Pootoy Odiongan leading to Poblacion, Phase 2, Sta. 0+000 - Sta. 0+190, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	10/12/2022	11/02/2022	03/22/2023	03/27/2023	GoP	98,999,999.46	-	98,999,999.46	Construction of Coastal Road
310303101480000 23EH0046	Retrofitting/Strengthening of Permanent Bridges - Lunas Br. (B00038TL) along Looc (Cogan Tulay) - Odiongan Rd, Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	10/20/2022	11/08/2022	01/27/2023	02/15/2023	GoP	8,329,999.84	-	8,329,999.84	Retrofitting/ Strengthening of Permanent Bridges
310109101331000 23EH0047	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Odiongan-East-West-Road, K0007+050.00 - K0007+100.00, K0007+177.73 - K0007+232.53, Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	10/20/2022	11/08/2022	03/22/2023	03/31/2023	GoP	26,391,399.43	-	26,391,399.43	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300226106986000 23EH0048	Construction of Multi-Purpose Building, Barangay Poblacion, San Agustin, Romblon	Construction Section	YES	Competitive Bidding	10/20/2022	11/08/2022	01/27/2023	02/10/2023	GoP	29,700,000.00	-	29,700,000.00	Construction of Multi-Purpose Building
300215102586000 23EH0049	Construction of Road, Panique to Boliganay - Palate (Phase 3), Sta. 2+240.00 - Sta. 3+600.00, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	10/20/2022	11/08/2022	03/22/2023	03/27/2023	GoP	95,534,999.99	-	95,534,999.99	Construction of Roads
300224100016000 23EH0050	Construction of Coastal Road along Poblacion, Sta. 0+000 - Sta. 0+185, Looc, Romblon	Construction Section	YES	Competitive Bidding	10/20/2022	11/08/2022	03/22/2023	03/27/2023	GoP	98,999,999.59	-	98,999,999.59	Construction of Coastal Road

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2023 for 2nd Semester (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300224100019000 23EH0051	Construction of Causeway along Barangay Agojo (Phase 2), Sta. 0+000 - Sta. 0+120, Looc, Romblon	Construction Section	YES	Competitive Bidding	10/20/2022	11/08/2022	03/22/2023	03/27/2023	GoP	98,999,999.34	-	98,999,999.34	Construction of Causeway
310109101171000 23EH0052	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Lubi-Binoog Road, K0065+440 - K0065+480, K0065+620 - K0065+736, K0065+810 - K0065+894, Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	10/27/2022	11/15/2022	03/20/2023	04/03/2023	GoP	57,243,799.15	-	57,243,799.15	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300218100088000 23EH0053	Construction of Causeway along Mabini Fishport 2, San Andres, Romblon	Construction Section	YES	Competitive Bidding	10/27/2022	11/15/2022	03/22/2023	03/27/2023	GoP	93,604,999.09	-	93,604,999.09	Construction of Causeway
300215102590000 23EH0054	Construction of Road, Panique to Palate (Phase 2), Odiongan, Romblon	Construction Section	YES	Competitive Bidding	10/27/2022	11/15/2022	03/22/2023	03/27/2023	GoP	95,534,999.38	-	95,534,999.38	Construction of Roads
300218100092000 23EH0055	Construction of Shore Protection Structure/Causeway, Agsao, Magdiwang, Romblon	Construction Section	YES	Competitive Bidding	10/27/2022	11/15/2022	03/22/2023	03/27/2023	GoP	95,534,999.97	-	95,534,999.97	Construction of Shore Protection Structure/Causeway
300215102582000 23EH0056	Construction of Road, Sitio Tuburan leading to Agcalatao Road, Barangay Concepcion, Santa Maria, Romblon	Construction Section	YES	Competitive Bidding	10/27/2022	11/15/2022	03/22/2023	03/27/2023	GoP	96,499,999.95	-	96,499,999.95	Construction of Roads
310109101329000 23EH0057	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Lubi-Binoog Rd, K0066+210 - K0066+260, Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	10/27/2022	11/15/2022	01/31/2023	02/10/2023	GoP	9,946,999.26	-	9,946,999.26	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
320101110005000 23EH0058	Construction of Calunacon Flood Control Structure along Tablas Circumferential Road (Phase 3), San Andres, Romblon	Construction Section	YES	Competitive Bidding	11/04/2022	11/23/2022	01/27/2023	02/09/2023	GoP	48,999,999.50	-	48,999,999.50	Construction of Flood Control Structure
300215102589000 23EH0059	Construction of Road, Barangay Bagsik - Sitio Loblon to Barangay Madalag (Alcantara) leading to Barangay Tuguis (Looc) FMR, Alcantara, Romblon	Construction Section	YES	Competitive Bidding	11/04/2022	11/23/2022	03/22/2023	03/27/2023	GoP	95,534,999.20	-	95,534,999.20	Construction of Roads
300218100082000 23EH0060	Construction of Seawall/Causeway/Baywalk, Phase 2 Barangay Poblacion, Banton, Romblon	Construction Section	YES	Competitive Bidding	11/04/2022	11/23/2022	03/22/2023	03/27/2023	GoP	96,017,499.86	-	96,017,499.86	Construction of Seawall/Causeway/Baywalk
310108101533000 23EH0061	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Tablas Circumferential Rd - K0042+100 - K0042+125, K0042+700 - K0042+718, K0042+750 - K0042+768.30, Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	11/09/2022	11/28/2022	03/20/2023	03/27/2023	GoP	14,454,999.20	-	14,454,999.20	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300219101517000 23EH0062	Construction of Seawall along Agutay, Magdiwang, Romblon	Construction Section	YES	Competitive Bidding	11/09/2022	11/28/2022	03/22/2023	03/27/2023	GoP	95,534,999.99	-	95,534,999.99	Construction of Seawall
300215102582000 23EH0063	Construction of Shore Protection Structure/Causeway along Concepcion, Sta. Maria, Romblon	Construction Section	YES	Competitive Bidding	11/09/2022	11/28/2022	03/22/2023	03/27/2023	GoP	96,499,999.81	-	96,499,999.81	Construction of Shore Protection Structure/Causeway
300226106992000 23EH0064	Construction (Completion) of Multi-Purpose Bldg., Barangay Agtwa, San Fernando, Romblon	Construction Section	YES	Competitive Bidding	11/09/2022	11/28/2022	01/27/2023	02/10/2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Bldg.
300226106984000 23EH0065	Construction (Completion) of Multi-Purpose Bldg., Barangay Pag-Ad, San Andres, Romblon	Construction Section	YES	Competitive Bidding	11/09/2022	11/28/2022	01/27/2023	02/10/2023	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Bldg.
300222100115000 23EH0066	Construction of Road, Barangay Lawan to Barangay San Isidro, Alcantara, Romblon	Construction Section	YES	Competitive Bidding	11/24/2022	12/13/2023	03/22/2023	03/27/2023	GoP	98,999,999.95	-	98,999,999.95	Construction of Road
300215102584000 23EH0067	Construction of Road, Corcuera Circumferential, Poblacion - Mabini - Mangansag Alegria Road (Phase 2), Corcuera, Romblon	Construction Section	YES	Competitive Bidding	11/24/2022	12/13/2023	03/22/2023	03/27/2023	GoP	95,534,999.94	-	95,534,999.94	Construction of Roads

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2023 for 2nd Semester (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102046000 23EH0068	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations of San Jose Circumferential Road leading to Various beaches, San Jose, Romblon	Construction Section	YES	Competitive Bidding	11/24/2022	12/13/2023	02/15/2023	03/01/2023	GoP	14,699,999.88	-	14,699,999.88	Construction/ Improvement of access Roads leading to Declared Tourism Destinations
310303101479000 23EH0069	Retrofitting/ Strengthening of Permanent Bridges of Cambijang Br. (B00029SY) along Sibuyan Circumferential Rd	Construction Section	YES	Competitive Bidding	11/24/2022	12/13/2023	01/27/2023	02/10/2023	GoP	9,799,999.20	-	9,799,999.20	Retrofitting/ Strengthening of Permanent Bridges
310303101478000 23EH0070	Retrofitting/ Strengthening of Permanent Bridges of Tagulos Br. (B00029SY) along Sibuyan Circumferential Rd	Construction Section	YES	Competitive Bidding	11/24/2022	12/13/2023	01/27/2023	02/10/2023	GoP	6,859,999.64	-	6,859,999.64	Retrofitting/ Strengthening of Permanent Bridges
300218100083000 23EH0071	Construction of Storm Surge Protection Structure/Causeway Poblacion, Banton, Romblon	Construction Section	YES	Competitive Bidding	12/07/2022	12/26/2022	03/22/2023	03/27/2023	GoP	94,569,999.23	-	94,569,999.23	Construction of Storm Surge Protection Structure/Causeway
300218100089000 23EH0072	Construction of Storm Surge Protection Structure/Causeway along Mabini San Andres, Romblon	Construction Section	YES	Competitive Bidding	12/07/2022	12/26/2022	03/22/2023	03/27/2023	GoP	95,148,999.61	-	95,148,999.61	Construction of Storm Surge Protection Structure/Causeway
300221102258000 23EH0073	Construction of Road, Sitio Banganan to Sitio Matulan progreso Weste, Looc, Romblon	Construction Section	YES	Competitive Bidding	12/07/2022	12/26/2022	03/22/2023	03/27/2023	GoP	98,999,999.41	-	98,999,999.41	Construction of Road
310108101535000 23EH0074	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Tablas Circumferential Road - K0044+120 - K0044+160, K0045+400 - K0045+414, Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	12/07/2022	12/26/2022	04/11/2023	04/27/2023	GoP	9,476,599.73	-	9,476,599.73	Rehabilitation/ Reconstruction of Roads wit Slips, Slope Collapse, and Landslide
300226106995000 23EH0075	Construction of Multi-Purpose Building, Barangay Dapawan, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	12/07/2022	12/26/2022	01/27/2023	02/09/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Buiding
300226106998000 23EH0076	Construction of Multi-Purpose Buiding, Barangay Cagboaya, San Agustin, Romblon	Construction Section	YES	Competitive Bidding	12/07/2022	12/26/2022	01/27/2023	02/09/2023	GoP	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi-Purpose Buiding
300226106996000 23EH0077	Construction of Multi-Purpose Buiding, Barangay Progreso Este, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	12/07/2022	12/26/2022	01/27/2023	02/09/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Buiding
320101109071000 23EH0078	Construction of Pag-Ad Flood Mitigating Structure (Phase 2) along Pargagoha River Control, San Andres, Romblon	Construction Section	YES	Competitive Bidding	12/28/2022	01/16/2023	02/15/2023	02/24/2023	GoP	94,087,499.48	-	94,087,499.48	Construction of Flood Mitigating Structure
300218100090000 23EH0079	Construction of Seawall/Causeway along Poblacion Feeder Port, Looc, Romblon	Construction Section	YES	Competitive Bidding	12/28/2022	01/16/2023	03/22/2023	03/27/2023	GoP	96,017,499.69	-	96,017,499.69	Construction of Seawall/Causeway
310109101330000 23EH0080	Rehabilitation/ Reconstruction of Roads wit Slips, Slope Collapse, and Landslide of Looc (Cogon ulay) - Odiongan Rd - K0113 + 900 - K0113 + 915	Construction Section	YES	Competitive Bidding	01/13/2023	02/01/2023	03/06/2023	03/27/2023	GoP	1,469,999.83	-	1,469,999.83	Rehabilitation/ Reconstruction of Roads wit Slips, Slope Collapse, and Landslide
320101110009000 23EH0081	Construction of Sitio Bariri to Brgy. Buenavista Road, Ferrol, Romblon	Construction Section	YES	Competitive Bidding	01/18/2023	02/06/2023	03/07/2023	03/20/2023	GoP	48,999,999.62	-	48,999,999.62	Construction of Roads
320101110010000 23EH0082	Rehabilitation/ Reconstruction of Roads wit Slips, Slope Collapse, and Landslide of Tablas Circumferential Rd - K0043 + 120 - K0043 + 130, K0043 + 250 - K0043 + 265, K0043 + 320 - K0043 + 335, K0043 + 335, K0043 + 400 - K0043 + 418	Construction Section	YES	Competitive Bidding	01/18/2023	02/06/2023	03/07/2023	03/20/2023	GoP	48,999,999.60	-	48,999,999.60	Rehabilitation/ Reconstruction of Roads wit Slips, Slope Collapse, and Landslide
320101110012000 23EH0083	Construction of Multi-Purpose Building, Barangay Pangulo, Calatrava, Romblon	Construction Section	YES	Competitive Bidding	01/18/2023	02/06/2023	03/06/2023	03/17/2023	GoP	48,999,999.52	-	48,999,999.52	Construction of Multi-Purpose Building
320101110008000 23EH0084	Construction of By-Pass Road, San Andres Romblon	Construction Section	YES	Competitive Bidding	01/18/2023	02/06/2023	03/07/2023	03/17/2023	GoP	48,999,999.67	-	48,999,999.67	Construction of Road
320101110007000 23EH0085	Rehabilitation/ Reconstruction of Roads wit Slips, Slope Collapse, and Landslide of Tablas Circumferential Rd - K0113 + 900 - K0113 + 925	Construction Section	YES	Competitive Bidding	01/27/2023	02/15/2023	03/22/2023	04/04/2023	GoP	48,999,999.31	-	48,999,999.31	Rehabilitation/ Reconstruction of Roads wit Slips, Slope Collapse, and Landslide

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2023 for 2nd Semester (CIVIL WORKS)

Code (FAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310302100429000 23EH0086	Replacement of Permanent Weak Bridges of Cabitangahan Br (B00010SY) along Sibuyan Circumferential Road	Construction Section	YES	Competitive Bidding	01/27/2023	02/15/2023	03/21/2023	03/27/2023	GoP	46,883,199.77	-	46,883,199.77	Replacement of Permanent Weak Bridges
310108101534000 23EH0087	Construction of Brgy. Bunsoran Road to Sitio Guinawayan leading to White Sand Beach, Ferrol, Romblon	Construction Section	YES	Competitive Bidding	01/02/2023	01/21/2023	04/19/2023	05/04/2023	GoP	11,849,179.96	-	11,849,179.96	Construction of Roads
320101110013000 23EH0088-R1	Construction of Progreso Weste - Taboaban Road (Phase 1), Odiongan, Romblon	Construction Section	YES	Competitive Bidding	05/18/2023	06/06/2023	06/27/2023	07/07/2023	GoP	19,599,999.50	-	19,599,999.50	Construction of Roads
310108101537000 23EH0089	Construction of Road, Barangay Camantaya, San Agustin leading to Barangay Victoria, San Agustin, Caidiocan	Construction Section	YES	Competitive Bidding	02/22/2023	03/16/2023	04/13/2023	04/27/2023	GoP	7,604,799.49	-	7,604,799.49	Construction of Roads
300226107006000 23EH0090	Construction of Road, Mologabok, Ipil leading to Agutay Road, Magdiwang, Romblon	Construction Section	YES	Competitive Bidding	02/22/2023	03/16/2023	04/11/2023	04/28/2023	GoP	9,405,000.00	-	9,405,000.00	Construction of Roads
300220101625000 23EH0091	Construction of Multi-Purpose Building at Magsaysay, Santa Fe, Romblon	Construction Section	NO	Competitive Bidding	02/22/2023	03/16/2023	04/11/2023	04/28/2023	GoP	5,880,000.00	-	5,880,000.00	Construction of Multi-Purpose Building
300220101627000 23EH0092	Construction of Multi-Purpose Building at Poblacion, Magdiwang, Romblon	Construction Section	NO	Competitive Bidding	02/22/2023	03/16/2023	04/13/2023	04/27/2023	GoP	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
300220101628000 23EH0093	Construction of Multi-Purpose Building at Lumbang East National High School, Caidiocan, Romblon	Construction Section	NO	Competitive Bidding	02/22/2023	03/16/2023	04/13/2023	04/27/2023	GoP	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
300220101630000 23EH0094	Construction (Completion) of Multi-Purpose Building at Tuningad, Odiongan, Romblon	Construction Section	NO	Competitive Bidding	02/22/2023	03/16/2023	04/11/2023	04/27/2023	GoP	4,900,000.00	-	4,900,000.00	Construction (Completion) of Multi-Purpose Building
300220101633000 23EH0095	Construction (Completion) of Multi-Purpose Building at Tuburan, Odiongan Romblon	Construction Section	NO	Competitive Bidding	02/22/2023	03/16/2023	04/11/2023	04/27/2023	GoP	4,900,000.00	-	4,900,000.00	Construction (Completion) of Multi-Purpose Building
300220101631000 23EH0096	Construction (Completion) of Multi-Purpose Building at Canduyong, Odiongan, Romblon	Construction Section	NO	Competitive Bidding	02/22/2023	03/16/2023	04/11/2023	04/27/2023	GoP	3,920,000.00	-	3,920,000.00	Construction (Completion) of Multi-Purpose Building
300220101629000 23EH0097	Construction (Completion) of Multi-Purpose Building at Panique, Odiongan, Romblon	Construction Section	NO	Competitive Bidding	02/22/2023	03/16/2023	04/11/2023	04/27/2023	GoP	1,960,000.00	-	1,960,000.00	Construction (Completion) of Multi-Purpose Building
300221102263000 23EH0098	Construction of By-Pass Road, San Andres Romblon	Construction Section	NO	Competitive Bidding	03/08/2023	03/27/2023	04/19/2023	05/05/2023	GoP	98,999,999.85	-	98,999,999.85	Construction of Road
300215102583000 23EH0099	Construction of Brgy. Manhac - Sitio Malbog Brgy. Magsaysay Road Phase 2, Looc, Romblon	Construction Section	NO	Competitive Bidding	03/08/2023	03/27/2023	04/19/2023	05/05/2023	GoP	96,499,999.95	-	96,499,999.95	Construction of Road
300225101256000 23EH0100	Construction of Flood Mitigation Structures and Drainage Systems - Construction of Carmen Shore Protection/Causeway, Phase 3, San Agustin, Romblon	Construction Section	NO	Competitive Bidding	03/08/2023	03/27/2023	04/19/2023	05/05/2023	GoP	98,999,999.78	-	98,999,999.78	Construction of Flood Mitigation Structures and Drainage Systems
300203102412000 23EH0101	Construction of Coastal Road Needing Boulevard for Tourism along Agutay, Magdiwang, Romblon	Construction Section	NO	Competitive Bidding	03/08/2023	03/27/2023	04/19/2023	05/05/2023	GoP	96,499,999.76	-	96,499,999.76	Construction of Coastal Road
300221103525000 23EH0102	Construction of Access Road to Torrel-Looban, Dapawan, Odiongan, Romblon	Construction Section	NO	Competitive Bidding	03/08/2023	03/27/2023	04/19/2023	05/28/2023	GoP	14,849,999.50	-	14,849,999.50	Construction of Road
300223100174000 23EH0103	Construction of Brgy. Anahac-Mallico Provincial Road, Odiongan and Ferrol, Romblon	Construction Section	NO	Competitive Bidding	03/08/2023	03/27/2023	04/27/2023	05/08/2023	GoP	9,899,999.52	-	9,899,999.52	Construction of Road
300226107000000 23EH0104	Construction of School Multi-Purpose Facility in Don Manuel L. Solidum Memorial Elementary School, Alcantara, Romblon	Construction Section	NO	Competitive Bidding	03/08/2023	03/27/2023	04/27/2023	05/08/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300220101626000 23EH0105	Construction of Multi-Purpose Building at Campalingo Elementary School, San Fernando, Romblon	Construction Section	NO	Competitive Bidding	03/08/2023	03/27/2023	04/19/2023	04/28/2023	GoP	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
300220101632000 23EH0106	Construction (Completion) of Multi-Purpose Building at Pocoy, Phase II, Odiongan Romblon	Construction Section	NO	Competitive Bidding	03/08/2023	03/27/2023	04/19/2023	04/28/2023	GoP	4,900,000.00	-	4,900,000.00	Construction (Completion) of Multi-Purpose Building
300226107007000 23EH0114	Construction of Multi-Purpose Building at Progreso Weste, Odiongan, Romblon	Construction Section	NO	Competitive Bidding	02/23/2023	04/11/2023	05/08/2023	05/19/2023	GoP	9,405,000.00	-	9,405,000.00	Construction of Multi-Purpose Building

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2023 for 2nd Semester (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107011000 23EH0115	Construction of Multi-Purpose Building, Brgy. Libtong, Banton, Romblon	Construction Section	NO	Competitive Bidding	02/23/2023	04/11/2023	05/11/2023	05/25/2023	GoP	11,880,000.00	-	11,880,000.00	Construction of Multi-Purpose Building
300226107013000 23EH0116	Construction of Multi-Purpose Building (Mabini National High School), Brgy. Corcuera, Romblon	Construction Section	NO	Competitive Bidding	02/23/2023	04/11/2023	05/11/2023	05/25/2023	GoP	11,880,000.00	-	11,880,000.00	Construction of Multi-Purpose Building
300215103296000 23EH0117	Construction of Barangay Limon Norte, Sitio Kahayagan to Barangay Camili, Alcantara, Romblon	Construction Section	NO	Competitive Bidding	02/23/2023	04/11/2023	05/11/2023	05/26/2023	GoP	24,499,999.86	-	24,499,999.86	Construction of Road
300215103297000 23EH0118	Construction of Road, Limon Norte to Sitio Bungan Bungan, Alcantara, Romblon	Construction Section	NO	Competitive Bidding	02/23/2023	04/11/2023	05/11/2023	05/26/2023	GoP	24,499,999.90	-	24,499,999.90	Construction of Road
320101110011000 23EH0119	Construction of Jun Carlo Flood Control, San Andres, Romblon	Construction Section	NO	Competitive Bidding	02/23/2023	04/11/2023	05/17/2023	05/31/2023	GoP	48,999,999.71	-	48,999,999.71	Construction of Flood Control
300215102591000 23EH0120	Construction of Brgy. Dulangan - Brgy. Tampayan leading to Aglingi Road (Phase 2), Magdiwang, Romblon	Construction Section	NO	Competitive Bidding	02/23/2023	04/11/2023	04/27/2023	05/12/2023	GoP	95,534,999.95	-	95,534,999.95	Construction of Road
300215102592000 23EH0121	Construction of Sitio Pader - Sitio Mablaran, Brgy. Linawan Road, San Andres, Romblon leading to Balogo (Phase II), San Andres, Romblon	Construction Section	NO	Competitive Bidding	02/23/2023	04/11/2023	04/27/2023	05/12/2023	GoP	96,499,999.25	-	96,499,999.25	Construction of Road
300215102595000 23EH0122	Construction of Road, Panique to Boliganay - Palate (Phase 1), Odiongan Romblon	Construction Section	NO	Competitive Bidding	02/23/2023	04/11/2023	04/27/2023	05/12/2023	GoP	96,499,999.46	-	96,499,999.46	Construction of Road
300215102594000 23EH0123	Construction of Road, Brgy. Tumigad - Leading to Cantumay Elementary School, Odiongan, Romblon	Construction Section	NO	Competitive Bidding	02/23/2023	04/11/2023	04/27/2023	05/12/2023	GoP	96,499,999.53	-	96,499,999.53	Construction of Road
300221103526000 23EH0125	Rehabilitation of Alcantara-Comod-om Provincial Road (with exemptions), Brgy. Madalag & Brgy. Comod-om, Alcantara, Romblon	Construction Section	NO	Competitive Bidding	03/29/2023	04/17/2023	06/22/2023	06/26/2023	GoP	19,799,999.33	-	19,799,999.33	Construction of Road
300221103523000 23EH0126	Rehabilitation of Fort Santiago-ITT Provincial Road, Brgy. Bagacay, Romblon, Romblon	Construction Section	NO	Competitive Bidding	03/29/2023	04/17/2023	05/17/2023	05/31/2023	GoP	9,899,999.55	-	9,899,999.55	Construction of Road
300226107014000 23EH0127	Construction of Multi-Purpose Building at Brgy. San Vicente, Concepcion, Romblon	Construction Section	NO	Competitive Bidding	03/29/2023	04/17/2023	05/17/2023	05/31/2023	GoP	12,375,000.00	-	12,375,000.00	Construction of Multi-Purpose Building
300226107008000 23EH0128	Construction of Multi-Purpose Building at Sitio Cabogao, Brgy. Bunga, Sta. Maria, Romblon	Construction Section	NO	Competitive Bidding	03/29/2023	04/17/2023	05/23/2023	06/07/2023	GoP	9,405,000.00	-	9,405,000.00	Construction of Multi-Purpose Building
300220101624000 23EH0129-R1	Construction of Multi-Purpose Building at Bachawan, San Agustin, Romblon	Construction Section	NO	Competitive Bidding	05/05/2023	05/24/2023	06/07/2023	06/22/2023	GoP	7,840,000.00	-	7,840,000.00	Construction of Multi-Purpose Building
300226106979000 23EH0130	Construction of Multi-Purpose Building, Barangay Pangulo, Calatrava, Romblon	Construction Section	NO	Competitive Bidding	03/29/2023	04/17/2023	05/17/2023	05/31/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300215102604000 23EH0133	Construction of Access Road, National Road, Dapawan - Amatong Phase 1, Odiongan, Romblon	Construction Section	NO	Competitive Bidding	04/13/2023	05/02/2023	05/22/2023	06/02/2023	GoP	96,499,999.69	-	96,499,999.69	Construction of Road
300215102603000 23EH0134	Construction of Macalas-Sawang National Road, Cross Country leading to Romblon Port, Phase 3, Romblon, Romblon	Construction Section	NO	Competitive Bidding	04/13/2023	05/02/2023	06/22/2023	06/26/2023	GoP	96,499,999.50	-	96,499,999.50	Construction of Road
300226107015000 23EH0135	Construction of Multi-Purpose Facility (Romblon Sports Complex and Recreation Center), Romblon, Romblon	Construction Section	NO	Competitive Bidding	04/13/2023	05/02/2023	05/23/2023	06/01/2023	GoP	49,500,000.00	-	49,500,000.00	Construction of Multi-Purpose Building
300221103524000 23EH0136-R1	Construction of San Roque Interior Road, Brgy. San Roque, Alcantara, Romblon	Construction Section	NO	Competitive Bidding	04/13/2023	05/02/2023	06/27/2023	07/07/2023	GoP	49,499,999.50	-	49,499,999.50	Construction of Road
300226107004000 23EH0137	Construction of Multi-Purpose Building (Mega Government Center in Magdiwang), Romblon	Construction Section	NO	Competitive Bidding	04/13/2023	05/02/2023	05/23/2023	06/01/2023	GoP	24,750,000.00	-	24,750,000.00	Construction of Multi-Purpose Building
300226107005000 23EH0138	Construction of Multi-Purpose Building (Mega Government Center in Cajidiocan), Romblon	Construction Section	NO	Competitive Bidding	04/13/2023	05/02/2023	05/22/2023	06/07/2023	GoP	24,750,000.00	-	24,750,000.00	Construction of Multi-Purpose Building
300226107002000 23EH0139	Construction of Multi-Purpose Building (Mega Government Center in Looc), Romblon	Construction Section	NO	Competitive Bidding	04/13/2023	05/02/2023	05/23/2023	06/02/2023	GoP	24,750,000.00	-	24,750,000.00	Construction of Multi-Purpose Building

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2023 for 2nd Semester (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107009000 23EH0140-R1	Construction of Multi-Purpose Building at San Agustin, Romblon	Construction Section	NO	Competitive Bidding	05/05/2023	05/24/2023	06/07/2023	06/16/2023	GoP	47,520,000.00	-	47,520,000.00	Construction of Multi-Purpose Building
300226107010000 23EH0141	Construction of Multi-Purpose Building, Brgy. Togbongam, Banton, Romblon	Construction Section	NO	Competitive Bidding	04/13/2023	05/02/2023	05/22/2023	06/02/2023	GoP	11,880,000.00	-	11,880,000.00	Construction of Multi-Purpose Building
300226107010000 23EH0143	Construction of Multi-Purpose Building at Agnipa Elementary School, Agnipa, Romblon, Romblon	Construction Section	NO	Competitive Bidding	04/26/2023	05/15/2023	06/06/2023	06/16/2023	GoP	29,700,000.00	-	29,700,000.00	Construction of Multi-Purpose Building
300226107003000 23EH0144	Construction of Multi-Purpose Building (Mega Government Center in Alcantara), Romblon	Construction Section	NO	Competitive Bidding	04/26/2023	05/15/2023	06/05/2023	06/16/2023	GoP	24,750,000.00	-	24,750,000.00	Construction of Multi-Purpose Building
300226107012000 23EH0145-R1	Construction of Multi-Purpose Building, Brgy. Siba, Banton, Romblon	Construction Section	NO	Competitive Bidding	05/18/2023	06/06/2023	06/22/2023	07/06/2023	GoP	11,880,000.00	-	11,880,000.00	Construction of Multi-Purpose Building
300227100091000 23EH0146	Rehabilitation of Existing Capitol Building, Romblon, Romblon	Construction Section	NO	Competitive Bidding	05/05/2023	05/24/2023	06/07/2023	06/16/2023	GoP	19,800,000.00	-	19,800,000.00	Rehabilitation of Building
300205100741000 23EH0147	Construction of Solar Water System, San Jose, Romblon	Construction Section	NO	Competitive Bidding	05/05/2023	05/24/2023	07/18/2023	08/03/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Solar Water System
300205100740000 23EH0148	Construction of Solar Water System, San Andres, Romblon	Construction Section	NO	Competitive Bidding	05/05/2023	05/24/2023	07/18/2023	08/03/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Solar Water System
300205100743000 23EH0149	Construction of Solar Water System, Corcuera, Romblon	Construction Section	NO	Competitive Bidding	05/05/2023	05/24/2023	07/18/2023	08/03/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Solar Water System
300205100742000 23EH0150	Construction of Solar Water System, Cajidiocan, Romblon	Construction Section	NO	Competitive Bidding	05/05/2023	05/24/2023	07/18/2023	08/03/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Solar Water System
300205100739000 23EH0151	Construction of Solar Water System, Brgy. Alad, Romblon, Romblon	Construction Section	NO	Competitive Bidding	05/05/2023	05/24/2023	08/08/2023	08/23/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Solar Water System


Prepared by:


CELESTIAL G. ALAG
Engineer III
Head, Procurement Unit

Recommended by:


ALAN T. SALVADOR
Engineer III
Vice - BAC Chairperson

Approved by:


ELENA M. CASTILAN
District Engineer