

Annual Procurement Plan for FY 2023 (Updated)

Name of Office : Negros Oriental 2nd District Engineering Office

Code (PAP)	Code (PAR)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
300221104034000	23HK00001	Construction of Road, Barangay Calasga-an, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/6/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00
300221104034000	23HK00002	Construction of Road including drainage canal cover, Barangay Calindagan, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/22/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00
300221104036000	23HK00003	Construction of Road, Barangay Motong, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/6/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00
300221104037000	23HK00004	Construction of Road, Barangay Tubigon, Sibulan, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/6/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00
300221104038000	23HK00005	Construction of Road, Barangay Bani-an, Tanjay City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/12/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00
300221104039000	23HK00006	Construction of Road, Barangay Sta. Cruz Nuevo, Tanjay City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/6/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00
300226108164000	23HK00007	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multi-Purpose Building, Barangay Cambaguio, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/24-12/1/2022	12/22/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00
300221104038000	23HK00008	Construction of Road, Barangay Sta. Cruz Viejo, Tanjay City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/6/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00
300203102169000	23HK00009	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)- Silab Barangay Road leading to Kan-until/Pasalan Falls, Purok, Bougainvillea, Roses, Santan, Calachuchi & Water Shed Area, Calachuchi & Water Shed Area, Bigy. Silab, Amian, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/6/22	01/24/2023	01/31/2023	GoP	24,500,000.00	-	24,500,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		
						Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
31010210 1384000	23HK0010	Preventive Maintenance - Secondary Roads - Sta Catalina-Pamplona-Tanjay City Road - K0050+000 - K0052+440, Pamplona, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/24-12/1/2022	2/7/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00
30022610 8145000	23HK0011	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multi-Purpose Building, Barangay Barben, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/17-24/2022	2/6/23	02/17/2023	02/24/2023	GoP	1,980,000.00	-	1,980,000.00
30020310 2478000	23HK0012	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) - Tinapayan-Cambajao Road leading to Puncak, Tanawan, Balugo, Sibulan, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/17-24/2022	12/7/22	01/24/2023	01/31/2023	GoP	29,400,000.00	-	29,400,000.00
31010110 1056000	23HK0013	Preventive Maintenance - Primary Roads - Dumaguete North Road (Dumaguete-Ict Bais-Kabankalan) - K0018+625 - K0020+225, K0021+857 - K0022+385, Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/28-12/6/2022	2/7/23	02/17/2023	02/24/2023	GoP	37,067,520.00	-	37,067,520.00
30022610 08147000	23HK0015	Completion of Multi-Purpose building, Barangay Mayaposi, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/17-24/2022	12/28/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00
30022810 00439000	23HK0016	Basic Infrastructure program- Evacuation centers/ Quarantine Facilities/ Public Health Facilities- Rehabilitation of Covered Court/Evacuation Center, North City Elementary School, Barangay Piapi, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/21-28/2022	12/27/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00
30022810 00437000	23HK0017	Completion of Covered Court/ Evacuation Center, Barangay Balugo, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/21-28/2022	12/28/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00
30022610 08148000	23HK0018	Completion of Multi-Purpose building, Barangay New Namangka, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/21-28/2022	12/28/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
3002261 08149000	23HK0019	Completion of Multi-Purpose building, Barangay Old Namangka, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/21-28/2022	12/28/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00
3002211 04042000	23HK0020	Construction of Road, Barangay Caniango, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/21-28/2022	12/12/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00
3002031 01792000	23HK0021	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)- Access Road leading to Negros Oriental State University (Mabiney Campus) going to Sitio Bangkal to Proper Old Namangka leading to Cayaso Cave, Brgy. Poblacion, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/21-28/2022	12/22/22	01/24/2023	01/31/2023	GoP	24,500,000.00	-	24,500,000.00
3002031 02187000	23HK0022	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Access Road leading to Bravo Golf Course, Resort & Spa Sibulan, Pulangbato Falls & Tierra Alta Residential Resort, Valencia-Brgy. San Antonio, Sibulan, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/21-28/2022	12/12/22	01/24/2023	01/31/2023	GoP	24,500,000.00	-	24,500,000.00
3002031 01738000	23HK0023	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Access Road from Crossing Tabuac to Cantumbol Dos Falls, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/21-28/2022	12/12/22	01/24/2023	01/31/2023	GoP	24,500,000.00	-	24,500,000.00
3002031 02477000	23HK0024	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)- Access Road leading to Bandera Hills, Barangay Besak, San Jose, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/23-30/2022	12/13/22	01/24/2023	01/31/2023	GoP	24,500,000.00	-	24,500,000.00
3002261 08151000	23HK0025	Rehabilitation of Multi-Purpose building, Barangay Samac, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/23-30/2022	12/13/22	01/24/2023	01/31/2023	GoP	2,970,000.00	-	2,970,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
300226108159000	23HK0026	Completion of Multi-Purpose Building, Barangay Katalagahan, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/23-30/2022	12/28/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00
300226108151000	23HK0027	Basic Infrastructure Program - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Completion of Covered Court/ Evacuation Center, Barangay Cadawnonan, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/23-30/2022	12/28/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00
300226100411000	23HK0028	Completion of Covered Court/ Evacuation Center, Barangay Poblacion, Arsan, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/23-30/2022	12/28/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00
300226108150000	23HK0029	Rehabilitation of Multi-Purpose Building, Barangay Panlabonan, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/23-30/2022	12/13/22	01/24/2023	01/31/2023	GoP	3,960,000.00	-	3,960,000.00
300226108146000	23HK0030	Completion of Multi-Purpose Building, Barangay Bulbulihan, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/23-30/2022	12/28/22	01/24/2023	01/31/2023	GoP	2,970,000.00	-	2,970,000.00
300226108153000	23HK0031	Completion of Multi-Purpose Building, Barangay Maslog, Sibulan, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/23-30/2022	12/28/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00
300226103161000	23HK0032	Completion of Multi-Purpose Building, Barangay Lonoy, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/24-12/1/2022	12/28/22	01/24/2023	01/31/2023	GoP	2,970,000.00	-	2,970,000.00
300203101751000	23HK0033	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Access Road leading to Bugso Falls, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/23-30/2022	12/13/22	01/24/2023	01/31/2023	GoP	29,400,000.00	-	29,400,000.00
300228100440000	23HK0034	Completion of Covered Court/ Evacuation Center, Barangay San Roque, San Jose, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/24-12/1/2022	12/22/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00
3101010101057000	23HK0035	Preventive Maintenance - Primary Roads - Dumaguete North Road (Dumaguete-jct Bais-Kabankalan) - K0049+938-K0050+710, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/24-12/1/2022	2/7/23	02/17/2023	02/24/2023	GoP	16,907,940.00	-	16,907,940.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
310101101068000	23HK0036	Preventive Maintenance - Primary Roads - Bais-Kabankalan Road - K0056+194 - K0057+000, K0059+135, K0060+145, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/24-12/1/2022	2/7/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00
310101101061000	23HK0037	Preventive Maintenance - Primary Roads - Bais-Kabankalan Road - K0091+000 - K0093+277, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/24-12/1/2022	2/7/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00
300228100448000	23HK0038	Completion of Covered Court/Evacuation Center, Barangay Panatan, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/24-12/1/2022	12/22/22	01/24/2023	01/31/2023	GoP	2,970,000.00	-	2,970,000.00
310101101060000	23HK0039	Preventive Maintenance - Primary Roads - Bais-Kabankalan Road - K0082+175 - K0084+000, K0086+500, K0088+910, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/24-12/1/2022	2/7/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00
310101101062000	23HK0040	Preventive Maintenance - Primary Roads - Bais-Kabankalan Road - K0063+093 - K0064+000, K0069+000, K0069+538, K0071+200-K0072+000, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/24-12/1/2022	2/7/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00
310101101069000	23HK0041	Preventive Maintenance - Primary Roads - Bais-Kabankalan Road - K0072+000 - K0074+285, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/29-12/6/2022	2/7/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00
300203101789000	23HK0042	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) - Access Road from Sitio Palangging leading to Tindog Bato Lake, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/29-12/6/2022	12/19/22	01/24/2023	01/31/2023	GoP	24,500,000.00	-	24,500,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
300203102188000	23HK0043	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Infrastructure Program-TRIP) - Bais-Cambagahan Road leading to Niludhan Falls, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/29-12/6/2022	12/19/22	01/24/2023	01/31/2023	GoP	24,500,000.00	-	24,500,000.00
300225101366000	23HK0044	Construction of Drainage Canal, Barangay Boloc-Boloc, Sibulan, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/29-12/6/2022	12/19/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00
300226108158000	23HK0045	Completion of Multi-Purpose Building, Barangay Dansulan, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/29-12/6/2022	2/7/23	02/17/2023	02/24/2023	GoP	2,970,000.00	-	2,970,000.00
300228100436000	23HK0046	Construction of Covered Court/Evacuation Center, Habitat 4, Barangay Bajumpandan, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/29-12/6/2022	12/19/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00
310201101197000	23HK0047	Road Widening-Primary Roads-Dumaguete North Rd/Dumaguete-Jct Bais-Kabankalan-K0010+440-K0010+718, San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/29-12/6/2022	2/7/23	02/17/2023	02/24/2023	GoP	16,758,000.00	-	16,758,000.00
300226108152000	23HK0048	Rehabilitation of Multi-Purpose Building, Barangay Tadlong, Mabina, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/29-12/6/2022	12/19/22	01/24/2023	01/31/2023	GoP	1,980,000.00	-	1,980,000.00
300227100101000	23HK0049	Rehabilitation of Building 1, Public Market, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/29-12/6/2022	12/19/22	01/24/2023	01/31/2023	GoP	6,930,000.00	-	6,930,000.00
310207100279000	23HK0050	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Network Development Program - Off-Carriageway Improvement-Primary Roads-Bais-Kabankalan Rd -K0054+000-K0055+300, K0056+194-K0057+092, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/5-12/2022	1/6/23	02/17/2023	02/24/2023	GoP	17,395,980.00	-	17,395,980.00
310207000000000	23HK0051	Construction of By-Pass and Diversion Roads- Metro Dumaguete Diversion Road, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/28/2022-1/4/2023	1/17/23	01/24/2023	01/31/2023	GoP	21,275,000.00	-	21,275,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
104100580000	23HK0052	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Primary Roads- Bais-Kabankalan Rd- K0055+828-K0056+194, K0060+833-K0061+796, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/5-12/2022	1/6/23	02/17/2023	02/24/2023	GoP	44,948,680.00	-	44,948,680.00
320102105902000	23HK0053	Construction of Banica River Control, Junob, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/5-12/2022	12/26/22	01/24/2023	01/31/2023	GoP	49,000,000.00	-	49,000,000.00
320102105901000	23HK0054	Construction of Banica River Control, Balingue, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/5-12/2022	12/26/22	01/24/2023	01/31/2023	GoP	49,000,000.00	-	49,000,000.00
300219101728000	23HK0055	Construction of Bjos River Control, Amilan, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/5-12/2022	1/31/23	01/24/2023	01/31/2023	GoP	96,500,000.00	-	96,500,000.00
300219101728000	23HK0056	Construction of Amilan River Control, Brgy. Tambuhangin, Amilan, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/5-12/2022	1/31/23	01/24/2023	01/31/2023	GoP	96,500,000.00	-	96,500,000.00
300219101722000	23HK0057	Construction of Shore Protection/ seawall, Brgy. 4, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/5-12/2022	1/31/23	01/24/2023	01/31/2023	GoP	96,500,000.00	-	96,500,000.00
300219101732000	23HK0058	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Construction of Novallas River Control (Sta. Cruz Viejo section), Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/7-14/2022	1/31/23	01/24/2023	01/31/2023	GoP	96,500,000.00	-	96,500,000.00
320101110156000	23HK0059	Rehabilitation of Tanjay River Control, Pamplona Section, Simboto, Pamplona, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/7-14/2022	12/27/22	01/24/2023	01/31/2023	GoP	49,000,000.00	-	49,000,000.00
320102105697000	23HK0060	Rehabilitation of Tamogong River Control, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/1-18/2022	12/21/22	01/24/2023	01/31/2023	GoP	49,000,000.00	-	49,000,000.00
320102105900000	23HK0061	Construction of Namangyan River Control, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/1-18/2022	12/21/22	01/24/2023	01/31/2023	GoP	24,500,000.00	-	24,500,000.00
320102105698000	23HK0062	Rehabilitation of Ocay River Control, Magatas, Sibulan, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/1-18/2022	12/21/22	01/24/2023	01/31/2023	GoP	49,000,000.00	-	49,000,000.00
300219101730000	23HK0063	Construction of Tamogong River Control, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	96,500,000.00
300219101725000	23HK0064	Construction of Shore Protection/ Seawall, Brgy. Capitanhan, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	96,500,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
						Advertisement/Posting of IB/B/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
300219101727000	23HK0065	Construction of Shore Protection/Seawall, Brgy. Talungon, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	96,500,000.00
300219101723000	23HK0066	Construction of Shore Protection/Seawall, Brgy. Pblo, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	96,500,000.00
300219101721000	23HK0067	Construction of Shore Protection/Seawall, Brgy. Tugos, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	96,500,000.00
300219101731000	23HK0068	Construction of Ocay River Control, Magatas, Sibulan, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	96,500,000.00
300219101724000	23HK0069	Construction of Shore Protection/Seawall, Brgy. Oklot, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	96,500,000.00
320102105525000	23HK0070	Rehabilitation of Lumbangan River Control, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/7-14/2022	12/27/22	01/24/2023	01/31/2023	GoP	53,557,500.00	-	53,557,500.00
300226108155000	23HK0071	Completion of Multi-Purpose Building, Barangay Blo-ros, Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/7-14/2022	12/27/22	01/24/2023	01/31/2023	GoP	2,970,000.00	-	2,970,000.00
300226108157000	23HK0072	Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to Support Social Services-Completion of Multi-Purpose Building, Barangay Capinahan, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/14-21/2022	1/3/23	02/17/2023	02/24/2023	GoP	1,980,000.00	-	1,980,000.00
300226108156000	23HK0073	Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to Support Social Services-Completion of Multi-Purpose Building, Barangay Jugno, Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/14-21/2022	1/3/23	02/17/2023	02/24/2023	GoP	2,970,000.00	-	2,970,000.00
300229100416000	23HK0074	Basic Infrastructure Program (BIP)-Public Water Supply System (Level II or III)-Completion of Water System, Barangay Cancawas, San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/14-21/2022	2/8/23	02/17/2023	02/24/2023	GoP	28,008,000.00	-	28,008,000.00
310101101055000	23HK0075	Preventive Maintenance-Primary Roads: Dumaguete North Rd (Dumaguete-Jct Bais-Kabankalan)-K0003+972-K0005+089; K0005+100-K0005+890, Sibulan, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/22/2023-3/14/2023	3/14/23	03/20/2023	03/27/2023	GoP	44,423,706.09	-	44,423,706.09

Code (PAP)	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		
						Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
310108101603000	23HK0076	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads-Sta. Catalina-Pampolona-Tanjay City, K0054+1950-K0056+670, Pampolona, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/22/2023-3/14/2023	3/14/23	03/20/2023	03/27/2023	GoP	49,000,000.00	-	49,000,000.00
310107100551000	23HK0077	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary/Roads- Bais-Kabankalan Road - K0026+238-K0028+301, K0026+358-K0027+420, Amian, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/14-21/2022	2/8/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00
310108101602000	23HK0078	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads- Sta Catalina-Pampolona-Tanjay City - K0033+427-K0035+860, Pampolona, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/14-21/2022	2/8/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00
310102101362000	23HK0079	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance - Secondary Roads, Sta. Catalina-Pampolona-Tanjay City, K0039+490-K0040+759, Pampolona, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/22/2023-3/14/2023	3/14/23	03/20/2023	03/27/2023	GoP	27,447,840.00	-	27,447,840.00
300221104033000	23HK0080	Basic Infrastructure Program (BIP): Construction of Road, Barangay 2, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/17-2/6/2023	2/6/23	02/17/2023	02/24/2023	GoP	4,950,000.00	-	4,950,000.00
300219101702000	23HK0081	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of River Control, Magatas, Sibulan, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/2-22/2023	2/22/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
300219101703000	23HK0082	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Novallas River Control, Sta. Cruz Nuevo Section, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/2-22/2023	2/22/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00
300219101704000	23HK0083	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control, Brgy. San Jose, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/2-22/2023	2/22/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00
300219101705000	23HK0084	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control at Sta. Cruz Viejo, Tanjay City, Negros Oriental Location: Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/2-22/2023	2/22/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00
300219101706000	23HK0085	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control at Sta. Cruz Nuevo, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/2-22/2023	2/22/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00
300219101709000	23HK0086	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control, Poblacion, Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		
						Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
300219101720000	23HK0087	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Drainage Structure, Brgy. Tandayag, Amian, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00
300219101726000	23HK0088	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control, Brgy. Tamsu, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00
300219101730000	23HK0089	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control, Brgy. Cambulao, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00
320101110156000	23HK0090	Rehabilitation of Tanjay River Control, Pamplona Section, Simboto, Pamplona, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	49,000,000.00	-	49,000,000.00
320101110157000	23HK0091	Rehabilitation of Bais River Control, Amian, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	49,000,000.00	-	49,000,000.00
	23HK0092	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Bahica River Control, Brgy. Balugo, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	99,000,000.00	-	99,000,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
	23HK0093	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Banica River Control, Brgy. Candau-ay, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	99,000,000.00	-	99,000,000.00
	23HK0094	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Banica River Control, Brgy. Balinguel, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	99,000,000.00	-	99,000,000.00
	23HK0095	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Banica River Control, Brgy. Northern Ilanob, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	99,000,000.00	-	99,000,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
	23HK0096	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Barica River Control, Brgy. Cadawhohan, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	99,000,000.00	-	99,000,000.00
	23HK0097	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Bañlad to Cantile River Control, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	99,000,000.00	-	99,000,000.00
310305101972000	23HK0098	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Along Br. (B00075NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan) Sibulan, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/19-2/8/2023	2/8/23	03/06/2023	03/14/2023	GoP	37,730,000.00	-	37,730,000.00
310305101971000	23HK0099	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Ayucutan (San Jose) Br. (B00078NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan) San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/19-2/8/2023	2/8/23	03/06/2023	03/14/2023	GoP	28,463,120.00	-	28,463,120.00
310305101977000	23HK0100	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Jilicoon Br. (Cantilevered) (B00080NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan) San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/19-2/8/2023	2/8/23	03/06/2023	03/14/2023	GoP	23,347,520.00	-	23,347,520.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)		
						Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
310305101956000	23HK0101	Organizational Outcome 1: Ensure Safe and Reliable National Road System. Bridge Program, Widening of Permanent Bridges, Panambalan Br. (B00089NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan) Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/19-2/8/2023	2/8/23	03/06/2023	03/14/2023	GoP	980,000.00	-	980,000.00
310108101602000	23HK0102	Ensure Safe and Reliable National Road System-Asset Preservation Program: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads @ Sta. Catalina-Pampolona-Tanjay City Road K0047+545-K0047+590, K0051+370-K0051+410, K0053+370-K0053+600, Pampolona, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/19-2/8/2023	2/8/23	03/06/2023	03/14/2023	GoP	48,686,400.00	-	48,686,400.00
310107100551000	23HK0103	Ensure Safe and Reliable National Road System-Asset Preservation Program: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads @ Bais-Kabankalan Road K0052+300-K0052+326, K0060+200-K0060+300, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/19-2/8/2023	2/8/23	03/06/2023	03/14/2023	GoP	39,443,040.00	-	39,443,040.00
3201021005901000	23HK0104	Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Banica River Control, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	29,700,000.00	-	29,700,000.00
300221104039000	23HK0105	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Basak, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	9,900,000.00	-	9,900,000.00
	23HK0106	Basic Infrastructure Program (BIP) - Construction (Concreting) of Road, Barangay Lonoy, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	19,800,000.00	-	19,800,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	23HK0107	Basic Infrastructure Program (BIP) – Construction of Road, Barangay Bahian, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26- 2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	9,900,000.00	-	9,900,000.00
3002281004#2000	23HK0108	Basic Infrastructure Program – Evacuation Centers/Quarantine Facilities/Public Health Rehabilitation of Multi-Purpose Building (Evacuation Center) of Barangay Canlarge, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26- 2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	4,950,000.00	-	4,950,000.00
3002071009#0000	23HK0109	Construction of Multi-Purpose Facility for Officers Quarters of 302nd Infantry Brigade at Camp Leon Klat, Brgy. Sta. Cruz Viejo, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/2-9/2023	1/22/23	03/06/2023	03/14/2023	GoP	30,000,000.00	-	30,000,000.00
3002051009#0000	23HK0110	Construction of Solar Water System, Municipality of San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	3/1-21/2023	3/21/23	03/22/2023	03/27/2023	GoP	9,800,000.00	-	9,800,000.00
3002051009#0000	23HK0111	Construction of Solar Water System, Municipality of Arnian, Negros Oriental	NO2DEO	NO	Competitive Bidding	3/1-21/2023	3/21/23	03/22/2023	03/27/2023	GoP	9,800,000.00	-	9,800,000.00
3002051009#1000	23HK0112	Construction of Solar Water System, Municipality of Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	3/1-21/2023	3/21/23	03/22/2023	03/27/2023	GoP	9,800,000.00	-	9,800,000.00
3002051009#2000	23HK0113	Construction of Solar Water System, Municipality of Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	3/1-21/2023	3/21/23	03/22/2023	03/27/2023	GoP	9,800,000.00	-	9,800,000.00
3002261001#0000	23HK0114	Construction of Multi-Purpose Facility (Rizal Blvd. Park), Poblacion Brgy. 1 and 4, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/16-23/2023	3/8/23	03/20/2023	03/27/2023	GoP	20,000,000.00	-	20,000,000.00
3103051019#5000	23HK0115	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Tapon Norte Br. (B00079NR) along Dumaguete North Road (Dumaguete-Jct Bais- Kabankalan), San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-15/2023	2/28/23	03/20/2023	03/27/2023	GoP	26,100,000.00	-	26,100,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
						Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
310305101974000	23HK0116	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Cato Br. (800076NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan), Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-15/2023	2/28/23	03/20/2023	03/27/2023	GoP	39,150,000.00	-	39,150,000.00
310305101973000	23HK0117	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Ocoy Br. (800074NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan), Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-15/2023	2/28/23	03/20/2023	03/27/2023	GoP	53,570,000.00	-	53,570,000.00
310304101140000	23HK0118	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Mabaja Br. (800052NR) along Bais-Kabankalan Road, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-15/2023	2/28/23	03/20/2023	03/27/2023	GoP	11,000,000.00	-	11,000,000.00
310201101198000	23HK0119	Road Widening-Primary Roads - Dumaguete North Road (Dgte- JCT Bais-Kabankalan) K0020+459-K0021+500), Negros Oriental	NO2DEO	NO	Competitive Bidding	2/16-23/2023	3/8/23	03/20/2023	03/27/2023	GoP	50,000,000.00	-	50,000,000.00
320101109220000	23HK0120	Organizational Outcome 2: Protect Live and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation of Lala-an Seawall, Barangay Sto. Niño and Sra. Ascion, San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/16-23/2023	3/8/23	03/20/2023	03/27/2023	GoP	53,075,000.00	-	53,075,000.00
300116201297000	23HK0121	Concreting of Sitio Proper to Sitio Consunago FMR, Brgy. Old Namangka, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/22/2023-3/14/2023	3/14/23	03/20/2023	03/27/2023	GoP	11,940,000.00	-	11,940,000.00
300116201297000	23HK0122	Concreting of crossing Sitio Helas to Sitio Tinangnan FMR, Brgy. Cambagahan, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/22/2023-3/14/2023	3/14/23	03/20/2023	03/27/2023	GoP	11,940,000.00	-	11,940,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
300205100011000	23HK0123	Convergence and Special Support Program - Construction/ Rehabilitation of water Supply/ Septage and Sewerage/ Rain Water Collector System, Negros Oriental: 1) Lardas Elementary School, Brgy. Lardas, Mabinay; 2) Inapoy Elementary School, Brgy. Lardas; 3) Cangghob Elementary School, Brgy. Cangghob; 4) Cansaling Elementary School, Brgy. Cansaling and 5) Samac Elementary School, Brgy. Samac, all of Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	3/3-21/2023	3/21/23	03/24/2023	03/27/2023	GoP	2,316,000.00	-	2,316,000.00
300116201297000	23HK0124	Concreting of Brgy. Barawe FMR, Brgy. Banawa, Pamplona, Negros Oriental	NO2DEO	NO	Competitive Bidding	3/3-21/2023	3/21/23	03/24/2023	03/27/2023	GoP	11,940,000.00	-	11,940,000.00
	23HK0125	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/ leading to Major/Strategic Buildings/Facilities-Construction of Road, Barangay Sab-ahan, Bais City, Negros Oriental.	NO2DEO	NO	Competitive Bidding	3/21/23-4/10/2023	4/10/23	04/13/2023	04/17/2023	GoP	29,400,000.00	-	29,400,000.00
	23HK0126	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/ leading to Major/Strategic Buildings/Facilities-Construction of Road, Barangay Panala-an to Sab-ahan, Bais City, Negros Oriental.	NO2DEO	NO	Competitive Bidding	3/21/23-4/10/2023	4/10/23	04/13/2023	04/17/2023	GoP	29,400,000.00	-	29,400,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	23HK0127	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Construction of River Control at Calabnagan, Sibulan, Negros Oriental.	NO2DEO	NO	Competitive Bidding	3/21/23-4/10/2023	4/10/23	04/13/2023	04/17/2023	GoP	39,200,000.00	-	39,200,000.00
											4,695,571,246.09	-	4,695,571,246.09

Prepared by:

MA. ELLA S. BAYUGAS
Head, Procurement Unit

Recommended by:

MA. ELLA S. BAYUGAS
BAC, Chairperson

Approved by:

NOTARIAL CANTARA
District Engineer