

## (DPWH - Albay 2nd District Engineering Office) Indicative-Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID NO. 23FB0001: OO1- Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0522 + 035 - K0522 + 434	Construction	YES	Competitive Bidding	October 01 - October 07, 2022	October 21, 2022	February 1, 2023	February 10, 2023	GoP	5,764,000.00	-	5,764,000.00	Asphalt Overlay
	CONTRACT ID NO. 23FB0002: OO1 - Preventive Maintenance - Secondary Roads - Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0536 + 600 - K0537 + 303	Construction	YES	Competitive Bidding	October 01 - October 07, 2022	October 21, 2022	February 1, 2023	February 10, 2023	GoP	10,000,000.00	-	10,000,000.00	Road Rehabilitation with Drainage
	CONTRACT ID NO. 23FB0003: OO1 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LZ) - K0514 + 000 - K0514 + 680	Construction	YES	Competitive Bidding	October 01 - October 07, 2022	October 21, 2022	February 1, 2023	February 10, 2023	GoP	10,000,000.00	-	10,000,000.00	Road Rehabilitation with Drainage
	CONTRACT ID NO. 23FB0004: OO1 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LZ) - K0517 + 000 - K0517 + 639	Construction	YES	Competitive Bidding	October 01 - October 07, 2022	October 21, 2022	February 1, 2023	February 10, 2023	GoP	10,000,000.00	-	10,000,000.00	Road Rehabilitation with Drainage
	CONTRACT ID NO. 23FB0005: OO1 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Comun-Inarado-Peñafrancia Rd - K0520 + 020 - K0520 + 400, K0522 + 300 - K0522 + 310	Construction	YES	Competitive Bidding	October 01 - October 07, 2022	October 21, 2022	February 1, 2023	February 10, 2023	GoP	10,000,000.00	-	10,000,000.00	Road Rehabilitation/ Reblocking
	CONTRACT ID NO. 23FB0006: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Comun-Cotmon-Del Rosario-Kinawitan Road Phase 2, Camalig, Albay	Construction	YES	Competitive Bidding	October 01 - October 07, 2022	October 21, 2022	February 1, 2023	February 10, 2023	GoP	3,821,000.00	-	3,821,000.00	Road Rehabilitation with Slope Protection Works
	CONTRACT ID NO. 23FB0007: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Anislag-Maopi-San Ramon Road Phase II, Daraga, Albay	Construction	YES	Competitive Bidding	October 01 - October 07, 2022	October 21, 2022	February 1, 2023	February 10, 2023	GoP	1,350,000.00	-	1,350,000.00	Road Rehabilitation with Slope Protection Works
	CONTRACT ID NO. 23FB0008: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Dike and Slope Protection along Mariawa-Anislag (Phase II), Daraga, Albay	Construction	YES	Competitive Bidding	October 01 - October 07, 2022	October 21, 2022	February 1, 2023	February 10, 2023	GoP	1,350,000.00	-	1,350,000.00	Road Rehabilitation with Slope Protection Works
	CONTRACT ID NO. 23FB0009: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Dike along Busay River (Downstream), Daraga, Albay	Construction	YES	Competitive Bidding	October 01 - October 07, 2022	October 21, 2022	February 1, 2023	February 10, 2023	GoP	6,000,000.00	-	6,000,000.00	Upgrading of Drainage System
	CONTRACT ID NO. 23FB0010: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Dike along Busay River (Upstream of Bridge), Daraga, Albay	Construction	YES	Competitive Bidding	October 01 - October 07, 2022	October 21, 2022	February 1, 2023	February 10, 2023	GoP	10,000,000.00	-	10,000,000.00	Upgrading of Drainage System

7



	CONTRACT ID NO. 23FB0011: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Protection (Dike) along Barangay Pawa-Bogtong, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 12 -18, 2022	November 04, 2022	February 1, 2023	February 10, 2023	GoP	10,000,000.00	-	10,000,000.00	Upgrading of Drainage System
	CONTRACT ID NO. 23FB0012: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works and Drainage System along Barangay Padang (Downstream), Legazpi City, Albay	Construction	YES	Competitive Bidding	October 12 -18, 2022	November 04, 2022	February 1, 2023	February 10, 2023	GoP	10,000,000.00	-	10,000,000.00	Upgrading of Drainage System
	CONTRACT ID NO. 23FB0013: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works and Drainage System along Comun-Binitayan-Inarado River, Camalig, Albay	Construction	YES	Competitive Bidding	October 12 -18, 2022	November 04, 2022	February 1, 2023	February 10, 2023	GoP	10,000,000.00	-	10,000,000.00	Upgrading of Drainage System
	CONTRACT ID NO. 23FB0014: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works and Drainage System along Libod-Sua River, Camalig, Albay	Construction	YES	Competitive Bidding	October 12 -18, 2022	November 04, 2022	February 1, 2023	February 10, 2023	GoP	10,000,000.00	-	10,000,000.00	Upgrading of Drainage System
	CONTRACT ID NO. 23FB0015: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Road Dike Structure along Tagaytay-Libod River (Phase-2), Camalig, Albay	Construction	YES	Competitive Bidding	October 12 -18, 2022	November 04, 2022	February 1, 2023	February 10, 2023	GoP	10,000,000.00	-	10,000,000.00	Upgrading of Drainage System
	CONTRACT ID NO. 23FB0016: OO1 - BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Road Dike Structure along Tagaytay-Libod River, Camalig, Albay	Construction	YES	Competitive Bidding	October 12 -18, 2022	November 04, 2022	February 6, 2023	February 15, 2023	GoP	10,000,000.00	-	10,000,000.00	Upgrading of Drainage System
	CONTRACT ID NO. 23FB0017: OO1 - Widening of Permanent Bridges - Arimbay Br. (B03357LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction	YES	Competitive Bidding	October 12 -18, 2022	November 04, 2022	February 6, 2023	February 15, 2023	GoP	3,000,000.00	-	3,000,000.00	Upgrading of Drainage System
	CONTRACT ID NO. 23FB0018: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building Phase 2, Barangay 53-Bonga, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 12 -18, 2022	November 04, 2022	February 6, 2023	February 15, 2023	GoP	10,000,000.00	-	10,000,000.00	Upgrading of Drainage System
	CONTRACT ID NO. 23FB0019: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Bitano Elementary School Phase 2, Barangay Bitano, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 12 -18, 2022	November 04, 2022	February 6, 2023	February 15, 2023	GoP	10,000,000.00	-	10,000,000.00	Widening of Road
	CONTRACT ID NO. 23FB0020: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court), Pawa Elementary School, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 12 -18, 2022	November 04, 2022	February 6, 2023	February 15, 2023	GoP	10,000,000.00	-	10,000,000.00	Widening of Road
	CONTRACT ID NO. 23FB0021: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Arimbay, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 19 - October 25, 2022	November 08, 2022	February 6, 2023	February 15, 2023	GoP	10,000,000.00	-	10,000,000.00	Widening of Road



	CONTRACT ID NO. 23FB0022: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Balasbas, Manito, Albay	Construction	YES	Competitive Bidding	October 19 - October 25, 2022	November 08, 2022	February 6, 2023	February 15, 2023	GoP	10,000,000.00	-	10,000,000.00	Widening of Road
	CONTRACT ID NO. 23FB0023: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Baligang, Camalig, Albay	Construction	YES	Competitive Bidding	October 19 - October 25, 2022	November 08, 2022	February 6, 2023	February 15, 2023	GoP	10,000,000.00	-	10,000,000.00	Widening of Road
	CONTRACT ID NO. 23FB0024: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Binanderahan, Camalig, Albay	Construction	YES	Competitive Bidding	October 19 - October 25, 2022	November 08, 2022	February 6, 2023	February 15, 2023	GoP	10,000,000.00	-	10,000,000.00	Widening of Road
	CONTRACT ID NO. 23FB0025: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Tamaoyan, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 19 - October 25, 2022	November 08, 2022	February 6, 2023	February 15, 2023	GoP	50,000,000.00	-	50,000,000.00	Road Concreting/Opening
	CONTRACT ID NO. 23FB0026: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Kilicao High School, Daraga, Albay	Construction	YES	Competitive Bidding	October 19 - October 25, 2022	November 08, 2022	February 6, 2023	February 15, 2023	GoP	12,249,000.00	-	12,249,000.00	Concreting/Widening of Road
	CONTRACT ID NO. 23FB0027: OO1 - Construction of By-Pass and Diversion Roads - Camalig Bypass Road, Albay	Construction	YES	Competitive Bidding	October 19 - October 25, 2022	November 08, 2022	February 6, 2023	February 15, 2023	GoP	75,000,000.00	-	75,000,000.00	Widening of 256 sq.m. Bridge
	CONTRACT ID NO. 23FB0028: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction and Improvement of Flood Protection Measures along Manumbalay River, Manumbalay, Manito, Albay	Construction	YES	Competitive Bidding	October 19 - October 25, 2022	November 08, 2022	February 6, 2023	February 15, 2023	GoP	90,000,000.00	-	90,000,000.00	Construction of Flood Control Dike on Steel Sheet Pile foundation
	CONTRACT ID NO. 23FB0029: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Improvement of Flood Protection Measures along Baligang River Channel, Camalig, Albay	Construction	YES	Competitive Bidding	October 19 - October 25, 2022	November 08, 2022	February 6, 2023	February 15, 2023	GoP	36,000,000.00	-	36,000,000.00	Construction of Flood Control Dike on Steel Sheet Pile foundation
	CONTRACT ID NO. 23FB0030: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Asphalt Overlay Ilawod-Bagumbayan Road, Daraga, Albay	Construction	YES	Competitive Bidding	October 19 - October 25, 2022	November 08, 2022	February 6, 2023	February 15, 2023	GoP	36,000,000.00	-	36,000,000.00	Construction of Flood Control Dike on Steel Sheet Pile foundation
	CONTRACT ID NO. 23FB0031: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bascaran-Mariawa Road, Daraga, Albay	Construction	YES	Competitive Bidding	October 20 - October 26, 2022	November 09, 2022	February 7, 2023	February 16, 2023	GoP	36,000,000.00	-	36,000,000.00	Construction of Flood Control Dike on Steel Sheet Pile foundation
	CONTRACT ID NO. 23FB0032: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Flood Protection Measures at Brgy. Suha (Upstream), Camalig, Albay	Construction	YES	Competitive Bidding	October 20 - October 26, 2022	November 09, 2022	February 7, 2023	February 16, 2023	GoP	36,000,000.00	-	36,000,000.00	Construction of Flood Control Dike on Steel Sheet Pile foundation



	CONTRACT ID NO. 23FB0033: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Flood Protection Measures at Cotmon-Hoyop-Hoyopan, Brgy. Cotmon, Camalig, Albay	Construction	YES	Competitive Bidding	October 20 - October 26, 2022	November 09, 2022	February 7, 2023	February 16, 2023	GoP	36,000,000.00	-	36,000,000.00	Construction of Flood Control Dike on Steel Sheet Pile foundation
	CONTRACT ID NO. 23FB0034: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Comun-Inarado Jct. Comun-Cotmon-Del Rosario-Alobo-Burgos-Bascaran Road leading to Bicol International Airport, Camalig and Daraga, Albay, Package I	Construction	YES	Competitive Bidding	October 20 - October 26, 2022	November 09, 2022	February 7, 2023	February 16, 2023	GoP	70,000,000.00	-	70,000,000.00	Road Opening/ Concreting with Drainage
	CONTRACT ID NO. 23FB0035: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Comun-Inarado Jct. Comun-Cotmon-Del Rosario-Alobo-Burgos-Bascaran Road leading to Bicol International Airport, Camalig and Daraga, Albay, Package II	Construction	YES	Competitive Bidding	October 20 - October 26, 2022	November 09, 2022	February 7, 2023	February 16, 2023	GoP	70,000,000.00	-	70,000,000.00	Road Opening/ Concreting with Drainage
	CONTRACT ID NO. 23FB0036: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - San Joaquin-Pawa-Bogtong Road leading to Legazpi City Airport, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 20 - October 26, 2022	November 09, 2022	February 7, 2023	February 16, 2023	GoP	57,508,000.00	-	57,508,000.00	Road Opening/ Concreting with Drainage
	CONTRACT ID NO. 23FB0037: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Mayon Southeast Quadrant, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 20 - October 26, 2022	November 09, 2022	February 7, 2023	February 16, 2023	GoP	5,000,000.00	-	5,000,000.00	Road Opening/ Concreting
	CONTRACT ID NO. 23FB0038: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Batan Island Circumferential Road, Albay	Construction	YES	Competitive Bidding	October 20 - October 26, 2022	November 09, 2022	February 7, 2023	February 16, 2023	GoP	5,000,000.00	-	5,000,000.00	Road Opening/ Concreting
	CONTRACT ID NO. 23FB0039: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Camalig Tourism Circuit leading to Sumlang Lake, Quitinday Hills, Quituinan Japanese Tunnel and Hoyop-hoyopan Cave sites, Camalig, Albay	Construction	YES	Competitive Bidding	October 20 - October 26, 2022	November 09, 2022	February 7, 2023	February 16, 2023	GoP	5,000,000.00	-	5,000,000.00	Road Opening/ Concreting
	CONTRACT ID NO. 23FB0040: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Rapu-Rapu Island Circumferential Road, Albay	Construction	YES	Competitive Bidding	October 20 - October 26, 2022	November 09, 2022	February 7, 2023	February 16, 2023	GoP	5,000,000.00	-	5,000,000.00	Road Opening/ Concreting
	CONTRACT ID NO. 23FB0041: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Cullat-Bongalon-Balinad Road connecting to Various Small-Scale Enterprises, Brgys. Cullat, Bongalon and Balinad, Daraga, Albay	Construction	YES	Competitive Bidding	October 27 - November 02, 2022	November 16, 2022	February 7, 2023	February 16, 2023	GoP	5,000,000.00	-	5,000,000.00	Road Opening/ Concreting
	CONTRACT ID NO. 23FB0042: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - San Francisco-Alabang Baybay Road in support to Agri-business Sector, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 27 - November 02, 2022	November 16, 2022	February 7, 2023	February 16, 2023	GoP	5,000,000.00	-	5,000,000.00	Road Opening/ Concreting
	CONTRACT ID NO. 23FB0043: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Improvement of Flood Protection Measures along Brgy. Quirangay and Brgy. Suha River Channel, Camalig, Albay	Construction	YES	Competitive Bidding	October 27 - November 02, 2022	November 16, 2022	February 7, 2023	February 16, 2023	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay



	CONTRACT ID NO. 23FB0044: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Flood Protection Measures along Brgy. Ilawod - Tula - Tula (Camiri) River Channel, Legazpi City	Construction	YES	Competitive Bidding	October 27 - November 02, 2022	November 16, 2022	February 7, 2023	February 16, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Opening/ Concreting
	CONTRACT ID NO. 23FB0045: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bilbao-Villahermosa Road (Phase 2), Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 27 - November 02, 2022	November 16, 2022	February 7, 2023	February 16, 2023	GoP	50,000,000.00	-	50,000,000.00	Road Opening/ Concreting
	CONTRACT ID NO. 23FB0046: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Carogcog-Sta. Barbara Road (Phase 2), Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 27 - November 02, 2022	November 16, 2022	February 8, 2023	February 17, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Opening/ Concreting
	CONTRACT ID NO. 23FB0047: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Carogcog-Sta. Barbara Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 27 - November 02, 2022	November 16, 2022	February 8, 2023	February 17, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Opening/ Concreting
	CONTRACT ID NO. 23FB0048: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Linao-Binosawan Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 27 - November 02, 2022	November 16, 2022	February 8, 2023	February 17, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Opening/ Concreting
	CONTRACT ID NO. 23FB0049: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Manito Ridge Road (Buyo-Malobago Section) - Phase II, Manito, Albay	Construction	YES	Competitive Bidding	October 27 - November 02, 2022	November 16, 2022	February 8, 2023	February 17, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Opening/ Concreting with Slope Protection Works
	CONTRACT ID NO. 23FB0050: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Manito Ridge Road (Cawayan Section) - Phase II, Manito, Albay	Construction	YES	Competitive Bidding	October 27 - November 02, 2022	November 16, 2022	February 8, 2023	February 17, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Opening/ Concreting with Slope Protection Works
	CONTRACT ID NO. 23FB0051: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Morocborocan Road (Phase 2), Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 01 - November 07, 2022	November 22, 2022	February 8, 2023	February 17, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Opening
	CONTRACT ID NO. 23FB0052: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Namantao - Talahib - Mariawa Road, Daraga, Albay	Construction	YES	Competitive Bidding	November 01 - November 07, 2022	November 22, 2022	February 8, 2023	February 17, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Opening and Concreting
	CONTRACT ID NO. 23FB0053: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Namantao Daraga to Mariawa Road (Phase 2), Daraga, Albay	Construction	YES	Competitive Bidding	November 01 - November 07, 2022	November 22, 2022	February 8, 2023	February 17, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Opening and Concreting
	CONTRACT ID NO. 23FB0054: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Sta. Barbara-Malobago-Pagcolbon Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 01 - November 07, 2022	November 22, 2022	February 8, 2023	February 17, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Opening with Slope Protection Works



	CONTRACT ID NO. 23FB0055: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Talahib-Mariawa Road (Phase 2), Daraga, Albay	Construction	YES	Competitive Bidding	November 01 - November 07, 2022	November 22, 2022	February 8, 2023	February 17, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Concreting with Drainage
	CONTRACT ID NO. 23FB0056: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Tinopan-Linao Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 01 - November 07, 2022	November 22, 2022	February 8, 2023	February 17, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Opening and Concreting
	CONTRACT ID NO. 23FB0057: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Tinopan-Viga Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 01 - November 07, 2022	November 22, 2022	February 8, 2023	February 17, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Opening and Concreting
	CONTRACT ID NO. 23FB0058: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Tumpa-Quirangay Alternate Road, Camalig, Albay	Construction	YES	Competitive Bidding	November 01 - November 07, 2022	November 22, 2022	February 8, 2023	February 17, 2023	GoP	50,000,000.00	-	50,000,000.00	Road Opening and Concreting
	CONTRACT ID NO. 23FB0059: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Viga Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 01 - November 07, 2022	November 22, 2022	February 8, 2023	February 17, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Opening and Concreting
	CONTRACT ID NO. 23FB0060: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Roads with Slip, Slope Collapse & Landslide - Daraga Diversion Road, Daraga, Albay	Construction	YES	Competitive Bidding	November 01 - November 07, 2022	November 22, 2022	February 8, 2023	February 17, 2023	GoP	95,000,000.00	-	95,000,000.00	Road Rehabilitation with Slope Protection Works
	CONTRACT ID NO. 23FB0061: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Roads with Slip, Slope Collapse and Landslide - Tinago-Quituanan-Mina-Tagoytoy Section, Camalig, Albay	Construction	YES	Competitive Bidding	November 03 - 09, 2022	November 24, 2022	February 13, 2023	February 22, 2023	GoP	96,000,000.00	-	96,000,000.00	Road Rehabilitation with Slope Protection Works
	CONTRACT ID NO. 23FB0062: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Bank Slope Protection along Buyo 2 River (Buyo 2 Section B), STA. 1+260 to STA. 1+800 (Both Sides), Manito, Albay	Construction	YES	Competitive Bidding	November 03 - 09, 2022	November 24, 2022	February 13, 2023	February 22, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Rehabilitation with Slope Protection Works
	CONTRACTOR ID NO. 23FB0063: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Bank Slope Protection along Parong River, Sta. 0+000 to 0+500 (Both Sides - Downstream), Brgy. Pawa, Manito, Albay	Construction	YES	Competitive Bidding	November 03 - 09, 2022	November 24, 2022	February 13, 2023	February 22, 2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Dike on Steel Sheet Pile foundation
	CONTRACT ID NO. 23FB0064: OO1 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Comun-Inarado-Peñafrancia Rd - K0517 + (-323) - K0517 + (-011)	Construction	YES	Competitive Bidding	November 03 - 09, 2022	November 24, 2022	February 13, 2023	February 22, 2023	GoP	5,000,000.00	-	5,000,000.00	Completion of 17x9 MPB with CR and Stage
	CONTRACT ID NO. 23FB0065: OO1 - Road Widening - Secondary Roads - Banquerohan-Bariis-Sogoy-Sorsogon Bdry Rd - K0545 + 500 - K0545 + 700	Construction	YES	Competitive Bidding	November 03 - 09, 2022	November 24, 2022	February 13, 2023	February 22, 2023	GoP	5,000,000.00	-	5,000,000.00	Completion of covered court 25x15



	CONTRACT ID NO. 23FB0066: OO1 - Road Widening - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0549 + 650 - K0549 + 884	Construction	YES	Competitive Bidding	November 03 - 09, 2022	November 24, 2022	February 13, 2023	February 22, 2023	GoP	7,000,000.00	-	7,000,000.00	Construction of 17x30 MPB
	CONTRACT ID NO. 23FB0067: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Phase 2), Barangay Buhatan, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 03 - 09, 2022	November 24, 2022	February 13, 2023	February 22, 2023	GoP	5,000,000.00	-	5,000,000.00	Construction of covered court 28x17 Phase 2
	CONTRACT ID NO. 23FB0068: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Phase 2), Barangay Gaba, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 03 - 09, 2022	November 24, 2022	February 13, 2023	February 22, 2023	GoP	5,000,000.00	-	5,000,000.00	Construction of covered court 28x17 Phase 2 with Partial
	CONTRACT ID NO. 23FB0069: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building Phase 2, Barangay Masaga, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 03 - 09, 2022	November 24, 2022	February 13, 2023	February 22, 2023	GoP	5,000,000.00	-	5,000,000.00	Construction of covered court 28x17 Phase 2 with Partial
	CONTRACT ID NO. 23FB0070: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building Phase 2, Barangay Santa Barbara, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 03 - 09, 2022	November 24, 2022	February 13, 2023	February 22, 2023	GoP	5,000,000.00	-	5,000,000.00	Phase 2 covered court 28x17
	CONTRACT ID NO. 23FB0071: OO1 - Road Widening - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0556 + 000 - K0556 + 200	Construction	YES	Competitive Bidding	November 08 - 14, 2022	November 29, 2022	February 14, 2023	February 23, 2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Two Storey Multi-Purpose Building
	CONTRACT ID NO. 23FB0072: OO1 - Road Widening - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0557 + 000 - K0557 + 150, K0557 + 725 - K0557 + 765	Construction	YES	Competitive Bidding	November 08 - 14, 2022	November 29, 2022	February 14, 2023	February 23, 2023	GoP	5,000,000.00	-	5,000,000.00	Construction of 2 Storey MPB
	CONTRACT ID NO. 23FB0073: OO1 - Road Widening - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0558 + 600 - K0558 + 882	Construction	YES	Competitive Bidding	November 08 - 14, 2022	November 29, 2022	February 14, 2023	February 23, 2023	GoP	5,000,000.00	-	5,000,000.00	Construction of 2 Storey MPB inside the School Premises
	CONTRACT ID NO. 23FB0074: OO1 - Road Widening - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0571 + 110 - K0571 + 370	Construction	YES	Competitive Bidding	November 08 - 14, 2022	November 29, 2022	February 14, 2023	February 23, 2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Covered Court(17x30) phase 1
	CONTRACT ID NO. 23FB0075: OO1 - Off-Carriageway Improvement - Tertiary Roads - Comun-Inarado-Peñafrancia Rd - K0524 + 000 - K0524 + 298	Construction	YES	Competitive Bidding	November 08 - 14, 2022	November 29, 2022	February 14, 2023	February 23, 2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Two Storey Multi-Purpose Building
	CONTRACT ID NO. 23FB0076: OO1 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0571 + 450, K0571 + 900, K0579 + 080	Construction	YES	Competitive Bidding	November 08 - 14, 2022	November 29, 2022	February 14, 2023	February 23, 2023	GoP	7,000,000.00	-	7,000,000.00	Construction of Covered Court(17x30) phase 1



	CONTRACT ID NO. 23FB0077: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Barangay Permanent Evacuation Holding Center, Barangay Galicia, Rapu-rapu, Albay	Construction	YES	Competitive Bidding	November 08 - 14, 2022	November 29, 2022	February 14, 2023	February 23, 2023	GoP	4,000,000.00	-	4,000,000.00	Completion of Covered Court court 28x17
	CONTRACT ID NO. 23FB0078: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Bongalon, Daraga, Albay	Construction	YES	Competitive Bidding	November 08 - 14, 2022	November 29, 2022	February 14, 2023	February 23, 2023	GoP	5,000,000.00	-	5,000,000.00	Competition of 15x25 Covered Court
	CONTRACT ID NO. 23FB0079: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Pawa, Manito, Albay	Construction	YES	Competitive Bidding	November 08 - 14, 2022	November 29, 2022	February 14, 2023	February 23, 2023	GoP	5,000,000.00	-	5,000,000.00	Completion of Covered Court court 28x17
	CONTRACT ID NO. 23FB0080: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay San Isidro, Puro, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 08 - 14, 2022	November 29, 2022	February 14, 2023	February 23, 2023	GoP	5,000,000.00	-	5,000,000.00	Completion of covered court 25x15
	CONTRACT ID NO. 23FB0081: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay San Ramon, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 14 -20, 2022	December 05, 2022	February 15, 2023	February 24, 2023	GoP	5,000,000.00	-	5,000,000.00	Construction of 17x25 MPB Phase 2
	CONTRACT ID NO. 23FB0082: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Taladong, Camalig, Albay	Construction	YES	Competitive Bidding	November 14 -20, 2022	December 05, 2022	February 15, 2023	February 24, 2023	GoP	3,000,000.00	-	3,000,000.00	Stairs, Stage, replacement of Lighting and other electrical
	CONTRACT ID NO. 23FB0083: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Tumpa, Camalig, Albay	Construction	YES	Competitive Bidding	November 14 -20, 2022	December 05, 2022	February 15, 2023	February 24, 2023	GoP	5,000,000.00	-	5,000,000.00	Phase 2 covered court 28x17 with New design
	CONTRACT ID NO. 23FB0084: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 3, Barangay Dap-Dap, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 14 -20, 2022	December 05, 2022	February 15, 2023	February 24, 2023	GoP	3,000,000.00	-	3,000,000.00	Completion of Covered Court court 28x17
	CONTRACT ID NO. 23FB0085: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 3, Barangay Hamorawon, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 14 -20, 2022	December 05, 2022	February 15, 2023	February 24, 2023	GoP	3,000,000.00	-	3,000,000.00	Completion of Covered Court court 28x17
	CONTRACT ID NO. 23FB0086: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 3, Barangay Sagrada, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 14 -20, 2022	December 05, 2022	February 15, 2023	February 24, 2023	GoP	3,000,000.00	-	3,000,000.00	Completion of Covered Court court 28x17
	CONTRACT ID NO. 23FB0087: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Barangay Permanent Evacuation Holding Center, Barangay Bogtong, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 14 -20, 2022	December 05, 2022	February 15, 2023	February 24, 2023	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 23FB0087: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Barangay Permanent Evacuation Holding Center, Barangay Bogtong, Rapu-Rapu, Albay



	CONTRACT ID NO. 23FB0088: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Bañag, Daraga, Albay	Construction	YES	Competitive Bidding	November 14 -20, 2022	December 05, 2022	February 15, 2023	February 24, 2023	GoP	5,000,000.00	-	5,000,000.00	Completion of 2Sty, MPB 18x5
	CONTRACT ID NO. 23FB0089: Local Program - Construction (Completion) of Albay 2nd DEO (Phase 2), DPWH RES V Compound, Legaspi City, Albay	Construction	YES	Competitive Bidding	November 14 -20, 2022	December 05, 2022	February 15, 2023	February 24, 2023	GoP	30,000,000.00	-	30,000,000.00	Completion of MPB with Centralized Airconditioning system, ceiling and lighting
	CONTRACT ID NO. 23FB0090: Local Program - Construction (Completion) of DPWH Albay 2nd DEO Building, Daraga, Albay	Construction	YES	Competitive Bidding	November 14 -20, 2022	December 05, 2022	February 15, 2023	February 24, 2023	GoP	45,000,000.00	-	45,000,000.00	Completion of Three Storey Building
	CONTRACT ID NO. 23FB0091: Local Program - Construction (Completion) of DPWH Albay 2nd DEO Building, Daraga, Albay	Construction	YES	Competitive Bidding	November 24 - 30, 2022	December 15, 2022	February 20, 2023	March 1, 2023	GoP	20,000,000.00	-	20,000,000.00	Construction of project for Phase 3
	CONTRACT ID NO. 23FB0092: Local Program - Construction of IPESR Building, Bicol University, Daraga, Albay	Construction	YES	Competitive Bidding	November 24 - 30, 2022	December 15, 2022	February 20, 2023	March 1, 2023	GoP	10,000,000.00	-	10,000,000.00	Completion of 3rd Floor and provision of Slope protection along the perimeter creek
	CONTRACT ID NO. 23FB0093: OO1 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Banquerohan-Bariis-Sogoy-Sorsogon Bdry Rd - K0545 + 750 - K0545 + 880	Construction	YES	Competitive Bidding	November 24 - 30, 2022	December 15, 2022	February 20, 2023	March 1, 2023	GoP	35,000,000.00	-	35,000,000.00	Road Concreting with Drainage
	CONTRACT ID NO. 23FB0094: OO1 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika (LZ) - K0513 + 700 - K0513 + 730, K0514 + 200 - K0514 + 220, K0521 + 200 - K0522 + 000	Construction	YES	Competitive Bidding	November 24 - 30, 2022	December 15, 2022	February 20, 2023	March 1, 2023	GoP	70,000,000.00	-	70,000,000.00	Road Concreting with Drainage
	CONTRACT ID NO. 23FB0095: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Guadalupe-Carogcog Interior Road Phase 2, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 24 - 30, 2022	December 15, 2022	February 20, 2023	March 1, 2023	GoP	50,000,000.00	-	50,000,000.00	Road Opening and Concreting
	CONTRACT ID NO. 23FB0096: OO1 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0553 + 215 - K0553 + 530	Construction	YES	Competitive Bidding	November 24 - 30, 2022	December 15, 2022	February 20, 2023	March 1, 2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Dike on Steel Sheet Pile foundation
	CONTRACT ID NO. 23FB0097: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Mitigation Structure and Drainage System Tributaries to Yawa River (Budiao - Miisi Section) Phase 3, Daraga, Albay	Construction	YES	Competitive Bidding	November 24 - 30, 2022	December 15, 2022	February 20, 2023	March 1, 2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Dike on Steel Sheet Pile foundation
	CONTRACT ID NO. 23FB0098: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Lahar Mitigation Structure (Dike) Along Tumpa Gully Phase 2, Camalig, Albay	Construction	YES	Competitive Bidding	November 24 - 30, 2022	December 15, 2022	February 20, 2023	March 1, 2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Dike on Steel Sheet Pile foundation




	CONTRACT ID NO. 23FB0099: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bilbao Tourism Ridge View/Cross Country Road, Phase II, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 24 - 30, 2022	December 15, 2022	February 20, 2023	March 1, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Opening and Concreting
	CONTRACT ID NO. 23FB0100: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Buenavista - Cawayan Cross Country Ridge Road, Manito, Albay	Construction	YES	Competitive Bidding	November 24 - 30, 2022	December 15, 2022	February 20, 2023	March 1, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Opening with Slope Protection Works
	CONTRACT ID NO. 23FB0101: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Calanaga - San Ramon Road, Phase 2, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 25 - December 01, 2022	December 16, 2022	February 21, 2023	March 2, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Concreting with Drainage
	CONTRACT ID NO. 23FB0102: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Manito Ridge Road (Malobago-Cawayan Section), Manito, Albay	Construction	YES	Competitive Bidding	November 25 - December 01, 2022	December 16, 2022	February 21, 2023	March 2, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Opening
	CONTRACT ID NO. 23FB0103: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road including Dikey, Purok 7, Barangay Bigaa, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 25 - December 01, 2022	December 16, 2022	February 21, 2023	March 2, 2023	GoP	60,000,000.00	-	60,000,000.00	Road with Dikey
	CONTRACT ID NO. 23FB0104: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Caracaran to Villaheromsa, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 25 - December 01, 2022	December 16, 2022	February 21, 2023	March 2, 2023	GoP	50,000,000.00	-	50,000,000.00	Road Opening with Slope Protection Works
	CONTRACT ID NO. 23FB0105: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Masaga to Sagrada, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 25 - December 01, 2022	December 16, 2022	February 21, 2023	March 2, 2023	GoP	100,000,000.00	-	100,000,000.00	Road Opening with Slope Protection Works
	CONTRACT ID NO. 23FB0106: OO1 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LZ) - K0513 + 200 - K0513 + 300	Construction	YES	Competitive Bidding	November 25 - December 01, 2022	December 16, 2022	February 21, 2023	March 2, 2023	GoP	60,000,000.00	-	60,000,000.00	Construction of Flood Control Dikey on Steel Sheet Pile foundation
	CONTRACT ID NO. 23FB0107: OO1 - Preventive Maintenance - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0554 + 920 - K0555 + 626	Construction	YES	Competitive Bidding	November 25 - December 01, 2022	December 16, 2022	February 21, 2023	March 2, 2023	GoP	70,000,000.00	-	70,000,000.00	Construction of Flood Control Dikey on Steel Sheet Pile foundation
	CONTRACT ID NO. 23FB0108: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Bogtong Seawall, Barangay Bogtong, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 25 - December 01, 2022	December 16, 2022	February 21, 2023	March 2, 2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Dikey on Steel Sheet Pile foundation
	CONTRACT ID NO. 23FB0109: OO1 - Preventive Maintenance - Tertiary Roads - Legazpi City-Punta de Jesus Rd - K0554 + 920 - K0555 + 626	Construction	YES	Competitive Bidding	November 25 - December 01, 2022	December 16, 2022	February 21, 2023	March 2, 2023	GoP	60,000,000.00	-	60,000,000.00	Construction of Flood Control Dikey on Steel Sheet Pile foundation



	CONTRACT ID NO. 23FB0110: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works and Drainage System along Barangay Lamba, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 25 - December 01, 2022	December 16, 2022	February 21, 2023	March 2, 2023	GoP	60,000,000.00	-	60,000,000.00	Construction of Flood Control Dike on Steel Sheet Pile foundation
	CONTRACT ID NO. 23FB0111: OO1 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LZ) - K0528 + 000 - K0528 + 284	Construction	YES	Competitive Bidding	December 01 - 07, 2022	December 22, 2022	February 22, 2023	March 3, 2023	GoP	70,000,000.00	-	70,000,000.00	Construction of Flood Control Dike on Steel Sheet Pile foundation
	CONTRACT ID NO. 23FB0112: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works and Drainage System along Barangay Padang (Upstream), Legazpi City, Albay	Construction	YES	Competitive Bidding	December 01 - 07, 2022	December 22, 2022	January 12, 2023	January 17, 2023	GoP	70,000,000.00	-	70,000,000.00	Construction of Flood Control Dike on Steel Sheet Pile foundation
	CONTRACT ID NO. 23FB0113: OO1 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0531 + 553 - K0531 + 886	Construction	YES	Competitive Bidding	December 01 - 07, 2022	December 22, 2022	January 12, 2023	January 17, 2023	GoP	60,000,000.00	-	60,000,000.00	Construction of Flood Control Dike on Steel Sheet Pile foundation
	CONTRACT ID NO. 23FB0114: OO1 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Legazpi Access Rd - (S05853LZ) Chainage 000 - Chainage 181	Construction	YES	Competitive Bidding	December 01 - 07, 2022	December 22, 2022	January 12, 2023	January 17, 2023	GoP	70,000,000.00	-	70,000,000.00	Construction of Flood Control Dike on Steel Sheet Pile foundation
	CONTRACT ID NO. 23FB0115: OO1 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Legazpi Airport Rd - K0530 + 330 - K0530 + 663	Construction	YES	Competitive Bidding	December 01 - 07, 2022	December 22, 2022	January 12, 2023	January 17, 2023	GoP	60,000,000.00	-	60,000,000.00	Construction of Flood Control Dike on Steel Sheet Pile foundation
	CONTRACT ID NO. 23FB0116: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0533 + 607 - K0533 + 700, K0539 + 800 - K0539 + 900, K0540 + 150 - K0540 + 290	Construction	YES	Competitive Bidding	December 01 - 07, 2022	December 22, 2022	January 12, 2023	January 17, 2023	GoP	70,000,000.00	-	70,000,000.00	Construction of Road Dike structure
	CONTRACT ID NO. 23FB0117: BIP - Public Water Supply System (Level II or III) - Construction of Water System Level II, Camalig, Albay	Construction	YES	Competitive Bidding	December 01 - 07, 2022	December 22, 2022	January 12, 2023	January 17, 2023	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of existing water system
	CONTRACT ID NO. 23FB0118: BIP - Public Water Supply System (Level II or III) - Construction of Water System Level II, Daraga, Albay	Construction	YES	Competitive Bidding	December 01 - 07, 2022	December 22, 2022	January 12, 2023	January 17, 2023	GoP	20,000,000.00	-	20,000,000.00	New Construction and Source development
	CONTRACT ID NO. 23FB0119: BIP - Public Water Supply System (Level II or III) - Construction of Water System Level II, Manito, Albay	Construction	YES	Competitive Bidding	December 01 - 07, 2022	December 22, 2022	January 12, 2023	January 17, 2023	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Source, Transmission and Distribution of Pipelines


Prepared By:

  
**MARIA JOY E. ZAMUDIO**  
 Engineer II,  
 OIC-Head Procurement Officer

Recommending Approval:

  
**NINEZ B. REGALADO**  
 Chief, Maintenance  
 Section/ BAC  
 Chairperson

Approved:

  
**WARREN B. AZOTEA**  
 District Engineer / HoPE



Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE DISTRICT ENGINEER**  
 ALBAY 2ND DISTRICT ENGINEERING OFFICE  
 Regional Equipment Services V Compound  
 Airport Site, Legazpi City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2023**

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Mode of Procurement	Schedule for each Procurement Activity					Source of Budget	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project
				Advertisement/ Posting of IB	Submission/Op ening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
FUND 101													
I. COMMONLY USED OFFICE SUPPLIES													
	1st Quarter		public bidding					GAA 2023	6,531,163.10			by quarter/public bidding	
	2nd Quarter		public bidding					GAA 2023	3,477,797.50				
	3rd Quarter		public bidding					GAA 2023	3,355,346.80				
	4th Quarter		public bidding					GAA 2023	3,293,034.50				
	Total								16,657,341.90				
II. OFFICE EQUIPMENT, FURNITURE & FIXTURE													
	1st Quarter		public bidding					GAA 2023	3,920,556.80			As the need arises	
	2nd Quarter		public bidding					GAA 2023	1,960,366.00				
	3rd Quarter		public bidding					GAA 2023	2,218,175.00				
	4th Quarter		public bidding					GAA 2023	1,623,875.00				
	Total								9,722,972.80				
III. OTHER SUPPLIES AND MATERIALS													
	1st Quarter		small value					GAA 2023	155,740.00			As the need arises	
	2nd Quarter		small value					GAA 2023	41,004.00				
	3rd Quarter		small value					GAA 2023	31,147.00				
	4th Quarter		small value					GAA 2023	30,753.00				
	Total								258,644.00				
IV. OTHER MACHINERY AND EQUIPMENT													
	1st Quarter		small value					GAA 2023	70,000.00			As the need arises	
	2nd Quarter							GAA 2023	8,000.00				
	3rd Quarter							GAA 2023	8,000.00				
	4th Quarter							GAA 2023	16,000.00				
	Total								102,000.00				
V. JANITORIAL SUPPLIES/MATERIALS													
	1st Quarter		public bidding					GAA 2023	1,151,294.00			As the need arises	
	2nd Quarter		small value					GAA 2023	487,158.00				
	3rd Quarter		small value					GAA 2023	502,575.00				
	4th Quarter		small value					GAA 2023	473,075.00				
	Total								2,614,102.00				
Sub total of Page 1									29,355,060.70				



**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2023**

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2025												
Ref. No.	Procurement Program/Project	PMO/ IU/EU	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project
				Advertisement/ Posting of IB	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FUND 101												
VI. ELECTRICAL SUPPLIES												
	1st Quarter		small value					GAA 2023	156,667.00			As the need arises
	2nd Quarter		small value					GAA 2023	42,534.00			
	3rd Quarter		small value					GAA 2023	49,603.00			
	4th Quarter		small value					GAA 2023	42,269.00			
	Total								291,073.00			
VII. I.T. EQUIPMENT AND SOFTWARES												
	1st Quarter		public bidding					GAA 2023	23,464,176.00			As the need arises
	2nd Quarter		public bidding					GAA 2023	2,867,784.00			
	3rd Quarter		public bidding					GAA 2023	2,600,100.00			
	4th Quarter		public bidding					GAA 2023	1,392,350.00			
	Total								30,324,410.00			
VIII. I.T. SUPPLIES CONSUMABLES												
	1st Quarter		public bidding					GAA 2023	15,146,052.30			As the need arises
	2nd Quarter		public bidding					GAA 2023	13,087,084.50			
	3rd Quarter		public bidding					GAA 2023	13,187,192.50			
	4th Quarter		public bidding					GAA 2023	13,001,024.50			
	Total								54,421,353.80			
IX. CONSTRUCTION MATERIALS												
	1st Quarter		public bidding					GAA 2023	1,837,101.55			As the need arises
	2nd Quarter		public bidding					GAA 2023	1,839,306.55			
	3rd Quarter		public bidding					GAA 2023	1,839,306.55			
	4th Quarter		public bidding					GAA 2023	1,839,306.55			
	Total								7,355,021.20			
(a) PAINTS												
	1st Quarter		small value					GAA 2023	1,155,251.50			As the need arises
	2nd Quarter		small value					GAA 2023	1,154,978.50			
	3rd Quarter		small value					GAA 2023	1,154,978.50			
	4th Quarter		small value					GAA 2023	1,154,978.50			
	Total								4,620,187.00			
(b) HAND TOOLS FOR LIGHT & HEAVY EQUIPMENT												
	1st Quarter		small value					GAA 2023	292,560.00			As the need arises
	2nd Quarter		small value					GAA 2023	291,430.00			
	3rd Quarter		small value					GAA 2023	291,430.00			
	4th Quarter		small value					GAA 2023	291,430.00			
	Total								1,166,850.00			
Sub total of Page 2									98,178,895.00			



**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2023**

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2023												
Ref No.	Procurement Program/Project	PMO/ IU/EU	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project
				Advertisement/ Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FUND 101												
(c) BRUSH CUTTER												
	1st Quarter		small value					GAA 2023	561,651.80			As the need arises
	2nd Quarter		small value					GAA 2023	561,651.80			
	3rd Quarter		small value					GAA 2023	561,651.80			
	4th Quarter		small value					GAA 2023	561,651.80			
	Total								2,246,607.20			
(d) CHAINSAW												
	1st Quarter		small value					GAA 2023	218,113.00			As the need arises
	2nd Quarter		small value					GAA 2023	218,113.00			
	3rd Quarter		small value					GAA 2023	218,113.00			
	4th Quarter		small value					GAA 2023	218,113.00			
	Total								872,452.00			
(e) PLATE COMPACTOR and												
	1st Quarter		small value					GAA 2023	133,000.00			As the need arises
	2nd Quarter		small value					GAA 2023	133,000.00			
	3rd Quarter		small value					GAA 2023	145,057.50			
	4th Quarter		small value					GAA 2023	145,057.50			
	Total								556,115.00			
(f) CONCRETE CUTTER												
	1st Quarter		small value					GAA 2023	159,200.00			As the need arises
	2nd Quarter		small value					GAA 2023	159,200.00			
	3rd Quarter		small value					GAA 2023	180,422.50			
	4th Quarter		small value					GAA 2023	180,422.50			
	Total								679,245.00			
Other Heavy Equipment												
	1st Quarter		small value					GAA 2023	290,500.00			As the need arises
	2nd Quarter							GAA 2023	290,500.00			
	3rd Quarter							GAA 2023	290,500.00			
	4th Quarter							GAA 2023	80,500.00			
	Total								952,000.00			
(g) UNIFORMS/SAFETY GEARS												
	1st Quarter		small value					GAA 2023	1,446,252.00			As the need arises
	2nd Quarter		small value					GAA 2023	1,088,623.00			
	3rd Quarter		small value					GAA 2023	1,088,623.00			
	4th Quarter		small value					GAA 2023	1,088,623.00			
	Total								4,712,121.00			
Sub total of Page 3									10,018,540.20			



**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2023**

Ref. No.	Procurement Program/Project	PMO/ IU/ EU	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project	
				Advertisement/ Posting of IB	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
FUND 101													
X. Laboratory Supplies													
	1st Quarter		small value					GAA 2023	79,080.00			As the need arises	
	2nd Quarter							GAA 2023	-				
	3rd Quarter							GAA 2023	-				
	4th Quarter							GAA 2023	-				
	Total								79,080.00				
XI. Medical Supplies/Equipment													
	1st Quarter		public bidding					GAA 2023	1,045,038.00			As the need arises	
	2nd Quarter		small value					GAA 2023	828,455.00				
	3rd Quarter		small value					GAA 2023	846,499.00				
	4th Quarter		small value					GAA 2023	823,271.00				
	Total								3,543,263.00				
XII. INDUSTRIAL and SCIENTIFIC EQUIPMENT													
	1st Quarter		small value					GAA 2023	162,250.00			As the need arises	
	2nd Quarter		small value					GAA 2023	33,450.00				
	3rd Quarter		small value					GAA 2023	33,450.00				
	4th Quarter		small value					GAA 2023	33,450.00				
	Total								262,600.00				
XIII. COMMUNICATION EQUIPMENT													
	1st Quarter		small value					GAA 2023	47,500.00			As the need arises	
	2nd Quarter							GAA 2023	-				
	3rd Quarter							GAA 2023	-				
	4th Quarter							GAA 2023	-				
	Total								47,500.00				
XIV. REPAIR OF I.T. EQUIPMENT													
	1st Quarter		small value					GAA 2023	-			As the need arises	
	2nd Quarter							GAA 2023	49,020.00				
	3rd Quarter							GAA 2023	-				
	4th Quarter		small value					GAA 2023	36,000.00				
	Total								85,020.00				
XV. REPAIR and MAINTENANCE OF OFFICE EQUIPMENT and FIXTURES													
				LUMP SUM				GAA 2023	-			As the need arises	
								GAA 2023	5,000,000.00				
								GAA 2023	-				
	Total								5,000,000.00				
XVI. FUEL and LUBRICANTS													
	1st Quarter		public bidding					GAA 2023	1,122,945.00			lump sum	
	2nd Quarter		small value					GAA 2023	1,085,807.00				
	3rd Quarter		public bidding					GAA 2023	1,085,807.00				
	4th Quarter		small value					GAA 2023	1,085,807.00				
	Total								4,380,366.00				
Sub total of Page 4									13,397,829.00				



# **INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2023**

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2023													
Ref. No.	Procurement Program/Project	PMO/ IU/EU	Mode of Procurement	Schedule for each Procurement Activity					Source of Budget	Estimated Budget (PhP)			REMARKS Brief Description of Program/ Project
				Advertisement/ Posting of IB	Submission/Op ening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
FUND 101													
XVII. SURVEY & RBIA PPE/SUPPLIES/EQUIPMENT													
	1st Quarter		small value					GAA 2023	16,000.00			lump sum	
	2nd Quarter							GAA 2023	-				
	3rd Quarter							GAA 2023	-				
	4th Quarter							GAA 2023	-				
	Total								16,000.00				
XVIII. REPAIR and MAINTENANCE OF SERVICE VEHICLES & HEAVY EQUIPMENT													
			small value	LUMP SUM					82,500.00			lump sum	
									-				
	Total								82,500.00				
XIX. ELECTRICITY/ WATER/ UTILITIES													
				LUMP SUM					3,500,000.00			lump sum	
XX. SECURITY SERVICES													
			public bidding	LUMP SUM					2,800,000.00				
XXI. OTHER CONTINGENCIES FOR EMERGENCY PURCHASE, etc.....													
	1st Quarter								500,000.00			As the need arises	
	2nd Quarter								500,000.00				
	3rd Quarter								500,000.00				
	4th Quarter								500,000.00				
	Total								2,000,000.00				
Sub total of Page 5									8,398,500.00				
GRAND TOTAL									159,348,824.90				

Prepared by:

MARIA JOY L. ZAMUDIO  
OIC - Head, Procurement Unit

Submitted by:

NINEZ B. REGALADO  
BAC, Chairman

Approved by:

WARREN B. AZOTEA  
District Engineer

DPWH-G&S-02: The Annual Procurement Plan is a breakdown of all the requirements for goods and services for the coming year as consolidated by the BAC Secretariat based on the submitted PMPs from the End-User/Implementing Unit and the final budget as approved under the General Appropriations Act (GAA). The BAC Secretariat shall extract the common use supplies to be procured through the DBM-PS into an APP for Common Use Supplies and Equipment. This is submitted to the Head of Procuring Entity for approval. The APP should also include provisions for unforeseen based on historical records.






Republic of the Philippines  
**Department of Public Works and Highways**  
**Office of the District Engineer**  
Albay 2<sup>nd</sup> District Engineering Office  
Regional Equipment Services Compound  
Airport Site, Legazpi City

## CERTIFICATION

This is to certify that Department of Public Works and Highways, Albay 2<sup>nd</sup> District Engineering Office, does not have identified projects to be procured in **Consulting Services** for FY 2023.

This certification is being issued in compliance for the submission of FY 2023 Indicative Annual Procurement Plan (APP) for consulting services.

Issued this 28<sup>th</sup> day of September 2022 in DPWH Albay 2<sup>nd</sup> District Engineering Office, Legazpi City, Albay, Philippines.

  
**WARREN B. AZOTEA**  
District Engineer