

Department of Public Works and Highways Northern Samar Second District Engineering Office
Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23II0001	Preventive Maintenance, Secondary Roads, Catarman-Laoang Rd, K0771 + 449 - K0772 + 425, K0772 + 495 - K0774 + 300	Public	YES	Competitive Bidding	09/28/2022	10/18/2022	01/02/2023	01/03/2023	GoP	72,000,000.00		72,000,000.00	Asphalt overlay of 11.3092 lane km road
23II0002	Preventive Maintenance, Secondary Roads, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd, K0809 + 000 - K0809 + 480	Public	NO	Competitive Bidding	09/28/2022	10/18/2022	01/02/2023	01/03/2023	GoP	6,011,000.00		6,011,000.00	Asphalt overlay of 0.960 lane km road
23II0003	Preventive Maintenance, Secondary Roads, Sn Policarpo-Arteche-Lapinig Rd, K0862 + 000 - K0862 + 800, K0866 + 839 - K0867 + 772	Public	YES	Competitive Bidding	09/28/2022	10/18/2022	01/02/2023	01/03/2023	GoP	49,000,000.00		49,000,000.00	Asphalt overlay of 6.888 lane km road
23II0004	Preventive Maintenance, Tertiary Roads, Arteche-Jipapad-Las Navas-Rawis Rd, K0808 + 260.50 - K0808 + 508, K0813 + 797 - K0815 + 000	Public	YES	Competitive Bidding	09/30/2022	10/20/2022	01/02/2023	01/03/2023	GoP	36,000,000.00		36,000,000.00	Asphalt overlay of 5.702 lane km road
23II0005	Preventive Maintenance, Tertiary Roads, Rawis-Catubig Rd, K0791 + 284 - K0792 + 000, K0799 + 226.60 - K0799 + 298, K0799 + 322 - K0799 + 771, K0800 + 180 - K0800 + 574, K0801 + 190 - K0801 + 472, K0801 + 487 - K0801 + 770, K0801 + 784 - K0801 + 858, K0801 + 872 - K0802 + 000	Public	YES	Competitive Bidding	09/30/2022	10/20/2022	01/02/2023	01/03/2023	GoP	45,000,000.00		45,000,000.00	Asphalt overlay of 7.5996 lane km road
23II0006	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Secondary Roads, Sn Policarpo-Arteche-Lapinig Rd, K0852 + 790 - K0852 + 940, K0853 + 526 - K0853 + 613	Public	YES	Competitive Bidding	09/30/2022	10/20/2022	01/02/2023	01/03/2023	GoP	65,500,000.00		65,500,000.00	No Fund Released.
23II0007	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Secondary Roads, Laoang-Calomotan Rd, K0793 + 933 - K0793 + 991	Public	YES	Competitive Bidding	10/05/2022	10/25/2022	01/02/2023	01/03/2023	GoP	8,000,000.00		8,000,000.00	Construction of 348 sq. m. road slope protection structure
23II0008	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads, Secondary Roads, Laoang-Calomotan Rd, K0794 + 882.30	Public	YES	Competitive Bidding	10/05/2022	10/25/2022	01/02/2023	01/03/2023	GoP	3,000,000.00		3,000,000.00	Upgrading of 10.00 In.m. drainage structure
23II0009	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads, Secondary Roads, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd, K0822 + 564	Public	YES	Competitive Bidding	10/05/2022	10/25/2022	01/02/2023	01/03/2023	GoP	5,000,000.00		5,000,000.00	Upgrading of 20.00 In.m. drainage structure
23II0010	Road Widening, Secondary Roads, Catarman-Laoang Rd, K0778 + 000 - K0779 + 630, K0779 + 666 - K0779 + 793, K0783 + 605 - K0783 + 859.30, K0783 + 990 - K0785 + 000, K0785 + 148 - K0786 + 000, K0786 + 575 - K0786 + 958	Public	YES	Competitive Bidding	10/07/2022	10/27/2022	01/02/2023	01/03/2023	GoP	85,520,000.00		85,520,000.00	Widening of 8.5386 lane km road
23II0011	Road Widening, Secondary Roads, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd, K0833 + 565 - K0834 + 181, K0845 + 000 - K0845 + 830, K0846 + 412 - K0847 + 713	Public	YES	Competitive Bidding	10/07/2022	10/27/2022	01/02/2023	01/03/2023	GoP	100,000,000.00		100,000,000.00	Widening of 5.682 lane km road
23II0012	Road Widening, Secondary Roads, Sn Policarpo-Arteche-Lapinig Rd, K0855 + 000 - K0857 + 000	Public	YES	Competitive Bidding	10/07/2022	10/27/2022	01/02/2023	01/03/2023	GoP	70,000,000.00		70,000,000.00	No Fund Released.


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23II0013	Road Widening, Tertiary Roads, Rawis-Catubig Rd, K0797 + 279 - K0797 + 887, K0799 + 771 - K0801 + 161	Public	YES	Competitive Bidding	10/14/2022	11/03/2022	01/02/2023	01/03/2023	GoP	74,000,000.00		74,000,000.00	Widening of 4.012 lane km road
23II0014	Road Widening, Tertiary Roads, Artech-Jipapad-Las Navas-Rawis Rd, K0806 + 000 - K0806 + 743	Public	YES	Competitive Bidding	10/14/2022	11/03/2022	01/02/2023	01/03/2023	GoP	14,942,000.00		14,942,000.00	Widening of 1.486 lane km road
23II0015	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Catubig Flood Control Structure and Drainage System, Catubig River Basin, Catubig Northern Samar	Public	YES	Competitive Bidding	10/14/2022	11/03/2022	01/02/2023	01/03/2023	GoP	57,500,000.00		57,500,000.00	Construction of 600 In.m. spur dike
23II0016	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Palapag Flood Control Structure and Drainage System, Palapag River Basin, Palapag Northern Samar	Public	YES	Competitive Bidding	10/19/2022	11/08/2022	01/02/2023	01/03/2023	GoP	57,500,000.00		57,500,000.00	Construction of 600 In.m. spur dike
23II0017	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall (Phase I) Along Bantayan Bay, San Roque, Northern Samar	Public	NO	Competitive Bidding	10/19/2022	11/08/2022	01/02/2023	01/03/2023	GoP	52,250,000.00		52,250,000.00	Construction of 200 In.m. revetment
23II0018	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of River Control at Barangay Matelarag, Las Navas, Northern Samar	Public	YES	Competitive Bidding	10/19/2022	11/08/2022	01/02/2023	01/03/2023	GoP	69,000,000.00		69,000,000.00	Construction of 300 In.m. revetment
23II0019	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Las Navas Flood Control Structure and Drainage System, Las Navas River Basin Las Navas Northern Samar	Public	NO	Competitive Bidding	10/21/2022	11/10/2022	01/02/2023	01/03/2023	GoP	28,750,000.00		28,750,000.00	Construction of 105 In.m. revetment
23II0020	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Catubig River, Barangay Canuctan, Catubig, Northern Samar	Public	YES	Competitive Bidding	10/21/2022	11/10/2022	01/02/2023	01/03/2023	GoP	20,000,000.00		20,000,000.00	Construction of 110 In.m. revetment
23II0021	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Catubig River, Barangay Lenoy-ahan, Catubig, Northern Samar	Public	YES	Competitive Bidding	10/21/2022	11/10/2022	01/02/2023	01/03/2023	GoP	20,000,000.00		20,000,000.00	Construction of 110 In.m. revetment
23II0022	Construction of Level III Water Supply System in Silvino Lobos, Samar	Public	No	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	34,500,000.00		34,500,000.00	For transfer from Northern Samar 1st DEO
23II0023	Construction of Road, Barangay Catigbian to Barangay Palmera, Laoang, Northern Samar	Public	YES	Competitive Bidding	10/26/2022	11/15/2022	01/02/2023	01/03/2023	GoP	62,000,000.00		62,000,000.00	Concreting of 3.00 lane km road
23II0024	Construction of Road, Barangay Vigo to Barangay Atipolo, Laoang, Northern Samar	Public	YES	Competitive Bidding	10/26/2022	11/15/2022	01/02/2023	01/03/2023	GoP	45,000,000.00		45,000,000.00	Concreting of 2.400 lane km road
23II0025	Construction of Road, Barangay Cabarian to Barangay Monbon, Palapag, Northern Samar	Public	YES	Competitive Bidding	10/28/2022	11/17/2022	01/02/2023	01/03/2023	GoP	5,000,000.00		5,000,000.00	Concreting of 0.400 lane km road
23II0026	Construction of Multi-Purpose Building, Barangay Bantayan, San Roque, Northern Samar	Public	YES	Competitive Bidding	10/28/2022	11/17/2022	01/02/2023	01/03/2023	GoP	7,000,000.00		7,000,000.00	Construction of 1 multi-purpose building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23II0027	Construction of Multi-Purpose Building, Barangay 6 Poblacion, Pambujan, Northern Samar	Public	YES	Competitive Bidding	10/28/2022	11/17/2022	01/02/2023	01/03/2023	GoP	5,000,000.00		5,000,000.00	Construction of 1 multi-purpose building
23II0028	Construction of Multi-Purpose Building (Evacuation Center), Barangay Anito, Gamay, Northern Samar	Public	YES	Competitive Bidding	11/02/2022	11/22/2022	01/02/2023	01/03/2023	GoP	8,000,000.00		8,000,000.00	Construction of 1 multi-purpose building (evacuation center)
23II0029	Rehabilitation of DPWH Building Northern Samar 2nd District Engineering Office, Brgy. Burabud Laoang Northern Samar	Public	NO	Competitive Bidding	11/02/2022	11/22/2022	01/02/2023	01/03/2023	GoP	5,000,000.00		5,000,000.00	Rehabilitation of 1 building
23II0030	Pangpang-palapag-mapanas-gamay-lapinig Rd. K0809+480 - K0817+000	Public	NO	Competitive Bidding	12/28/2022	1/14/2023	02/01/2023	02/11/2023	GoP	129,309,619.45		129,309,619.45	(1) Asphalt Overlay of 7,443.00 meters roadway (thickness = 50.00mm): a. K0809 + 480.00 - K0812+244.00 (length = 2,762.00 meters, width=6.70 meters); b. K0812+244.00 - K0812+555.40 (length = 311.40 meters, width=6.10 meters); c. K0812+555.40 - K0812+577.90 (length = 22.50 meters, width=6.40 meters); d. K0812+577.90 - K0817+000.00 (length = 4,347.10 meters, width = 6.40 meters) (2) Reblocking/concreting of 166.50 meters roadway (thickness = 0.28m, width = 3.35m). (3) Reblocking/concreting of 130.00 meters roadway (thickness = 0.28m, width = 3.05m).
23II0031	Pangpang-Palapag-mapanas-gamay-lapinig Rd. K0817+000 - K0822+872	Public	NO	Competitive Bidding	12/28/2022	1/14/2023	02/01/2023	02/11/2023	GoP	102,289,512.74		102,289,512.74	(1) Asphalt Overlay of 5,862.00 meters roadway (thickness = 50.00mm, width = 6.70 meters): a. K0817+000.00 - K0822+872.00 (2) Reblocking/concreting of 221.00 meters roadway (thickness = 0.28m, width = 3.35m).
23II0032	Pangpang-Palapag-mapanas-gamay-lapinig Rd. K0822+872 - K0826+250, K0827+501, K0828+550, K0839+964 - K0844+000	Public	NO	Competitive Bidding	12/28/2022	1/14/2023	02/01/2023	02/11/2023	GoP	150,000,000.00		150,000,000.00	(1) Asphalt Overlay of 8,437.00 meters roadway (thickness = 50.00mm): a. K0822+872.00 - K0826+250.00 (width = 6.70 meters); b. K0827+501.00 - K0828+550.00 (width = 6.70 meters); c. K0839+964.00 - K0841+452.50 (width = 6.70 meters); d. K0841+452.50 - K0842+143.30 (width = 6.10 meters); e. K0842+143.30 - K0844+000.00 (width = 6.70 meters) (2) Reblocking/concreting of 231.00 meters roadway (thickness = 0.28m).


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23II0033	Construction of Access Road leading to Matikawal Falls, Mapanas, Northern Samar	Public	NO	Competitive Bidding	12/28/2022	1/14/2023	02/01/2023	02/11/2023	GoP	10,000,000.00		10,000,000.00	(1) Asphalt Overlay of 8,437.00 meters roadway (thickness = 50.00mm): a. K0822+872.00 - K0826+250.00 (width = 6.70 meters); b. K0827+501.00 - K0828+550.00 (width = 6.70 meters); c. K0839+964.00 - K0841+452.50 (width = 6.70 meters); d. K0841+452.50 - K0842+143.30 (width = 6.10 meters); e. K0842+143.30 - K0844+000.00 (width = 6.70 meters) (2) Reblocking/concreting of 231.00 meters roadway (thickness = 0.28m).
23II0034	Improvement of Existing Level II Water System (Solar) at Brgy. Malidong, Brgy. Cadean and Guibwangan, Municipality of Gamay, Second District of Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	10,000,000.00		10,000,000.00	Improvement of Water System
23II0035	Construction of Solar Water System, Municipality of Laoang, Second District of Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	18,000,000.00		18,000,000.00	Construction of Solar Water System
23II0036	Construction of Solar Water System, Palapag, Northern Samar	Public	YES	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	22,000,000.00		22,000,000.00	Construction of Solar Water System
23II0037	Construction of Solar Water System, Gamay, Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
23II0038	Construction of Solar Water System, Silvino Lobos, Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
23II0039	Road Concreting, Sitio Patong to Brgy. Lawaan to Brgy. Ginagdanan, San Roque, Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	10,000,000.00		10,000,000.00	Concreting of 0.9824 lane km road
23II0040	Construction of Flood Control Structure, Barangay Cagamutan, Gamay, Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	16,000,000.00		16,000,000.00	Construction of Flood Control Structure
23II0041	Rehabilitation of Multi-Purpose Facility, Barangay Calomotan, Laoang, Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	25,000,000.00		25,000,000.00	Rehabilitation of 1 multi-purpose building
23II0042	Construction of Multi-Purpose Building for Barangay Health Services and Contact Tracing, Las Navas Agro-Industrial School, Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	25,000,000.00		25,000,000.00	Construction of 1 multi-purpose building
23II0043	Construction of Multi-Purpose Building, Brgy. 7 Poblacion, Pambujan, Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	8,000,000.00		8,000,000.00	Construction of 1 multi-purpose building
23II0044	Construction of Road, Nagooan-Osang-Hinagonoyan-Sta. Fe, Catubig, Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	5,000,000.00		5,000,000.00	Concreting of 4.298 lane km road
23II0045	Construction of Road, F. Robis-Balugo, Las Navas, Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	70,000,000.00		70,000,000.00	Concreting of 1.842 lane km road
23II0046	Construction of Magsaysay-Catoogan Road, Las Navas, Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	30,000,000.00		30,000,000.00	Concreting of 1.228 lane km road
23II0047	Rehabilitation of Major Hanging Foot Bridge, Barangay Nabulo, Catubig, Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	20,000,000.00		20,000,000.00	Rehabilitation of Hanging Bridge
23II0048	Concreting of Barangay Cabagoan, Laoang Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	10,000,000.00		10,000,000.00	Concreting of 1.10 lane km road
23II0049	Construction of Yababan-Gibatangan Road, Laoang, Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	13,000,000.00		13,000,000.00	Concreting of 0.682 lane km road
23II0050	Construction of Drainage Canals with Sidewalks, Curb & Gutters along Municipal Roads, Pambujan, Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	10,000,000.00		10,000,000.00	Upgrading of 33.00 In.m. drainage structure
23II0051	Concreting of Flood Control Carriageway in Barangay Cagamutan, Gamay, Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	10,000,000.00		10,000,000.00	Construction of 38.26 In.m. revetment
23II0052	Construction of Multi-Purpose Building for Barangay Health Services and Contact Tracing, Las Navas Agro-Industrial School, Las Navas, Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	10,000,000.00		10,000,000.00	Construction of 1 multi-purpose building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23II0053	Construction of Multi-Purpose Facility (Covered Court), Brgy. Lapinig del Norte, Lapinig, Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	7,000,000.00		7,000,000.00	Construction of 1 multi-purpose building
23II0054	Construction of Gamay Multi-Purpose Evacuation Center, Gamay, Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	12,000,000.00		12,000,000.00	Construction of 1 multi-purpose building
23II0055	Continuation of the construction and provision of water supply and piping system in the Poblacion barangays to connect to Magsaysay Water System in Lapang, Northern Samar	Public	NO	Competitive Bidding	01/11/2023	01/31/2023	02/16/2023	02/17/2023	GoP	10,000,000.00		10,000,000.00	Construction of Water System


Submitted by:


JOSEPH C. ROMANCE
 Head, Procurement Unit
 Date:

Recommended by:


EDUARDO M. LAGRIMAS - MMPM ASEAN Eng.
 BAC Chairman
 Date:

Approved by:


CHARLITO S. CARLOS
 OIC-District Engineer
 Date: