

FINAL APP FY 2023 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

No.	UACS Code (Project Component ID)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
							Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	310102101164000	23HN0001	23HN0001 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mandaue Causeway (Ouano Ave) - (S00369CB) Chainage 000 - Chainage 903, (S00378CB) K0008 + 000 - K0008 + 791, (S00368CB) K0009 + (-192) - K0009 + 067, (S00370CB) K0011 + (-1033) - K0011 + 390	Construction Section	Yes	Competitive Bidding	Sept./15/2022 - Oct./04/2022	Oct./4/2022	Jan./31/2023	Feb./07/2023	GoP	96,500,000.00		96,500,000.00	This project covers the Asset Preservation Program - Preventive Maintenance - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mandaue Causeway (Ouano Ave) - (S00369CB) Chainage 000 - Chainage 903, (S00378CB) K0008 + 000 - K0008 + 791, (S00368CB) K0009 + (-192) - K0009 + 067, (S00370CB) K0011 + (-1033) - K0011 + 390 with a net length of 2,627.50 meters.
2	310101100842000	23HN0002	23HN0002 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu North Hagnaya Wharf Rd - K0008 + 358 - K0008 + 953, K0009 + 205 - K0010 + 000, K0010 + 694 - K0011 + 141, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Sept./15/2022 - Oct./04/2022	Oct./4/2022	April/25/2023	May/04/2023	GoP	96,500,000.00		96,500,000.00	This project covers the Asset Preservation Program - Preventive Maintenance - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mandaue Causeway (Ouano Ave) - (S00369CB) Chainage 000 - Chainage 903, (S00378CB) K0008 + 000 - K0008 + 791, (S00368CB) K0009 + (-192) - K0009 + 067, (S00370CB) K0011 + (-1033) - K0011 + 390 with a net length of 2,627.50 meters.
3	310102101377000	23HN0004	23HN0004 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mactan Circumferential Rd - (S00021LP) Chainage 2000 - Chainage 2668, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Sept./15/2022 - Oct./04/2022	Oct./4/2022	April/25/2023	May/04/2023	GoP	91,632,540.00		91,632,540.00	This project covers the Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu North Hagnaya Wharf Rd - K0008 + 358 - K0008 + 953, K0009 + 205 - K0009 + 988 with a net length of 1,378 meters.
4	310101101052000	23HN0008	23HN0008 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - M. Logarta Rd - (S00192CB) Chainage 137 - Chainage 734, Chainage 854 Chainage 1328	Construction Section	Yes	Competitive Bidding	Sept./22/2022 - Oct./11/2022	Oct./26/2022	May/11/2023	May/16/2023	GoP	26,264,000.00		26,264,000.00	This project covers the Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mactan Circumferential Rd - (S00021LP) Chainage 2000 - Chainage 2668 with a net length of 499 meters.
5	310105100935000	23HN0009	23HN0009 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads-Mactan Circumferential Rd-K0014+000 - K0014+920	Construction Section	Yes	Competitive Bidding	Sept./22/2022 - Oct./11/2022	Oct./26/2022	Jan./31/2023	Feb./07/2023	GoP	48,020,000.00		48,020,000.00	This project covers the Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Mactan Circumferential Rd - K0014+000 - K0014+920 with a total length of 920 meters.
6	310103101304000	23HN0010	23HN0010 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - M. Quezon St - (S00363CB) Chainage 000 - Chainage 700	Construction Section	Yes	Competitive Bidding	Sept./22/2022 - Oct./11/2022	Oct./26/2022	Jan./31/2023	Feb./07/2023	GoP	39,200,000.00		39,200,000.00	This project covers the Asset Preservation Program - Preventive Maintenance - Tertiary Roads - M. Quezon St (S00363CB) Chainage 0 - Chainage 639 with a net length of 639.0 meters.
7	310103101301000	23HN0011	23HN0011 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Canduman-Cebu North Rd - K0011 + (-639) - K0011 + (-210), K0012 + 415 - K0012 + 467, K0013 + 000 - K0013 + 195	Construction Section	Yes	Competitive Bidding	Sept./22/2022 - Oct./11/2022	Oct./26/2022	Jan./30/2023	Feb./06/2023	GoP	9,800,000.00		9,800,000.00	This project covers the Asset Preservation Program - Preventive Maintenance -Tertiary Roads - Canduman-Cebu North Rd - K0011 + (-639) - K0011 + (-210), K0012 + 415 - K0012 + 467, K0013 + 000 - K0013 + 195 with a net length of 668.0 meters.
8	300226108113000	23HN0012	23HN0012 - CCSP: BIP - Multipurpose/Facilities to Support Social Services - Improvement of Multi-Purpose Building (Covered Court), Comprehensive NHS, Brgy. Loo, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Sept./22/2022 - Oct./11/2022	Oct./26/2022	March/24/2023	March/30/2023	GoP	7,920,000.00		7,920,000.00	Improvement of Multi-Purpose Building (Covered Court), Comprehensive NHS, Brgy. Loo
9	300226108106000	23HN0013	23HN0013 - CCSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court), Barangay Pajac, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Sept./22/2022 - Oct./11/2022	Oct./26/2022	Jan./30/2023	Feb./06/2023	GoP	4,950,000.00		4,950,000.00	Completion of Multi-Purpose Building (Covered Court) Phase II
10	300226108111000	23HN0014	23HN0014 - CCSP: BIP: Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Cubacub, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Sept./22/2022 - Oct./11/2022	Oct./26/2022	Jan./30/2023	Feb./06/2023	GoP	3,465,000.00		3,465,000.00	Completion of Multi-Purpose Building
11	310106100987000	23HN0015	23HN0015 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - M Logarta Rd -K0007 + (-571) - K0007 +240, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./7/2022 - Oct./28/2022	Oct./28/2022	March/31/2023	April/04/2023	GoP	22,049,020.00		22,049,020.00	This project covers the Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - M Logarta Rd - K0007 + (-571) - K0007 +240 with a total length of 796 meters
12	310101101053000	23HN0016	23HN0016 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu North Hagnaya Wharf Rd - (S00286CB) K0011 + 141 - K0011 + 657	Construction Section	Yes	Competitive Bidding	Oct./7/2022 - Oct./28/2022	Oct./28/2022	Jan./30/2023	Feb./06/2023	GoP	19,306,000.00		19,306,000.00	This project covers the Asset Preservation Program - Preventive Maintenance - Cebu North Hagnaya Wharf Rd - S00286CB K0011 + 141 - K0011 + 651 with a net length of 510.0 meters.
13	310102101378000	23HN0017	23HN0017 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mactan Circumferential Rd - K0026 + 636 - K0026 + 847	Construction Section	Yes	Competitive Bidding	Oct./7/2022 - Oct./28/2022	Oct./28/2022	Feb./20/2023	Feb./27/2023	GoP	4,482,520.00		4,482,520.00	This project covers the Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mactan Circumferential Rd - K0026 + 636 - K0026 + 847 with a net length of 211 meters.
4	300226108118000	23HN0018	23HN0018 - CCSP: BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Improvement of Multi-Purpose Building (Covered Court), Paknaan Elementary School, Barangay Paknaan, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./7/2022 - Oct./28/2022	Oct./28/2022	March/24/2023	March/30/2023	GoP	4,950,000.00		4,950,000.00	Improvement of Multi-Purpose Building (Covered Court)
5	300226108089000	23HN0019	23HN0019 - CCSP: BIP - Multi-Purpose Buildings / Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Barangay Hall) at Barangay Alegria, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Oct./7/2022 - Oct./28/2022	Oct./28/2022	March/24/2023	March/30/2023	GoP	4,950,000.00		4,950,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Hall - Phase II)

FINAL APP FY 2023 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

16	300207100989000	23HN0020	23HN0020 - CSSP: Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS)-Construction of Married Officers Quarters (MOQ), Naval Base Rafael Ramos (NBRR), Lapu-Lapu City, Cebu, Philippines	Construction Section	Yes	Competitive Bidding	Oct./7/2022 - Oct./28/2022	Oct./28/2022	Jan./30/2023	Feb./06/2023	GoP	4,900,000.00		4,900,000.00	Construction of Married Officers Quarters (MOQ) at Naval Base Rafael Ramos (NBRR), Lapu-Lapu City, Cebu
17	300226108112000	23HN0021	23HN0021 - CSSP: BIP: Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Gulzo, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./7/2022 - Oct./28/2022	Oct./28/2022	Jan./30/2023	Feb./06/2023	GoP	4,455,000.00		4,455,000.00	Completion of Multi-Purpose Building
18	310102101164000	23HN0022	23HN0022 - OO1: Ensure Safe and Reliable National Road System -Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mactan Circumferential Road (S00020LP) - K0018 + 500 - K0018 + 550, K0019 + 000 - K0021 + 000, K0023 + 028 - K0024 + 000, K0030 + 365 - K0031 + 000	Construction Section	Yes	Competitive Bidding	Oct./14/2022 - Nov./4/2022	Nov./4/2022	Jan./31/2023	Feb./07/2023	GoP	96,500,000.00		96,500,000.00	This project covers the Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mactan Circumferential Road (S00020LP) - K0018 + 500 - K0018 + 550, K0019 + 000 - K0021 + 000, K0023 + 028 - K0024 + 000, K0030 + 365 - K0031 + 000 with a net length of 3,657.00 meters.
19	310101101052000	23HN0024	23HN0024 - OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu North Hagnaya Wharf Rd - (S00269CB) Chainage 000 - Chainage 043, Chainage 193 - Chainage 693	Construction Section	Yes	Competitive Bidding	Oct./14/2022 - Nov./4/2022	Nov./4/2022	Jan./30/2023	Feb./06/2023	GoP	18,908,120.00		18,908,120.00	This project covers the Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu North Hagnaya Wharf Rd (S00269CB) Chainage 0 - Chainage 43, Chainage 193 - 693 with a net length of 543.0 meters.
20	300202100268000	23HN0025	23HN0025 - CSSP: Construction/Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan, Riles at Daungan Program - Katuparan) - Centennial Avenue leading to Cordova RoRo Port, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Oct./14/2022 - Nov./4/2022	Nov./4/2022	Jan./30/2023	Feb./06/2023	GoP	4,900,000.00		4,900,000.00	This project covers the Construction/Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan, Riles at Daungan Program - Katuparan) - Centennial Avenue leading to Cordova RoRo Port, Cordova, Cebu with a net length of 408.00 meters.
21	300226108109000	23HN0026	23HN0026 - CSSP: BIP - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Phase II), Barangay Subangdaku, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./14/2022 - Nov./4/2022	Nov./4/2022	Jan./30/2023	Feb./06/2023	GoP	9,900,000.00		9,900,000.00	Completion of Multi-Purpose Building (Covered Court)
22	300226108098000	23HN0027	23HN0027 - Multipurpose/Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Nangka, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Oct./14/2022 - Nov./4/2022	Nov./4/2022	Jan./30/2023	Feb./06/2023	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
23	300221103969000	23HN0030	23HN0030 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road at Barangay Panoypon, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Oct./20/2022 - Nov./8/2022	Nov./8/2022	Jan./30/2023	Feb./06/2023	GoP	4,950,000.00		4,950,000.00	This project covers the Construction of Road at Barangay Panoypon, Consolacion, Cebu with a net length of 367.00 meters
24	300226108103000	23HN0031	23HN0031 - CSSP: BIP: Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Calawisan, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./20/2022 - Nov./8/2022	Nov./8/2022	Jan./30/2023	Feb./06/2023	GoP	7,920,000.00		7,920,000.00	Construction of Multi-Purpose Building
25	300226108090000	23HN0032	23HN0032 - CSSP: BIP - Multi-Purpose/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (Barangay Gym) at Barangay Casili, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Oct./20/2022 - Nov./8/2022	Nov./8/2022	Jan./30/2023	Feb./06/2023	GoP	4,950,000.00		4,950,000.00	Completion of Multi-Purpose Building (Covered Court), Brgy. Casili, Consolacion, Cebu
26	300226108095000	23HN0033	23HN0033 - CSSP: BIP - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Daycare Center) at Barangay Sacsac, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Oct./20/2022 - Nov./8/2022	Nov./8/2022	Jan./30/2023	Feb./06/2023	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
27	300203102472000	23HN0035	23HN0035 - CSSP: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - San Miguel - Pilipog Coastal Road (Rock Causeway) leading to hotels & resorts, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Oct./27/2022 - Nov./15/2022	Nov./15/2022	April/17/2023	April/20/2023	GoP	44,100,000.00		44,100,000.00	This project covers the CSSP : Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - San Miguel - Pilipog Coastal Road (Rock Causeway) leading to hotels &
28	310103101305000	23HN0036	23HN0036 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Hernan Cortes St. (S00367CB) Chainage 0000 - 1602	Construction Section	Yes	Competitive Bidding	Oct./27/2022 - Nov./15/2022	Nov./15/2022	April/25/2023	May/04/2023	GoP	27,440,000.00		27,440,000.00	This project covers the Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Hernan Cortes St. (S00367CB) Chainage 0005 - 1255 with net length of 1,250 meters
29	300221103963000	23HN0037	23HN0037 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road at Brgy. Gabi, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Oct./27/2022 - Nov./15/2022	Nov./15/2022	Jan./30/2023	Feb./06/2023	GoP	4,950,000.00		4,950,000.00	This project covers the Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road at Brgy. Gabi, Cordova, Cebu with a net length of 448.0
30	300226108105000	23HN0038	23HN0038 - CSSP: BIP - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Phase II), Barangay Pajo, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./27/2022 - Nov./15/2022	Nov./15/2022	Jan./30/2023	Feb./06/2023	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building (Phase II)
31	300226108093000	23HN0039	23HN0039 - CSSP: BIP - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Barangay Hall) at Barangay Danlag, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Oct./27/2022 - Nov./15/2022	Nov./15/2022	Jan./30/2023	Feb./06/2023	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Phase III)
32	300226108110000	23HN0040	23HN0040 - CSSP: BIP - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Baklid, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./27/2022 - Nov./15/2022	Nov./15/2022	Jan./30/2023	Feb./06/2023	GoP	6,930,000.00		6,930,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Hall) Phase III
33	300226108102000	23HN0041	23HN0041 - CSSP: BIP - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Barangay Hall) at Barangay Ibabao, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Oct./27/2022 - Nov./15/2022	Nov./15/2022	March/24/2023	March/30/2023	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Barangay Hall) Phase III

FINAL APP FY 2023 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

34	300224100026000	23HN0042	23HN0042 - CSSP: BIP - Coastal Roads/Causeway for Environmental Protection/ Conservation - Construction of Marigondon Causeway, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./31/2022 - Nov./22/2022	Nov./22/2022	April/26/2023	May/05/2023	GoP	26,730,000.00		26,730,000.00	Construction of Marigondon Causeway
35	300221103977000	23HN0043	23HN0043 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Improvement of Road at Barangay Banilad, Mandaue City	Construction Section	Yes	Competitive Bidding	Oct./31/2022 - Nov./22/2022	Nov./22/2022	April/25/2023	May/04/2023	GoP	19,800,000.00		19,800,000.00	Improvement of Road
36	300221103975000	23HN0044	23HN0044 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facilities, Phase 2, Tabok, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./31/2022 - Nov./22/2022	Nov./22/2022	Jan./30/2023	Feb./06/2023	GoP	9,900,000.00		9,900,000.00	Construction of Road with Drainage Facilities
37	300221103964000	23HN0045	23HN0045 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Rehabilitation of Road with Drainage System at Barangay Dapitan, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Oct./31/2022 - Nov./22/2022	Nov./22/2022	March/8/2023	March/14/2023	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Road with Drainage System
38	300226108091000	23HN0047	23HN0047 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services – Rehabilitation of Multi-Purpose Building (Barangay Gym) at Barangay Cabangahan, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Oct./31/2022 - Nov./22/2022	Nov./22/2022	Jan./30/2023	Feb./06/2023	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building (Barangay Gym)
39	300221103974000	23HN0048	23HN0048 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Improvement of Opao Bridge, Phase IV, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Oct./31/2022 - Nov./22/2022	Nov./22/2022	Jan./30/2023	Feb./06/2023	GoP	4,950,000.00		4,950,000.00	Improvement of Opao Bridge
40	320102105520000	23HN0049	23HN0049 - O02: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Butuanon River (Phase VII), Mandaue City	Construction Section	Yes	Competitive Bidding	Nov./10/2022 - Nov./29/2022	Nov./29/2022	April/26/2023	May/04/2023	GoP	96,500,000.00		96,500,000.00	Construction of Flood Control Structure
41	320102105885000	23HN0050	23HN0050 - O02: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction/ Improvement of Flood Control Structure along Butuanon River, Brgy. Alang-Alang, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./10/2022 - Nov./29/2022	Nov./29/2022	April/25/2023	May/05/2023	GoP	39,200,000.00		39,200,000.00	Construction/Improvement of Flood Control Structure
42	320101110141000	23HN0051	23HN0051 - O02: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control/Drainage in barangays Basak and Babag (Phase 3), Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./10/2022 - Nov./29/2022	Nov./29/2022	Jan./30/2023	Feb./06/2023	GoP	29,400,000.00		29,400,000.00	Construction of Flood Control/Drainage
43	300224100028000	23HN0052	23HN0052 - CSSP: BIP - Coastal Roads/Causeway for environmental protection/ conservation - Construction of Angasil Causeway, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./10/2022 - Nov./29/2022	Nov./29/2022	May/5/2023	Feb./10/2023	GoP	14,850,000.00		14,850,000.00	Construction of Angasil Causeway
44	300221103967000	23HN0053	23HN0053 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road with drainage facilities at Barangay Bangbang, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Nov./10/2022 - Nov./29/2022	Nov./29/2022	Jan./30/2023	Feb./06/2023	GoP	4,950,000.00		4,950,000.00	Construction of Road with drainage facilities
45	300221103979000	23HN0054	23HN0054 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Barangay Pagsabunogan, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./10/2022 - Nov./29/2022	Nov./29/2022	Jan./30/2023	Feb./06/2023	GoP	4,950,000.00		4,950,000.00	Construction of Road
46	300221103961000	23HN0055	23HN0055 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road with Drainage at Barangay Cansaga, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./10/2022 - Nov./29/2022	Nov./29/2022	March/8/2023	March/14/2023	GoP	4,950,000.00		4,950,000.00	Construction of Road with Drainage
47	320101110142000	23HN0056	23HN0056 - O02: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Basak Creek, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2022 - Dec./1/2022	Dec./01/2022	April/26/2023	May/05/2023	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
48	300221103976000	23HN0057	23HN0057 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Tingub-Tabok Bridge, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2022 - Dec./1/2022	Dec./01/2022	Jan./30/2023	Feb./06/2023	GoP	19,800,000.00		19,800,000.00	Rehabilitation of Tingub-Tabok Bridge
49	300221103972000	23HN0058	23HN0058 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Agus Road including Drainage Structure, Barangay Agus, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2022 - Dec./1/2022	Dec./01/2022	April/17/2023	April/20/2023	GoP	19,800,000.00		19,800,000.00	Construction of Agus Road including drainage structure
50	300221103965000	23HN0059	23HN0059 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road at Barangay Poblacion, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2022 - Dec./1/2022	Dec./01/2022	Jan./30/2023	Feb./06/2023	GoP	4,950,000.00		4,950,000.00	Construction of Road

FINAL APP FY 2023 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

51	300221103966000	23HN0060	23HN0060 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road at Barangay Condon, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2022 - Dec./1/2022	Dec./01/2022	Jan./30/2023	Feb./06/2023	GoP	4,950,000.00		4,950,000.00	Construction of Road
52	300221103968000	23HN0061	23HN0061 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road with Drainage at Barangay Pitogo, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2022 - Dec./1/2022	Dec./01/2022	Jan./31/2023	Feb./07/2023	GoP	4,950,000.00		4,950,000.00	Construction of Road with Drainage
53	300226108094000	23HN0062	23HN0062 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Improvement of Multi-Purpose Building (Gym) at Barangay Garing, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2022 - Dec./1/2022	Dec./01/2022	March/24/2023	March/30/2023	GoP	4,950,000.00		4,950,000.00	Improvement of Multi-Purpose Building (Gym)
54	300221103970000	23HN0063	23HN0063 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road at Barangay Pilipog, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2022 - Dec./1/2022	Dec./01/2022	March/8/2023	March/14/2023	GoP	4,950,000.00		4,950,000.00	Construction of Road
55	3201021005506000	23HN0064	23HN0064 - OQ2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction/ Improvement of Flood Control Structure along Butuanon River (Phase VIII), Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./17/2022 - Dec./6/2022	Dec./7/2022	April/26/2023	May/05/2023	GoP	96,500,000.00		96,500,000.00	Construction/Improvement of Flood Control Structure along Butuanon River (Phase VIII)
56	300226108104000	23HN0066	23HN0066 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Lapu-Lapu City Terminal Building), Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./17/2022 - Dec./6/2022	Dec./7/2022	Jan./30/2023	Feb./06/2023	GoP	11,880,000.00		11,880,000.00	Rehabilitation of Multi-Purpose Building
57	300221103978000	23HN0067	23HN0067 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facilities, Barangay Maguikay, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./17/2022 - Dec./6/2022	Dec./7/2022	Jan./30/2023	Feb./06/2023	GoP	7,920,000.00		7,920,000.00	Construction of Road with Drainage Facilities
58	300221103980000	23HN0068	23HN0068 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road with Drainage Facilities, Barangay Alang-alang, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./17/2022 - Dec./6/2022	Dec./7/2022	Jan./30/2023	Feb./06/2023	GoP	5,940,000.00		5,940,000.00	Construction of Road with Drainage Facilities
59	300226108101000	23HN0069	23HN0069 - CSSP: BIP - Multi-Purpose Building/Facilities to Support Social Services -Construction of Multi-Purpose Building (Barangay Hall), Barangay Pulogon, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./17/2022 - Dec./6/2022	Dec./7/2022	March/24/2023	March/30/2023	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Barangay Hall)
60	300226108107000	23HN0070	23HN0070 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Barangay Hall), Pangan-an Island, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./17/2022 - Dec./6/2022	Dec./7/2022	Jan./30/2023	Feb./06/2023	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Barangay Hall)
61	320102105507000	23HN0071	23HN0071 - OQ2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction/Improvement of Flood Control Structure along Butuanon River, Brqy. Tabok, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./29/2022 - Dec./20/2022	Dec./20/2022	April/25/2023	May/04/2023	GoP	96,500,000.00		96,500,000.00	Construction/Improvement of Flood Control Structure along Butuanon River
62	300221103973000	23HN0072	23HN0072 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Bridge, Barangay Basak (Tamiya), Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./29/2022 - Dec./20/2022	Dec./20/2022	Jan./30/2023	Feb./06/2023	GoP	11,880,000.00		11,880,000.00	Construction of Bridge
63	300221103971000	23HN0073	23HN0073 - CSSP: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Bankal Mahayahay Road including drainage structure, Barangay Bankal and Soong, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./29/2022 - Dec./20/2022	Dec./20/2022	March/24/2023	March/30/2023	GoP	9,900,000.00		9,900,000.00	Construction of Bankal Mahayahay Road including drainage structure
64	300226108096000	23HN0074	23HN0074 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at Jugan Elementary School, Barangay Jugan, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./29/2022 - Dec./20/2022	Dec./20/2022	Jan./30/2023	Feb./06/2023	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
65	300226108108000	23HN0075	23HN0075 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Pagsabungan National High School, Barangay Pagsabungan, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./29/2022 - Dec./20/2022	Dec./20/2022	Jan./30/2023	Feb./06/2023	GoP	7,920,000.00		7,920,000.00	Construction of Multi-Purpose Building
66	300226108097000	23HN0076	23HN0076 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Barangay Gym) at Barangay Polog, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./29/2022 - Dec./20/2022	Dec./20/2022	Jan./30/2023	Feb./06/2023	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building (Barangay Gym)
67	300229000000000	23HN0077	23HN0077 - CSSP: BIP - Public Water Supply System (Level II or III) - Construction of Water System at Barangay Panas, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./29/2022 - Dec./20/2022	Dec./20/2022	Jan./30/2023	Feb./06/2023	GoP	4,950,000.00		4,950,000.00	Construction of Water System

FINAL APP FY 2023 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

68	310103101302000	23HN0078	23HN0078 - CLUSTER I - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - A.) Secondary Roads - Mactan Circumferential Rd - K0025 + 065 - K0025 + 627, K0032 + 540 - K0034 + 667, Lapu-Lapu City, Cebu; B.) Tertiary Roads - Ferry Landing Rd - (S00004LP) - Chainage 000 - Chainage 126, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./29/2022 - Dec./20/2022	Dec./20/2022	April/25/2023	May/04/2023	GoP	61,778,000.00	61,778,000.00	This project covers the Asphalt Overlay of roads
69	310101101051000	23HN0079	23HN0079 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance -Primary Roads - AC Cortes Avenue (S00252CB) K0009+045 - K0009+257, Chainage 0 - Chainage 541, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./29/2022 - Dec./20/2022	Dec./20/2022	Jan./30/2023	Feb./06/2023	GoP	49,000,000.00	49,000,000.00	This project covers Asphalt Overlay of road
70	300226108100000	23HN0080	23HN0080 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Barangay Hall) at Barangay Poblacion Occidental, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./29/2022 - Dec./20/2022	Dec./20/2022	Jan./30/2023	Feb./06/2023	GoP	4,950,000.00	4,950,000.00	Rehabilitation of Multi-Purpose Building (Barangay Hall)
71	300226108092000	23HN0081	23HN0081 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services -Construction (Completion) of Multi-Purpose Building, Barangay Tayud, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./29/2022 - Dec./20/2022	Dec./20/2022	Jan./30/2023	Feb./06/2023	GoP	4,950,000.00	4,950,000.00	Construction (Completion) of Multi-Purpose Building
72	310102101379000	23HN0082	23HN0082 - OO1: Ensure Safe and Reliable National Road System -Asset Preservation Program - Preventive Maintenance -Secondary Roads - Mactan Circumferential Rd - (S00020LP) - K0032 + 000 - K0032 + 540 (Modified to: K0033 + 884 - K0034 + 667)	Construction Section	Yes	Competitive Bidding	Dec./8/2022 - Dec./28/2022	Dec./28/2022	April/17/2023	April/20/2023	GoP	25,676,000.00	25,676,000.00	The project covers asphalt overlay of road
73	310102101165000	23HN0083	23HN0083 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mactan Circumferential Rd - K0025 + 650 - K0026 + 000, K0026 + 847 - K0030+000	Construction Section	No	Competitive Bidding	Jan./5/2023 - Jan./24/2023	Jan./24/2023	April/26/2023	May/05/2023	GoP	88,550,330.00	88,550,330.00	Asphalt Overlay of Road
74	310101101053000	23HN0084	23HN0084 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Cebu North Hagnaya Wharf Road - K0012 + 964 - K0013+243, K0013+259 - K0013+711, K0013 + 719 - K0014+505	Construction Section	No	Competitive Bidding	Jan./5/2023 - Jan./24/2023	Jan./24/2023	March/9/2023	March/14/2023	GoP	82,025,000.00	82,025,000.00	Rehabilitation/Reconstruction/Upgrading of National Road
75	300215102710000	23HN0085	23HN0085 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road with drainage facilities at Agaton Sorofio St. to Suba Masulog-Suba Panas Road, Barangay Subabasbas, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Jan./5/2023 - Jan./24/2023	Feb./07/2023	April/17/2023	April/20/2023	GoP	96,500,000.00	96,500,000.00	Concreting of Road with drainage facilities
76	300215102712000	23HN0086	23HN0086 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road with drainage facilities at Fuentes Road in Barangays Agus and Palac, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Jan./5/2023 - Jan./24/2023	Jan./24/2023	May/29/2023	June/05/2023	GoP	96,500,000.00	96,500,000.00	Concreting of Road with drainage facilities
77	320101110143000	23HN0087	23HN0087 - OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Pitogo River, Phase III, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Jan./5/2023 - Jan./24/2023	Jan./24/2023	Feb./20/2023	Feb./27/2023	GoP	14,700,000.00	14,700,000.00	Construction of Flood Control Structure
78	320102105886000	23HN0088	23HN0088 - OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Cansaga River, Baranogay Danolao, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Jan./5/2023 - Jan./24/2023	Jan./24/2023	Feb./20/2023	Feb./27/2023	GoP	8,073,240.00	8,073,240.00	Construction of Flood Control Structure
79	320101109228000	23HN0089	23HN0089 - OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Jagobiao, Barangay Casili, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Jan./12/2023 - Jan./31/2023	Jan./31/2023	Feb./02/2023	Feb./07/2023	GoP	86,850,000.00	86,850,000.00	This project covers Construction of Flood Control Structure along Jagobiao Creek, Barangay Casili, Consolacion, Cebu with a total length of 514 I.m.
80	320101109229000	23HN0090	23HN0090 - OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Jagobiao Creek, Barangay Casili, Mandaue City, Cebu, Phase 2	Construction Section	No	Competitive Bidding	Jan./12/2023 - Jan./31/2023	Jan./31/2023	April/25/2023	May/04/2023	GoP	57,900,000.00	57,900,000.00	This project covers Construction of Flood Control Structure along Jagobiao Creek, Mandaue City, Cebu with a total length of 346 I.m.
81	320102105886000	23HN0091	23HN0091 - OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Cansaga River, Barangay Danglag to Barangay Garing, Consolacion, Cebu, Phase 6	Construction Section	No	Competitive Bidding	Jan./12/2023 - Jan./31/2023	Jan./31/2023	Feb./20/2023	Feb./27/2023	GoP	49,000,000.00	49,000,000.00	This project covers Construction of Flood Control Structure along Cansaga River, Barangay Danglag to Barangay Garing, Consolacion, Cebu with a total length of 636 I.m.

FINAL APP FY 2023 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

82	300226108097000	23HN0092	23HN0092 - O02: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Cansaga River, Barangay Danglag to Barangay Polog, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Jan./12/2023 - Jan./31/2023	Jan./31/2023	March/9/2023	March/14/2023	GoP	96,500,000.00	96,500,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities
83	300226108105000	23HN0093	23HN0093 - O02: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Cansaga River, Barangay Polog, Phase II, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Jan./12/2023 - Jan./31/2023	Jan./31/2023	March/9/2023	March/14/2023	GoP	96,500,000.00	96,500,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities
84	300219101735000	23HN0094	23HN0094 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Slope Protection Structure along Garing-Panas Road, Phase II, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Jan./12/2023 - Jan./31/2023	Jan./31/2023	May/05/2023	May/10/2023	GoP	96,500,000.00	96,500,000.00	Construction of Slope Protection Structure
85	300219101736000	23HN0095	23HN0095 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Slope Protection Structure along Panoytoy-Panas Road, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Jan./12/2023 - Jan./31/2023	Jan./31/2023	May/05/2023	May/10/2023	GoP	72,332,540.00	72,332,540.00	Construction of Slope Protection Structure
86	300215102711000	23HN0096	23HN0096 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Road with drainage facilities at So-ong Road in Barangays Bankal and Mactan, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Jan./12/2023 - Jan./31/2023	Jan./31/2023	April/17/2023	April/20/2023	GoP	96,500,000.00	96,500,000.00	Construction of Concrete Road; Construction of Drainage Structure
87	300215102713000	23HN0097	23HN0097 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Road with drainage facilities at Timpolok Road in Barangay Gun-ob, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Jan./12/2023 - Jan./31/2023	Jan./31/2023	April/17/2023	April/20/2023	GoP	62,725,000.00	62,725,000.00	Construction of Concrete Road; Construction of Drainage Structure
88	300219101734000	23HN0098	23HN0098 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Slope Protection System along Panas Road, Barangay Panas (Phase III), Consolacion, Cebu	Construction Section	No	Competitive Bidding	Jan./19/2023 - Feb./7/2023	Feb./21/2023	May/05/2023	May/10/2023	GoP	96,500,000.00	96,500,000.00	Construction of Slope Protection System
89	300221102333000	23HN0099	23HN0099 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road with drainage facilities, Brgy Umapad, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Jan./19/2023 - Feb./7/2023	Feb./21/2023	May/29/2023	June/05/2023	GoP	99,000,000.00	99,000,000.00	Rehabilitation of Road with drainage facilities
90	300215102714000	23HN0100	23HN0100 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Road with drainage facilities at A. Tumalak Road in Barangay Gun-ob, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Jan./19/2023 - Feb./7/2023	Feb./7/2023	May/29/2023	June/05/2023	GoP	62,676,750.00	62,676,750.00	Improvement of Road with drainage facilities
91	320102105887000	23HN0101	23HN0101 - O02: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Cansaga River, Barangay Garino, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Jan./19/2023 - Feb./7/2023	Feb./21/2023	April/05/2023	April/13/2023	GoP	49,000,000.00	49,000,000.00	Construction of Flood Control Structure
92	300226108115000	23HN0103	23HN0103 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Facility at Barangay Gun-ob, Lapu Lapu City, Cebu	Construction Section	No	Competitive Bidding	Jan./19/2023 - Feb./7/2023	Feb./7/2023	March/24/2023	March/30/2023	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Facility
93	300219101716000	23HN0104	23HN0104 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Protection System along Panoytoy Road (Phase III), Barangay Panoytoy, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Feb./01/2023 - Feb./21/2023	March/7/2023	May/05/2023	May/10/2023	GoP	29,700,000.00	29,700,000.00	Construction of Solar Water System
94	300226108115000	23HN0105	23HN0105 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road w/drainage facilities, Brgy. Umapad, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Feb./1/2023 - Feb./21/2023	Feb./21/2023	March/14/2023	March/20/2023	GoP	29,700,000.00	29,700,000.00	Construction of Multi-Purpose Facility
95	300225101352000	23HN0106	23HN0106 - CSSP: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Rehabilitation of Road and Drainage System along George Tampus Road, Brgy. Basak, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Feb./1/2023 - Feb./21/2023	Feb./21/2023	May/05/2023	May/10/2023	GoP	9,800,000.00	9,800,000.00	Rehabilitation of Road

FINAL APP FY 2023 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

96	300225101351000	23HN0107	23HN0107 - CSSP: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Project, Brgy. Caubian, Olango Island, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Feb./1/2023 - Feb./21/2023	Feb./21/2023	April/25/2023	May/04/2023	GoP	67,550,000.00		67,550,000.00	Construction of Slope Protection System
97	300221103981000	23HN0108	23HN0108 - CSSP: Basic Infrastructure Program (BIP) - Coastal Roads/Causeway for environmental protection/conservation - Construction of Causeway, Brgy. Tungasan, Olango Island, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Feb./1/2023 - Feb./21/2023	Feb./21/2023	April/25/2023	May/04/2023	GoP	29,700,000.00		29,700,000.00	Concreting of Road w/drainage facilities
98	300225101352000	23HN0109	23HN0109 - CSSP: BIP - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building at Mactan High School in Barangay Mactan, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Feb./1/2023 - Feb./21/2023	Feb./21/2023	March/24/2023	March/30/2023	GoP	16,830,000.00		16,830,000.00	Construction of Multi-Purpose Buildings
99	300225101351000	23HN0110	23HN0110 - CSSP: Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System, Barangay Garing, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Feb./1/2023 - Feb./21/2023	Feb./21/2023	March/8/2023	March/14/2023	GoP	9,800,000.00		9,800,000.00	Construction of Flood Control
100	300226108116000	23HN0112	23HN0112 - CSSP: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Pavement Studs along National Roads (AC Cortes Avenue, AS Fortuna St., Herman Cortes St. and M. Logarta Rd), Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Feb./10/2023 - March/01/2023	March/14/2023	March/31/2023	April/04/2023	GoP	96,500,000.00		96,500,000.00	Construction of Multi-Purpose Buildings
101	300219101701000	23HN0113	23HN0113 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure along Butuanon River (Phase IX) Upstream, Brgy. Tabok, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Feb./10/2023 - March/01/2023	March/29/2023	April/26/2023	May/05/2023	GoP	96,500,000.00		96,500,000.00	Installation of Solar Pavement Studs
102	300219101698000	23HN0114	23HN0114 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure along Basak Creek, Phase II	Construction Section	No	Competitive Bidding	Feb./10/2023 - March/01/2023	March/29/2023	April/26/2023	May/05/2023	GoP	96,500,000.00		96,500,000.00	Construction of Flood Control Structure
103	300214100422000	23HN0115	23HN0115 - CSSP: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices along Cebu North Hagnaya Wharf Road, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Feb./10/2023 - March/01/2023	March/14/2023	March/31/2023	April/04/2023	GoP	70,114,970.00		70,114,970.00	Installation of Road Safety Devices
104	310204102366000	23HN0116	23HN0116 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction of By-Pass and Diversion Roads - Construction of Diversion Road from Sudtunggan, Brgy. Basak to Brgy. Gabi, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Feb./10/2023 - March/01/2023	March/14/2023	April/25/2023	May/04/2023	GoP	9,900,000.00		9,900,000.00	Construction of Diversion Road
105	300205100943000	23HN0117	23HN0117 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Brgy. Pajo, City of Lapu-Lapu, Cebu	Construction Section	No	Competitive Bidding	Feb./10/2023 - March/01/2023	March/07/2023	March/24/2023	March/30/2023	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
106	300205100944000	23HN0118	23HN0118 - Repair and Maintenance of M. Logarta Bridge (800041CB), Mandaue City, Cebu	Maintenance Section	No	Competitive Bidding	Feb./23/2023 - March/14/2023	March/14/2023	March/21/2023	March/24/2023	GoP	2,286,460.00	2,286,460.00		This project covers the Repair and Maintenance - M Logarta Bridge - (800041CB) Chainage 000 - Chainage 050.40 with a net length of 56.28 meters.
107	300226108114000	23HN0119	23HN0119 - CSSP: Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Rotary Hangar, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	March/01/2023 - March/21/2023	June/14/2023	June/26/2023	July/03/2023	GoP	104,220,000.00		104,220,000.00	Construction of Rotary Hangar
108	300214100416000	23HN0120	23HN0120 - CSSP: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Pavement Studs along National Roads (Mandaue Causeway, ML Quezon St. and UN Avenue), Mandaue City, Cebu	Construction Section	No	Competitive Bidding	March/01/2023 - March/21/2023	March/21/2023	March/31/2023	April/04/2023	GoP	96,500,000.00		96,500,000.00	Installation of Solar Pavement Studs
109	300105200931000	23HN0121	23HN0121 - LP: National Building Program - Buildings and Other Structures Multipurpose/Facilities Construction (Completion) of Cebu 6th District Engineering Office Building, A.C. Cortes Avenue, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	March/01/2023 - March/21/2023	March/29/2023	March/31/2023	April/04/2023	GoP	77,200,000.00		77,200,000.00	Construction (Completion) of Cebu 6th District Engineering Office Building
110	310202101458000	23HN0122	23HN0122 - CSSP: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Evacuation Center in Olango Island, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	March/01/2023 - March/21/2023	March/21/2023	March/24/2023	March/30/2023	GoP	17,820,000.00		17,820,000.00	Construction of Evacuation Center
111	300205100941000	23HN0123	23HN0123 - CSSP: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at the Olango Mini City Hall Compound, Olango Island, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	March/01/2023 - March/21/2023	March/21/2023	March/24/2023	March/30/2023	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
112	300228100408000	23HN0125	23HN0125 - Concreting of Brgy. Garing FMR, Brgy. Garing, Consolacion, Cebu	Construction Section	No	Competitive Bidding	March/01/2023 - March/21/2023	March/21/2023	March/24/2023	March/30/2023	GoP	11,940,000.00		11,940,000.00	Concreting of Road

FINAL APP FY 2023 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

113	300226108117000	23HN0126	23HN0126 - CLUSTER II CSSP: Construction/Rehabilitation of Water Supply/Septage/Rainwater Collector System - Rainwater Collector at A.) Banilad Elementary School, Mandaue City, Cebu; B.) Mandaue City Central School, Mandaue City, Cebu; C.) Babag II Elementary School, Lapu-Lapu City, Cebu; D.) Looc National High School, Lapu-Lapu City, Cebu; E.) Consolacion Municipal Building, Consolacion, Cebu (2 units); F.) Cordova Municipal Hall, Cordova, Cebu; G.) Barangay Pilipog Covered Court, Cordova, Cebu	Construction Section	No	Competitive Bidding	March/01/2023 - March/21/2023	March/29/2023	April/25/2023	May/04/2023	GoP	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building at the Olango Mini City Hall Compound
114	300221102334000	23HN0127	23HN0127 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road under Cansaga Bay Bridge (Mandaue Side) Brgy. Pakna-an, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	March/01/2023 - March/21/2023	March/21/2023	May/29/2023	June/05/2023	GoP	99,000,000.00	99,000,000.00	Construction of Flood Mitigation Structure
115	300219101699000	23HN0128	23HN0128 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Butuanon River Upstream, Barangay Maguikay, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	March/23/2023 - April/12/2023	April/17/2023	April/26/2023	May/05/2023	GoP	96,500,000.00	96,500,000.00	Construction of Flood Control Structure
116	300219101700000	23HN0130	23HN0130 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure along Basak Creek, Mandaue City, Cebu, Phase III	Construction Section	No	Competitive Bidding	March/23/2023 - April/12/2023	April/17/2023	April/26/2023	May/05/2023	GoP	99,000,000.00	99,000,000.00	Construction of Cordova-Lapu-Lapu City Bridge
117	300205100941000	23HN0141	23HN0141 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Basak-Marigondon Road, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	April/5/2023 - April/25/2023	May/16/2023	May/18/2023	May/24/2023	GoP	33,775,000.00	33,775,000.00	Construction of Basak-Marigondon Road
118	300214100416000	23HN0142	23HN0142 - CSSP: BIP - Multi-Purpose Building/ Facilities to Support Social Services -- Construction of Multi-Purpose Building (Gym) at Barangay Lanipga, Consolacion, Cebu	Construction Section	No	Competitive Bidding	April/5/2023 - April/25/2023	May/16/2023	May/18/2023	May/24/2023	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building (Gym)
119	200000100020000	23HN0143	23HN0143 - Repair/Maintenance of Flood Control and Drainage Structures along Butuanon River Revetment 3, Mandaue City, Cebu	Maintenance Section	NO	Competitive Bidding	March/01/2023 - March/21/2023	March/29/2023	April/28/2023	May/05/2023	GoP	5,000,000.00	5,000,000.00	This project covers This project covers slope protection and repair of existing revetment structure with a total length of 21 l.m.
120	200000100019000	23HN0144	23HN0144 - Repair/Maintenance of DA Building, National Meat Inspection Service - Regional Technical Operation Center No. VII, Administrative Building, DA RFO7 Compound, Echavez St., Sudlon, Maguikay, Mandaue City, Cebu	Maintenance Section	NO	Competitive Bidding	May/04/2023 - May/23/2023	May/23/2023	May/29/2023	June/05/2023	GoP	1,000,000.00	1,000,000.00	This project covers the following to wit: 1. Installation of Ceiling at Third Floor. 2. Installation of wall at Third Floor 3. Removal and Replacement of Ceiling at Ground Floor Comfort Room 4. Removal and Replacement of Tiles at Ground and Second Floor Comfort Room 5. Electrical Works at Third Floor 6. Application of Waterproofing at Second Floor Comfort Room
121	300101200001000	23HN0147	23HN0147 - Construction of 4STY12CL (Phase 1), Maguikay E5, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	July/06/2023 - July/25/2023	July/25/2023	Aug./02/2023	Aug./09/2023	GoP	30,000,000.00	30,000,000.00	Exposure Category B- Urban and Suburban Areas, Wooded Areas or Other Terrain with Numerous Closely Space Obstructions having the Size of Single Family Dwellings or Larger Having Wind Velocity of 270 kph , Complete construction of (9.50m x 37.00m) Two (2) Storey, Six (6) Classroom School Building mostly built with concrete and masonry, with PWD ramp with handrails, and complete with electrical works, sanitary/plumbing work, ventilation, water pumping and fire protection systems, concrete columns until 3rd floor only, concrete beams partial complete until 4th floor.
122	300101200001000	23HN0148	23HN0148 - Construction of 3STY6CL (Phase 1), Catarman Elementary School, Cordoba, Cebu	Construction Section	No	Competitive Bidding	July/06/2023 - July/25/2023	July/25/2023	Aug./02/2023	Aug./09/2023	GoP	10,000,000.00	10,000,000.00	Exposure Category D- Flat, unobstructed area and/or structures near the coastline or other bodies of water having wind velocity of 340 kph, Construction of (9.50m x 14.00m) One (1) Storey, One (1) Classroom School Building with stairs mostly built with concrete and masonry, with PWD ramp with handrails, stair on fill, R.C. seat, complete one (1) classroom doors, windows, blackboards with cement plaster, painting finish, non-skid cement floor finish, electrical works, lighting fixtures and lamps, and ventilating equipment.
123	300101200001000	23HN0149	23HN0149 - Construction of 4STY12CL (Phase 1), Pitogo Primary School, Consolacion, Cebu	Construction Section	No	Competitive Bidding	July/06/2023 - July/25/2023	July/25/2023	July/27/2023	Aug./04/2023	GoP	10,000,000.00	10,000,000.00	Exposure Category B- Urban and Suburban Areas, Wooded Areas or Other Terrain with Numerous Closely Space Obstructions having the Size of Single Family Dwellings or Larger Having Wind Velocity of 270 kph , Construction of (9.50m x 14.00m) One (1) Storey, One (1) Classroom School Building mostly built with concrete and masonry, complete one (1) classroom doors, windows, blackboards, cement plaster finish, wood and masonry painting finish and non-skid cement floor finish, and complete with electrical works, lightning fixtures and lamps, and ventilating equipment.
24	300101200001000	23HN0151	23HN0151 - Construction of 4STY8CL, Sabang Elementary School, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	July/06/2023 - July/25/2023	July/25/2023	Aug./02/2023	Aug./09/2023	GoP	30,000,000.00	30,000,000.00	Exposure Category D-Flat, unobstructed area and/or structures near the coastline or other bodies of water having wind velocity of 340 kph, Complete construction of (9.50m x 28.00m) Three (3) Storey, Six (6) Classroom School Building mostly built with concrete and masonry, with PWD ramp with handrails, and complete with electrical works, sanitary/plumbing works, ventilation, water pumping and fire protection systems.
25	300101200001000	23HN0152	23HN0152 - Construction of 4STY12CL (Phase 1), Tilhaong Primary School, Consolacion, Cebu	Construction Section	No	Competitive Bidding	July/06/2023 - July/25/2023	July/25/2023	Aug./02/2023	Aug./09/2023	GoP	10,000,000.00	10,000,000.00	Exposure Category B- Urban and Suburban Areas, Wooded Areas or Other Terrain with Numerous Closely Space Obstructions having the Size of Single Family Dwellings or Larger Having Wind Velocity of 270 kph , Construction of (9.50m x 14.00m) One (1) Storey, One (1) Classroom School Building mostly built with concrete and masonry, complete one (1) classroom doors, windows, blackboards, cement plaster finish, wood and masonry painting finish and non-skid cement floor finish, and complete with electrical works, lightning fixtures and lamps, and ventilating equipment.

FINAL APP FY 2023 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE


126	300101200001000	23HN0153	23HN0153 - Construction of 1STY4CL, Pagsabangan NHS, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	July/06/2023 - July/25/2023	July/25/2023	Aug./02/2023	Aug./09/2023	GoP	8,612,440.58	8,612,440.58	Exposure Category B- Urban and Suburban Areas, Wooded Areas or Other Terrain with Numerous Closely Space Obstructions having the Size of Single Family Dwellings or Larger Having Wind Velocity of 270 kph, Construction of (9.50m x 14.00m) One (1) Storey, One (1) Classroom School Building mostly built with concrete and masonry, complete one (1) classroom doors, windows, blackboards with cement plaster, painting finish, non-skid cement floor finish and complete with electrical works, lighting fixtures and lamps, and ventilating equipment, foundation raise up to 3.0 meters.
127	300101200001000	23HN0154	23HN0154 - LP: National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Cebu 6th District Engineering Office Building, A.C. Cortes Avenue, Mandaue City, Cebu, Phase 3	Construction Section	No	Competitive Bidding	Aug./02/2023 - Aug./22/2023	Aug./29/2023	Sept./01/2023	Sept./05/2023	GoP	96,500,000.00	96,500,000.00	Construction (Completion) of Cebu 6th District Engineering Office Building Phase 3
128	300219101699000	23HN0155	23HN0155 - CLUSTER III - A.) Repair of 5 Classrooms, Sta. Rosa NHS - Pangan-an High School, Lapu Lapu City, Cebu; B.) Repair of 7 Classrooms, Pangan-an Elementary School, Lapu Lapu City, Cebu & C.) Repair of 10 Classrooms, Poo Elementary School, Lapu Lapu City, Cebu	Construction Section	No	Competitive Bidding	Sept./22/2023 - Oct./12/2023	Oct./12/2023	Oct./18/2023	Oct./25/2023	GoP	9,939,500.00	9,939,500.00	Repair of Classrooms
129	310204102366000	23HN0156	23HN0156 - CLUSTER IV - A.) Repair of 11 Classrooms, Ibabao ES, Cordova, Cebu; B.) Repair of 12 Classrooms, Bangbang ES, Cordova, Cebu; & C.) Repair of 2 Classrooms, Catarman Elementary School, Cordova, Cebu	Construction Section	No	Competitive Bidding	Sept./22/2023 - Oct./12/2023	Oct./12/2023	Oct./18/2023	Oct./25/2023	GoP	8,794,477.73	8,794,477.73	Repair of Classrooms
130	300219101699000	23HN0157	23HN0157 - CLUSTER V - A.) Repair of 10 Classrooms, Gun-ob Elementary School, Lapu- Lapu City, Cebu; B.) Repair of 4 Classrooms, Marigondon NHS- Sudtonggan Night High School, Lapu-Lapu City, Cebu; & C.) Repair of 6 Classrooms, Pusok NHS- Pusok Night High School, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Sept./22/2023 - Oct./12/2023	Oct./12/2023	Oct./18/2023	Oct./25/2023	GoP	8,202,500.00	8,202,500.00	Repair of Classrooms
131	300205100941000	23HN0158	23HN0158 - CLUSTER VI - A.) Repair of 11 Classrooms, Mandaue City Science HS, Mandaue City, Cebu; B.) Repair of 6 Classrooms, Don Gerardo LLDNHS, Mandaue City, Cebu; & C.) Repair of 9 Classrooms, Cabancalan NHS, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Sept./22/2023 - Oct./12/2023	Oct./12/2023	Oct./18/2023	Oct./25/2023	GoP	5,931,806.75	5,931,806.75	Repair of Classrooms
132	300214100416000	23HN0159	23HN0159 - CLUSTER VII - A.) Repair of 14 Classrooms, Tabok ES II, Mandaue City, Cebu; B.) Repair of 3 Classrooms, Don Calixto - Yongo, Sr. ES (Tawason ES), Mandaue City, Cebu; & C.) Repair of 9 Classrooms, Basak ES, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Sept./22/2023 - Oct./12/2023	Oct./12/2023	Oct./18/2023	Oct./25/2023	GoP	4,731,105.50	4,731,105.50	Repair of Classrooms
133	300214100416000	23HN0160	23HN0160 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Cordova-Lapu-Lapu City Bridge, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Sept./22/2023 - Oct./12/2023	Oct./12/2023	Oct./18/2023	Oct./25/2023	GoP	99,000,000.00	99,000,000.00	This project covers the Construction of Cordova-Lapu-Lapu City Bridge, Lapu-Lapu City, Cebu
134	300219101698000	23HN0162	23HN0162 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings /Facilities - Rehabilitation of Punta Engaño Road including drainage facilities, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Oct./16/2023 - Nov./6/2023	Nov./6/2023	Nov./14/2023	Nov./21/2023	GoP	96,500,000.00	96,500,000.00	Asphalt Overlay
135	300228100408000	23HN0166	23HN0166 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road going to Pit-os Cabangahan, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Oct./20/2023 - Nov./8/2023	Nov./8/2023	Nov./14/2023	Nov./21/2023	GoP	4,825,000.00	4,825,000.00	The project covers the Construction of Road going to Pit-os Cabangahan, Consolacion, with PCPP length of 295.00 meters.
136	200000100019000	23HN0167	23HN0167 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road Danglag, Consolacion	Construction Section	No	Competitive Bidding	Oct./20/2023 - Nov./8/2023	Nov./8/2023	Nov./14/2023	Nov./21/2023	GoP	4,825,000.00	4,825,000.00	This project covers the Construction of Road at Barangay Danglag, Consolacion, Cebu with a road net length of 391 meters
137	300205100941000	23HN0168	23HN0168 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road Panas, Consolacion	Construction Section	No	Competitive Bidding	Oct./20/2023 - Nov./8/2023	Nov./8/2023	Nov./14/2023	Nov./21/2023	GoP	4,825,000.00	4,825,000.00	The project covers the Construction of Road at Brgy. Panas, Consolacion, Cebu with a length of 320 meters
138	300226108114000	23HN0169	23HN0169 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road Polog, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Oct./20/2023 - Nov./8/2023	Nov./8/2023	Nov./14/2023	Nov./21/2023	GoP	4,825,000.00	4,825,000.00	The project covers the Construction of Road at Brgy. Polog, Consolacion with a length of 362 l.m.
139	300226108117000	23HN0170	23HN0170 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Road at Greenhills Subdivision, Brgy. Casuntingan, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Oct./20/2023 - Nov./8/2023	Nov./8/2023	Nov./14/2023	Nov./21/2023	GoP	19,300,000.00	19,300,000.00	This project covers the Improvement of Road at Greenhills Subdivision, Brgy. Casuntingan, Mandaue City, Cebu with a road net length of 1082.00 meters
140	200000100020000	23HN0171	23HN0171 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of drainage facilities at Brgy. Opao, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Oct./20/2023 - Nov./8/2023	Nov./8/2023	Nov./14/2023	Nov./21/2023	GoP	4,825,000.00	4,825,000.00	The project covers the Construction of Road with Drainage Facilities at Brgy. Opao, Mandaue City, Cebu, with PCPP length of 43.00 meters and drainage length of 86.00 l.m.

FINAL APP FY 2023 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

141	310202101458000	23HN0172	23HN0172 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control System Nangka, Consolacion	Construction Section	No	Competitive Bidding	Oct./20/2023 - Nov./8/2023	Nov./8/2023	Nov./14/2023	Nov./21/2023	GoP	4,825,000.00	4,825,000.00	Construction of Flood Control System Nangka, Consolacion, Cebu with a total length of 521 l.m.
142	300101200001000.PC	23HN0173	23HN0173 - Construction of 4STY12CL (Phase 1), Cataman Elementary School, Cordoba, Cebu	Construction Section	No	Competitive Bidding	Oct./24/2023 - Nov./14/2023	Nov./16/2023	Nov./28/2023	Dec./05/2023	GoP	9,985,000.00	9,985,000.00	Exposure Category D- Flat, unobstructed areas and/or structures near the coastline or other bodies of water having wind velocity of 140 kph, Construction of (9.50m x 14.00m) One (1) Storey, One (1) Classroom School Building with stairs mostly built with concrete and masonry, with PWD ramp with handrails, stair on fill, R.C. seat, complete one (1) classroom doors, windows, blackboards with cement plaster, painting finish, non-skid cement floor finish, electrical works, lighting fixtures and lamps, and ventilation equipment.
143	300101200001000.PC	23HN0174	23HN0174 - Construction of 4STY8CL, Pagsabungan NHS, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Oct./24/2023 - Nov./14/2023	Nov./16/2023	Nov./28/2023	Dec./05/2023	GoP	8,601,899.66	8,601,899.66	For Phase 1, Exposure Category B- Urban and Suburban Areas, Wooded Areas or Other Terrain with Numerous Closely Space Obstructions having the Size of Single-Family Dwellings or Larger Having Wind Velocity of 270 kph , Construction of (9.50m x 14.00m) One (1) Storey, One (1) Classroom School Building mostly built with concrete and masonry, complete one (1) classroom doors, windows, blackboards with cement plaster, painting finish, non-skid cement floor finish and complete with electrical works, lighting fixtures and lamps, and ventilating equipment. foundation raise up to 3.0 meters
144	40990000005400.PC	23HN0175	23HN0175 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Barangay Hall) Pitogo Consolacion	Construction Section	No	Competitive Bidding	Oct./26/2023 - Nov./16/2023	Nov./16/2023	Nov./28/2023	Dec./05/2023	GoP	9,644,448.12	9,644,448.12	Construction of Multi-Purpose Building which comprises of Earthworks, Structural Concrete (Combined Footing, Column, Footing Tie Beams, & Beams/Girders), Reinforcing Steel Grade 40 & Grade 60 and Formworks & Falseworks
145	409900000054000.PC	23HN0176	23HN0176 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Barangay Hall) Sacsac, Consolacion	Construction Section	No	Competitive Bidding	Oct./26/2023 - Nov./16/2023	Nov./16/2023	Nov./23/2023	Nov./29/2023	GoP	4,815,099.29	4,815,099.29	Construction of Multi-Purpose Building which comprises of Earthworks, Structural Concrete (Combined Footing, Column, Footing Tie Beams, & Beams/Girders), Reinforcing Steel Grade 40 & Grade 60 and Formworks & Falseworks
146	409900000054000.PC	23HN0177	23HN0177 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Health Center) at Brgy. Umapad, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Oct./26/2023 - Nov./16/2023	Nov./23/2023	Dec./07/2023	Dec./13/2023	GoP	9,642,000.00	9,642,000.00	Construction of Multi-Purpose Building (Phase I) which includes Footings, Tie Beams, Retaining Wall, Columns, Beams, SOG, 2nd & 3rd Floor Slab, Roof Deck, Septic Vault , Plumbing , Doors & Windows
147	409900000054000.PC	23HN0179	23HN0179 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building at Municipal Plaza Poblacion Cordova	Construction Section	No	Competitive Bidding	Oct./26/2023 - Nov./16/2023	Dec./19/2023	Dec./27/2023	Jan./03/2024	GoP	4,818,590.52	4,818,590.52	Construction of Multi-Purpose Building (Municipal Plaza)
148	409900000054000.PC	23HN0180	23HN0180 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - Rehabilitation/Improvement of Multi-Purpose Building (Municipal Gym) Poblacion Occidental Consolacion	Construction Section	No	Competitive Bidding	Oct./26/2023 - Nov./16/2023	Nov./16/2023	Nov./23/2023	Nov./29/2023	GoP	4,820,686.31	4,820,686.31	Rehabilitation/ Improvement of Multi-Purpose Building (Municipal Gym)
149	409900000054000.PC	23HN0181	23HN0181 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings /Facilities - Road Improvement CSSEAZ (City South Special Economic Administrative Zone), Brgy. Subangdaku, Mandaue City	Construction Section	No	Competitive Bidding	Oct./26/2023 - Nov./16/2023	Nov./16/2023	Nov./28/2023	Dec./05/2023	GoP	4,815,000.00	4,815,000.00	This project covers the Road Improvement of CSSEAZ, Mandaue City with a total length of 123.00 l.m. of PCCP.
150	409900000054000.PC	23HN0182	23HN0182 - CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Construction of Drainage System CSSEAZ (City South Special Economic Administrative Zone), Brgy. Subangdaku, Mandaue City	Construction Section	No	Competitive Bidding	Oct./26/2023 - Nov./16/2023	Nov./16/2023	Nov./28/2023	Dec./05/2023	GoP	4,815,000.00	4,815,000.00	Construction of Drainage System CSSEAZ (City South Special Economic Administrative Zone), Brgy. Subangdaku, Mandaue City with drainage length of 280 l.m.
151	409900000054000.PC	23HN0191	23HN0191 - OOI: Ensure Safe and Reliable National Road System-Network Development-Road Widening - Secondary Roads - Mactan Circumferential Rd - K0026 + 647 - K0026 + 551, Cordova, Cebu	Construction Section	No	Competitive Bidding	Nov./23/2023 - Dec./12/2023	Dec./12/2023	Dec./27/2023	Jan./03/2024	GoP	9,116,900.04	9,116,900.04	This project covers the Road Widening at Mactan Circumferential Rd - K0025 + 647 - K0026 + 551 with a total road and drainage length of 0.186 Lane Km and 43.00 linear meters, respectively.
TOTAL:												4,742,861,944.50	8,286,460.00	4,734,575,484.50

FINAL APP FY 2023 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

Prepared by:


DARIO C. SARABUSING, JR.
Procurement Engineer

Recommending Approval:


MYRNA A. DE LA SERNA
BAC Chairperson

Approved and Submitted by:


DANILO J. VILLA, JR.
Assistant Regional Director
Caretaker, Office of the District Engineer
DISTRICT ENGINEER

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023
CONSULTING SERVICES

No.	Contract ID	Contract Description	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
					Advertisement/P ost of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	23CSHN01	: Preliminary Investigation and Survey Activities for Flood Control Projects at 1.) Butuanon River, Barangays Tabok, Maguikay, Casuntingan and Tingub, Mandaue City, Cebu; and 2.) Basak Creek, Brgy. Basak, Mandaue City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	03/03/2023	03/10/2023	03/15/2023	03/20/2023	PDE FY 2023	569,165.22		569,165.22	Preliminary Investigation and Survey Activities
2	23CSHN02	Subsurface Soil Exploration, Preliminary Investigation, Survey Activities and Detailed Engineering Design Plans for the Construction of Cordova-Lapu-Lapu City Bridge, Lapu-Lapu City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	03/07/2023	03/10/2023	03/15/2023	03/20/2023	PDE FY 2023	714,164.96		714,164.96	Subsurface Soil Exploration, Preliminary Investigation, Survey Activities and Detailed Engineering Design Plans

Appraisal services terminal and babag


Prepared by:


DARIO C. SARABUSING, JR.
Head, Procurement Unit
Procurement Unit / Secretariat

Recommended by:


MYRNA A. DE LA SERNA
BAC Chairperson

Approved by:


DAISY B. TOLEDO, D.M. ASEAN, Eng.
District Engineer

DPWH CEBU 6TH DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2023 (2nd Semester) - GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	APPROVED BUDGET FOR THE CONTRACT			Remarks description of Program/Activity/Project)	(brief
					Advertisement/P osting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
10404010-00-ITS	Computer Supplies	This Office	No	Competitive Bidding	2-1-2023	2-20-2023	2-24-2023	2-27-2023	GoP	5,232,434.00		5,232,434.00	Procurement of Inks, Toners, and other Computer Supplies	
10404010-00-ITS	Computer Supplies	This Office	No	Competitive Bidding	4-4-2023	4-24-2023	4-28-2023	5-2-2023	GoP	6,128,574.00	364,200.00	5,764,374.00	Procurement of Inks, Toners, and other Computer Supplies	
10404010-00-ITS	Computer Supplies	This Office	No	Competitive Bidding	7-4-2023	7-24-2023	7-28-2023	7-31-2023	GoP	2,494,724.00		2,494,724.00	Procurement of Inks, Toners, and other Computer Supplies	
10404010-00-ITS	Computer Supplies	This Office	No	Competitive Bidding	10-3-2023	10-23-2023	10-27-2023	10-30-2023	GoP	3,046,174.00		3,046,174.00	Procurement of Inks, Toners, and other Computer Supplies	
10404010-00-OTH	Janitorial Supplies	This Office	No	Competitive Bidding	2-1-2023	2-20-2023	2-24-2023	2-27-2023	GoP	622,113.20	87,140.00	534,973.20	Procurement of Various Cleaning Supplies	
10404010-00-OTH	Janitorial Supplies	This Office	No	Competitive Bidding	4-4-2023	4-24-2023	4-28-2023	5-2-2023	GoP	492,636.20		492,636.20	Procurement of Various Cleaning Supplies	
10404010-00-OTH	Janitorial Supplies	This Office	No	Competitive Bidding	7-4-2023	7-24-2023	7-28-2023	7-31-2023	GoP	643,053.20	20,500.00	622,553.20	Procurement of Various Cleaning Supplies	
10404010-00-OTH	Janitorial Supplies	This Office	No	Competitive Bidding	10-3-2023	10-23-2023	10-27-2023	10-30-2023	GoP	457,433.20		457,433.20	Procurement of Various Cleaning Supplies	
10404010-00-OFI	Office Supplies	This Office	No	Competitive Bidding	2-1-2023	2-20-2023	2-24-2023	2-27-2023	GoP	2,776,962.00		2,776,962.00	Procurement of Various Office Supplies	
10404010-00-OFI	Office Supplies	This Office	No	Competitive Bidding	4-4-2023	4-24-2023	4-28-2023	5-2-2023	GoP	1,975,873.00	83,794.00	1,892,079.00	Procurement of Various Office Supplies	
10404010-00-OFI	Office Supplies	This Office	No	Competitive Bidding	7-4-2023	7-24-2023	7-28-2023	7-31-2023	GoP	2,786,302.00		2,786,302.00	Procurement of Various Office Supplies	
10404010-00-OFI	Office Supplies	This Office	No	Competitive Bidding	10-3-2023	10-23-2023	10-27-2023	10-30-2023	GoP	2,186,550.00		2,186,550.00	Procurement of Various Office Supplies	
10404010-00-OFI	Office Supplies	This Office	No	Direct Contracting	N/A	N/A	2-24-2023	2-27-2023	GoP	2,198,045.75		2,198,045.75	Procurement of Photocopier Consumables	
10404010-00-OFI	Office Supplies	This Office	No	Direct Contracting	N/A	N/A	4-28-2023	5-2-2023	GoP	2,508,287.75	195,000.00	2,313,287.75	Procurement of Photocopier Consumables	
10404010-00-OFI	Office Supplies	This Office	No	Direct Contracting	N/A	N/A	7-28-2023	7-31-2023	GoP	2,198,045.75		2,198,045.75	Procurement of Photocopier Consumables	
10404010-00-OFI	Office Supplies	This Office	No	Direct Contracting	N/A	N/A	10-27-2023	10-30-2023	GoP	2,313,287.75		2,313,287.75	Procurement of Photocopier Consumables	
1040407000	Covid Prevention Equipment, Supplies and Service	This Office	No	Competitive Bidding	2-1-2023	2-20-2023	2-24-2023	2-27-2023	GoP	418,550.00		418,550.00	Procurement of Covid Prevention Items	
1040407000	Covid Prevention Equipment, Supplies and Service	This Office	No	Competitive Bidding	4-4-2023	4-24-2023	4-28-2023	5-2-2023	GoP	407,800.00		407,800.00	Procurement of Covid Prevention Items	
1040407000	Covid Prevention Equipment, Supplies and Service	This Office	No	Competitive Bidding	7-4-2023	7-24-2023	7-28-2023	7-31-2023	GoP	407,800.00		407,800.00	Procurement of Covid Prevention Items	
1040407000	Covid Prevention Equipment, Supplies and Service	This Office	No	Competitive Bidding	10-3-2023	10-23-2023	10-27-2023	10-30-2023	GoP	407,800.00		407,800.00	Procurement of Covid Prevention Items	
1040406000	Drugs and Medicines	This Office	No	Competitive Bidding	2-1-2023	2-20-2023	2-24-2023	2-27-2023	GoP	392,700.00		392,700.00	Procurement of Covid Prevention Items	
1040406000	Drugs and Medicines	This Office	No	Competitive Bidding	4-4-2023	4-24-2023	4-28-2023	5-2-2023	GoP	392,700.00		392,700.00	Procurement of Covid Prevention Items	
1040406000	Drugs and Medicines	This Office	No	Competitive Bidding	7-4-2023	7-24-2023	7-28-2023	7-31-2023	GoP	392,700.00		392,700.00	Procurement of Covid Prevention Items	
1040406000	Drugs and Medicines	This Office	No	Competitive Bidding	10-3-2023	10-23-2023	10-27-2023	10-30-2023	GoP	392,700.00		392,700.00	Procurement of Covid Prevention Items	
10404080	Fuel and Lubricants	This Office	No	Direct Contracting	N/A	N/A	2-24-2023	2-27-2023	GoP	671,738.25	318,116.00	353,622.25	Procurement of Fuel, Oil and Lubricants	
10404080	Fuel and Lubricants	This Office	No	Direct Contracting	N/A	N/A	4-28-2023	5-2-2023	GoP	1,058,938.25		713,976.00	Procurement of Fuel, Oil and Lubricants	
10404080	Fuel and Lubricants	This Office	No	Direct Contracting	N/A	N/A	7-28-2023	7-31-2023	GoP	577,998.25	236,116.00	341,882.25	Procurement of Fuel, Oil and Lubricants	
10404080	Fuel and Lubricants	This Office	No	Direct Contracting	N/A	N/A	10-27-2023	10-30-2023	GoP	723,734.25	382,116.00	341,618.25	Procurement of Fuel, Oil and Lubricants	
10404990	Electrical Supplies	This Office	No	Competitive Bidding	2-1-2023	2-20-2023	2-24-2023	2-27-2023	GoP	48,912.50		48,912.50	Procurement of Various Electrical Supplies	
10404990	Electrical Supplies	This Office	No	Competitive Bidding	4-4-2023	4-24-2023	4-28-2023	5-2-2023	GoP	90,204.90	73,974.40	16,230.50	Procurement of Various Electrical Supplies	
10404990	Electrical Supplies	This Office	No	Competitive Bidding	7-4-2023	7-24-2023	7-28-2023	7-31-2023	GoP	24,675.50		24,675.50	Procurement of Various Electrical Supplies	
10404990	Electrical Supplies	This Office	No	Competitive Bidding	10-3-2023	10-23-2023	10-27-2023	10-30-2023	GoP	11,002.50		11,002.50	Procurement of Various Electrical Supplies	
10605020	Office Equipment	This Office	No	Competitive Bidding	4-4-2023	4-24-2023	4-28-2023	5-2-2023	GoP	2,823,360.00	-	2,823,360.00	Procurement of Office Equipment	
10605020	Office Equipment	This Office	No	Competitive Bidding	7-4-2023	7-24-2023	7-28-2023	7-31-2023	GoP	1,314,000.00	-	1,314,000.00	Procurement of Office Equipment	
10605020	Office Equipment	This Office	No	Competitive Bidding	10-3-2023	10-23-2023	10-27-2023	10-30-2023	GoP	3,975,978.50	205,000.00	3,770,978.50	Procurement of Office Equipment	
10607010	Furnitures and Fixtures	This Office	No	Competitive Bidding	2-1-2023	2-20-2023	2-24-2023	2-27-2023	GoP	259,300.00	-	259,300.00	Procurement of Tables, Chairs and Cabinets	
10607010	Furnitures and Fixtures	This Office	No	Competitive Bidding	4-4-2023	4-24-2023	4-28-2023	5-2-2023	GoP	1,144,000.00	-	1,144,000.00	Procurement of Tables, Chairs and Cabinets	
10607010	Furnitures and Fixtures	This Office	No	Competitive Bidding	7-4-2023	7-24-2023	7-28-2023	7-31-2023	GoP	486,360.00	-	486,360.00	Procurement of Tables, Chairs and Cabinets	
10607010	Furnitures and Fixtures	This Office	No	Competitive Bidding	10-3-2023	10-23-2023	10-27-2023	10-30-2023	GoP	16,031,500.00	-	16,031,500.00	Procurement of Tables, Chairs and Cabinets	
10605030	I.T. Equipment & Software	This Office	No	Competitive Bidding	2-1-2023	2-20-2023	2-24-2023	2-27-2023	GoP	2,075,000.00	-	2,075,000.00	Procurement of Computers, Laptops and Printers	
10605030	I.T. Equipment & Software	This Office	No	Competitive Bidding	4-4-2023	4-24-2023	4-28-2023	5-2-2023	GoP	5,923,667.68	250,587.68	5,673,080.00	Procurement of Computers, Laptops and Printers	
10605030	I.T. Equipment & Software	This Office	No	Competitive Bidding	7-4-2023	7-24-2023	7-28-2023	7-31-2023	GoP	4,599,100.00	6,500.00	4,592,600.00	Procurement of Computers, Laptops and Printers	
10605030	I.T. Equipment & Software	This Office	No	Competitive Bidding	10-3-2023	10-23-2023	10-27-2023	10-30-2023	GoP	2,807,980.00	-	2,807,980.00	Procurement of Computers, Laptops and Printers	
50299990	Rep./Maint - Office & I.T. Equipt.	This Office	No	NP-53.9 - Small Value Procurement	2-7-2023	N/A	2-14-2023	2-15-2023	GoP	158,500.00	50,000.00	108,500.00	Repairs and Maintenance of Office and I.T. Equipments	
50299990	Rep./Maint - Office & I.T. Equipt.	This Office	No	NP-53.9 - Small Value Procurement	4-4-2023	N/A	4-13-2023	4-14-2023	GoP	85,500.00	-	85,500.00	Repairs and Maintenance of Office and I.T. Equipments	
50299990	Rep./Maint - Office & I.T. Equipt.	This Office	No	NP-53.9 - Small Value Procurement	7-4-2023	N/A	7-11-2023	7-12-2023	GoP	203,400.00	-	203,400.00	Repairs and Maintenance of Office and I.T. Equipments	

DPWH CEBU 6TH DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2023 (2nd Semester) - GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	APPROVED BUDGET FOR THE CONTRACT			Remarks description of Program/Activity/Project) (brief
					Advertisement/P osting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50299990	Rep./Maint - Office & I.T. Equip.	This Office	No	NP-53.9 - Small Value Procurement	10-10-2023	N/A	10-17-2023	10-18-2023	GoP	169,722.40	50,000.00	119,722.40	Repairs and Maintenance of Office and I.T. Equipments
50299990	Rep./Maint - Office Equip.	This Office	No	Direct Contracting	N/A	N/A	2-24-2023	2-27-2023	GoP	1,189,974.00		1,189,974.00	Repairs and Maintenance of Photocopier Machines
50299990	Rep./Maint - Office Equip.	This Office	No	Direct Contracting	N/A	N/A	4-28-2023	5-2-2023	GoP	1,177,114.00		1,177,114.00	Repairs and Maintenance of Photocopier Machines
50299990	Rep./Maint - Office Equip.	This Office	No	Direct Contracting	N/A	N/A	7-28-2023	7-31-2023	GoP	1,109,329.00		1,109,329.00	Repairs and Maintenance of Photocopier Machines
50299990	Rep./Maint - Office Equip.	This Office	No	Direct Contracting	N/A	N/A	10-27-2023	10-30-2023	GoP	1,092,603.00		1,092,603.00	Repairs and Maintenance of Photocopier Machines
50213060	Rep./Maint - Transportation Equip.	This Office	No	NP-53.9 - Small Value Procurement	2-7-2023	N/A	2-14-2023	2-15-2023	GoP	1,015,222.90	302,881.00	712,341.90	Rep/Maint. of Motor Vehicles & Replacement of Spare Parts
50213060	Rep./Maint - Transportation Equip.	This Office	No	NP-53.9 - Small Value Procurement	4-4-2023	N/A	4-13-2023	4-14-2023	GoP	598,885.42	60,635.00	538,250.42	Rep/Maint. of Motor Vehicles & Replacement of Spare Parts
50213060	Rep./Maint - Transportation Equip.	This Office	No	NP-53.9 - Small Value Procurement	7-4-2023	N/A	7-11-2023	7-12-2023	GoP	1,176,840.22	686,802.82	490,037.40	Rep/Maint. of Motor Vehicles & Replacement of Spare Parts
50213060	Rep./Maint - Transportation Equip.	This Office	No	NP-53.9 - Small Value Procurement	10-10-2023	N/A	10-17-2023	10-18-2023	GoP	487,055.42	11,700.00	475,355.42	Rep/Maint. of Motor Vehicles & Replacement of Spare Parts
50213990	Rep./Maint - Const. Tools & Equip.	This Office	No	NP-53.9 - Small Value Procurement	2-7-2023	N/A	2-14-2023	2-15-2023	GoP	20,000.00	20,000.00	-	Repairs and Maintenance of Const. Tools and Equipment
50213990	Rep./Maint - Const. Tools & Equip.	This Office	No	NP-53.9 - Small Value Procurement	4-4-2023	N/A	4-13-2023	4-14-2023	GoP	20,000.00	20,000.00	-	Repairs and Maintenance of Const. Tools and Equipment
50213990	Rep./Maint - Const. Tools & Equip.	This Office	No	NP-53.9 - Small Value Procurement	7-4-2023	N/A	7-11-2023	7-12-2023	GoP	20,000.00	20,000.00	-	Repairs and Maintenance of Const. Tools and Equipment
50213990	Rep./Maint - Const. Tools & Equip.	This Office	No	NP-53.9 - Small Value Procurement	10-10-2023	N/A	10-17-2023	10-18-2023	GoP	20,000.00	20,000.00	-	Repairs and Maintenance of Const. Tools and Equipment
10605140	Technical & Scientific Supplies/ Survey Device	This Office	No	Competitive Bidding	2-1-2023	2-20-2023	2-24-2023	2-27-2023	GoP	569,155.05	-	569,155.05	Procurement of Survey Devices & Other Scientific Supplies
10605140	Technical & Scientific Supplies/ Survey Device	This Office	No	Competitive Bidding	4-4-2023	4-24-2023	4-28-2023	5-2-2023	GoP	184,701.85	-	184,701.85	Procurement of Survey Devices & Other Scientific Supplies
10605140	Technical & Scientific Supplies/ Survey Device	This Office	No	Competitive Bidding	7-4-2023	7-24-2023	7-28-2023	7-31-2023	GoP	523,879.00	-	523,879.00	Procurement of Survey Devices & Other Scientific Supplies
10605140	Technical & Scientific Supplies/ Survey Device	This Office	No	Competitive Bidding	10-3-2023	10-23-2023	10-27-2023	10-30-2023	GoP	207,917.85	-	207,917.85	Procurement of Survey Devices & Other Scientific Supplies
10605140	Laboratory Equipment and Apparatus	This Office	No	Competitive Bidding	2-1-2023	2-20-2023	2-24-2023	2-27-2023	GoP	3,297,721.25	-	3,297,721.25	Procurement of Laboratory Equipment and Apparatus
10605140	Laboratory Equipment and Apparatus	This Office	No	NP-53.9 - Small Value Procurement	4-4-2023	N/A	4-28-2023	5-2-2023	GoP	3,140,461.25	-	3,140,461.25	Procurement of Laboratory Equipment and Apparatus
10605140	Laboratory Equipment and Apparatus	This Office	No	Competitive Bidding	10-3-2023	10-23-2023	10-27-2023	10-30-2023	GoP	750,025.60	-	750,025.60	Procurement of Laboratory Equipment and Apparatus
10404130	Procurement of Construction Supplies	This Office	No	Competitive Bidding	2-1-2023	2-20-2023	2-24-2023	2-27-2023	GoP	11,211,951.42	11,118,106.67	93,844.75	Procurement of Hardware and Construction Materials
10404130	Procurement of Construction Supplies	This Office	No	Competitive Bidding	4-4-2023	4-24-2023	4-28-2023	5-2-2023	GoP	6,835,737.59	6,809,647.59	26,090.00	Procurement of Hardware and Construction Materials
10404130	Procurement of Construction Supplies	This Office	No	Competitive Bidding	7-4-2023	7-24-2023	7-28-2023	7-31-2023	GoP	21,309,144.07	21,070,295.32	238,848.75	Procurement of Hardware and Construction Materials
10404130	Procurement of Construction Supplies	This Office	No	Competitive Bidding	10-3-2023	10-23-2023	10-27-2023	10-30-2023	GoP	16,401,204.86	16,232,871.86	168,333.00	Procurement of Hardware and Construction Materials
10605080	Procurement of Construction Tools and Equip.	This Office	No	Competitive Bidding	2-1-2023	2-20-2023	2-24-2023	2-27-2023	GoP	454,016.00	454,016.00	-	Procurement of Tools and Equipment
10605080	Procurement of Construction Tools and Equip.	This Office	No	Competitive Bidding	4-4-2023	4-24-2023	4-28-2023	5-2-2023	GoP	379,814.00	286,494.00	93,320.00	Procurement of Tools and Equipment
10605080	Procurement of Construction Tools and Equip.	This Office	No	Competitive Bidding	7-4-2023	7-24-2023	7-28-2023	7-31-2023	GoP	119,364.00	119,364.00	-	Procurement of Tools and Equipment
10605080	Procurement of Construction Tools and Equip.	This Office	No	Competitive Bidding	10-3-2023	10-23-2023	10-27-2023	10-30-2023	GoP	3,800.00	3,800.00	-	Procurement of Tools and Equipment
10606010	Procurement of Motor Vehicle and Heavy Equipme	This Office	No	Competitive Bidding	11-27-2023	12-18-2023	12-22-2023	12-27-2023	GoP	14,833,459.15		14,833,459.15	Procurement of Pick up truck, dump truck and boom truck
5029905003	Lease of Motor Vehicle	This Office	No	NP-53.9 - Small Value Procurement	4-4-2023	N/A	4-28-2023	5-2-2023	GoP	261,250.00	261,250.00	-	Lease of Motor Vehicle
5021202000	General Support Services	This Office	No	NP-53.9 - Small Value Procurement	2-7-2023	N/A	2-14-2023	2-15-2023	GoP	400,000.00		400,000.00	Procurement of Janitorial Services
5021203000	General Support Services	This Office	No	Competitive Bidding	10-3-2023	10-23-2023	10-27-2023	10-30-2023	GoP	2,000,000.00		2,000,000.00	Procurement of Security Services
TOTAL										177,348,445.66	60,534,884.34	116,813,561.34	


Prepared by:


DANILO C. SARABUSING, JR.
 Head, Procurement Unit

Recommending Approval:


MYRNA A. DE LA SERNA
 BAC Chairperson

Approved and Submitted by:


DANILO J. VILLA, JR.
 Assistant District Engineer,
 Caretaker, Office of the District Engineer