

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ALBAY 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Old Airport Road, Brgy. 40 Cruzada, Legazpi City

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) UPDATED
For Non-CSE
(Changes w/in the 2nd Semester of 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
310102101331000	Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0560 + 221 - K0560 + 563	Construction Section	NO	Public Bidding	August 16-22, 2023	September 05, 2023	September 14, 2023	October 11, 2023	GoP	15,720,000.00	-	15,720,000.00	Preventive Maintenance - Secondary Roads
310111100568000	Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0553 + 557 - K0554 + 041, K0554 + 051.60 - K0554 + 306	Construction Section	NO	Public Bidding	March 03-09, 2023	March 23, 2023	April 11, 2023	April 20, 2023	GoP	15,846,000.00	-	15,846,000.00	Construction/Upgrading/ Rehabilitation of Drainage along National Roads -
310111100570000	Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0558 + 125 - K0558 + 447	Construction Section	NO	Public Bidding	March 03-09, 2023	March 23, 2023	April 11, 2023	April 20, 2023	GoP	7,001,000.00	-	7,001,000.00	Construction/Upgrading/ Rehabilitation of Drainage along National Roads -
310111100569000	Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0558 + 724 - K0558 + 861, K0558 + 872 - K0558 + 951	Construction Section	NO	Public Bidding	March 03-09, 2023	March 23, 2023	April 11, 2023	April 20, 2023	GoP	4,757,000.00	-	4,757,000.00	Construction/Upgrading/ Rehabilitation of Drainage along National Roads -
310202101409000	Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0555 + 236 - K0555 + 477	Construction Section	NO	Public Bidding	March 03-09, 2023	March 23, 2023	April 11, 2023	April 20, 2023	GoP	15,000,000.00	-	15,000,000.00	Road Widening - Secondary Roads
310202101410000	Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0555 + 556 - K0555 + 812	Construction Section	NO	Public Bidding	March 03-09, 2023	March 23, 2023	April 11, 2023	April 20, 2023	GoP	15,500,000.00	-	15,500,000.00	Road Widening - Secondary Roads
310202101411000	Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0558 + 447 - K0558 + 724	Construction Section	NO	Public Bidding	March 03-09, 2023	March 23, 2023	April 11, 2023	April 20, 2023	GoP	16,000,000.00	-	16,000,000.00	Road Widening - Secondary Roads
310204102345000	Legazpi-Sto. Domingo-Bacacay-Tabaco Tramo Road , Albay	Construction Section	YES	Public Bidding	October 19 - 25, 2022	November 15, 2022	January 30, 2023	February 15, 2023	GoP	40,000,000.00	-	40,000,000.00	Construction of By-Pass and Diversion Roads
310204102346000	Malilipot Bypass Road, Albay	Construction Section	NO	Public Bidding	April 04-10, 2023	April 25, 2023	May 09, 2023	May 30, 2023	GoP	40,000,000.00	-	40,000,000.00	Construction of By-Pass and Diversion Roads
310204102348000	Malinao-Paraputo-San Antonio Diversion Road, Albay	Construction Section	YES	Public Bidding	November 4 - 10, 2022	November 29, 2022	January 30, 2023	February 15, 2023	GoP	40,000,000.00	-	40,000,000.00	Construction of By-Pass and Diversion Roads
310204102347000	San Lorenzo-Salvacion-Fatima-Tagas-San Roque-Tabaco Wharf Road, Tabaco City, Albay	Construction Section	YES	Public Bidding	November 4 - 10, 2022	December 6-7, 2022	January 30, 2023	February 15, 2023	GoP	40,000,000.00	-	40,000,000.00	Construction of By-Pass and Diversion Roads
310204101338000	Tabaco City Bypass Road, Albay	Construction Section	YES	Public Bidding	November 4 - 10, 2022	November 29, 2022	January 30, 2023	February 15, 2023	GoP	80,000,000.00	-	80,000,000.00	Construction of By-Pass and Diversion Roads
310204102344000	Tiwi By-pass Road (Alternate Route), Albay	Construction Section	NO	Public Bidding	June 6-12, 2023	June 26, 2023	July 04, 2023	September 2023	GoP	40,000,000.00	-	40,000,000.00	Construction of By-Pass and Diversion Roads
310205101135000	Tabaco City-Malinao-Buhi-Iriga Road, Albay	Construction Section	YES	Public Bidding	October 28 - November 3, 2022	November 17, 2022	January 30, 2023	February 15, 2023	GoP	40,000,000.00	-	40,000,000.00	Construction of Missing Links/ New Roads
310302100430000	Joroan Br. 1 (B00254LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction Section	YES	Public Bidding	October 14 - 20, 2022	November 03, 2022	January 30, 2023	February 15, 2023	GoP	20,000,000.00	-	20,000,000.00	Replacement of Permanent Weak Bridges

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305101805000	Bulawan Br. (B00229LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction Section	NO	Public Bidding	April 26 - May 02, 2023	May 23, 2023	May 31, 2023	June 05, 2023	GoP	70,800,000.00	-	70,800,000.00	Widening of Permanent Bridges
310305101933000	Bonga Br. 1 along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction Section	NO	Public Bidding	March 14-20, 2023	April 03, 2023	May 08, 2023	May 11, 2023	GoP	13,200,000.00	-	13,200,000.00	Widening of Permanent Bridges
310305101932000	Bonga Br. 2 along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction Section	NO	Public Bidding	March 14-20, 2023	April 03, 2023	May 08, 2023	May 11, 2023	GoP	8,800,000.00	-	8,800,000.00	Widening of Permanent Bridges
310306100243000	Balinad Br. along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction Section	YES	Public Bidding	October 1 -7, 2022	October 21, 2022	January 30, 2023	February 15, 2023	GoP	40,000,000.00	-	40,000,000.00	Construction of New Bridges
310306100242000	Buang Br. 2 along Ligao-Tabaco Road	Construction Section	YES	Public Bidding	October 1 -7, 2022	October 21, 2022	January 30, 2023	February 15, 2023	GoP	40,000,000.00	-	40,000,000.00	Construction of New Bridges
310306100227000	Lidong Br. along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction Section	YES	Public Bidding	October 19 - 25, 2022	November 08, 2022	January 30, 2023	February 15, 2023	GoP	60,000,000.00	-	60,000,000.00	Construction of New Bridges
320101110016000	Construction/Extension of River Control, Panarayan, Bacacay, Albay	Construction Section	NO	Public Bidding	February 03 - 09, 2023	February 23, 2023	March 13, 2023	March 22, 2023	GoP	30,000,000.00	-	30,000,000.00	Construction/maintenance of Flood Mitigation Structures and Drainage
320101109130000	Construction of Quinale Seawall, Tabaco City, Albay	Construction Section	NO	Public Bidding	March 23-29, 2023	April 12, 2023	April 26, 2023	May 17, 2023	GoP	100,000,000.00	-	100,000,000.00	Construction/maintenance of Flood Mitigation Structures and Drainage
320101110018000	Construction of Baranghawon Flood Mitigation Structure, Tabaco City	Construction Section	NO	Public Bidding	March 16-22, 2023	April 04, 2023	May 03, 2023	May 05, 2023	GoP	22,000,000.00	-	22,000,000.00	Construction/maintenance of Flood Mitigation Structures and Drainage
320101110019000	Construction of Mariroc Flood Mitigation Structure, Tabaco City	Construction Section	NO	Public Bidding	March 16-22, 2023	April 04, 2023	May 03, 2023	May 11, 2023	GoP	21,000,000.00	-	21,000,000.00	Construction/maintenance of Flood Mitigation Structures and Drainage
320101110025000	Construction of Quinale Seawall, Tabaco City, Albay, Phase II	Construction Section	NO	Public Bidding	March 23-29, 2023	April 12, 2023	April 26, 2023	May 17, 2023	GoP	42,500,000.00	-	42,500,000.00	Construction/maintenance of Flood Mitigation Structures and Drainage
320101110020000	Construction of Sta. Cruz Flood Mitigation Structure, Malilipot, Albay	Construction Section	NO	Public Bidding	March 16-22, 2023	April 04, 2023	May 03, 2023	May 11, 2023	GoP	21,000,000.00	-	21,000,000.00	Construction/maintenance of Flood Mitigation Structures and Drainage
320101110026000	Construction of Sto. Cristo Seawall (Phase 3), Tabaco City, Albay	Construction Section	NO	Public Bidding	April 13-19, 2023	May 10, 2023	May 25, 2023	June 22, 2023	GoP	42,500,000.00	-	42,500,000.00	Construction/maintenance of Flood Mitigation Structures and Drainage
320101110021000	Construction of Sto. Cristo Seawall, Tabaco City, Albay	Construction Section	NO	Public Bidding	April 13-19, 2023	May 10, 2023	May 25, 2023	June 22, 2023	GoP	30,000,000.00	-	30,000,000.00	Construction/maintenance of Flood Mitigation Structures and Drainage
320101110023000	Construction of Vinisitahan Flood Control (Downstream) along Bacayon River, Bacacay, Albay	Construction Section	NO	Public Bidding	March 16-22, 2023	April 04, 2023	May 03, 2023	May 05, 2023	GoP	25,000,000.00	-	25,000,000.00	Construction/maintenance of Flood Mitigation Structures and Drainage
320101110024000	Rehabilitation of Baybay Seawall, Malinao, Albay	Construction Section	NO	Public Bidding	March 15-21, 2023	April 04, 2023	May 03, 2023	May 11, 2023	GoP	3,000,000.00	-	3,000,000.00	Construction/maintenance of Flood Mitigation Structures and Drainage
320101110022000	Rehabilitation of Drainage System including Box Culvert of Tabaco City Wharf Road, Tabaco City, Albay	Construction Section	NO	Public Bidding	March 16-22, 2023	April 04, 2023	May 03, 2023	May 11, 2023	GoP	5,000,000.00	-	5,000,000.00	Construction/maintenance of Flood Mitigation Structures and Drainage
320101110017000	Construction/ Extension of San Lorenzo Seawall, (Phase IV) Tabaco City, Albay	Construction Section	NO	Public Bidding	March 16-22, 2023	April 04, 2023	May 03, 2023	May 11, 2023	GoP	30,000,000.00	-	30,000,000.00	Construction/maintenance of Flood Mitigation Structures and Drainage
300202100199000	Access Road leading to Bacacay Seaport, Bacacay, Albay	Construction Section	NO	Public Bidding	March 10-16, 2023	March 30, 2023	April 28, 2023	May 09, 2023	GoP	1,500,000.00	-	1,500,000.00	Construction/ Improvement of Access Roads leading to Seaports
300202100200000	Access Road leading to Barangay 3 Seaport, Malilipot, Albay	Construction Section	NO	Public Bidding	March 10-16, 2023	March 30, 2023	April 28, 2023	May 09, 2023	GoP	1,500,000.00	-	1,500,000.00	Construction/ Improvement of Access Roads leading to Seaports
300202100151000	Access Road leading to Igang Seaport, Bacacay, Albay	Construction Section	NO	Public Bidding	March 10-16, 2023	March 30, 2023	April 28, 2023	May 09, 2023	GoP	1,500,000.00	-	1,500,000.00	Construction/ Improvement of Access Roads leading to Seaports

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300202100257000	Access Road leading to Jonop Port-Cabunturan, Malinao, Albay	Construction Section	NO	Public Bidding	March 10-16, 2023	March 30, 2023	April 28, 2023	May 09, 2023	GoP	1,500,000.00	-	1,500,000.00	Improvement of Access Roads leading to Seaports
300202100256000	Access Road leading to Lidong Port, Sto. Domingo, Albay	Construction Section	NO	Public Bidding	March 10-16, 2023	March 30, 2023	April 28, 2023	May 09, 2023	GoP	2,000,000.00	-	2,000,000.00	Improvement of Access Roads leading to Seaports
300202100203000	Karangahan Boulevard Road, Tabaco City, Albay	Construction Section	NO	Public Bidding	March 10-16, 2023	March 30, 2023	April 28, 2023	May 09, 2023	GoP	2,000,000.00	-	2,000,000.00	Improvement of Access Roads leading to Seaports
300203102281000	Buhatan to Alimsog Coastal Road leading to White Beaches, Sto. Domingo, Albay	Construction Section	YES	Public Bidding	November 9 - 15, 2022	December 6-7, 2022	January 30, 2023	February 15, 2023	GoP	78,500,000.00	-	78,500,000.00	Improvement of Access Roads leading to Declared
300203102151000	Tabaco- Malilipot- San Jose-Bacacay Poblacion Road leading to various tourist destinations, Albay	Construction Section	NO	Public Bidding	March 10-16, 2023	March 30, 2023	April 28, 2023	May 09, 2023	GoP	1,500,000.00	-	1,500,000.00	Improvement of Access Roads leading to Declared
300203102416000	Tabaco-Malinao Road leading to Vera Falls, Malinao, Albay	Construction Section	NO	Public Bidding	March 10-16, 2023	March 30, 2023	April 28, 2023	May 09, 2023	GoP	30,000,000.00	-	30,000,000.00	Improvement of Access Roads leading to Declared
300203102415000	Tabaco-Malinao-Tiwi Roads leading to Kumagingking Falls, Tiwi Geothermal Plant, Phil. Ceramic Plant, Bugsukan Falls Corangon Shoal, Joroan Church & Beaches, Putsan Beach, Burabod-Sta. Elena-Tagoytoy and Sugcad-Matalipni-Malolos	Construction Section	NO	Public Bidding	March 10-16, 2023	March 30, 2023	April 28, 2023	May 09, 2023	GoP	1,500,000.00	-	1,500,000.00	Improvement of Access Roads leading to Declared
300204101413000	Access Roads leading to Coconut-Bio Engineering and ABACA "Salapid" Industry, Malinao, Albay	Construction Section	NO	Public Bidding	March 10-16, 2023	March 30, 2023	April 28, 2023	May 09, 2023	GoP	1,500,000.00	-	1,500,000.00	Improvement of Access Roads leading to Trades,
300204100951000	Lidong Access Road in support of Virgin Coconut Oil Manufacturers, Sto. Domingo, Albay	Construction Section	NO	Public Bidding	March 10-16, 2023	March 30, 2023	April 28, 2023	May 09, 2023	GoP	2,000,000.00	-	2,000,000.00	Improvement of Access Roads leading to Trades,
300204101412000	San Carlos - Matagbac- San Vicente Road connecting to Ligao-Tabaco Road leading to Ricemill, Agri-Business Industry & Warehouses, Tabaco City, Albay	Construction Section	NO	Public Bidding	March 10-16, 2023	March 30, 2023	April 28, 2023	May 09, 2023	GoP	1,500,000.00	-	1,500,000.00	Improvement of Access Roads leading to Trades,
300204101414000	San Isidro-Iraya-Canaway-Sta. Cruz Access Road leading to "Lubid" and Dairy Farm Product Industry, Malilipot, Albay	Construction Section	NO	Public Bidding	March 10-16, 2023	March 30, 2023	April 28, 2023	May 09, 2023	GoP	1,500,000.00	-	1,500,000.00	Improvement of Access Roads leading to Trades,
300205100748000	Construction of Solar Water System, Barangay Napao, Bacacay, Albay	Construction Section	NO	Public Bidding	October 18-24, 2023	November 07, 2023	November 21, 2023	February 2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Water Supply/ Septage and
300205100749000	Construction of Solar Water System, Barangay Sugcad, Malinao, Albay	Construction Section	NO	Public Bidding	October 18-24, 2023	November 07, 2023	November 21, 2023	February 2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Water Supply/ Septage and
300205100751000	Construction of Solar Water System, Barangay Buang (Mayon), Tabaco City, Albay	Construction Section	NO	Public Bidding	September 29 - October 06, 2023	October 19, 2023	November 14, 2023	November 30, 2023	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Water Supply/ Septage and
300205100750000	Construction of Solar Water System, Barangay Tabiguian, Tabaco City, Albay	Construction Section	NO	Public Bidding	October 4-10, 2023	October 24, 2023	November 13, 2023	November 20, 2023	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Water Supply/ Septage and
300205100752000	Construction of Solar Water System, Barangay Comun, Malinao, Albay	Construction Section	NO	Public Bidding	September 29 - October 06, 2023	October 19, 2023	November 14, 2023	November 30, 2023	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Water Supply/ Septage and
300205100753000	Construction of Solar Water System, Barangays Calbayog-San Roque, Malilipot, Albay	Construction Section	NO	Public Bidding	September 29 - October 06, 2023	October 19, 2023	November 14, 2023	November 30, 2023	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Water Supply/ Septage and
300205100754000	Construction of Solar Water System, Tiwi, Albay	Construction Section	NO	Public Bidding	October 4-10, 2023	October 24, 2023	November 13, 2023	November 30, 2023	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Water Supply/ Septage and
300215102611000	Construction of Road, Bahi to Damacan, Bacacay, Albay	Construction Section	NO	Public Bidding	August 31 - September 06, 2023	September 20, 2023	September 29, 2023	October 10, 2023	GoP	150,000,000.00	-	150,000,000.00	Improvement of Access Roads and/or Bridges from the National Road/s leading to
300215102619000	Construction of Manaet - Tanagan Road, Bacacay, Albay	Construction Section	NO	Public Bidding	June 9-15, 2023	June 29, 2023	July 27, 2023	August 10, 2023	GoP	100,000,000.00	-	100,000,000.00	Improvement of Access Roads and/or Bridges from the National Road/s leading to
300215102612000	Construction of Road, Comun to Ogob, Malinao, Albay	Construction Section	NO	Public Bidding	April 18-24, 2023	March 09, 2023	May 23, 2023	June 09, 2023	GoP	100,000,000.00	-	100,000,000.00	Improvement of Access Roads and/or Bridges from the National Road/s leading to

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215102613000	Construction of Road, Comun to Ogob, Malinao, Albay, Phase II	Construction Section	NO	Public Bidding	April 21-27, 2023	June 27, 2023	July 11, 2023	September 2023	GoP	100,000,000.00	-	100,000,000.00	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Malinao, Albay
300215103298000	Rehabilitation of Poblacion-Baclayon-Vinsitahan-San Pedro-Pili Road, Bacacay, Albay	Construction Section	NO	Public Bidding	March 28 - April 03, 2023	April 18, 2023	May 05, 2023	May 31, 2023	GoP	30,000,000.00	-	30,000,000.00	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Bacacay, Albay
300215103299000	Rehabilitation / Improvement of Sitio Banago to Sitio Balite Road, Sto. Domingo, Albay	Construction Section	NO	Public Bidding	February 15-21, 2023	March 21, 2022	April 12, 2023	April 20, 2023	GoP	30,000,000.00	-	30,000,000.00	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Sto. Domingo, Albay
300218100100000	Construction of Coastal Road Buhatan - Alimsog, (Phase 2) Sto. Domingo, Albay	Construction Section	NO	Public Bidding	February 03 - 09, 2023	February 23, 2023	April 11, 2023	April 21, 2023	GoP	95,000,000.00	-	95,000,000.00	SIPAG - Coastal Roads/Causeway for environmental protection
300219101528000	Construction of River Protection Structure at Telegrafo River (Downstream), Lidong, Santo Domingo, Albay	Construction Section	NO	Public Bidding	February 02 - 08, 2023	February 22, 2023	April 11, 2023	April 19, 2023	GoP	100,000,000.00	-	100,000,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219101537000	Rehabilitation of Flood Control at Maangot River, Purok 2, Barangay San Isidro, Sto. Domingo, Albay	Construction Section	NO	Public Bidding	April 20-26, 2023	May 10, 2023	May 23, 2023	May 31, 2023	GoP	75,000,000.00	-	75,000,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219101555000	Construction of River Dike at barangay Canaway, Malilipot, Albay	Construction Section	NO	Public Bidding	February 01 - 07, 2023	February 21, 2023	March 30, 2023	April 11, 2023	GoP	100,000,000.00	-	100,000,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219101556000	Construction of River Dike at San Andres, Sto. Domingo, Albay	Construction Section	NO	Public Bidding	February 01 - 07, 2023	February 21, 2023	March 30, 2023	April 11, 2023	GoP	100,000,000.00	-	100,000,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219101557000	Construction of River Dike at Bagong San Roque, Sto. Domingo, Albay	Construction Section	NO	Public Bidding	February 02 - 08, 2023	February 22, 2023	April 11, 2023	April 14, 2023	GoP	100,000,000.00	-	100,000,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219101561000	Construction of Pinagbobong River Control, Barangay Pinagbobong, Tabaco City, Albay	Construction Section	NO	Public Bidding	January 26 - February 01, 2023	February 23, 2023	March 30, 2023	April 13, 2023	GoP	140,000,000.00	-	140,000,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219101562000	Construction of Baranghawon River Control, Barangay Baranghawon, Tabaco City, Albay	Construction Section	NO	Public Bidding	January 26 - February 01, 2023	March 07, 2023	March 30, 2023	April 13, 2023	GoP	150,000,000.00	-	150,000,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219101636000	Construction/Extension of Fatima Seawall, (Phase 2) Tabaco City, Albay	Construction Section	NO	Public Bidding	March 16-22, 2023	April 04, 2023	April 26, 2023	May 17, 2023	GoP	100,000,000.00	-	100,000,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219101637000	Construction/Extension of Salvacion Seawall (Phase 4), Tabaco City, Albay	Construction Section	NO	Public Bidding	June 16-22, 2023	July 12, 2023	July 26, 2023	August 18, 2023	GoP	100,000,000.00	-	100,000,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219101638000	Construction/Extension of Fatima Seawall (Phase 3), Tabaco City	Construction Section	NO	Public Bidding	June 6-12, 2023	July 12, 2023	July 26, 2023	August 14, 2023	GoP	100,000,000.00	-	100,000,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219101639000	Construction/ Rehabilitation of Panarayon River Control, Bacacay, Albay	Construction Section	NO	Public Bidding	March 15-21, 2023	April 04, 2023	May 03, 2023	May 11, 2023	GoP	20,000,000.00	-	20,000,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219101640000	Construction/Extension of San Lorenzo Seawall (Phase 3), Tabaco City, Albay	Construction Section	NO	Public Bidding	March 15-21, 2023	April 04, 2023	May 03, 2023	May 11, 2023	GoP	100,000,000.00	-	100,000,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219102007000	Construction of Flood Mitigation Structure, Zone 2 of Brgy. Labnig, Malinao, Albay	Construction Section	NO	Public Bidding	March 23-29, 2023	April 12, 2023	April 26, 2023	May 08, 2023	GoP	49,000,000.00	-	49,000,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219102008000	Construction of Flood Mitigation Structure, Labnig National High School, Brgy. Labnig, Malinao, Albay	Construction Section	NO	Public Bidding	March 23-29, 2023	April 12, 2023	April 26, 2023	May 08, 2023	GoP	48,000,000.00	-	48,000,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300219102009000	Construction of Flood Control System at San Rafael River, Sto. Domingo, Albay	Construction Section	NO	Public Bidding	March 23-29, 2023	April 26, 2023	May 10, 2023	June 05, 2023	GoP	50,000,000.00	-	50,000,000.00	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300220101637000	Construction (Completion) of Multi-Purpose Building, Tabaco City's Museum and Cultural Theater, Tabaco City, Albay (Phase II)	Construction Section	NO	Public Bidding	November 17-23, 2023	December 12, 2023	December 27, 2023	January 17, 2024	GoP	20,000,000.00	-	20,000,000.00	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services
300220101639000	Construction (Completion) of Rehabilitation of Multi-Purpose Building (St. John the Baptist Church - Cultural Heritage Site), Tabaco City, Albay (Phase III)	Construction Section	NO	Public Bidding	December 02-08, 2023	December 26, 2023	December 29, 2023	January 10, 2024	GoP	15,000,000.00	-	15,000,000.00	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220101634000	Construction of Tabaco City Convention Center, Tabaco City, Albay	Construction Section	NO	Public Bidding	August 11-17, 2023	August 31, 2023	September 07, 2023	September 14, 2023	GoP	25,000,000.00	-	25,000,000.00	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services
300220101638000	Construction of Tabaco City Legislative Building (Phase II), Tabaco City, Albay	Construction Section	NO	Public Bidding	November 17-23, 2023	December 12, 2023	December 27, 2023	January 17, 2024	GoP	20,000,000.00	-	20,000,000.00	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services
300220101641000	Construction of Multi-Purpose Building (Covered Court convertible to Evacuation Center) at Barangay 14, Bacacay, Albay	Construction Section	NO	Public Bidding	April 04-10, 2023	April 25, 2023	May 23, 2023	June 26, 2023	GoP	9,000,000.00	-	9,000,000.00	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services
300220101640000	Construction of Multi-Purpose Building (Covered Court convertible to Evacuation Center), Tambilagao, Bacacay, Albay	Construction Section	NO	Public Bidding	May 10-16, 2023	August 17, 2023	August 31, 2023	September 19, 2023	GoP	12,000,000.00	-	12,000,000.00	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services
300220101635000	Construction of Multi-Purpose Building, BUTC Nursing Department Administrative building Tabaco City, Albay	Construction Section	NO	Public Bidding	August 2023	August 2023	August- September 2023	September 2023	GoP	50,000,000.00	-	50,000,000.00	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services
300220101636000	Construction of Multi-Purpose Building, BUTC Fisheries Department Administrative building Tabaco City, Albay	Construction Section	NO	Public Bidding	November 17-23, 2023	December 12, 2023	December 27, 2023	January 17, 2024	GoP	50,000,000.00	-	50,000,000.00	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services
300221103537000	Construction of Bacayon Barangay Road at Purok 7, Bacacay, Albay	Construction Section	NO	Public Bidding	March 28 - April 03, 2023	April 18, 2023	May 05, 2023	May 31, 2023	GoP	5,000,000.00	-	5,000,000.00	and/or Bridges from the National Road/s leading to the coast
300221103539000	Construction of Road, Sitio Pasulmok Sula to Sitio Banago, Alimsog, Sto. Domingo, Albay	Construction Section	NO	Public Bidding	February 15-21, 2023	March 21, 2022	April 12, 2023	April 24, 2023	GoP	50,000,000.00	-	50,000,000.00	and/or Bridges from the National Road/s leading to the coast
300221102298000	Improvement of Cagbulacao to Tanagan Ridge Road, Bacacay, Albay	Construction Section	NO	Public Bidding	June 22-28, 2023	July 18, 2023	July 28, 2023	August 10, 2023	GoP	100,000,000.00	-	100,000,000.00	and/or Bridges from the National Road/s leading to the coast
300221103538000	Construction of Cagbulacao to Tanagan Ridge Road , Bacacay, Albay (Phase 2)	Construction Section	NO	Public Bidding	July 27 - August 2, 2023	August 16, 2023	August 31, 2023	September 13, 2023	GoP	100,000,000.00	-	100,000,000.00	and/or Bridges from the National Road/s leading to the coast
300224100020000	Construction of Causeway, Phase 5, Sitio Balite, Barangay Alimsog, Santo Domingo, Albay	Construction Section	YES	Public Bidding	October 14 - 20, 2022	November 03, 2022	January 30, 2023	February 28, 2023	GoP	60,000,000.00	-	60,000,000.00	Roads/Causeway for environmental the coast
300224100022000	Construction of Causeway, Sitio Pasulmok Sula Balite, Barangay Alimsog, Santo Domingo, Albay	Construction Section	YES	Public Bidding	October 7 -13, 2022	November 03, 2022	January 30, 2023	February 28, 2023	GoP	70,000,000.00	-	70,000,000.00	Roads/Causeway for environmental the coast
300225101261000	Construction of Flood Control and Slope Protection at Barangay 7, Bacacay, Albay	Construction Section	NO	Public Bidding	March 01-07, 2023	March 21, 2023	April 11, 2023	April 26, 2023	GoP	5,000,000.00	-	5,000,000.00	BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300225101260000	Construction of Libod River Control/Flood Mitigation, Malinao, Albay	Construction Section	NO	Public Bidding	March 01-07, 2023	March 21, 2023	April 11, 2023	April 26, 2023	GoP	20,000,000.00	-	20,000,000.00	BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300225101263000	Construction of Tayhi River Control/Flood Mitigation at Barangay Cormidal, Tabaco City, Albay	Construction Section	NO	Public Bidding	March 01-07, 2023	March 21, 2023	April 11, 2023	April 26, 2023	GoP	6,000,000.00	-	6,000,000.00	BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300225101262000	Construction of River Protection Structures at Telegrapso River (Downstream), Lidong , Sto. Domingo, Albay	Construction Section	NO	Public Bidding	February 15-21, 2023	March 07, 2022	March 21, 2023	April 11, 2023	GoP	100,000,000.00	-	100,000,000.00	BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities
300226107047000	Construction of 2-Storey Multi-Purpose Building (Barangay Hall) at Barangay Bacayon, Bacacay, Albay	Construction Section	NO	Public Bidding	May 18-24, 2023	July 11, 2023	July 28, 2023	August 09, 2023	GoP	8,000,000.00	-	8,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226107040000	Construction of Multi-Purpose Building (Barangay Hall) at Barangay 6, Bacacay, Albay	Construction Section	NO	Public Bidding	May 18-24, 2023	July 11, 2023	July 28, 2023	August 09, 2023	GoP	5,000,000.00	-	5,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226107046000	Construction of Multi-Purpose Building (Barangay Hall) at Barangay Pawa, Malinao, Albay	Construction Section	NO	Public Bidding	April 04-10, 2023	April 25, 2023	May 23, 2023	June 26, 2023	GoP	5,000,000.00	-	5,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226107048000	Construction of Multi-Purpose Building, 3-Classroom School Building with provision for Second Floor, San Isidro Iraya Elementary School, Malilipot, Albay	Construction Section	NO	Public Bidding	April 04-10, 2023	April 25, 2023	May 23, 2023	June 26, 2023	GoP	9,000,000.00	-	9,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226107049000	Construction of Multi-Purpose Building (Extension of Barangay Hall), Barangay Panal, Tabaco City, Albay	Construction Section	NO	Public Bidding	April 04-10, 2023	April 25, 2023	May 23, 2023	June 26, 2023	GoP	10,000,000.00	-	10,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226104510000	Construction of Multi-Purpose Building (Evacuation Center) at Sugod Elementary School, Tiwi, Albay	Construction Section	NO	Public Bidding	June 30 - July 06, 2023	July 20, 2023	July 31, 2023	August 25, 2023	GoP	10,000,000.00	-	10,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226104515000	Construction of Multi-Purpose Building (Evacuation Center), at Zone 2, Brgy. Bagumbayan, Malinao, Albay	Construction Section	NO	Public Bidding	June 30 - July 06, 2023	July 20, 2023	July 31, 2023	August 25, 2023	GoP	10,000,000.00	-	10,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226104512000	Construction of Multi-Purpose Building at Brgy. Bagumbayan, Tiwi, Albay	Construction Section	NO	Public Bidding	June 30 - July 06, 2023	July 20, 2023	July 31, 2023	August 25, 2023	GoP	10,000,000.00	-	10,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226104516000	Construction of Multi-Purpose Building at San Antonio Elementary School, San Antonio, Tabaco City, Albay	Construction Section	NO	Public Bidding	June 30 - July 06, 2023	July 20, 2023	July 31, 2023	August 25, 2023	GoP	10,000,000.00	-	10,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226104514000	Construction of School Library, San Antonio National High School, Tabaco City, Albay	Construction Section	NO	Public Bidding	June 30 - July 06, 2023	July 20, 2023	July 31, 2023	August 25, 2023	GoP	5,000,000.00	-	5,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226104513000	Construction of Storage Building, Tabaco City School's Division Office, Brgy. San Lorenzo, Tabaco City, Albay	Construction Section	NO	Public Bidding	June 30 - July 06, 2023	July 20, 2023	July 31, 2023	August 25, 2023	GoP	10,000,000.00	-	10,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226104511000	Construction of Two (2) Storey Building at Tabaco Northwest Central School, Brgy. Panal, Tabaco City, Albay	Construction Section	NO	Public Bidding	June 30 - July 06, 2023	July 20, 2023	July 31, 2023	August 25, 2023	GoP	12,000,000.00	-	12,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226107041000	Construction of 3 Storey Multi-Purpose Building at Tabaco National High School, Panal, Tabaco City, Albay	Construction Section	NO	Public Bidding	July 27 - August 2, 2023	August 16, 2023	September 05, 2023	September 13, 2023	GoP	30,000,000.00	-	30,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226107043000	Construction of Multi-Purpose Building at Brgy. Cobo, Tabaco City, Albay	Construction Section	NO	Public Bidding	April 04-10, 2023	April 25, 2023	May 23, 2023	June 26, 2023	GoP	5,000,000.00	-	5,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226107042000	Construction of Multi-Purpose Building (Evacuation Center) at Sta. Cruz Elementary School, Brgy. Sta. Cruz, Malilipot, Albay	Construction Section	NO	Public Bidding	May 10-16, 2023	August 17, 2023	August 31, 2023	September 19, 2023	GoP	10,000,000.00	-	10,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226107044000	Construction of a Multi-Purpose Building (Covered Court convertible into an Evacuation Center) with two comfort rooms and a stage at the Karangahan Wellness and Cultural Rehabilitation/Improvement of the Multipurpose Building	Construction Section	NO	Public Bidding	May 10-16, 2023	August 17, 2023	August 31, 2023	September 19, 2023	GoP	12,000,000.00	-	12,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300226107045000	Planetarium and Science Park, Mayon Complex, Buang, Tabaco City	Construction Section	NO	Public Bidding	November 17-23, 2023	December 12, 2023	December 27, 2023	January 17, 2024	GoP	5,000,000.00	-	5,000,000.00	BIP - Multi-Purpose Buildings/ Facilities to support Social Services
300227100066000	Repair and Rehabilitation of Classrooms at Balading Elementary School, Malinao, Albay	Construction Section	NO	Public Bidding	April 20-26, 2023	May 10, 2023	June 29, 2023	August 10, 2023	GoP	11,000,000.00	-	11,000,000.00	Public Buildings/Facilities Structural and Resilience
300227100067000	Repair and Rehabilitation of Classrooms at Malilipot National High School, Malilipot, Albay	Construction Section	NO	Public Bidding	April 20-26, 2023	May 10, 2023	June 29, 2023	August 10, 2023	GoP	8,750,000.00	-	8,750,000.00	Public Buildings/Facilities Structural and Resilience
300228100338000	Construction (Completion) of Multi-Purpose Building (Covered Court convertible to Evacuation Center) at Barangay Bonga, Bacacay, Albay	Construction Section	NO	Public Bidding	April 04-10, 2023	April 25, 2023	May 23, 2023	June 26, 2023	GoP	2,000,000.00	-	2,000,000.00	BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
300228100334000	Construction (Completion) of the Barangay Libtong Multi-Purpose Building (Covered Court Convertible to Evacuation Center), Tiwi, Albay	Construction Section	NO	Public Bidding	April 04-10, 2023	April 25, 2023	May 23, 2023	June 26, 2023	GoP	2,000,000.00	-	2,000,000.00	BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
300228100333000	Construction of Multi-Purpose Building (Covered Court Convertible to Evacuation Center) at Barangay Salvacion, Malilipot, Albay	Construction Section	NO	Public Bidding	May 18-24, 2023	July 11, 2023	July 28, 2023	August 09, 2023	GoP	12,000,000.00	-	12,000,000.00	BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
300228100335000	Construction of Multi-Purpose Building (Covered Court convertible to Evacuation Center) at Barangay San Ramon, Tabaco City, Albay (for modification: San Carlos)	Construction Section	NO	Public Bidding	May 18-24, 2023	July 11, 2023	July 28, 2023	August 09, 2023	GoP	11,000,000.00	-	11,000,000.00	BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
300228100336000	Rehabilitation (Completion) of Multi-Purpose Building (Covered Court convertible to Evacuation Center) at Barangay 4, Malilipot, Albay	Construction Section	NO	Public Bidding	April 04-10, 2023	April 25, 2023	May 23, 2023	June 26, 2023	GoP	3,000,000.00	-	3,000,000.00	BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
300228100337000	Construction of Multi-Purpose Building (Evacuation Center), Brgy Langaton, Bacacay, Albay	Construction Section	NO	Public Bidding	July 27 - August 2, 2023	August 16, 2023	September 05, 2023	September 13, 2023	GoP	15,000,000.00	-	15,000,000.00	BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
300229100386000	Rehabilitation of Malilipot Water System, Malilipot, Albay	Construction Section	NO	Public Bidding	August 16-22, 2023	September 05, 2023	September 14, 2023	September 22, 2023	GoP	10,000,000.00	-	10,000,000.00	BIP - Public Water Supply System (Level II or III)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300229100387000	Construction of Solar Water System at Brgy. Langaton, Bacacay, Albay	Construction Section	NO	Public Bidding	September 29 - October 06, 2023	October 19, 2023	November 14, 2023	November 30, 2023	GoP	5,000,000.00	-	5,000,000.00	BIP - Public Water Supply System (Level II or III)
300229100388000	Construction of Solar Water System at San Miguel National High School, Brgy. San Miguel, Tabaco City, Albay	Construction Section	NO	Public Bidding	October 4-10, 2023	October 24, 2023	November 08, 2023	December 01, 2023	GoP	5,000,000.00	-	5,000,000.00	BIP - Public Water Supply System (Level II or III)
300205100009000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collection System in the First District of Albay	Construction Section	NO	Public Bidding	August 18-24, 2023	September 07, 2023	September 14, 2023	September 29, 2023	GoP	2,400,000.00	-	2,400,000.00	
200000100020000	Repair/Maintenance of Nauang River Revetment 2, Brgy. Sta. Teresa, Malilipot, Albay	Maintenance Section	NO	Public Bidding	June 6-12, 2023	June 26, 2023	July 04, 2023	August 01, 2023	GoP	1,011,000.00	1,011,000.00	-	
200000100019000 3040-01 40-008831	Repair/Maintenance of DPWH Building Albay 1 District Engineering Office Guard House Building, Legazpi City, Albay	Maintenance Section	NO	Public Bidding	July 05-11, 2023	July 25, 2023	August 04, 2023	August 29, 2023	GoP	1,000,000.00	1,000,000.00	-	
200000100019000 3040-01 40-008831	Repair/Maintenance of DPWH Building Albay 1 District Engineering Office Garage Building	Maintenance Section	NO	Public Bidding	July 05-11, 2023	July 25, 2023	August 04, 2023	August 29, 2023	GoP	500,000.00	500,000.00	-	
200000100019000 3040-01 40-008831	Repair/Maintenance of SC Building Tabaco Hall of Justice, Covered Parking	Maintenance Section	NO	Public Bidding	July 05-11, 2023	July 25, 2023	August 04, 2023	August 29, 2023	GoP	800,000.00	800,000.00	-	
200000100019000 3040-01 40-008831	Repair/Maintenance of SC Building Tabaco Hall of Justice, Main Building	Maintenance Section	NO	Public Bidding	July 05-11, 2023	July 25, 2023	August 04, 2023	August 29, 2023	GoP	800,000.00	800,000.00	-	
300116201297000	Concreting of Brgy. San Roque FMR, Brgy. San Roque, Malilipot, Albay	Construction Section	NO	Public Bidding	July 05-11, 2023	July 25, 2023	August 10, 2023	August 25, 2023	GoP	12,000,000.00	-	12,000,000.00	
300116201297000	Concreting of Brgy. Bayandong FMR Phase 3, Brgy. Bayandong , Bacacay, Albay	Construction Section	NO	Public Bidding	July 05-11, 2023	July 25, 2023	August 10, 2023	August 25, 2023	GoP	12,000,000.00	-	12,000,000.00	
300116201297000	Concreting of Brgy. Misericordia FMR, Brgy. Misericordia, Sto. Domingo, Albay	Construction Section	NO	Public Bidding	July 05-11, 2023	July 25, 2023	August 10, 2023	August 25, 2023	GoP	12,000,000.00	-	12,000,000.00	
300116201297000	Concreting of Brgy. Bonga to Brgy Bayandong FMR, Brgy. Bonga, Bacacay, Albay	Construction Section	NO	Public Bidding	July 05-11, 2023	July 25, 2023	August 10, 2023	September 15, 2023	GoP	35,250,000.00	-	35,250,000.00	
409900000054000	Construction of Causeway, Sitio Pasolmok Sula Balite, Brgy. Alimsog, Sto. Domingo, Albay Phase 3	Construction Section	NO	Public Bidding	November 24-30, 2023	December 13, 2023	December 18, 2023	December 19, 2023	GoP	50,000,000.00	-	50,000,000.00	
300101200001000	CY 2023 BEFF Construction of Classrooms Batch 2, 2STY4CL, Maynonong Elementary School, Tiwi, Albay	Construction Section	NO	Public Bidding	October 19-25, 2023	November 08, 2023	November 20, 2023	December 18, 2023	GoP	17,653,125.00	-	17,653,125.00	
409900000054000	Construction of Drainage Canal, Barangay Quinastillojan, Tabaco City, Albay	Construction Section	NO	Public Bidding	November 18-24, 2023	December 07, 2023	December 19, 2023	January 15, 2024	GoP	3,000,000.00	-	3,000,000.00	
	Construction of A Sports Concrete Pavement with Basketball Board and Ring, Barangay Quinastillojan, Tabaco City, Albay	Construction Section	NO	Public Bidding	November 30 - December 06, 2023	December 19, 2023	December 27, 2023	January 15, 2024	GoP	2,475,000.00	-	2,475,000.00	
409900000054000	Construction of an MPB Evacuation Center with two Comfort Rooms and Kitchen, Barangay San Lorenzo, Tabaco City, Albay	Construction Section	NO	Public Bidding	December 02-08, 2023	December 26, 2023	December 29, 2023	January 18, 2024	GoP	11,500,000.00	-	11,500,000.00	
409900000054000	Construction of an MPB Covered Court convertible to an Evacuation Center with two Comfort Rooms and Stage, Brgy. Mayon (Buang), Tabaco City, Albay	Construction Section	NO	Public Bidding	December 02-08, 2023	December 26, 2023	December 29, 2023	January 18, 2024	GoP	11,500,000.00	-	11,500,000.00	
409900000054000	Initial Outlay for the Construction of a Four-Storey School Building with 16 Classrooms, Tiwi Community College, Barangay Libtong, Tiwi, Albay	Construction Section	NO	Public Bidding	December 02-08, 2023	December 26, 2023	December 29, 2023	January 18, 2024	GoP	11,500,000.00	-	11,500,000.00	
409900000054000	Construction of San Carlos Multi-purpose Building (Covered Court convertible to an Evacuation Center), Barangay San Carlos, Tabaco City, Albay	Construction Section	NO	Public Bidding	December 02-08, 2023	December 26, 2023	December 29, 2023	January 18, 2024	GoP	10,000,000.00	-	10,000,000.00	
409900000054000	Construction of MPB Barangay Hall with a Comfort Room, Barangay Burabod, Malinao, Albay	Construction Section	NO	Public Bidding	December 02-08, 2023	December 26, 2023	December 29, 2023	January 18, 2024	GoP	5,000,000.00	-	5,000,000.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40990000054000	Construction of MPB Barangay Hall with a Comfort Room, Barangay Baybay, Tiwi, Albay	Construction Section	NO	Public Bidding	December 02-08, 2023	December 26, 2023	December 29, 2023	January 18, 2024	GoP	5,000,000.00	-	5,000,000.00	
300101200001000	Construction of 2STY4CL, Estancia Elementary School, Malinao, Albay	Construction Section	NO	Public Bidding	November 10-16, 2023	November 29, 2023	December 12, 2023	February, 2024	GoP	18,422,474.39	-	18,422,474.39	
300101200001000	Construction of 1STY2CL, Baybay Elementary School, Twi, Albay	Construction Section	NO	Public Bidding	November 10-16, 2023	November 29, 2023	December 12, 2023	February, 2024	GoP	11,451,808.40	-	11,451,808.40	
300101200001000	Construction of 1STY1CL, Rawis Elementary School, Tabaco City, Albay	Construction Section	NO	Public Bidding	November 10-16, 2023	November 29, 2023	December 12, 2023	February, 2024	GoP	6,661,039.51	-	6,661,039.51	
300101200001000	Construction of 1STY1CL, Sugod Elementary School, Twi, Albay	Construction Section	NO	Public Bidding	November 10-16, 2023	November 29, 2023	December 12, 2023	February, 2024	GoP	5,178,986.10	-	5,178,986.10	
300101200001000	Construction of 2STY6CL, Tabaco National High School, Tabaco City, Albay	Construction Section	NO	Public Bidding	November 10-16, 2023	December 12, 2023	February, 2024	February, 2024	GoP	21,278,183.90	-	21,278,183.90	
Total										4,405,755,617.30	4,111,000.00	4,401,644,617.30	
GOODS													
	Procurement and Deliveries of 5 units Laptop Computer for use in Customer Satisfaction Survey Application (CuSSA), DPWH, Albay 1st DEO.	DPWH, Albay 1st DEO	NO	Shopping - Ordinary/Regular Office Supplies & Equipment (Sec. 52.1.b)	January 23 - 27, 2023	January 27, 2023	January 30, 2023	February, 2023	GoP	725,000.00	-	725,000.00	
	Procurement and Deliveries of Construction Materials for use in Maintenance Section, DPWH, Albay 1st DEO.	Maintenance Section	NO	Public Bidding	May 11 to May 31, 2023	May 31, 2023	June 6, 2023	June 22, 2023	GoP	1,627,050.00	-	1,627,050.00	
	Procurement and Deliveries of Office Supplies for use in DPWH, Albay 1st DEO.	DPWH, Albay 1st DEO	NO	Public Bidding	May 11 to May 31, 2023	May 31, 2023	June 6, 2023	June 22, 2023	GoP	4,963,685.00	-	4,963,685.00	
	Procurement and Deliveries of Desktop Computer, Large Format Scanner, Laptop etc., for use in DPWH, Albay 1st DEO.	DPWH, Albay 1st DEO	NO	Public Bidding	May 31 to June 20, 2023	June 20, 2023	June 26, 2023	June 29, 2023	GoP	4,676,400.00	-	4,676,400.00	
	Procurement of Diesel, Extra Gasoline and Unleaded for use in Maintenance Section, DPWH, Albay 1st DEO.	Maintenance Section	NO	Public Bidding	June 27 to July 13	July 13, 2023	July 18, 2023	July 21, 2022	GoP	1,999,041.60	-	1,999,041.60	
	Procurement of 1 unit 37.5 KVA Transformer, Pole Type Cu-cu Winding, Single phase, etc., for use in DPWH, Albay 1st DEO.	DPWH, Albay 1st DEO	NO	Shopping - Unforeseen Contingency (Sec. 52.1.a)	June 14 to 20, 2023	June 20, 2023	June 23, 2023	June 30, 2023	GoP	250,000.00	-	250,000.00	
	Procurement and Deliveries of Flywheel Assy, etc., for use in HINO 500 FGJIPUB, Dumptruck (2007) DPWH NO. H3-6380.	Maintenance Section	NO	Shopping - Unforeseen Contingency (Sec. 52.1.a)	June 13 to 20, 2023	June 20, 2023	June 23, 2023	June 29, 2023	GoP	336,800.00	-	336,800.00	
	Procurement and Deliveries of Construction Materials for use in 66X - Selective Replacement of Concrete Pavement along National Road within 1st Engineering District of Albay.	Maintenance Section	NO	Shopping - Unforeseen Contingency (Sec. 52.1.a)	May 30 to June 2, 2023	June 2, 2023	June 7, 2023	June 21, 2023	GoP	330,656.50	-	330,656.50	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement and Deliveries of Construction Materials for use in 71X - Special Maintenance, Repair of Drainage along National Road within 1st District of Albay.	Maintenance Section	NO	Shopping - Unforeseen Contingency (Sec. 52.1.a)	May 30 to June 2, 2023	June 2, 2023	June 7, 2023	June 21, 2023	GoP	255,852.80	-	255,852.80	
	Procurement and Deliveries of Office Supplies for use in Construction Section.	Construction Section	NO	Shopping - Ordinary/Regular Office Supplies & Equipment (Sec. 52.1.b)	May 30 to June 2, 2023	June 2, 2023	June 7, 2023	June 22, 2023	GoP	99,996.25	-	99,996.25	
	Procurement and Deliveries of Office Equipment for use in Maintenance Section, Network Room, Admin. Section, Supply Unit and Office Chapel.	DPWH, Albay 1st DEO	NO	Shopping - Ordinary/Regular Office Supplies & Equipment (Sec. 52.1.b)	Feb. 29 to March 2, 2023	March 2, 2023	March 8, 2023	March 15, 2023	GoP	494,590.00	-	494,590.00	
	Procurement and Deliveries of Toner and Ink for use in Accounting Section and BAC Unit.	Accounting Section and BAC Unit	NO	Shopping - Ordinary/Regular Office Supplies & Equipment (Sec. 52.1.b)	Feb. 21 to 24, 2023	Feb. 24, 2023	March 2, 2023	March 15, 2023	GoP	358,400.00	-	358,400.00	
Total										16,117,472.15	-	16,117,472.15	
CONSULTING SERVICES CY 2023													
200000100820000	Parcellary Survey and Land Titling of National Roads and Bridges and Other Facilities – Portion of Mt. Mayon Park Road and Tabaco Wharf Road (Both Tertiary Road)	Planning and Design Section	NO	Public Bidding	August 10-16, 2023	September 07, 2023	September 20, 2023	November 20, 2023	GoP	1,659,000.00	-	1,659,000.00	
Total										1,659,000.00	-	1,659,000.00	

Prepared/Submitted by:


EVA C. CLARINO
 Engineer III
 Head, Procurement Unit

Recommending


ANNELLE P. ANTIVOLA
 Engineer III
 BAC Chairman

Approval:


RAINERO A. ZERDA
 District Engineer