

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Final Annual Procurement Plan for FY 2023**

(Updated as of June 30, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
310101100838000	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ILOILO - CAPIZ RD (NEW ROUTE), K0010 + 084 - K0010 + 868 AND K0019+951 - K0021+342	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/08/2023	03/27/2023	03/31/2023	04/05/2023	GoP	58,865,000.00	-	58,865,000.00	Asphalt Overlay along National Road
310102101153000	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - SEN. BENIGNO S. AQUINO, JR. AVE (S00552PN), K0011 + 613 - K0010 + 750 AND K0009+565 - K0007+000, (S00551PN), K0015+(-223) - K0015+504	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/08/2023	03/27/2023	03/31/2023	04/05/2023	GoP	76,235,000.00	-	76,235,000.00	Asphalt Overlay along National Road
310102101355000	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - NEW LUCENA-STA. BARBARA RD, K0016 + (-458) - K0022 + 828 AND K0023 + 603 - K0024 + 952	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/09/2023	03/28/2023	05/29/2023	06/07/2023	GoP	122,500,000.00	-	122,500,000.00	Asphalt Overlay along National Road
310102101359000	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING - NEW LUCENA-STA. BARBARA RD K0022 + 828 - K0023 +603	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/09/2023	03/28/2023	03/31/2023	04/05/2023	GoP	5,762,400.00	-	5,762,400.00	Concrete Reblocking of Road
310102101360000	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ILOILO EAST COAST-CAPIZ RD - K0284+ 100 - K0284 + 467, K0284 + 570 - K0284 + 611	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/03/2023	03/22/2023	03/28/2023	04/05/2023	GoP	10,238,060.00	-	10,238,060.00	Asphalt Overlay along National Road
310102101361000	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ILOILO CITY-LEGANES-DUMANGAS COASTAL ROAD, K0009 + (-533) - K0009 + 390 AND K0010 + 344 - K0010 + 700	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/03/2023	03/22/2023	03/28/2023	04/05/2023	GoP	39,200,000.00	-	39,200,000.00	Asphalt Overlay along National Road
310103101283000	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING - OTON-MAMBOG-CABOLO-AN-ABILAY-SN JOSE RD - K0019 + (-376) - K0019 + 481	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/20/2023	02/08/2023	03/22/2023	03/31/2023	GoP	8,188,880.00	-	8,188,880.00	Concrete Reblocking of Road
310103101284000	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ILOILO - CAPIZ RD (PAVIA DIVERSION) K0009 + 875 - K0010 + 816	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/26/2023	02/14/2023	02/27/2023	03/06/2023	GoP	15,680,000.00	-	15,680,000.00	Asphalt Overlay along National Road

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Final Annual Procurement Plan for FY 2023**

(Updated as of June 30, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103101285000	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - MANDURRIAO-SN MIGUEL-ALIMODIAN-MAASIN-CABATUAN RD, K0011 + 421.50 - K0012 + 103	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	04/06/2023	04/25/2023	04/28/2023	05/05/2023	GoP	19,600,000.00	-	19,600,000.00	Asphalt Overlay along National Road
310105100928000	RECONSTRUCTION TO CONCRETE PAVEMENT - ROAD CONSTRUCTION - LEGANES - STA. BARBARA ROAD, K0016 + (-255) - K0016 + 009	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/03/2023	03/22/2023	03/31/2023	04/05/2023	GoP	9,800,000.00	-	9,800,000.00	Reconstruction to Concrete Pavement
310106100848000	REHABILITATION OF PAVED ROAD - JCT BANCAL-LEON-ANTIQUE BDY RD - K0026 + 320 - K0027 + 246, K0027 + 612 - K0027 + 710, K0040 + 994 - K0041 + 583	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/09/2023	03/28/2023	03/31/2023	04/05/2023	GoP	56,640,675.00	-	56,640,675.00	Rehabilitation of Paved Road
310109101175000	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUE BDY RD, K0044 + 545 - K0044 + 600 (PHASE II)	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/09/2023	03/28/2023	03/31/2023	04/05/2023	GoP	94,570,000.00	-	94,570,000.00	Construction of Road Slope Protection (Active Wire Mesh System, Erosion Control Mat & PermanentGround Anchor)
310109101183000	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUE BDY RD - K0048 + 495 - K0048 + 560	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/25/2022	12/14/2022	03/22/2023	03/31/2023	GoP	62,725,000.00	-	62,725,000.00	Construction of Road Slope Protection (Active Wire Mesh System, Erosion Control Mat & Permanent Ground Anchor)
310109101184000	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUE BDY RD, K0043 + 250 - K0043 + 330, K0042 + 1015 - K0043 + 020	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/08/2023	03/27/2023	03/31/2023	04/05/2023	GoP	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection (Active Wire Mesh System, Erosion Control Mat, PermanentGround Anchor, Stone Masonry & Reinforced Retaining Wall)
310109101185000	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUE BDY RD - K0045 + 830 - K0045 + 930	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/26/2023	02/14/2023	03/13/2023	03/20/2023	GoP	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection (Active Wire Mesh System, Erosion Control Mat, PermanentGround Anchor & Reinforced Retaining Wall)
310109101336000	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUE BDY RD, K0044 + 500 - K0044 + 545 (PHASE II)	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/09/2023	03/28/2023	08/17/2023	08/28/2023	GoP	98,000,000.00	-	98,000,000.00	Construction of Road Slope Protection (Active Wire Mesh System, Erosion Control Mat & Permanent Ground Anchor)
310203100644000	ROAD WIDENING - TIGBAUAN-CORDOVA-LEON JCT RD - K0032 + (-628) - K0032 + 741	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/20/2023	02/08/2023	02/14/2023	02/20/2023	GoP	66,054,250.00	-	66,054,250.00	Widening of Road

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Final Annual Procurement Plan for FY 2023**

(Updated as of June 30, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101559000	ROAD WIDENING - ILOILO RADIAL RD - 4, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/22/2022	12/12/2022	01/31/2023	02/07/2023	GoP	96,500,000.00	-	96,500,000.00	Widening of Road
310209100435000	OFF-CARRIAGEWAY IMPROVEMENT: PAVING OF SHOULDERS - MANDURRIAO-SN MIGUEL-ALIMODIAN-MAASIN- CABATUAN RD - K0022 + 302 - K0022 + 783	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/18/2022	12/07/2022	03/22/2023	03/31/2023	GoP	16,618,840.00	-	16,618,840.00	Off-Carriageway Improvement: Paving of Shoulders
310209100436000	OFF-CARRIAGEWAY IMPROVEMENT: PAVING OF SHOULDERS - CABATUAN-NEW LUCENA-BANGA-BANTE RD - K0038 + 000 - K0040 + 000	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/26/2023	02/14/2023	02/27/2023	03/06/2023	GoP	49,000,000.00	-	49,000,000.00	Off-Carriageway Improvement: Paving of Shoulders
310304101129000	REHABILITATION / MAJOR REPAIR OF BRIDGE - ISIAN BR. (B00171PN) ALONG GUIMBAL- IGBARAS-TUBUNGAN-LEON RD	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/20/2023	02/08/2023	02/14/2023	02/20/2023	GoP	5,880,000.00	-	5,880,000.00	Rehabilitation / Major Repair of Permanent Bridges
310304101130000	REHABILITATION / MAJOR REPAIR OF BRIDGE - AGANAN (NEW) PARALLEL BR. (B00562PN) ALONG SEN. BENIGNO S. AQUINO, JR. AVE	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	12/02/2022	12/21/2022	01/30/2023	02/08/2023	GoP	44,100,000.00	-	44,100,000.00	Rehabilitation / Major Repair of Permanent Bridges
320102105495000	CONSTRUCTION OF AGANAN FLOOD CONTROL STRUCTURE (JARO-AGANAN RIVER), BARANGAY POBLACION, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/29/2022	12/19/2022	01/31/2023	02/07/2023	GoP	96,500,000.00	-	96,500,000.00	Construction of Reinforced Concrete Flood Control
320102105496000	CONSTRUCTION OF AGANAN FLOOD CONTROL STRUCTURE (JARO-AGANAN RIVER), BARANGAY BAGUMBAYAN, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	12/02/2022	12/21/2022	01/31/2023	02/07/2023	GoP	96,500,000.00	-	96,500,000.00	Construction of Reinforced Concrete Flood Control
300201100107000	ACCESS ROAD LEADING TO AIRPORT, BGA DAMA, SANTA BARBARA-BGA SAN JOSE, SAN MIGUEL, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/08/2023	03/27/2023	04/14/2023	04/21/2023	GoP	96,500,000.00	-	96,500,000.00	Construction to Concrete Road
300203102444000	ACCESS ROAD LEADING TO SEVEN CITIES, AGRI-TOURISM SITE, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/20/2023	02/08/2023	02/14/2023	02/20/2023	GoP	9,800,000.00	-	9,800,000.00	Concreting of Road

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Final Annual Procurement Plan for FY 2023**

(Updated as of June 30, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100877000	CONSTRUCTION OF SOLAR WATER SYSTEM, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	05/12/2023	06/13/2023	07/25/2023	08/04/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Solar Water System
300205100878000	CONSTRUCTION OF SOLAR WATER SYSTEM, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	05/12/2023	06/13/2023	07/25/2023	08/04/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Solar Water System
300205100879000	CONSTRUCTION OF SOLAR WATER SYSTEM, ZARRAGA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	05/12/2023	06/13/2023	07/25/2023	08/04/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Solar Water System
300205100880000	CONSTRUCTION OF SOLAR WATER SYSTEM, PAVIA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	05/12/2023	06/13/2023	07/25/2023	08/04/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Solar Water System
300215101848000	CONSTRUCTION OF ACCESS ROAD FROM BARANGAY CAGAMUTAN NORTE TO BARANGAY CALABOA, LEGANES, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/31/2023	02/07/2023	GoP	17,640,000.00	-	17,640,000.00	Construction of Barangay Road with 1,486.73m length, 4.20m width & 230mm thickness
300215101850000	CONSTRUCTION OF ROAD, BRGY. INAGDANGAN CENTRO-BRGY. TALIBONG, ZARRAGA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/31/2023	02/07/2023	GoP	29,400,000.00	-	29,400,000.00	Construction of Barangay Road with 3,109.41m length, 4.50m width & 230mm thickness
300215101851000	CONSTRUCTION OF ROAD, SITIO LANAG, BRGY. STA. CRUZ - SITIO PINAMUNA, BRGY. CONSOLACION, SAN MIGUEL, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/31/2023	02/07/2023	GoP	14,700,000.00	-	14,700,000.00	Construction of Barangay Road from Gravel to Concrete with 906.00m length, 5.00m width & 230mm thickness
300215103365000	IMPROVEMENT OF CALONG-CALONG ROAD LEADING TO PROPOSED BUILDING/FACILITY (BJMP), BARANGAY BUNTATALA, LEGANES, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/26/2023	02/14/2023	03/13/2023	03/20/2023	GoP	27,440,000.00	-	27,440,000.00	Construction of Barangay Road with 1,610.00m length, 5.00m width & 250mm thickness
300221103792000	CONSTRUCTION OF ROAD, SITIO BANGLID, BARANGAY BALABAG, PAVIA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	01/31/2023	02/07/2023	GoP	6,930,000.00	-	6,930,000.00	Construction of Barangay Road with 810.00m length, 4.20m width & 230mm thickness

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Final Annual Procurement Plan for FY 2023**

(Updated as of June 30, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221103793000	CONSTRUCTION OF ROAD WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, ACCESS ROAD LEADING TO AGRI-TOURISM SITE, BRGY. MANASA ROAD SECTION, ALIMODIAN, ILOILO (SITE 1)	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/24/2023	03/15/2023	03/22/2023	03/31/2023	GoP	99,000,000.00	-	99,000,000.00	Construction of Road Slope Protection (Active Wire Mesh System, Erosion Control Mat & Permanent Ground Anchor) including PCCP & Retaining Wall
300221103794000	CONSTRUCTION OF ROAD WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, ACCESS ROAD LEADING TO AGRI-TOURISM SITE, BRGY. MANASA ROAD SECTION, ALIMODIAN, ILOILO (SITE 2)	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/24/2023	03/15/2023	03/22/2023	03/31/2023	GoP	99,000,000.00	-	99,000,000.00	Construction of Road Slope Protection (Active Wire Mesh System, Erosion Control Mat & Permanent Ground Anchor)
300221103795000	CONSTRUCTION OF ROAD, SITIO BONG-AO, BARANGAY AMPARO, PAVIA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/26/2023	02/14/2023	03/13/2023	03/20/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Barangay Road with 402.00m length, 5.00m width & 230mm thickness
300221103725000	CONSTRUCTION OF ROAD JCT BANCAL, LEON-ANTIQUE RD, K0022+600 - K0022+769 - B/S	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	04/05/2023	04/24/2023	05/29/2023	06/07/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
300222100185000	CONSTRUCTION OF ROAD, BARANGAY TAGSING, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/31/2023	02/07/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Barangay Road with 358.93m length, 4.00m width & 230mm thickness
300225101325000	CONSTRUCTION OF BUNTATALA FLOOD CONTROL PROJECT, BRGY. BUNTATALA, LEGANES, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/24/2023	03/15/2023	03/22/2023	03/31/2023	GoP	96,525,000.00	-	96,525,000.00	Construction of Reinforced Concrete Flood Control
300226107649000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, ALIMODIAN NATIONAL COMPREHENSIVE HIGH SCHOOL ALIMODIAN ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/15/2022	12/05/2022	01/31/2023	02/07/2023	GoP	2,772,000.00	-	2,772,000.00	Construction of Multi-Purpose Building (5m x 25m Covered Gym) with 1-span Footing, Column, Tie Beams, SOF, Roof Framing, Roofing and Stage with Comfort Room as per plan and specification
300226107650000	IMPROVEMENT OF MUNICIPAL PLAZA AT THE MUNICIPALITY OF ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	08/02/2023	08/22/2023	09/04/2023	09/14/2023	GoP	4,950,000.00	-	4,950,000.00	Improvement of Municipal Plaza
300226107651000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. TARUG, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/27/2023	02/15/2023	03/31/2023	04/05/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Gym) with 14.00m x 29.00m dimension as per plan and specifications

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Final Annual Procurement Plan for FY 2023**

(Updated as of June 30, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107652000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PIANDA-AN SUR, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/27/2023	02/15/2023	03/28/2023	04/05/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (13m x 25m Covered Gym) with 5-span Footing, Column, TieBeams, SOF, Roof Framing, Roofing with complete Sanitary and Electrical Works, Glass Fiber Ring with Ring Holder as per plan and specification (with hauling)
300226107653000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, GUNO, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/27/2023	02/15/2023	03/28/2023	04/05/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Gym) with 15.50m x 28.00m dimension with electricalworks as per plan and specifications
300226107654000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PUNGSOD, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/24/2023	03/15/2023	03/28/2023	04/05/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (14.45m x 25m Covered Gym) with 5-span Footing, Column, Tie Beams, SOF, Roof Framing, Roofing with Downspout, Ring and Ring Holder, Electrical Works and Repainting onexisting bench as per plan and specification
300226107655000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 6, SAN MIGUEL, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/24/2023	03/15/2023	03/28/2023	04/05/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Gym) with 14.00m x 25.00m dimension with fiber glassboard, electrical works and concreting of 16.00m x 25.00m floor slab as per plan and specifications
300226107656000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 10, SAN MIGUEL, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/27/2023	02/15/2023	03/28/2023	04/05/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Gym) with 16.00m x 30.00m dimension as per plan and specifications
300226107657000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BUGA NATIONAL HIGH SCHOOL, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	01/31/2023	02/07/2023	GoP	4,950,000.00	-	4,950,000.00	Construction Multi-Purpose Building (Gym) with 16.50m x 23.00m dimension as per plan and specifications
300226107658000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAMLAGUE, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	12/02/2022	12/21/2022	01/31/2023	02/07/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Gym) with 16.50m x 28.00m dimension as per plan and specifications

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Final Annual Procurement Plan for FY 2023**

(Updated as of June 30, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107659000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ANONANG, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	05/05/2023	05/24/2023	05/30/2023	06/08/2023	GoP	4,950,000.00	-	4,950,000.00	Complete Construction of 2-Storey Multi-Purpose Building as per plan and specification
300226107660000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BULWANG, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/08/2022	11/28/2022	01/31/2023	02/07/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (13.0m x 24.5m Covered Gym) with complete sanitary and electrical works as per plan and specifications (with hauling)
300226107661000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MALUBLUB LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/08/2022	11/28/2022	01/31/2023	02/07/2023	GoP	4,950,000.00	-	4,950,000.00	Construction Multi-Purpose Building (Gym) with 16.00m x 28.00m dimension as per plan and specifications
300226107662000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TINA-AN SUR, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/15/2022	12/05/2022	01/31/2023	02/07/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (13m x 24m Covered Gym) with 6-span footing, column, tie beams, SOF, roof framing, roofing with 2-set catch basin, storm drainage & downspout and electrical works as per plan and specification
300226107663000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, POBLACION (COMMUNITY STAGE), LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/15/2022	12/05/2022	01/31/2023	02/07/2023	GoP	2,178,000.00	-	2,178,000.00	Construction (Completion) of Multi-Purpose Building, Poblacion (Community Stage), Leon, Iloilo w/ tiling works at the back stage, decorative design of stage posts, stone works of stage wall, additional ramp and plumbing works with plumbing fixtures
300226107664000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ZONE IV, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/24/2023	03/15/2023	04/11/2023	04/20/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (2-Storey Barangay Hall w/ Stage)
300226107665000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TIGTIG, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	01/31/2023	02/07/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Gym) with 16.50m x 28.00m dimension as per plan and specifications
300226107666000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CADAGMAYAN SUR, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/08/2022	11/28/2022	01/31/2023	02/07/2023	GoP	4,950,000.00	-	4,950,000.00	Construction Multi-Purpose Building (Gym) with 16.00m x 28.00m dimension as per plan and specifications

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Final Annual Procurement Plan for FY 2023**

(Updated as of June 30, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107667000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LUPA, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/08/2022	11/28/2022	01/31/2023	02/07/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Gym) with 16.50m x 30.00m dimension including 13 sets of Reinforced Concrete Column, 6-span Roof Framing & Roofing Works and Electrical Works as per plan and specification
300226107668000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BANTAY, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/08/2022	11/28/2022	01/31/2023	02/07/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Gym) with 16.00m x 29.00m as per plan and specifications
300226107669000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MALAMHAY, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	01/31/2023	02/07/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (14m x 30m Covered Gym) with 6-span footing, column, tie beams, SOF, roof framing, roofing, ring holder with 1-side storm drainage & downspout and electrical works as per plan and specification
300226107670000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TUGASLON, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	01/31/2023	02/07/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Gym) With 16.00m x 27.00m dimension including Columns, Roof Framing, Roofing, Storm Drainage and Down Spout, Catch Basin and Electrical Works as per plan and specifications
300226107671000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN JOSE, SAN MIGUEL, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/08/2023	03/27/2023	04/11/2023	04/20/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (1-Storey Land Transportation Office - Extension Office) as per plan and specifications
300226107672000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, POBLACION (SAAD PARK), LEGANES, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/27/2023	02/15/2023	02/27/2023	03/06/2023	GoP	1,980,000.00	-	1,980,000.00	Construction of additional one (1) span (30.0m x 5.0m dimension) of SAAD Park and masonry works on the existing building with electrical works as per plan and specifications
300226107673000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DAWIS, NEW LUCENA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/29/2022	12/19/2022	01/31/2023	02/07/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building ( 2-Storey Barangay Hall)



**Department of Public Works and Highways - Iloilo 4th District Engineering Office Final Annual Procurement Plan for FY 2023**

(Updated as of June 30, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107674000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY GENERAL DELGADO, NEW LUCENA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	12/02/2022	12/21/2022	01/31/2023	02/07/2023	GoP	4,950,000.00	-	4,950,000.00	Complete construction of 2-Storey Multi-Purpose Building with watertank and finishing works on perimeter fence and concrete bleacher as per plan and specifications
300226107675000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY AGANAN, PAVIA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/31/2023	02/07/2023	GoP	1,980,000.00	-	1,980,000.00	Concreting of Multi-Purpose floor slab and construction of perimeter fence as per plan and specifications
300226107676000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SITIO TUBURAN, BARANGAY IGTAMBO, SAN MIGUEL, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/08/2022	11/28/2022	01/31/2023	02/07/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Gym) with 16.00m x 30.00m as per plan and specifications
300226107677000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY TUNGAY, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	01/20/2023	02/08/2023	02/14/2023	02/20/2023	GoP	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building (2-Span Covered Gym) With 16.50m x 10.00m dimension Including Columns, Roof Framing, Roofing, Storm Drainage and Down Spout, Catch Basin and Electrical Works as per plan and specifications
300226107678000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN SEBASTIAN, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/25/2022	12/14/2022	01/31/2023	02/07/2023	GoP	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building (1-Span Covered Gym) with 15.50m X 5.00m dimension Including Canopy on one side as per plan and specification
300226107679000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MALUNANG, ZARRAGA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/31/2023	02/07/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building (16m x 28m Covered Gym) with 6-span footing, column, tiebeams, SOF, roof framing, roof framing with storm drainage & downspout as per plan & specification
300226107680000	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, ZARRAGA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	08/02/2023	08/22/2023	09/04/2023	09/14/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226107681000	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, SANTA BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	06/24/2023	07/17/2023	07/25/2023	08/04/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of 15.0m x 18.0m Gym with Stage as per plan and specifications

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Final Annual Procurement Plan for FY 2023**

(Updated as of June 30, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107682000	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	05/05/2023	05/24/2023	05/30/2023	06/08/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (2-Storey Women's Center) as per plan and specification
300226107683000	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, PAVIA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	08/02/2023	08/22/2023	09/04/2023	09/14/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226107684000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (NEW LEGANES GYMNASIUM), BRGY. POBLACION, LEGANES	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	08/02/2023	08/22/2023	09/04/2023	09/14/2023	GoP	29,700,000.00	-	29,700,000.00	Construction of Multi-Purpose Building
300226107685000	REHABILITATION AND CONSTRUCTION OF MUNICIPAL HALL, BRGY POBLACION, LEGANES, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	05/05/2023	05/24/2023	05/30/2023	06/08/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building (2-Storey Building) as per plan and specification
300226107686000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF LEGANES, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	05/19/2023	06/07/2023	06/19/2023	06/27/2023	GoP	5,197,500.00	-	5,197,500.00	Construction of Multi-Purpose Building (2-Storey Stage w/ Viewing Deck)
300226107687000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF SANTA BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	06/24/2023	07/17/2023	07/25/2023	08/04/2023	GoP	10,395,000.00	-	10,395,000.00	Construction of Multi-Purpose Building (16m x 27.6m Covered Gym) with 6-Span Footing, Column, Tie Beams, SOF, Roof Framing, Roofing, Basketball Ring, Electrical Works w/ Stage as per plan and specification
300226107688000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF ZARRAGA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	05/19/2023	06/07/2023	06/19/2023	06/27/2023	GoP	5,197,500.00	-	5,197,500.00	Construction of Multi-Purpose Building (2-Storey Tourist Lounge) as per plan and specification
300226107689000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	07/21/2023	08/09/2023	08/24/2023	09/01/2023	GoP	10,395,000.00	-	10,395,000.00	Construction of Multi-Purpose Building
300226107690000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	05/19/2023	06/07/2023	06/19/2023	06/27/2023	GoP	10,395,000.00	-	10,395,000.00	Construction of Multi-Purpose Building (Gym) with 16.50m x 30.0m dimension with stage as per plan and specification.
300226107691000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF PAVIA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	08/02/2023	08/22/2023	09/04/2023	09/14/2023	GoP	10,395,000.00	-	10,395,000.00	Construction of Multi-Purpose Building

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Final Annual Procurement Plan for FY 2023**

(Updated as of June 30, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107692000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF NEW LUCENA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	08/02/2023	08/22/2023	09/04/2023	09/14/2023	GoP	5,197,500.00	-	5,197,500.00	Construction of Multi-Purpose Building
300226107693000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF SAN MIGUEL, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	07/21/2023	08/09/2023	08/24/2023	09/01/2023	GoP	10,395,000.00	-	10,395,000.00	Construction of Multi-Purpose Building
300226107694000	CONSTRUCTION OF MULTI-PURPOSE FACILITY (SPORTS FACILITIES), SANTA BARBARA CENTRAL ELEMENTARY SCHOOL, SANTA BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	08/02/2023	08/22/2023	09/04/2023	09/14/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Facilities (Sports Facilities)
300226107695000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	08/02/2023	08/22/2023	09/04/2023	09/14/2023	GoP	19,800,000.00	-	19,800,000.00	Construction of Multi-Purpose Building
300226107696000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PAVIA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	08/02/2023	08/22/2023	09/04/2023	09/14/2023	GoP	19,800,000.00	-	19,800,000.00	Construction/Improvement of Multi-Purpose Building
300226107697000	CONSTRUCTION OF ALIMODIAN MULTI-PURPOSE BUILDING, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/27/2023	02/15/2023	03/28/2023	04/05/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Gym) with 19.00m X 24.00m dimension including Plain and Reinforced Concrete (Column Footing, Tie Beam, Column and Roof Beam), Roof Framing and Roofing including the "Salakot" on both sides and ramp on 1 side of the building, Roof Drain, Downspout, Catch Basin and Electrical Works as per plan and specification
300226107491000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	04/05/2023	04/24/2023	07/31/2023	08/10/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Gym) with 19.00m X 30.00m dimension including Plain and Reinforced Concrete (Column Footing, Tie Beam, Column and Roof Beam), Roof Framing and Roofing including the "Salakot" on both sides as per plan and specification

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Final Annual Procurement Plan for FY 2023**

(Updated as of June 30, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300200100009000	REHABILITATION OF CONCRETE PAVEMENT ALONG JCT BANCAL - LEON - ANTIQUE BOUNDARY ROAD (S00114PN) K0046 + 900 - K0046 + 930	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/07/2023	03/27/2023	05/08/2023	05/16/2023	GoP	1,544,000.00	-	1,544,000.00	Rehabilitation of Concrete Pavement with Drainage Structure
300200100009000	RECONSTRUCTION OF SLOPE PROTECTION (GABIONS) AT UPSTREAM OF AGANAN BRIDGE ALONG MANDURRIAO - SAN MIGUEL - ALIMODIAN - MAASIN - CABATUAN ROAD (S00455PN)	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/07/2023	03/27/2023	05/08/2023	05/16/2023	GoP	3,860,000.00	-	3,860,000.00	Reconstruction of Road Slope Protection (Gabions) at upstream of Bridge
300205100010000	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAINWATER COLLECTOR SYSTEM - RAINWATER COLLECTOR IN PUBLIC FACILITIES	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/09/2023	03/28/2023	04/11/2023	04/20/2023	GoP	2,316,000.00	-	2,316,000.00	Construction of 7 Units Rain Water Collector System (RWCS)
300200100009000	REHABILITATION OF CONCRETE PAVEMENT ROAD SLOPE RESTING ON SHEET PILES FOUNDATIONALONG JCT BANCAL - LEON - ANTIQUE BOUNDARY ROAD (S00114PN) K0040 + 379 - K0040 + 436	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/17/2023	04/05/2023	05/08/2023	05/16/2023	GoP	28,950,000.00	-	28,950,000.00	Construction of Road Slope Protection (Sheet Piles Foundation w/ Granular Backfill, Active WireMesh System, Erosion Control Mat, Permanent Ground Anchor & Cellular Confinement) including PCCP
300200100009000	REHABILITATION OF CONCRETE PAVEMENT AND ROAD SLOPE PROTECTION ALONG JCT. BANCAL - LEON - ANTIQUE BOUNDARY ROAD (S00114PN) K0047 + 003 - K0047 + 220	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/22/2023	04/11/2023	05/31/2023	06/08/2023	GoP	9,650,000.00	-	9,650,000.00	Rehabilitation of Concrete Pavement and Road Slope Protection
300116201297000	CONCRETING OF BRGY. BAONG FMR, BRGY. BAONG, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	04/05/2023	04/24/2023	04/28/2023	05/05/2023	GoP	11,940,000.00	-	11,940,000.00	Construction of Concrete Road
300116201297000	CONCRETING OF SITIO MODA, BRGY. LAPAYON FMR, BRGY. LAPAYON, LEGANES, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	04/05/2023	04/24/2023	04/28/2023	05/05/2023	GoP	11,940,000.00	-	11,940,000.00	Construction of Concrete Road
300116201297000	CONCRETING OF SITIO UBOS TO LAPAYON PROPER, BRGY. LAPAYON FMR, BRGY. LAPAYON, LEGANES, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	04/05/2023	04/24/2023	04/28/2023	05/05/2023	GoP	11,940,000.00	-	11,940,000.00	Construction of Concrete Road

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Final Annual Procurement Plan for FY 2023**

(Updated as of June 30, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116201297000	CONCRETING OF BRGY. IGCADIOS TO BRGY. AYABANG FMR, BRGY. IGCADIOS AND BRGY. AYABANG, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	05/05/2023	05/24/2023	06/05/2023	06/13/2023	GoP	11,940,000.00	-	11,940,000.00	Construction of Concrete Road
200000100020000	REPAIR/MAINTENANCE OF INGUAN RIVER REVETMENT, BRGY. BUGA, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	04/05/2023	04/24/2023	05/17/2023	05/26/2023	GoP	1,140,000.00	1,140,000.00	-	Construction of Reinforced Concrete Flood Control
200000100009000	REHABILITATION/REPAIR OF SLOPE PROTECTION INCLUDING CLEARING OF WATERWAY/RIVERBED ALONG TIGUM RIVER, BRGY. TIGUM TO BRGY. ANILAO, PAVIA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	05/19/2023	06/07/2023	06/19/2023	06/27/2023	GoP	46,706,000.00	46,706,000.00	-	Rehabilitation/Repair of Reinforced Concrete Flood Control
300101200001000	CONSTRUCTION OF 1STY3CL, BANCAL ES, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	06/24/2023	07/17/2023	08/07/2023	08/17/2023	GoP	9,500,000.00	-	9,500,000.00	Complete Construction of 1STY3CL School Building with toilet attached
300101200001000	CONSTRUCTION OF 1STY3CL, PEPE-LONOC ELEMENTARY SCHOOL, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	06/24/2023	07/17/2023	08/07/2023	08/17/2023	GoP	9,500,000.00	-	9,500,000.00	Complete Construction of 1STY3CL School Building with toilet attached
300101200001000	CONSTRUCTION OF 1STY3CL, BUAYAHON-BANTAY NHS, SANTA BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	06/24/2023	07/17/2023	08/07/2023	08/17/2023	GoP	9,500,000.00	-	9,500,000.00	Complete Construction of 1STY3CL School Building with toilet attached
300101200001000	CONSTRUCTION OF 1STY3CL, NEW LUCENA NATIONAL HIGH SCHOOL, NEW LUCENA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	07/21/2023	08/09/2023	08/24/2023	09/01/2023	GoP	5,000,000.00	-	5,000,000.00	Complete Construction of 1STY3CL School Building with toilet attached
<b>CONSULTING SERVICES</b>													
	NONE												

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Final Annual Procurement Plan for FY 2023**

(Updated as of June 30, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES													
310102100832000	SUPPLY/DELIVERY OF FUEL FOR THE USE OF SERVICE VEHICLES ASSIGNED AT THE OFFICE OF DE/ADE, CONSTRUCTION SECTION, PLANNING AND DESIGN SECTION, ADMINISTRATIVE SECTION, QUALITY ASSURANCE SECTION AND FINANCE SECTION OF DPWH ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO, FOR THE 1ST QTR CY 2023	DPWH Iloilo 4th DEO	YES	Competitive Bidding	12/08/2022	12/15/2022	02/27/2023	03/08/2023	GoP	830,000.00	-	830,000.00	Fuel
200000100017000	SUPPLY/DELIVERY OF VARIOUS MATERIALS FOR THE REPAINTING OF PAVEMENT MARKING OF NATIONAL ROADS AND BRIDGES, DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO, FOR THE 1ST QUARTER OF CY 2023	Maintenance Section	NO	Competitive Bidding	02/14/2023	03/06/2023	03/13/2023	03/22/2023	GoP	2,216,520.00	2,216,520.00		Various Materials for the Repainting of Pavement of National Roads and Bridges
200000100018000	SUPPLY/DELIVERY OF ASPHALT FOR USE IN THE ROUTINE MAINTENANCE OF NATIONAL ROADS AND BRIDGES OF DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO FOR 1ST QUARTER OF CY 2023	Maintenance Section	NO	Competitive Bidding	02/14/2023	03/06/2023	03/13/2023	03/22/2023	GoP	2,137,500.00	2,137,500.00	-	Asphalt
200000100017000	SUPPLY AND DELIVERY OF METAL BEAM END PIECE FOR USE IN ROUTINE MAINTENANCE OF NATIONAL ROADS AND BRIDGES, DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO, FOR THE1ST QUARTER OF CY 2023.	DPWH Iloilo 4th DEO	NO	Competitive Bidding	03/02/2023	03/09/2023	03/22/2023	03/31/2023	GoP	424,062.50	424,062.50	-	Metal Beam End Piece

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Final Annual Procurement Plan for FY 2023**

(Updated as of June 30, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100018000	SUPPLY/ DELIVERY OF OUTERCASING FOR THE REPAIR OF HINO 300S DUMP TRUCK, H3-6842 AND UD CRONER DUMP TRUCK, UOL-034/H3-6744 ASSIGNED AT THE MAINTENANCE SECTION OF DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO	Maintenance Section	NO	Competitive Bidding	03/28/2023	04/04/2023	04/26/2023	05/05/2023	GoP	125,200.00	125,200.00	-	Outercasing
200000100017000	SUPPLY/DELIVERY OF SIX (6) UNIT SMARTPHONES FOR GEO-TAGGING ACTIVITIES OF MAINTENANCE ENGINEERS, DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO	Maintenance Section	NO	Competitive Bidding	03/28/2023	04/04/2023	05/30/2023	06/05/2023	GoP	172,800.00	172,800.00	-	Smartphones for Geo-tagging Activites
310109100876000	SUPPLY AND DELIVERY OF AUTOMOTIVE EQUIPMENT FOR USE OF EQUIPMENT SERVICES UNIT/MAINTENANCE SECTION OF DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO	Maintenance Section	NO	Competitive Bidding	03/29/2023	04/17/2023	05/10/2023	05/17/2023	GoP	1,149,400.00	-	1,149,400.00	Automotive Equipment
300215101850000	SUPPLY AND DELIVERY OF COPIER AND TONER FOR USE OF THE ADMINISTRATIVE SECTION, DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO	Administrative Section	NO	Competitive Bidding	03/29/2023	04/05/2023	04/18/2023	04/27/2023	GoP	477,000.00	-	477,000.00	Copier and Toner
310106100848000	SUPPLY/DELIVERY OF VARIOUS FURNITURES AND APPLIANCES FOR USE OF DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO	NO	Competitive Bidding	04/12/2023	04/19/2023	05/22/2023	05/31/2023	GoP	929,952.50	3.00	929,949.50	Various Funitures and Appliances
300226107676000	SUPPLY/DELIVERY OF SPARE PARTS OF SERVICE VEHICLE MITSUBISHI L300 VAN '070107/H1-6376 & TOYOTA LAND CRUISER SFT-253/H1-4389 ASSIGNED AT THE MAINTENANCE SECTION OF DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO	Maintenance Section	NO	Competitive Bidding	04/26/2023	05/03/2023	05/17/2023	05/26/2023	GoP	62,380.00	-	62,380.00	Spare Parts of Service Vehicle Mitsubishi L300 Van '070107/H1-6376 & Toyota Land Crusier SFT-243/H1-4389

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Final Annual Procurement Plan for FY 2023**

(Updated as of June 30, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	SUPPLY/DELIVERY OF FUEL FILTER, OIL FILTER, WATER SEPARATOR AND OUTERCASING FOR THE USE OF VARIOUS HEAVY EQUIPMENT OF DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO, FOR THE 2ND QTR OF CY 2023	Maintenance Section	NO	Competitive Bidding	05/03/2023	05/10/2023	05/29/2023	06/07/2023	GoP	168,940.00	168,940.00	-	Fuel Filter, Oil Filter, Water Separator and Outercasing
310304101130000	SUPPLY/DELIVERY OF OIL/LUBRICANTS, OIL FUEL, FUEL FILTER AND OUTERCASING FOR THE USE OF VARIOUS SERVICE VEHICLES OF DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO, FOR THE 2ND QTR OF CY 2023	DPWH Iloilo 4th DEO	NO	Competitive Bidding	05/03/2023	05/10/2023	05/29/2023	06/07/2023	GoP	219,724.00	-	219,724.00	Oil/Lubricants, Oil Fuel, Fuel Filter and Outercasing
	PROCUREMENT OF 4X4 DOUBLE CAB STAKE TRUCK FOR USE IN THE QUALITY ASSURANCE SECTION OF DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO	NO	Competitive Bidding	11/14/2023	12/04/2023	12/22/2023	12/29/2023	GoP	4,120,000.00	-	4,120,000.00	4X4 Double Cab Stake Truck
310102101361000	PROCUREMENT OF SECURITY SERVICES FOR DPWH ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO FOR CY 2023 2ND SEMESTER	DPWH Iloilo 4th DEO	NO	Competitive Bidding	05/20/2023	06/13/2023	06/21/2023	06/29/2023	GoP	1,006,678.25	-	1,006,678.25	Security Services
	SUPPLY/DELIVERY OF VARIOUS OFFICE SUPPLIES, JANITORIAL SUPPLIES, ELECTRICAL SUPPLIES, IT EQUIPMENT AND PRINTER INK FOR USE OF DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO	NO	Competitive Bidding	06/06/2023	06/26/2023	07/14/2023	07/21/2023	GoP	3,999,995.80	-	3,999,995.80	Various Office Supplies, Janitorial Supplies, Electrical Supplies, IT Equipment and Printer Ink



**Department of Public Works and Highways - Iloilo 4th District Engineering Office Final Annual Procurement Plan for FY 2023**

(Updated as of June 30, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SUPPLY/DELIVERY OF DESKTOP COMPUTER (SPECIALIZED SOFTWARE APPLICATION USE) FOR USE IN THE PLANNING AND DESIGN SECTION, DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO	NO	Competitive Bidding	07/13/2023	08/01/2023	08/18/2023	08/25/2023	GoP	2,018,000.00	-	2,018,000.00	Desktop Computer (Specialized Software Application Use)
	SUPPLY/DELIVERY OF COPIER FOR USE IN THE MAINTENANCE SECTION, EQUIPMENT SERVICE UNIT AND SUPPLY UNIT OF DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO	NO	Competitive Bidding	07/13/2023	08/01/2023	08/18/2023	08/25/2023	GoP	1,832,370.00	-	1,832,370.00	Copier
310102100832000	SUPPLY/DELIVERY OF INEO 367 POWER SUPPLY FOR USE OF PROCUREMENT UNIT OF DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO	NO	NP-53.9 - Small Value Procurement	02/07/2023	02/14/2023	02/27/2023	03/08/2023	GoP	24,578.00	-	24,578.00	Ineo 367 Power Supply
200000100821000	SUPPLY/DELIVERY OF PARTS FOR HP DESIGNJET T2600 MFP FOR USE OF PLANNING AND DESIGN SECTION OF DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	04/26/2023	05/03/2023	05/29/2023	06/07/2023	GoP	45,000.00	-	45,000.00	Parts for HP Designjet T2600 MFP
300226107659000	SUPPLY/DELIVERY OF NP12-100 VRLA BATTERY (SEALED LEAD-ACID, 12V 100 AH) FOR USE IN THE ICT STAFF OF DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	05/11/2023	05/18/2023	05/31/2023	06/08/2023	GoP	101,200.00	-	101,200.00	NP12-100 VRLA Battery (Sealed Lead-Acid, 12V 100 AH)
310109100876000	SUPPLY AND INSTALLATION OF AIRCONDITION UNITS FOR USE IN THE ICT STAFF OF DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO	NO	NP-53.9 - Small Value Procurement	06/07/2023	06/14/2023	06/21/2023	06/29/2023	GoP	107,640.00	-	107,640.00	Aircon

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Final Annual Procurement Plan for FY 2023**

(Updated as of June 30, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SUPPLY/DELIVERY OF IT SUPPLIES FOR USE IN ICT STAFF OF DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, ILOILO	DPWH Iloilo 4th DEO	NO	Competitive Bidding	07/25/2023	08/01/2023	08/17/2023	08/24/2023	GoP	304,582.00	-	304,582.00	IT Supplies
	SUPPLY/DELIVERY OF FUEL FOR THE USE OF SERVICE VEHICLES ASSIGNED AT THE OFFICE OF DE/ADE, CONSTRUCTION SECTION, PLANNING AND DESIGN SECTION, ADMINISTRATIVE SECTION, QUALITY ASSURANCE SECTION AND FINANCE SECTION OF DPWH ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO, FOR THE 4TH QTR CY 2023	DPWH Iloilo 4th DEO	NO	Competitive Bidding	10/04/2023	10/23/2023	11/09/2023	11/17/2023	GoP	1,800,000.00	-	1,800,000.00	Fuel
	SUPPLY/DELIVERY OF SPAREPARTS FOR 4TH QTR	DPWH Iloilo 4th DEO	NO	Competitive Bidding	10/06/2023	10/13/2023	10/31/2023	11/09/2023	GoP	300,000.00	-	300,000.00	Spareparts
	SUPPLY/DELIVERY OF INEO TONER AND SPAREPARTS	DPWH Iloilo 4th DEO	NO	Competitive Bidding	10/06/2023	10/13/2023	10/31/2023	11/09/2023	GoP	949,905.00	-	949,905.00	INEO TONER AND SPAREPARTS
	SUPPLY/DELIVERY OF IT EQUIPMENT	DPWH Iloilo 4th DEO	NO	Competitive Bidding	10/04/2023	10/23/2023	11/09/2023	11/17/2023	GoP	1,665,178.00	-	1,665,178.00	IT Equipment
	SUPPLY/DELIVERY OF DRONE	DPWH Iloilo 4th DEO	NO	Competitive Bidding	10/06/2023	10/13/2023	10/31/2023	11/09/2023	GoP	237,800.00	-	237,800.00	Drone

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Final Annual Procurement Plan for FY 2023**


(Updated as of June 30, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PROCUREMENT OF SECURITY SERVICES FOR DPWH ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO FOR CY 2024 1ST SEMESTER	DPWH Iloilo 4th DEO	NO	Competitive Bidding	11/09/2023	11/28/2023	12/18/2023	12/27/2023	GoP	1,000,000.00	-	1,000,000.00	Security Services


Prepared by:

  
**ELNA S. NEPOMUCENO**  
 Head, Procurement Unit  
 Date: JUL 19 2023

Recommended by:

  
**EVA S. BEDONIA**  
 BAC, Chairperson  
 Date: JUL 19 2023

Approved by:

  
**PERLA S. LAGUARDIA**  
 OIC, Office of the District Engineer  
 Date: JUL 19 2023