


DPWH Davao Oriental 2nd District Engineering Office Updated Annual Procurement Plan (Non-CSE) for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24LG0109	Road Widening - Pres. Diosdado P. Macapagal Nat'l Hi-way - K1736 + 100 - K1736 + 300	Construction Section	No	Competitive Bidding	7/18/2024	8/13/2024	9/4/2024	9/12/2024	GoP	14,241,741.73		14,241,741.73	- Road Widening (1 lane @ R/S) 280mm thk - Paving of Shoulder (230mm thk, 2.5m width) - Construction of Road Slope Protection Structure (Steel Sheet pile with concrete barrier) - Construction of CHB Lined Canal - Installation of Reinforced Concrete Pipe Culvert (RCPC) - Application of Reflectorized Thermoplastic Pavement Markings - Provision of Bicycle Lane - Installation of Single Arm Post with Street Light

Prepared by:


MERLYN D. MALABAR
 Head, Procurement Unit
 Date: JUL 16 2024

Recommended by:


FIDE A. M. BISEN
 BAC Chairman
 Date: JUL 16 2024


Approved by:


JANE D. CAINGHOG
 District Engineer
 Date: JUL 16 2024

DPWH Davao Oriental 2nd District Engineering Office Updated Annual Procurement Plan (Non-CSE) for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24LG0111	Construction of Concrete Road, Brgy. Pintatagan to Brgy. Maragatas Road, Brgy. Pintatagan, Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	11/5/2024	11/26/2024	12/6/2024	12/11/2024	GoP	79,600,000.00		79,600,000.00	Construction of Concrete road (6.7m width/280mm thk.) including construction of grouted riprap lined canal

Prepared by:


ROWENA A. AQUINO
 Head, Procurement Unit
 Date: NOV 04 2024

Recommended by:

For and in the absence of the BAC Chairman:


PEDRO P. RAAGAS, JR.
 BAC Vice-Chairman
 Date: NOV 04 2024


Approved by:


JANE D. CAINGHOG
 District Engineer
 Date: NOV 04 2024

DPWH Davao Oriental 2nd District Engineering Office Updated Annual Procurement Plan (Non-CSE) for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24LG0112	Concreting of Chicote - Anitap - Tandang Sora Road, Municipality of Governor Generous, Davao Oriental	Construction Section	No	Competitive Bidding	11/28/2024	12/2/2024	12/23/2024	12/25/2024	GoP	28,950,000.00		28,950,000.00	Construction of Concrete road (6.1m width/230mm thk.) including construction of grouted riprap lined canal
24LG0113	Rehabilitation of Concrete Road, Lupon Poblacion to Barangay Ilangay, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	11/28/2024	12/2/2024	12/23/2024	12/25/2024	GoP	96,500,000.00		96,500,000.00	Construction of Concrete road (6.1m width/280mm thk.) including drainage
24LG0114	Construction of Resilient Flood Control Structure (Bolstering Community Resilience), Barangay Don Enrique Lopez, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	11/28/2024	12/2/2024	12/23/2024	12/25/2024	GoP	48,250,000.00		48,250,000.00	Concrete Revetment with steel sheet piles
24LG0115	Preventive Maintenance of Road: Asphalt Overlay - Mati - Maragusan Road - K1532+925 - K1535+370	Construction Section	No	Competitive Bidding	11/28/2024	12/2/2024	12/23/2024	12/25/2024	GoP	48,250,000.00		48,250,000.00	Application of Asphalt Overlay (80mm thk.);
24LG0116	Preventive Maintenance of Road: Asphalt Overlay - Mati - Maragusan Road - K1531+370 - K1538+261	Construction Section	No	Competitive Bidding	11/28/2024	12/2/2024	12/23/2024	12/25/2024	GoP	96,500,000.00		96,500,000.00	Application of Asphalt Overlay (80mm thk.);
24LG0117	Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Nat'l Hi-way - K1532 + 150 - K1733 + 000	Construction Section	No	Competitive Bidding	11/28/2024	12/2/2024	12/23/2024	12/25/2024	GoP	48,250,000.00		48,250,000.00	Application of Asphalt Overlay (80mm thk.);

Prepared by:



ROWENA A. AQUINO
 Head, Procurement Unit
 Date: NOV 21 2024

Recommended by:

For and in the absence of the BAC Chairman:


PEDRO P. RAAGAS, JR.
 BAC Vice-Chairman
 Date: NOV 21 2024

Approved by:


JANE D. GAINGHOG
 District Engineer
 Date: NOV 22 2024