

(DPWH Negros Occidental 1st District Engineering Office) Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GK0002 - Construction of Flood Control Structure along Sicaba River, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/21/2023	12/19/2023	01/15/2024	01/22/2024	GoP	60,000,000.00		60,000,000.00	Construction of Flood Control Structure
	24GK0005 - Construction of Flood Control Structure along Minabuno River, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/21/2023	12/19/2023	01/15/2024	01/22/2024	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
	24GK0006 - Construction of Flood Control Structure of Matabang River (Upstream), Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/21/2023	12/19/2023	01/15/2024	01/22/2024	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
	24GK0007 - Construction of Flood Control Structure of Matagoy Creek, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/23/2023	12/20/2023	01/15/2024	01/22/2024	GoP	28,789,000.00		28,789,000.00	Construction of Flood Control Structure
	24GK0008 - Construction of Flood Control Structure of Matigay Creek, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/23/2023	12/20/2023	01/15/2024	01/22/2024	GoP	28,789,000.00		28,789,000.00	Construction of Flood Control Structure
	24GK0010 - Construction of Flood Control Structure of Imbang River (Upstream), Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/23/2023	12/21/2023	01/15/2024	01/22/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
	24GK0012 - Construction of Flood Control Structure of Imbang River, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/21/2023	12/19/2023	01/15/2024	01/22/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
	24GK0013 - Construction of Flood Control Structure of Malogo River, Abutment "A" EB, Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/21/2023	12/19/2023	01/15/2024	01/22/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
	24GK0014 - Construction of Flood Control Structure of Malogo River, Abutment "B" Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/23/2023	12/21/2023	01/15/2024	01/22/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
	24GK0043 - Construction of Concrete Road - Jct. Martesan leading to Lakawon Island Resort, Brgy. Cadiz Viejo, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2023	12/12/2023	01/15/2024	01/22/2024	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	24GK0044 - Construction of Concrete Road - Access Road leading to Sitio Bago-ATA Village, Brgy. Puey, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/23/2023	12/20/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	24GK0045 - Construction of Road Slope Protection Structure - Bacolod North Road K0076+500 - K0076+600	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2024	01/30/2024	02/07/2024	02/14/2024	GoP	5,879,996.47		5,879,996.47	Road Slope Protection Structure
	24GK0056 - Construction of Road and Cross Drainage, Purok Kakahuyan, Barangay Rizal, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2023	12/12/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GK0057 - Construction of Road from Hda. Carmont to Hda. Tilde, Barangay Punta Salong, Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2023	12/12/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	24GK0058 - Construction of Road from Sitio Mambuga-ong to Hda. Lilia I, Barangay Cadiz Viejo, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2023	12/12/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	24GK0059 - Construction of Road, Barangay Colonia Divina, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2023	12/12/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Road
	24GK0060 - Construction of Road, Barangay Malubon, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/21/2023	12/15/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Road
	24GK0061 - Construction of Road, Barangay Puey, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/21/2023	12/15/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Road
	24GK0062 - Construction of Road, Barangay Vito, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/23/2023	12/20/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Road
	24GK0063 - Construction of Road, Barangay Zone 3, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/23/2023	12/20/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Road
	24GK0064 - Construction of Road, Barangay Talotog, Municipality of Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2023	12/12/2023	01/15/2024	01/22/2024	GoP	10,000,000.00		10,000,000.00	Construction of Road
	24GK0065 - Construction of Road, Barangay Damgo, Municipality of EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2023	12/12/2023	01/15/2024	01/22/2024	GoP	15,000,000.00		15,000,000.00	Construction of Road
	24GK0066 - Rehabilitation of Bridge connecting Barangay Daga and Barangay Luna, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/24/2023	12/27/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Bridge
	24GK0067 - Rehabilitation of Bridge, Hda. Kabayao, Barangay San Pablo, Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/24/2023	12/27/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Bridge
	24GK0068 - Rehabilitation of Foot Bridge, Purok Suhaga & Bliss Project, Barangay I-A, Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/24/2023	12/27/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Foot Bridge
	24GK0069 - Construction of Breakwater, Barangay Tortosa, Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/23/2023	12/20/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Breakwater
	24GK0070 - Construction of Drainage System in Teachers Village, Barangay I, Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/23/2023	12/20/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GK0071 - Construction of Drainage System, Barangay Fabrica, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/23/2023	12/20/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System
	24GK0072 - Construction of Drainage System, whole Area of Barangay Zone 5, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/23/2023	12/20/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System
	24GK0073 - Construction of Drainage System, Barangay 13, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2024	01/30/2024	02/07/2024	02/14/2024	GoP	10,000,000.00		10,000,000.00	Construction of Drainage System
	24GK0074 - Construction of Drainage System, Barangay Patag, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/21/2023	12/15/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System
	24GK0075 - Construction of Flood Control Structure, Barangay Batea, Municipality of EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/21/2023	12/15/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Flood Control Structure
	24GK0076 - Construction of Flood Control Structure, Barangay Lantad, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/21/2023	12/15/2023	01/15/2024	01/22/2024	GoP	10,500,000.00		10,500,000.00	Construction of Flood Control Structure
	24GK0077 - Construction of Flood Control Structure, Barangay Zone 16, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2023	12/12/2023	01/15/2024	01/22/2024	GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Structure
	24GK0079 - Construction of Multi Purpose Building (Daycare Center), Barangay Poblacion II, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/21/2023	12/15/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	24GK0080 - Construction of Multi Purpose Building, Barangay Andres Bonifacio, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/21/2023	12/15/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	24GK0081 - Construction of Multi Purpose Building, Barangay Celestino Villacin, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/21/2023	12/15/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	24GK0082 - Construction of Multi Purpose Building, Barangay Himoga-an Baybay, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/20/2023	12/14/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	24GK0083 - Construction of Multi Purpose Building, Barangay II, Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/20/2023	12/14/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	24GK0084 - Construction of Multi Purpose Building, Barangay Tabao, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/20/2023	12/14/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	24GK0085 - Construction of Multi Purpose Building, Barangay Zone IV, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/20/2023	12/14/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GK0086 - Construction of Multi-Purpose Building, Purok Villa Victoria, Barangay Zone I, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/20/2023	12/14/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	24GK0088 - Construction (Completion) of Multi-Purpose Building, Barangay Lopez Jaena, Municipality of Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/20/2023	12/14/2023	01/15/2024	01/22/2024	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
	24GK0089 - Construction of Multi-Purpose Building, Barangay 14, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/20/2023	12/14/2023	01/15/2024	01/22/2024	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	24GK0091 - Construction of Multi-Purpose Building, Barangay 4, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2023	12/12/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	24GK0092 - Construction of Multi-Purpose Building, Barangay 5, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2023	12/12/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	24GK0093 - Construction of Multi-Purpose Building, Barangay Damsite, Municipality of Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/20/2023	12/14/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	24GK0094 - Construction of Multi-Purpose Building, Barangay Kapitan Ramon, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/21/2023	12/15/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	24GK0096 - Construction of Multi-Purpose Building, Barangay Zone 10, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/24/2023	12/27/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	24GK0097 - Rehabilitation of Multi-Purpose Building, Barangay 18A, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/20/2023	12/14/2023	01/15/2024	01/22/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	24GK0098 - Construction of Road, Barangay Cansilayan, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/20/2023	12/14/2023	01/15/2024	01/22/2024	GoP	10,000,000.00		10,000,000.00	Construction of Road
	24GK0102 - Construction of DPWH Negros Occidental 1st DEO Building, Brgy. Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/23/2023	12/21/2023	01/15/2024	01/22/2024	GoP	20,000,000.00		20,000,000.00	Construction of DPWH Negros Occidental 1st DEO Building
	24GK0103 - Preventive Maintenance of Road: Asphalt Overlay - Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd - K0086 + 200 - K0086 + 359	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/23/2023	12/20/2023	01/15/2024	01/22/2024	GoP	2,647,000.00		2,647,000.00	Preventive Maintenance of Road
	24GK0104 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0021 + 349 - K0024 + 000	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/23/2023	12/21/2023	01/15/2024	01/22/2024	GoP	59,315,000.00		59,315,000.00	Preventive Maintenance of Road
	24GK0113 - Reconstruction to Concrete Pavement: Bacolod North Rd - K0052 + 246 - K0053 + 000	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/06/2023	12/28/2023	01/15/2024	01/22/2024	GoP	13,031,000.00		13,031,000.00	Reconstruction to Concrete Pavement

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GK0114 - Off-Carriageway Improvement: Construction of Sidewalk including Drainage - Bacolod Silay Airport Access Rd - K0008 + (-774) - K0011 + 670	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/06/2023	12/29/2023	01/15/2024	01/22/2024	GoP	87,099,000.00		87,099,000.00	Off-Carriageway Improvement
	24GK0115 - Off-Carriageway Improvement: Construction of Sidewalk including Drainage - Bacolod Silay Airport Access Rd - K0011 + 670 - K0016 + 117	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/06/2023	12/29/2023	01/15/2024	01/22/2024	GoP	84,893,000.00		84,893,000.00	Off-Carriageway Improvement
	24GK0123 - Preventive Maintenance of Road: Asphalt Overlay - Jct Murcia-Cansilayan-Damsite-Abuanan-Bago City Rd - K0017+(-386) - K0017+(-326), K0020+200 - K0021+115	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/02/2024	01/24/2024	01/31/2024	02/07/2024	GoP	28,000,000.00		28,000,000.00	Preventive Maintenance of Road
	24GK0124 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd - (S00411NR) Chainage 0 - Chainage 500	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/04/2024	01/25/2024	01/31/2024	02/07/2024	GoP	8,500,000.00		8,500,000.00	Preventive Maintenance of Road
	24GK0125 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00024NR) - K0005+(-135) - K0006+157, (S00025NR) - K0006+(-100) - K0005+107	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/02/2024	01/24/2024	01/31/2024	02/07/2024	GoP	40,000,000.00		40,000,000.00	Preventive Maintenance of Road
	24GK0126 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd - K0023+578 - K0024+000	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/04/2024	01/25/2024	01/31/2024	02/07/2024	GoP	16,000,000.00		16,000,000.00	Preventive Maintenance of Road
	24GK0127 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd - K0007+(-378) - K0007+(-129), K0007+180 - K0007+542	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/04/2024	01/25/2024	01/31/2024	02/07/2024	GoP	21,489,000.00		21,489,000.00	Preventive Maintenance of Road
	24GK0128 - Construction of Road, Brgy. Nanca - Alacaygan, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2024	01/30/2024	02/07/2024	02/14/2024	GoP	15,000,000.00		15,000,000.00	Construction of Road
	24GK0129 - Construction of Flood Control Structure at Coastal Barangays of Tuburan - Tomongtong and Gahit, Enrique B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2024	01/30/2024	02/07/2024	02/14/2024	GoP	30,000,000.00		30,000,000.00	Flood Control Structure
	24GK0130 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Road S00389NR - K0009+(-860) - K0009+100; S00393NR: K0011+100 - K0009+009	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/02/2024	01/24/2024	01/31/2024	02/07/2024	GoP	26,200,000.00		26,200,000.00	Preventive Maintenance of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GK0131 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00406NR) K0029+000 - K0029+975, K0033+728 - K0034+383	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/02/2024	01/24/2024	01/31/2024	02/07/2024	GoP	38,003,000.00		38,003,000.00	Preventive Maintenance of Road
	24GK0132 - Construction of Road Jct. Ruins to Banoceh, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2024	01/30/2024	02/07/2024	02/14/2024	GoP	24,749,987.19		24,749,987.19	Construction of Road
	24GK0133 - Off-Carriageway Improvement: Construction of Median/Center Island - Bacolod North Rd - K0005 + -790 - K0005 + -135, K0006 + -174 - K0006 + -100, K0005 + 107 - K0005+772	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2024	01/30/2024	02/07/2024	02/14/2024	GoP	20,090,975.64		20,090,975.64	Off-Carriageway Improvement
	24GK0134 - Construction of Road at Brgy. Iglau-an, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2024	01/30/2024	02/07/2024	02/14/2024	GoP	14,849,993.82		14,849,993.82	Construction of Road
	24GK0135 - Construction of Road at Barangay Guimbala-on, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/04/2024	01/25/2024	01/31/2024	02/07/2024	GoP	15,000,000.00		15,000,000.00	Construction of Road
	24GK0136 - Construction of Access Road leading to Pacol Falls, Alimato Rice Terraces & Prayer Mountain, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/04/2024	01/25/2024	01/31/2024	02/07/2024	GoP	25,000,000.00		25,000,000.00	Construction of Access Road
	24GK0137 - Construction of Road Slope Protection Structure - Jct Natl Rd Sagay-Bato-Dian-Marcelo Balea Jct Rd - K0084 + (-289) - K0084 + (-248)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/02/2024	01/24/2024	01/31/2024	02/07/2024	GoP	50,000,000.00		50,000,000.00	Construction of Road Slope Protection Structure
	24GK0138 - Construction of Road Slope Protection Structure - Bacolod North Road (S00409NR) - Chainage 000 - Chainage 400	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/04/2024	01/25/2024	01/31/2024	02/07/2024	GoP	24,000,000.00		24,000,000.00	Construction of Road Slope Protection Structure
	24GK0139 - Construction of Road at Purok Ipil-Ipil, Brgy. Bulanon, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2024	01/30/2024	02/07/2024	02/14/2024	GoP	5,939,992.39		5,939,992.39	Construction of Road
	24GK0140 - Construction of Access Road leading to Lakawon Island Resort, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/04/2024	01/25/2024	01/31/2024	02/07/2024	GoP	25,000,000.00		25,000,000.00	Construction of Access Road
	24GK0141 - Construction of Access Road leading to Bulanon - Purok Bangcal, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/04/2024	01/25/2024	01/31/2024	02/07/2024	GoP	25,000,000.00		25,000,000.00	Construction of Access Road
	24GK0142 - Rehabilitation of Paved Road - Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd - K0093 + 192 - K0094 + 000, K0094 + 893 - K0095 + 766	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/02/2024	01/24/2024	01/31/2024	02/07/2024	GoP	43,107,000.00		43,107,000.00	Rehabilitation of Paved Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GK0144 - Rehabilitation/Major Repair of Drainage Structure along Road - Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd - K0084+(-966)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2024	01/30/2024	02/07/2024	02/14/2024	GoP	9,799,999.74		9,799,999.74	Rehabilitation/Major Repair of Drainage Structure
	24GK0145 - Rehabilitation/Major Repair of Drainage Structure along Road - Manapla By-Pass Rd - K0042+(-126) - K0043+000	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2024	01/30/2024	02/07/2024	02/14/2024	GoP	9,799,995.91		9,799,995.91	Rehabilitation/Major Repair of Drainage Structure
	24GK0146 - Construction of Drainage System, Brgy. Zone 11, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/04/2024	01/25/2024	01/31/2024	02/07/2024	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System
	24GK0147 - Rehabilitation/Major Repair of Drainage Structure along Road - Bacolod North Rd - K0082 + 893 - K0083 + 692, K0083 + 936 - K0084+200	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/02/2024	01/24/2024	01/31/2024	02/07/2024	GoP	53,000,000.00		53,000,000.00	Rehabilitation/Major Repair of Drainage Structure
	24GK0148 - Rehabilitation/Major Repair of Drainage Structure along Road - Bacolod North Rd - K0081+558 - K0083+000	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/04/2024	01/25/2024	01/31/2024	02/07/2024	GoP	19,542,000.00		19,542,000.00	Rehabilitation/Major Repair of Drainage Structure
	24GK0149 - Preventive Maintenance of Road: Asphalt Overlay - Asphalt Overlay along Jct National Road Sagay-Bato-Dian-Marcelo-Balea Jct Rd - K0085+000 - K0085+361, K0085+484 - K0085+552, K0085+674 - K0086+000, K0086+000 - K0086+660, K0086+820 - K0087+000, K0092+000 - K0093+192, K0099+194 - K0099+639 (with exception)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2024	01/31/2024	02/07/2024	02/14/2024	GoP	50,662,496.07		50,662,496.07	Preventive Maintenance of Road: Asphalt Overlay
	24GK0150 - Road Widening - Bulanon Rd - K0088 + (-138) - K0088 + 312	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2024	01/31/2024	02/07/2024	02/14/2024	GoP	17,028,551.97		17,028,551.97	Road Widening
	24GK0151 - Road Widening - Jct Natl Rd Sagay-Bato-Dian-Marcelo Balea Jct Rd - K0091 + 400 - K0093 + 000	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2024	01/31/2024	02/07/2024	02/14/2024	GoP	49,884,996.01		49,884,996.01	Road Widening

Prepared by:

MARCELINO C. ESTALES
Head, BAC Secretariat

Recommending Approval:

EVANGELINE N. LIMOS
BAC Chairperson

Approved:

DENE B. BALDONADO, JR.
Head of Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NEGROS OCCIDENTAL
1ST DISTRICT ENGINEERING OFFICE
Region VI
Matabang, Talisay City, Negros Occidental


C E R T I F I C A T I O N

This is to certify that as of January 19, 2024, this Office has no Consulting Services procured for FY 2024.

Issued on the 19th of January 2024, at DPWH Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental.


EVANGELINE N. LIMOS
BAC Chairperson

Noted by:


DENE B. BALDONADO, JR.
OIC - District Engineer