

**Isabela Second District Engineering Office Final Annual Procurement Plan for FY 2024 as per General Appropriations Act  
(For Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissi on/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Network Development Program - Road Widening - Primary Roads - Santiago-Tuguegarao Rd - K0381 + 614 - K0381 + 735	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 11-17, 2023	November 13, 2022	January 22, 2024	January 25, 2023	Others	6,136,000.00		6,136,000.00	CY 2024 Infrastructure Project/ Road Widening
	ORGANIZATIONAL OUTCOME 1 : Network Development Program - Road Widening - Primary Roads - Santiago-Tuguegarao Rd - K0388 + 1075.62 - K0390 + 000	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 11-17, 2023	November 13, 2022	January 22, 2024	January 25, 2023	Others	20,000,000.00		20,000,000.00	CY 2024 Infrastructure Project/ Road Widening
	ORGANIZATIONAL OUTCOME 1 : Network Development Program - Road Widening - Primary Roads - Santiago-Tuguegarao Rd - K0412 + 105 - K0412 + 422	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 11-17, 2023	November 13, 2022	January 22, 2024	January 25, 2023	Others	20,000,000.00		20,000,000.00	CY 2024 Infrastructure Project/ Road Widening
	ORGANIZATIONAL OUTCOME 1 : Construction of By-Pass and Diversion Roads - Mallig Bypass Road, Package 1, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 11-17, 2023	November 13, 2022	January 22, 2024	January 25, 2023	Others	97,864,000.00		97,864,000.00	CY 2024 Infrastructure Project/ Construction of Bypass Road
	ORGANIZATIONAL OUTCOME 1 : Network Development Program - Construction of By-Pass and Diversion Roads - Roxas Bypass Road, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 11-17, 2023	November 13, 2022	January 22, 2024	January 25, 2023	Others	45,000,000.00		45,000,000.00	CY 2024 Infrastructure Project/ Construction of Bypass Road
	ORGANIZATIONAL OUTCOME 1 : Bridge Program - Replacement of Permanent Weak Bridges - Babanuang Br. (B01152LZ) along Santiago-Tuguegarao Rd (Phase II)	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 11-17, 2023	November 13, 2022	January 22, 2024	January 25, 2023	Others	6,000,000.00		6,000,000.00	CY 2024 Infrastructure Project/ Replacement of Bridge
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Mallig River Flood Control Project (Barangay Sto. Domingo Phase II), Sta. 0+800 - Sta. 1+600, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 17-23, 2023	November 19, 2023	January 25, 2024	January 28, 2024	Others	92,627,000.00		92,627,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project

**Isabela Second District Engineering Office Final Annual Procurement Plan for FY 2024 as per General Appropriations Act  
(For Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissi on/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Siffu River Flood Control Project (Barangay Antonino), Sta. 0+000 - Sta. 0+800, Burgos, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 17- 23, 2023	November 19, 2023	January 25, 2024	January 28, 2024	Others	92,626,000.00		92,626,000.00	CY 2023 Infrastructure Project/ Construction of Flood Control Project
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Siffu River Flood Control Project (Barangay Simimbaan Phase II), Sta. 0+960 - Sta. 1+760, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 17- 23, 2023	November 19, 2023	January 25, 2024	January 28, 2024	Others	92,626,000.00		92,626,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Mallig River Flood Control Project, Barangay San Juan, Quirino, Isabela Sta Sta 0 + 000 - Sta 0 + 388	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 17- 23, 2023	November 19, 2023	January 25, 2024	January 28, 2024	Others	50,000,000.00		50,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Mallig River Flood Control Project, Barangay Binarzang, Quirino, Isabela (Sta. 0+000 - Sta. 1+100)	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 17 - 23, 2024	February 19, 2024	February 24, 2024	February 27, 2024	Others	100,000,000.00		100,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Mallig River Flood Control Project, Barangay Binarzang Phase II, Sta. 1+100 - Sta. 1+900, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 17 - 23, 2024	February 19, 2024	February 24, 2024	February 27, 2024	Others	100,000,000.00		100,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Mallig River Flood Control Project, Barangay Imbiao Phase II, Sta. 0+960 - Sta. 1+760, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 17 - 23, 2024	February 19, 2024	February 24, 2024	February 27, 2024	Others	100,000,000.00		100,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Mallig River Flood Control Project, Barangay Luna Phase II, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 17 - 23, 2024	February 19, 2024	February 24, 2024	February 27, 2024	Others	100,000,000.00		100,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project



**Isabela Second District Engineering Office Final Annual Procurement Plan for FY 2024 as per General Appropriations Act  
(For Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissi on/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Mallig River Flood Control Project, Barangay San Juan Phase II, Sta. 1+100 - Sta. 1+900, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 17 - 23, 2024	February 19, 2024	February 24, 2024	February 27, 2024	Others	100,000,000.00		100,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Mallig River Flood Control Project, Barangay Santiago, Sta. 0+000 - Sta. 0+800, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 19- 25, 2024	February 21, 2024	February 26, 2024	February 29, 2024	Others	100,000,000.00		100,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Mallig River Flood Control Project, Barangay Sto. Domingo, Sta. 0+000 - Sta. 0+800, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 19- 25, 2024	February 21, 2024	February 26, 2024	February 29, 2024	Others	100,000,000.00		100,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Siffu River Flood Control Project (Cullalaba Section) Burgos, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 19- 25, 2024	February 21, 2024	February 26, 2024	February 29, 2024	Others	100,000,000.00		100,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Siffu River Flood Control Project (San Antonino Section) Burgos, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 19- 25, 2024	February 21, 2024	February 26, 2024	February 29, 2024	Others	100,000,000.00		100,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Siffu River Flood Control Project, Barangay Masigun Phase II, Sta. 0+960 - Sta. 1+760, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 19- 25, 2024	February 21, 2024	February 26, 2024	February 29, 2024	Others	100,000,000.00		100,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Siffu River Flood Control Project, Barangay Rizal Phase II, Sta. 2+000 - Sta. 2+800, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 19- 25, 2024	February 21, 2024	February 26, 2024	February 29, 2024	Others	100,000,000.00		100,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project



**Isabela Second District Engineering Office Final Annual Procurement Plan for FY 2024 as per General Appropriations Act  
(For Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissi on/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Siffu River Flood Control Project, Barangay San Jose Phase II, Sta. 0+960 - Sta. 1+760, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 19-25, 2024	February 21, 2024	February 26, 2024	February 29, 2024	Others	100,000,000.00		100,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Siffu River Flood Control Project, Barangay San Jose Phase II, Sta.0+600 - Sta. 1+400, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 19-25, 2024	February 21, 2024	February 26, 2024	February 29, 2024	Others	100,000,000.00		100,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Siffu River Flood Control Project, Barangay San Juan Phase II, Sta. 0+600 - Sta. 1+400, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 19-25, 2024	February 21, 2024	February 26, 2024	February 29, 2024	Others	100,000,000.00		100,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Siffu River Flood Control Project, Barangay Suerte Phase III, Sta. 0+400 - Sta. 1+200, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 23-30, 2024	February 26, 2024	March 1, 2024	March 4, 2024	Others	100,000,000.00		100,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Structure for Cagayan River Basin, Magat River, Aplat Section, Package 1, Aurora, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 23-30, 2024	February 26, 2024	March 1, 2024	March 4, 2024	Others	150,000,000.00		150,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Structure for Cagayan River Basin, Magat River, Aplat Section, Package 2, Aurora, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 23-30, 2024	February 26, 2024	March 1, 2024	March 4, 2024	Others	150,000,000.00		150,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Works for Cagayan River Basin, Siffu River, San Placido, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 23-30, 2024	February 26, 2024	March 1, 2024	March 4, 2024	Others	100,000,000.00		100,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project



**Isabela Second District Engineering Office Final Annual Procurement Plan for FY 2024 as per General Appropriations Act  
(For Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissi on/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection in Cagayan River Basin, Sifzu River at Anaao, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 23-30, 2024	February 26, 2024	March 1, 2024	March 4, 2024	Others	50,000,000.00		50,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Burubur Falls, Brgy Sinanlar, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 25 - 31, 2024	February 27, 2024	March 4, 2024	March 7, 2024	Others	20,000,000.00		20,000,000.00	CY 2024 Infrastructure Project/ Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Signage-Warning and Regulatory Signs, Pavement Markings, and Street Lights along Santiago- Tuguegarao Road (S00760LZ) - K0383 + 0&0 - K0384 + 046, Barangay San Placido, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 17- 23, 2023	November 19, 2023	January 25, 2024	January 28, 2024	Others	1,362,000.00		1,362,000.00	CY 2023 Infrastructure Project/ Installation of Signage Marking and Regulatory Signs
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Magat River Irrigation System, North Diversion Canal - Main Canal Service Road, Barangay Matusalem, Roxas, Isabela (KATUBIGAN - Kalsada Tungo sa Patubigan)	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 17- 23, 2023	November 19, 2023	January 25, 2024	January 28, 2024	Others	13,000,000.00		13,000,000.00	CY 2024 Infrastructure Project/ Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Lalog Bridge, Barangay Lalog 2, Municipality of Luna, Province of Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 17- 23, 2023	November 19, 2023	January 25, 2024	January 28, 2024	Others	69,000,000.00		69,000,000.00	CY 2024 Infrastructure Project/ Rehabilitation of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Abut, Quezon, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 25 - 31, 2024	February 27, 2024	March 4, 2024	March 7, 2024	Others	6,000,000.00		6,000,000.00	CY 2024 Infrastructure Project/ Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Bantug-Barangay San Rafael, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 25 - 31, 2024	February 27, 2024	March 4, 2024	March 7, 2024	Others	6,000,000.00		6,000,000.00	CY 2024 Infrastructure Project/ Construction of Concrete Road



**Isabela Second District Engineering Office Final Annual Procurement Plan for FY 2024 as per General Appropriations Act  
(For Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissi on/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Caliguian, Burgos, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 25 - 31, 2024	February 27, 2024	March 4, 2024	March 7, 2024	Others	5,000,000.00		5,000,000.00	CY 2024 Infrastructure Project/ Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Estrada, Quezon, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 25 - 31, 2024	February 27, 2024	March 4, 2024	March 7, 2024	Others	6,000,000.00		6,000,000.00	CY 2024 Infrastructure Project/ Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Minagbag, Quezon, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 25 - 31, 2024	February 27, 2024	March 4, 2024	March 7, 2024	Others	6,000,000.00		6,000,000.00	CY 2024 Infrastructure Project/ Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay olango, Mallig, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 25 - 31, 2024	February 27, 2024	March 4, 2024	March 7, 2024	Others	6,000,000.00		6,000,000.00	CY 2024 Infrastructure Project/ Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay San Juan, Quezon, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 25 - 31, 2024	February 27, 2024	March 4, 2024	March 7, 2024	Others	5,000,000.00		5,000,000.00	CY 2024 Infrastructure Project/ Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Purok Rang-ayan, Barangay District 3, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 25 - 31, 2024	February 27, 2024	March 4, 2024	March 7, 2024	Others	6,000,000.00		6,000,000.00	CY 2024 Infrastructure Project/ Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Purok Tagumpay, Barangay Matusalem, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 25 - 31, 2024	February 27, 2024	March 4, 2024	March 7, 2024	Others	6,000,000.00		6,000,000.00	CY 2024 Infrastructure Project/ Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Cabayanan SWIP Road, Barangay Simimban, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 25 - 31, 2024	February 27, 2024	March 4, 2024	March 7, 2024	Others	15,000,000.00		15,000,000.00	CY 2024 Infrastructure Project/ Construction of Concrete Road



**Isabela Second District Engineering Office Final Annual Procurement Plan for FY 2024 as per General Appropriations Act  
(For Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissi on/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SIPAG - Major/Strategic Public Buildings/Facilities Structural and Resilience Program - Construction of Hall of Justice, Barangay Rizal, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 25 - 31, 2024	February 27, 2024	March 4, 2024	March 7, 2024	Others	50,000,000.00		50,000,000.00	CY 2024 Infrastructure Project/ Construction of New Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Bagnos, Aurora, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 17- 23, 2023	November 19, 2023	January 25, 2024	January 28, 2024	Others	15,000,000.00		15,000,000.00	CY 2024 Infrastructure Project/ Rehabilitation of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Caliguian, Burgos, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 17- 23, 2023	November 19, 2023	January 25, 2024	January 28, 2024	Others	10,000,000.00		10,000,000.00	CY 2024 Infrastructure Project/ Rehabilitation of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Bantug-Barangay San Rafael, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 17- 23, 2023	November 19, 2023	January 25, 2024	January 28, 2024	Others	5,000,000.00		5,000,000.00	CY 2024 Infrastructure Project/ Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Bimonton, Malling, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 17- 23, 2023	November 19, 2023	January 25, 2024	January 28, 2024	Others	5,000,000.00		5,000,000.00	CY 2024 Infrastructure Project/ Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay District 3, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 17- 23, 2023	November 19, 2023	January 25, 2024	January 28, 2024	Others	5,000,000.00		5,000,000.00	CY 2024 Infrastructure Project/ Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Nueva, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 17- 23, 2023	November 19, 2023	January 25, 2024	January 28, 2024	Others	5,000,000.00		5,000,000.00	CY 2024 Infrastructure Project/ Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay San Vicente, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24- 30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	5,000,000.00		5,000,000.00	CY 2024 Infrastructure Project/ Construction of Concrete Road



**Isabela Second District Engineering Office Final Annual Procurement Plan for FY 2024 as per General Appropriations Act  
(For Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissi on/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Day Care Center), Barangay Santos, Quezon, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Health Center), Barangay Manaoag, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Legislative Building), Barangay Samonte, Quezon, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	5,000,000.00		5,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building in Barangay Cattaban, Burgos, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building in Barangay Luyao, Luna, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bannagao, Aurora, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bulusan, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Rizal, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings



**Isabela Second District Engineering Office Final Annual Procurement Plan for FY 2024 as per General Appropriations Act  
(For Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissi on/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Jose Norte, Mallig, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Jose Sur, Mallig, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Miguel, Burgos, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Miguel, Luna, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sandiat Centro, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	4,000,000.00		4,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sandiat East, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	4,000,000.00		4,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Trinidad, Mallig, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Viganueva, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings



**Isabela Second District Engineering Office Final Annual Procurement Plan for FY 2024 as per General Appropriations Act  
(For Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissi on/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Imbiao, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Alunan, Quezon, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	5,000,000.00		5,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Diamantina, Aurora, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	5,000,000.00		5,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Doña Concha, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	5,000,000.00		5,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Maligaya, Mallig, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	5,000,000.00		5,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Pisang, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	5,000,000.00		5,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Victoria, Aurora, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	5,000,000.00		5,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Vira, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	5,000,000.00		5,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings



**Isabela Second District Engineering Office Final Annual Procurement Plan for FY 2024 as per General Appropriations Act  
(For Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissi on/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Public Water Supply System - Construction of Water System, Barangay Marcos, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	5,000,000.00		5,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Public Water Supply System - Construction of Water System at Barangay Rang-ayan, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	5,000,000.00		5,000,000.00	CY 2024 Infrastructure Project/ Construction of Water System
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at Centro 2, Mallig, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	10,000,000.00		10,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Municipal Compound, Barangay Centro 2, Luna, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	15,000,000.00		15,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Rehabilitation (Completion) of DPWH Isabela 2nd DEO Building, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2023	November 26, 2023	January 29, 2024	January 31, 2024	Others	30,000,000.00		30,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Brgy. Eden Road, Eden, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	40,870,000.00		40,870,000.00	CY 2024 Infrastructure Project/ Rehabilitation of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Brgy. Malalinta Road, Malalinta, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	36,054,000.00		36,054,000.00	CY 2024 Infrastructure Project/ Rehabilitation of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Brgy. San Francisco Road, San Francisco, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	27,954,000.00		27,954,000.00	CY 2024 Infrastructure Project/ Rehabilitation of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Brgy. Sandiat Centro Road, Sandiat Centro, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	26,207,000.00		26,207,000.00	CY 2024 Infrastructure Project/ Rehabilitation of Concrete Road



**Isabela Second District Engineering Office Final Annual Procurement Plan for FY 2024 as per General Appropriations Act  
(For Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissi on/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Brgy. Sandiat East Road, Sandiat East, San Manuel Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	9,849,000.00		9,849,000.00	CY 2024 Infrastructure Project/ Rehabilitation of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Brgy. Mararigue Road, Mararigue, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	10,900,000.00		10,900,000.00	CY 2024 Infrastructure Project/ Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Provincial Road, Luna, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	20,000,000.00		20,000,000.00	CY 2024 Infrastructure Project/ Rehabilitation of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Caliguan-Masigun Road, Burgos, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	10,000,000.00		10,000,000.00	CY 2024 Infrastructure Project/ Rehabilitation of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure along Mallig River, Brgy. Rang-Ayan Section, Mallig, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	50,000,000.00		50,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure, Brgy. Sto. Nino, Aurora, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	5,000,000.00		5,000,000.00	CY 2024 Infrastructure Project/ Construction of Flood Control Project
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Holy Friday, Mallig, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Mararigue, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings



**Isabela Second District Engineering Office Final Annual Procurement Plan for FY 2024 as per General Appropriations Act  
(For Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissi on/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Raniag, Burgos, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Francisco, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Luis, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sandiat East, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sandiat West, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Arellano, Quezon, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	6,000,000.00		6,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay San Pedro, Mallig, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	6,000,000.00		6,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building of Brgy Pisang, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	25,000,000.00		25,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building of Brgy Nueva Era, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	25,000,000.00		25,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings



**Isabela Second District Engineering Office Final Annual Procurement Plan for FY 2024 as per General Appropriations Act  
(For Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submissi on/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Legislative Building), Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	10,000,000.00		10,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Completion of Multi-purpose Building at Barangay San Isidro, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Completion of Multi-purpose Building at Barangay San Jose, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	5,000,000.00		5,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Completion of Multi-purpose Building at the Quezon National High School at Barangay Alunan, Quezon, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	10,000,000.00		10,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Completion of Multi-purpose Building at Barangay Villa Concepcion, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	4,000,000.00		4,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Completion of Multi-purpose Building at Barangay Pulay, Luna, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	3,000,000.00		3,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
	LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Isabela State University-Roxas Campus building, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	February 7-13, 2024	March 11, 2024	March 15, 2024	March 18, 2024	Others	15,000,000.00		15,000,000.00	CY 2024 Infrastructure Project/ Construction of Multi-purpose Buildings
										3,268,075,000.00			

Prepared by:

**DANLO R. RAFANAN**  
Procurement Engineer

Recommending Approval by:

**ROGELIO A. CURAMENG**  
Assistant District Engineer  
BAC Chairperson

Approved by:

**JOSE B. TOBIAS, CESE**  
District Engineer



**Isabela Second District Engineering Office Annual Final Procurement Plan for FY 2024 (based on General Appropriations Act RA 11975)**  
(For Consultancy)

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Santiago-Tuguegarao Rd - K0412 + 105 - K0412 + 422	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	September 26-October 1, 2023	October 28, 2023	January 23, 2024	January 25, 2024	Others	40,000.00		40,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Roxas Bypass Road, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	September 26-October 1, 2023	October 28, 2023	January 23, 2024	January 25, 2024	Others	40,000.00		40,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction of Sifru River Flood Control Project (Barangay Antonino), Sta. 0+800 - Sta. 0+800, Burgos, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	September 26-October 1, 2023	October 28, 2023	January 23, 2024	January 25, 2024	Others	100,000.00		100,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Mallig Bypass Road, Package 1, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	September 26-October 1, 2023	October 28, 2023	January 23, 2024	January 25, 2024	Others	40,000.00		40,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Flood - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Works for Cagayan River Basin, Sifru River, San Placido, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 27, 2024	March 1, 2024	March 4, 2024	Others	100,000.00		100,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Mallig River Flood Control Project, Barangay Binarzang, Quirino, Isabela (Sta. 0+000 - Sta. 1+100)	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	105,000.00		105,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Mallig River Flood Control Project, Barangay Binarzang Phase II, Sta. 1+100 - Sta. 1+900, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	105,000.00		105,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Mallig River Flood Control Project, Barangay Imbiao Phase II, Sta. 0+960 - Sta. 1+760, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	105,000.00		105,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Mallig River Flood Control Project, Barangay Lung Phase II, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	105,000.00		105,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Mallig River Flood Control Project, Barangay San Juan Phase II, Sta. 1+100 - Sta. 1+900, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	105,000.00		105,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration



**Isabela Second District Engineering Office Annual Final Procurement Plan for FY 2024 (based on General Appropriations Act RA 11975)**  
(For Consultancy)

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Siftu River Flood Control Project, Barangay San Juan Phase II, Sta. 0+600 - Sta. 1+400, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	105,000.00		105,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Maltig River Flood Control Project, Barangay Santiago, Sta. 0+000 - Sta. 0+800, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	105,000.00		105,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Maltig River Flood Control Project, Barangay Sto. Domingo, Sta. 0+000 - Sta. 0+800, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	105,000.00		105,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Siftu River Flood Control Project (Cullalabo Section) Burgos, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	105,000.00		105,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Siftu River Flood Control Project (San Antonino Section) Burgos, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	105,000.00		105,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Siftu River Flood Control Project, Barangay San Jose Phase II, Sta.0+600 - Sta. 1+400, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	105,000.00		105,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Siftu River Flood Control Project, Barangay Suerte Phase III, Sta. 0+400 - Sta. 1+200, Quirino, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	105,000.00		105,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Siftu River Flood Control Project, Barangay Masigun Phase II, Sta. 0+960 - Sta. 1+760, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	105,000.00		105,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Siftu River Flood Control Project, Barangay Rizal Phase II, Sta. 2+000 - Sta. 2+800, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	105,000.00		105,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration



**Isabela Second District Engineering Office Annual Final Procurement Plan for FY 2024 (based on General Appropriations Act RA 11975)**  
(For Consultancy)

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Structure for Cagayan River Basin, Magat River, Aplat Section, Package 1, Aurora, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	105,000.00		105,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Structure for Cagayan River Basin, Magat River, Aplat Section, Package 2, Aurora, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	105,000.00		105,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection in Cagayan River Basin, Siftu River at Anao, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	105,000.00		105,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure along Mallig River, Brgy. Rang-Ayan Section, Mallig, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	105,000.00		105,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building of Brgy Pisang, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	60,000.00		60,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building of Brgy Nueva Era, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	60,000.00		60,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Flood - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Works for Cagayan River Basin, Siftu River, San Placido, Roxas, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	January 24-30, 2024	February 26, 2024	February 29, 2024	March 4, 2024	Others	60,000.00		60,000.00	CY 2024 Infrastructure Project/ Geotechnical Exploration

Prepared by:

**DANILO R. RAFANAN**  
Procurement Engineer

Recommending Approval by:

**ROGELIO A. CURAMENG**  
Assistant District Engineer  
BAC Chairperson

Approved by:

**JOSE B. TOBIAS, CESE**  
District Engineer





**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 (GOODS AND SERVICES)**

Code (PAP)	Procurement Program/Project	PMO/End- User	Is this an Early Procureme nt Activity (Yes/No)	Procureme nt Method	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Project
					Advertisement / Posting of IB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
PART I. AVAILABLE AT PROCUREMENT SERVICES STORE													
	Common Office Supplies									1,846,986.03		1,846,986.03	
	1st Quarter	Isabela 2nd DEO	No	DBM-PS	N/A	N/A	N/A	N/A	EAO	461,746.51		461,746.51	
	2nd Quarter	Isabela 2nd DEO	No	DBM-PS	N/A	N/A	N/A	N/A	EAO	461,746.51		461,746.51	
	3rd Quarter	Isabela 2nd DEO	No	DBM-PS	N/A	N/A	N/A	N/A	EAO	461,746.51		461,746.51	
	4th Quarter	Isabela 2nd DEO	No	DBM-PS	N/A	N/A	N/A	N/A	EAO	461,746.51		461,746.51	
PART II. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES													
	Common Electrical Supplies									71,750.00		71,750.00	
	1st Quarter	Isabela 2nd DEO	No	Small Value Procurement	03/11-14/2024	02/14/2024	03/15/2024	03/18/2024	EAO	17,937.50		17,937.50	
	2nd Quarter	Isabela 2nd DEO	No	Small Value Procurement	05/20-23/2024	05/23/2024	05/24/2024	05/28/2024	EAO	17,937.50		17,937.50	
	3rd Quarter	Isabela 2nd DEO	No	Small Value Procurement	07/02-05/2024	07/05/2024	07/08/2024	07/09/2024	EAO	17,937.50		17,937.50	
	4th Quarter	Isabela 2nd DEO	No	Small Value Procurement	11/11-14/2024	11/14/2024	11/15/2024	11/18/2024	EAO	17,937.50		17,937.50	
	Common Office Equipment									36,000.00		36,000.00	
	1st Quarter	Isabela 2nd DEO	No	Negotiated Procurement - Small Value Procurement	03/18-21/2024	03/21/2024	03/22/2024	03/25/2024	EAO	3,000.00		3,000.00	
	2nd Quarter	Isabela 2nd DEO	No	Negotiated Procurement - Small Value Procurement	06/10-13/2024	06/13/2024	06/14/2024	06/17/2024	EAO	11,000.00		11,000.00	



Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity					Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Advertisement / Posting of IB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
	3rd Quarter	Isabela 2nd DEO	No	Negotiated Procurement - Small Value Procurement	08/02-05/2024	08/05/2024	08/06/2024	08/07/2024	EAO	11,000.00		11,000.00	
	4th Quarter	Isabela 2nd DEO	No	Negotiated Procurement - Small Value Procurement	12/06-09/2024	12/09/2024	12/10/2024	12/11/2024	EAO	11,000.00		11,000.00	
	<b>Common Office Supplies</b>									<b>787,328.00</b>		<b>787,328.00</b>	
	1st Quarter	Isabela 2nd DEO	No	Shopping	02/24-27/2023	02/27/2023	02/27/2023	03/01/2023	EAO	196,832.00		196,832.00	
	2nd Quarter	Isabela 2nd DEO	No	Shopping	03/31-04/03/2023	04/03/2023	04/05/2023	04/11/2023	EAO	196,832.00		196,832.00	
	3rd Quarter	Isabela 2nd DEO	No	Shopping	07/17-20/2023	07/20/2023	07/24/2023	07/25/2023	EAO	196,832.00		196,832.00	
	4th Quarter	Isabela 2nd DEO	No	Shopping	11/06-09/2023	11/09/2023	11/13/2023	11/14/2023	EAO	196,832.00		196,832.00	
	<b>Common Janitorial Supplies</b>									<b>543,325.00</b>		<b>543,325.00</b>	
	1st Quarter	Isabela 2nd DEO	No	Shopping	03/11-14/2024	02/14/2024	03/15/2024	03/18/2024	EAO	135,831.25		135,831.25	
	2nd Quarter	Isabela 2nd DEO	No	Shopping	05/20-23/2024	05/23/2024	05/24/2024	05/28/2024	EAO	135,831.25		135,831.25	
	3rd Quarter	Isabela 2nd DEO	No	Shopping	07/02-05/2024	07/05/2024	07/08/2024	07/09/2024	EAO	135,831.25		135,831.25	
	4th Quarter	Isabela 2nd DEO	No	Shopping	11/11-14/2024	11/14/2024	11/15/2024	11/18/2024	EAO	135,831.25		135,831.25	
	<b>Construction Materials</b>									<b>425,168.00</b>		<b>425,168.00</b>	
	1st Quarter	Isabela 2nd DEO	No	Competitive Bidding	03/11-14/2024	02/14/2024	03/15/2024	03/18/2024	MOOE	77,025.00		77,025.00	
	2nd Quarter	Isabela 2nd DEO	No	Competitive Bidding	05/20-23/2024	05/23/2024	05/24/2024	05/28/2024	MOOE	114,700.00		114,700.00	
	3rd Quarter	Isabela 2nd DEO	No	Competitive Bidding	07/02-05/2024	45419	07/08/2024	07/09/2024	MOOE	112,540.00		112,540.00	



Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity					Estimated Budget (PhP)			Remarks (brief) description of Program/Project
					Advertisement / Posting of IB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
	4th Quarter	Isabela 2nd DEO	No	Competitive Bidding	11/11-14/2024	11/14/2024	11/15/2024	11/18/2024	MOOE	120,903.00		120,903.00	
	<b>Computer Equipment</b>									<b>4,359,000.00</b>		<b>4,359,000.00</b>	
	1st Quarter	Isabela 2nd DEO	No	Competitive Bidding	03/11-14/2024	02/14/2024	03/15/2024	03/18/2024	CO-EAO	1,089,750.00		1,089,750.00	
	2nd Quarter	Isabela 2nd DEO	No	Competitive Bidding	05/20-23/2024	05/23/2024	05/24/2024	05/28/2024	CO-EAO	1,089,750.00		1,089,750.00	
	3rd Quarter	Isabela 2nd DEO	No	Competitive Bidding	07/02-05/2024	45419	07/08/2024	07/09/2024	CO-EAO	1,089,750.00		1,089,750.00	
	4th Quarter	Isabela 2nd DEO	No	Competitive Bidding	11/11-14/2024	11/14/2024	11/15/2024	11/18/2024	CO-EAO	1,089,750.00		1,089,750.00	
	<b>Consumables (ink)</b>									<b>1,497,126.60</b>		<b>1,497,126.60</b>	
	1st Quarter	Isabela 2nd DEO	No	Small Value Procurement	03/18-21/2024	03/21/2024	03/22/2024	03/25/2023	EAO	374,281.65		374,281.65	
	2nd Quarter	Isabela 2nd DEO	No	Shopping	05/20-23/2024	05/22/2024	05/24/2024	05/27/2024	EAO	374,281.65		374,281.65	
	3rd Quarter	Isabela 2nd DEO	No	Shopping	09/16-19/2024	09/19/2024	09/20/2024	09/23/2024	EAO	374,281.65		374,281.65	
	4th Quarter	Isabela 2nd DEO	No	Shopping	12/16-19/2024	12/19/2024	12/20/2024	12/23/2024	EAO	374,281.65		374,281.65	
	<b>Asphalt Materials</b>										<b>8,329,000.00</b>	<b>8,329,000.00</b>	
	1st Quarter	Isabela 2nd DEO	No	Competitive Bidding	03/18-21/2024	03/21/2024	03/22/2024	03/25/2023	MOOE		2,179,000.00	2,179,000.00	
	2nd Quarter	Isabela 2nd DEO	No	Competitive Bidding	05/20-23/2024	05/22/2024	05/24/2024	05/27/2024	MOOE		2,050,000.00	2,050,000.00	
	3rd Quarter	Isabela 2nd DEO	No	Competitive Bidding	09/16-19/2024	09/19/2024	09/20/2024	09/23/2024	MOOE		2,050,000.00	2,050,000.00	
	4th Quarter	Isabela 2nd DEO	No	Competitive Bidding	12/16-19/2024	12/19/2024	12/20/2024	12/23/2024	MOOE		2,050,000.00	2,050,000.00	
	<b>Fuel and Lubricants</b>										<b>4,343,000.00</b>	<b>4,343,000.00</b>	



Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement / Posting of IB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
	1st Quarter	Isabela 2nd DEO	No	Competitive Bidding	03/18-21/2024	03/21/2024	03/22/2024	03/25/2023	CO-EAO		1,085,750.00	1,085,750.00	
	2nd Quarter	Isabela 2nd DEO	No	Competitive Bidding	05/20-23/2024	05/22/2024	05/24/2024	05/27/2024	CO-EAO		1,085,750.00	1,085,750.00	
	3rd Quarter	Isabela 2nd DEO	No	Competitive Bidding	09/16-19/2024	09/19/2024	09/20/2024	09/23/2024	CO-EAO		1,085,750.00	1,085,750.00	
	4th Quarter	Isabela 2nd DEO	No	Competitive Bidding	12/16-19/2024	12/19/2024	12/20/2024	12/23/2024	CO-EAO		1,085,750.00	1,085,750.00	
	<b>Tires</b>									<b>70,975.00</b>		<b>70,975.00</b>	
	3rd Quarter	Isabela 2nd DEO	No	Small Value Procurement	09/16-19/2024	09/19/2024	09/20/2024	09/23/2024	CO-EAO	48,595.00		48,595.00	
	4th Quarter	Isabela 2nd DEO	No	Small Value Procurement	12/16-19/2024	12/19/2024	12/20/2024	12/23/2024	CO-EAO	22,380.00		22,380.00	
	<b>Spare parts and Accessories</b>									<b>193,833.00</b>		<b>193,833.00</b>	
	1st Quarter	Isabela 2nd DEO	No	Small Value Procurement	03/18-21/2024	03/21/2024	03/22/2024	03/25/2023	CO-EAO	16,595.00		16,595.00	
	2nd Quarter	Isabela 2nd DEO	No	Small Value Procurement	05/20-23/2024	05/22/2024	05/24/2024	05/27/2024	CO-EAO	6,080.00		6,080.00	
	3rd Quarter	Isabela 2nd DEO	No	Small Value Procurement	09/16-19/2024	09/19/2024	09/20/2024	09/23/2024	CO-EAO	103,389.00		103,389.00	
	4th Quarter	Isabela 2nd DEO	No	Small Value Procurement	12/16-19/2024	12/19/2024	12/20/2024	12/23/2024	CO-EAO	67,769.00		67,769.00	
	<b>Unforseen Expenditure</b>									<b>12,130,772.10</b>		<b>12,130,772.10</b>	
	1st Quarter	Isabela 2nd DEO	No	Negotiated Procurement-Small Value	03/11-14/2024	02/14/2024	03/15/2024	03/18/2024	CO-EAO	635,460.00		635,460.00	
	2nd Quarter	Isabela 2nd DEO	No	Negotiated Procurement-Small Value	05/20-23/2024	05/23/2024	05/24/2024	05/28/2024	CO-EAO	4,582,393.80		4,582,393.80	
	3rd Quarter	Isabela 2nd DEO	No	Negotiated Procurement-Small Value	07/02-05/2024	07/05/2024	07/08/2024	07/09/2024	CO-EAO	2,134,024.50		2,134,024.50	




Code (PAP)	Procurement Program/Project	PMO/End- User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief) description of Program/Project
					Advertisement / Posting of IB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
	4th Quarter	Isabela 2nd DEO	No	Negotiated Procurement- Small Value	11/11-14/2024	11/14/2024	11/15/2024	11/18/2024	CO-EAO	4,778,393.80		4,778,893.80	
SUB-TOTAL PHP										21,962,263.73	12,672,000.00	34,634,263.73	

Prepared By:

  
**DANILO R. RAFANAN**  
Engineer III  
Head, Procurement Unit

  
**ROGELIO A. CURAMENG**  
Assistant District Engineer  
BAC Chairperson

Submitted By:

  
**JOSE B. TOBIAS CESE**  
District Engineer