

Department of Public Works and Highways – Mountain Province 1st District Engineering Office Final Annual Procurement Plan (APP) for FY 2024_Civil Works

Code (PAP)	Procurement Project	PWO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310112100484000	24PI0000 – ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Tertiary Roads – Jct Talubin-Basilig-Natonin-Paracelis-Caincud Rd – K0377 + (-123)	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	3,505,000.00	0.00	3,505,000.00	Rehabilitation/ Major Repair of Drainage Structure along road
310111100661000	24PI0000 – ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Baguio-Bontoc Rd – K0343 + 600	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	1,211,000.00	0.00	1,211,000.00	Construction of Drainage Structure along Road
310111100662000	24PI0000 – ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Baguio-Bontoc Rd – K0368 + 425, K0368 + 797, K0369 + 680, K0371 + 695, K0373 + 296	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	11,000,000.00	0.00	11,000,000.00	Construction of Drainage Structure along Road
310111100663000	24PI0028 – ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Mt Prov-Cagayan via Tabuk-Enrile Rd – K0393 + (-064)	Public	YES	Competitive Bidding	8-Dec-23	27-Dec-23	31-Jan-24	13-Feb-24	GoP	14,700,000.00	0.00	14,700,000.00	Rehabilitation/ Major Repair of Drainage Structure along road
310111100664000	24PI0000 – ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Mt Prov-Cagayan via Tabuk-Enrile Rd – K0392 + 047	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	16,180,000.00	0.00	16,180,000.00	Rehabilitation/ Major Repair of Drainage Structure along road
310111100665000	24PI0000 – ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Mt Prov-Ilocos Sur via Tug Rd – K0402 + 490, K0407 + 074, K0410 + 842	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	7,800,000.00	0.00	7,800,000.00	Construction of Drainage Structure along Road
310111100666000	24PI0000 – ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Mt Province-N Vizcaya Rd – K0385 + 821	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Drainage Structure along Road
3101081017002000	24PI0000 – ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads – Mt. Prov. – Ilocos Sur via Tug Rd – K0408+709 – K0408+850	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	65,667,000.00	0.00	65,667,000.00	Construction of Road Slope Protection Structure
310108101695000	24PI0013 – ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads – Baguio-Bontoc Rd (Nape Section) –	Public	YES	Competitive Bidding	22-Nov-23	12-Dec-23	31-Jan-24	13-Feb-24	GoP	75,000,000.00	0.00	75,000,000.00	Construction of Road Slope Protection Structure
310108101699000	24PI0011 – ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads – Mt Prov-Cagayan via Tabuk-Enrile Rd (Corocoro Section) –	Public	YES	Competitive Bidding	19-Nov-23	11-Dec-23	31-Jan-24	13-Feb-24	GoP	75,000,000.00	0.00	75,000,000.00	Construction of Road Slope Protection Structure
310108101700000	24PI0017 – ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads – Mt Prov-Cagayan via Tabuk-Enrile Rd (Makutiti Section) –	Public	YES	Competitive Bidding	25-Nov-23	13-Dec-23	31-Jan-24	13-Feb-24	GoP	75,000,000.00	0.00	75,000,000.00	Construction of Road Slope Protection Structure
310108101826000	24PI0000 – ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads – Baguio-Bontoc Rd – K0342 + 899 – K0342 + 961, K0342 + 955 – K0343 + 037, K0344 + 920 – K0344 + 932, K0346 + 650 – K0346 + 647	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	4,590,000.00	0.00	4,590,000.00	Rehabilitation/ Major Repair of Road Slope Protection Structure

310108101827000	24PI0039 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads -Dantay-Sagada Rd - K0388 + 797 - K0388 + 819, K0389 + 429 - K0389 + 447, K0389 + 719 - K0389 + 733	Public	NO	Competitive Bidding	11-Jan-24	30-Jan-24	9-Feb-24	22-Feb-24	GoP	3,314,000.00	0.00	3,314,000.00	Rehabilitation/ Major Repair of Road Slope Protection Structure
310108101828000	24PI0035 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov-Cagayan via Tabuk-Enrile Rd - K0404 + 359 - K0404 + 450, K0408 + 360 - K0408 + 555, K0408 + 620 - K0408 + 932, K0409 + 1140 - K0410 + 000	Public	NO	Competitive Bidding	30-Dec-23	23-Jan-24	3-Feb-24	16-Feb-24	GoP	13,844,000.00	0.00	13,844,000.00	Construction of Road Slope Protection Structure
310108101829000	24PI0035 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov-Cagayan via Tabuk-Enrile Rd - K0414 + 584 - K0414 + 750, K0416 + 989 - K0417 + 078	Public	NO	Competitive Bidding	11-Jan-24	30-Jan-24	9-Feb-24	22-Feb-24	GoP	3,578,000.00	0.00	3,578,000.00	Construction of Road Slope Protection Structure
310108101830000	24PI0000 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov-Ilocos Sur via Tue Rd - K0393 + 240 - K0393 + 265, K0396 + 212 - K0396 + 220	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	3,422,000.00	0.00	3,422,000.00	Rehabilitation/ Major Repair of Road Slope Protection Structure & Construction of Road Slope Protection Structure
310108101831000	24PI0000 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov-Ilocos Sur via Tue Rd - K0416 + 026 - K0416 + 038, K0416 + 575 - K0416 + 583	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	1,260,000.00	0.00	1,260,000.00	Rehabilitation/ Major Repair of Road Slope Protection Structure
310108101832000	24PI0024 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Province-M Vixcaya Rd - K0363 + 126 - K0363 + 170, K0363 + 220 - K0363 + 245, K0363 + 608 - K0363 + 670, K0364 + 164 - K0364 + 192	Public	YES	Competitive Bidding	4-Dec-23	27-Dec-23	31-Jan-24	13-Feb-24	GoP	6,965,000.00	0.00	6,965,000.00	Construction of Road Slope Protection Structure
310108101833000	24PI0000 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Province-M Vixcaya Rd - K0368 + 550, K0371 + 106 - K0371 + 131, K0372 + 940 - K0372 + 957, K0384 + 188 - K0384 + 200	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	6,324,000.00	0.00	6,324,000.00	Construction of Road Slope Protection Structure
310204102307000	24PI0000 - Organization Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program - Construction of By-Pass and Diversion Roads - Chico Narayan Bridge-Laano-Tikitik Bypass Road, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	70,000,000.00	0.00	70,000,000.00	Construction of Concrete Road
310205101304000	24PI0023 - Organization Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program - Construction of Missing Links/ New Roads -Besso-Tubo- (via Tanboan) Road, Mountain Province	Public	YES	Competitive Bidding	30-Nov-23	20-Dec-23	31-Jan-24	13-Feb-24	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Concrete Road
310205101305000	24PI0020 - Organization Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program - Construction of Missing Links/ New Roads -Sagada-Besso-Quirino (via Laylaya) Road, Mountain Province	Public	YES	Competitive Bidding	30-Nov-23	20-Dec-23	31-Jan-24	13-Feb-24	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Concrete Road
310208100585000	24PI0000 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Secondary Roads - Baguio-Bontoc Rd - K0369 + 580 - K0369 + 590, K0371 + 251 - K0371 + 346	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	7,760,000.00	0.00	7,760,000.00	Off-Carriageway Improvement: Paving of Shoulders
310211100121000	24PI0022 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development - Paving of Unpaved Roads - Secondary Roads - Sagada-Besso-Quirino Rd - (K03998L2) Chainage 19140 - Chainage 19293	Public	YES	Competitive Bidding	30-Nov-23	20-Dec-23	31-Jan-24	13-Feb-24	GoP	7,148,000.00	0.00	7,148,000.00	Paving of Unpaved Roads

320102106109000	24PI0000 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control along Chico River, Faliwang-Chico Kanyan Bridge Section, Bontoc, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	60,000,000.00	0.00	60,000,000.00	Construction of Flood Mitigation Structure
32010210682000	24PI0009 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Gayang Flood Control along Chico River, Sabangan, Mountain Province	Public	YES	Competitive Bidding	19-Nov-23	11-Dec-23	31-Jan-24	13-Feb-24	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Flood Mitigation Structure
320102106863000	24PI0001 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Kawayan-Kaniling-Padang Utuan Norte Flood Control along Bayudan-Chico River, Bauko, Mountain Province	Public	YES	Competitive Bidding	4-Nov-23	28-Nov-23	31-Jan-24	13-Feb-24	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Flood Mitigation Structure
320102106864000	24PI0010 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Monamon Norte Flood Control along Chico River, Panas Section, Bauko, Mountain Province	Public	YES	Competitive Bidding	19-Nov-23	11-Dec-23	31-Jan-24	13-Feb-24	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Flood Mitigation Structure
320102106865000	24PI0026 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Supang Flood Control, Bialbisan Section along Bayudan-Chico River, Sabangan, Mountain Province	Public	YES	Competitive Bidding	4-Dec-23	28-Dec-23	31-Jan-24	13-Feb-24	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Flood Mitigation Structure
300203102357000	24PI0029 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP), Balili-Suyo-Sagada Road leading to Sagada Caves, Rice Terraces, and Water Falls, Bontoc and Sagada, Mountain Province	Public	YES	Competitive Bidding	8-Dec-23	27-Dec-23	31-Jan-24	13-Feb-24	GoP	7,500,000.00	0.00	7,500,000.00	Construction of Road Slope Protection Structure
300203102360000	24PI0012 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP), Bontoc-Mainit-Sagada Road leading to Guina-mug Rice Terraces, Mainit Hotsprings, Bood-ok Falls, Mountain Province	Public	YES	Competitive Bidding	22-Nov-23	12-Dec-23	31-Jan-24	13-Feb-24	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Concrete Road
300203102359000	24PI0040 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP), Guinzadan-Cagubatan-Balili (Mankayan) Road leading to Mogao Mountain and Gawaan Lake, Bauko and Tadian, Mountain Province	Public	NO	Competitive Bidding	11-Jan-24	30-Jan-24	9-Feb-24	22-Feb-24	GoP	7,500,000.00	0.00	7,500,000.00	Reconstruction to Concrete Pavement
300203102734000	24PI0037 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP), Maha-ay-Abatan Road leading to various tourism sites, Maha-ay-Abatan, Bauko, Mountain Province	Public	NO	Competitive Bidding	11-Jan-24	30-Jan-24	9-Feb-24	22-Feb-24	GoP	7,500,000.00	0.00	7,500,000.00	Reconstruction to Concrete Pavement
300203102356000	24PI0000 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP), Sabangan-Sagada Road leading to Poblacion Sagada, Sumaguing Cave, Hanging Coffins, Bood-ok Falls, Bokong Falls, Marcos Cave, Sabangan, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	7,500,000.00	0.00	7,500,000.00	Construction of Road Slope Protection Structure
300203102735000	24PI0003 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP), Tadian-Sagada via Besao leading to Tirad Pass View, Fidelman Falls, Sumaguing Cave, Balangagan Cave, Ayyuwang di Lambuk ed Tadian Festival, Kiltepan Sunrise, Besao Sunset Hanging Coffins, Echo Valley, Tadian, Mountain Province	Public	YES	Competitive Bidding	10-Nov-23	29-Nov-23	31-Jan-24	13-Feb-24	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Concrete Road

300204101335000	24PI0000 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Abatan-Bagnan Road, in support of Agribusiness, Coffee, Food Processing and Tourism Industries, Bauko, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	12,500,000.00	0.00	12,500,000.00	Construction of Concrete Road
300204101332000	24PI0025 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Asdan-Bados-Masapo Road connecting Asdan and Kados to the Mt. Province-Ilocos Sur National Road supporting Heirloom Rice, Banana Chips, Coffee and Other Industries, Kayan West, Tadian, Mountain Province	Public	YES	Competitive Bidding	4-Dec-23	27-Dec-23	31-Jan-24	13-Feb-24	GoP	12,500,000.00	0.00	12,500,000.00	Construction of Concrete Road
300204101331000	24PI0006 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Banao-Lenge-Cadadanan-An-am Road connecting Banao, Lenge and Cadadanan, Tadian, Mountain Province	Public	YES	Competitive Bidding	19-Nov-23	11-Dec-23	31-Jan-24	13-Feb-24	GoP	12,500,000.00	0.00	12,500,000.00	Construction of Concrete Road
300204101329000	24PI0021 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Bato-Cuba-Balicanao-Pua-Mankingao Road connecting Bato and Mankingao in support of Food/Vegetable Processing and Coffee Industries, Brgy. Sadsadan and Brgy. Monamon Sur, Bauko, Mountain Province	Public	YES	Competitive Bidding	30-Nov-23	20-Dec-23	31-Jan-24	13-Feb-24	GoP	15,372,000.00	0.00	15,372,000.00	Construction of Concrete Road
300204101336000	24PI0027 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Billa-Bagnan Oriente Road in support of Agribusiness, Coffee and Food Processing Industries, Bauko, Mountain Province	Public	YES	Competitive Bidding	6-Dec-23	27-Dec-23	31-Jan-24	13-Feb-24	GoP	12,500,000.00	0.00	12,500,000.00	Construction of Concrete Road
300204101333000	24PI0004 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Bunga-Gayang-Palina Road connecting Bunga and Gayang to Mountain Province-Ilocos Sur National Road supporting Heirloom Rice, Coffee, Banana Chips, and other Industries, Bunga, Tadian, Mountain Province	Public	YES	Competitive Bidding	10-Nov-23	29-Nov-23	31-Jan-24	13-Feb-24	GoP	12,500,000.00	0.00	12,500,000.00	Construction of Concrete Road
300204101337000	24PI0007 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Iachaben-Waglyad Road in support of Coffee, Food Processing, and Heirloom Rice Industries, Bauko, Mountain Province	Public	YES	Competitive Bidding	19-Nov-23	11-Dec-23	31-Jan-24	13-Feb-24	GoP	12,500,000.00	0.00	12,500,000.00	Construction of Concrete Road
300204101334000	24PI0041 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Lubon-Bilig Road connecting Lubon and Bilig to Tadian-Besao-Sagada Provincial Road in support of Heirloom Rice, Coffee, and Muscovado Processing and other Food Processing Industries, Lubon, Tadian, Mountain Province	Public	NO	Competitive Bidding	12-Jan-24	31-Jan-24	11-Feb-24	24-Feb-24	GoP	12,500,000.00	0.00	12,500,000.00	Construction of Concrete Road
300204101338000	24PI0002 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Lukib-Naigawa-Tanog-o-Soro-Panas Road in support of Agribusiness Industry, Bauko, Mountain Province	Public	YES	Competitive Bidding	4-Nov-23	28-Nov-23	31-Jan-24	13-Feb-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road
300204101339000	24PI0033 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Masla-Dungan Road in support of Sugarcane, Coffee, Food Processing and Furniture Industries, Tadian, Mountain Province	Public	NO	Competitive Bidding	30-Dec-23	23-Jan-24	3-Feb-24	16-Feb-24	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Concrete Road


300204101340000	24PI0008 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Nacuwang-Mabalite Road connecting Barangays Batayan and Mabalite in support of Sugarcane, Coffee, Corn, Mango and Furniture Industries, Tadian, Mountain Province	Public	YES	Competitive Bidding	19-Nov-23	11-Dec-23	31-Jan-24	13-Feb-24	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Concrete Road
300204101341000	24PI0015 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Poblacion, Sagada-Agulid Road in support of Coffee Weaving, Food Processing and Tourism Industries, Sagada, Mountain Province	Public	YES	Competitive Bidding	26-Nov-23	13-Dec-23	31-Jan-24	13-Feb-24	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Concrete Road
300204101330000	24PI0018 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Tapapan-Pasang Road connecting Pagang and the Provincial road in support of food/vegetable processing, dairy and coffee industries, Barangay Tapapan, Bauko, Mountain Province	Public	YES	Competitive Bidding	26-Nov-23	13-Dec-23	31-Jan-24	13-Feb-24	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Concrete Road
300215104330000	24PI0000 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Antadso, Sagada, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
300215104431000	24PI0000 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Balintaugan, Bauko, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
300215104432000	24PI0000 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Canoe, Bontoc, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
300215104433000	24PI0000 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Leseb, Bauko, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
300215104434000	24PI0000 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Maligcong, Bontoc, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
300215104435000	24PI0000 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Mayag, Bauko, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
300215104436000	24PI0000 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Poblacion, Sagada, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
300215104437000	24PI0000 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Tanulong, Sagada, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
300215102827000	24PI0000 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Drainage Structure, Barangay Demang, Sadanga, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Drainage Structure
300215102828000	24PI0000 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Drainage Structure, Barangay Tocuan, Bontoc, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Drainage Structure
300221105192000	24PI0000 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Agawa-Anbagis Road located at Brgy. Kin-lamy, Basco, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Improvement of Road

300221105193000	24PI0000 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road in Brgy Bayo, Bontoc, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Improvement of Road
300221105194000	24PI0000 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Papartugan to Darang Road in Barangay Poblacion, Sadanga, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
300221105195000	24PI0000 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Sitio Maliten Road, Brgy. Laylaya, Besao, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Improvement of Road
300222100248000	24PI0043 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Ragmen Oriente, Bauko, Mountain Province	Public	NO	Competitive Bidding	16-Jan-24	6-Feb-24	17-Feb-24	1-Mar-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300222100252000	24PI0019 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Banno, Bauko, Mountain Province	Public	YES	Competitive Bidding	25-Nov-23	13-Dec-23	31-Jan-24	13-Feb-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300222100253000	24PI0005 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Lagawa, Bauko, Mountain Province	Public	YES	Competitive Bidding	19-Nov-23	11-Dec-23	31-Jan-24	13-Feb-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300222100254000	24PI0030 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Improvement of Road, Barangay Otucan Norte, Bauko, Mountain Province	Public	NO	Competitive Bidding	30-Dec-23	23-Jan-24	3-Feb-24	16-Feb-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300222100256000	24PI0090 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Laylaya, Besao, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300222100257000	24PI0042 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Balili - Alah Proper, Bontoc, Mountain Province	Public	NO	Competitive Bidding	12-Jan-24	31-Jan-24	11-Feb-24	24-Feb-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300222100258000	24PI0000 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Bun-ayan, Sabangan, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300222100259000	24PI0031 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Gayang, Sabangan, Mountain Province	Public	NO	Competitive Bidding	30-Dec-23	23-Jan-24	3-Feb-24	16-Feb-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300222100261000	24PI0000 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Kilong, Sagada, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300222100262000	24PI0038 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Tetebran Norte, Sagada, Mountain Province	Public	NO	Competitive Bidding	11-Jan-24	30-Jan-24	9-Feb-24	20-Feb-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300222100263000	24PI0032 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Sumadel, Tadian, Mountain Province	Public	NO	Competitive Bidding	30-Dec-23	23-Jan-24	3-Feb-24	16-Feb-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300222100264000	24PI0034 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Saslit, Sadanga, Mountain Province	Public	NO	Competitive Bidding	30-Dec-23	23-Jan-24	3-Feb-24	16-Feb-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300222100266000	24PI0000 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Poblacion, Tadian, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
300222100249000	24PI0000 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities, Construction of Local Road, Barangay Dava, Sabangan, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road


300225100250000	24PI0000 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities, Construction of Local Road, Barangay Leng, Tadian, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
300225100255000	24PI0000 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities, Construction of Local Road, Sadanga, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
300225100529000	24PI0000 - Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Completion of the OPD Complex and Tertiary Clinical Laboratory Building of Bontoc General Hospital	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Multi Purpose Building
300225101828000	24PI0000 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Mitigation Structure protecting Public Infrastructure/Facilities, Barangay Mainit, Bontoc, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Flood Mitigation Structure
300225101829000	24PI0000 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Drainage, Barangay Besao East, Besao, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
300225101830000	24PI0000 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Drainage, Barangay Telubin, Bontoc, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
300225111338000	24PI0000 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Bauko, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Multi Purpose Building
300225111344000	24PI0000 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Bontoc, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi Purpose Building
300225111345000	24PI0000 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Kayan East, Tadian, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	2,500,000.00	0.00	2,500,000.00	Construction of Multi Purpose Building
300225111347000	24PI0000 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Saocik, Bontoc, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi Purpose Building
300225111339000	24PI0000 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Cadad-anan, Tadian, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi Purpose Building
300225111340000	24PI0000 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Payao, Sagada, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi Purpose Building
300225111341000	24PI0000 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Pide, Sagada, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi Purpose Building
300225111348000	24PI0000 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Facility (Elevated Ground), Betwagan Elementary School, Sadanga, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	7,500,000.00	0.00	7,500,000.00	Construction of Multi Purpose Building
300225111342000	24PI0000 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Guinsadan Central, Bauko, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi Purpose Building
300225111343000	24PI0000 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Anabel, Sadanga, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi Purpose Building
300225111346000	24PI0000 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Abatan, Bauko, Mountain Province	Public	NO	Competitive Bidding	1-Mar-24	24-Mar-24	5-Apr-24	18-Apr-24	GoP	2,500,000.00	0.00	2,500,000.00	Construction of Multi Purpose Building

				Repeat Order	N/A	N/A							
				Shopping		N/A							
				NP-53.1 Two Failed Biddings		N/A							
				NP-53.2 Emergency Cases	N/A	N/A							
				NP-53.3 Take-Over of Contracts	N/A	N/A							
				NP-53.4 Adjacent or Contiguous	N/A	N/A							
				NP-53.5 Agency-to-Agency	N/A	N/A							
				NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A							
				NP-53.7 Highly Technical Consultants	N/A	N/A							
				NP-53.8 Defense Cooperation Agreement	N/A	N/A							
				NP-53.9 Small Value Procurement		N/A							
				NP-53.10 Lease of Real Property and Venue	N/A	N/A							
				NP-53.11 NGO Participation		N/A							
				NP-53.12 Community Participation	N/A	N/A							
				NP-53.13 UN Agencies, Int'l Organizations or International Financing Institutions	N/A	N/A							
				NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	N/A							
										Total	1,288,640,000.00		

Submitted by:


ERVINE A. SAMIDAN
Engineer III
Head, Procurement Unit
Date: 01-29-24

Recommending Approval by:


ARTEMIO C. GUISALA
Chief, Planning and Design Section
BAC Chairperson
Date: 01-29-24

Approved by:


ALBERTO A. CAHID
District Engineer
Date: 01-29-24

Department of Public Works and Highways - Mountain Province 1st District Engineering Office Final Annual Procurement Plan (APP) for FY 2024_Non-Common Use Supplies and Equipment_Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ALCOHOL OR ACETONE BASED ANTISEPTICS												
	First Quarter		NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	44,200.00	0.00	44,200.00	
	Second Quarter	Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	8,500.00	0.00	8,500.00	Purchase of various Alcohol or Acetone based Antiseptics
	Third Quarter		NO	Competitive Bidding	18-Jul-24	8-Aug-24	16-Aug-24	29-Aug-24	GoP	35,700.00	0.00	35,700.00	
	Fourth Quarter		NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	1,800.00	0.00	1,800.00	
	ARTS AND CRAFTS EQUIPMENT AND ACCESSORIES AND SUPPLIES												
	First Quarter		NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	509,782.50	0.00	509,782.50	
	Second Quarter	Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	207,870.00	0.00	207,870.00	Purchase of various Arts and Crafts Equipment and Accessories and Supplies
	Third Quarter		NO	Competitive Bidding	18-Jul-24	8-Aug-24	16-Aug-24	29-Aug-24	GoP	342,449.00	0.00	342,449.00	
	Fourth Quarter		NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	168,390.00	0.00	168,390.00	
	AUDIO AND EQUIPMENT AND SUPPLIES												
	First Quarter	Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	16-Feb-24	5-Mar-24	19-Mar-24	1-Apr-24	GoP	886,737.44	0.00	886,737.44	Purchase of various Audio and Equipment and Supplies
	Second Quarter		NO	Competitive Bidding	20-Apr-24	10-May-24	29-May-24	11-Jun-24	GoP	410,500.00	0.00	410,500.00	
	BATTERIES AND CELLS AND ACCESSORIES												
	First Quarter		NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	949,355.00	0.00	949,355.00	
	Second Quarter	Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	430,725.00	0.00	430,725.00	Purchase of various Batteries and Cells and Accessories
	Third Quarter		NO	Competitive Bidding	18-Jul-24	8-Aug-24	16-Aug-24	29-Aug-24	GoP	902,185.00	0.00	902,185.00	
	Fourth Quarter		NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	42,575.00	0.00	42,575.00	
	CALIBRATION												
	First Quarter		NO	Shopping	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	25,000.00	0.00	25,000.00	
	Second Quarter	Mountain Province 1 st District Engineering Office	NO	Shopping	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	25,000.00	0.00	25,000.00	Calibration of Survey Equipments and Instruments
	Third Quarter		NO	Shopping	18-Jul-24	8-Aug-24	16-Aug-24	29-Aug-24	GoP	25,000.00	0.00	25,000.00	
	Fourth Quarter		NO	Shopping	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	145,000.00	0.00	145,000.00	
	CLEANING EQUIPMENT AND SUPPLIES												
	First Quarter		NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	217,260.00	0.00	217,260.00	
	Second Quarter	Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	66,010.00	0.00	66,010.00	Purchase of various Cleaning Equipment and Supplies
	Third Quarter		NO	Competitive Bidding	18-Jul-24	8-Aug-24	16-Aug-24	29-Aug-24	GoP	111,845.00	0.00	111,845.00	
	Fourth Quarter		NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	78,500.00	0.00	78,500.00	
	COLOR COMPOUNDS AND DISPERSIONS												
	First Quarter		NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	17,550.00	0.00	17,550.00	
	Second Quarter	Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	2,250.00	0.00	2,250.00	Purchase of various Color Compounds and Dispersions
	Third Quarter		NO	Competitive Bidding	18-Jul-24	8-Aug-24	16-Aug-24	29-Aug-24	GoP	1,125.00	0.00	1,125.00	
	Fourth Quarter		NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	16,350.00	0.00	16,350.00	

	COMMON ELECTRICAL SUPPLIES												
First Quarter			NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	44,510.00	0.00	44,510.00	
Second Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	3,750.00	0.00	3,750.00	Purchase of various Common Electrical Supplies
Third Quarter			NO	Competitive Bidding	18-Jul-24	6-Aug-24	16-Aug-24	29-Aug-24	GoP	8,500.00	0.00	8,500.00	
Fourth Quarter			NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	10,500.00	0.00	10,500.00	
	FILMS												
First Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	3,275.00	0.00	3,275.00	Purchase of various Films
Third Quarter			NO	Competitive Bidding	18-Jul-24	6-Aug-24	16-Aug-24	29-Aug-24	GoP	2,800.00	0.00	2,800.00	
	FIRE FIGHTING EQUIPMENT												
First Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	80,000.00	0.00	80,000.00	Purchase of Fire Fighting Equipment
Fourth Quarter			NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	80,000.00	0.00	80,000.00	
	FURNITURES AND FURNISHINGS												
First Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	1,554,770.00	0.00	1,554,770.00	Purchase of various Furnitures and Furnishings
Second Quarter			NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	378,100.00	0.00	378,100.00	
Third Quarter			NO	Competitive Bidding	18-Jul-24	6-Aug-24	16-Aug-24	29-Aug-24	GoP	220,500.00	0.00	220,500.00	
Fourth Quarter			NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	124,600.00	0.00	124,600.00	
	HEATING AND VENTILATION AND AIR CIRCULATION												
First Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	75,100.00	0.00	75,100.00	Purchase of various Heating and Ventilation and Air Circulation
Second Quarter			NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	13,600.00	0.00	13,600.00	
Fourth Quarter			NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	13,600.00	0.00	13,600.00	
	INFORMATION AND COMMUNICATION TECHNOLOGY (ICT) EQUIPMENT, DEVICES AND ACCESSORIES												
First Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	5,534,075.00	0.00	5,534,075.00	Purchase of various Information and Communication Technology (ICT) Equipment, Devices and Accessories
Second Quarter			NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	1,925,000.00	0.00	1,925,000.00	
Third Quarter			NO	Competitive Bidding	18-Jul-24	6-Aug-24	16-Aug-24	29-Aug-24	GoP	1,147,525.00	0.00	1,147,525.00	
Fourth Quarter			NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	618,000.00	0.00	618,000.00	
	LABORATORY MATERIALS AND FURNITURES												
First Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	257,821.00	0.00	257,821.00	Purchase of various Laboratory Materials and Furniture
Third Quarter			NO	Competitive Bidding	18-Jul-24	6-Aug-24	16-Aug-24	29-Aug-24	GoP	103,318.00	0.00	103,318.00	
	LIGHTING AND FIXTURES AND ACCESSORIES												
First Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	31,400.00	0.00	31,400.00	Purchase of various Lighting and Fixtures and Accessories
Second Quarter			NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	24,950.00	0.00	24,950.00	
Third Quarter			NO	Competitive Bidding	18-Jul-24	6-Aug-24	16-Aug-24	29-Aug-24	GoP	19,550.00	0.00	19,550.00	
Fourth Quarter			NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	22,800.00	0.00	22,800.00	
	MANUFACTURING COMPONENTS AND SUPPLIES												
First Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	190,925.00	0.00	190,925.00	Purchase of various Manufacturing Components and Supplies
Second Quarter			NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	19,040.00	0.00	19,040.00	
Third Quarter			NO	Competitive Bidding	18-Jul-24	6-Aug-24	16-Aug-24	29-Aug-24	GoP	59,085.00	0.00	59,085.00	
Fourth Quarter			NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	58,925.00	0.00	58,925.00	

	MEASURING AND OBSERVING AND TESTING EQUIPMENT												
First Quarter			NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	226,825.00	0.00	226,825.00	Purchase of various Measuring and Observing and Testing Equipment
Second Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	145,550.00	0.00	145,550.00	
Third Quarter			NO	Competitive Bidding	18-Jul-24	6-Aug-24	16-Aug-24	29-Aug-24	GoP	175.00	0.00	175.00	
Fourth Quarter			NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	43,950.00	0.00	43,950.00	
	MEDICAL THERMOMETERS AND ACCESSORIES AND FIRST AIDE KIT												
First Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	28,000.00	0.00	28,000.00	Purchase of various Medical Thermometers and Accessories and First Aide kit
Fourth Quarter			NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	3,500.00	0.00	3,500.00	
	OFFICE EQUIPMENT AND ACCESSORIES AND SUPPLIES												
First Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	1,606,236.55	0.00	1,606,236.55	Purchase of various Office Equipment and Accessories and Supplies
Second Quarter			NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	593,265.00	0.00	593,265.00	
Third Quarter			NO	Competitive Bidding	18-Jul-24	6-Aug-24	16-Aug-24	29-Aug-24	GoP	844,483.80	0.00	844,483.80	
Fourth Quarter			NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	583,211.50	0.00	583,211.50	
	PAPER MATERIALS AND PRODUCTS												
First Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	2,077,700.00	0.00	2,077,700.00	Purchase of various Paper Materials and Products
Second Quarter			NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	869,225.00	0.00	869,225.00	
Third Quarter			NO	Competitive Bidding	18-Jul-24	6-Aug-24	16-Aug-24	29-Aug-24	GoP	1,806,025.00	0.00	1,806,025.00	
Fourth Quarter			NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	667,625.00	0.00	667,625.00	
	PRINTED PUBLICATIONS												
First Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	20,186.05	0.00	20,186.05	Purchase of various Printed Publications
Second Quarter			NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	186.05	0.00	186.05	
Fourth Quarter			NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	186.05	0.00	186.05	
	PERSONNEL PROTECTIVE EQUIPMENT												
First Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	455,180.00	0.00	455,180.00	Purchase of various Personnel Protective Equipment
Third Quarter			NO	Competitive Bidding	18-Jul-24	6-Aug-24	16-Aug-24	29-Aug-24	GoP	4,750.00	0.00	4,750.00	
	PRINTER OR FACSIMILE OR PHOTOCOPIER SUPPLIES												
First Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	5,537,980.00	0.00	5,537,980.00	Purchase of various Printer or Facsimile or Photocopier Supplies
Second Quarter			NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	1,098,100.00	0.00	1,098,100.00	
Third Quarter			NO	Competitive Bidding	18-Jul-24	6-Aug-24	16-Aug-24	29-Aug-24	GoP	5,382,995.00	0.00	5,382,995.00	
Fourth Quarter			NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	1,239,575.00	0.00	1,239,575.00	
	SERVICES												
First Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	430,050.00	0.00	430,050.00	Purchase of Meals and Snacks, Catering, Tarpaulin Printing Maintenance of Generator and Air-Condition Units, Wifi Installation & Internet Connection, Lodging and other expenses
Second Quarter			NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	426,600.00	0.00	426,600.00	
Third Quarter			NO	Competitive Bidding	18-Jul-24	6-Aug-24	16-Aug-24	29-Aug-24	GoP	257,960.00	0.00	257,960.00	
Fourth Quarter			NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	205,000.00	0.00	205,000.00	

	FUEL												
First Quarter			NO	NP-53.14 Direct Retail	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	2,294,500.00	0.00	2,294,500.00	Purchase of Fuel (Diesel, Regular and Premium) for use of various service vehicles and heavy equipments
Second Quarter		Mountain Province 1 st District Engineering Office	NO	Purchase of Petroleum Fuel, Oil and Lubricant (POL)	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	2,214,500.00	0.00	2,214,500.00	
Third Quarter			NO	Products and Airline Tickets/ Competitive Bidding	18-Jul-24	6-Aug-24	16-Aug-24	29-Aug-24	GoP	2,254,500.00	0.00	2,254,500.00	
Fourth Quarter			NO		24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	2,294,500.00	0.00	2,294,500.00	
	OILS AND LUBRICANTS												
First Quarter			NO	NP-53.14 Direct Retail	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	385,420.00	0.00	385,420.00	Purchase of Oils and Lubricants for use of various service vehicles and heavy equipments
Second Quarter		Mountain Province 1 st District Engineering Office	NO	Purchase of Petroleum Fuel, Oil and Lubricant (POL)	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	330,410.00	0.00	330,410.00	
Third Quarter			NO	Products and Airline Tickets/ Competitive Bidding	18-Jul-24	6-Aug-24	16-Aug-24	29-Aug-24	GoP	376,780.00	0.00	376,780.00	
Fourth Quarter			NO		24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	262,915.00	0.00	262,915.00	
	SPAREPARTS AND REPAIR												
First Quarter			NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	5,780,002.00	0.00	5,780,002.00	Purchase of various Spareparts and Repair (Labor) of service vehicles
Second Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	1,425,000.00	0.00	1,425,000.00	
Third Quarter			NO	Competitive Bidding	18-Jul-24	6-Aug-24	16-Aug-24	29-Aug-24	GoP	1,524,999.00	0.00	1,524,999.00	
Fourth Quarter			NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	1,524,999.00	0.00	1,524,999.00	
	HEAVY EQUIPMENT												
Third Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	18-Jul-24	6-Aug-24	16-Aug-24	29-Aug-24	GoP	14,000,000.00	14,000,000.00	-	Purchase of Wheel Excavator, Hydraulic Excavator with Hydraulic Breaker, Self Loading Truck and Dump Truck for use of various
	MECHANICAL TOOLS AND EQUIPMENT												
First Quarter			NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	19,700.00	19,700.00	0.00	Purchase of various Mechanical Tools and Equipment for Maintenance Activities
Second Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	2,000.00	2,000.00	0.00	
Third Quarter			NO	Competitive Bidding	18-Jul-24	6-Aug-24	16-Aug-24	29-Aug-24	GoP	105,000.00	105,000.00	0.00	
Fourth Quarter			NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	404,250.00	404,250.00	0.00	
	MATERIALS AND EQUIPMENT FOR MAINTENANCE ACTIVITIES												
First Quarter			NO	Competitive Bidding	22-Feb-24	12-Mar-24	22-Mar-24	4-Apr-24	GoP	11,664,040.00	11,664,040.00	0.00	Purchase of various Materials and Equipment for Maintenance Activities
Second Quarter		Mountain Province 1 st District Engineering Office	NO	Competitive Bidding	25-Apr-24	14-May-24	24-May-24	6-Jun-24	GoP	11,002,320.00	11,002,320.00	0.00	
Third Quarter			NO	Competitive Bidding	18-Jul-24	6-Aug-24	16-Aug-24	29-Aug-24	GoP	15,361,375.00	15,361,375.00	0.00	
Fourth Quarter			NO	Competitive Bidding	24-Oct-24	12-Nov-24	22-Nov-24	5-Dec-24	GoP	9,050,980.00	9,050,980.00	0.00	

			Limited Source Bidding									
			Direct Contracting	N/A	N/A							
			Repeat Order	N/A	N/A							
			Shopping		N/A							
			NP-53.1 Two Failed Biddings		N/A							
			NP-53.2 Emergency Cases	N/A	N/A							
			NP-53.3 Take-Over of Contracts	N/A	N/A							
			NP-53.4 Adjacent or Contiguous	N/A	N/A							
			NP-53.5 Agency-to-Agency	N/A	N/A							
			NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A							
			NP-53.7 Highly Technical Consultants	N/A	N/A							
			NP-53.8 Defense Cooperation Agreement	N/A	N/A							
			NP-53.10 Lease of Real Property and Venue	N/A	N/A							
			NP-53.11 NGO Participation		N/A							
			NP-53.12 Community Participation	N/A	N/A							
			NP-53.13 UN Agencies, Int'l Organizations or International Financing Institutions	N/A	N/A							
									Total	125,130,387.94		

Submitted by:


ERVIN A. SAMBOAN
 Engineer III
 Head, Procurement Unit
 Date: 01-29-24

Recommending Approval by:

ARTEMIO C. GUISALA
Chief, Planning and Design Section
BAC Chairperson
Date: 01-29-24

Approved by:

Alberto N. Sahid
District Engineer
Date: 01-29-24


Department of Public Works and Highways - Mountain Province 1st District Engineering Office Final Annual Procurement Plan for FY 2024 Consulting Services

Code (PAP)	Procurement Project	PWO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/EEI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	NONE												
Total										-			

Submitted by:


ERYINE A. SAMUDAN
 Engineer III
 Head, Procurement Unit
 Date: 01-29-24

Recommending Approval by:


ARTEMIO C. GUISALA
 Chief, Planning and Design Section
 BAC Chairperson
 Date: 01-29-24

Approved by:


ALBERTO D. FAHID
 District Engineer
 Date: 01-29-24