



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Cagayan Third District Engineering Office
Tuguegarao City, Cagayan , Region II



FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2024 FOR CIVIL WORKS PROJECTS (CSE AND NON-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101554000	24BD0003 Re-ad - CSSP- Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)- Maddarulg to Cadaanan Road leading to Ecotourism Park, Solana, Cagayan	Construction Section	Yes	Competitive Bidding	10/02/2023	10/23/2023	02/02/2024	02/12/2024	GoP	P 5,000,000.00		P 5,000,000.00	Construction of Concrete Road
300204101369000	24BD0005 - CSSP- Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)- Sampaguila, Patul, Pataya, Furagui, Bantay Road leading to Cagayan- Apayao Road, CARSUMCO, Sto. Domingo, Piat, Cagayan in Support of Sugarcane Production Industry, Solana, Cagayan	Construction Section	Yes	Competitive Bidding	10/02/2023	10/23/2023	02/02/2024	02/12/2024	GoP	P 5,000,000.00		P 5,000,000.00	Construction of Concrete Road
300105201317000	24BD0006 - Local Program- National Building Program- Buildings And Other Structures- Multipurpose / Facilities- Construction (Completion) of Cagayan 3rd District Engineering Office Building, Regional Government Center, Carig Sur, Tuguegarao City, Cagayan	Construction Section	Yes	Competitive Bidding	10/02/2023	10/23/2023	02/02/2024	02/12/2024	GoP	P 50,000,000.00		P 50,000,000.00	Construction of Other Building
300226111454000	24BD0007 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Two (2) Storey Multi- Purpose Building, Iguig Central School, Iguig, Cagayan	Construction Section	No	Competitive Bidding	01/05/2024	01/25/2024	02/12/2024	02/21/2024	GoP	P 10,000,000.00		P 10,000,000.00	Completion of Multi- Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111455000	24BD0008 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Two (2) Storey Multi-Purpose Building, Bangag Integrated School (102867-Bangag ES),Solana, Cagayan	Construction Section	No	Competitive Bidding	01/05/2024	01/25/2024	02/12/2024	02/21/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Completion of Multi-Purpose Building
300226111453000	24BD0009 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Two (2) Storey Multi- Purpose Building, Bagay Elementary School, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	01/05/2024	01/25/2024	02/12/2024	02/21/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Completion of Multi-Purpose Building
300226111486000	24BD0010 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building (Convertible to Evacuation Center), Brgy. Linao West, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	01/05/2024	01/25/2024	02/12/2024	02/21/2024	GoP	₱ 8,000,000.00		₱ 8,000,000.00	Construction of Multi- Purpose Building
300226111488000	24BD0011 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Lemu Sur, Enrile, Cagayan	Construction Section	No	Competitive Bidding	01/05/2024	01/25/2024	02/12/2024	02/21/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi- Purpose Building
300226111487000	24BD0012 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. San Antonio, Enrile, Cagayan	Construction Section	No	Competitive Bidding	01/05/2024	01/25/2024	02/12/2024	02/21/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi- Purpose Building
300226111499000	24BD0013 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy.Dassun, Solana, Cagayan	Construction Section	No	Competitive Bidding	01/05/2024	01/25/2024	02/12/2024	02/21/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi- Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310303101688000	24BD0014 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program- Retrofitting/ Strengthening of Permanent Bridges- Lingu Br. (B01929LZ) along Cagayan-Apayao Rd	Construction Section	No	Competitive Bidding	01/05/2024	01/25/2024	02/12/2024	02/21/2024	GoP	₱ 2,116,000.00		₱ 2,116,000.00	Retrofitting/ Strengthening of Bridge
300226111491000	24BD0015 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. Alibago, Enrile, Cagayan	Construction Section	No	Competitive Bidding	01/05/2024	01/25/2024	02/12/2024	02/21/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Completion of Multi-Purpose Building
310102101730000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program- Preventive Maintenance - Secondary Roads- Tuguegarao Bypass Rd - K0478 + (-922) - K0478 + 000	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 16,138,000.00		₱ 16,138,000.00	Preventive Maintenance of Road: Asphalt Overlay
310103101528000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program- Preventive Maintenance - Tertiary Roads- Peñablanca-Callao Cave Rd - K0475 + (-582) - K0475 + 233	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 8,802,000.00		₱ 8,802,000.00	Preventive Maintenance of Road: Asphalt Overlay
310103101527000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program- Preventive Maintenance - Tertiary Roads- Peñablanca-Callao Cave Rd - Chainage 0 - Chainage 206	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 2,225,000.00		₱ 2,225,000.00	Preventive Maintenance of Road: Asphalt Overlay
310103101526000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program- Preventive Maintenance - Tertiary Roads- Peñablanca-Callao Cave Rd - Chainage 0 - Chainage 146	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 1,577,000.00		₱ 1,577,000.00	Preventive Maintenance of Road: Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310110100499000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program- Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads- Santiago-Tuguegarao Rd (Jct Kalinga-Tuguegarao Sect) - K0437 + 500 - K0438 + 000	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 12,000,000.00		₱ 12,000,000.00	Construction of Drainage Structure along Road
310201101387000	OO1: Ensure Safe and Reliable National Road System - Network Development Program -Road Widening - Primary Roads- Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0441 + 000 - K0441 + 553, K0441 + 618 - K0441 + 772	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 28,987,000.00		₱ 28,987,000.00	Road Widening
310203100798000	OO1: Ensure Safe and Reliable National Road System - Network Development Program -Road Widening - Tertiary Roads- CVR Regional Govt Center Rd Network - (S00707LZ) Chainage 000 - Chainage 1434	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 19,359,000.00		₱ 19,359,000.00	Road Widening
310203100799000	OO1: Ensure Safe and Reliable National Road System - Network Development Program -Road Widening - Tertiary Roads- Peñablanca-Callao Cave Rd - (S00729LZ) Chainage 000 - Chainage 206	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 5,562,000.00		₱ 5,562,000.00	Road Widening
310203100800000	OO1: Ensure Safe and Reliable National Road System - Network Development Program -Road Widening - Tertiary Roads- Peñablanca-Callao Cave Rd - (S04185LZ) Chainage 000 - Chainage 146	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 3,942,000.00		₱ 3,942,000.00	Road Widening
310204102802000	OO1: Ensure Safe and Reliable National Road System - Network Development Program -Construction of By-Pass and Diversion Roads- Iguig Bypass Road, Phase V, Cagayan	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 22,500,000.00		₱ 22,500,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203100796000	OO1: Ensure Safe and Reliable National Road System - Network Development Program -Off- Carriageway Improvement - Primary Roads- Santiago-Tuguegarao Rd - K0436 + 471 - K0436 + 870	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Off- Carriageway Improvement: Construction of Laybys
310209100483000	OO1: Ensure Safe and Reliable National Road System - Network Development Program -Off- Carriageway Improvement - Tertiary Roads- CVR Regional Govt Center Rd Network - (S00711LZ) Chainage 0 - Chainage 286	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 4,004,000.00		₱ 4,004,000.00	Off- Carriageway Improvement: Construction of Sidewalk
310303101687000	OO1: Ensure Safe and Reliable National Road System - Bridge Program- Retrofitting/ Strengthening of Permanent Bridges- Dapang Br. (B01119LZ) along Santiago-Tuguegarao Rd (Jct Kalinga-Tuguegarao Sect)	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 1,660,000.00		₱ 1,660,000.00	Retrofitting/ Strengthening of Bridge
310303101689000	OO1: Ensure Safe and Reliable National Road System - Bridge Program- Retrofitting/ Strengthening of Permanent Bridges- Quibal Br. (B01373LZ) along Peñablanca-Callao Cave Rd	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 1,765,000.00		₱ 1,765,000.00	Retrofitting/ Strengthening of Bridge
310303101686000	OO1: Ensure Safe and Reliable National Road System - Bridge Program- Retrofitting/ Strengthening of Permanent Bridges- Baret Br. (B01923LZ) along Cagayan-Apayao Rd (Tuguegarao Sect)	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 9,232,000.00		₱ 9,232,000.00	Retrofitting/ Strengthening of Bridge
310303101683000	OO1: Ensure Safe and Reliable National Road System - Bridge Program- Retrofitting/ Strengthening of Permanent Bridges- Balzain Br. 1 (B01924LZ) along Cagayan-Apayao Rd (Tuguegarao Sect)	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 8,698,000.00		₱ 8,698,000.00	Retrofitting/ Strengthening of Bridge

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101370000	CSSP- Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)- Junction Santiago-Tuguegarao Road-Divisoria-Kapitan Martin leading to Cagayan Romina Sugar Milling Company (CARSUMCO) and Agri-Business Industry, Enrile, Cagayan	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Concrete Road
300204101371000	CSSP- Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)- Junction Santiago-Tuguegarao Road-Magalalag-Aba-San Miguel-Roma leading to Cagayan Romina Sugar Milling Company (CARSUMCO) and Agri-Business Industry, Enrile, Cagayan	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Concrete Road
300215104454000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Bridge, Baculud, Amulung, Cagayan	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 4,000,000.00		₱ 4,000,000.00	Completion of Multi-Purpose Building
300215104480000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Construction of Nattallag Bridges & Approaches, Brgy. Mangga, Peñaflanca, Cagayan, Phase II	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Construction of Concrete Road
310101101183000	OO 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Primary Roads - Santiago - Tuguegarao Rd (S00724LZ) -K0434 + (-754) - K0436 + 971	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 100,000,000.00		₱ 100,000,000.00	Construction of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102101475000	OO 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Secondary Roads - Cagayan - Apayao Rd (S00741LZ) - K0488 + (-180) - K0488 + 012, K0488 + 044 - K0488 + 795, K0488 + 835 - K0489 + 543, K0496 + 283 - K0497 + 712, K0504 + 147 - K0508 + 940	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 100,000,000.00		₱ 100,000,000.00	Construction of Road
310102101731000	OO 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Secondary Roads - Cagayan - Tuguegarao Bypass Rd - Chainage 0 - Chainage 148	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 2,281,000.00		₱ 2,281,000.00	Construction of Road
310102101733000	OO 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Secondary Roads - Cagayan - Tuguegarao Bypass Rd - Chainage 0 - Chainage 76	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 1,000,000.00		₱ 1,000,000.00	Construction of Road
310106101100000	OO 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction / Upgrading of Damaged Paved National Roads - Tertiary Roads - Peñablanca-Callao Cave Rd - K0483+550- K0484+020	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 20,861,000.00		₱ 20,861,000.00	Construction of Road
310106101101000	OO 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction / Upgrading of Damaged Paved National Roads - Tertiary Roads - Peñablanca-Callao Cave Rd - K0481+166- K0482+558	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 25,554,000.00		₱ 25,554,000.00	Construction of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101447000	OO 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Peñablanca- Callao Cave Rd- K0478+(-260)- K478+(-287), K0483+000- K0483+(-068)	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 85,834,000.00		₱ 85,834,000.00	Construction of Road
310109101449000	OO 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Peñablanca- Callao Cave Rd- K0478+(-160)- K478+(-260)	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 87,500,000.00		₱ 87,500,000.00	Construction of Road
310109101451000	OO 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Peñablanca- Callao Cave Rd- K0479+898- K480+024	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 90,000,000.00		₱ 90,000,000.00	Construction of Road
310109101452000	OO 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Peñablanca- Callao Cave Rd- K0479+325.47- K479+401	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 85,200,000.00		₱ 85,200,000.00	Construction of Road
310109101453000	OO 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Peñablanca- Callao Cave Rd- K0482+600- K0482+692	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 100,000,000.00		₱ 100,000,000.00	Construction of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101448000	OO 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Peñablanca- Callao Cave Rd- K0480+200- K0480+300	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 84,568,000.00		₱ 84,568,000.00	Construction of Road
310109101454000	OO 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Peñablanca- Callao Cave Rd- K0478+(-060)- K0478+(-160)	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 94,000,000.00		₱ 94,000,000.00	Construction of Road
310109101450000	OO 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Peñablanca- Callao Cave Rd- K0477+(-158)- K0477+(-258)	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 87,500,000.00		₱ 87,500,000.00	Construction of Road
310110100501000	OO 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Santiago-Tuguegarao Rd (Jct Kalinga-Tuguegarao Sect) - K0438 + 600 - K0439 + 110	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 12,000,000.00		₱ 12,000,000.00	Rehabilitation of Drainage
310110100502000	OO 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Santiago-Tuguegarao Rd (Jct Kalinga-Tuguegarao Sect) - K0441 + 000 - K0442 + 198, K0442+222- K0444+000	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 42,000,000.00		₱ 42,000,000.00	Rehabilitation of Drainage

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203100796000	OO 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Cagayan-Apayao Rd - K0491 + 553 - K0493 + 062	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 21,222,000.00		₱ 21,222,000.00	Road Widening
310203100797000	OO 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Cagayan-Apayao Rd - K0495 + 000 - K0496 + 572	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 40,336,000.00		₱ 40,336,000.00	Road Widening
310203100761000	OO 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Peñablanca-Callao Cave Rd - K0475 + (-582) - K0477 + 040	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 44,078,000.00		₱ 44,078,000.00	Road Widening
310204102444000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads , Tuguegarao North Diversion Road	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Construction of By-Pass and Diversion Road
310204102804000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Solana Diversion Road Phase II, Solana, Cagayan	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Construction of By-Pass and Diversion Road
310205101188000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Jct Cagayan Valley Road - Sampaguita-Warat-La Suerte-Catarauan-Afusing Rd Phase II	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 100,000,000.00		₱ 100,000,000.00	Construction of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310205101189000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Jct Cagayan Valley Road - Sampaguita-Warat-La Suerte-Catarauan-Afusing Rd Phase III	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 100,000,000.00		₱ 100,000,000.00	Construction of Road
310303101685000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Bulagao Br. 1 (B01997LZ) along Cagayan-Apayao Rd (Tuao-Rizal Sect)	Construction Section	No	Competitive Bidding	02/01/2024	02/22/2023	03/01/2024	03/08/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Bridge
310305101777000	OO1: Ensure Safe and Reliable National Road System - Bridge Program- Widening of Permanent Bridges - Pangul Br. along Cagayan-Apayao Rd	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 40,000,000.00		₱ 40,000,000.00	Widening of Bridge
320102106184000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Project, Ajat, Iguig, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 35,500,000.00		₱ 35,500,000.00	Flood Control & Drainage
320102106889000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects, Baccuit, Amulung, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Flood Control & Drainage

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106185000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Project, Gammad, Iguig, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 35,500,000.00		₱ 35,500,000.00	Flood Control & Drainage
320102106890000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Pinacanauan River Flood Management Projects, Larion, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Flood Control & Drainage
320102106891000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Pinacanauan River Flood Management Projects, Caggay, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Flood Control & Drainage
320102106892000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Pinacanauan River Flood Management Projects, Dodan, Peñablanca, Cagayan- Phase II	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Flood Control & Drainage
320102106893000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects, Centro, Amulung, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Flood Control & Drainage

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106894000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Project, Minanga Sur, Iguig, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 15,000,000.00		₱ 15,000,000.00	Flood Control & Drainage
320102106148000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Management Project Anquiray (Downstream), Amulung, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 70,000,000.00		₱ 70,000,000.00	Flood Control & Drainage
320101110515000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System along Caritan- Balzain Creek Phase V, Caritan, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 54,884,000.00		₱ 54,884,000.00	Flood Control & Drainage
320101111771000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System along Cagayan Valley Road including Bartolome St. to Apple St. Carig Sur, Tuguegarao City- Phase V	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 20,299,000.00		₱ 20,299,000.00	Flood Control & Drainage
320101111769000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System along Bagay Phase V, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 30,765,000.00		₱ 30,765,000.00	Flood Control & Drainage

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101111770000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System at Camasi, Phase III, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Flood Control & Drainage
320101111768000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Pinacanauan River Flood Management Projects, Cabasan, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Flood Control & Drainage
300203102747000	CSSP: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Callao Cave, Brgy. Quibal, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road
300203102746000	CSSP: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Maddarulug to Cadaanan Road leading to Ecotourism Park, Solana, Cagayan- Package 2	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road
300204101572000	CSSP: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Junction Santiago-Tuguegarao Road- Magalalag-Aba-San Miguel-Roma leading to Cagayan Romina Sugar Milling Company (CARSUMCO) and Agri-Business Industry, Enrile, Cagayan- Package 2	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 13,716,000.00		₱ 13,716,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215104455000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of road, andarayan south, solana cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 15,000,000.00		₱ 15,000,000.00	Concreting of Road
300215104457000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of road, centro northwest - basi west, solana, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Concreting of road
300215104456000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of road, basi west, solana, cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 15,000,000.00		₱ 15,000,000.00	Concreting of road
300215104458000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of La Suerte- Nabbialan- Cordova Road, Amulung, Cagayan (Phase V)	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 22,208,000.00		₱ 22,208,000.00	Construction of Road
300215104459000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road , Brgy. Magalalag East - Magalalag West, Enrile, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 14,668,000.00		₱ 14,668,000.00	Construction of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215104460000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Brgy. Malacabibi, Solana- Brgy. Aguirit, Amulung, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 15,000,000.00		₱ 15,000,000.00	Construction of Road
300215104461000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road , Brgy. Maddarlug Sur, Enrile, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 8,127,000.00		₱ 8,127,000.00	Construction of Road
300215104462000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road , Brgy. La Suerte-Nagsabaran-Bacring, Amulung, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 13,539,000.00		₱ 13,539,000.00	
300215104463000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road , Brgy. Cattaran, Solana, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 7,074,000.00		₱ 7,074,000.00	
300215104464000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge and Approaches, Brgy. Dassun, Solana, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 15,000,000.00		₱ 15,000,000.00	Construction of Bridge

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215104465000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Leading to Amulung Sports Complex, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 26,000,000.00		₱ 26,000,000.00	Construction of Road
300215104466000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road , Brgy. Nanguilattan, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 15,000,000.00		₱ 15,000,000.00	Construction of Road
300215104467000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road Brgy. Dadda-Marobbob-Gangauan, Amulung, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 13,000,000.00		₱ 13,000,000.00	Concreting of Road
300215104468000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Brgy. Lanna- Sitio Naruang- Batu, Enrile, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 18,000,000.00		₱ 18,000,000.00	Concreting of Road
300215104469000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road , Brgy. Sitio San Juan, Brgy. Villa Maria- Brgy. Batu, Enrile, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Construction of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215104470000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road , Brgy. Maguirig, Solana, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Construction of Road
300215104471000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road , Brgy. Carig Sur, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road
300215104472000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Brgy. Liwan Norte- San Antonio, Enrile-Ubong, Solana, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Concreting of Road
300215104473000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road , Brgy. Casingsingan Sur, Amulung, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road
300215104474000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road , Brgy. Palao, Solana, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215104475000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Multi-Purpose Building, Barangay Nanguilattan, Peñablanca, Cagayan-Package 2	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Multi-Purpose Building
300215104476000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Nangalasauan, Amulung, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 15,000,000.00		₱ 15,000,000.00	Construction of Road
300215104477000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road , Brgy. Camasi, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road
300215104479000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road , Brgy. Iraga, Solana, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Road
300215104478000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge and Approaches, Brgy. Maguirig, Solana, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Construction of Bridge

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300216100032000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Access Road, Leading to Indigenous People of Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 26,000,000.00		₱ 26,000,000.00	Construction of Road
300219102831000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Drainage System along Tuguegarao Diversion Road 2, Tuguegarao City, Cagayan, Phase III	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 29,934,000.00		₱ 29,934,000.00	Construction of Drainage
300219102832000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Drainage System along Pallua, Tuguegarao City, Cagayan, Phase III	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Construction of Drainage
300231100046000	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Dormitory at Cagayan State University (CSU) Andrews Campus, Phase II	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 10,909,000.00		₱ 10,909,000.00	Construction of National Building
300221105232000	CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Local Road, San Isidro, Iguig, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Local Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221105233000	CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Completion of Road Phase II, Magalalag West-Magalalag East, Alibago, Enrile, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 6,000,000.00		₱ 6,000,000.00	Completion of Multi-Purpose Building
300221105237000	CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Basi East, Solana, Cagayan	Construction Section	No	Competitive Bidding	02/26/2024	03/18/2024	03/27/2024	04/05/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
300221105234000	CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Maracuru, Enrile, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 15,000,000.00		₱ 15,000,000.00	Construction of Road
300221105235000	CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. San Juan, Tuao, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road
300221105236000	CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Tuguegarao Circumferential Dike Road, Tuguegarao City, Cagayan (Package 2)	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Embankment and Construction of Slope Protection

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225101839000	CSSP: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Rehabilitation/Completion of Drainage, Brgy. Ajat, Iguig, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 2,500,000.00		₱ 2,500,000.00	Completion of Multi-Purpose Building
300225101840000	CSSP: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Drainage, Solana, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Drainage
300225101841000	CSSP: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Mitigation Facilities, Namabbaian Sur, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Flood Control
300226111469000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, CSU Carig Campus, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Completion of Multi-Purpose Building
300226111477000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. Bayabat, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Completion of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111478000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. Concepcion, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Completion of Multi-Purpose Building
300226111479000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Malabbac, Iguig, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi- Purpose Building
300226111448000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multipurpose Building, Lanna Elementary School, Solana, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 5,005,000.00		₱ 5,005,000.00	Construction of School Building
300226111481000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy.Campo, Iguig, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi- Purpose Building
300226111483000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. Redondo, Iguig, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 2,500,000.00		₱ 2,500,000.00	Completion of Multi-Purpose Building
300226111485000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building (Convertible to Evacuation Center), Brgy. Linao Norte, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 8,000,000.00		₱ 8,000,000.00	Construction of Multi- Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111489000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. Maracuru, Enrile, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 2,500,000.00		₱ 2,500,000.00	Completion of Multi-Purpose Building
300226111490000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. San Roque, Enrile, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Completion of Multi-Purpose Building
300226111492000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. Magalalag East, Enrile, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 2,500,000.00		₱ 2,500,000.00	Completion of Multi-Purpose Building
300226111493000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. Roma Norte, Enrile, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Completion of Multi-Purpose Building
300226111494000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Bical, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111495000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. Nannarian, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Completion of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111496000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. San Roque, Peñaflanca, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Completion of Multi-Purpose Building
300226111497000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. Patagueleg, Peñaflanca, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Completion of Multi-Purpose Building
300226111498000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Cadaanan, Solana, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111500000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. General Balao, Solana, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111501000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Nabbotuan, Solana, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111502000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. Lannig, Solana, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Completion of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022611144000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. Maguirig, Solana, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	P 3,000,000.00		P 3,000,000.00	Completion of Multi-Purpose Building
30022611150400	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. Lanna, Solana, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	P 2,000,000.00		P 2,000,000.00	Completion of Multi-Purpose Building
30022611150500	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Pacac Grande, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	P 5,000,000.00		P 5,000,000.00	Construction of Multi-Purpose Building
30022611150600	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Babayuan, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	P 5,000,000.00		P 5,000,000.00	Construction of Multi-Purpose Building
30022611150800	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Anquiray, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	P 5,000,000.00		P 5,000,000.00	Construction of Multi-Purpose Building
30022611150900	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. Calintaan, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	P 3,000,000.00		P 3,000,000.00	Completion of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111458000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Centro, Solana, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Completion of Multi-Purpose Building
300226111511000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. Balauni, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Completion of Multi-Purpose Building
300226111512000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Phase 2, Brgy. Annafatan, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Multi-Purpose Building
300226111513000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Dumpao, Iguig, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111459000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay General Balao, Solana, Cagayan- Package 2	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111460000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Lanna, Enrile, Cagayan- Package 2	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111464000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Parug-Parug, Peñablanca, Cagayan-Package 2	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Multi-Purpose Building
300226111442000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Facility, Amulung Municipal Sports Center, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Completion of Multi-Purpose Building
300226111480000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Malibabag, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111484000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Dugayung, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111507000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Student Center at CSU Andrews Campus, Tuguegarao City	Construction Section	No	Competitive Bidding	03/01/2024	03/22/2024	03/03/2024	03/12/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of National Building
300226111510000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Philippine Broadcasting Service - Bureau of Broadcasting Services DWPE Radyo Pilipinas Tuguegarao Building, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction of National Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111456000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building at Barangay Goran, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111457000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building at Barangay Gabut, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111470000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building at Barangay Gangauan, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111472000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building at Barangay Casingsingan Norte, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111471000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building at Barangay Magogod, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111449000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Manalo, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 2,500,000.00		₱ 2,500,000.00	Completion of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111450000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Dadda, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 2,500,000.00		₱ 2,500,000.00	Completion of Multi-Purpose Building
300226111451000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building at Barangay Calamagui, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 2,500,000.00		₱ 2,500,000.00	Completion of Multi-Purpose Building
300226111452000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building at Barangay Masical, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 2,500,000.00		₱ 2,500,000.00	Completion of Multi-Purpose Building
300226111461000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. Catarauan, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Completion of Multi-Purpose Building
300226111462000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. Nangalasauan, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Completion of Multi-Purpose Building
300226111463000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. Basi East, Solana, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 3,800,000.00		₱ 3,800,000.00	Completion of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111476000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. Cabasan, Peñaflanca, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 5,344,000.00		₱ 5,344,000.00	Completion of Multi-Purpose Building
300226111446000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Magalalag West, Enrile, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Completion of Multi-Purpose Building
300226111447000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Liwan Sur, Enrile, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Completion of Multi-Purpose Building
300226111466000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Pataya, Solana, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111467000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Padul, Solana, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111474000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Barangay Maddarulug Sur, Enrile, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Completion of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111475000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Barangay 4, Enrile, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Completion of Multi-Purpose Building
300226111503000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Lemu Norte, Enrile, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111473000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Barangay Maddarlug, Solana, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Completion of Multi-Purpose Building
300226111468000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Quibal, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111441000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Tuguegarao East Central School, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Completion of Multi-Purpose Building
300226111443000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Cagayan State University (CSU) Carig, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Completion of Multi-Purpose Building


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111444000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, (Barangay Hall) Barangay, Centro Northeast, Solana, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Completion of Multi-Purpose Building
300226111445000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Gym and Grounds), Solana North Central School, Solana, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Completion of Multi-Purpose Building
300226111465000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Facility, Amulung Municipal Sports Center, Amulung, Cagayan-Phase II	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Completion of National Building
300226111482000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Senior Citizen Building, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Completion of Multi-Purpose Building
300227100124000	CSSP: Basic Infrastructure Program (BIP) - Major/ Strategic Public Buildings/ Facilities Structural and Resilience Program - Construction of Multi- Purpose Building at Cagayan State University (CSU) Andrews Campus- Phase 2,Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 15,000,000.00		₱ 15,000,000.00	Completion of National Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300227100125000	CSSP: Basic Infrastructure Program (BIP) - Major/ Strategic Public Buildings/ Facilities Structural and Resilience Program - Completion of Multi- Purpose Building at CSU Carig, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Completion of Multi-Purpose Building
300105201319000	LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Provincial Environmental and Natural Resources Office (PENRO), Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 11,848,000.00		₱ 11,848,000.00	Completion of National Building
300105201320000	LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of National Intelligence Coordinating Agency (NICA) Building, Carig, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 8,457,000.00		₱ 8,457,000.00	Completion of National Building
300105201322000	LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Department of Interior Local Government (DILG) Provincial Office, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 14,740,000.00		₱ 14,740,000.00	Completion of National Building
300105201321000	LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Department of Labor and Employment Regional Office, Regional Government Center, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 15,000,000.00		₱ 15,000,000.00	Completion of National Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105201323000	LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of (Completion) Professional Regulation Commission Testing Center, Regional Government Center, Carig Sur, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Completion of Multi-Purpose Building
300105201324000	LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Completion of Philippine Coast Guard Building, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Completion of Multi-Purpose Building
300105201318000	LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Office Building of Revenue District Office 13, Carig Sur, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 15,000,000.00		₱ 15,000,000.00	Completion of National Building
300105201325000	LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Bureau of Quarantine Building, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Completion of Multi-Purpose Building
310101101182000	OO 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0437 + (-055) - K0441 + 576, K0441 + 600 - K0444 + 214, K0444 + 315 - K0445 + 676	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	₱ 150,000,000.00		₱ 150,000,000.00	Construction of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226109502000	CSSP: Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Carig Sur, Tuguegarao City, Cagayan Valley	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	P 18,000,000.00		P 18,000,000.00	Rehabilitation of Multi-Purpose Building
300105201236000	LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Bureau of Fire Protection (BFP) Provincial Office, Peñaflanca, Cagayan	Construction Section	No	Competitive Bidding	03/05/2024	03/26/2024	04/08/2024	04/17/2024	GoP	P 12,000,000.00		P 12,000,000.00	Construction of National Building
	TOTAL									P 3,470,818,000.00		P 3,470,818,000.00	

Prepared By:


JAYLORD A. DE ASIS
 Engineer III
 Head, Procurement Unit

Recommending Approval:


RAYNALDO T. ARUGAY
 Chief, Construction Section
 BAC Chairman

Approved:


MARIANO B. MALUPENG
 District Engineer



FINAL ANNUAL PROCUREMENT PLAN FY 2024 FOR GOODS AND SERVICES (CSE AND NON-CSE)

Code (PAP)	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	PURCHASE OF PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT												Purchase of Photographic or Filming or Video Equipment
	1st Semester	DPWH-CTDEO	No	Competitive Bidding	3/3-9/2024	03/23/2024	04/16/2024	04/25/2024	GAA 2024	2,500,000.00			
	PURCHASE OF PAPER MATERIALS & PRODUCTS												Purchase of Paper Materials & Products
	1st Semester	DPWH-CTDEO	No	Competitive Bidding	3/3-9/2024	03/23/2024	04/16/2024	04/25/2024	GAA 2024	2,600,000.00			
	PURCHASE OF LIGHTING/FURNITURE/FIXTURES & ACCESSORIES												Purchase of Lighting/Furniture/Fixtures & Accessories
	1st Semester	DPWH-CTDEO	No	Competitive Bidding	3/3-9/2024	03/23/2024	04/16/2024	04/25/2024	GAA 2024	250,000.00			
	2nd Semester				8/3-9/2024	08/23/2024	10/16/2024	10/25/2024		250,000.00			
	PURCHASE OF COMPUTER SUPPLIES FOR USE IN THE OPERATIONS OF THE DPWH-CTDEO												Purchase of Computer Supplies
	1st Quarter	DPWH-CTDEO	No	Competitive Bidding	1/16-23/2024	02/07/2024	02/22/2024	03/03/2024	GAA 2024	3,000,000.00			
	2nd Quarter				5/8-14/2024	05/30/2024	06/20/2024	06/30/2024		3,000,000.00			
	3rd Quarter				7/3-9/2024	07/25/2024	08/18/2024	08/28/2024		3,000,000.00			
	4th Quarter				9/4-10/2024	09/26/2024	10/17/2024	10/27/2024		3,000,000.00			
	PURCHASE OF COMMON ICT EQUIPMENT												Purchase of Common ICT Equipments
	2nd Semester	DPWH-CTDEO	No	Competitive Bidding	5/8-14/2024	05/30/2024	06/20/2024	06/30/2024	GAA 2024	2,000,000.00			
	FURNISHING OF AGGREGATES, BOULDERS AND CONSTRUCTION SUPPLIES FOR USE IN THE REPAIR/MAINTENANCE OF NATIONAL ROADS WITHIN THE DISTRICT												Furnishing of Aggregates and Construction Supplies
	1st Quarter	MAINTENANCE SECTION	No	Competitive Bidding	1/16-23/2024	02/07/2024	02/22/2024	03/03/2024	GAA 2024	2,000,000.00			
	2nd Quarter				5/8-14/2024	05/30/2024	06/20/2024	06/30/2024		1,500,000.00			
	3rd Quarter				7/3-9/2024	07/25/2024	08/18/2024	08/28/2024		1,500,000.00			
	4th Quarter				9/4-10/2024	09/26/2024	10/17/2024	10/27/2024		1,000,000.00			

Code (PAP)	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	FURNISHING OF GUARDRAILS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES WITHIN THE DISTRICT												Furnishing of Guardrails
	1st Semester	MAINT. SECTION	No	Competetive Bidding	1/16-23/2024	02/07/2024	02/22/2024	03/03/2024	GAA 2024	1,250,000.00			
	2nd Semester				7/3-9/2024	07/25/2024	08/18/2024	08/28/2024	GAA 2024	1,250,000.00			
	FURNISHING OF PAINTS/BRUSHES FOR USE IN THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES WITHIN THE DISTRICT												Furnishing of Paints/Brushes and other Painting Materials
	1st Quarter	MAINT. SECTION	No	Competetive Bidding	1/16-23/2024	02/07/2024	02/22/2024	03/03/2024	GAA 2024	2,000,000.00			
	2nd Quarter				5/8-14/2024	05/30/2024	06/20/2024	06/30/2024		2,000,000.00			
	3rd Quarter				7/3-9/2024	07/25/2024	08/18/2024	08/28/2024		2,000,000.00			
	4th Quarter				9/4-10/2024	09/26/2024	10/17/2024	10/27/2024		2,000,000.00			
	FURNISHING OF ASPHALT MATERIALS AND CHEMICAL PRODUCTS FOR USE IN THE REPAIR OF NATIONAL ROADS AND BRIDGES WITHIN THE DISTRICT												Furnishing of Asphalt Materials and Chemical Products
	1st Quarter	MAINT. SECTION	No	Competetive Bidding	1/16-23/2024	02/07/2024	02/22/2024	03/03/2024	GAA 2024	2,500,000.00			
	2nd Quarter				5/8-14/2024	05/30/2024	06/20/2024	06/30/2024		2,000,000.00			
	3rd Quarter				7/3-9/2024	07/25/2024	08/18/2024	08/28/2024		2,000,000.00			
	4th Quarter				9/4-10/2024	09/26/2024	10/17/2024	10/27/2024		1,000,000.00			
	FURNISHING OF CONSTRUCTION MATERIALS AND SUPPLY												Furnishing of Construction Materials and Supply
	1st Semester	MAINT. SECTION	No	Competetive Bidding	1/16-23/2024	02/07/2024	02/22/2024	03/03/2024	GAA 2024	2,500,000.00			
	2nd Semester				7/3-9/2024	07/25/2024	08/18/2024	08/28/2024		2,500,000.00			
	REPAINTING/REPAIR OF LIGHT VEHICLES AND HEAVY EQUIPMENT VEHICLES INCLUDING LABOR AND SERVICES and BUILDINGS												Repainting/Repair of Service Vehicles and Heavy Equipment Vehicles
	First Quarter	DPWH-CTDEO	No	Competetive Bidding					GAA 2024				
	Second Quarter												
	Third Quarter												
	Fourth Quarter												
	1st Quarter				1/16-23/2024	02/07/2024	02/22/2024	03/03/2024		5,000,000.00			
	2nd Quarter				5/8-14/2024	05/30/2024	06/20/2024	06/30/2024		5,000,000.00			
	3rd Quarter				7/3-9/2024	07/25/2024	08/18/2024	08/28/2024		4,000,000.00			
	4th Quarter				9/4-10/2024	09/26/2024	10/17/2024	10/27/2024		1,000,000.00			

Code (PAP)	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	PURCHASE OF SERVICE VEHICLE	DPWH-CTDEO											Purchase of Service Vehicles
	1st Semester		No	Competitive Bidding	3/3-9/2024	03/23/2024	04/16/2024	04/25/2024	GAA 2024	8,000,000.00			
	2nd Semester				8/3-9/2024	08/23/2024	10/16/2024	10/25/2024		5,600,000.00			
	PURCHASE OF HEAVY EQUIPMENT VEHICLE												Purchase of Heavy Equipment Vehicles
	1st Semester	DPWH-CTDEO	No	Competitive Bidding	3/3-9/2024	03/23/2024	04/16/2024	04/25/2024	GAA 2024	15,000,000.00			
	2nd Semester				8/3-9/2024	08/23/2024	10/16/2024	10/25/2024		10,000,000.00			
-	-	-		Limited Source Bidding	-	-	-	-	-	-	-	-	-
-	-	-		Repeat Order	-	-	-	-	-	-	-	-	-
	PURCHASE OF COMMON ELECTRICAL SUPPLIES FOR USE OF DIFFERENT SECTIONS OF DPWH-CTDEO												Purchase of Common Electrical Supplies
	1st Semester	DPWH-CTDEO	No	Shopping	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	150,000.00			
	2nd Semester				N/A	N/A	08/15/2024	08/25/2024		100,000.00			
-	-	-		NP-53.1 Two Failed Biddings	-	-	-	-	-	-	-	-	-
-	-	-		NP-53.2 Emergency Cases	-	-	-	-	-	-	-	-	-
-	-	-		NP-53.3 Take Over of Contracts	-	-	-	-	-	-	-	-	-
-	-	-		NP-53.4 Adjacent or Contiguous	-	-	-	-	-	-	-	-	-
	PURCHASE PESTICIDES OR PEST REPELLENTS FOR USE IN THE DPWH-CTDEO	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	80,000.00			Purchase of Pesticides
	PURCHASE OF SOLVENTS AND OTHER CHEMICAL PRODUCTS	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	50,000.00			Purchase of Solvents and Other Chemical Products
	PURCHASE OF COLOR COMPOUNDS AND DISPERSIONS FOR USE OF DIFFERENT SECTIONS OF DPWH-CTDEO	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	30,000.00			Purchase of Color Compounds and Dispersions
	PURCHASE OF FILMS OTHER FILM PRODUCTS	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	50,000.00			Purchase of Film Products

Code (PAP)	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	PURCHASE OF PAPER MATERIALS & PRODUCTS FOR USE IN THE DPWH-CTDEO First Quarter Second Quarter Third Quarter Fourth Quarter												Purchase of Paper Materials
	1st Quarter	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2024	03/03/2024		800,000.00			
	2nd Quarter				N/A	N/A	06/16/2024	06/26/2024		800,000.00			
	3rd Quarter				N/A	N/A	08/15/2024	08/25/2024		500,000.00			
	4th Quarter				N/A	N/A	10/16/2024	10/26/2024		400,000.00			
	PURCHASE OF BATTERIES AND CELLS AND ACCESSORIES FOR USE OF SERVICE VEHICLES ASSIGNED IN THE DIFFERENT SECTIONS OF THE OFFICE	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	20,000.00			Purchase of Batteries
	PURCHASE MANUFACTURING COMPONENTS AND SUPPLIES	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	80,000.00			Purchase of Manufacturing Components and Supplies
	PURCHASE OF HEATING AND VENTILATION AND AIR CIRCULATION	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	450,000.00			Purchase of Heating and Ventilation and Air Circulation
	PURCHASE OF LIGHTING AND FIXTUREES ACCESSOIES	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	500,000.00			Purchase of Lighting and Fixtures and Accessories
	PURCHASE OF MEASURING AND OBSERVING AND TEST EQUIPMENT	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	900,000.00			Purchase of Measuring and Observing and Testing Equipment
	PURCHASE OF CLEANING EQUIPMENT AND SUPPLIES	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	500,000.00			Purchase of Cleaning and Supplies
	PURCHASE OF INFORMATION & COMMUNICATION TECHNOLOGY (ICT) EQUIPMENT AND DEVICES AND ACCESSORIES	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	4,000,000.00			Purchase of Information (ICT) Equipment and Accessories
	PURCHASE OF OFFICE EQUIPMENT & ACCESSORIES AND SUPPLIES	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	2,500,000.00			Purchase of Office Equipment & Accessories and Supplies
	PURCHASE OF PRINTER OR FASCIMILE OR PHOTOCOPIER SUPPLIES First Semester Second Semester												Purchase of Printers and Fascimile or Photocopier Supplies

Code (PAP)	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	1st Semester	DPWH-CTDEO	No	NP-53.5 Agency to Agency (PS DBM)	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	450,000.00			
	2nd Semester						08/15/2024	08/25/2024		450,000.00			
	PURCHASE OF AUDIO AND VISUAL EQUIPMENT AND SUPPLIES	DPWH-CTDEO	No	Negotiated Procurement-Agency to Agency	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	400,000.00			Purchase of Audio And Visual Equipment and Supplies
	PURCHASE OF FLAG OR ACCESSORIES	DPWH-CTDEO	No	Negotiated Procurement-Agency to Agency	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	5,000.00			Purchase of Flags and Accessories
	PURCHASE OF PRINTED PUBLICATIONS FOR USE IN THE OFFICE	DPWH-CTDEO	No	Negotiated Procurement-Agency to Agency	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	20,000.00			Purchase of Printed Publications for use in the Office
	PURCHASE OF FIRE FIGHTING EQUIPMENT AND SAFETY EQUIPMENTS FOR USE IN THE DPWH-CTDEO	DPWH-CTDEO	No	Negotiated Procurement-Agency to Agency	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	55,000.00			Purchase of Printed Publications for use in the Office
	PURCHASE OF CONSUMER ELECTRONICS	DPWH-CTDEO	No	NP-53.5 Agency to Agency	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	80,000.00			Purchase of Consumer Electronics
	PURCHASE FURNITURE AND FURNISHINGS	DPWH-CTDEO	No	NP-53.5 Agency to Agency	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	50,000.00			Purchase of Furnitures and Furnishings
	PURCHASE OF ARTS AND CRAFTS EQUIPMENT AND ACCESSORIES AND SUPPLIES	DPWH-CTDEO	No	NP-53.5 Agency to Agency	N/A	N/A	02/20/2024	03/03/2024	GAA 2024	65,000.00			Purchase of Arts and Crafts Equipment and Accessories and Supplies
	PURCHASE OF COMMON OFFICE EQUIPMENT FOR USE IN THE DPWH-CTDEO not Available in the PS-DBM												Purchase of Common Office Equipment
	1st Quarter	DPWH-CTDEO	No	NP-53.9 Small Value Procurement	1/13-16/2024	01/16/2024	01/18/2024	01/19/2024	GAA 2024	980,000.00			
	2nd Quarter				5/5-8/2024	05/08/2024	05/10/2024	05/11/2024		980,000.00			
	3rd Quarter				7/3-6/2024	07/06/2024	07/10/2024	07/11/2024		990,000.00			
	4th Quarter				9/4-7/2024	09/07/2024	09/11/2024	09/12/2024		990,000.00			
	PURCHASE OF COMMON OFFICE SUPPLIES FOR USE IN THE DPWH-CTDEO not Available in the PS-DBM												Purchase of Common Office Supplies
	1st Quarter	DPWH-CTDEO	No	NP-53.9 Small Value Procurement	1/13-16/2024	01/16/2024	01/18/2024	01/19/2024	GAA 2024	680,000.00			
	2nd Quarter				5/5-8/2024	05/08/2024	05/10/2024	05/11/2024		800,000.00			
	3rd Quarter				7/3-6/2024	07/06/2024	07/10/2024	07/11/2024		690,000.00			
	4th Quarter				9/4-7/2024	09/07/2024	09/11/2024	09/12/2024		800,000.00			

Code (PAP)	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	PURCHASE OF COMMON JANITORIAL SUPPLIES FOR USE IN THE DPWH-CTDEO not Available in the PS-DBM												Purchase of Common Janitorial Supplies
	1st Quarter	DPWH-CTDEO	No	NP-53.9 Small Value Procurement	1/13-16/2024	01/16/2024	01/18/2024	01/19/2024	GAA 2024	62,500.00			
	2nd Quarter				5/5-8/2024	05/08/2024	05/10/2024	05/11/2024	GAA 2024	62,500.00			
	3rd Quarter				7/3-6/2024	07/06/2024	07/10/2024	07/11/2024	GAA 2024	62,500.00			
	4th Quarter				9/4-7/2024	09/07/2024	09/11/2024	09/12/2024	GAA 2024	62,500.00			
	PURCHASE OF SERVICE VEHICLES BATTERIES not Available in the PS-DBM	DPWH-CTDEO		NP-53.9 Small Value Procurement	1/13-16/2024	01/16/2024	01/18/2024	01/19/2024	GAA 2024	255,000.00			Purchase of Service Vehicle Batteries
	PURCHASE OF GARMENTS AND OTHER PROTECTIVE SUITS First Semester Second Semester												Purchase of Garments and other Protective Suits
	1st Semester	DPWH-CTDEO	No	NP-53.9 Small Value Procurement	1/13-16/2024	01/16/2024	01/18/2024	01/19/2024	GAA 2024	980,000.00			
	2nd Semester				7/3-6/2024	07/06/2024	07/10/2024	07/11/2024		980,000.00			
	PURCHASE OF VEHICLE TIRES, ACCESSORIES AND LUBRICANTS												Purchase of Vehicle Tires and Accessories
	1st Quarter	DPWH-CTDEO	No	NP-53.9 Small Value Procurement	1/13-16/2024	01/16/2024	01/18/2024	01/19/2024	GAA 2024	500,000.00			
	2nd Quarter				5/5-8/2024	05/08/2024	05/10/2024	05/11/2024		500,000.00			
	3rd Quarter				7/3-6/2024	07/06/2024	07/10/2024	07/11/2024		250,000.00			
	4th Quarter				9/4-7/2024	09/07/2024	09/11/2024	09/12/2024		250,000.00			
	PURCHASE OF MAINTENANCE TOOLS	DPWH-CTDEO											Purchase of Maintenance Tools
	1st Quarter	DPWH-CTDEO	No	PUBLIC BIDDING	1/13-16/2024	01/16/2024	01/18/2024	01/19/2024	GAA 2024	500,000.00			
	2nd Quarter				5/5-8/2024	05/08/2024	05/10/2024	05/11/2024		500,000.00			
	3rd Quarter				7/3-6/2024	07/06/2024	07/10/2024	07/11/2024		250,000.00			
	4th Quarter				9/4-7/2024	09/07/2024	09/11/2024	09/12/2024		250,000.00			
	PURCHASE OF LABORATORY EQUIPMENT AND SUPPLIES	DPWH-CTDEO	No	PUBLIC BIDDING					GAA 2024				Purchase of Laboratory Equipment and Supplies
	1st Quarter				1/13-16/2024	01/16/2024	01/18/2024	01/19/2024		2,500,000.00			
	2nd Quarter				5/5-8/2024	05/08/2024	05/10/2024	05/11/2024		2,500,000.00			
	3rd Quarter				7/3-6/2024	07/06/2024	07/10/2024	07/11/2024		2,500,000.00			
	4th Quarter				9/4-7/2024	09/07/2024	09/11/2024	09/12/2024		2,500,000.00			
	PURCHASE OF INFORMATION TECHNOLOGY SOFTWARES AND EQUIPMENT	DPWH-CTDEO	No	PUBLIC BIDDING					GAA 2024				PURCHASE OF INFORMATION TECHNOLOGY SOFTWARE AND EQUIPMENT
	1st Quarter				1/16-23/2024	02/07/2024	02/22/2024	03/03/2024		2,500,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Cagayan Third District Engineering Office
Tuguegarao City, Cagayan, Region II



Final Annual Procurement Plan for FY 2024 for Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Pre-Fisibility Study of Iguig - Penablanca Diversion Road	Planning and Design Section	NO	Public Bidding	03-1-24 to 03-07-24	3-28-24	4-5-24	4-15-24	GAA 2024	P 1,000,000.00		P 1,000,000.00	Fisibility Study

Prepared By:


JAYLORD A. DE ASIS
Engineer III
Head Procurement Unit

Recommending Approval:


RAYNALDO T. ARUGAY
Chief, Construction Section
BAC Chairman

Approved:


MARIANO B. MALUPENG
District Engineer