



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
				Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0001- Construction of Road (Matungao Circumferential Road), Barangay Matampay, Matungao, Lanao del Norte	Planning	Public Bidding	September 15-21, 2023	October 5, 2023	October 11, 2023	October 12, 2023	NEP FY-2024	10,000,000		10,000,000	Construction of Road.
2	24KG0002- Construction of Road (Camp V to Taguranao Road), Barangay Taguranao, Tubod, Lanao del Norte	Planning	Public Bidding	September 15-21, 2023	October 5, 2023	October 11, 2023	October 12, 2023	NEP FY-2024	25,000,000		25,000,000	Construction of Road.
3	24KG0003- Installation of Street Lights along Linamon-Zamboanga Rd - K1562 + 500 - K1563 + 300	Planning	Public Bidding	September 15-21, 2023	October 5, 2023	October 11, 2023	October 12, 2023	NEP FY-2024	5,380,000		5,380,000	Installation of Solar Street Lights.
4	24KG0004- Construction of Multi-Purpose Building, Barangay Binuni, Bacolod, Lanao del Norte	Planning	Public Bidding	September 15-21, 2023	October 5, 2023	October 11, 2023	October 12, 2023	NEP FY-2024	25,000,000		25,000,000	Construction of Multi-Purpose Building.
5	24KG0005- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Linamon-Zamboanga Rd - K1573 + 885 - K1574 + 042	Planning	Public Bidding	September 15-21, 2023	October 5, 2023	October 11, 2023	October 12, 2023	NEP FY-2024	8,635,000		8,635,000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide.

Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MOCAMADALLY P. PUNDOGAR
BAC Chairman
Chief, Administrative Section

Approved by:


HADJI KHALID D. SULTAN, MPA, ASEAN, Eng.
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			(Brief Description of Program/Project)
				Advertisement/P ost of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0006- Construction of Flood Mitigation Structure along Sagadan Bridge, Upstream (R/S), Tubod, Lanao del Norte	Planning	Public Bidding	September 22-28, 2023	October 12, 2023	October 18, 2023	October 19, 2023	NEP FY-2024	90,907,000		90,907,000	Construction of Flood Mitigation Structure
2	24KG0007- Construction of Multi-Purpose Building, Barangay Magoong, Linamon, Lanao del Norte	Planning	Public Bidding	September 22-28, 2023	October 12, 2023	October 18, 2023	October 19, 2023	NEP FY-2024	5,000,000		5,000,000	Construction of Multi-Purpose Building
3	24KG0008- Construction of Multi-Purpose Building, Barangay Maliwanag, Maigo, Lanao del Norte	Planning	Public Bidding	September 22-28, 2023	October 12, 2023	October 18, 2023	October 19, 2023	NEP FY-2024	5,000,000		5,000,000	Construction of Multi-Purpose Building
4	24KG0009- Installation of Street Lights along Linamon-Zamboanga Rd - K1537 + 048 - K1540 + 000	Planning	Public Bidding	September 22-28, 2023	October 12, 2023	October 18, 2023	October 19, 2023	NEP FY-2024	60,000,000		60,000,000	Installation of Solar Street Lights.
5	24KG0010- Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Segapod to Maliwanag Road connecting National Highway of Segapod in support to Coconut Oil, Rubber and Tablea Processing Industry, Maigo, Lanao del Norte	Planning	Public Bidding	September 22-28, 2023	October 12, 2023	October 18, 2023	October 19, 2023	NEP FY-2024	60,000,000		60,000,000	Construction of Concrete Road
6	24KG0011- Construction of Limuag CIS Protection Dike, Baroy, Lanao Del Norte	Planning	Public Bidding	September 22-28, 2023	October 12, 2023	October 18, 2023	October 19, 2023	NEP FY-2024	12,500,000		12,500,000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended by:


MOCAMADALI P. PUNDOGAR
BAC Chairman
Chief, Administrative Section

Approved by:


ADJI KHALIE B. SULTAN, MPA, ASEAN, Eng.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			(Brief Description of Program/Project)
				Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0012 - Construction (Reconstruction) of Multi-Purpose Building, Barangay Demologan, Bacolod, Lanao del Norte	Planning	Public Bidding	October 24-30, 2023	November 16, 2023	November 22, 2023	November 23, 2023	NEP FY-2024	5,000,000		5,000,000	Construction of Multi-Purpose Building
2	24KG0013 - Construction of Road, Kauswagan-Poona Piagapo Road, Barangay Libertad, Kauswagan, Lanao del Norte	Planning	Public Bidding	October 24-30, 2023	November 16, 2023	November 22, 2023	November 23, 2023	NEP FY-2024	10,000,000		10,000,000	Construction of Road
3	24KG0014 - Construction (Completion) of Multi-Purpose Building (GSP Building), Barangay Pigcarangan, Tubod, Lanao del Norte	Planning	Public Bidding	October 24-30, 2023	November 16, 2023	November 22, 2023	November 23, 2023	NEP FY-2024	5,000,000		5,000,000	Construction of Multi-Purpose Building
4	24KG0015 - Installation of Signage and Zebra Pedestrian Crossing along Linamon-Zamboanga Rd - K1572 + 000 - K1572 + 500, Barangay Libertad, Kolambugan, Lanao del Norte	Planning	Public Bidding	October 24-30, 2023	November 16, 2023	November 22, 2023	November 23, 2023	NEP FY-2024	2,850,000		2,850,000	Installation of Signage and Zebra Pedestrian Crossing
5	24KG0016 - Construction/Installation/Application of Signage, Paving of Shoulder, and Roadside Barriers-Guardrails along Linamon-Zamboanga Rd - K1548 + 600 - K1549 + 400, Barangay Rupagan, Bacolod, Lanao del Norte	Planning	Public Bidding	October 24-30, 2023	November 16, 2023	November 22, 2023	November 23, 2023	NEP FY-2024	13,330,000		13,330,000	Construction/Installation/Application of Signage, Paving of Shoulder, and Roadside Barriers-Guardrails
6	24KG0017 - Construction of Flood Mitigation Structure along Titunod Bridge II (B00956MN), Package 1, Kolambugan, Lanao del Norte	Planning	Public Bidding	October 24-30, 2023	November 16, 2023	November 22, 2023	November 23, 2023	NEP FY-2024	50,000,000		50,000,000	Construction of Flood Mitigation Structure
7	24KG0018 - Construction of Flood Mitigation Structure along Bulod Bridge (B00960MN), Upstream (R/S), Tubod, Lanao del Norte	Planning	Public Bidding	October 24-30, 2023	November 16, 2023	November 22, 2023	November 23, 2023	NEP FY-2024	50,000,000		50,000,000	Construction of Flood Mitigation Structure

Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended by:


MOCAMADALI P. PUNDOGAR
BAC Chairman
Chief, Administrative Section

Approved by:


HADJI KHALIL D. SULTAN, MPA, ASEAN, Eng.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			(Brief Description of Program/Project)
				Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0019 - Construction of Flood Mitigation Structure along Sagadan Bridge (B00961MN), Downstream (R/S), Baroy, Lanao del Norte	Planning	Public Bidding	November 6-12, 2023	November 27, 2023	December 1, 2023	December 4, 2023	NEP FY-2024	120,000,000		120,000,000	Construction of Flood Mitigation Structure
2	24KG0020 - Access Road leading to Kalilangan Cold Springs, Brgy. Pinpin to Brgy. Kalilangan, Tubod, Lanao del Norte	Planning	Public Bidding	November 6-12, 2023	November 27, 2023	December 1, 2023	December 4, 2023	NEP FY-2024	25,000,000		25,000,000	Construction of Access Road

Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MACAMABALI P. PUNDOGAR
BAC Chairman
Chief, Administrative Section

Approved by:


HADJI KHALIL D. SULTAN, MPA, ASEAN, Engr.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			(Brief Description of Program/Project)
				Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0021 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Linamon-Zamboanga Rd - K1557 + 250 - K1557 + 315	Planning	Public Bidding	November 24-30, 2023	December 14, 2023	December 20, 2023	December 21, 2023	NEP FY-2024	20,000,000		20,000,000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
2	24KG0022 - Road Widening along Linamon-Zamboanga Rd - K1573 + 257 - K1573 + 860, K1573 + 885 - K1574 + 042, K1574 + 122 - K1574 + 250, K1575 + 641 - K1575 + 643	Planning	Public Bidding	November 24-30, 2023	December 14, 2023	December 20, 2023	December 21, 2023	NEP FY-2024	50,793,000		50,793,000	Road Widening (CANCELLED ID NO. TO 24KG0026)

Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MOCAMADALY P. PUNDOGAR
BAC Chairman
Chief, Administrative Section

Approved by:


ADJI KHALIL O. SULTAN, MPA, ASEAN, Enr.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
				Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0023 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Linamon-Zamboanga Rd - K1546 + 306 - K1546 + 401, K1546 + 958 - K1547 + 153, K1566 + 000 - K1566 + 261, K1566 + 728 - K1566 + 762, K1567 + 710 - K1567 + 738, K1567 + 750.82 - K1567 + 773, K1568 + 387 - K1568 + 404, K1569 + 000 - K1570 + 039, K1574 + 996 - K1575 + 379, K1585 + 871 - K1586 + 000	Planning	Public Bidding	November 29-December 5, 2023	December 19, 2023	December 26, 2023	December 27, 2023	NEP FY-2024	62,133,000		62,133,000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
2	24KG0024 - Construction of Flood Mitigation Structure along Titunod Bridge II (B00956MN), Package 2, Kolambugan, Lanao del Norte	Planning	Public Bidding	November 29-December 5, 2023	December 19, 2023	December 26, 2023	December 27, 2023	NEP FY-2024	50,000,000		50,000,000	Construction of Flood Mitigation Structure
3	24KG0025 - Road Widening along Linamon-Zamboanga Rd - K1545 + 651 - K1545 + 660, K1547 + 543 - K1547 + 547, K1547 + 569 - K1547 + 584, K1550 + 000 - K1551 + 600, K1551 + 601 - K1554 + 140, K1554 + 142 - K1555 + 926, K1555 + 928 - K1556 + 008, K1556 + 009 - K1558 + 374, K1558 + 479.80 - K1558 + 618, K1558 + 619 - K1560 + 096, K1560 + 134.15 - K1561 + 014, K1561 + 030.30 - K1562 + 527, K1562 + 528 - K1562 + 532, K1562 + 610.20 - K1563 + 215, K1564 + 680 - K1566 + 257, K1566 + 258 - K1566 + 261, K1566 + 299.70 - K1566 + 590, K1566 + 646.65 - K1566 + 752, K1568 + 346 - K1568 + 919, K1568 + 921 - K1568 + 925, K1569 + 000 - K1570 + 034, K1570 + 035 - K1570 + 039, K1570 + 100 - K1570 + 104, K1571 + 590 - K1573 + 257	Planning	Public Bidding	November 29-December 5, 2023	December 19, 2023	December 26, 2023	December 27, 2023	NEP FY-2024	89,758,000		89,758,000	Road Widening

Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MOCAMMADUDDIN P. PUNDOGAR
BAC Chairman
Chief, Administrative Section

Approved by:


HADJI KHALIL SULTAN, MPA, ASEAN, Eng.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
(CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			(Brief Description of Program/Project)
				Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24KG0026 - Road Widening along Linamon-Zamboanga Rd - K1573 + 257 - K1573 + 860, K1573 + 885 - K1574 + 042, K1574 + 122 - K1574 + 250, K1575 + 641 - K1575 + 643	Planning	Public Bidding	December 8-14, 2023	December 28, 2023	January 4, 2024	January 5, 2024	NEP FY-2024	50,793,000		50,793,000	Road Widening

Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MOHAMMADALI P. PUNDOGAY
BAC Chairman
Chief, Administrative Section

Approved by:


HADJI KHALID SULTAN, MPA, ASEAN, Eng.
District Engineer