

(Department of Public Works and Highways, Agusan del Sur 2nd District Engineering Office) Indicative Annual Procurement Plan (APP) for FY 2024 (Civil Works)

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1		Lapinigan-Mate Bato Road connecting Filipinas Palm Oil Plantations, Inc. (FPPI) and National Road Junction in support to Oil Palm Industries, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱14,700,000.00		₱14,700,000.00	Construction of Concrete Road
2		NRJ Poblacion-Conception-Sayon-Tagmanoro-Awao Crossing Doldol Road leading to Tugpan Falls & Binugwakan Cold Spring, Santa Josefa, Agusan del Su	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱4,900,000.00		₱4,900,000.00	Construction of Concrete Road
3		Tugpan-Kiunypap Road connecting Rubber, Banana and Wood Plantation Sites and National Road Junction in Support to Rubber, Banana and Wood Industries, Veruela, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱14,700,000.00		₱14,700,000.00	Construction of Concrete Road
4		Purok Marasigan-Purok 7- Panganan Road Connecting Rubber, Cacao and Coffee Plantation Sites and National Road Junction in support to Rubber, Cacao and Coffee Industries, Rosario, Agusan Del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱14,700,000.00		₱14,700,000.00	Construction of Concrete Road
5		Sitio Palo, Alegria Road connecting Rubber and Coconut Plantation Sites and National Road Junction in Support to Rubber and Coconut Industries, San Francisco, Agusan Del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱14,700,000.00		₱14,700,000.00	Construction of Concrete Road
6		Construction of Riverbank Protection Structure, Barangay Johnson, Loreto, Agusan Del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱7,920,000.00		₱7,920,000.00	Construction of Flood Mitigation Structure
7		NRJ Daang Maharlika - Purok 6 - Purok 9 - Masabong - Cossep Road leading to Dinagitan Cave and Falls, Brgy. Bayugan 3, Rosario, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱4,900,000.00		₱4,900,000.00	Construction of Concrete Road
8		Left Side 45/San Andres Barangay Road in support to Rubber IC, Bunawan, Agusan Del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱14,700,000.00		₱14,700,000.00	Construction of Concrete Road
9		Pulang Lupa Parallel Br. Along NRJ Cuevas-Bislig Rd	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱35,210,420.00		₱35,210,420.00	Construction of Parallel Bridge
10		Construction of Bank Protection of Bahayan River, near Primary Road (NRJ Cuevas-Bislig Road), Phase II, P-4 Duranta, Barangay Cuevas, Trento, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱77,200,000.00		₱77,200,000.00	Construction of Flood Mitigation Structure

(Department of Public Works and Highways, Agusan del Sur 2nd District Engineering Office) Indicative Annual Procurement Plan (APP) for FY 2024 (Civil Works)

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11		Construction of Agusan River Flood Control, Near Veruela Municipal Office, Veruela, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱77,200,000.00		₱77,200,000.00	Construction of Flood Mitigation Structure
12		NRJ Cuevas-Bislig Rd - K1374 + 059 - K1374 + 239, K1375 + 497 - K1375 + 542, K1380 + 323 - K1380 + 386, K1380 + 467 - K1380 + 512, K1382 + 425 - K1382 + 518, K1384 + 804 - K1384 + 827, Trento, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱61,103,800.00		₱61,103,800.00	Construction of Road Slope Protection Structure
13		NRJ Sn Francisco-Bahi-Barobo Rd - K1309 + (-402) - K1310 + 000	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱67,315,505.00		₱67,315,505.00	Off-Carriageway Improvement : Flaring of Intersections/Improvement of Intersection
14		RJ Cuevas-Sampaguita Rd - K1373 + 000 - K1373 + 212, Sta. Josefa, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱4,873,540.00		₱4,873,540.00	Reconstruction to Concrete Pavement
15		NRJ Cuevas-Sampaguita Rd - K1376 + 884.25 - K1378 + 000, Sta. Josefa, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱48,793,220.00		₱48,793,220.00	Reconstruction to Concrete Pavement
16		Construction of Simulao River Bank Protection, Near Sta. Maria Bridge Approach "B", Upstream, Phase II, Trento, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱67,550,000.00		₱67,550,000.00	Construction of Flood Mitigation Structure
17		Construction of Simulao River Bank Protection, Near Sta. Maria Bridge Approach "B", Upstream, Trento, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱67,550,000.00		₱67,550,000.00	Construction of Flood Mitigation Structure
18		Kinawan Br. (B01831MN) along Butuan City-Talacogon-Loreto-Veruela-Sta Josefa Rd, Loreto, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱11,760,000.00		₱11,760,000.00	Rehabilitation/Major Repair of Bridge
19		NRJ Cuevas - Sampaguita Road - K1387 + 000 - K1388 + 300, Veruela, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱30,733,780.00		₱30,733,780.00	Reconstruction to Concrete Pavement
20		Butuan City-Talacogon-Loreto-Veruela-Sta Josefa Rd - K1378 + 279 - K1378 + 500, K1379 + 224 - K1379 + 313, K1385 + 463 - K1385 + 600, Loreto, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱15,354,640.00		₱15,354,640.00	Reconstruction to Concrete Pavement
21		Concreting of NRJ del Monte - Kidjay Limot Road leading to Canyoneering Adventure, Veruela, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱48,250,000.00		₱48,250,000.00	Construction of Road Concrete
22		NRJ Brgy. 1 - Bitan-agan - Das-agan Road leading to Cave City/ Aningaw Cave, Brgy. Das-agan, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱4,900,000.00		₱4,900,000.00	Construction of Concrete Road

(Department of Public Works and Highways, Agusan del Sur 2nd District Engineering Office) Indicative Annual Procurement Plan (APP) for FY 2024 (Civil Works)

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23		Construction (Completion) of Multi-Purpose Building (Agusan del Sur 2nd DEO Building), Barangay Karaos, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱14,700,000.00		₱14,700,000.00	Construction of Multi-Purpose Building
24		Construction of Multi-Purpose Building at Tudela Dam, Trento, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱8,910,000.00		₱8,910,000.00	Construction of Multi-Purpose Building
25		Construction (Completion) of Multi-Purpose Building, Purok 1, Barangay Lapinigan, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱8,910,000.00		₱8,910,000.00	Construction of Multi-Purpose Building
26		NRJ Cuevas-Bislig Rd - K1387 + 009 - K1387 + 077, K1387 + 188 - K1387 + 220, K1387 + 373 - K1387 + 400, K1387 + 380 - K1387 + 423, K1388 + 195 - K1388 + 214, K1388 + 806 - K1388 + 870, K1389 + 182 - K1389 + 226, K1389 + 255 - K1389 + 260, Trento, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱39,523,400.00		₱39,523,400.00	Construction of Road Slope Protection Structure
27		Butuan City-Talacogon-Loreto-Veruela-Sta Josefa Rd - K1402 + 109 - K1402 + 556, K1405 + 892 - K1406 + 099, Veruela, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱15,033,200.00		₱15,033,200.00	Reconstruction to Concrete Pavement
28		NRJ Sn Francisco-Bahi-Barobo Rd - K1311 + 000 - K1311 + 827, K1312 + 211 - K1312 + 509, 1312 + 775 - 1312 + 800, K1312 + 866 - K1312 + 1083, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱61,883,520.00		₱61,883,520.00	Reconstruction to Concrete Pavement
29		Butuan City-Talacogon-Loreto-Veruela-Sta Josefa Rd - K1342 + 000 - K1342 + 175, K1342 + 665 - K1342 + 747, K1343 + 000 - K1343 + 653, K1345 + 188 - K1345 + 344, K1347 + 000 - K1347 + 713, La Paz, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱40,893,440.00		₱40,893,440.00	Reconstruction to Concrete Pavement
30		Pulanglupa-Sta Josefa Rd - K1376 + 823 - K1377 + 000, K1378 + 700 - K1378 + 769, K1378 + 797 - K1379 + 029, Sta. Josefa, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱11,745,300.00		₱11,745,300.00	Reconstruction to Concrete Pavement
31		Mambaos Br. 2 (B01832MN) along Butuan City-Talacogon-Loreto-Veruela-Sta Josefa Rd, Loreto, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱11,760,000.00		₱11,760,000.00	Rehabilitation/Major Repair of Bridge
32		Butuan City-Talacogon-Loreto-Veruela-Sta Josefa Rd - K1342 + 221 - K1342 + 302, La Paz, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱16,669,800.00		₱16,669,800.00	Construction of Road Slope Protection Structure

(Department of Public Works and Highways, Agusan del Sur 2nd District Engineering Office) Indicative Annual Procurement Plan (APP) for FY 2024 (Civil Works)

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33		NRJ Cuevas-Sampaguita Rd - K1378 + 000 - K1379 + 059, K1380 + 000 - K1381 + 000, Sta. Josefa, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱70,711,340.00		₱70,711,340.00	Reconstruction to Concrete Pavement
34		NRJ Sn Francisco-Bahi-Barobo Rd - K1312 + 1192 - K1313 + 000, K1313 + 361 - K1313 + 455, K1314 + 000 - K1315 + 645, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱45,190,740.00		₱45,190,740.00	Reconstruction to Concrete Pavement
35		Construction of Multi-Purpose Building, Barangay Panagangan, La Paz, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱8,910,000.00		₱8,910,000.00	Construction of Multi-Purpose Building
36		Construction of Multi-Purpose Building at Tagbayan Housing, Rosario, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱8,910,000.00		₱8,910,000.00	Construction of Multi-Purpose Building
37		Construction of Multi-Purpose Building, Barangay Poblacion, Veruela, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱8,910,000.00		₱8,910,000.00	Construction of Multi-Purpose Building
38		Simulao - Imelda - Libertad Road connecting Oil Palm Plantation Sites and National Highway in support to Oil Palm IC, Bunawan, Agusan Del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱14,700,000.00		₱14,700,000.00	Construction of Concrete Road
39		Buhisan-Manlawigan-Calasian-Padigusan Road connecting Oil Palm, Rice and Corn Farms and National Road Junction in support to Oil Palm, Rice, and Corn Farms Industries, Rosario, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱14,700,000.00		₱14,700,000.00	Construction of Concrete Road
40		NRJ Cuevas-Bislig Rd - K1394 + 695 - K1394 + 708, K1394 + 902 - K1394 + 935, K1395 + 430 - K1395 + 450, K1400 + 078 - K1400 + 181, K1401 + 222 - K1401 + 245, K1401 + 539 - K1401 + 640, Rosario, Agusan del Sur	Construction Section	YES	Competitive Bidding	10-Oct-23	30-Oct-23	16-Jan-24	23-Jan-24	GoP	₱14,700,000.00		₱14,700,000.00	Construction of Concrete Road
41		NRJ Hubang - Managbay - Alegria Diversion Road Package A, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	18-Oct-23	07-Nov-23	23-Jan-24	30-Jan-24	GoP	₱96,982,500.00		₱96,982,500.00	Construction of Concrete Road
42		San Francisco (NRJ Hubang-Sta. Ana-San Isidro) Bypass Rd (Daang Maharlika Alternate Route), Package E, Agusan del Sur	Construction Section	YES	Competitive Bidding	18-Oct-23	07-Nov-23	23-Jan-24	30-Jan-24	GoP	₱97,851,000.00		₱97,851,000.00	Road Widening
43		Anilao Br. (B01574MN) along Butuan City-Talacogon-Loreto-Veruela-Sta Josefa Rd	Construction Section	YES	Competitive Bidding	18-Oct-23	07-Nov-23	23-Jan-24	30-Jan-24	GoP	₱4,165,000.00		₱4,165,000.00	Rehabilitation/Major Repair of Bridge
44		Rehabilitation of Damaged Slope Protection of Adgawan River along Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Rd, La Paz, Agusan del Sur	Construction Section	YES	Competitive Bidding	18-Oct-23	07-Nov-23	23-Jan-24	30-Jan-24	GoP	₱8,910,000.00		₱8,910,000.00	Construction of Multi-Purpose Building

(Department of Public Works and Highways, Agusan del Sur 2nd District Engineering Office) Indicative Annual Procurement Plan (APP) for FY 2024 (Civil Works)

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
45		Construction of Sta. Josefa PIS Flood Control Structure, Sta. Josefa, Agusan del Sur	Construction Section	YES	Competitive Bidding	18-Oct-23	07-Nov-23	23-Jan-24	30-Jan-24	GoP	₱37,566,340.00		₱37,566,340.00	Construction of Flood Mitigation Structure
46		Construction of Road, Cuevas - Bislig Roundabout, Barangay Ebro, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	18-Oct-23	07-Nov-23	23-Jan-24	30-Jan-24	GoP	₱19,800,000.00		₱19,800,000.00	Construction of Concrete Road
47		Construction of Weigh Bridge, Barangay Alegria, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	18-Oct-23	07-Nov-23	23-Jan-24	30-Jan-24	GoP	₱9,900,000.00		₱9,900,000.00	Construction of Accessibility Facility
48		Construction of Weigh Bridge, Barangay Lankilaan, Trento, Agusan del Sur	Construction Section	YES	Competitive Bidding	18-Oct-23	07-Nov-23	23-Jan-24	30-Jan-24	GoP	₱9,900,000.00		₱9,900,000.00	Construction of Accessibility Facility
49		Construction of Multi-Purpose Building, Barangay Ebro, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	18-Oct-23	07-Nov-23	23-Jan-24	30-Jan-24	GoP	₱8,910,000.00		₱8,910,000.00	Construction of Multi-Purpose Building
50		Construction of Multi-Purpose Building, Barangay Katipunán, Loreto, Agusan del Sur	Construction Section	YES	Competitive Bidding	18-Oct-23	07-Nov-23	23-Jan-24	30-Jan-24	GoP	₱8,910,000.00		₱8,910,000.00	Construction of Multi-Purpose Building
51		Construction of Multi-Purpose Building, Barangay Pag-asa, Sta. Josefa, Agusan del Sur	Construction Section	YES	Competitive Bidding	18-Oct-23	07-Nov-23	23-Jan-24	30-Jan-24	GoP	₱6,930,000.00		₱6,930,000.00	Construction of Multi-Purpose Building
52		Construction of Multi-Purpose Building, Binahanan, Barangay San Teodoro, Bunawan, Agusan del Sur	Construction Section	YES	Competitive Bidding	18-Oct-23	07-Nov-23	23-Jan-24	30-Jan-24	GoP	₱6,930,000.00		₱6,930,000.00	Construction of Multi-Purpose Building
53		Construction of Pedestrian Overpass at NRJ San Francisco-Bahi-Barobo Road - K1309 + 251, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	18-Oct-23	07-Nov-23	23-Jan-24	30-Jan-24	GoP	₱24,500,000.00		₱24,500,000.00	Road Safety: Pedestrian Overpass
54		Rehabilitation of DPWH DEO Office Building, Karaos, Agusan del Sur	Construction Section	YES	Competitive Bidding	18-Oct-23	07-Nov-23	23-Jan-24	30-Jan-24	GoP	₱9,900,000.00		₱9,900,000.00	Rehabilitation /Major Repair of Multi-Purpose Building

Prepared by:

THELMA S. ESPESO
Engineer III
Head, BAC Secretariat

Recommended for Approval by:

LEODEGARIO M. MAZO
Chief Quality Assurance Section
BAC Chairperson

Approved:

BEN ALDEN R. SERNA
District Engineer
Head of the Procuring Entity

Department of Public Works & Highways Agusan del Sur 2nd DEO -Indicative Annual Procurement Plan for FY 2024 for GOODS & SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OFFICE EQUIPMENT AND ACCESSORIES	DPWH 2ND DEO-ADS											
	1st Quarter		NO	Competitive Bidding	02/02/2024	02/23/2024	02/29/2024	03/08/2024	GoP	101,500.00		101,500.00	
	2nd Quarter		NO	Competitive Bidding	04/05/2024	04/26/2024	05/02/2024	05/13/2024	GoP	110,200.00		110,200.00	
	3rd Quarter		NO	Competitive Bidding	07/05/2024	07/26/2024	08/01/2024	08/09/2024	GoP	105,000.00		105,000.00	
	4th Quarter		NO	Competitive Bidding	10/04/2024	10/25/2024	10/31/2024	11/08/2024	GoP	95,000.00		95,000.00	
	GRASSCUTTER PARTS & MAINTENANCE	DPWH 2ND DEO-ADS											
	1st Quarter		NO	Competitive Bidding	02/02/2024	02/23/2024	02/29/2024	03/08/2024	GoP	377,500.00	377,500.00		
	2nd Quarter		NO	Competitive Bidding	04/05/2024	04/26/2024	05/02/2024	05/13/2024	GoP	270,000.00	270,000.00		
	3rd Quarter		NO	Competitive Bidding	07/05/2024	07/26/2024	08/01/2024	08/09/2024	GoP	279,000.00	279,000.00		
	4th Quarter		NO	Competitive Bidding	10/04/2024	10/25/2024	10/31/2024	11/08/2024	GoP	217,500.00	217,500.00		
	VEHICLES PARTS & MAINTENANCE	DPWH 2ND DEO-ADS											
	1st Quarter		NO	Competitive Bidding	02/02/2024	02/23/2024	02/29/2024	03/08/2024	GoP	3,146,933.05	1,200,600.00	1,946,333.05	
	2nd Quarter		NO	Competitive Bidding	04/05/2024	04/26/2024	05/02/2024	05/13/2024	GoP	1,163,000.00	618,000.00	545,000.00	
	3rd Quarter		NO	Competitive Bidding	07/05/2024	07/26/2024	08/01/2024	08/09/2024	GoP	1,149,998.07	618,000.00	531,998.07	
	4th Quarter		NO	Competitive Bidding	10/04/2024	10/25/2024	10/31/2024	11/08/2024	GoP	1,490,600.00	618,000.00	872,600.00	
	Laboratory Equipment	DPWH 2ND DEO-ADS											
	1st Quarter		NO	Competitive Bidding	02/02/2024	02/23/2024	02/29/2024	03/08/2024	GoP	188,500.00		188,500.00	
	Construction Materials	DPWH 2ND DEO-ADS											
	1st Quarter		NO	Competitive Bidding	02/02/2024	02/23/2024	02/29/2024	03/08/2024	GoP	7,318,300.00	7,318,300.00		
	2nd Quarter		NO	Competitive Bidding	04/05/2024	04/26/2024	05/02/2024	05/13/2024	GoP	7,228,100.00	7,228,100.00		
	3rd Quarter		NO	Competitive Bidding	07/05/2024	07/26/2024	08/01/2024	08/09/2024	GoP	7,228,100.00	7,228,100.00		
	4th Quarter		NO	Competitive Bidding	10/04/2024	10/25/2024	10/31/2024	11/08/2024	GoP	7,026,200.00	7,026,200.00		
	Fuel & Oil Lubricants	DPWH 2ND DEO-ADS											
	1st Quarter		NO	Competitive Bidding	02/02/2024	02/23/2024	02/29/2024	03/08/2024	GoP	3,275,000.00	1,970,000.00	1,305,000.00	
	2nd Quarter		NO	Competitive Bidding	04/05/2024	04/26/2024	05/02/2024	05/13/2024	GoP	3,275,000.00	1,970,000.00	1,305,000.00	
	3rd Quarter		NO	Competitive Bidding	07/05/2024	07/26/2024	08/01/2024	08/09/2024	GoP	3,275,000.00	1,970,000.00	1,305,000.00	
	4th Quarter		NO	Competitive Bidding	10/04/2024	10/25/2024	10/31/2024	11/08/2024	GoP	3,275,000.00	1,970,000.00	1,305,000.00	
	Office Maintenance & Janitorial Services	DPWH 2ND DEO-ADS											
	4th Quarter		NO	Competitive Bidding	10/04/2024	10/25/2024	10/31/2024	11/08/2024	GoP	2,789,237.26		2,789,237.26	
	Security Services on Office Premises	DPWH 2ND DEO-ADS											
	4th Quarter		NO	Competitive Bidding	10/04/2024	10/25/2024	10/31/2024	11/08/2024	GoP	3,220,843.32		3,220,843.32	
GRAND-TOTAL										56,605,511.70	40,879,300.00	15,726,211.70	

Prepared by:


THELMA S. ESPESO
 Engineer III/Head BAC-Secretariat

Recommended by:


LEODEGARIO M. MAGO
 Chief, Quality Assurance Section/BAC-Chairperson

Approved by:


BEN ALDEN R. SERNA
 District Engineer



CERTIFICATION

This is to certify that this Office has No Procurement for Consulting Services for the FY 2024.

This certification is being issued to support compliance in the submission of the FY 2024 Indicative APP Non-CSE.

Issued this 27th day of September 2023 at San Francisco, Agusan del Sur.


LEODEGARIO M. MAZO
BAC Chairperson

Noted:


BEN ALDEN R. SERNA
District Engineer

R13.12/BAC/JSH/TSE