



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal




**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0001</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS - TAYTAY DIV RD - K0023+060 - K0023+485, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Sept 27, 2024 to Oct 03 2024	<b>Oct 17, 2024</b>	Nov 04, 2024	Nov 11, 2024	GOP	31,360,000.00		31,360,000.00	Asphalt Overlay 80mm
	<b>25DN0002</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BINAYOYO RIVER (DOWNSTREAM) PHASE 7, BARANGAY CALAWIS, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Sept 27, 2024 to Oct 03 2024	<b>Oct 17, 2024</b>	Nov 04, 2024	Nov 11, 2024	GOP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
	<b>25DN0003</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CALAWIS RIVER (DOWNSTREAM) PHASE 4, BARANGAY CALAWIS, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Sept 27, 2024 to Oct 03 2024	<b>Oct 17, 2024</b>	Nov 04, 2024	Nov 11, 2024	GOP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure

Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**PORFIRIO I. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal




**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0004</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CALAWIS RIVER (UPSTREAM) PHASE 5, BARANGAY CALAWIS, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Sept 27, 2024 to Oct 03 2024	<b>Oct 17, 2024</b>	Nov 04, 2024	Nov 11, 2024	GOP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
	<b>25DN0005</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CUPANG RIVER (DOWNSTREAM) PHASE 4, BARANGAY CUPANG, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Sept 27, 2024 to Oct 03 2024	<b>Oct 17, 2024</b>	Nov 04, 2024	Nov 11, 2024	GOP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure


Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**PORFIRIO I. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal



**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0006</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS - MANILA EAST RD - K00021+1046 - K0023+033, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 09, 2024 to Oct 15, 2024	<b>Oct 29, 2024</b>	Nov 18, 2024	Nov 25, 2024	GOP	24,990,000.00		24,990,000.00	Asphalt Overlay 50mm with correction
	<b>25DN0007</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CALAWIS CREEK, PHASE 3, BARANGAY CALAWIS, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 09, 2024 to Oct 15, 2024	<b>Oct 29, 2024</b>	Nov 18, 2024	Nov 25, 2024	GOP	29,400,000.00		29,400,000.00	Construction of Flood Mitigation Structure
	<b>25DN0008</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SITIO BALON CREEK, PHASE 2, BARANGAY CALAWIS, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 09, 2024 to Oct 15, 2024	<b>Oct 29, 2024</b>	Nov 18, 2024	Nov 25, 2024	GOP	29,400,000.00		29,400,000.00	Construction of Flood Mitigation Structure

Submitted by:

**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

**PORFIRIO L. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal



**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0009</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY SAN ROQUE, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 09, 2024 to Oct 15, 2024	<b>Oct 29, 2024</b>	Nov 18, 2024	Nov 25, 2024	GOP	29,400,000.00		29,400,000.00	Construction of Flood Mitigation Structure
	<b>25DN0010</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, PHASE 4, SITIO TINAPANTAY, BARANGAY SAN JOSE, ANTIPOLO CITY (SECOND DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 09, 2024 to Oct 15, 2024	<b>Oct 29, 2024</b>	Nov 18, 2024	Nov 25, 2024	GOP	29,400,000.00		29,400,000.00	Construction of Flood Mitigation Structure
	<b>25DN0011</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, NANGKA RIVER, PHASE 3, BARANGAY BAGONG NAYON, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 16, 2024 to Oct 22, 2024	<b>Nov 05, 2024</b>	Nov 21, 2024	Nov 27, 2024	GOP	72,375,000.00		72,375,000.00	Construction of Flood Mitigation Structure

Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**PORFIRIO I. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal




**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0012</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, TINAPANTAY RIVER, PHASE 5, BARANGAY SAN JOSE, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 16, 2024 to Oct 22, 2024	<b>Nov 05, 2024</b>	Nov 21, 2024	Nov 27, 2024	GOP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
	<b>25DN0013</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, ONDOY CREEK, PHASE 2, BARANGAY SAN JOSE, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 16, 2024 to Oct 22, 2024	<b>Nov 05, 2024</b>	Nov 21, 2024	Nov 27, 2024	GOP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
	<b>25DN0014</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SITIO UPPER KILINGAN, PHASE 4, BARANGAY SAN JOSE, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 16, 2024 to Oct 22, 2024	<b>Nov 05, 2024</b>	Nov 21, 2024	Nov 27, 2024	GOP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure


Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**ROBERTO L. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal



**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0015</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - PRIMARY ROADS - CAINTA - KAYTICKLING - ANTIPOLLO - TERESA - MORONG RD - K0020+402 - K0020+594, K0020+800 - K0019+222, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 18, 2024 to Oct 24, 2024	<b>Nov 07, 2024</b>	Nov 25, 2024	Dec 02, 2024	GOP	14,077,700.00		14,077,700.00	Asphalt Overlay 50mm
	<b>25DN0016</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS - MANILA EAST RD - K0028+777 - K0029+100, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 18, 2024 to Oct 24, 2024	<b>Nov 07, 2024</b>	Nov 25, 2024	Dec 02, 2024	GOP	10,416,420.00		10,416,420.00	Asphalt Overlay 50mm
	<b>25DN0017</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS - MANILA EAST RD - K0035+868 - K0036+247, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 18, 2024 to Oct 24, 2024	<b>Nov 07, 2024</b>	Nov 25, 2024	Dec 02, 2024	GOP	18,111,380.00		18,111,380.00	Asphalt Overlay 80mm


Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**PORFIRIO I. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal




**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0018</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY DELA PAZ, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 18, 2024 to Oct 24, 2024	<b>Nov 07, 2024</b>	Nov 25, 2024	Dec 02, 2024	GOP	19,600,000.00		19,600,000.00	Construction of Flood Mitigation Structure
	<b>25DN0019</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SANTA CRUZ, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Oct 18, 2024 to Oct 24, 2024	<b>Nov 07, 2024</b>	Nov 25, 2024	Dec 02, 2024	GOP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
	<b>25DN0020</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, NANGKA RIVER, PHASE 4, BARANGAY BAGONG NAYON, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 23, 2024 to Oct 29, 2024	<b>Nov 12, 2024</b>	Nov 28, 2024	Dec 04, 2024	GOP	72,375,000.00		72,375,000.00	Construction of Flood Mitigation Structure


Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**PORFIRIO I. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal



**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0021</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, HALANG CREEK, PHASE 2, BARANGAY MAYAMOT, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 23, 2024 to Oct 29, 2024	<b>Nov 12, 2024</b>	Nov 28, 2024	Dec 04, 2024	GOP	72,375,000.00		72,375,000.00	Construction of Flood Mitigation Structure
	<b>25DN0022</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, TINAPANTAY RIVER, PHASE 6, BARANGAY SAN JOSE, ANTIPOLLO CITY (SECOND DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 23, 2024 to Oct 29, 2024	<b>Nov 12, 2024</b>	Nov 28, 2024	Dec 04, 2024	GOP	57,900,000.00		57,900,000.00	Construction of Flood Mitigation Structure
	<b>25DN0023</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, HALANG CREEK, PHASE 4, BARANGAY MAYAMOT, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 30, 2024 to Nov 05, 2024	<b>Nov 19, 2024</b>	Dec 05, 2024	Dec 11, 2024	GOP	72,375,000.00		72,375,000.00	Construction of Flood Mitigation Structure

Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**JORFIRIO I. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal



**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0024</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE (DOWNSTREAM), HALANG CREEK, ALONG MARIKINA - VICTORIA VALLEY - ANTIPOLO ROAD AND MARIKINA DIVERSION ROAD, PHASE 2, BARANGAY MAYAMOT, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 30, 2024 to Nov 05, 2024	<b>Nov 19, 2024</b>	Dec 05, 2024	Dec 11, 2024	GOP	57,900,000.00		57,900,000.00	Construction of Flood Mitigation Structure
	<b>25DN0025</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, TINAPANTAY RIVER, PHASE 7, BARANGAY SAN JOSE, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 30, 2024 to Nov 05, 2024	<b>Nov 19, 2024</b>	Dec 05, 2024	Dec 11, 2024	GOP	87,959,750.00		87,959,750.00	Construction of Flood Mitigation Structure
	<b>25DN0026</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LIBIS CREEK, PHASE 3, BARANGAY SAN JOSE, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 30, 2024 to Nov 05, 2024	<b>Nov 19, 2024</b>	Dec 05, 2024	Dec 11, 2024	GOP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure


Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC Chairman

Approved by:

  
**PORFIRIO L. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal




**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0027</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, KABISIG CREEK, PHASE 2, BARANGAY SAN JOSE, ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 31, 2024 to Nov 07, 2024	<b>Nov 21, 2024</b>	Dec 09, 2024	Dec 16, 2024	GOP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
	<b>25DN0028</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE GOING TO TAKTAK RIVER, PHASE 2, BARANGAY DELA PAZ AND BARANGAY STA. CRUZ, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 31, 2024 to Nov 07, 2024	<b>Nov 21, 2024</b>	Dec 09, 2024	Dec 16, 2024	GOP	67,550,000.00		67,550,000.00	Construction of Flood Mitigation Structure
	<b>25DN0029</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, HALANG CREEK, PHASE 3, BARANGAY MAYAMOT, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 31, 2024 to Nov 07, 2024	<b>Nov 21, 2024</b>	Dec 09, 2024	Dec 16, 2024	GOP	72,375,000.00		72,375,000.00	Construction of Flood Mitigation Structure

Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**PORFIRIO L. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal




**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0030</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS - CORAZON C. AQUINO AVE. - K0028+824 - K0029+000, ANTIPOLO CITY (SECOND DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 06, 2024 to Nov 12, 2024	<b>Nov 26, 2024</b>	Dec 10, 2024	Dec 16, 2024	GOP	8,800,400.00		8,800,400.00	Asphalt Overlay 50mm
	<b>25DN0031</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, SUCABEN RIVER, PHASE 2, BARANGAY MUNTINDILAW, BARANGAY DELA PAZ AND BARANGAY MAMBUGAN, ANTIPOLO CITY (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 06, 2024 to Nov 12, 2024	<b>Nov 26, 2024</b>	Dec 10, 2024	Dec 16, 2024	GOP	9,800,000.00		9,800,000.00	Construction of Flood Mitigation Structure
	<b>25DN0032</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, PHASE 2, BARANGAY MAMBUGAN, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 06, 2024 to Nov 12, 2024	<b>Nov 26, 2024</b>	Dec 10, 2024	Dec 16, 2024	GOP	14,850,000.00		14,850,000.00	Rehabilitation of Paved Road


Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**PORFIRIO L. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal




**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0033</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, SITIO MALIGAYA, BARANGAY SAN ISIDRO, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 06, 2024 to Nov 12, 2024	<b>Nov 26, 2024</b>	Dec 10, 2024	Dec 16, 2024	GOP	14,850,000.00		14,850,000.00	Rehabilitation of Paved Road
	<b>25DN0034</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, BARANGAY SAN ISIDRO, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 06, 2024 to Nov 12, 2024	<b>Nov 26, 2024</b>	Dec 10, 2024	Dec 16, 2024	GOP	14,850,000.00		14,850,000.00	Rehabilitation of Paved Road
	<b>25DN0035</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, ANTIPOLLO HILLS, BARANGAY SAN LUIS, ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 06, 2024 to Nov 12, 2024	<b>Nov 26, 2024</b>	Dec 10, 2024	Dec 16, 2024	GOP	9,900,000.00		9,900,000.00	Rehabilitation of Paved Road


Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**FORTRINO L. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal




**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0036</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CALAWIS, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 06, 2024 to Nov 12, 2024	<b>Nov 26, 2024</b>	Dec 10, 2024	Dec 16, 2024	GOP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
	<b>25DN0037</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - TERTIARY ROADS - CORAZON C. AQUINO AVE. - K0030+375 - K0031+669, ANTIPOLO CITY (SECOND DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 08, 2024 to Nov 14, 2024	<b>Nov 28, 2024</b>	Dec 16, 2024	Dec 23, 2024	GOP	51,172,020.00		51,172,020.00	Asphalt Overlay 50mm
	<b>25DN0038</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT TAYTAY RIVER, BARANGAY SAN ISIDRO, TAYTAY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 08, 2024 to Nov 14, 2024	<b>Nov 28, 2024</b>	Dec 16, 2024	Dec 23, 2024	GOP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure


Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**PORFIRIO I. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal




**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0039</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF BREAKWATER, BARANGAY PIPINDAN, BINANGONAN, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 08, 2024 to Nov 14, 2024	<b>Nov 28, 2024</b>	Dec 16, 2024	Dec 23, 2024	GOP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
	<b>25DN0040</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE (PHASE 2) AT MALALIM NA SAPA 2, BINANGONAN, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 13, 2024 to Nov 19, 2024	<b>Dec 03, 2024</b>	Dec 19, 2024	Dec 26, 2024	GOP	29,400,000.00		29,400,000.00	Construction of Flood Mitigation Structure
	<b>25DN0041</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, KAY MANGGA CIS, BINANGONAN, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 13, 2024 to Nov 19, 2024	<b>Dec 03, 2024</b>	Dec 19, 2024	Dec 26, 2024	GOP	9,800,000.00		9,800,000.00	Construction of Flood Mitigation Structure

Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**PORFIRIO L. GLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal




**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0042</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, KAY MAPUTI CIS, BINANGONAN, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 13, 2024 to Nov 19, 2024	<b>Dec 03, 2024</b>	Dec 19, 2024	Dec 26, 2024	GOP	9,800,000.00		9,800,000.00	Construction of Flood Mitigation Structure
	<b>25DN0043</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SITIO SAPA, BARANGAY PALANGOY, BINANGONAN, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 13, 2024 to Nov 19, 2024	<b>Dec 03, 2024</b>	Dec 19, 2024	Dec 26, 2024	GOP	29,400,000.00		29,400,000.00	Construction of Flood Mitigation Structure
	<b>25DN0044</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SAN JUAN CREEK, BINANGONAN, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 13, 2024 to Nov 19, 2024	<b>Dec 03, 2024</b>	Dec 19, 2024	Dec 26, 2024	GOP	19,600,000.00		19,600,000.00	Construction of Flood Mitigation Structure

Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**ROBERTO T. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal



**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0045</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, MALALIM NA SAPA 2, BINANGONAN, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 13, 2024 to Nov 19, 2024	<b>Dec 03, 2024</b>	Dec 19, 2024	Dec 26, 2024	GOP	29,400,000.00		29,400,000.00	Construction of Flood Mitigation Structure
	<b>25DN0046</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BANGIAD CREEK, TAYTAY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 13, 2024 to Nov 19, 2024	<b>Dec 03, 2024</b>	Dec 19, 2024	Dec 26, 2024	GOP	19,600,000.00		19,600,000.00	Construction of Flood Mitigation Structure
	<b>25DN0047</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, DARANGAN RIVER (DOWNSTREAM), BINANGONAN, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 13, 2024 to Nov 19, 2024	<b>Dec 03, 2024</b>	Dec 19, 2024	Dec 26, 2024	GOP	19,600,000.00		19,600,000.00	Construction of Flood Mitigation Structure

Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**PORFIRIO T. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal



**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0048</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT TAYTAY RIVER, BARANGAY STA. ANA, TAYTAY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 15, 2024 to Nov 21, 2024	<b>Dec 05, 2024</b>	Dec 19, 2024	Dec 27, 2024	GOP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
	<b>25DN0049</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, ANGONO RIVER, BARANGAY SAN VICENTE, ANGONO, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 15, 2024 to Nov 21, 2024	<b>Dec 05, 2024</b>	Dec 19, 2024	Dec 27, 2024	GOP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
	<b>25DN0050</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD AT HIGHWAY 2000, PHASE 2, TAYTAY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 15, 2024 to Nov 21, 2024	<b>Dec 05, 2024</b>	Dec 19, 2024	Dec 27, 2024	GOP	49,000,000.00		49,000,000.00	Construction of Concrete Road

Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**FORFIRIO L. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal



**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0051</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD AT EJERCITO AVENUE (C-6), BARANGAY SAN JUAN, TAYTAY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 15, 2024 to Nov 21, 2024	<b>Dec 05, 2024</b>	Dec 19, 2024	Dec 27, 2024	GOP	49,000,000.00		49,000,000.00	Construction of Concrete Road
	<b>25DN0052</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF BARANGAY LUNSDAD TO BARANGAY PILA-PILA COASTAL ROAD (PHASE 2), BINANGONAN, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 20, 2024 to Nov 26, 2024	<b>Dec 10, 2024</b>	Dec 27, 2024	Jan 02, 2025	GOP	96,500,000.00		96,500,000.00	Construction of Concrete Road
	<b>25DN0053</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD AT BLK. 21-23, 25-28, 30-32, PUROK 5, LUPANG ARENDA, BARANGAY STA. ANA, TAYTAY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 20, 2024 to Nov 26, 2024	<b>Dec 10, 2024</b>	Dec 27, 2024	Jan 02, 2025	GOP	44,100,000.00		44,100,000.00	Construction of Concrete Road

Submitted by:

**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

**ROBERTO L. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal




**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0054</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTIPURPOSE BUILDING AT RIZAL PROVINCIAL OFFICE, BARANGAY DOLORES, TAYTAY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 20, 2024 to Nov 26, 2024	<b>Dec 10, 2024</b>	Dec 27, 2024	Jan 02, 2025	GOP	39,600,000.00		39,600,000.00	Construction of Multi-Purpose Building
	<b>25DN0055</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CAINTA RIVER, BARANGAY SANTO DOMINGO, CAINTA, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 22, 2024 to Nov 28, 2024	<b>Dec 12, 2024</b>	Jan 02, 2025	Jan 08, 2025	GOP	29,400,000.00		29,400,000.00	Construction of Flood Mitigation Structure
	<b>25DN0056</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF BREAKWATER, BARANGAY KALINAWAN GOING TO BARANGAY PIPINDAN, BINANGONAN, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 22, 2024 to Nov 28, 2024	<b>Dec 12, 2024</b>	Jan 02, 2025	Jan 08, 2025	GOP	9,900,000.00		9,900,000.00	Construction of Flood Mitigation Structure

Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**PORFIRIO L. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal




**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0057</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF ROAD, BARANGAY BEVERLY HILLS, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 22, 2024 to Nov 28, 2024	<b>Dec 12, 2024</b>	Jan 02, 2025	Jan 08, 2025	GOP	9,900,000.00		9,900,000.00	Rehabilitation of Paved Road
	<b>25DN0058</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DELA PAZ, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 22, 2024 to Nov 28, 2024	<b>Dec 12, 2024</b>	Jan 02, 2025	Jan 08, 2025	GOP	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building
	<b>25DN0059</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MUNTINDILAW, ANTIPOLO CITY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 22, 2024 to Nov 28, 2024	<b>Dec 12, 2024</b>	Jan 02, 2025	Jan 08, 2025	GOP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building

Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**FORBTRIO J. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal



**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0060</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, SAN LORENZO RUIZ, SITIO PARUGAN, BARANGAY DALIG, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 22, 2024 to Nov 28, 2024	<b>Dec 12, 2024</b>	Jan 02, 2025	Jan 08, 2025	GOP	6,930,000.00		6,930,000.00	Construction of Concrete Road
	<b>25DN0062</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG 4K ROAD, BARANGAY SAN LUIS, ANTIPOLO CITY, RIZAL (SECOND DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 22, 2024 to Nov 28, 2024	<b>Dec 12, 2024</b>	Jan 02, 2025	Jan 08, 2025	GOP	5,940,000.00		5,940,000.00	Construction of Slope Protection Structure
	<b>25DN0063</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE FACILITY, RIZAL POLICE PROVINCIAL OFFICE, BARANGAY DOLORES, TAYTAY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 29, 2024 to Dec 05, 2024	<b>Dec 19, 2024</b>	Jan 10, 2025	Jan 16, 2025	GOP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building

Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**ROBERTO T. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal



**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0065</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, SITIO INALSAN, BARANGAY SAN JUAN, ANTIPOLLO CITY, RIZAL (SECOND DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 29, 2024 to Dec 05, 2024	<b>Dec 19, 2024</b>	Jan 10, 2025	Jan 16, 2025	GOP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
	<b>25DN0066</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, PHASE 2, BARANGAY DELA PAZ AND BARANGAY STA. CRUZ, ANTIPOLLO CITY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 29, 2024 to Dec 05, 2024	<b>Dec 19, 2024</b>	Jan 10, 2025	Jan 16, 2025	GOP	19,600,000.00		19,600,000.00	Construction of Flood Mitigation Structure

Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**PORFIRIO L. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal




**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25DN0067</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD AT CABLE WAY GOING TO KASINAY, BARANGAY MACAMOT AND BARANGAY DARANGAN, BINANGONAN, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Jan 08, 2025 to Jan 14, 2025	<b>Jan 28, 2025</b>	Feb 13, 2025	Feb 19, 2025	GOP	67,550,000.00		67,550,000.00	Construction of Concrete Road
	<b>25DN0068</b> FY 2025 DPWH INFRASTRUCTURE PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD AT BLK. 2-13, PUROK 4, LUPANG ARENDA, BARANGAY STA. ANA, TAYTAY, RIZAL (FIRST DISTRICT)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Jan 08, 2025 to Jan 14, 2025	<b>Jan 28, 2025</b>	Feb 13, 2025	Feb 19, 2025	GOP	44,100,000.00		44,100,000.00	Construction of Concrete Road


Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**PORFIRIO I. CLEOFAS**  
District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal 1st District Engineering Office  
Binangonan, Rizal




**(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<u>A</u>	<u>ITEMS AVAILABLE AT PROCUREMENT SERVICE</u>												
<u>A</u>										7,495,909.36		7,495,909.36	
	1st Quarter	RIZAL 1ST DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	3,038,362.67		3,038,362.67	
	2nd Quarter	RIZAL 1ST DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	1,127,002.06		1,127,002.06	
	3rd Quarter	RIZAL 1ST DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	2,198,855.72		2,198,855.72	
	4th Quarter	RIZAL 1ST DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	1,131,688.91		1,131,688.91	
<u>B</u>	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED</u>												
<u>B</u>										39,368,399.00		39,368,399.00	
	1st Quarter	RIZAL 1ST DEO	No	Competitive Bidding	Jan. 4-11,2025	Jan. 12,2025	Jan. 16,2025	Jan. 18,2025	GOP	24,071,574.00		24,071,574.00	
	2nd Quarter	RIZAL 1ST DEO	No	Competitive Bidding	Apr. 5-12,2025	Apr. 15,2025	Apr. 19,2025	Apr. 22,2025	GOP	4,017,575.00		4,017,575.00	
	3rd Quarter	RIZAL 1ST DEO	No	Competitive Bidding	Jul.5-12,2025	Jul. 15,2025	Jul. 19,2025	Jul. 22,2025	GOP	7,342,255.00		7,342,255.00	
	4th Quarter	RIZAL 1ST DEO	No	Competitive Bidding	Oct. 4-11,2025	Oct. 14,2025	Oct. 18,2025	Oct. 21,2025	GOP	3,936,995.00		3,936,995.00	
TOTAL										46,864,308.36		46,864,308.36	


Submitted by:

  
**MA. ELENA F. COQUIA-FABIAN**  
Head, Procurement Unit

Recommended by:

  
**ISIDRO C. ANTONIO**  
BAC-Chairman

Approved by:

  
**PORFIRIO L. CLEOFAS**  
District Engineer