

**DPWH-Catanduanes District Engineering Office - INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2025**

**Civil Works**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	25FH0001 - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Catanduanes Cir Rd - K0044 + 000 - K0045 + 336	Construction Section	Yes	Competitive Bidding	10/1-7/2024	10/22/2024	11/5/2024-2/17/2025	2/18-25/2025	GoP	53,589,000.00		53,589,000.00	Reconstruction of 2,668 lane-km x 0.28m thk carriageway incl. shoulders, construction of 631 l.m. reinforced concrete rectangular line canal, extension of 1-line 910mmø x 2 rings RCP, construction of 82 l.m. reinforced concrete slope protection structure with steel sheet pile and stone masonry slope protection, installation of 381 l.m. metal flex beam guardrail, application of 387 sq.m. reflectorized thermoplastic pavement markings for edgeline and centerline, installation 10 units chevron markers and installation of 44 units single arm solar LED lightings
2	25FH0002 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure, Batalay (Santa Elena), Bato, Catanduanes	Construction Section	Yes	Competitive Bidding	10/1-7/2024	10/22/2024	11/5/2024-2/10/2025	2/11-17/2025	GoP	50,000,00.00		50,000,000.00	Construction of 253 l.m. seawall with steel sheet piles
3	25FH0003 - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Catanduanes Cir Rd - K0028 + 000 - K0028 + 647, K0028 + 788 - K0029 + 000, K0030 + 000 - K0030 + 386	Construction Section	Yes	Competitive Bidding	10/1-7/2024	10/22/2024	11/5/2024-2/10/2025	2/11-17/2025	GoP	50,000,00.00		50,000,000.00	Reconstruction of 2.49 lane-km x 3.35m x 0.28m thk carriageway incl. shoulder sand approach slab, construction of 3.0m x 3.0m x 14.57 l.m. single-barrel Reinforced Concrete Box Culvert (RCBC), construction of 540l.m. V type lined canal and 747 l.m. reinforced concrete rectangular lined canal, construction of 12 l.m. reinforced concrete, slope protection structure with steel sheet pile and stone masonry slope protection, application of 375sq.m. pavement markings for road edge line and centerline, installation of 35 units chevron markers and installation of 16 units single arm solar led lightings

**DPWH-Catanduanes District Engineering Office - INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2025**

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4	<b>25FH0004</b> - Bridge Program - Construction of New Bridges - Sibacungan Br. Along Catanduanes Cir Rd	Construction Section	Yes	Competitive Bidding	10/1-7/2024	10/22/2024	11/5/2024-2/10/2025	2/11-17/2025	GoP	45,000,000.00		45,000,000.00	Construction of 12m. flat slab bridge 158m detour with slope protection and RCCP, construction of 220m PCCP 6.7m width road (0.28m thk) approach with 1.5m width road shoulder, construction of 110 l.m. reinforced concrete flood control
5	<b>25FH0005</b> - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Seawall, Barangay Binanahan, Bato, Catanduanes	Construction Section	Yes	Competitive Bidding	10/1-7/2024	10/22/2024	11/5/2024-2/10/2025	2/11-17/2025	GoP	20,000,000.00		20,000,000.00	Construction of 95 l.m. seawall with steel sheet piles
6	<b>25FH0006</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Gogon Centro, Danticop and Calatagan, Virac, Catanduanes	Construction Section	Yes	Competitive Bidding	10/1-7/2024	10/22/2024	11/5/2024-2/10/2025	2/11-17/2025	GoP	13,500,000.00		13,500,000.00	Construction/Completion of Multi-Purpose Building on Three Sites (Calatagan, Danticop & Gogon) along Virac, Catanduanes
7	<b>25FH0007</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Binanahan, Bato, Catanduanes	Construction Section	Yes	Competitive Bidding	10/1-7/2024	10/22/2024	11/5/2024-2/10/2025	2/11-17/2025	GoP	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
8	<b>25FH0008</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Quezon and Barangay Ananong, Viga, Catanduanes	Construction Section	Yes	Competitive Bidding	10/1-7/2024	10/22/2024	11/5/2024-2/10/2025	2/11-17/2025	GoP	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building on Two Sites (Brgy. Ananong & Quezon) along Viga, Catanduanes
9	<b>25FH0009</b> - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services -Construction (Completion) of Multi-Purpose Building, Barangay Datag and Barangay Puting Baybay, San Andres, Catanduanes	Construction Section	Yes	Competitive Bidding	10/1-7/2024	10/22/2024	11/5/2024-2/10/2025	2/11-17/2025	GoP	6,500,000.00		6,500,000.00	Construction of Multi-Purpose Building on Two Sites (Brgy. Datag & Puting Baybay, San Andres, Catanduanes
10	<b>25FH0010</b> - Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Mitigation Structure, Buhil River, Barangay Buhil, San Miguel, Catanduanes	Construction Section	Yes	Competitive Bidding	10/1-7/2024	10/22/2024	11/5/2024-2/10/2025	2/11-17/2025	GoP	5,000,000.00		5,000,000.00	Construction of 50 l.m. River Control

**DPWH-Catanduanes District Engineering Office - INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2025**

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnF)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	25FH0011 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services -Construction of Multi-Purpose Building, Barangay Cabugao, Bato, Catanduanes	Construction Section	Yes	Competitive Bidding	10/1-7/2024	10/22/2024	11/5/2024-2/10/2025	2/11-17/2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
12	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure, Batalay (Tagaon), Bato, Catanduanes	Construction Section	Yes	Competitive Bidding	10/14-20/2024	10/29/2024	11/12/2024-2/10/2025	2/11-17/2025	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
13	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road from Virac to Bagamanoc leading to Loran Station, Loran Beach, Kinamargan Beach, Sumagongsong Beach, Pusgo and Lormon Cove, Bagamanoc, Catanduanes	Construction Section	Yes	Competitive Bidding	10/14-20/2024	10/29/2024	11/12/2024-2/10/2025	2/11-17/2025	GoP	5,000,000.00		5,000,000.00	Construction/ Improvement of Access Roads
14	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Agojo, Barangay San Isidro and Barangay San Jose, San Andres, Catanduanes	Construction Section	Yes	Competitive Bidding	10/14-20/2024	10/29/2024	11/12/2024-2/10/2025	2/11-17/2025	GoP	6,000,000.00		6,000,000.00	Construction of Concrete Road
15	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Balangonan and Barangay Bagawang, Pandan, Catanduanes	Construction Section	Yes	Competitive Bidding	10/14-20/2024	10/29/2024	11/12/2024-2/10/2025	2/11-17/2025	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
16	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Batalay, Bato, Catanduanes	Construction Section	Yes	Competitive Bidding	10/14-20/2024	10/29/2024	11/12/2024-2/10/2025	2/11-17/2025	GoP	9,000,000.00		9,000,000.00	Construction of Concrete Road

**DPWH-Catanduanes District Engineering Office - INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2025**

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Napo and Barangay Canlibi, Pandan, Catanduanes	Construction Section	Yes	Competitive Bidding	10/14-20/2024	10/29/2024	11/12/2024- 2/10/2025	2/11-17/2025	GoP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
18	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Quezon, Barangay San Rafael and Barangay Santa Mesa, Bagamanoc, Catanduanes	Construction Section	Yes	Competitive Bidding	10/14-20/2024	10/29/2024	11/12/2024- 2/10/2025	2/11-17/2025	GoP	6,000,000.00		6,000,000.00	Construction (Completion) of Multi-Purpose Building
19	Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangays Bothoan, Maui and Sabloyon, Caramoran, Catanduanes	Construction Section	Yes	Competitive Bidding	10/14-20/2024	10/29/2024	11/12/2024- 2/10/2025	2/11-17/2025	GoP	7,000,000.00		7,000,000.00	Construction (Completion) of Multi-Purpose Building
20	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Lanzo, Barangay Antipolo Del Sur and Barangay Calatagan, Virac, Catanduanes	Construction Section	Yes	Competitive Bidding	11/6-12/2024	11/26/2024	12/11/2024- 2/10/2025	2/11-17/2025	GoP	7,500,000.00		7,500,000.00	Construction of Concrete Road
21	Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Mitigation Structure, Barangay Maysuram, Caramoran, Catanduanes	Construction Section	Yes	Competitive Bidding	11/6-12/2024	11/26/2024	12/11/2024- 2/10/2025	2/11-17/2025	GoP	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structure
22	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Catanduanes Cir Rd - K0041 + 163 - K0041 + 199, K0043 + 537 - K0043 + 583	Construction Section	Yes	Competitive Bidding	11/6-12/2024	11/26/2024	12/11/2024- 2/10/2025	2/11-17/2025	GoP	50,000,000.00		50,000,000.00	Rehabilitation Reconstruction of Roads
23	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Catanduanes Cir Rd - K0043 + 067 - K0043+ 089	Construction Section	Yes	Competitive Bidding	11/6-12/2024	11/26/2024	12/11/2024- 2/10/2025	2/11-17/2025	GoP	40,000,000.00		40,000,000.00	Rehabilitation Reconstruction of Roads

**DPWH-Catanduanes District Engineering Office - INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2025**

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Catanduanes Cir Rd - KO102 + 214 - KO102 + 254	Construction Section	Yes	Competitive Bidding	11/6-12/2024	11/26/2024	12/11/2024- 2/17/2025	2/18-25/2025	GoP	80,000,000.00		80,000,000.00	Rehabilitation Reconstruction of Roads /
25	Network Development Program - Paving of Unpaved Roads - Secondary Roads - Jct Catanduanes Cir Rd - Panganiban - Sablayan Rd - KO071 + 518 - KO072 + 034, KO076 + 559 - KO077 + 902, KO080 + 922 - KO081 + 896	Construction Section	Yes	Competitive Bidding	11/6-12/2024	11/26/2024	12/11/2024- 2/17/2025	2/18-25/2025	GoP	70,000,000.00		70,000,000.00	Paving of Unpaved Roads
26	Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Binagabasan Br. (B00015CN) along Catanduanes Cir Rd	Construction Section	Yes	Competitive Bidding	11/6-12/2024	11/26/2024	12/11/2024- 2/10/2025	2/11-17/2025	GoP	10,000,000.00		10,000,000.00	Rehabilitation / Major Repair of Permanent Bridges
27	Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Kilikilhan Br. 1 (B00010CN) along Catanduanes Cir Rd	Construction Section	Yes	Competitive Bidding	11/6-12/2024	11/26/2024	12/11/2024- 2/10/2025	2/11-17/2025	GoP	10,000,000.00		10,000,000.00	Rehabilitation / Major Repair of Permanent Bridges
28	Basic Infrastructure Program (BIP) - Public Water Supply System - Rehabilitation of Water Supply System, Barangay Begonia and Barangay Burgos, Viga, Catanduanes	Construction Section	Yes	Competitive Bidding	11/6-12/2024	11/26/2024	12/11/2024- 2/10/2025	2/11-17/2025	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Water Supply System
29	Basic Infrastructure Program (BIP) - Public Water Supply System - Rehabilitation of Water Supply System, Barangay Damao and Barangay Salvacion, Baras, Catanduanes	Construction Section	Yes	Competitive Bidding	11/6-12/2024	11/26/2024	12/11/2024- 2/10/2025	2/11-17/2025	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Water Supply System
30	Basic Infrastructure Program (BIP) - Public Water Supply System - Rehabilitation of Water Supply System, Barangay Datag East, Barangay Datag West and Barangay Mabini, Caramoran, Catanduanes	Construction Section	Yes	Competitive Bidding	11/6-12/2024	11/26/2024	12/11/2024- 2/10/2025	2/11-17/2025	GoP	7,000,000.00		7,000,000.00	Rehabilitation of Water Supply System
31	Basic Infrastructure Program (BIP) - Public Water Supply System - Rehabilitation of Water Supply System, Barangay San Antonio, Panganiban, Catanduanes	Construction Section	Yes	Competitive Bidding	11/6-12/2024	11/26/2024	12/11/2024- 2/10/2025	2/11-17/2025	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Water Supply System
32	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage, Bato, Catanduanes	Construction Section	Yes	Competitive Bidding	11/6-12/2024	11/26/2024	12/11/2024- 2/17/2025	2/18-25/2025	GoP	60,000,000.00		60,000,000.00	Construction of Drainage

# DPWH-Catanduanes District Engineering Office - INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2025

## Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure and Drainage System, San Andres, Catanduanes	Construction Section	Yes	Competitive Bidding	11/6-12/2024	11/26/2024	12/11/2024- 2/10/2025	2/11-17/2025	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure and Drainage System
34	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure and Drainage System, Pandan Catanduanes	Construction Section	Yes	Competitive Bidding	11/6-12/2024	11/26/2024	12/11/2024- 2/10/2025	2/11-17/2025	GoP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure and Drainage System
35	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure and Drainage System, Marhawa, Bato, Catanduanes	Construction Section	Yes	Competitive Bidding	11/12-18/2024	12/10/2024	12/24/2024- 2/10/2025	2/11-17/2025	GoP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure and Drainage System
36	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure and Drainage System, Pangniban, Catanduanes	Construction Section	Yes	Competitive Bidding	11/12-18/2024	12/10/2024	12/24/2024- 2/10/2025	2/11-17/2025	GoP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure and Drainage System
37	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure and Drainage System, Virac, Catanduanes	Construction Section	Yes	Competitive Bidding	11/12-18/2024	12/10/2024	12/24/2024- 2/10/2025	2/11-17/2025	GoP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure and Drainage System
38	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure and Drainage System, Baras, Catanduanes	Construction Section	Yes	Competitive Bidding	11/12-18/2024	12/10/2024	12/24/2024- 2/10/2025	2/11-17/2025	GoP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure and Drainage System
39	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Gigmoto Flood Control Structure, Gigmoto, Catanduanes	Construction Section	Yes	Competitive Bidding	11/12-18/2024	12/10/2024	12/24/2024- 2/10/2025	2/11-17/2025	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control Structure
40	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Virac Flood Control Structure, Virac, Catanduanes	Construction Section	Yes	Competitive Bidding	11/12-18/2024	12/10/2024	12/24/2024- 2/10/2025	2/11-17/2025	GoP	30,000,000.00		30,000,000.00	Construction of Gigmoto Flood Control Structure

# DPWH-Catanduanes District Engineering Office - INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2025

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bypass Road, Barangay Poblacion, Caramoran, Catanduanes	Construction Section	Yes	Competitive Bidding	11/12-18/2024	12/10/2024	12/24/2024- 2/17/2025	2/18-25/2025	GoP	70,000,000.00		70,000,000.00	Construction of Bypass Road
42	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Seawall, Bagananoc, Catanduanes	Construction Section	Yes	Competitive Bidding	11/12-18/2024	12/10/2024	12/24/2024- 2/10/2025	2/11-17/2025	GoP	40,000,000.00		40,000,000.00	Construction of Seawall
43	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Seawall, Barangay Baybay, Bato, Catanduanes	Construction Section	Yes	Competitive Bidding	11/12-18/2024	12/10/2024	12/24/2024- 2/17/2025	2/18-25/2025	GoP	21,555,000.00		21,555,000.00	Construction of Seawall
44	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay San Roque and Barangay Ilawod Poblacion, Bato, Catanduanes	Construction Section	Yes	Competitive Bidding	11/12-18/2024	12/10/2024	12/24/2024- 2/10/2025	2/11-17/2025	GoP	6,500,000.00		6,500,000.00	Construction of Concrete Road
45	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Catanduanes DEO, Virac, Catanduanes	Construction Section	Yes	Competitive Bidding	11/12-18/2024	12/10/2024	12/24/2024- 2/10/2025	2/11-17/2025	GoP	6,918,000.00		6,918,000.00	Construction (Completion) of Multi-Purpose Building
46	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Catanduanes Cir Rd - K0002 + 952 - K0003+466, K0005 + 901 - K0006 + 558	Construction Section	Yes	Competitive Bidding	11/12-18/2024	12/10/2024	12/24/2024- 2/10/2025	2/11-17/2025	GoP	42,780,000.00		42,780,000.00	Preventive Maintenance: Asphalt Overlay
47	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct Bato - Baras Rd - K0011 + 936 - K0012 + 144	Construction Section	Yes	Competitive Bidding	11/12-18/2024	12/10/2024	12/24/2024- 2/10/2025	2/11-17/2025	GoP	8,690,000.00		8,690,000.00	Preventive Maintenance: Concrete Relocking
48	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Catanduanes Cir Rd - K0030 + 386 - K0031 + 489, K0036 + 395 - K0037 + 000	Construction Section	Yes	Competitive Bidding	11/12-18/2024	12/10/2024	12/24/2024- 2/17/2025	2/18-25/2025	GoP	63,095,000.00		63,095,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads

DPWH-Catanduanes District Engineering Office - INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2025

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Proj ect)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
49	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads -Catanduanes Cir Rd - K0050 + 327 - K0050 + 760	Construction Section	Yes	Competitive Bidding	11/12-18/2024	12/10/2024	12/24/2024- 2/17/2025	2/18-25/2025	GoP	15,078,000.00		15,078,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
50	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Seawall, Barangay Cagraray, Bato, Catanduanes	Construction Section	Yes	Competitive Bidding	11/12-18/2024	12/10/2024	12/24/2024- 2/17/2025	2/18-25/2025	GoP	60,000,000.00		60,000,000.00	Construction of Seawall
51	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection at Agban CIS, Baras, Catanduanes	Construction Section	Yes	Competitive Bidding	11/12-18/2024	12/10/2024	12/24/2024- 2/10/2025	2/11-17/2025	GoP	30,000,000.00		30,000,000.00	Construction of Slope Protection
52	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Carorian, Bato, Catanduanes	Construction Section	Yes	Competitive Bidding	11/12-18/2024	12/10/2024	12/24/2024- 2/10/2025	2/11-17/2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Prepared by:

  
**ELISIR R. GIAMAN**  
Head, BAC Secretariat

Recommended by:

  
**MAXIMO C. ELEDA**  
BAC - Chairperson

Approved by:

  
**SIMON N. ARIAS**  
District Engineer