

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd, Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (PAP)	Procurement Project	PMO/ Est - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of MR/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	BDOE	CO	
25A00001	Rehabilitating/Strengthening of Permanent Bridges - Camarillo St. (B03421L2) along San Fernando-Sagulin Rd	Regional Office I	YES	Competitive Bidding	9/3-9/2024	09/23/2024	01/06/2025	01/08/2025	GoP	₱1,200,000.00		₱1,200,000.00	Rehabilitating/ Strengthening of Bridge
25A00002	Rehabilitating/Strengthening of Permanent Bridges - Naysubayan St. (B04408L2) along San Fernando-Sagulin Rd	Regional Office I	YES	Competitive Bidding	9/3-9/2024	09/23/2024	01/06/2025	01/08/2025	GoP	₱10,500,000.00		₱10,500,000.00	Rehabilitating/ Strengthening of Bridge
25A00003	Rehabilitating/Strengthening of Permanent Bridges - Negro St. (B03425L2) along San Fernando-Sagulin Rd	Regional Office I	YES	Competitive Bidding	9/3-9/2024	09/23/2024	01/06/2025	01/08/2025	GoP	₱3,300,000.00		₱3,300,000.00	Rehabilitating/ Strengthening of Bridge
25A00004	Rehabilitating/Strengthening of Permanent Bridges - Pias St. (B03432L2) along San Fernando-Sagulin Rd	Regional Office I	YES	Competitive Bidding	9/3-9/2024	09/23/2024	01/06/2025	01/08/2025	GoP	₱6,700,000.00		₱6,700,000.00	Rehabilitating/ Strengthening of Bridge
25A00005	Rehabilitating/Strengthening of Permanent Bridges - Adoracion East St. (B04857L2) along Alim-Sagupan-Sudipin Rd	Regional Office I	YES	Competitive Bidding	9/3-9/2024	09/23/2024	01/06/2025	01/08/2025	GoP	₱10,800,000.00		₱10,800,000.00	Rehabilitating/ Strengthening of Bridge
25A00006	Rehabilitating/Strengthening of Permanent Bridges - Adoracion West St. (B04858L2) along Alim-Sagupan-Sudipin Rd	Regional Office I	YES	Competitive Bidding	9/3-9/2024	09/23/2024	01/06/2025	01/08/2025	GoP	₱10,800,000.00		₱10,800,000.00	Rehabilitating/ Strengthening of Bridge
25A00007	Rehabilitating/Strengthening of Permanent Bridges - Iruzo St. (B04859L2) along Alim-Sagupan-Sudipin Rd	Regional Office I	YES	Competitive Bidding	9/3-9/2024	09/23/2024	01/06/2025	01/08/2025	GoP	₱6,100,000.00		₱6,100,000.00	Rehabilitating/ Strengthening of Bridge
25A00008	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection Structure along Agim River, Barangay (Paseo), Aguilan, Pangasinan, Phase IV	Regional Office I	YES	Competitive Bidding	9/3-9/2024	09/23/2024	01/06/2025	01/08/2025	GoP	₱155,000,000.00		₱155,000,000.00	Construction of Riverbank Protection Structure
25A00009	Construction of Missing Link/ New Roads - Naguilan - Sagulin - Kapangan Road, Sagulin, La Union (Package 4)	Regional Office I	YES	Competitive Bidding	9/3-9/2024	09/23/2024	01/06/2025	01/08/2025	GoP	₱120,000,000.00		₱120,000,000.00	Construction of Concrete Road
25A00010	Construction of Missing Link/ New Roads - Naguilan - Sagulin - Kapangan Road, Sagulin, La Union (Package 5)	Regional Office I	YES	Competitive Bidding	9/3-9/2024	09/23/2024	01/06/2025	01/08/2025	GoP	₱120,000,000.00		₱120,000,000.00	Construction of Concrete Road
25A00011	Rehabilitating/Strengthening of Permanent Bridges - Pagatpat St. (B00004L2) along San Fernando Airport Rd	Regional Office I	YES	Competitive Bidding	9/3-9/2024	09/23/2024	01/06/2025	01/08/2025	GoP	₱1,300,000.00		₱1,300,000.00	Rehabilitating/ Strengthening of Bridge
25A00012	Rehabilitating/Strengthening of Permanent Bridges - San Vicente St. (B00076L2) along San Fernando Airport Rd	Regional Office I	YES	Competitive Bidding	9/3-9/2024	09/23/2024	01/06/2025	01/08/2025	GoP	₱7,200,000.00		₱7,200,000.00	Rehabilitating/ Strengthening of Bridge

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of B/BEE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MDOE	CO	
25A00013	Rebuilding/Strengthening of Permanent Bridges - Gilbert St. 2 (000843L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	8/3-8/2024	08/23/2024	01/06/2025	01/08/2025	GoP	₱150,000,000.00		₱150,000,000.00	Rebuilding/ Strengthening of Bridge
25A00014	Rebuilding/Strengthening of Permanent Bridges - Gilbert St. 1 (000873L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	8/3-8/2024	08/23/2024	01/06/2025	01/08/2025	GoP	₱150,000,000.00		₱150,000,000.00	Rebuilding/ Strengthening of Bridge
25A00015	Rebuilding/Strengthening of Permanent Bridges - Batic St. 2 (000864L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	8/3-8/2024	08/23/2024	01/06/2025	01/08/2025	GoP	₱55,400,000.00		₱55,400,000.00	Rebuilding/ Strengthening of Bridge
25A00016	Rebuilding/Strengthening of Permanent Bridges - Bagong St. 2 (000913L2) along Lungsang-Sancti-Pedro-Sibonga Rd	Regional Office I	YES	Competitive Bidding	8/3-8/2024	08/23/2024	01/06/2025	01/08/2025	GoP	₱150,000,000.00		₱150,000,000.00	Rebuilding/ Strengthening of Bridge
25A00017	Rebuilding/Strengthening of Permanent Bridges - Bagong St. 3 (000914L2) along Lungsang-Sancti-Pedro-Sibonga Rd	Regional Office I	YES	Competitive Bidding	8/3-8/2024	08/23/2024	01/06/2025	01/08/2025	GoP	₱72,810,000.00		₱72,810,000.00	Rebuilding/ Strengthening of Bridge
25A00018	Rebuilding/Strengthening of Permanent Bridges - Mangung St. (004888L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	8/3-8/2024	08/23/2024	01/06/2025	01/08/2025	GoP	₱4,800,000.00		₱4,800,000.00	Rebuilding/ Strengthening of Bridge
25A00019	Rebuilding/Strengthening of Permanent Bridges - Dawa St. (004832L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	8/3-8/2024	08/23/2024	01/06/2025	01/08/2025	GoP	₱4,800,000.00		₱4,800,000.00	Rebuilding/ Strengthening of Bridge
25A00020	Rebuilding/Strengthening of Permanent Bridges - Dawa St. (004883L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	8/3-8/2024	08/23/2024	01/06/2025	01/08/2025	GoP	₱27,700,000.00		₱27,700,000.00	Rebuilding/ Strengthening of Bridge
25A00021	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Abra River, Upstream of Quatro Bridge, Quatro, Socco Dal	Regional Office I	YES	Competitive Bidding	8/3-8/2024	08/23/2024	01/06/2025	01/08/2025	GoP	₱155,000,000.00		₱155,000,000.00	Construction of Flood Control Structures
25A00022	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Abra River, Downstream of Quatro Bridge, Quatro, Socco Dal	Regional Office I	YES	Competitive Bidding	8/3-8/2024	08/23/2024	01/06/2025	01/08/2025	GoP	₱155,000,000.00		₱155,000,000.00	Construction of Flood Control Structure
25A00023	Rebuilding/Strengthening of Permanent Bridges - Gumbung St. (000874L2) along San Juan-San Gabriel Rd	Regional Office I	YES	Competitive Bidding	8/3-8/2024	08/23/2024	01/06/2025	01/08/2025	GoP	₱54,300,000.00		₱54,300,000.00	Rebuilding/Strengthening of Bridge
25A00024	Rebuilding/Strengthening of Permanent Bridges - Sta. Rita St. (002853L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	8/3-8/2024	08/23/2024	01/06/2025	01/08/2025	GoP	₱7,200,000.00		₱7,200,000.00	Rebuilding/Strengthening of Bridge
25A00025	Rebuilding/Strengthening of Permanent Bridges - Bagong St. (002854L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	8/5-11/2024	08/25/2024	01/06/2025	01/08/2025	GoP	₱7,200,000.00		₱7,200,000.00	Rebuilding/Strengthening of Bridge

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (PAP)	Procurement Project	PSOI End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00025	Rehabilitating/ Strengthening of Permanent Bridges - Foster Dr. (R02556L2) along Mank North Rd	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/09/2025	GoF	₱5,800,000.00		₱5,800,000.00	Rehabilitating/ Strengthening of Bridge
25A00027	Rehabilitating/ Strengthening of Permanent Bridges - Old Poblacion Dr. (B04935L2) along Aben Sugon- Sudipon Rd	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/09/2025	GoF	₱13,800,000.00		₱13,800,000.00	Rehabilitating/ Strengthening of Bridge
25A00028	Rehabilitating/ Strengthening of Permanent Bridges - Masape Dr. (B04801L2) along Mank North Rd	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/09/2025	GoF	₱3,100,000.00		₱3,100,000.00	Rehabilitating/ Strengthening of Bridge
25A00029	Rehabilitating/ Strengthening of Permanent Bridges - Cabanban Dr. (B04852L2) along Mank North Rd	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/09/2025	GoF	₱21,300,000.00		₱21,300,000.00	Rehabilitating/ Strengthening of Bridge
25A00030	Rehabilitating/ Strengthening of Permanent Bridges - Lugal Dr. (B00956L2) along Bawang Bagaki Rd (Phase II)	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/09/2025	GoF	₱14,700,000.00		₱14,700,000.00	Rehabilitating/ Strengthening of Bridge
25A00031	Rehabilitating/ Strengthening of Permanent Bridges - Felina Dr. (B00827L2) along Agre- Segun City Rd	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/09/2025	GoF	₱18,600,000.00		₱18,600,000.00	Rehabilitating/ Strengthening of Bridge
25A00032	Rehabilitating/ Strengthening of Permanent Bridges - Ambangonan Dr. 1 (B00633L2) along Pamporan- Puga Rd	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/09/2025	GoF	₱9,800,000.00		₱9,800,000.00	Rehabilitating/ Strengthening of Bridge
25A00033	Rehabilitating/ Strengthening of Permanent Bridges - Ambangonan Dr. (B06705L2) along Pamporan- Zamboles Rd	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/09/2025	GoF	₱6,000,000.00		₱6,000,000.00	Rehabilitating/ Strengthening of Bridge
25A00034	Rehabilitating/ Strengthening of Permanent Bridges - Cavindig Dr. (B06709L2) along Pamporan- Zamboles Rd	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/09/2025	GoF	₱20,000,000.00		₱20,000,000.00	Rehabilitating/ Strengthening of Bridge
25A00035	Rehabilitating/ Strengthening of Permanent Bridges - Caba- Bae Dr. (B06710L2) along Pamporan- Zamboles Rd	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/09/2025	GoF	₱3,000,000.00		₱3,000,000.00	Rehabilitating/ Strengthening of Bridge
25A00036	Rehabilitating/ Strengthening of Permanent Bridges - Emburadan Dr. 1 (B04945L2) along Namora- Bataan Rd	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/09/2025	GoF	₱20,000,000.00		₱20,000,000.00	Rehabilitating/ Strengthening of Bridge
25A00037	Rehabilitating/ Strengthening of Permanent Bridges - Ganta Dr. (B04941L2) along Namora- Bataan Rd	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/09/2025	GoF	₱31,000,000.00		₱31,000,000.00	Rehabilitating/ Strengthening of Bridge
25A00038	Rehabilitating/ Strengthening of Permanent Bridges - Domelangan Dr. (B00896L2) along Ungay- Labrador Dr Rd (Phase IV)	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/09/2025	GoF	₱60,200,000.00		₱60,200,000.00	Rehabilitating/ Strengthening of Bridge
25A00039	Rehabilitating/ Strengthening of Permanent Bridges - Sugukan Dr. (B02143L2) along Pamporan- Zamboles Rd (Phase IV)	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/09/2025	GoF	₱19,700,000.00		₱19,700,000.00	Rehabilitating/ Strengthening of Bridge
25A00040	Rehabilitating/ Strengthening of Permanent Bridges - Gumbay- Magayay Dr. (B02773L2) along Ungay- Labrador Dr Rd	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/09/2025	GoF	₱20,000,000.00		₱20,000,000.00	Rehabilitating/ Strengthening of Bridge

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of BIRE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A0041	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection Structure along Saisacan River, Phase 2, Barangay Lupa Claus, Dagupan City, Pangasinan	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/06/2025	GoP	₱155,000,000.00		₱155,000,000.00	Construction of Riverbank Protection Structure
25A0042	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection Structure along Saisacan River, Phase 2, Barangay Lupa Grande, Dagupan City, Pangasinan	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/06/2025	GoP	₱155,000,000.00		₱155,000,000.00	Construction of Riverbank Protection Structure
25A0043	Retrfitting/ Strengthening of Permanent Bridges - Don Tacilio Sison Jr. (B01961L2) along Mangaldan-Malabog-Basuran Rd (Phase II)	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/06/2025	GoP	₱26,000,000.00		₱26,000,000.00	Retrfitting/Strengthening of Bridge
25A0044	Retrfitting/ Strengthening of Permanent Bridges - Herber Mendosa Sr. (B03217L2) along Carmen-Jos Menal Rd (Phase IV)	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/06/2025	GoP	₱123,600,000.00		₱123,600,000.00	Retrfitting/Strengthening of Bridge
25A0045	Retrfitting/ Strengthening of Permanent Bridges - Benito Sr. (B00745L2) along Pangasinan-Nueva Vizcaya Rd	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/06/2025	GoP	₱6,600,000.00		₱6,600,000.00	Retrfitting/Strengthening of Bridge
25A0046	Retrfitting/ Strengthening of Permanent Bridges - Acosta Sr. (B00746L2) along Pangasinan-Nueva Vizcaya Rd	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/06/2025	GoP	₱14,500,000.00		₱14,500,000.00	Retrfitting/Strengthening of Bridge
25A0047	Retrfitting/ Strengthening of Permanent Bridges - Haring Sr. I (B05928L2) along San Nicolas Airport-San Quirico-Usapan-Guimba Rd	Regional Office I	YES	Competitive Bidding	9/5-11/2024	09/25/2024	01/06/2025	01/06/2025	GoP	₱12,600,000.00		₱12,600,000.00	Retrfitting/Strengthening of Bridge
25A0048	Watering of Permanent Bridges - Origa Sr. (B00534L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	9/10-16/2024	09/30/2024	01/06/2025	01/06/2025	GoP	₱46,400,000.00		₱46,400,000.00	Watering of Bridge
25A0049	Retrfitting/Strengthening of Permanent Bridges - Yna Sr. 2 (B02817L2) along Lungsang-Paligay-Sakana Rd	Regional Office I	YES	Competitive Bidding	9/10-16/2024	09/30/2024	01/06/2025	01/06/2025	GoP	₱14,800,000.00		₱14,800,000.00	Retrfitting/Strengthening of Bridge
25A0050	Retrfitting/Strengthening of Permanent Bridges - Talarog Sr. 1 (B04488L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	9/10-16/2024	09/30/2024	01/06/2025	01/06/2025	GoP	₱5,100,000.00		₱5,100,000.00	Retrfitting/Strengthening of Bridge
25A0051	Retrfitting/Strengthening of Permanent Bridges - Barot Sr. (B03055L2) along Pao-Carmen-Balocad Rd	Regional Office I	YES	Competitive Bidding	9/10-16/2024	09/30/2024	01/06/2025	01/06/2025	GoP	₱5,400,000.00		₱5,400,000.00	Retrfitting/Strengthening of Bridge
25A0052	Retrfitting/Strengthening of Permanent Bridges - San Antonio Sr. 1 (B04894L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	9/10-16/2024	09/30/2024	01/06/2025	01/06/2025	GoP	₱40,800,000.00		₱40,800,000.00	Retrfitting/Strengthening of Bridge
25A0053	Retrfitting/Strengthening of Permanent Bridges - Oag Days Jr. (B04898L2) along Cardon-Sagay Rd	Regional Office I	YES	Competitive Bidding	9/10-16/2024	09/30/2024	01/06/2025	01/06/2025	GoP	₱17,400,000.00		₱17,400,000.00	Retrfitting/Strengthening of Bridge

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

*Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union*

DPWH Regional Office | Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works - FY 2025

CODE (PAP)	Procurement Project	PMS/Est. User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Status of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of B/Rs	Submission/Closing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A0004	Rehabilitating/ Strengthening of Permanent Bridges - Ong Ding Pandal St. (B04957LZ) along Candon Bypass Rd	Regional Office I	YES	Competitive Bidding	8/10-16/2024	09/30/2024	01/06/2025	01/08/2025	GoP	₱17,400,000.00		₱17,400,000.00	Rehabilitating/ Strengthening of Bridge
25A0005	Rehabilitating/ Strengthening of Permanent Bridges - Ambangonan St. 2 (B00834LZ) along Rosario-Pago Rd	Regional Office I	YES	Competitive Bidding	8/10-16/2024	09/30/2024	01/06/2025	01/08/2025	GoP	₱11,800,000.00		₱11,800,000.00	Rehabilitating/ Strengthening of Bridge
25A0006	Rehabilitating/ Strengthening of Permanent Bridges - Aurelio St. 1 (B00035LZ) along Rosario-Pago Rd	Regional Office I	YES	Competitive Bidding	8/10-16/2024	09/30/2024	01/06/2025	01/08/2025	GoP	₱9,400,000.00		₱9,400,000.00	Rehabilitating/ Strengthening of Bridge
25A0007	Rehabilitating/ Strengthening of Permanent Bridges - Capas St. (B00837LZ) along Rosario-Pago Rd	Regional Office I	YES	Competitive Bidding	8/10-16/2024	09/30/2024	01/06/2025	01/08/2025	GoP	₱6,300,000.00		₱6,300,000.00	Rehabilitating/ Strengthening of Bridge
25A0008	Rehabilitating/ Strengthening of Permanent Bridges - Palar St. (B00711LZ) along Pangasinan-Zambales Rd	Regional Office I	YES	Competitive Bidding	8/10-16/2024	09/30/2024	01/06/2025	01/08/2025	GoP	₱12,000,000.00		₱12,000,000.00	Rehabilitating/ Strengthening of Bridge
25A0009	Rehabilitating/ Strengthening of Permanent Bridges - Metakaka St. 1 (B00712LZ) along Pangasinan-Zambales Rd	Regional Office I	YES	Competitive Bidding	8/10-16/2024	09/30/2024	01/06/2025	01/08/2025	GoP	₱2,500,000.00		₱2,500,000.00	Rehabilitating/ Strengthening of Bridge
25A0010	Rehabilitating/ Strengthening of Permanent Bridges - Metakaka St. 2 (B00713LZ) along Pangasinan-Zambales Rd	Regional Office I	YES	Competitive Bidding	8/10-16/2024	09/30/2024	01/06/2025	01/08/2025	GoP	₱17,000,000.00		₱17,000,000.00	Rehabilitating/ Strengthening of Bridge
25A0011	Rehabilitating/ Strengthening of Permanent Bridges - Baring St. 1 (B04488LZ) along Pangasinan-Zambales Rd (Phase II)	Regional Office I	YES	Competitive Bidding	8/10-16/2024	09/30/2024	01/06/2025	01/08/2025	GoP	₱10,000,000.00		₱10,000,000.00	Rehabilitating/ Strengthening of Bridge
25A0012	Rehabilitating/ Strengthening of Permanent Bridges - Vingo St. (B00844LZ) along Tin Nusuan-Natibalan St. Quirin-Urangan-Guimba Rd	Regional Office I	YES	Competitive Bidding	8/10-16/2024	09/30/2024	01/06/2025	01/08/2025	GoP	₱2,500,000.00		₱2,500,000.00	Rehabilitating/ Strengthening of Bridge
25A0013	Rehabilitating/ Strengthening of Permanent Bridges - Capas St. 1 (B00845LZ) along Tin Nusuan-Natibalan St. Quirin-Urangan-Guimba Rd	Regional Office I	YES	Competitive Bidding	8/10-16/2024	09/30/2024	01/06/2025	01/08/2025	GoP	₱14,400,000.00		₱14,400,000.00	Rehabilitating/ Strengthening of Bridge
25A0014	Rehabilitating/ Strengthening of Permanent Bridges - Capas St. 2 (B00846LZ) along Tin Nusuan-Natibalan St. Quirin-Urangan-Guimba Rd	Regional Office I	YES	Competitive Bidding	8/10-16/2024	09/30/2024	01/06/2025	01/08/2025	GoP	₱6,800,000.00		₱6,800,000.00	Rehabilitating/ Strengthening of Bridge
25A0015	Rehabilitating/ Strengthening of Permanent Bridges - Antang St. (B00828LZ) along Marik North Rd	Regional Office I	YES	Competitive Bidding	8/17-23/2024	10/07/2024	01/06/2025	01/08/2025	GoP	₱7,300,000.00		₱7,300,000.00	Rehabilitating/ Strengthening of Bridge

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

*Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union*

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works- FY 2025

CODE (IAP)	Procurement Project	PSO/ Est - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PMP)			Remarks (Brief description of Project)
					Advertisement/ Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	OO	
25A00066	Retraining/ Strengthening of Permanent Bridges - Tubod Dr. (002030L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	9/17-23/2024	10/07/2024	01/06/2025	01/06/2025	GoP	₱11,400,000.00		₱11,400,000.00	Retraining/Strengthening of Bridge
25A00067	Retraining/ Strengthening of Permanent Bridges - Tubod Dr. (002035L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	9/17-23/2024	10/07/2024	01/06/2025	01/06/2025	GoP	₱12,600,000.00		₱12,600,000.00	Retraining/Strengthening of Bridge
25A00068	Retraining/ Strengthening of Permanent Bridges - Bayabing Dr. (002036L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	9/17-23/2024	10/07/2024	01/06/2025	01/06/2025	GoP	₱14,400,000.00		₱14,400,000.00	Retraining/Strengthening of Bridge
25A00069	Retraining/ Strengthening of Permanent Bridges - Sta. Rita Dr. (002037L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	9/17-23/2024	10/07/2024	01/06/2025	01/06/2025	GoP	₱9,300,000.00		₱9,300,000.00	Retraining/Strengthening of Bridge
25A00070	Retraining/ Strengthening of Permanent Bridges - Santa Dr. (000950L2) along San Nicolas-Notched-On Quarte (Unangan-Guimba Rd	Regional Office I	YES	Competitive Bidding	9/17-23/2024	10/07/2024	01/06/2025	01/06/2025	GoP	₱104,800,000.00		₱104,800,000.00	Retraining/Strengthening of Bridge
25A00071	Retraining/ Strengthening of Permanent Bridges - Don Erasmo Dr. (000881L2) along Baki-Baki-Jo Unangan Rd	Regional Office I	YES	Competitive Bidding	9/17-23/2024	10/07/2024	01/06/2025	01/06/2025	GoP	₱5,300,000.00		₱5,300,000.00	Retraining/Strengthening of Bridge
25A00072	Retraining/ Strengthening of Permanent Bridges - Pataro Dr. (001619L2) along Baleren-Anggen-Santa Maria Rd	Regional Office I	YES	Competitive Bidding	9/17-23/2024	10/07/2024	01/06/2025	01/06/2025	GoP	₱7,000,000.00		₱7,000,000.00	Retraining/Strengthening of Bridge
25A00073	Retraining/ Strengthening of Permanent Bridges - Dupan Dr. (001623L2) along Baleren-Anggen-Santa Maria Rd	Regional Office I	YES	Competitive Bidding	9/17-23/2024	10/07/2024	01/06/2025	01/06/2025	GoP	₱11,000,000.00		₱11,000,000.00	Retraining/Strengthening of Bridge
25A00074	Retraining/ Strengthening of Permanent Bridges - Pardo Raras Dr. (001009L2) along Baleren-Anggen-Santa Maria Rd (Phase II)	Regional Office I	YES	Competitive Bidding	9/17-23/2024	10/07/2024	01/06/2025	01/06/2025	GoP	₱250,000,000.00		₱250,000,000.00	Retraining/Strengthening of Bridge

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

*Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union*

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works, FY 2025

CODE (PAP)	Procurement Project	PSO/ Est. - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Project)
					Advertisement/ Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00071	Retraining/ Strengthening of Permanent Bridges - Pineda St. 3 (B01948L2) along San Nicolas-Abubakar-San Quirico-Linakip-Guimba Rd.	Regional Office I	YES	Competitive Bidding	9/17-23/2024	10/07/2024	01/06/2025	01/09/2025	GoP	₱4,800,000.00		₱4,800,000.00	Retraining/Strengthening of Bridge
25A00076	Retraining/ Strengthening of Permanent Bridges - Melabagn St. (B01965L2) along San Nicolas-Abubakar-San Quirico-Linakip-Guimba Rd.	Regional Office I	YES	Competitive Bidding	9/17-23/2024	10/07/2024	01/06/2025	01/09/2025	GoP	₱6,200,000.00		₱6,200,000.00	Retraining/Strengthening of Bridge
25A00077	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, Gravel Diversion Channel, Batac City, Ilocos Norte	Regional Office I	YES	Competitive Bidding	9/24-30/2024	10/14/2024	01/06/2025	01/09/2025	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Diversion Canal
25A00078	Retraining/ Strengthening of Permanent Bridges - Rabon St. (B02746L2) along Rabon-Damarla Rd.	Regional Office I	YES	Competitive Bidding	9/24-30/2024	10/14/2024	01/06/2025	01/09/2025	GoP	₱32,400,000.00		₱32,400,000.00	Retraining/Strengthening of Bridge
25A00079	Retraining/ Strengthening of Permanent Bridges - San South St. (B02747L2) along Rabon-Damarla Rd.	Regional Office I	YES	Competitive Bidding	9/24-30/2024	10/14/2024	01/06/2025	01/09/2025	GoP	₱12,600,000.00		₱12,600,000.00	Retraining/Strengthening of Bridge
25A00080	Retraining/ Strengthening of Permanent Bridges - San North St. (B02748L2) along Rabon-Damarla Rd.	Regional Office I	YES	Competitive Bidding	9/24-30/2024	10/14/2024	01/06/2025	01/09/2025	GoP	₱18,300,000.00		₱18,300,000.00	Retraining/Strengthening of Bridge
25A00091	Retraining/ Strengthening of Permanent Bridges - Magpang St. (B04361L2) along Marik North Rd.	Regional Office I	YES	Competitive Bidding	9/24-30/2024	10/14/2024	01/06/2025	01/09/2025	GoP	₱6,500,000.00		₱6,500,000.00	Retraining/Strengthening of Bridge
25A00092	Retraining/ Strengthening of Permanent Bridges - Anduyan St. (B05036L2) along Anduyan-San Pascual Rd.	Regional Office I	YES	Competitive Bidding	9/24-30/2024	10/14/2024	01/06/2025	01/09/2025	GoP	₱10,600,000.00		₱10,600,000.00	Retraining/Strengthening of Bridge
25A00093	Retraining/ Strengthening of Permanent Bridges - Baguin St. (B05052L2) along San Fernando-Baguin Rd.	Regional Office I	YES	Competitive Bidding	9/24-30/2024	10/14/2024	01/06/2025	01/09/2025	GoP	₱106,000,000.00		₱106,000,000.00	Retraining/Strengthening of Bridge
25A00094	Retraining/ Strengthening of Permanent Bridges - Capang St. (B05056L2) along Marik North Rd.	Regional Office I	YES	Competitive Bidding	9/24-30/2024	10/14/2024	01/06/2025	01/09/2025	GoP	₱19,800,000.00		₱19,800,000.00	Retraining/Strengthening of Bridge

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Agella Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (IAP)	Procurement Project	PSO/ Est. User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PMP)			Remarks (Brief description of Project)
					Advertisement/ Posting of IS/RES	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00001	Retraining/ Strengthening of Permanent Bridges - Pinaros Br. 4 (004403LJ) along San Nicolas-Nalanded-San Quirico-Umingan-Guimba Rd	Regional Office I	YES	Competitive Bidding	9/24-30/2024	10/14/2024	01/06/2025	01/08/2025	GoP	₱4,500,000.00		₱4,500,000.00	Retraining/Strengthening of Bridge
25A00002	Retraining/ Strengthening of Permanent Bridges - Naring Br. 2 (004741LJ) along San Nicolas-Nalanded-San Quirico-Umingan-Guimba Rd	Regional Office I	YES	Competitive Bidding	9/24-30/2024	10/14/2024	01/06/2025	01/08/2025	GoP	₱5,300,000.00		₱5,300,000.00	Retraining/Strengthening of Bridge
25A00003	Retraining/ Strengthening of Permanent Bridges - Pinaros Br. 1 (004917LJ) along San Nicolas-Nalanded-San Quirico-Umingan-Guimba Rd	Regional Office I	YES	Competitive Bidding	9/24-30/2024	10/14/2024	01/06/2025	01/08/2025	GoP	₱4,700,000.00		₱4,700,000.00	Retraining/Strengthening of Bridge
25A00004	Retraining/ Strengthening of Permanent Bridges - Pinaros Br. 2 (004818LJ) along San Nicolas-Nalanded-San Quirico-Umingan-Guimba Rd	Regional Office I	YES	Competitive Bidding	9/24-30/2024	10/14/2024	01/06/2025	01/08/2025	GoP	₱4,700,000.00		₱4,700,000.00	Retraining/Strengthening of Bridge
25A00005	Retraining/ Strengthening of Permanent Bridges - Tuboy Br. 2 (005103LJ) along San Nicolas-Nalanded-San Quirico-Umingan-Guimba Rd	Regional Office I	YES	Competitive Bidding	9/24-30/2024	10/14/2024	01/06/2025	01/08/2025	GoP	₱5,300,000.00		₱5,300,000.00	Retraining/Strengthening of Bridge
25A00006	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Nanangay West and San Pedro Flood Control Structures, Barangay Nanangay West and Barangay San Pedro, Nagaon, Ilocos Sur	Regional Office I	YES	Competitive Bidding	10/1-7/2024	10/21/2024	01/06/2025	01/08/2025	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Flood Control Structures
25A00007	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures along Garbay River, Barangay San Pedro, Nagaon, Ilocos Sur	Regional Office I	YES	Competitive Bidding	10/1-7/2024	10/21/2024	01/06/2025	01/08/2025	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Flood Mitigation Structures
25A00008	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Sewer, Barangay Tansang, Santa Catalina, Ilocos Sur	Regional Office I	YES	Competitive Bidding	10/8-14/2024	10/28/2024	01/06/2025	01/08/2025	GoP	₱52,000,000.00		₱52,000,000.00	Construction of Sewer
25A00009	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Sewer, Barangay Galibangan, Santa Catalina, Ilocos Sur	Regional Office I	YES	Competitive Bidding	10/8-14/2024	10/28/2024	01/06/2025	01/08/2025	GoP	₱30,000,000.00		₱30,000,000.00	Construction of Sewer
25A00010	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along San Carlos-Kapangan Road, Malaya River, Barangay Malaya, Santa Catalina, Ilocos Sur	Regional Office I	YES	Competitive Bidding	10/8-14/2024	10/28/2024	01/06/2025	01/08/2025	GoP	₱150,000,000.00		₱150,000,000.00	Construction of Flood Control Structures

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

*Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union*

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (PAP)	Procurement Project	PMO/ Est. - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of B/M/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	BOOE	CO	
25A00008	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Aringay River Basin, Package 4, Barangay Andoyan, Tubao, La Union	Regional Office I	YES	Competitive Bidding	10/6-14/2024	10/26/2024	01/06/2025	01/09/2025	GoP	₱60,000,000.00		₱60,000,000.00	Construction of Flood Control Structure
25A00009	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Aringay River Basin, Package 5, Barangay Andoyan, Tubao, La Union	Regional Office I	YES	Competitive Bidding	10/6-14/2024	10/26/2024	01/06/2025	01/09/2025	GoP	₱60,000,000.00		₱60,000,000.00	Construction of Flood Control Structure
25A00007	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Aringay River Basin, Package 1, Barangay Andoyan, Tubao, La Union	Regional Office I	YES	Competitive Bidding	10/6-14/2024	10/26/2024	01/06/2025	01/09/2025	GoP	₱60,000,000.00		₱60,000,000.00	Construction of Flood Control Structure
25A00006	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Aringay River Basin, Package 2, Barangay Andoyan, Tubao, La Union	Regional Office I	YES	Competitive Bidding	10/6-14/2024	10/26/2024	01/06/2025	01/09/2025	GoP	₱60,000,000.00		₱60,000,000.00	Construction of Flood Control Structure
25A00005	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Road, Barangay Calasay, Bantay, Pangasinan	Regional Office I	YES	Competitive Bidding	10/6-14/2024	10/26/2024	01/06/2025	01/09/2025	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Road
25A00100	Basic Infrastructure Program (BIP) - Rehabilitation of Flood Control Structure along Quirino River, Barangay Casagpa, Bugallon, Pangasinan	Regional Office I	YES	Competitive Bidding	10/6-14/2024	10/26/2024	01/06/2025	01/09/2025	GoP	₱30,000,000.00		₱30,000,000.00	Rehabilitation of Flood Control Structure
25A00101	Basic Infrastructure Program (BIP) - Rehabilitation of Flood Control Structure, Siliit Ciguig, Barangay Unanay, Bugallon, Pangasinan	Regional Office I	YES	Competitive Bidding	10/6-14/2024	10/26/2024	01/06/2025	01/09/2025	GoP	₱30,000,000.00		₱30,000,000.00	Rehabilitation of Flood Control Structure
25A00102	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Barangay San Juan, Sta. Teresa, Pangasinan	Regional Office I	YES	Competitive Bidding	10/6-14/2024	10/26/2024	01/06/2025	01/09/2025	GoP	₱30,000,000.00		₱30,000,000.00	Construction of Flood Control Structure
25A00103	Widening of Permanent Bridges - Tiddag Dr. (B005481J) along Marik North Rd (Phase II)	Regional Office I	YES	Competitive Bidding	10/15-21/2024	11/04/2024	01/06/2025	01/09/2025	GoP	₱20,000,000.00		₱20,000,000.00	Widening of Bridge
25A00104	Widening of Permanent Bridges - Dakik A Densen Dr. (B005481J) along Marik North Rd (Phase II)	Regional Office I	YES	Competitive Bidding	10/15-21/2024	11/04/2024	01/06/2025	01/09/2025	GoP	₱5,000,000.00		₱5,000,000.00	Widening of Bridge

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguilá Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (FAP)	Procurement Project	PMO/ Exec - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Project)
					Advertisement/ Posting of B/Rs	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
25A00108	Widening of Paved Road Bridges - Mangila Br. (B02700L2) along Lasing Subroad RJ	Regional Office I	YES	Competitive Bidding	10/15-21/2024	11/04/2024	01/06/2025	01/06/2025	GoP	₱7,500,000.00		₱7,500,000.00	Widening of Bridge
25A00106	Construction of Missing Link/ New Roads - Bontoy (Nicos Sur) - San Quintin-Langitan (Alma) Road, Nicos Sur (Package 6)	Regional Office I	YES	Competitive Bidding	10/15-21/2024	11/04/2024	01/06/2025	01/06/2025	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Concrete Bridge
25A00107	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Avering River Basin, Package 6, Barangay Antigan, Tuluen, La Union	Regional Office I	YES	Competitive Bidding	10/15-21/2024	11/04/2024	01/06/2025	01/06/2025	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Flood Control Structure
25A00108	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bantay River Basin, Package 1, Barangay Quaking Norte, Nagalitan, La Union	Regional Office I	YES	Competitive Bidding	10/15-21/2024	11/04/2024	01/06/2025	01/06/2025	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Structure
25A00109	Sustainable Infrastructure Projects Addressing Gaps (SRPAG) - Construction of Concrete Bridge, Bito Bito, Barangay 36, San Isidro, Victor, Nicos Norte	Regional Office I	YES	Competitive Bidding	10/22-28/2024	11/11/2024	01/06/2025	01/06/2025	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Concrete Bridge
25A00110	Replacement of Paved Road Bridges - Capellan Br. (B02290L2) along Nicos Norte-Angan Rd (Phase II)	Regional Office I	YES	Competitive Bidding	10/22-28/2024	11/11/2024	01/06/2025	01/06/2025	GoP	₱150,000,000.00		₱150,000,000.00	Replacement of Bridge
25A00111	Sustainable Infrastructure Projects Addressing Gaps (SRPAG) - Construction of Bridge, Barangay Bito, PNB, Nicos Norte	Regional Office I	YES	Competitive Bidding	10/22-28/2024	11/11/2024	01/06/2025	01/06/2025	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Bridge
25A00112	Sustainable Infrastructure Projects Addressing Gaps (SRPAG) - Construction of Boring Bridge connecting Nicos Norte-Alma Road to the two Barangays of Dingras, Nicos Norte	Regional Office I	YES	Competitive Bidding	10/22-28/2024	11/11/2024	01/06/2025	01/06/2025	GoP	₱30,000,000.00		₱30,000,000.00	Construction of Bridge
25A00113	Construction of Missing Link/ New Roads - Cervantes - Quirin (Nicos Sur) - Alma Road, Nicos Sur (Package 5)	Regional Office I	YES	Competitive Bidding	10/22-28/2024	11/11/2024	01/06/2025	01/06/2025	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Concrete Road
25A00114	Construction of By-Pass and Diversion Roads Villase-Gto. Tomas Ifigenia Road, Pangasinan	Regional Office I	YES	Competitive Bidding	10/22-28/2024	11/11/2024	01/06/2025	01/06/2025	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Concrete Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

COI#/ (PAP)	Procurement Project	PMO/ Est. - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Project)
					Advertisement/ Posting of ISRES	Submission/Closing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00115	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Arlingay River Basin, Barangay San Simon East, Aringay, La Union	Regional Office I	YES	Competitive Bidding	10/22-28/2024	11/11/2024	01/06/2025	01/06/2025	GoP	₱70,000,000.00		₱70,000,000.00	Construction of Flood Control Structure
25A00116	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Arlingay River Basin, Barangay San Simon West, Aringay, La Union	Regional Office I	YES	Competitive Bidding	10/22-25/2024	11/11/2024	01/06/2025	01/06/2025	GoP	₱70,000,000.00		₱70,000,000.00	Construction of Flood Control Structure
25A00117	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Arlingay River Basin, Phase 1, Package 2, Barangay Aringay, Tuba, La Union	Regional Office I	YES	Competitive Bidding	10/22-28/2024	11/11/2024	01/06/2025	01/06/2025	GoP	₱40,000,000.00		₱40,000,000.00	Construction of Flood Control Structure
25A00118	Rehabilitation/ Reconstruction of Roads with Slip, Slope Collapse, and Landslide - Primary Roads - Marik North Rd - K0560 + 400 - K0560 + 440, K0560 + 517 - K0560 + 590, K0560 + 630 - K0560 + 800, K0571 + 500 - K0571 + 540, K0572 + 500 - K0572 + 540, K0574 + 380 - K0574 + 385, K0575 + 800 - K0575 + 850, K0575 + 350 - K0575 + 370	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/18/2024	01/06/2025	01/06/2025	GoP	₱218,048,000.00		₱218,048,000.00	Construction of Road Slope Protection Structure
25A00119	Rehabilitation/ Reconstruction of Roads with Slip, Slope Collapse, and Landslide - Primary Roads - Marik North Rd - K0560 + 517 - K0560 + 560	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/18/2024	01/06/2025	01/06/2025	GoP	₱1,316,000.00		₱1,316,000.00	Construction of Road Slope Protection Structure
25A00120	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of SRIP and its Appurtenances Structure, Calsangayan SRIP, Barangay Calsangayan, Urdaneta, Pinar del Rio	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/18/2024	01/06/2025	01/06/2025	GoP	₱159,776,000.00		₱159,776,000.00	Construction of SRIP
25A00121	Rehabilitation/ Reconstruction of Roads with Slip, Slope Collapse, and Landslide - Primary Roads - Marik North Rd - K0578 + 540 - K0578 + 711	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/18/2024	01/06/2025	01/06/2025	GoP	₱90,000,000.00		₱90,000,000.00	Construction of Road Slope Protection Structure
25A00122	Rehabilitation/ Reconstruction of Roads with Slip, Slope Collapse, and Landslide - Primary Roads - Marik North Rd - K0578 + 855 - K0578 + 900	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/18/2024	01/06/2025	01/06/2025	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Road Slope Protection Structure
25A00123	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Pangasinan River, Package 2, Barangay Marik North, Marik North, Pinar del Rio	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/18/2024	01/06/2025	01/06/2025	GoP	₱21,852,000.00		₱21,852,000.00	Construction of Flood Control Structure

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (PAP)	Procurement Project	PMOI Unit - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00124	Basic Infrastructure Program (BIP) - Construction of Flood Control Structures, Barangay Bani, Santa Lucia, Bawang, La Union	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/16/2024	01/06/2025	01/08/2025	GoF	₱10,000,000.00		₱10,000,000.00	Construction of Flood Control Structures
25A00125	Widening of Paved Road Bridges - San Luis St. 2 (B00031L2) along Rosario Pugo Rd (Phase II)	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/16/2024	01/06/2025	01/08/2025	GoF	₱10,000,000.00		₱10,000,000.00	Widening of Bridge
25A00126	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (HAB), Barangay Puntal, Agoo, La Union	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/16/2024	01/06/2025	01/08/2025	GoF	₱5,000,000.00		₱5,000,000.00	Construction of Multi Purpose Building
25A00127	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Covered Court), Barangay San Isidro, Agoo, La Union	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/16/2024	01/06/2025	01/08/2025	GoF	₱5,000,000.00		₱5,000,000.00	Construction of Multi Purpose Building
25A00128	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Covered Court), Barangay Pagsanjan Norte, Orla, Bawang, La Union	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/16/2024	01/06/2025	01/08/2025	GoF	₱5,000,000.00		₱5,000,000.00	Construction of Multi Purpose Building
25A00129	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Covered Court), Barangay Cabasaran, Bawang, La Union	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/16/2024	01/06/2025	01/08/2025	GoF	₱5,000,000.00		₱5,000,000.00	Construction of Multi Purpose Building
25A00130	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Covered Court), Barangay Agoo, Bawang, La Union	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/16/2024	01/06/2025	01/08/2025	GoF	₱5,000,000.00		₱5,000,000.00	Construction of Multi Purpose Building
25A00131	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Covered Court), Barangay Cabasaran, Bawang, La Union	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/16/2024	01/06/2025	01/08/2025	GoF	₱5,000,000.00		₱5,000,000.00	Construction of Multi Purpose Building
25A00132	Basic Infrastructure Program (BIP) - Construction of Flood Control Structures, Barangay Masing East, Tubao, La Union	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/16/2024	01/06/2025	01/08/2025	GoF	₱5,000,000.00		₱5,000,000.00	Construction of Flood Control Structures
25A00133	Basic Infrastructure Program (BIP) - Construction of Flood Control Structures, Barangay Puntal, Tubao, La Union	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/16/2024	01/06/2025	01/08/2025	GoF	₱5,000,000.00		₱5,000,000.00	Construction of Flood Control Structures

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (IAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PSP)			Remarks (Brief description of Project)
					Advertisement/ Posting of BIRER	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00134	Basic Infrastructure Program (BIP) - Construction of Flood Control Structures along Aringay River Basin, Phase 2, Barangay Santa Cecilia, Aringay, La Union	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/18/2024	01/06/2025	01/08/2025	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Flood Control Structures
25A00135	Basic Infrastructure Program (BIP) - Construction of Flood Control Structures along Aringay River Basin, Phase 2, Package 3, Barangay Andapan, Tuban, La Union	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/18/2024	01/06/2025	01/08/2025	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Flood Control Structures
25A00136	Basic Infrastructure Program (BIP) - Construction of Flood Control Structures along Aringay River Basin, Phase 1, Barangay Santa Cecilia, Aringay, La Union	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/18/2024	01/06/2025	01/08/2025	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Structures
25A00137	Basic Infrastructure Program (BIP) - Construction of Water Supply System, Barangay Bencita, Aringay, La Union	Regional Office I	YES	Competitive Bidding	10/29/2024 - 11/4/2024	11/18/2024	01/06/2025	01/08/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Water Supply System
25A00138	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Tributary Rivers - Construction of Flood Control Structure along Bawang River Basin, Package 2, Barangay Guayang Norte, Nagpartian, La Union	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Structure
25A00139	Construction of Missing Links/New Roads - Road Connecting Santa Rancito Road (000006L2) and Santa Cacayan Road, Bansa Sur (Package 1)	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱30,000,000.00		₱30,000,000.00	Construction of Concrete Bridge
25A00140	Construction of Missing Links/New Roads - Road Connecting Santa Rancito Road (000006L2) and Santa Cacayan Road, Bansa Sur (Package 2)	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱30,000,000.00		₱30,000,000.00	Construction of Concrete Bridge
25A00141	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Covered Court), Barangay Puzon, Rosario, La Union	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00142	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Covered Court), Barangay Tangle, Rosario, La Union	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00143	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Covered Court), Barangay Candia, Nagpartian, La Union	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (FAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PbP)			Remarks (Brief description of Project)
					Advertisement/ Posting of BIRB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00144	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Covered Court), Barangay Santa Maria, Agos, La Union	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00145	Basic Infrastructure Program (BIP) - Rehabilitation of Multi-Purpose Building, Barangay San Juan, Agos, La Union	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00146	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (City Court Center), Barangay Santa Rita West, Aringay, La Union	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00147	Basic Infrastructure Program (BIP) - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Samara, Aringay, La Union	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00148	Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Impormasyon para sa Kapagapansin at Seguridad Program - TRKAI) - Construction of Personnel's Barracks, 7th Infantry (KAUNGA) (Jawakan, Philippine Army, Camp U. Tito B. Adel, Brgy. Calicatan, Marangal, Pangasinan	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Building
25A00149	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Rizal, San Carlos City, Pangasinan	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00150	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Tondogan Park, Dagupan City, Pangasinan	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Concrete Road
25A00151	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to San Fabian Beach, San Fabian, Pangasinan	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Concrete Road
25A00152	Construction of By-Pass and Diversion Roads (Roadway-Lexus-Village (BLV) Bypass Road, Pangasinan	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱70,000,000.00		₱70,000,000.00	Construction of Concrete Road
25A00153	Construction of By-Pass and Diversion Roads Road connecting Village (B. Tomas Bypass Road to Urbana City Bypass Road, Pangasinan	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱105,000,000.00		₱105,000,000.00	Construction of Concrete Road

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (IAP)	Procurement Project	PSO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PMP)			Remarks (Brief description of Project)
					Advertisement/ Posting of BIRRS	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	BDOE	CO	
25A00154	Construction of By-Pass and Diversion Roads Vigan Bypass Road, Pangasinan	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱60,000,000.00		₱60,000,000.00	Construction of Concrete Road
25A00155	Construction of By-Pass and Diversion Roads Sanabayan Diversion Road, Pangasinan	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱75,000,000.00		₱75,000,000.00	Construction of Concrete Road
25A00156	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Talingan, City of Caraga, Maros Sar	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Concrete Road
25A00157	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Babilao, Aloran, Maros Sar	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱12,000,000.00		₱12,000,000.00	Construction of Concrete Road
25A00158	Construction of By-Pass and Diversion Roads Bawang-San Fernando-San Juan Bypass Road, (San Fernando-San Juan Section) Package 1, La Union	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱200,000,000.00		₱200,000,000.00	Construction of Concrete Road
25A00159	Construction of By-Pass and Diversion Roads Bawang-San Fernando-San Juan Bypass Road, (San Fernando-San Juan Section) Package 2, La Union	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱200,000,000.00		₱200,000,000.00	Construction of Concrete Road
25A00160	Construction/Improvement of Access Roads leading to Mines, Industries and Economic Zones (Roads Leasing/Linquage for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Palmon-Bantuan Road connecting Pangasinan-Zambales Road, in support of Mining Industry, Isabela, Pangasinan	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱15,000,000.00		₱15,000,000.00	Construction of Concrete Road
25A00161	Construction of By-Pass and Diversion Roads Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Exit Road (Kinabayan Section), Package 1, Pangasinan	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱55,000,000.00		₱55,000,000.00	Construction of Concrete Road
25A00162	Construction of By-Pass and Diversion Roads Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Exit Road (Kinabayan Section), Package 2, Pangasinan	Regional Office I	YES	Competitive Bidding	10/31/2024 - 11/6/2024	11/20/2024	01/07/2025	01/09/2025	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Concrete Road
25A00163	Construction of Mining Lateral New Roads - Mangatapan-Da Cruz Road, Pangasinan	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱60,000,000.00		₱60,000,000.00	Construction of Concrete Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Project)
					Advertisement/ Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00164	Construction Improvement of Access Roads leading to Destined Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Ungayon Baywalk to Bumbay, Pangasinan	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoF	₱50,000,000.00		₱50,000,000.00	Construction of Slope Protection Structure
25A00165	Construction of By-Pass and Diversion Roads Dagupan-Mangaldan Diversion Road, Pangasinan	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱70,000,000.00		₱70,000,000.00	Construction of Concrete Road
25A00166	Construction of By-Pass and Diversion Roads Ungayon Baywalk-Bonuan Road, Pangasinan	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱60,077,000.00		₱60,077,000.00	Construction of Concrete Road
25A00167	Construction of By-Pass and Diversion Roads Dagupan-Mangaldan-Catanduan Comarhumbat Road (Dagupan City-Mangaldan Section), Pangasinan	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱70,000,000.00		₱70,000,000.00	Construction of Concrete Road
25A00168	Construction of By-Pass and Diversion Roads Langa San Roque Bypass Road (San Nicolas Section), Package B, Ilocos Norte	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Concrete Road
25A00169	Construction of Missing Links/ New Roads - Alim-Sagpao (Ilocos Sur) - Batun (Iligan) Road, Ilocos Sur (Package 5)	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Concrete Road
25A00170	Construction of Missing Links/ New Roads - Conventos (Ilocos Sur) - Bisan - Sagpao via Laylay Road, Ilocos Sur (Package 5)	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Concrete Road
25A00171	Beak Infrastructure Program (BIP) - Construction of Road, Barangay Bagani Campo, Barangay Tugay, Barangay Dablagan, City of Candia, Ilocos Sur	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Concrete Road
25A00172	Beak Infrastructure Program (BIP) - Construction of Road, Barangay Repreped, City of Candia, Ilocos Sur	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Concrete Road
25A00173	Beak Infrastructure Program (BIP) - Construction of Road, Barangay Talibin, City of Candia, Ilocos Sur	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Concrete Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (PAP)	Procurement Project	PSO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (Brief Description of Project)
					Advertisement/ Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00174	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Antidagupan, Narayan, Naoen Sur	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00175	Construction of By-Pass and Diversion Roads Rosario Bypass Road, La Union	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Concrete Road
25A00176	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Bengig Falls and Mt. Rice Terraces, Brgy. Gasing Sur, Nagabitan, La Union	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Concrete Road
25A00177	Construction of Missing Link/ New Road - Bolman-Daqui Coastal Road, Pangasinan	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱200,000,000.00		₱200,000,000.00	Construction of Concrete Road
25A00178	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Angel Cares and Abugan Beach, Elni, Pangasinan	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Concrete Road
25A00179	Construction of By-Pass and Diversion Roads Marikopa Diversion Road, Marikopa, Pangasinan	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱150,000,000.00		₱150,000,000.00	Construction of Concrete Road
25A00180	Road Widening - Primary Roads - Marikopa North Rd - K0534 + 000 - K0535 + 084, K0544 + 226 - K0544 + 250, K0544 + 383.30 - K0544 + 730, K0544 + 894 - K0545 + 724	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱22,815,000.00		₱22,815,000.00	Road Widening
25A00181	Road Widening - Primary Roads - Marikopa North Rd - K0545 + 894.00 - K0547 + 020	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱36,502,000.00		₱36,502,000.00	Road Widening
25A00182	Road Widening - Primary Roads - Marikopa North Rd - K0548 + 045 - K0548 + 308, K0548 + 803 - K0548 + 936	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱5,199,000.00		₱5,199,000.00	Road Widening
25A00183	Road Widening - Primary Roads - Marikopa North Rd - K0548 + 975 - K0550 + 049	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱3,181,000.00		₱3,181,000.00	Road Widening

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (PAP)	Procurement Project	PMO/ Exec - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of Bids/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00184	Road Widening - Primary Roads - Manila North Rd - K0550 + 049 - K0551 + 504, K0551 + 578 - K0551 + 750	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱25,848,000.00		₱25,848,000.00	Road Widening
25A00185	Road Widening - Primary Roads - Manila North Rd - K0552 + 440 - K0554 + 500	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱36,857,800.00		₱36,857,800.00	Road Widening
25A00186	Road Widening - Primary Roads - Manila North Rd - K0488 + 050 - K0488 + 040, K0488 + 580 - K0488 + 957, K0490 + 500 - K0490 + 487	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱18,308,500.00		₱18,308,500.00	Road Widening
25A00187	Road Widening - Primary Roads - Manila North Rd - K0488 + 857 - K0488 + 879, K0488 + 986 - K0490 + 000, K0504 + 500 - K0505 + 069, K0505 + 347 - K0505 + 402, K0505 + 486 - K0505 + 534, K0505 + 588 - K0505 + 895, K0505 + 1674 - K0507 + 713, K0508 + 032 - K0508 + 600, K0560 + 898 - K0561 + 122, K0562 + 905 - K0562 + 134, K0572 + 729 - K0573 + 728, K0581 + 824 - K0581 + 884, K0581 + 868 - K0582 + 100, K0582 + 221.45 - K0583 + 872, K0583 + 729 - K0585 + 741	Regional Office I	YES	Competitive Bidding	11/5-11/2024	11/25/2024	01/07/2025	01/09/2025	GoP	₱127,882,000.00		₱127,882,000.00	Road Widening
25A00188	Construction of By-Pass and Diversion Roads (Luzon-San Nicolas Bypass Road (Luzon City-Sacramento Section), Package A, Sacramento North)	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	₱308,000,000.00		₱308,000,000.00	Construction of Concrete Road
25A00189	Construction of Missing Link or New Roads - Piddig-Carson (Boca Norte) - Calapanan (Apayao) Connecting Calapanan-Corner (Apayao) - Tiran (Cagayan) Road, Boca Norte (Package E)	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Concrete Road
25A00190	Construction of By-Pass and Diversion Roads (Batang-San Fernando-San Juan Epifanio Road, (San Fernando-San Juan Section) Package 3, La Union)	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	₱125,000,000.00		₱125,000,000.00	Construction of Concrete Bridges
25A00191	Construction of Missing Link or New Roads - Santal (La Union) - Kibungan (Benguet) Road (Santal Section), La Union	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Concrete Road
25A00192	Construction of Missing Link or New Roads - Santal (San Gabriel (La Union) - Kapampangan (Benguet) Road, La Union (Package E)	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Concrete Road

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (PAP)	Procurement Project	PSO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PSP)			Remarks (Brief description of Project)
					Advertisement/ Posting of IBRG	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00193	Construction of By-Pass and Diversion Roads Bawang San Fernando-San Juan Bypass Road, (Bawang Section), Package 1, La Union	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	P236,000,000.00		P236,000,000.00	Construction of Concrete Road
25A00194	Construction of By-Pass and Diversion Roads Bawang San Fernando-San Juan Bypass Road, (Bawang Section), Package 2, La Union	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	P270,000,000.00		P270,000,000.00	Construction of Concrete Bridge
25A00195	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Linkage Program - ROLL IT) - Publication Sur-Surien Lumbayan (Lumbayan Bypassing Road connecting Candon-Sancti-San Emilio Del Pilar National Road in support of the Candon Processing Center and Candon Plantation, Sancti, Ilocos Sur	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	P25,000,000.00		P25,000,000.00	Construction of Concrete Road
25A00196	Sustainable Infrastructure Projects Addressing Gaps (SIPAG) - Improvement of Road, Alim Cuyo Goydo-Lapangan, Alim, Ilocos Sur	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	P7,000,000.00		P7,000,000.00	Construction of Concrete Road
25A00197	Sustainable Infrastructure Projects Addressing Gaps (SIPAG) - Construction of Road connecting Goyo-Alim, Goyo, Ilocos Sur (Phase 2)	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	P20,000,000.00		P20,000,000.00	Construction of Concrete Road
25A00198	Construction of Missing Link/ New Roads - Sancti (La Union) - Kibungan (Benguet) Road (Sancti Section, Package 1, La Union)	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	P115,000,000.00		P115,000,000.00	Construction of Concrete Road
25A00199	Construction/ Improvement of Access Roads leading to Destined Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Baco-Arangan Access Road leading to Tanyag Falls, Brgy. Baco, San Gabriel, La Union	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	P20,000,000.00		P20,000,000.00	Construction of Concrete Road
25A00200	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Linkage Program - ROLL IT) - Publication Pagsa-Tubad Road connecting Balaos-Santo Road in support to Gulf Stream Industry and other High Value Agricultural Products, Sancti, La Union	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	P25,000,000.00		P25,000,000.00	Construction of Road Slope Protection Structure
25A00201	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11238 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Tanyag Cador Rd (200326J2) - Change 45 - Change 53.6	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	P250,000.00		P250,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00202	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11238 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Tanyag Cador Rd (200326J2) - Change 175 - Change 190	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	P250,000.00		P250,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

CODE (PNP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PNP)			Remarks (Brief description of Project)
					Advertisement/ Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00203	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per RA 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Carmen East West Diversion Rd (500915L2) - Chainage 4181 - Chainage 4216.4	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	₱100,000.00		₱100,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00204	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per RA 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan Nares Edge Rd - K0162 + 938 - K0162 + 955	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	₱15,000.00		₱15,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00205	Construction of By-Pass and Diversion Roads San Carlos City Bypass Road, Package A, Pangasinan	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	₱180,000,000.00		₱180,000,000.00	Construction of Concrete Road
25A00206	Construction of By-Pass and Diversion Roads San Carlos City Bypass Road, Package B, Pangasinan	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	₱125,000,000.00		₱125,000,000.00	Construction of Concrete Road
25A00207	Road Widening - Primary Route - Marikina North Rd - K0489 + 402 - K0489 + 023, K0489 + 360 - K0489 + 406, K0489 + 546 - K0489 + 016, K0501 + 706 - K0501 + 720, K0501 + 866 - K0502 + 020, K0502 + 100 - K0502 + 116, K0502 + 176 - K0502 + 301, K0502 + 331 - K0502 + 585, K0502 + 526 - K0502 + 406, K0504 + 000 - K0504 + 016, K0506 + 060 - K0506 + 530, K0506 + 302 - K0506 + 280	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	₱24,254,000.00		₱24,254,000.00	Road Widening
25A00208	Road Widening - Primary Route - Marikina South Rd - K0510 + 180 - K0510 + 546, K0514 + 311 - K0515 + 106, K0516 + 806 - K0516 + 836, K0516 + 301 - K0516 + 886, K0516 + 017 - K0516 + 542, K0516 + 719 - K0516 + 000, K0520 + 540 - K0520 + 574, K0520 + 919,80 - K0520 + 886, K0522 + 342 - K0522 + 412, K0522 + 010 - K0522 + 186, K0526 + 067 - K0526 + 186, K0530 + 040 - K0530 + 021, K0530 + 667 - K0530 + 012, K0530 + 886 - K0531 + 046, K0531 + 040 - K0531 + 886, K0531 + 872 - K0531 + 876, K0531 + 862 - K0531 + 317, K0531 + 886 - K0532 + 016, K0532 + 000 - K0532 + 762, K0532 + 326 - K0532 + 440	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	₱25,738,000.00		₱25,738,000.00	Road Widening
25A00209	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Angat, Naguilan, La Union	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Concrete Road
25A00210	Basic Infrastructure Program (BIP) - Construction of Road, Barangay San Antonio, Aringay, La Union	Regional Office I	YES	Competitive Bidding	11/7-13/2024	11/27/2024	01/07/2025	01/09/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00211	Construction of By-Pass and Diversion Roads Vigan-Cebuano Coastal Diversion Road, Package 2, Ilocos	Regional Office I	YES	Competitive Bidding	11/12-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱35,000,000.00		₱35,000,000.00	Construction of Concrete Road
25A00212	Construction of By-Pass and Diversion Roads San Fernando Bypass Road, Ilocos Sur	Regional Office I	YES	Competitive Bidding	11/12-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱28,408,000.00		₱28,408,000.00	Construction of Concrete Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd, Brgy. Sevilla, City of San Fernando, La Union

DIPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works- FY 2025

CODE (IAP)	Procurement Project	PMO/ Exec - Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (Brief description of Project)
					Advertisement/ Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
25A00213	Construction/ Improvement of Access Roads leading to Ordered Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Virgen Buenavista Road leading to the Heritage Village, Virgen City, Baco Sur	Regional Office I	YES	Competitive Bidding	11/12-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Concrete Road
25A00214	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLIT) - Pardo-Salvo Mariano-Panabang-Taymang Roads connecting Fishponds and Agricultural Lands, Santa Catalina, Baco Sur	Regional Office I	YES	Competitive Bidding	11/13-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Concrete Road
25A00215	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along San Nicolas Highway (in Quirino-Umagam-Quirino Rd - K0203 + 418 - K0203 + 440.30)	Regional Office I	YES	Competitive Bidding	11/12-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱250,000.00		₱250,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00216	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along San Nicolas Highway (in Quirino-Umagam-Quirino Rd - K0203 + 645 - K0203 + 908)	Regional Office I	YES	Competitive Bidding	11/12-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱15,000.00		₱15,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00217	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Carmen East West Diversion Rd (K0201A.2) - Changeage 2252 - Changeage 2288.7	Regional Office I	YES	Competitive Bidding	11/12-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱500,000.00		₱500,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00218	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along San Nicolas Highway (in Quirino-Umagam-Quirino Rd - K0203 + 033 - K0203 + 042)	Regional Office I	YES	Competitive Bidding	11/12-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱250,000.00		₱250,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00219	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along SAN-Baki Ad-Umagam Rd - K0200 + 501 - K0200 + 507	Regional Office I	YES	Competitive Bidding	11/12-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱15,000.00		₱15,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00220	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Brulamen-Angan Santa Maria Rd - K0201 + 010 - K0201 + 291	Regional Office I	YES	Competitive Bidding	11/12-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱2,255,000.00		₱2,255,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00221	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Brulamen-Angan Santa Maria Rd - K0200 + 879 - K0200 + 984.50	Regional Office I	YES	Competitive Bidding	11/12-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱250,000.00		₱250,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00222	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungas sa Paliparan, Riles at Daangin Program - KATUPARAN) - Paoay-Laing International Airport Access Road, Paoay, Baco Norte	Regional Office I	YES	Competitive Bidding	11/12-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Concrete Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguirre Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works, FY 2025

CODE (PAP)	Procurement Project	PRG/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Project)
					Advertisement/ Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00225	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungas sa Palaparan, Piles at Oatagan Program - KATUPARAN) - Bocas Fly in Cruiser Road, Customs and Police, Bocas Norte	Regional Office I	YES	Competitive Bidding	11/12-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱194,141,000.00		₱194,141,000.00	Construction of Concrete Road
25A00226	Construction of Fly-Over and Diversion Roads Vigan-Cabagan Coastal/Diversion Road, Package 1, Bocas	Regional Office I	YES	Competitive Bidding	11/12-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱40,000,000.00		₱40,000,000.00	Construction of Concrete Road
25A00228	Construction of Fly-Over and Diversion Roads Taguin Bypass Road, Bocas Sur	Regional Office I	YES	Competitive Bidding	11/12-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱62,000,000.00		₱62,000,000.00	Construction of Concrete Road
25A00229	Construction of Mixing Underpass Roads - Berto (La Union)-Kibungan (Banguet) Road (Buggan Berto), La Union	Regional Office I	YES	Competitive Bidding	11/12-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱60,000,000.00		₱60,000,000.00	Construction of Concrete Road
25A00227	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Vizcaya Rd - K0195 + 488 - K0195 + 497.30	Regional Office I	YES	Competitive Bidding	11/12-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱150,000.00		₱150,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00228	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Vizcaya Rd - K0179 + 988 - K0179 + 1080	Regional Office I	YES	Competitive Bidding	11/12-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱1,200,000.00		₱1,200,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00229	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Vizcaya Rd - K0182 + 834 - K0182 + 881	Regional Office I	YES	Competitive Bidding	11/12-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱2,870,000.00		₱2,870,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00230	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Binalonan-Arangan-Santa Maria Rd - K0196 + 724 - K0196 + 778.00	Regional Office I	YES	Competitive Bidding	11/12-18/2024	12/02/2024	01/07/2025	01/09/2025	GoP	₱615,000.00		₱615,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00231	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungas sa Palaparan, Piles at Oatagan Program - KATUPARAN) - Pileay-Laning International Airport Access Road, Lanang City, Bocas Norte	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	₱210,000,000.00		₱210,000,000.00	Construction of Concrete Road
25A00232	Submarine Infrastructure Projects Addressing Gaps (SBAG) - Improvement of Road at Barangay Libran, Pangasinan, Vigan, Dufur, Oatagan and Tatalagan, Vigan, Bocas Norte	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	₱229,808,000.00		₱229,808,000.00	Improvement of Concrete Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works: FY 2025

CODE (PAP)	Procurement Project	PMO/ Unit - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of BURE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00233	Construction of Bypass and Diversion Roads Daisyday Road (San Nicolas Section), Socco Norte	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	₱30,000,000.00		₱30,000,000.00	Construction of Concrete Road
25A00234	Construction of Bypass and Diversion Roads Dagupan Diversion Road, Socco Norte	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Concrete Road
25A00235	Construction of Missing Link/New Roads - Jct. Socco Norte Along Road-Marina Era-Tyeng Road, Nueva Era, Socco Norte	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Concrete Road
25A00236	Construction of Missing Link/New Roads - Cebuagan-Nueva Era-Dagupan Road, Nueva Era Section, Socco Sur	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Concrete Road
25A00237	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along San Nicolas Highway-San Quintin-Umangan-Quinto Rd - K0208 + 532 - K0208 + 767	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	₱88,000.00		₱88,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00238	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along San Nicolas Highway-San Quintin-Umangan-Quinto Rd - K0208 + 840 - K0208 + 852	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	₱250,000.00		₱250,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00239	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Baki-Baki Jct-Umangan Rd - K0200 + 347 - K0200 + 352	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	₱300,000.00		₱300,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00240	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Bantawan- Aduagan-Twenty Maria Rd - K0200 + 482 - K0200 + 512	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	₱500,000.00		₱500,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00241	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Vizcaya Rd - K0195 + 211 - K0195 + 218.85	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	₱350,000.00		₱350,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00242	Road Widening - Primary Roads - Manila North Rd - K0486 + 886 - K0486 + 1022	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	₱2,442,000.00		₱2,442,000.00	Road Widening

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sreilla, City of San Fernando, La Union

CODE (PAP)	Procurement Project	PMO/ End - User	Is Bids an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P/P)			Remarks (Brief description of Project)
					Advertisement/ Posting of ISRES	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	BOOE	CO	
25A00243	Road Whiting - Tertiary Road - Along Bantak/Peddy Subarea Rd - K0480 + 380 - K0480 + 402, K0480 + 417 - K0480 + 217, K0480 + 151, K0480 + 438, K0480 + 152, K0480 + 358, K0480 + 380 - K0480 + 207, K0480 + 247,20 - K0480 + 248, K0480 + 300 - K0480 + 248, K0480 + 248 - K0480 + 231, K0480 + 300 - K0480 + 442, K0480 + 347 - K0480 + 213, K0480 + 201, K0480 + 340, K0480 + 330 - K0480 + 311, K0480 + 412 - K0480 + 108, K0480 + 217, K0480 + 254, K0480 + 245, K0480 + 346, K0480 + 344 - K0480 + 408, K0480 + 342, K0480 + 148, K0480 + 225 - K0480 + 238, K0480 + 201 - K0480 + 147, K0480 + 238 - K0480 + 345, K0480 + 402,10 - K0480 + 400	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	P263,125,000.00		P263,125,000.00	Road Whiting
25A00244	Construction of Bypass and Overhead Roads - Derrylley Road (Along City Section), Baco Norte	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	P130,000,000.00		P130,000,000.00	Construction of Concrete Road
25A00245	Construction of Missing Link/New Roads - Paddy Canal-Catmonan Road, Baco Norte	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	P145,891,000.00		P145,891,000.00	Construction of Concrete Road
25A00246	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Vizcaya Rd - K0176 + (-185) - K0176 + (-132.70)	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	P613,000.00		P613,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00247	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Sanokan-Angkan-Santa Maria Rd - K0201 + 846 - K0201 + 900	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	P544,000.00		P544,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00248	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Vizcaya Rd - K0150 + 400 - K0150 + 424	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	P550,000.00		P550,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00249	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Vizcaya Rd - K0196 + 163 - K0196 + 172.70	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	P350,000.00		P350,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00250	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Vizcaya Rd - K0196 + 382 - K0196 + 394	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	P300,000.00		P300,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00251	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Vizcaya Rd - K0194 + 120 - K0194 + 143.90	Regional Office I	YES	Competitive Bidding	11/14-20/2024	12/04/2024	01/07/2025	01/09/2025	GoP	P350,000.00		P350,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)

Gov. Aguiar Rd., Arty. Sevilla, City of San Fernando, La Union

DPWH Regional Office | Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (RAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/BIS	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00232	Construction (Upgrade) Rehabilitation of Drainage along National Road - Primary Roads - Manila North Rd - KD007 + 134 - KD008 + 407, KD008 + 833 - KD008 + 834, KD008 + 837 - KD008 + 838, KD008 + 839, KD008 + 840, KD008 + 841, KD008 + 842, KD008 + 843, KD008 + 844, KD008 + 845, KD008 + 846, KD008 + 847, KD008 + 848, KD008 + 849, KD008 + 850, KD008 + 851, KD008 + 852, KD008 + 853, KD008 + 854, KD008 + 855, KD008 + 856, KD008 + 857, KD008 + 858, KD008 + 859, KD008 + 860, KD008 + 861, KD008 + 862, KD008 + 863, KD008 + 864, KD008 + 865, KD008 + 866, KD008 + 867, KD008 + 868, KD008 + 869, KD008 + 870, KD008 + 871, KD008 + 872, KD008 + 873, KD008 + 874, KD008 + 875, KD008 + 876, KD008 + 877, KD008 + 878, KD008 + 879, KD008 + 880, KD008 + 881, KD008 + 882, KD008 + 883, KD008 + 884, KD008 + 885, KD008 + 886, KD008 + 887, KD008 + 888, KD008 + 889, KD008 + 890, KD008 + 891, KD008 + 892, KD008 + 893, KD008 + 894, KD008 + 895, KD008 + 896, KD008 + 897, KD008 + 898, KD008 + 899, KD008 + 900, KD008 + 901, KD008 + 902, KD008 + 903, KD008 + 904, KD008 + 905, KD008 + 906, KD008 + 907, KD008 + 908, KD008 + 909, KD008 + 910, KD008 + 911, KD008 + 912, KD008 + 913, KD008 + 914, KD008 + 915, KD008 + 916, KD008 + 917, KD008 + 918, KD008 + 919, KD008 + 920, KD008 + 921, KD008 + 922, KD008 + 923, KD008 + 924, KD008 + 925, KD008 + 926, KD008 + 927, KD008 + 928, KD008 + 929, KD008 + 930, KD008 + 931, KD008 + 932, KD008 + 933, KD008 + 934, KD008 + 935, KD008 + 936, KD008 + 937, KD008 + 938, KD008 + 939, KD008 + 940, KD008 + 941, KD008 + 942, KD008 + 943, KD008 + 944, KD008 + 945, KD008 + 946, KD008 + 947, KD008 + 948, KD008 + 949, KD008 + 950, KD008 + 951, KD008 + 952, KD008 + 953, KD008 + 954, KD008 + 955, KD008 + 956, KD008 + 957, KD008 + 958, KD008 + 959, KD008 + 960, KD008 + 961, KD008 + 962, KD008 + 963, KD008 + 964, KD008 + 965, KD008 + 966, KD008 + 967, KD008 + 968, KD008 + 969, KD008 + 970, KD008 + 971, KD008 + 972, KD008 + 973, KD008 + 974, KD008 + 975, KD008 + 976, KD008 + 977, KD008 + 978, KD008 + 979, KD008 + 980, KD008 + 981, KD008 + 982, KD008 + 983, KD008 + 984, KD008 + 985, KD008 + 986, KD008 + 987, KD008 + 988, KD008 + 989, KD008 + 990, KD008 + 991, KD008 + 992, KD008 + 993, KD008 + 994, KD008 + 995, KD008 + 996, KD008 + 997, KD008 + 998, KD008 + 999, KD008 + 1000, KD008 + 1001, KD008 + 1002, KD008 + 1003, KD008 + 1004, KD008 + 1005, KD008 + 1006, KD008 + 1007, KD008 + 1008, KD008 + 1009, KD008 + 1010, KD008 + 1011, KD008 + 1012, KD008 + 1013, KD008 + 1014, KD008 + 1015, KD008 + 1016, KD008 + 1017, KD008 + 1018, KD008 + 1019, KD008 + 1020, KD008 + 1021, KD008 + 1022, KD008 + 1023, KD008 + 1024, KD008 + 1025, KD008 + 1026, KD008 + 1027, KD008 + 1028, KD008 + 1029, KD008 + 1030, KD008 + 1031, KD008 + 1032, KD008 + 1033, KD008 + 1034, KD008 + 1035, KD008 + 1036, KD008 + 1037, KD008 + 1038, KD008 + 1039, KD008 + 1040, KD008 + 1041, KD008 + 1042, KD008 + 1043, KD008 + 1044, KD008 + 1045, KD008 + 1046, KD008 + 1047, KD008 + 1048, KD008 + 1049, KD008 + 1050, KD008 + 1051, KD008 + 1052, KD008 + 1053, KD008 + 1054, KD008 + 1055, KD008 + 1056, KD008 + 1057, KD008 + 1058, KD008 + 1059, KD008 + 1060, KD008 + 1061, KD008 + 1062, KD008 + 1063, KD008 + 1064, KD008 + 1065, KD008 + 1066, KD008 + 1067, KD008 + 1068, KD008 + 1069, KD008 + 1070, KD008 + 1071, KD008 + 1072, KD008 + 1073, KD008 + 1074, KD008 + 1075, KD008 + 1076, KD008 + 1077, KD008 + 1078, KD008 + 1079, KD008 + 1080, KD008 + 1081, KD008 + 1082, KD008 + 1083, KD008 + 1084, KD008 + 1085, KD008 + 1086, KD008 + 1087, KD008 + 1088, KD008 + 1089, KD008 + 1090, KD008 + 1091, KD008 + 1092, KD008 + 1093, KD008 + 1094, KD008 + 1095, KD008 + 1096, KD008 + 1097, KD008 + 1098, KD008 + 1099, KD008 + 1100, KD008 + 1101, KD008 + 1102, KD008 + 1103, KD008 + 1104, KD008 + 1105, KD008 + 1106, KD008 + 1107, KD008 + 1108, KD008 + 1109, KD008 + 1110, KD008 + 1111, KD008 + 1112, KD008 + 1113, KD008 + 1114, KD008 + 1115, KD008 + 1116, KD008 + 1117, KD008 + 1118, KD008 + 1119, KD008 + 1120, KD008 + 1121, KD008 + 1122, KD008 + 1123, KD008 + 1124, KD008 + 1125, KD008 + 1126, KD008 + 1127, KD008 + 1128, KD008 + 1129, KD008 + 1130, KD008 + 1131, KD008 + 1132, KD008 + 1133, KD008 + 1134, KD008 + 1135, KD008 + 1136, KD008 + 1137, KD008 + 1138, KD008 + 1139, KD008 + 1140, KD008 + 1141, KD008 + 1142, KD008 + 1143, KD008 + 1144, KD008 + 1145, KD008 + 1146, KD008 + 1147, KD008 + 1148, KD008 + 1149, KD008 + 1150, KD008 + 1151, KD008 + 1152, KD008 + 1153, KD008 + 1154, KD008 + 1155, KD008 + 1156, KD008 + 1157, KD008 + 1158, KD008 + 1159, KD008 + 1160, KD008 + 1161, KD008 + 1162, KD008 + 1163, KD008 + 1164, KD008 + 1165, KD008 + 1166, KD008 + 1167, KD008 + 1168, KD008 + 1169, KD008 + 1170, KD008 + 1171, KD008 + 1172, KD008 + 1173, KD008 + 1174, KD008 + 1175, KD008 + 1176, KD008 + 1177, KD008 + 1178, KD008 + 1179, KD008 + 1180, KD008 + 1181, KD008 + 1182, KD008 + 1183, KD008 + 1184, KD008 + 1185, KD008 + 1186, KD008 + 1187, KD008 + 1188, KD008 + 1189, KD008 + 1190, KD008 + 1191, KD008 + 1192, KD008 + 1193, KD008 + 1194, KD008 + 1195, KD008 + 1196,												

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works- FY 2025

CODE (PAP)	Procurement Project	PMO: End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Project)
					Advertisement/Posting of B/Rs	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
25A00251	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Dagupan-Boracan-San Fabian (54-K0363 + 900 - K0385 + 070)	Regional Office I	YES	Competitive Bidding	11/19-29/2024	12/10/2024	01/07/2025	01/09/2025	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Drainage Structure
25A00252	Construction of By-Pass and Diversion Roads Lingayen Bypass Road, Pangasinan	Regional Office I	YES	Competitive Bidding	11/19-25/2024	12/10/2024	01/07/2025	01/09/2025	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Concrete Road
25A00253	Sustainable Infrastructure Projects Alleviating Gaps (SPAGS)Construction of Road, Barangay Daling - Barangay Basing, Barangay Daling and Barangay Basing, Binalatene, Pangasinan	Regional Office I	YES	Competitive Bidding	11/19-25/2024	12/10/2024	01/07/2025	01/09/2025	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Concrete Road
25A00254	Sustainable Infrastructure Projects Alleviating Gaps (SPAGS)Construction of Road, Barangay Nibela Riverside - Barangay Cayanga, San Fabian, Pangasinan	Regional Office I	YES	Competitive Bidding	11/19-25/2024	12/10/2024	01/07/2025	01/09/2025	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Concrete Road
25A00255	Basic Infrastructure Program (BIP) - Construction of Road, Bafags-Angelen (Bafags Section), Barangay Bafags, Bupiton, Pangasinan	Regional Office I	YES	Competitive Bidding	11/19-25/2024	12/10/2024	01/07/2025	01/09/2025	GoP	₱12,000,000.00		₱12,000,000.00	Construction of Concrete Road
25A00256	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Camachen, Binalatene, Pangasinan	Regional Office I	YES	Competitive Bidding	11/19-25/2024	12/10/2024	01/07/2025	01/09/2025	GoP	₱15,000,000.00		₱15,000,000.00	Construction of Concrete Road
25A00257	Construction of Missing Link or New Roads - San Manuel (Pangasinan) - Bogen (Benguet) Road, Pangasinan (Package 6)	Regional Office I	YES	Competitive Bidding	11/19-25/2024	12/10/2024	01/07/2025	01/09/2025	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Concrete Road
25A00258	Basic Infrastructure Program (BIP) - Construction of Road, Tayug, Pangasinan	Regional Office I	YES	Competitive Bidding	11/19-25/2024	12/10/2024	01/07/2025	01/09/2025	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Concrete Road
25A00259	Basic Infrastructure Program (BIP) - Construction of Road with Drainage Structure, Calabazangon Sur - Calabazangon Norte - Poluyan, Barangay Poluyan, Rosales, Pangasinan	Regional Office I	YES	Competitive Bidding	11/19-25/2024	12/10/2024	01/07/2025	01/09/2025	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Road with Drainage Structure
25A00270	Widening of Permanent Bridges - On Bi, (B000791L) along Pangasinan-Tarlac Rd (Phase II)	Regional Office I	YES	Competitive Bidding	11/21-27/2024	12/11/2024	01/07/2025	01/09/2025	GoP	₱20,000,000.00		₱20,000,000.00	Widening of Bridge

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (PAP)	Procurement Project	PMO/ Est - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PMP)			Remarks (Brief description of Project)
					Advertisement Posting of BIRSEI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00271	Widening of Permanent Bridges - Gayman Jr. (SR2148L2) along Pangasinan-Zambales Rd	Regional Office I	YES	Competitive Bidding	11/21-27/2024	12/11/2024	01/07/2025	01/08/2025	GoP	₱15,000,000.00		₱15,000,000.00	Widening of Bridge
25A00272	Widening of Permanent Bridges - Moral Parallel Dr. along Pangasinan-Zambales Rd	Regional Office I	YES	Competitive Bidding	11/21-27/2024	12/11/2024	01/07/2025	01/08/2025	GoP	₱15,527,300.00		₱15,527,300.00	Widening of Bridge
25A00273	Construction/Improvement of Various infrastructures in Support of National Security (Taking up Infrastructure pass as Kapayapaan at Separated Program - TIKAS) - Construction Radar Basing Support System, Wallace Air Station, Para Point, San Fernando City, La Union, Phase II	Regional Office I	YES	Competitive Bidding	11/21-27/2024	12/11/2024	01/07/2025	01/08/2025	GoP	₱15,000,000.00		₱15,000,000.00	Construction Radar Basing Support System
25A00274	Construction/Improvement of Various infrastructures in Support of National Security (Taking up Infrastructure pass as Kapayapaan at Separated Program - TIKAS) - Construction of Multi-Purpose Building (Covered Firing Range), Philippine Air Force, Wallace Air Station, Para Point, San Fernando City, La Union	Regional Office I	YES	Competitive Bidding	11/21-27/2024	12/11/2024	01/07/2025	01/08/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00275	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Pangasinan Elementary School, Barangay Pangasinan, Baguio, Pangasinan	Regional Office I	YES	Competitive Bidding	11/21-27/2024	12/11/2024	01/07/2025	01/08/2025	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Multi-Purpose Building
25A00276	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Plaza of Barangay Dumay, Baguio, Pangasinan	Regional Office I	YES	Competitive Bidding	11/21-27/2024	12/11/2024	01/08/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00277	Construction of By-Pass and Diversion Roads Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard East Road (Baguio City Section), Package 1 Pangasinan	Regional Office I	YES	Competitive Bidding	11/21-27/2024	12/11/2024	01/08/2025	01/10/2025	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Concrete Road
25A00278	Construction of By-Pass and Diversion Roads Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard East Road (Baguio City Section), Package 2 Pangasinan	Regional Office I	YES	Competitive Bidding	11/21-27/2024	12/11/2024	01/08/2025	01/10/2025	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Concrete Road
25A00279	Widening of Permanent Bridges - Don Teodoro Sison Jr. (SR0723L2) along Manila North Rd (Phase II)	Regional Office I	YES	Competitive Bidding	11/21-27/2024	12/11/2024	01/08/2025	01/10/2025	GoP	₱100,000,000.00		₱100,000,000.00	Widening of Bridge

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rtd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (Brief Description of Project)
					Advertisement/ Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	BOOE	CO	
25A00300	Construction of By-Pass and Diversion Route Along San Nicolas Bypass Road (San Nicolas Section), Package A, San Nicolas	Regional Office I	YES	Competitive Bidding	11/21-27/2024	12/11/2024	01/08/2025	01/10/2025	GoP	₱300,000,000.00		₱300,000,000.00	Construction of Concrete Road
25A00301	National Building Program - Construction/Improvement of Department of Public Works and Highways (DPWH) Regional Office I Building, Aguila Road, Sevilla, City of San Fernando, La Union	Regional Office I	YES	Competitive Bidding	11/21-27/2024	12/11/2024	01/08/2025	01/10/2025	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Building
25A00302	National Building Program - Rehabilitation of Department of Budget and Management Regional Office Building, Government Center, Sevilla, San Fernando City, La Union	Regional Office I	YES	Competitive Bidding	11/21-27/2024	12/11/2024	01/08/2025	01/10/2025	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Building
25A00303	Construction/Improvement of Various Infrastructures in Support of National Security (Taking up Infrastructure part as Kapayapaan at Separated Program - TKA3) - Construction of Amma Camp, Philippine Army, Camp 11, Col Jose M. Luterio, Naguilan, La Union	Regional Office I	YES	Competitive Bidding	11/21-27/2024	12/11/2024	01/08/2025	01/10/2025	GoP	₱4,000,000.00		₱4,000,000.00	Construction of Amma Camp
25A00304	Construction/Improvement of Various Infrastructures in Support of National Security (Taking up Infrastructure part as Kapayapaan at Separated Program - TKA3) - Construction of Multi-Purpose/Training Center, Camp 11, Col Jose M. Luterio, Naguilan, La Union	Regional Office I	YES	Competitive Bidding	11/21-27/2024	12/11/2024	01/08/2025	01/10/2025	GoP	₱27,000,000.00		₱27,000,000.00	Construction of Multi-Purpose/Training Center
25A00305	Widening of Permanent Bridges - Balingbong Br. (B01152.2) along Pangasinan-La Union Inter Provincial Rd	Regional Office I	YES	Competitive Bidding	11/26/2024	12/02/2024	01/08/2025	01/10/2025	GoP	₱150,000,000.00		₱150,000,000.00	Widening of Bridge
25A00306	Widening of Permanent Bridges - (Interchange Br. (B01329.2) along Mangaliten-Merangay Station Rd (Phase II)	Regional Office I	YES	Competitive Bidding	11/26/2024	12/02/2024	01/08/2025	01/10/2025	GoP	₱100,000,000.00		₱100,000,000.00	Widening of Bridge
25A00307	Widening of Permanent Bridges - San Parallel Br. along Manila North Rd	Regional Office I	YES	Competitive Bidding	11/26/2024	12/02/2024	01/08/2025	01/10/2025	GoP	₱15,000,000.00		₱15,000,000.00	Widening of Bridge
25A00308	Construction of New Bridges - Pandan Viaduct along Manila North Rd (Phase II)	Regional Office I	YES	Competitive Bidding	11/26/2024	12/02/2024	01/08/2025	01/10/2025	GoP	₱400,000,000.00		₱400,000,000.00	Construction of Concrete Bridge
25A00309	Widening of Permanent Bridges - Sta. Cruz Parallel Br. Along Manila North Rd	Regional Office I	YES	Competitive Bidding	11/26/2024	12/02/2024	01/08/2025	01/10/2025	GoP	₱15,400,000.00		₱15,400,000.00	Widening of Bridge

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (PAP)	Procurement Project	PSOR/Est - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00200	Sustainable Infrastructure Projects Alleviating Gaps (SRPAG) - Construction of Bridge, Barangay Calerman, Candan City, Ilocos Sur	Regional Office I	YES	Competitive Bidding	11/26/2024	12/02/2024	01/08/2025	01/10/2025	GoP	₱70,000,000.00		₱70,000,000.00	Construction of Concrete Bridge
25A00201	Basic Infrastructure Program (BIP) - Construction of Agno Bridge, Agno, La Union	Regional Office I	YES	Competitive Bidding	11/26/2024	12/02/2024	01/08/2025	01/10/2025	GoP	₱15,000,000.00		₱15,000,000.00	Construction of Concrete Bridge
25A00202	Basic Infrastructure Program (BIP) - Construction of Bawang Bridge, Bawang, La Union	Regional Office I	YES	Competitive Bidding	11/26/2024	12/02/2024	01/08/2025	01/10/2025	GoP	₱15,000,000.00		₱15,000,000.00	Construction of Concrete Bridge
25A00203	Basic Infrastructure Program (BIP) - Construction of Litupwa Bridge, Barangay Litupwa, Tuluyan, La Union	Regional Office I	YES	Competitive Bidding	11/26/2024	12/02/2024	01/08/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Bridge
25A00204	Sustainable Infrastructure Projects Alleviating Gaps (SRPAG) - Construction of Hall of Justice, Phase II, Barangay San Agustin East, Agno, La Union	Regional Office I	YES	Competitive Bidding	11/26/2024	12/02/2024	01/08/2025	01/10/2025	GoP	₱60,000,000.00		₱60,000,000.00	Construction of Building
25A00205	Sustainable Infrastructure Projects Alleviating Gaps (SRPAG) - Construction of Bridge along Barangay Cabaocan, 04th Lubigan to Barangay Tapa Silla Parua, Subitan, Pangasinan	Regional Office I	YES	Competitive Bidding	11/26/2024	12/02/2024	01/08/2025	01/10/2025	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Concrete Bridge
25A00206	Replacement of Permanent Weak Bridges - Pansang Br. (B00550LZ) along Manda North Rd.	Regional Office I	YES	Competitive Bidding	11/26/2024	12/02/2024	01/08/2025	01/10/2025	GoP	₱154,800,000.00		₱154,800,000.00	Replacement of Permanent Weak Bridges - Pansang Br. (B00550LZ) along Manda North Rd.
25A00207	Widening of Permanent Bridges - NARIS Ingleton Br. 1 (B00503LZ) along Aloran Ave.	Regional Office I	YES	Competitive Bidding	11/26/2024	12/02/2024	01/08/2025	01/10/2025	GoP	₱6,700,000.00		₱6,700,000.00	Widening of Bridge
25A00208	Widening of Permanent Bridges - Ingleton Br. 2 (B04481LZ) along Manda North Rd.	Regional Office I	YES	Competitive Bidding	11/26/2024	12/02/2024	01/08/2025	01/10/2025	GoP	₱6,850,000.00		₱6,850,000.00	Widening of Bridge
25A00209	Widening of Permanent Bridges - Sang Br. (B04550LZ) along Manda North Rd (Phase II)	Regional Office I	YES	Competitive Bidding	11/26/2024	12/02/2024	01/08/2025	01/10/2025	GoP	₱10,000,000.00		₱10,000,000.00	Widening of Bridge
25A00300	Sustainable Infrastructure Projects Alleviating Gaps (SRPAG) - Construction of Delapang-Talobocan Bridge, Manao, Ilocos Norte	Regional Office I	YES	Competitive Bidding	11/26/2024	12/02/2024	01/08/2025	01/10/2025	GoP	₱200,000,000.00		₱200,000,000.00	Construction of Concrete Bridge
25A00301	Construction of By-Pass and Diversion Roads Bawang San Fernando-San Juan Bypass Road, (Bawang Section), Package 3, La Union	Regional Office I	YES	Competitive Bidding	11/26/2024	12/02/2024	01/08/2025	01/10/2025	GoP	₱250,000,000.00		₱250,000,000.00	Construction of Concrete Bridge
25A00302	Construction of By-Pass and Diversion Roads Bawang San Fernando-San Juan Bypass Road, (Bawang Section), Package 4, La Union	Regional Office I	YES	Competitive Bidding	11/26/2024	12/02/2024	01/08/2025	01/10/2025	GoP	₱250,000,000.00		₱250,000,000.00	Construction of Concrete Bridge

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of B/Rs	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00303	Widening of Permanent Bridges - Amburayan Parallel Br. along Masaka North Rd.	Regional Office I	YES	Competitive Bidding	12/3-9/2024	12/23/2024	01/08/2025	01/10/2025	GoP	₱1,000,000.00		₱1,000,000.00	Widening of Bridge
25A00304	Widening of Permanent Bridges - Naguilan Parallel Br. along Bawang Baguio Rd.	Regional Office I	YES	Competitive Bidding	12/3-9/2024	12/23/2024	01/08/2025	01/10/2025	GoP	₱0,000,000.00		₱0,000,000.00	Widening of Bridge
25A00305	Sustainable Infrastructure Projects Alleviating Gaps (SIPAQ) - Construction of Bridge connecting Bolinao to Santiago Island, Bolinao, Pangasinan (Package 1)	Regional Office I	YES	Competitive Bidding	12/3-9/2024	12/23/2024	01/08/2025	01/10/2025	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Concrete Bridge
25A00306	Sustainable Infrastructure Projects Alleviating Gaps (SIPAQ) - Construction of Bridge connecting Bolinao to Santiago Island, Bolinao, Pangasinan (Package 2)	Regional Office I	YES	Competitive Bidding	12/3-9/2024	12/23/2024	01/08/2025	01/10/2025	GoP	₱118,450,000.00		₱118,450,000.00	Construction of Concrete Bridge
25A00307	Widening of Permanent Bridges - Bunt Parallel Br. along Masaka North Rd.	Regional Office I	YES	Competitive Bidding	12/3-9/2024	12/23/2024	01/08/2025	01/10/2025	GoP	₱0,000,000.00		₱0,000,000.00	Widening of Bridge
25A00308	Widening of Permanent Bridges - Araklan Br. (B0673/L2) along Pangasinan Nueva Vizcaya Rd.	Regional Office I	YES	Competitive Bidding	12/3-9/2024	12/23/2024	01/08/2025	01/10/2025	GoP	₱2,300,000.00		₱2,300,000.00	Widening of Bridge
25A00309	Widening of Permanent Bridges - Tumana Parallel Br. along Pangasinan Nueva Vizcaya Rd.	Regional Office I	YES	Competitive Bidding	12/3-9/2024	12/23/2024	01/08/2025	01/10/2025	GoP	₱2,500,000.00		₱2,500,000.00	Widening of Bridge
25A00310	Widening of Permanent Bridges - Legrell Parallel Br. along Pangasinan Nueva Vizcaya Rd.	Regional Office I	YES	Competitive Bidding	12/3-9/2024	12/23/2024	01/08/2025	01/10/2025	GoP	₱0,000,000.00		₱0,000,000.00	Widening of Bridge
25A00311	Widening of Permanent Bridges - Magallanes Parallel Br. along Pangasinan Nueva Vizcaya Rd.	Regional Office I	YES	Competitive Bidding	12/3-9/2024	12/23/2024	01/08/2025	01/10/2025	GoP	₱0,000,000.00		₱0,000,000.00	Widening of Bridge
25A00312	Replacement of Permanent Viaduct Bridges - Carlos P. Romulo Br. (B0088/L2) along Canday Wawa-Bayambang-Matigba Sta. Barbara Road, Phase 8	Regional Office I	YES	Competitive Bidding	12/3-9/2024	12/23/2024	01/08/2025	01/10/2025	GoP	₱200,000,000.00		₱200,000,000.00	Replacement of Bridge

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

*Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union*

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (PAP)	Procurement Project	PSOI Evid - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IBMR	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A0013	Retrfitting/ Strengthening of Permanent Bridges - Maragtas East Br. (B02054L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	12/5-11/2024	12/26/2024	01/08/2025	01/10/2025	GoP	₱30,000,000.00		₱30,000,000.00	Retrfitting/ Strengthening of Bridge
25A0014	Retrfitting/ Strengthening of Permanent Bridges - Marik Br. (B02043L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	12/5-11/2024	12/26/2024	01/08/2025	01/10/2025	GoP	₱7,600,000.00		₱7,600,000.00	Retrfitting/ Strengthening of Bridge
25A0015	Construction of New Bridges - Luning Sta Br. along Marik North Rd	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/08/2025	01/10/2025	GoP	₱30,000,000.00		₱30,000,000.00	Construction of Bridge
25A0016	Construction of New Bridges - Ipat Br. along Marik North Rd	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/08/2025	01/10/2025	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Bridge
25A0017	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Tagapara Is Barangay Nolas, Bantay, Ilocos Sur	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/08/2025	01/10/2025	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Concrete Road
25A0018	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Panabo, Santa Dominga, Ilocos Sur	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/08/2025	01/10/2025	GoP	₱6,000,000.00		₱6,000,000.00	Construction of Concrete Road
25A0019	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Baka Primary School, Barangay Baka, Graft, Ilocos Sur	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/08/2025	01/10/2025	GoP	₱15,000,000.00		₱15,000,000.00	Construction of Multi-Purpose Building
25A0020	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Kallapan Elementary School, Barangay Kallapan, Sheriff, Ilocos Sur	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/08/2025	01/10/2025	GoP	₱15,000,000.00		₱15,000,000.00	Construction of Multi-Purpose Building
25A0021	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay St. Vigen City, Ilocos Sur	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/08/2025	01/10/2025	GoP	₱7,000,000.00		₱7,000,000.00	Construction of Multi-Purpose Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (PAP)	Procurement Project	PMO/Est - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00321	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Tamarang, Santa Catalina, Ilocos Sur	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/08/2025	01/10/2025	GoP	₱5,300,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00322	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Sagayuden Sur, Cabaigan, Ilocos Sur	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/08/2025	01/10/2025	GoP	₱5,300,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00324	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Cabilangan, Santa Catalina, Ilocos Sur	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/08/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00326	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, North Central Elementary School, Barangay Parlayes, San Juan, Ilocos Sur	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/08/2025	01/10/2025	GoP	₱14,000,000.00		₱14,000,000.00	Construction of Multi-Purpose Building
25A00328	Basic Infrastructure Program (BIP) - Construction of Water Supply System, Barangay Don Alejandro Quiripan, Cuyayan, Ilocos Sur	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/08/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Water Supply System
25A00327	Sustainable Infrastructure Projects Addressing Gaps (SPIAG) - Construction of Road, Barangay Culang, Bulao, Pangasinan	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/08/2025	01/10/2025	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Concrete Road
25A00328	Sustainable Infrastructure Projects Addressing Gaps (SPIAG) - Construction of Road, Barangay Culang, Bulao, Pangasinan	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/08/2025	01/10/2025	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Concrete Road
25A00329	Sustainable Infrastructure Projects Addressing Gaps (SPIAG) - Construction of Road, Barangay Cuyayan, Kallawan Road, Sual, Pangasinan	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/08/2025	01/10/2025	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Concrete Road
25A00330	Sustainable Infrastructure Projects Addressing Gaps (SPIAG) - Construction of Road, Barangay Cudalap, Bulao, Pangasinan	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/08/2025	01/10/2025	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Concrete Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works - FY 2025

CODE (PAP)	Procurement Project	PMO/ Est. - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of BIRE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00331	Sustainable Infrastructure Projects Addressing Gaps (SIPA2) - Construction of Road, Barangay Sanpagan, Subaan, Pangasinan (Sarnang Sur Road)	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/06/2025	01/10/2025	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Concrete Road
25A00332	Basic Infrastructure Program (BIP) - Rehabilitation of Road with Drainage Structure, Barangay Palanan, Alaminos City, Pangasinan	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/06/2025	01/10/2025	GoP	₱10,000,000.00		₱10,000,000.00	Rehabilitation of Road with Drainage Structure
25A00333	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Pangasinan (Lungs), Alaminos City, Pangasinan	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00334	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Manak, Alaminos City, Pangasinan	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00335	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Linauungan, Alaminos City, Pangasinan	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00336	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Pook-Pook, Alaminos City, Pangasinan	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00337	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Solay, Agno, Pangasinan	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00338	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Adnan, Agno, Pangasinan	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00339	Basic Infrastructure Program (BIP) - Construction of Road, Barangay San Juan, Agno, Pangasinan	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00340	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Li, Daus, Pangasinan	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00341	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Magsaysay, Agno, Pangasinan	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00342	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Patro, Agno, Pangasinan	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00343	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Amado (Boundary), Subaan, Pangasinan	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00344	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Gabay, Subaan, Pangasinan, Phase 2	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/06/2025	01/10/2025	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Concrete Road
25A00345	Basic Infrastructure Program (BIP) - Construction of Road, Park 3, Barangay Gabay, Subaan, Pangasinan	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00346	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Cabang, Subaan, Pangasinan, Phase 2	Regional Office I	YES	Competitive Bidding	12/10-16/2024	12/29/2024	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00347	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Lala, Subaan, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (IAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00348	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Baligaway, Bulasin, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00349	Basic Infrastructure Program (BIP) - Construction of Road, Sitio Pader, Barangay Barot, Mabini, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00350	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Villanueva, Mabini, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00351	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Nibinhe, Mabini, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00352	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Poblacion, Sud, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00353	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Kallanan, Sud, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00354	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Luna, Mabini, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00355	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Calays, Bani, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
25A00356	Basic Infrastructure Program (BIP) - Construction of Road, Phase 2, Sitio Pader, Calapan, Barangay Macababok, Agri, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Concrete Road
25A00357	Basic Infrastructure Program (BIP) - Construction of Coastal Causeway, Bulasin, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Coastal Causeway
25A00358	Basic Infrastructure Program (BIP) - Construction of Causeway Structure, Sitio Oday-Dalay, Barangay Luciente I, Bulasin, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Causeway Structure
25A00359	Basic Infrastructure Program (BIP) - Rehabilitation of Flood Mitigation Structure, Barangay Talang, Alaminos City, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Rehabilitation of Flood Mitigation Structure
25A00360	Basic Infrastructure Program (BIP) - Rehabilitation of Multi-Purpose Building, Don Raymond Colado Sports Complex, Phase 4, Barangay General, Bulasin, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱30,000,000.00		₱30,000,000.00	Rehabilitation of Multi-Purpose Building
25A00361	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay San Vicente, Alaminos City, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00362	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Calibangan, Mabini, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00363	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Pader, Bulasin, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Project)
					Advertisement/ Posting of BIDS	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	WDOE	CO	
25A00364	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Aiding, Agno, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00365	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Saboy, Agno, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00366	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Masden, Bani, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00367	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, PNP Sub-Station - San Roque Building, Barangay San Roque, Bulacan, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00368	Basic Infrastructure Program (BIP) - Rehabilitation of Multi-Purpose Building, PNP Bulacan Station Building, Bulacan, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00369	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Lumbes, Bulacan, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00370	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Gym), Old Bais, Barangay Lucena E, Bulacan, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00371	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Gym), Barangay Lucena E, Bulacan, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00372	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Palacoran (Domestic), Bulacan, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00373	Basic Infrastructure Program (BIP) - Rehabilitation of Multi-Purpose Building (Hall), Barangay Casayon, Sual, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00374	Basic Infrastructure Program (BIP) - Construction (Completion) of Multi-Purpose Building, Barangay Pood-Pood, Nampic City, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱2,000,000.00		₱2,000,000.00	Construction of Multi-Purpose Building
25A00375	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Phase 2, Barangay Cabanatuan, Malab, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00376	Basic Infrastructure Program (BIP) - Construction of Water Supply System, Barangay Viga, Agno, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Water Supply System
25A00377	Basic Infrastructure Program (BIP) - Rehabilitation of Water Supply System, Barangay Camapangan, Sual, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Rehabilitation of Water Supply System
25A00378	Basic Infrastructure Program (BIP) - Construction of Drainage Structure along Cermen, Jct - Baysangbang Marat Road - KTBB + 100 - KM 188 +270, Barangay Guadalupe in Barangay Katigiran, Bani, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱45,000,000.00		₱45,000,000.00	Construction of Drainage Structure
25A00379	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Puding, Vigan, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00380	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Zoro V, Vigan, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/06/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works - FY 2025

CODE (FAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (Brief Description of Project)
					Advertisement/ Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00381	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay San Jose, Santa Tomas, Pangasinan	Regional Office I	YES	Competitive Bidding	12/12-18/2024	01/02/2025	01/08/2025	01/10/2025	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi-Purpose Building
25A00382	Widening of Permanent Bridges - Ternateo Br. 1 (B00534L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/09/2025	01/09/2025	01/10/2025	GoP	₱104,758,000.00		₱104,758,000.00	Widening of Bridge
25A00383	Widening of Permanent Bridges - Ternateo Br. 2 (B00525L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/09/2025	01/09/2025	01/10/2025	GoP	₱38,919,000.00		₱38,919,000.00	Widening of Bridge
25A00384	Widening of Permanent Bridges - Bases Br. (B00533L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/09/2025	01/09/2025	01/10/2025	GoP	₱90,296,000.00		₱90,296,000.00	Widening of Bridge
25A00385	Widening of Permanent Bridges - Ayon Br. (B00544L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/09/2025	01/09/2025	01/10/2025	GoP	₱56,484,000.00		₱56,484,000.00	Widening of Bridge
25A00386	Widening of Permanent Bridges - Canan Br. (B04220L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/09/2025	01/09/2025	01/10/2025	GoP	₱18,206,000.00		₱18,206,000.00	Widening of Bridge
25A00387	Construction of Mining Link/New Roads - Calaguen-Norma Ene Danglas Road, Calaguen Section, Ilocos Sur	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/09/2025	01/09/2025	01/10/2025	GoP	₱35,000,000.00		₱35,000,000.00	Construction of Concrete Road
25A00388	Retrfitting/Strengthening of Permanent Bridges - Parang Br. (B00046L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/09/2025	01/09/2025	01/10/2025	GoP	₱3,800,000.00		₱3,800,000.00	Retrfitting/ Strengthening of Bridge
25A00389	Retrfitting/Strengthening of Permanent Bridges - Calaguen Br. (B00006L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/09/2025	01/09/2025	01/10/2025	GoP	₱3,800,000.00		₱3,800,000.00	Retrfitting/ Strengthening of Bridge
25A00390	Retrfitting/Strengthening of Permanent Bridges - Capulin Br. (B00603L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/09/2025	01/09/2025	01/10/2025	GoP	₱4,400,000.00		₱4,400,000.00	Retrfitting/ Strengthening of Bridge
25A00391	Retrfitting/Strengthening of Permanent Bridges - San Juan Br. 1 (B00613L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/09/2025	01/09/2025	01/10/2025	GoP	₱3,800,000.00		₱3,800,000.00	Retrfitting/ Strengthening of Bridge
25A00392	Retrfitting/Strengthening of Permanent Bridges - San Juan Br. 2 (B00614L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/09/2025	01/09/2025	01/10/2025	GoP	₱3,800,000.00		₱3,800,000.00	Retrfitting/ Strengthening of Bridge
25A00393	Retrfitting/Strengthening of Permanent Bridges - Sta. Lucia Br. (B00615L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/09/2025	01/09/2025	01/10/2025	GoP	₱6,400,000.00		₱6,400,000.00	Retrfitting/ Strengthening of Bridge
25A00394	Retrfitting/Strengthening of Permanent Bridges - Carib Br. 1 (B00616L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/09/2025	01/09/2025	01/10/2025	GoP	₱5,800,000.00		₱5,800,000.00	Retrfitting/ Strengthening of Bridge
25A00395	Retrfitting/Strengthening of Permanent Bridges - Carib Br. 2 (B00617L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/09/2025	01/09/2025	01/10/2025	GoP	₱12,800,000.00		₱12,800,000.00	Retrfitting/ Strengthening of Bridge
25A00396	Retrfitting/Strengthening of Permanent Bridges - Amboque Br. (B00618L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/09/2025	01/09/2025	01/10/2025	GoP	₱12,800,000.00		₱12,800,000.00	Retrfitting/ Strengthening of Bridge
25A00397	Retrfitting/Strengthening of Permanent Bridges - Buring Br. (B00621L2) along Marik North Rd (Phase II)	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/09/2025	01/09/2025	01/10/2025	GoP	₱8,900,000.00		₱8,900,000.00	Retrfitting/ Strengthening of Bridge
25A00398	Retrfitting/Strengthening of Permanent Bridges - Tabas Br. (B00622L2) along Marik North Rd	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/09/2025	01/09/2025	01/10/2025	GoP	₱12,800,000.00		₱12,800,000.00	Retrfitting/ Strengthening of Bridge

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union


DPWH Regional Office I Indicative Annual Procurement Plan (APP) Non-CSE for Civil Works FY 2025

CODE (IAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PSP)			Remarks (Brief description of Project)
					Advertisement/Posting of BIRE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00398	Retubing/Strengthening of Permanent Bridges - Sengajo Br. (B00625L2) along Manda North Rd.	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/06/2025	01/06/2025	01/10/2025	GrP	P4,600,000.00		P4,600,000.00	Retubing/ Strengthening of Bridge
25A00406	Retubing/Strengthening of Permanent Bridges - San Esteban Br. (B00626L2) along Manda North Rd.	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/06/2025	01/06/2025	01/10/2025	GrP	P6,800,000.00		P6,800,000.00	Retubing/ Strengthening of Bridge
25A00401	Retubing/Strengthening of Permanent Bridges - Sta. Maria Centered Br. (B00628L2) along Manda North Rd (Phase B)	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/06/2025	01/06/2025	01/10/2025	GrP	P52,800,000.00		P52,800,000.00	Retubing/ Strengthening of Bridge
25A00402	Retubing/Strengthening of Permanent Bridges - San Antonio Br. 2 (B00630L2) along Manda North Rd.	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/06/2025	01/06/2025	01/10/2025	GrP	P11,600,000.00		P11,600,000.00	Retubing/ Strengthening of Bridge
25A00403	Retubing/Strengthening of Permanent Bridges - Tulay Br. (B00631L2) along Manda North Rd.	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/06/2025	01/06/2025	01/10/2025	GrP	P27,000,000.00		P27,000,000.00	Retubing/ Strengthening of Bridge
25A00404	Retubing/Strengthening of Permanent Bridges - Barro Alto Br. 1 (B00632L2) along Manda North Rd.	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/06/2025	01/06/2025	01/10/2025	GrP	P9,300,000.00		P9,300,000.00	Retubing/ Strengthening of Bridge
25A00405	Retubing/Strengthening of Permanent Bridges - Languega Br. 3 (B04505L2) along Manda North Rd.	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/06/2025	01/06/2025	01/10/2025	GrP	P4,200,000.00		P4,200,000.00	Retubing/ Strengthening of Bridge
25A00406	Retubing/Strengthening of Permanent Bridges - Salves Br. 2 (B04506L2) along Manda North Rd.	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/06/2025	01/06/2025	01/10/2025	GrP	P4,600,000.00		P4,600,000.00	Retubing/ Strengthening of Bridge
25A00407	Retubing/Strengthening of Permanent Bridges - Salves Br. 3 (B04508L2) along Manda North Rd.	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/06/2025	01/06/2025	01/10/2025	GrP	P5,200,000.00		P5,200,000.00	Retubing/ Strengthening of Bridge
25A00408	Retubing/Strengthening of Permanent Bridges - Lampaya Br. (B04800L2) along Manda North Rd.	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/06/2025	01/06/2025	01/10/2025	GrP	P5,200,000.00		P5,200,000.00	Retubing/ Strengthening of Bridge
25A00409	Retubing/Strengthening of Permanent Bridges - Nagbuden Br. (B04931L2) along Manda North Rd.	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/06/2025	01/06/2025	01/10/2025	GrP	P7,200,000.00		P7,200,000.00	Retubing/ Strengthening of Bridge
25A00410	Retubing/Strengthening of Permanent Bridges - Calatayyan Br. (B04933L2) along Manda North Rd.	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/06/2025	01/06/2025	01/10/2025	GrP	P15,000,000.00		P15,000,000.00	Retubing/ Strengthening of Bridge
25A00411	Retubing/Strengthening of Permanent Bridges - Languega Br. 1 (B00620L2) along Manda North Rd.	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/06/2025	01/06/2025	01/10/2025	GrP	P10,800,000.00		P10,800,000.00	Retubing/ Strengthening of Bridge
25A00412	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Amburayan River, Upstream and Downstream of Amburayan Bridge, Tayuban, Bocaa Sur	Regional Office I	YES	Competitive Bidding	12/20-26/2024	01/06/2025	01/06/2025	01/10/2025	GrP	P100,000,000.00		P100,000,000.00	Construction of Flood Control Structure

Prepared By:


DAVID D. DELA CRUZ
 Head, Procurement Unit / IAC Secretariat
 Date: 9/26/24

Recommended By:


GERRY S. TUCAR
 IAC Chairman
 Date: 9/26/24

Approved By:


MATHIAS L. MAEENAB
 ASST. REGIONAL DIRECTOR
RONNEL M. TAN, CESO III
 Regional Director
 Date: 9/26/24

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

*Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union*

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) Non-CSE for Consulting Services FY 2025

CODE (IAP)	Procurement Project	PRC/ Cost - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PSP)			Remarks (Brief Description of Project)
					Advertisement/ Posting of BURE1	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CSA001	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of SRIP and its Appurtenant Structure, Calabangon SRIP, Barangay Calabangon, Vintar, Ilocos Norte	Planning and Design Division	NO	Small Value Procurement	01/15/2025	2/3/2025 / 2/5/2025	02/12/2025	03/21/2025	GoP	₱207,109.20		₱207,109.20	Conduct of Soil Boring Exploration (2 borings)
25CSA003	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Sewer, Barangay Tawaring, Santa Catalina, Ilocos Sur	Planning and Design Division	NO	Small Value Procurement	01/15/2025	2/3/2025 / 2/5/2025	02/12/2025	03/21/2025	GoP	₱193,554.80		₱193,554.80	Conduct of Soil Boring Exploration (1 borings)
25CSA003	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Sewer, Barangay Calabangon, Santa Catalina, Ilocos Sur	Planning and Design Division	NO	Small Value Procurement	01/15/2025	2/3/2025 / 2/5/2025	02/12/2025	03/21/2025	GoP	₱193,554.80		₱193,554.80	Conduct of Soil Boring Exploration (1 borings)
25CSA004	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Ambuyan River, Upstream and Downstream of Ambuyan Bridge, Tagudin, Ilocos Sur	Planning and Design Division	NO	Small Value Procurement	01/15/2025	2/3/2025 / 2/5/2025	02/12/2025	03/21/2025	GoP	₱310,863.80		₱310,863.80	Conduct of Soil Boring Exploration (3 borings)
25CSA005	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Pasion River, Phase 2, Barangay Marabak, Magsingal, Ilocos Sur	Planning and Design Division	NO	Small Value Procurement	01/15/2025	2/3/2025 / 2/5/2025	02/12/2025	03/21/2025	GoP	₱21,327.60		₱21,327.60	Conduct of Soil Boring Exploration (8 borings)
25CSA006	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Wapang West and San Pedro Flood Control Structure, Barangay Wapang West and Barangay San Pedro Narvacan, Ilocos Sur	Planning and Design Division	NO	Small Value Procurement	01/15/2025	2/3/2025 / 2/5/2025	02/12/2025	03/21/2025	GoP	₱207,109.20		₱207,109.20	Conduct of Soil Boring Exploration (2 borings)
25CSA007	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Abra River, Upstream of Gubia Bridge, Gubia, Ilocos Sur	Planning and Design Division	NO	Small Value Procurement	01/15/2025	2/3/2025 / 2/5/2025	02/12/2025	03/21/2025	GoP	₱29,436.80		₱29,436.80	Conduct of Soil Boring Exploration (8 borings)
25CSA009	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Abra River, Downstream of Gubia Bridge, Gubia, Ilocos Sur	Planning and Design Division	NO	Small Value Procurement	01/15/2025	2/3/2025 / 2/5/2025	02/12/2025	03/21/2025	GoP	₱29,436.80		₱29,436.80	Conduct of Soil Boring Exploration (8 borings)
25CSA009	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Garay River, Barangay Siquin, Bacorin, La Union	Planning and Design Division	NO	Small Value Procurement	01/15/2025	2/3/2025 / 2/5/2025	02/12/2025	03/21/2025	GoP	₱207,109.20		₱207,109.20	Conduct of Soil Boring Exploration (2 borings)
25CSA010	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Satal San Gabriel, Kapangan Road, Makya River, Barangay Mangon, Satal, La Union	Planning and Design Division	NO	Small Value Procurement	01/15/2025	2/3/2025 / 2/5/2025	02/12/2025	03/21/2025	GoP	₱29,436.80		₱29,436.80	Conduct of Soil Boring Exploration (8 borings)

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPIWH Regional Office 1 Indicative Annual Procurement Plan (APP) Non-CSE for Consulting Services FY 2025

CODE (IAP)	Procurement Project	PMO/ Div - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of W/BS	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CSA011	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection Structure along Agno River, Barangay Panocol, Agaña, Pangasinan, Phase IV	Planning and Design Division	NO	Small Value Procurement	01/15/2025	2/3/2025 / 2/5/2025	02/12/2025	02/21/2025	GoP	₱207,108.20		₱207,108.20	Conduct of Soil Boring Exploration (2 borings)
25CSA012	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection Structure along Sison River, Phase 2, Barangay Lupa Chico, Dagupan City, Pangasinan	Planning and Design Division	NO	Small Value Procurement	01/15/2025	2/3/2025 / 2/5/2025	02/12/2025	02/21/2025	GoP	₱14,218.40		₱14,218.40	Conduct of Soil Boring Exploration (2 borings)
25CSA013	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection Structure along Sison River, Phase 2, Barangay Lupa Chico, Dagupan City, Pangasinan	Planning and Design Division	NO	Small Value Procurement	01/15/2025	2/3/2025 / 2/5/2025	02/12/2025	02/21/2025	GoP	₱14,218.40		₱14,218.40	Conduct of Soil Boring Exploration (2 borings)
25CSA014	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Bant Paralel Br. along Marik North Rd	Planning and Design Division	NO	Small Value Procurement	01/15/2025	2/3/2025 / 2/5/2025	02/12/2025	02/21/2025	GoP	₱269,203.80		₱269,203.80	Conduct of Soil Boring Exploration (2 borings)
25CSA015	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Caruen Br. (B04230.2) along Marik North Rd	Planning and Design Division	NO	Small Value Procurement	01/15/2025	2/3/2025 / 2/5/2025	02/12/2025	02/21/2025	GoP	₱269,203.80		₱269,203.80	Conduct of Soil Boring Exploration (2 borings)
25CSA016	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Dikap Br. (B05341.2) along Marik North Rd	Planning and Design Division	NO	Small Value Procurement	01/15/2025	2/3/2025 / 2/5/2025	02/12/2025	02/21/2025	GoP	₱38,407.60		₱38,407.60	Conduct of Soil Boring Exploration (4 borings)
25CSA017	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Nibris Irigaton Br. 1 (B05531.2) along Marik Ave	Planning and Design Division	NO	Small Value Procurement	01/15/2025	2/3/2025 / 2/5/2025	02/12/2025	02/21/2025	GoP	₱269,203.80		₱269,203.80	Conduct of Soil Boring Exploration (2 borings)
25CSA018	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Irigaton Br. 2 (B04481.2) along Marik North Rd	Planning and Design Division	NO	Small Value Procurement	01/17/2025	2/7/2025 / 2/11/2025	02/26/2025	02/25/2025	GoP	₱269,203.80		₱269,203.80	Conduct of Soil Boring Exploration (2 borings)
25CSA019	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Sta. Cruz Paralel Br. along Marik North Rd	Planning and Design Division	NO	Small Value Procurement	01/17/2025	2/7/2025 / 2/11/2025	02/26/2025	02/25/2025	GoP	₱269,203.80		₱269,203.80	Conduct of Soil Boring Exploration (2 borings)
25CSA020	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Amburayan Paralel Br. along Marik North Rd	Planning and Design Division	NO	Competitive Bidding	01/23/2025	2/19/2025 / 2/19/2025	03/03/2025	03/10/2025	GoP	₱1,480,630.90		₱1,480,630.90	Conduct of Soil Boring Exploration (2 borings)
25CSA021	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Bant Paralel Br. along Marik North Rd	Planning and Design Division	NO	Competitive Bidding	01/23/2025	2/19/2025 / 2/19/2025	03/03/2025	03/10/2025	GoP	₱2,153,630.40		₱2,153,630.40	Conduct of Soil Boring Exploration (10 borings)
25CSA022	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Vegetan Paralel Br. along Swamp Baguin Rd	Planning and Design Division	NO	Competitive Bidding	01/23/2025	2/19/2025 / 2/19/2025	03/03/2025	03/10/2025	GoP	₱1,749,824.70		₱1,749,824.70	Conduct of Soil Boring Exploration (10 borings)
25CSA023	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Balingbong Br. (B02752.2) along Pangasinan-La Union Inter Prov Rd	Planning and Design Division	NO	Competitive Bidding	01/23/2025	2/19/2025 / 2/19/2025	03/03/2025	03/10/2025	GoP	₱1,211,417.10		₱1,211,417.10	Conduct of Soil Boring Exploration (8 borings)
25CSA024	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Gayawan Br. (B02146.2) along Pangasinan-Zambales Rd	Planning and Design Division	NO	Small Value Procurement	01/17/2025	2/7/2025 / 2/11/2025	02/26/2025	02/25/2025	GoP	₱38,407.60		₱38,407.60	Conduct of Soil Boring Exploration (4 borings)

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

*Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union*

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) Non-CSE for Consulting Services FY 2025

CODE (PAF)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of BURET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CSA025	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Avellan Br. (000731J2) along Pangasinan-Marik Village Rd	Planning and Design Division	NO	Small Value Procurement	01/17/2025	2/7/2025 / 2/11/2025	02/25/2025	02/25/2025	GoP	₱403,805.70		₱403,805.70	Conduct of Soil Boring Exploration (3 borings)
26CSA026	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Lajud Parallel Br. along Pangasinan-Marik Village Rd	Planning and Design Division	NO	Small Value Procurement	01/17/2025	2/7/2025 / 2/11/2025	02/25/2025	02/25/2025	GoP	₱403,805.70		₱403,805.70	Conduct of Soil Boring Exploration (3 borings)
25CSA027	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Magallanes Parallel Br. along Pangasinan-Marik Village Rd	Planning and Design Division	NO	Competitive Bidding	01/23/2025	2/19/2025 / 2/21/2025	03/03/2025	03/10/2025	GoP	₱1,076,815.20		₱1,076,815.20	Conduct of Soil Boring Exploration (8 borings)
25CSA028	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Timpane Parallel Br. along Pangasinan-Marik Village Rd	Planning and Design Division	NO	Small Value Procurement	01/17/2025	2/7/2025 / 2/11/2025	02/25/2025	02/25/2025	GoP	₱269,203.80		₱269,203.80	Conduct of Soil Boring Exploration (2 borings)
26CSA029	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction of Bypass and Overpass Roads - Bawang-San Fernando-San Juan Bypass Road, (Bawang Section)- Fly Over	Planning and Design Division	NO	Small Value Procurement	01/17/2025	2/7/2025 / 2/11/2025	02/25/2025	02/25/2025	GoP	₱507,811.40		₱507,811.40	Conduct of Soil Boring Exploration (8 borings)
25CSA030	Geotechnical and Geological Survey (Soil Boring Exploration) of Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Primary Roads - Marik North Rd - K0560 + 400 - K0560 + 445, K0560 + 517 - K0560 + 530, K0565 + 850 - K0565 + 865, K0571 + 520 - K0571 + 540, K0572 + 300 - K0572 + 340, K0574 + 350 - K0574 + 365, K0575 + 600 - K0575 + 650, K0578 + 350 - K0578 + 370	Planning and Design Division	NO	Small Value Procurement	01/17/2025	2/7/2025 / 2/11/2025	02/25/2025	02/25/2025	GoP	₱628,436.00		₱628,436.00	Conduct of Soil Boring Exploration (8 borings)
25CSA031	Geotechnical and Geological Survey (Soil Boring Exploration) of Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Primary Roads - Marik North Rd - K0560 + 517 - K0560 + 560	Planning and Design Division	NO	Small Value Procurement	01/17/2025	2/7/2025 / 2/11/2025	02/25/2025	02/25/2025	GoP	₱103,554.00		₱103,554.00	Conduct of Soil Boring Exploration (3 borings)
25CSA032	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction of Evacuation Centers - Region I	Planning and Design Division	NO	Competitive Bidding	01/23/2025	2/19/2025 / 2/21/2025	03/03/2025	03/10/2025	GoP	₱1,535,755.50		₱1,535,755.50	Conduct of Soil Boring Exploration (15 borings)
25CSA033	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/Improvement of Various Infrastructures in Support of National Security (Taking up Infrastructure part as Kaysapayan at Segurapay Program - THAAD)Construction of Multi-Purpose Building (Covered Firing Ranged, Philippine Air Force, Wollers Air Station, Purok Pabit, San Fernando City, La Union	Planning and Design Division	NO	Small Value Procurement	01/17/2025	2/7/2025 / 2/11/2025	02/25/2025	02/25/2025	GoP	₱204,767.40		₱204,767.40	Conduct of Soil Boring Exploration (2 borings)
25CSA034	Geotechnical and Geological Survey (Soil Boring Exploration) of National Building Program - Rehabilitation of Department of Budget and Management Regional Office Building, Government Center, Sevilla, San Fernando City, La Union	Planning and Design Division	NO	Small Value Procurement	01/17/2025	2/7/2025 / 2/11/2025	02/25/2025	02/25/2025	GoP	₱204,767.40		₱204,767.40	Conduct of Soil Boring Exploration (2 borings)
25CSA035	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/Improvement of Various Infrastructures in Support of National Security (Taking up Infrastructure part as Kaysapayan at Segurapay Program - THAAD) - Construction of Armer Dams, Philippine Army, Camp 11, Col Jose M. Lacerda Region I, La Union	Planning and Design Division	NO	Small Value Procurement	01/17/2025	2/7/2025 / 2/11/2025	02/25/2025	02/25/2025	GoP	₱204,767.40		₱204,767.40	Conduct of Soil Boring Exploration (2 borings)

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) Non-CSE for Consulting Services FY 2025

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (brief description of Project)
					Advertisement/ Posting of B/E/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CSA036	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/Improvement of Various Infrastructure in Support of National Security (Taking ng Infrastructure (as an Extension of Regional Program - 01/01) - Construction of Multi-Purpose Training Center, Camp U. Oa Jose M. Salazar, Nagpartian, La Union	Planning and Design Division	NO	Small Value Procurement	01/17/2025	2/7/2025 / 2/11/2025	02/09/2025	02/25/2025	GoP	₱307,151.10		₱307,151.10	Conduct of Soil Boring Exploration (3 boreholes)
25CSA037	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/Improvement of Various Infrastructure in Support of National Security (Taking ng Infrastructure (as an Extension of Regional Program - 01/01) - Construction of Perimeter Barracks, 7th Infantry (ARJAGAT) Division, Philippine Army, Camp U. Tito S. Alonzo, Brgy. Calabanan, Marikina, Pampanga	Planning and Design Division	NO	Small Value Procurement	01/17/2025	2/7/2025 / 2/11/2025	02/09/2025	02/25/2025	GoP	₱307,151.10		₱307,151.10	Conduct of Soil Boring Exploration (3 boreholes)

Prepared By:

DAVE D. DELA ROSA
Head, Procurement Unit / BAC Secretariat

Date 9/26/24

Recommended By:

GERRY G. JUCAR
BAC Chairman

Date 9/26/24

Approved By:

RONNEL M. TAN, CESO III
Regional Director

Date 9/26/24

MATHIAS L. MALENAB
ASST. REGIONAL DIRECTOR

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) Non-CSE for Goods & Services FY 2025

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1)	Inventory/Common Office Supplies	Regional Office I	No	Competitive Bidding					GoP				
	1st Quarter									P 7,458,681.55		P 7,458,681.55	
	2nd Quarter									P 5,978,183.65		P 5,978,183.65	
	3rd Quarter									P 5,560,855.45		P 5,560,855.45	
	4th Quarter									P 5,264,256.95		P 5,264,256.95	
											Total	P 24,261,957.60	
2)	Inventory/Common Office Devices	Regional Office I	No	Shopping					GoP				
	1st Quarter									P 601,140.98		P 601,140.98	
	2nd Quarter									P 256,695.42		P 256,695.42	
	3rd Quarter									P 298,516.71		P 298,516.71	
	4th Quarter									P 244,320.49		P 244,320.49	
											Total	P 1,400,673.59	
3)	Inventory/Common Computer Accessories and Printing Supplies	Regional Office I	No	Competitive Bidding					GoP				
	1st Quarter									P 14,674,917.89		P 14,674,917.89	
	2nd Quarter									P 9,772,370.97		P 9,772,370.97	
	3rd Quarter									P 10,799,249.73		P 10,799,249.73	
	4th Quarter									P 9,205,870.18		P 9,205,870.18	
											Total	P 44,452,408.77	
4)	Inventory/Common Janitorial Supplies	Regional Office I	No						GoP				
	1st Quarter			Competitive Bidding						P 1,220,706.95		P 1,220,706.95	
	2nd Quarter			Small Value Procurement						P 801,392.25		P 801,392.25	
	3rd Quarter			Small Value Procurement						P 880,182.20		P 880,182.20	
	4th Quarter			Small Value Procurement						P 802,308.50		P 802,308.50	
											Total	P 3,704,589.90	
5)	Inventory/Common Electrical Supplies	Regional Office I	No	Shopping					GoP				
	1st Quarter									P 787,415.00		P 787,415.00	
	2nd Quarter									P 156,718.00		P 156,718.00	
	3rd Quarter									P 375,046.50		P 375,046.50	
	4th Quarter									P 149,480.00		P 149,480.00	
											Total	P 1,468,659.50	
6)	Inventory/Common Hardware and Construction Supplies	Regional Office I	No	Small Value Procurement					GoP				
	1st Quarter									P 535,486.30		P 535,486.30	
	2nd Quarter									P 61,292.10		P 61,292.10	
	3rd Quarter									P 88,574.40		P 88,574.40	
	4th Quarter									P 60,965.10		P 60,965.10	
											Total	P 746,317.90	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) Non-CSE for Goods & Services FY 2025

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	7) Accountable Forms	Regional Office 1	No	Agency to Agency					GoP				
	1st Quarter									P 4,100.00		P 4,100.00	
	2nd Quarter									P 2,800.00		P 2,800.00	
	3rd Quarter									P 2,800.00		P 2,800.00	
	4th Quarter									P 2,800.00		P 2,800.00	
											Total	P 12,500.00	
	8) Personal Protective Equipment (PPE)	Regional Office 1	No						GoP				
	1st Quarter			Competitive Bidding						P 2,140,211.00		P 2,140,211.00	
	2nd Quarter			Small value Procurement						P 21,525.00		P 21,525.00	
	3rd Quarter			Competitive Bidding						P 2,518,665.00		P 2,518,665.00	
	4th Quarter			Small Value Procurement						P 21,525.00		P 21,525.00	
											Total	P 4,701,946.00	
	9) Repair and Maintenance of Office Equipment and Apparatus	Regional Office 1	No	Small Value Procurement					GoP				
	1st Quarter									P 250,000.00		P 250,000.00	
	2nd Quarter									P 250,000.00		P 250,000.00	
	3rd Quarter									P 250,000.00		P 250,000.00	
	4th Quarter									P -		P -	
											Total	P 750,000.00	
	10) Diesel and Lubricants for Heavy Equipment and Motor Vehicles	Regional Office 1	No	Competitive Bidding					GoP				
	1st Quarter									P 3,570,030.00		P 3,570,030.00	
	2nd Quarter									P 3,266,030.00		P 3,266,030.00	
	3rd Quarter									P 3,324,030.00		P 3,324,030.00	
	4th Quarter									P 3,244,910.00		P 3,244,910.00	
											Total	P 13,405,000.00	
	11) Security Service of Security Guards from Private Security Agency	Regional Office 1	No	Competitive Bidding					GoP				
	1st Quarter									P 9,282,144.00		P 9,282,144.00	
	2nd Quarter									P -		P -	
	3rd Quarter									P -		P -	
	4th Quarter									P -		P -	
											Total	P 9,282,144.00	
	12) Fire Fighting Equipment (Supplies)	Regional Office 1	No	Small Value Procurement					GoP				
	1st Quarter									P 126,650.00		P 126,650.00	
	2nd Quarter									P -		P -	
	3rd Quarter									P 14,100.00		P 14,100.00	
	4th Quarter									P -		P -	
											Total	P 140,750.00	

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) Non-CSE for Goods & Services FY 2025

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	13) Courier Services	Regional Office 1	No	Small Value Procurement					GoP				
	1st Quarter									P 13,350.00		P 13,350.00	
	2nd Quarter									P 13,350.00		P 13,350.00	
	3rd Quarter									P 13,350.00		P 13,350.00	
	4th Quarter									P 13,350.00		P 13,350.00	
											Total	P 53,400.00	
	14) Philippine Postal Stamps	Regional Office 1	No	Agency to Agency					GoP				
	1st Quarter									P 78,000.00		P 78,000.00	
	2nd Quarter									P 76,000.00		P 76,000.00	
	3rd Quarter									P 74,800.00		P 74,800.00	
	4th Quarter									P 71,200.00		P 71,200.00	
											Total	P 300,000.00	
	15) Various Newspapers	Regional Office 1	No	Small Value Procurement					GoP				
	1st Quarter									P 75,000.00		P 75,000.00	
	2nd Quarter									P 75,000.00		P 75,000.00	
	3rd Quarter									P 75,000.00		P 75,000.00	
	4th Quarter									P 75,000.00		P 75,000.00	
											Total	P 300,000.00	
	16) Meals, Snacks and Accommodations	Regional Office 1	No	Small Value Procurement					GoP				
	1st Quarter									P 90,000.00		P 90,000.00	
	2nd Quarter									P 90,000.00		P 90,000.00	
	3rd Quarter									P 90,000.00		P 90,000.00	
	4th Quarter									P 90,000.00		P 90,000.00	
											Total	P 360,000.00	
	17) Reproduction/Printing	Regional Office 1	No	Small Value Procurement					GoP				
	1st Quarter									P 340,000.00		P 340,000.00	
	2nd Quarter									P -		P -	
	3rd Quarter									P -		P -	
	4th Quarter									P -		P -	
											Total	P 340,000.00	
	18) First Aid / Medical Supplies	Regional Office 1	No	Small Value Procurement					GoP				
	1st Quarter									P 184,205.44		P 184,205.44	
	2nd Quarter									P 26,074.44		P 26,074.44	
	3rd Quarter									P 171,352.29		P 171,352.29	
	4th Quarter									P 25,705.20		P 25,705.20	
											Total	P 407,337.37	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) Non-CSE for Goods & Services FY 2025

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19) Inventory /Common Office Furniture	Regional Office 1	No	Competitive Bidding					GoP				
	1st Quarter									P 6,644,215.98		P 6,644,215.98	
	2nd Quarter									P 2,101,678.66		P 2,101,678.66	
	3rd Quarter									P 1,738,248.66		P 1,738,248.66	
	4th Quarter									P 4,337,021.64		P 4,337,021.64	
											Total	P 14,822,164.94	
	20) Inventory/Common Office Equipment	Regional Office 1	No	Competitive Bidding					GoP				
	1st Quarter									P 6,299,471.41		P 6,299,471.41	
	2nd Quarter									P 3,304,504.64		P 3,304,504.64	
	3rd Quarter									P 4,467,027.11		P 4,467,027.11	
	4th Quarter									P 4,620,368.82		P 4,620,368.82	
											Total	P 18,691,371.98	
	21) Inventory/Common Office Equipment (IT Equipment)	Regional Office 1	No	Competitive Bidding					GoP				
	1st Quarter									P 11,022,346.51		P 11,022,346.51	
	2nd Quarter									P 3,559,175.00		P 3,559,175.00	
	3rd Quarter									P 13,182,994.17		P 13,182,994.17	
	4th Quarter									P 2,675,699.03		P 2,675,699.03	
											Total	P 30,440,214.71	
	22) Notarial Fee	Regional Office 1	No	Small Value Procurement					GoP				
	1st Quarter									P 57,750.00		P 57,750.00	
	2nd Quarter									P 54,750.00		P 54,750.00	
	3rd Quarter									P 54,750.00		P 54,750.00	
	4th Quarter									P 54,750.00		P 54,750.00	
											Total	P 222,000.00	
	23) Calibration of Equipment and Apparatus	Regional Office 1	No	Small Value Procurement					GoP				
	1st Quarter									P 300,000.00		P 300,000.00	
	2nd Quarter									P -		P -	
	3rd Quarter									P -		P -	
	4th Quarter			Competitive Bidding						P 1,000,000.00		P 1,000,000.00	
											Total	P 1,300,000.00	
	24) Chemical Supplies	Regional Office 1	No	Small Value Procurement					GoP				
	1st Quarter									P 350,000.00		P 350,000.00	
	2nd Quarter									P 520,000.00		P 520,000.00	
	3rd Quarter									P 25,000.00		P 25,000.00	
	4th Quarter									P -		P -	
											Total	P 895,000.00	

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) Non-CSE for Goods & Services FY 2025

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25) Laboratory Supplies	Regional Office 1	No						GoP				
	1st Quarter			Competitive Bidding						P 1,041,500.00		P 1,041,500.00	
	2nd Quarter			Competitive Bidding						P 3,544,000.00		P 3,544,000.00	
	3rd Quarter			Small Value Procurement						P 498,000.00		P 498,000.00	
	4th Quarter									P -		P -	
											Total	P 5,083,500.00	
	26) Permit/Licenses	Regional Office 1	No	Agency to Agency					GoP				
	1st Quarter									P 5,000.00		P 5,000.00	
	2nd Quarter									P 10,000.00		P 10,000.00	
	3rd Quarter									P 10,000.00		P 10,000.00	
	4th Quarter									P 5,000.00		P 5,000.00	
											Total	P 30,000.00	
	27) Survey Equipment	Regional Office 1	No	Competitive Bidding					GoP				
	1st Quarter									P 9,000,000.00		P 9,000,000.00	
	2nd Quarter									P -		P -	
	3rd Quarter									P -		P -	
	4th Quarter									P -		P -	
											Total	P 9,000,000.00	
	28) Various Shop Tools and Equipment	Regional Office 1	No	Competitive Bidding					GoP				
	1st Quarter									P 2,000,000.00		P 2,000,000.00	
	2nd Quarter									P -		P -	
	3rd Quarter									P -		P -	
	4th Quarter									P 2,000,000.00		P 2,000,000.00	
											Total	P 4,000,000.00	
	29) SPARE PARTS, ACCESSORIES AND MAINTENANCE OF SERVICE VEHICLES	Regional Office 1	No	Competitive Bidding					GoP				
	1st Quarter									P 1,300,000.00		P 1,300,000.00	
	2nd Quarter									P 1,300,000.00		P 1,300,000.00	
	3rd Quarter									P 1,300,000.00		P 1,300,000.00	
	4th Quarter									P 1,300,000.00		P 1,300,000.00	
											Total	P 5,200,000.00	
	30) Repair and Maintenance of Land-Based Equipment	Regional Office 1	No	Competitive Bidding					GoP				
	1st Quarter									P 1,000,000.00		P 1,000,000.00	
	2nd Quarter									P 1,000,000.00		P 1,000,000.00	
	3rd Quarter									P 1,000,000.00		P 1,000,000.00	
	4th Quarter									P 1,000,000.00		P 1,000,000.00	
											Total	P 4,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) Non-CSE for Goods & Services FY 2025

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	31) ZOOM ACCOUNT (YEARLY RENEWAL)	Regional Office 1	No	Direct Contracting					GoP				
	1st Quarter									P -		P -	
	2nd Quarter									P -		P -	
	3rd Quarter									P -		P -	
	4th Quarter									P 10,000.00		P 10,000.00	
											Total	P 10,000.00	
	32) LABORATORY EQUIPMENT	Regional Office 1	No	Competitive Bidding					GoP				
	1st Quarter									P 1,500,000.00		P 1,500,000.00	
	2nd Quarter									P 27,000,000.00		P 27,000,000.00	
	3rd Quarter									P -		P -	
	4th Quarter									P -		P -	
											Total	P 28,500,000.00	
	33) SAFETY DEVICES/SIGNAGES	Regional Office 1	No	Small Value Procurement					GoP				
	1st Quarter									P 298,225.66		P 298,225.66	
	2nd Quarter									P -		P -	
	3rd Quarter									P 231,358.80		P 231,358.80	
	4th Quarter									P -		P -	
											Total	P 529,584.26	
	34) PREVENTIVE MAINTENANCE FUND FOR WATER-BASED EQUIPMENT	Regional Office 1	No	Competitive Bidding					GoP				
	1st Quarter									P 5,500,000.00		P 5,500,000.00	
	2nd Quarter									P -		P -	
	3rd Quarter									P 5,500,000.00		P 5,500,000.00	
	4th Quarter									P -		P -	
											Total	P 11,000,000.00	
	35) CORRECTIVE MAINTENANCE FUND FOR WATER-BASED EQUIPMENT	Regional Office 1	No	Competitive Bidding					GoP				
	1st Quarter									P 45,000,000.00		P 45,000,000.00	
	2nd Quarter									P -		P -	
	3rd Quarter									P 45,000,000.00		P 45,000,000.00	
	4th Quarter									P -		P -	
											Total	P 90,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) Non-CSE for Goods & Services FY 2025

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	36) OPERATIONAL FUNDS FOR WATER-BASED EQUIPMENT	Regional Office I	No	Competitive Bidding					CluP				
	1st Quarter									P 25,000,000.00		P 25,000,000.00	
	2nd Quarter									P -		P -	
	3rd Quarter									P 25,000,000.00		P 25,000,000.00	
	4th Quarter									P -		P -	
											Total	P 50,000,000.00	
										Total Budget Amount	PHP	375,811,520.52	
										10% Contingency	PHP	37,981,192.05	
										Total Budget Amount	PHP	417,792,672.57	

Prepared By:

DAVE D. DELIZO
Procurement Unit
Head, BAC Secretariat

Date:

9/26/24

Recommending Approval:

GERRY G. TUCAR
Chief, Construction Division
BAC Chairman

Date:

9/26/24

Approved By:

MATHIAS L. MALENAB
ASST. REGIONAL DIRECTOR

RONNEL M. TAN, CESO III
Regional Director

Date:

9/26/24