

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOCOS NORTE FIRST DISTRICT ENGINEERING OFFICE
SUPPLEMENTAL ANNUAL PROCUREMENT PLAN for FY 2025

Code (PAP)	Procurement Project	PNO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25AA0016 - Bridge Program - Replacement of Permanent Weak Bridges - De Batoc Br. (B00773LZ) along Laoag-Sarrat-Piddig-Solsona Rd		Construction Section	NO	Competitive Bidding	January 21, 2025	February 11, 2025	February 20, 2025	February 26, 2025	GoP	89,179,960.10	-	89,179,960.10	Replacement of Weak Concrete Bridge
25AA0021 - Bridge Program - Widening of Permanent Bridges - Baruyen Br. (B04482LZ) along Manila North Rd		Construction Section	NO	Competitive Bidding	February 18, 2025	March 10, 2025	March 19, 2025	March 26, 2025	GoP	88,493,998.58	-	88,493,998.58	Widening of Permanent Concrete Bridge
25AA0022 - Bridge Program - Widening of Permanent Bridges - Baduang Br. (B00542LZ) along Manila North Rd		Construction Section	NO	Competitive Bidding	February 18, 2025	March 10, 2025	March 19, 2025	March 26, 2025	GoP	50,626,798.58	-	50,626,798.58	Widening of Permanent Concrete Bridge
25AA0023 - Bridge Program - Widening of Permanent Bridges - Callusa Br. (B00773LZ) along Laoag-Sarrat-Piddig-Solsona Rd		Construction Section	NO	Competitive Bidding	February 14, 2025	March 06, 2025	March 15, 2025	March 21, 2025	GoP	85,643,711.77	-	85,643,711.77	Widening of Permanent Concrete Bridge
25AA0028 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage Canal, Laoag City, Ilocos Norte		Construction Section	YES	Competitive Bidding	November 26, 2024	December 17, 2024	February 17, 2025	February 24, 2025	GoP	144,749,955.54	-	144,749,955.54	Construction of Canal Lining along road
25AA0029 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bbak River, Barangay Cabanuan, Bacarra, Ilocos Norte		Construction Section	YES	Competitive Bidding	October 25, 2024	November 19, 2024	February 17, 2025	February 24, 2025	GoP	58,799,955.16	-	58,799,955.16	Construction of Flood Mitigating Structure
25AA0030 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Mangato Bridge Upstream, Laoag City, Ilocos Norte		Construction Section	YES	Competitive Bidding	November 07, 2024	November 28, 2024	February 17, 2025	February 24, 2025	GoP	57,899,060.53	-	57,899,060.53	Construction of Flood Mitigating Structure
25AA0031 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Highway Drainage, Laoag City, Ilocos Norte		Construction Section	NO	Competitive Bidding	February 18, 2025	March 10, 2025	March 19, 2025	March 26, 2025	GoP	78,399,998.58	-	78,399,998.58	Construction of Canal Lining along road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101112500000	25AA0032 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bislak River, Sanjaya Bengbenglag, Barangay Isic-Isic, Vintar, Ilocos Norte	Construction Section	NO	Competitive Bidding	February 12, 2025	March 04, 2025	March 13, 2025	March 20, 2025	GoP	57,899,741.51	-	57,899,741.51	Construction of Flood Mitigating Structure
320101112501000	25AA0033 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bislak River, Sibol Dalin, Barangay Cabayo, Vintar, Ilocos Norte	Construction Section	YES	Competitive Bidding	December 04, 2024	December 23, 2024	February 18, 2025	February 24, 2025	GoP	58,799,800.46	-	58,799,800.46	Construction of Flood Mitigating Structure
320101112535000	25AA0034 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Pasuquin River, Barangay Subec, Pasuquin, Ilocos Norte	Construction Section	YES	Competitive Bidding	November 26, 2024	December 17, 2024	February 18, 2025	February 24, 2025	GoP	146,249,762.45	-	146,249,762.45	Construction of Flood Mitigating Structure
320102107073000	25AA0140 - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Daurao Creek, Barangay Cacaoan, Laoag City, Ilocos Norte	Construction Section	YES	Competitive Bidding	October 09, 2024	November 04, 2024	February 18, 2025	February 24, 2025	GoP	57,899,645.98	-	57,899,645.98	Construction of Flood Mitigating Structure
320104101647000	25AA0184 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Anpon NCC Road connecting Miniature Items Souvenir-Making Area and National Highway in support to Tourism (Souvenir-Making Industry), Brgy. Nagsumot, Burgos, Ilocos Norte	Construction Section	NO	Competitive Bidding	February 14, 2025	March 06, 2025	March 15, 2025	March 21, 2025	GoP	68,514,936.13	-	68,514,936.13	Construction of Concrete Road
300204105210000	25AA0187 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road at Barangays Pobocan, Budian and Agaga, Burgos, Ilocos Norte	Construction Section	YES	Competitive Bidding	October 30, 2024	November 21, 2024	February 13, 2025	February 20, 2025	GoP	73,553,935.71	-	73,553,935.71	Installation of Solar LED Street Lights
300215105214000	25AA0188 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road at Barangays Sta. Rosa, San Bernabe, San Pedro, San Juan, Sta. Magdalena, Sta. Santiago and San Felipe, Sanrat, Ilocos Norte	Construction Section	YES	Competitive Bidding	November 29, 2024	December 19, 2024	February 20, 2025	February 27, 2025	GoP	82,602,140.06	-	82,602,140.06	Installation of Solar LED Street Lights

Prepared By:


JAMES R. DOLOROSO
 Head, Procurement Unit

Reviewed By:


MARK LOUIE B. GAIZTA
 BAC Chairman

Approved By:


GLENN C. MIGULE
 District Engineer