

## (DPWH Quezon II DEO) Indicative Annual Procurement Plan for FY (2020) (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE.	CO	
	Repair and Maintenance of Various National Roads and Bridges along Quezon 2nd District Engineering Office (Reflectorized Thermoplastic Pavement Markings)	DPWH Quezon II DEO (Maintenance Section)	YES	Competitive Bidding	Oct. 7, 2019	Oct. 28, 2019	Jan. 31, 2020	Feb. 3, 2020	GOP		1,567,220.00		Repair & Maint. Of Various National Roads
	Repair and Maintenance of Quezon Eco-Tourism Road (Asphalt Overlay K0164+009.0)	DPWH Quezon II DEO (Maintenance Section)	YES	Competitive Bidding	Oct. 7, 2019	Oct. 28, 2019	Jan. 31, 2020	Feb. 3, 2020	GOP		3,000,000.00		Asphalt Overlay
	Repair and Maintenance of Quezon-Batangas Road (Asphalt Overlay San Antonio) (K0104+221.492-K0104+402.482)	DPWH Quezon II DEO (Maintenance Section)	YES	Competitive Bidding	Oct. 7, 2019	Oct. 28, 2019	Jan. 31, 2020	Feb. 3, 2020	GOP		3,000,000.00		Asphalt Overlay
	Repair and Maintenance of MSR-Daang Maharlika (Sariaya Section) (Asphalt Overlay Sariaya) (K0118+695.80-K0118+998.35)	DPWH Quezon II DEO (Maintenance Section)	YES	Competitive Bidding	Oct. 7, 2019	Oct. 28, 2019	Jan. 31, 2020	Feb. 3, 2020	GOP		3,000,000.00		Asphalt Overlay
	Repair and Maintenance of Various National Roads and Bridges along Quezon 2nd District Engineering Office (Base Course Angono)	DPWH Quezon II DEO (Maintenance Section)	YES	Competitive Bidding	Oct. 7, 2019	Oct. 28, 2019	Jan. 31, 2020	Feb. 3, 2020	GOP		3,000,000.00		Repair & Maint. Of Various National Roads
	Repair and Maintenance of Various National Roads and Bridges along Quezon 2nd District Engineering Office (Road Studs)	DPWH Quezon II DEO (Maintenance Section)	YES	Competitive Bidding	Oct. 7, 2019	Oct. 28, 2019	Jan. 31, 2020	Feb. 3, 2020	GOP		3,000,000.00		Repair & Maint. Of Various National Roads
	Repair and Maintenance of MSR Diversion Road (Rotomill and Asphalt Overlay) (K0129+715.00-K0129+846.50)	DPWH Quezon II DEO (Maintenance Section)	YES	Competitive Bidding	Oct. 7, 2019	Oct. 28, 2019	Jan. 31, 2020	Feb. 3, 2020	GOP		2,477,780.00		Rotomill and Asphalt Overlay
TOTAL							0.00	19,045,000.00	0.00				

*[Signature]*  
NIMFA M. DERADA  
BAC Secretariat

*on leave*  
WILFREDO L. RACELIS  
BAC Chairperson

*[Signature]*  
ROGELIO S. CRESPO  
Head of Procuring Entity