

DPWH Nueva Ecija 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Nueva Ecija-Aurora Rd - K0126 + 470 - K0128 + 094	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/07-13/2022	11/29/2022	02/07/2023	02/16/2023	GoP	32,054,000.00	-	32,054,000.00	Preventive Maintenance of Road
-	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Bongabon-Rizal-Aurora Rd - K0145 + 313 - K0145 + 958, K0145 + 1100 - K0146 + 1002	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/07-13/2022	11/29/2022	02/07/2023	02/16/2023	GoP	35,303,000.00	-	35,303,000.00	Reconstruction to Concrete Pavement
-	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jct Tablang-Gabaldon Rd - K0152 + 786 - K0153 + 000, K0166 + 643 - K0167 + 000, K0169 + 578 - K0170 + 000, K0170 + 182 - K0170 + 813, K0170 + 856 - K0172 + 000	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/07-13/2022	11/29/2022	02/07/2023	02/16/2023	GoP	35,968,000.00	-	35,968,000.00	Reconstruction to Concrete Pavement
-	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Nueva Ecija-Aurora Rd - K0131 + 007 - K0131 + 843, K0132 + 066 - K0133 + 000, K0133 + 233 - K0134 + 500, K0135 + 835 - K0136 + 461, K0137 + 900 - K0138 + 144, K0139 + 284 - K0140 + 000	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/04-10/2022	11/26/2022	02/07/2023	02/16/2023	GoP	89,900,000.00	-	89,900,000.00	Reconstruction to Concrete Pavement

-	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bangad-Fort Magsaysay Rd - K0126 + 714 - K0127 + 000, K0127 + 495 - K0128 + 948	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/07-13/2022	11/29/2022	02/07/2023	02/16/2023	GoP	23,400,000.00	-	23,400,000.00	Reconstruction to Concrete Pavement
-	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sta Rosa-Fort Magsaysay Rd - K0108 + (-859) - K0108 + (-256)	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/07-13/2022	11/29/2022	02/07/2023	02/16/2023	GoP	10,167,000.00	-	10,167,000.00	Reconstruction to Concrete Pavement
-	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Valdefuente-Fortaleza Rd - K0121 + 000 - K0121 + 392	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/07-13/2022	11/29/2022	02/07/2023	02/16/2023	GoP	5,900,000.00	-	5,900,000.00	Reconstruction to Concrete Pavement
-	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Jct Tablang-Gabaldon Rd - K0150 + 560 - K0150 + 695	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/07-13/2022	11/29/2022	02/07/2023	02/16/2023	GoP	15,322,000.00	-	15,322,000.00	Construction of Road Slope Protection Structure
-	Network Development Program - Road Widening - Secondary Roads - Nueva Ecija-Aurora Rd - K0149 + 504 - K0152 + 000	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/15-21/2022	12/06/2022	02/07/2023	02/16/2023	GoP	63,176,000.00	-	63,176,000.00	Road Widening
-	Network Development Program - Road Widening - Tertiary Roads - Bangad-Fort Magsaysay Rd - K0131 + 711 - K0132 + 027	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/04-10/2022	11/26/2022	02/07/2023	02/16/2023	GoP	4,110,000.00	-	4,110,000.00	Road Widening
-	Network Development Program - Construction of By-Pass and Diversion Roads - Felipe Vergara Bypass Road, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/15-21/2022	12/06/2022	02/07/2023	02/16/2023	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation of Paved Road



-	Network Development Program - Construction of By-Pass and Diversion Roads - Sta. Rosa-Cesar Angeles-Emilio Vergara Bypass Road, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/15-21/2022	12/06/2022	02/07/2023	02/16/2023	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation of Paved Road
-	Bridge Program - Replacement of Permanent Weak Bridges - Cabu Br. (B00117LZ) along Nueva Ecija Aurora Rd	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/15-21/2022	12/06/2022	02/07/2023	02/16/2023	GoP	92,600,000.00	-	92,600,000.00	Construction of Bridge
-	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure (Gabion) along Digmala River, Barangay Ariendo, Bongabon, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/17-24/2022	11/08/2022	02/07/2023	02/16/2023	GoP	93,500,000.00	-	93,500,000.00	Construction of Flood Mitigation Structure
-	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure (Gabion) at Calaanan River Labi Section, Bongabon, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/17-24/2022	11/08/2022	02/07/2023	02/16/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
-	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure (Gabion) at Pampanga River, Barangay Bugnan, Gabaldon, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/17-24/2022	11/08/2022	02/07/2023	02/16/2023	GoP	93,500,000.00	-	93,500,000.00	Construction of Flood Mitigation Structure
-	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure (Gabion) at Pampanga River, Barangay Ligaya, Gabaldon, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/17-24/2022	11/08/2022	02/07/2023	02/16/2023	GoP	80,000,000.00	-	80,000,000.00	Construction of Flood Mitigation Structure

-	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of the Eliseo Trinidad Angeles Bridge along Pampanga River, Sta. Rosa, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/21-27/2022	12/13/2022	02/07/2023	02/16/2023	GoP	110,000,000.00	-	110,000,000.00	Construction of Bridge
-	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of PBRIS Extension Lateral A-1 Canal Roadway, Barangay Rajal Centro, Sta. Rosa, Nueva Ecija (KATUBIGAN - Kalsada Tungo sa Patubigan)	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/21-27/2022	12/13/2022	02/07/2023	02/16/2023	GoP	15,000,000.00	-	15,000,000.00	Construction of Road with Drainage
-	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge, Barangay Buroi, General Mamerto Natividad, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/21-27/2022	12/13/2022	02/07/2023	02/16/2023	GoP	8,000,000.00	-	8,000,000.00	Construction of Bridge
-	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road (Villa Emilia), Barangay Kalikid Sur, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/24-30/2022	12/14/2022	02/07/2023	02/16/2023	GoP	6,000,000.00	-	6,000,000.00	Construction of Road

-	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Panacsac, General Mamerto Natividad, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/21-27/2022	12/13/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Road
-	Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage Canal, Barangay Valle Cruz, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/04-10/2022	11/26/2022	02/07/2023	02/16/2023	GoP	6,000,000.00	-	6,000,000.00	Construction of Drainage Structure
-	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court), Barangay Imelda, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/17-24/2022	11/08/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court), Barangay Mabini Extension, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/17-24/2022	11/08/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court), Barangay Popolon, Palayan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/27-10/3/2022	10/18/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



-	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court), Barangay Pula, General Mamerto Natividad, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/27-10/3/2022	10/18/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court), Barangay Talabutab Sur, General Mamerto Natividad, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/04-10/2022	11/26/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court), Bureau of Jail and Management and Penology, Barangay Kalikid Sur, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/27-10/3/2022	10/18/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court), Valle Cruz Elementary School, Barangay Valle Cruz, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/07-13/2022	11/29/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Health Facilities), Barangay Bagong Sikat, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/27-10/3/2022	10/18/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building

-	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Health Facilities), Barangay Bakod Bayan, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/27-10/3/2022	10/18/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Health Facilities), Barangay Calawagan, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/21-27/2022	12/13/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Health Facilities), Barangay Mapalad, Santa Rosa, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/27-10/3/2022	10/18/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Health Facilities), Barangay Polilio, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/04-10/2022	11/26/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Health Facilities), Barangay Talipapa, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/27-10/3/2022	10/18/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Ma. Theresa, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/17-24/2022	11/08/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building

-	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Macatbong, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/27-10/3/2022	10/18/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Pinamalisan, Gabaldon, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/04-10/2022	11/26/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Sapang, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/04-10/2022	11/26/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Zulueta, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/27-10/3/2022	10/18/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Camp Tinio Elementary School, Barangay Camp Tinio, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	9/27-10/3/2022	10/18/2022	02/07/2023	02/16/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Local Program - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction (Completion) of DPWH Nueva Ecija 2nd DEO Building, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/21-27/2022	12/13/2022	02/07/2023	02/16/2023	GoP	18,293,000.00	-	18,293,000.00	Construction of Building



-	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Senior Citizens Center), City of Cabanatuan, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/17-24/2022	11/08/2022	02/07/2023	02/16/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
-	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Gapan-Fort Magsaysay Rd - K0095 + 000 - K0096 + 000, K0096 + 604 - K0096 + 796	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/14-20/2022	11/03/2022	02/07/2023	02/16/2023	GoP	17,400,000.00	-	17,400,000.00	Reconstruction to Concrete Pavement
-	Network Development Program - Road Widening - Primary Roads - Jose Abad Santos Ave (JASA) - K0109 + 872.30 - K0110 + 194.10	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/15-21/2022	12/06/2022	02/07/2023	02/16/2023	GoP	10,525,000.00	-	10,525,000.00	Road Widening
-	Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Gapan-Fort Magsaysay Rd - K0094 + (-215) - K0094 + (-008)	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/15-21/2022	12/06/2022	02/07/2023	02/16/2023	GoP	29,770,000.00	-	29,770,000.00	Paving of Shoulder with drainage
-	Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Gapan-Fort Magsaysay Rd - K0104 + 1167 - K0105 + 400	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/15-21/2022	12/06/2022	02/07/2023	02/16/2023	GoP	20,500,000.00	-	20,500,000.00	Paving of Shoulder with drainage
-	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Mitigation Structure along Pampanga River, Sta. 25+760.00-Sta. 26+217.00, Barangay Calaba, San Isidro, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/14-20/2022	11/03/2022	02/07/2023	02/16/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Structure

-	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Mitigation Structure along Pampanga River, Sta. 26+360.00-Sta. 26+817.00, Barangay Alua, San Isidro, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/14-20/2022	11/03/2022	02/07/2023	02/16/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Structure
-	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Mitigation Structure along Pampanga River, Sta. 40+300.00-Sta. 40+757.00, Barangay Sto. Tomas South, Jaen, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/14-20/2022	11/03/2022	02/07/2023	02/16/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Structure
-	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Pampanga River, Barangay Bagong Sikat, Cabiao, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/14-20/2022	11/03/2022	02/07/2023	02/16/2023	GoP	30,000,000.00	-	30,000,000.00	Construction of Flood Mitigation Structure
-	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers -Construction of Flood Control Structure along Pampanga River, Barangay Buliran, San Antonio, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/24-30/2022	12/14/2022	02/07/2023	02/16/2023	GoP	67,712,000.00	-	67,712,000.00	Construction of Flood Mitigation Structure

-	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers -Construction of Flood Control Structure along Pampanga River, Barangay Luyos, San Antonio, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/24-30/2022	12/14/2022	02/07/2023	02/16/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
-	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers -Construction of Flood Wall Structure with Secondary Road along Peñaranda River at Sitio Calasag, Barangay Pias, Gen. Tinio, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/24-30/2022	12/14/2022	02/07/2023	02/16/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
-	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers -Construction of Flood Wall Structure with Secondary Road along Peñaranda River at Sitio Cumbeño, Barangay Rio Chico, Gen. Tinio, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/24-30/2022	12/14/2022	02/07/2023	02/16/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
-	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers -Construction of Flood Wall Structure with Secondary Road along Peñaranda River at Sitio Saudi, Barangay Pias, Gen. Tinio, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/24-30/2022	12/14/2022	02/07/2023	02/16/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure



-	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers -Construction of Flood Wall Structure with Secondary Road along Peñaranda River, Barangay Pias, Gen. Tinio, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/24-30/2022	12/14/2022	02/07/2023	02/16/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
-	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers -Construction of Flood Wall Structure with Secondary Road along Peñaranda River, Purok Camia B, Barangay Rio Chico, Gen. Tinio, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/14-20/2022	11/03/2022	02/07/2023	02/16/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
-	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Minalungao National Park, San Leonardo & Peñaranda, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/14-20/2022	11/03/2022	02/07/2023	02/16/2023	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Paved Road
-	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - San Isidro-Pulo-Bulualto Bypass Road, San Isidro and Gapan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/14-20/2022	11/03/2022	02/07/2023	02/16/2023	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Paved Road

-	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - San Leonardo-Jaen-San Isidro Bypass Road, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/14-20/2022	11/03/2022	02/07/2023	02/16/2023	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Paved Road
-	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of PBRIS Extension Lateral A-1 Canal Roadway (leading to Sta. Rosa-Tarlac National Road), Barangay Imbunia, Jaen, Nueva Ecija (KATUBIGAN - Kalsada Tungo sa Patubigan)	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/21-27/2022	12/13/2022	02/07/2023	02/16/2023	GoP	5,600,000.00	-	5,600,000.00	Construction of Road with Drainage
-	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of PBRIS Extension Lateral A-1 Canal Roadway (leading to Zaragoza-Jaen Provincial Road), Barangay Imbunia, Jaen, Nueva Ecija (KATUBIGAN - Kalsada Tungo sa Patubigan)	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/21-27/2022	12/13/2022	02/07/2023	02/16/2023	GoP	5,600,000.00	-	5,600,000.00	Construction of Road with Drainage
-	Consulting Services for the Conduct of Parcellary Survey of DPWH Project, Gapan City Bypass Riad, Gapan City, San Isidro, Jaen and San Leonardo, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	05/02-08//2023	06/15/2023	06/28/2023	07/07/2023	GoP	7,213,245.00	-	7,213,245.00	Consulting Service for the conduct of Parcellary Survey

-	Consulting Services for the Conduct of Parcellary Survey of DPWH Project, Zaragosa-San Antonio-Jaen Road, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	05/02-08//2023	06/15/2023	06/28/2023	07/07/2023	GoP	8,901,775.50	-	8,901,775.50	Consulting Service for the conduct of Parcellary Survey
-	Sub-Surface Exploration/Geotechnical Survey for the Proposed FY2023 Various Bridges, Flood Controls & Building Projects within 3rd & 4th District of Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	08/07-13/2023	09/07/2023	09/15/2023	09/25/2023	GoP	6,000,000.00	-	6,000,000.00	Consulting Service for the conduct of Sub-surface exploration
-	Sub-Surface Exploration/Geotechnical Survey for the Proposed FY2023 Various Road Projects within 3rd & 4th District of Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	08/07-13/2023	09/07/2023	09/15/2023	09/25/2023	GoP	3,000,000.00	-	3,000,000.00	Consulting Service for the conduct of Sub-surface exploration
-	Security Guard 3rd Quarter	Nueva Ecija 2nd DEO	NO	Competitive Bidding	7/3-9/2023	07/25/2023	08/02/2023	08/11/2023	GoP	612,851.00	612,851.00	-	Security Services
-	Inventory/Common Computer Supplies 2nd Quarter	Nueva Ecija 2nd DEO	NO	Shopping	4/3-7/2023	N/A	04/18/2023	04/27/2023	GoP	15,143.24	15,143.24	-	Computer Supplies
-	Inventory/Common Computer Supplies 3rd Quarter	Nueva Ecija 2nd DEO	NO	Shopping	7/3-7/2023	N/A	07/18/2023	07/27/2023	GoP	18,241.13	18,241.13	-	Computer Supplies
-	Inventory/Common Computer Supplies 4th Quarter	Nueva Ecija 2nd DEO	NO	Shopping	10/2-6/2023	N/A	10/17/2023	10/26/2023	GoP	19,451.94	19,451.94	-	Computer Supplies
-	Office Furniture 2nd Quarter	Nueva Ecija 2nd DEO	NO	NP-53.9 - Small Value Procurement	4/3-7/2023	N/A	04/18/2023	04/27/2023	GoP	20,751.16	20,751.16	-	Office Furniture
-	Office Furniture 3rd Quarter	Nueva Ecija 2nd DEO	NO	NP-53.9 - Small Value Procurement	7/3-7/2023	N/A	07/18/2023	07/27/2023	GoP	22,420.54	22,420.54	-	Office Furniture
-	Office Furniture 4th Quarter	Nueva Ecija 2nd DEO	NO	NP-53.9 - Small Value Procurement	10/2-6/2023	N/A	10/17/2023	10/26/2023	GoP	24,551.18	24,551.18	-	Office Furniture
-	Construction Materials and Supplies 2nd Quarter	Nueva Ecija 2nd DEO	NO	Competitive Bidding	4/3-9/2023	04/24/2023	05/02/2023	05/11/2023	GoP	964,568.00	964,568.00	-	Const. Materials and Supplies



-	Construction Materials and Supplies 3rd Quarter	Nueva Ecija 2nd DEO	NO	Competitive Bidding	7/3-9/2023	07/25/2023	07/31/2023	08/09/2023	GoP	1,121,512.00	1,121,512.00	-	Const. Materials and Supplies
-	Construction Materials and Supplies 4th Quarter	Nueva Ecija 2nd DEO	NO	Competitive Bidding	10/2-8/23	10/24/2023	10/30/2023	11/08/2023	GoP	1,268,132.00	1,268,132.00	-	Const. Materials and Supplies
-	Repair & Maintenance Office Equipment 2nd Quarter	Nueva Ecija 2nd DEO	NO	Direct Contracting	N/A	N/A	04/19/2023	04/28/2023	GoP	20,000.00	20,000.00	-	Repair & Maintenance Office Equipment
-	Repair & Maintenance Office Equipment 3rd Quarter	Nueva Ecija 2nd DEO	NO	Direct Contracting	N/A	N/A	07/12/2023	07/21/2023	GoP	20,000.00	20,000.00	-	Repair & Maintenance Office Equipment
-	Repair & Maintenance Office Equipment 4th Quarter	Nueva Ecija 2nd DEO	NO	Direct Contracting	N/A	N/A	10/18/2023	10/27/2023	GoP	20,000.00	20,000.00	-	Repair & Maintenance Office Equipment
-	Inventory/Common Office Supplies 2nd Quarter	Nueva Ecija 2nd DEO	NO	Shopping	4/3-7/2023	N/A	04/18/2023	04/27/2023	GoP	23,157.42	23,157.42	-	Office Supplies
-	Inventory/Common Office Supplies 3rd Quarter	Nueva Ecija 2nd DEO	NO	Shopping	7/3-7/2023	N/A	07/18/2023	07/27/2023	GoP	27,741.52	27,741.52	-	Office Supplies
-	Inventory/Common Office Supplies 4th Quarter	Nueva Ecija 2nd DEO	NO	Shopping	10/2-6/2023	N/A	10/17/2023	10/26/2023	GoP	29,862.17	29,862.17	-	Office Supplies
-	Inventory/Common Office Devices 2nd Quarter	Nueva Ecija 2nd DEO	NO	Shopping	4/3-7/2023	N/A	04/18/2023	04/27/2023	GoP	10,240.00	10,240.00	-	Office Devices
-	Inventory/Common Office Devices 3rd Quarter	Nueva Ecija 2nd DEO	NO	Shopping	7/3-7/2023	N/A	07/18/2023	07/27/2023	GoP	13,746.55	13,746.55	-	Office Devices
-	Inventory/Common Office Devices 4th Quarter	Nueva Ecija 2nd DEO	NO	Shopping	10/2-6/2023	N/A	10/17/2023	10/26/2023	GoP	15,451.23	15,451.23	-	Office Devices

-	Inventory/Common Janitorial Supplies 2nd Quarter	Nueva Ecija 2nd DEO	NO	Shopping	4/3-7/2023	N/A	04/18/2023	04/27/2023	GoP	20,421.13	20,421.13	-	Janitorial Supplies
-	Inventory/Common Janitorial Supplies 3rd Quarter	Nueva Ecija 2nd DEO	NO	Shopping	7/3-7/2023	N/A	07/18/2023	07/27/2023	GoP	21,847.64	21,847.64	-	Janitorial Supplies
-	Inventory/Common Janitorial Supplies 4th Quarter	Nueva Ecija 2nd DEO	NO	Shopping	10/2-6/2023	N/A	10/17/2023	10/26/2023	GoP	23,432.13	23,432.13	-	Janitorial Supplies
-	Office Equipment 2nd Quarter	Nueva Ecija 2nd DEO	NO	Shopping	4/3-7/2023	N/A	04/18/2023	04/27/2023	GoP	25,514.29	25,514.29	-	Office Equipment
-	Office Equipment 3rd Quarter	Nueva Ecija 2nd DEO	NO	Shopping	7/3-7/2023	N/A	07/18/2023	07/27/2023	GoP	27,895.13	27,895.13	-	Office Equipment
-	Office Equipment 4th Quarter	Nueva Ecija 2nd DEO	NO	Shopping	10/2-6/2023	N/A	10/17/2023	10/26/2023	GoP	30,164.27	30,164.27	-	Office Equipment
-	Health-Medical Equipment and Supplies 2nd Quarter	Nueva Ecija 2nd DEO	NO	Shopping	4/3-7/2023	N/A	04/18/2023	04/27/2023	GoP	11,426.22	11,426.22	-	Medical Equipment and Supplies
-	Health-Medical Equipment and Supplies 3rd Quarter	Nueva Ecija 2nd DEO	NO	Shopping	7/3-7/2023	N/A	07/18/2023	07/27/2023	GoP	14,351.14	14,351.14	-	Medical Equipment and Supplies
-	Health-Medical Equipment and Supplies 4th Quarter	Nueva Ecija 2nd DEO	NO	Shopping	10/2-6/2023	N/A	10/17/2023	10/26/2023	GoP	16,487.18	16,487.18	-	Medical Equipment and Supplies
-	Fuel and Fuel Additives Lubricants and Anti-Corrosive 2nd Quarter	Nueva Ecija 2nd DEO	NO	Competitive Bidding	4/3-9/2023	04/24/2023	05/02/2023	05/11/2023	GoP	1,545,154.13	1,545,154.13	-	Gasoline, Oil and Lubricants
-	Fuel and Fuel Additives Lubricants and Anti-Corrosive 3rd Quarter	Nueva Ecija 2nd DEO	NO	Competitive Bidding	7/3-9/2023	07/25/2023	07/31/2023	08/09/2023	GoP	1,705,105.05	1,705,105.05	-	Gasoline, Oil and Lubricants
-	Fuel and Fuel Additives Lubricants and Anti-Corrosive 4th Quarter	Nueva Ecija 2nd DEO	NO	Competitive Bidding	10/2-8/23	10/24/2023	10/30/2023	11/08/2023	GoP	2,009,105.05	2,009,105.05	-	Gasoline, Oil and Lubricants
-	Vehicle Spare Parts and Accessories 2nd Quarter	Nueva Ecija 2nd DEO	NO	NP-53.9 - Small Value Procurement	4/3-7/2023	N/A	04/18/2023	04/27/2023	GoP	20,000.00	20,000.00	-	Vehicle Parts & Accessories




-	Vehicle Spare Parts and Accessories 3rd Quarter	Nueva Ecija 2nd DEO	NO	NP-53.9 - Small Value Procurement	7/3-7/2023	N/A	07/18/2023	07/27/2023	GoP	20,000.00	20,000.00	-	Vehicle Parts & Accessories
-	Vehicle Spare Parts and Accessories 4th Quarter	Nueva Ecija 2nd DEO	NO	NP-53.9 - Small Value Procurement	10/2-6/2023	N/A	10/17/2023	10/26/2023	GoP	20,000.00	20,000.00	-	Vehicle Parts & Accessories
-	IT Equipment 2nd Quarter	Nueva Ecija 2nd DEO	NO	Shopping	4/3-7/2023	N/A	04/18/2023	04/27/2023	GoP	48,514.13	48,514.13	-	Information Technology Equipment
-	IT Equipment 3rd Quarter	Nueva Ecija 2nd DEO	NO	Shopping	7/3-7/2023	N/A	07/18/2023	07/27/2023	GoP	50,547.29	50,547.29	-	Information Technology Equipment
-	IT Equipment 4th Quarter	Nueva Ecija 2nd DEO	NO	Shopping	10/2-6/2023	N/A	10/17/2023	10/26/2023	GoP	51,746.87	51,746.87	-	Information Technology Equipment
-	Airconditioning Maintenance Services 2nd Quarter	Nueva Ecija 2nd DEO	NO	NP-53.9 - Small Value Procurement	4/3-7/2023	N/A	04/18/2023	04/27/2023	GoP	7,000.00	7,000.00	-	Maintenance of Airconditioning
-	Airconditioning Maintenance Services 3rd Quarter	Nueva Ecija 2nd DEO	NO	NP-53.9 - Small Value Procurement	7/3-7/2023	N/A	07/18/2023	07/27/2023	GoP	7,000.00	7,000.00	-	Maintenance of Airconditioning
-	Airconditioning Maintenance Services 4th Quarter	Nueva Ecija 2nd DEO	NO	NP-53.9 - Small Value Procurement	10/2-6/2023	N/A	10/17/2023	10/26/2023	GoP	7,000.00	7,000.00	-	Maintenance of Airconditioning
-	Printing Services 2nd Quarter	Nueva Ecija 2nd DEO	NO	NP-53.9 - Small Value Procurement	4/3-7/2023	N/A	04/18/2023	04/27/2023	GoP	21,560.00	21,560.00	-	Printing Services
-	Printing Services 3rd Quarter	Nueva Ecija 2nd DEO	NO	NP-53.9 - Small Value Procurement	7/3-7/2023	N/A	07/18/2023	07/27/2023	GoP	21,560.00	21,560.00	-	Printing Services
-	Printing Services 4th Quarter	Nueva Ecija 2nd DEO	NO	NP-53.9 - Small Value Procurement	10/2-6/2023	N/A	10/17/2023	10/26/2023	GoP	21,560.00	21,560.00	-	Printing Services
-	Office Equipment Parts and Accessories 2nd Quarter	Nueva Ecija 2nd DEO	NO	Direct Contracting	N/A	N/A	04/19/2023	04/28/2023	GoP	15,487.27	15,487.27	-	Office Equipment Parts and Accessories




-	Office Equipment Parts and Accessories 3rd Quarter	Nueva Ecija 2nd DEO	NO	Direct Contracting	N/A	N/A	07/12/2023	07/21/2023	GoP	16,154.33	16,154.33	-	Office Equipment Parts and Accessories
-	Office Equipment Parts and Accessories 4th Quarter	Nueva Ecija 2nd DEO	NO	Direct Contracting	N/A	N/A	10/18/2023	10/27/2023	GoP	18,625.79	18,625.79	-	Office Equipment Parts and Accessories
-	GSIS Insurance of Motor Vehicles 1st Quarter	Nueva Ecija 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	01/23/2023	01/31/2023	GoP	10,000.00	10,000.00	-	Insurance of various Motor Vehicles
-	GSIS Insurance of Motor Vehicles 2nd Quarter	Nueva Ecija 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	04/18/2023	04/27/2023	GoP	10,000.00	10,000.00	-	Insurance of various Motor Vehicles
-	GSIS Insurance of Motor Vehicles 3rd Quarter	Nueva Ecija 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	07/18/2023	07/27/2023	GoP	10,000.00	10,000.00	-	Insurance of various Motor Vehicles
-	GSIS Insurance of Motor Vehicles 4th Quarter	Nueva Ecija 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	10/17/2023	10/26/2023	GoP	10,000.00	10,000.00	-	Insurance of various Motor Vehicles
-	Motor Vehicles Repair & Maintenance 2nd Quarter	Nueva Ecija 2nd DEO	NO	NP-53.9 - Small Value Procurement	4/3-7/2023	N/A	04/18/2023	04/27/2023	GoP	35,000.00	35,000.00	-	Repair & Maint. Of Motor Vehicles
-	Motor Vehicles Repair & Maintenance 3rd Quarter	Nueva Ecija 2nd DEO	NO	NP-53.9 - Small Value Procurement	7/3-7/2023	N/A	07/18/2023	07/27/2023	GoP	35,000.00	35,000.00	-	Repair & Maint. Of Motor Vehicles
-	Motor Vehicles Repair & Maintenance 4th Quarter	Nueva Ecija 2nd DEO	NO	NP-53.9 - Small Value Procurement	10/2-6/2023	N/A	10/17/2023	10/26/2023	GoP	35,000.00	35,000.00	-	Repair & Maint. Of Motor Vehicles
-	LTO Registration 1st Quarter	Nueva Ecija 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	01/23/2023	01/31/2023	GoP	15,000.00	15,000.00	-	Registration of various Motor Vehicles
-	LTO Registration 2nd Quarter	Nueva Ecija 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	04/18/2023	04/27/2023	GoP	15,000.00	15,000.00	-	Registration of various Motor Vehicles
-	LTO Registration 3rd Quarter	Nueva Ecija 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	07/18/2023	07/27/2023	GoP	15,000.00	15,000.00	-	Registration of various Motor Vehicles

-	LTO Registration 4th Quarter	Nueva Ecija 2nd DEO	NO	NP-53.5 Agency-to- Agency	N/A	N/A	10/17/2023	10/26/2023	GoP	15,000.00	15,000.00	-	Registration of various Motor Vehicles
-	Office Equipment Supplies & Consumables 2nd Quarter	Nueva Ecija 2nd DEO	NO	Shopping	4/3-7/2023	N/A	04/18/2023	04/27/2023	GoP	15,426.29	15,426.29	-	Office Equipment Supplies & Consumables
-	Office Equipment Supplies & Consumables 3rd Quarter	Nueva Ecija 2nd DEO	NO	Shopping	7/3-7/2023	N/A	07/18/2023	07/27/2023	GoP	19,482.27	19,482.27	-	Office Equipment Supplies & Consumables
-	Office Equipment Supplies & Consumables 4th Quarter	Nueva Ecija 2nd DEO	NO	Shopping	10/2-6/2023	N/A	10/17/2023	10/26/2023	GoP	22,481.28	22,481.28	-	Office Equipment Supplies & Consumables

Prepared by:

  
**ROWENA B. DANIPOG**  
 Head, Procurement Staff

Recommended for Approval by:

  
**ROBERT JAY N. PANALIGAN**  
 BAC Chairman

Approved by:

  
**ELPIDIO Y. TRINIDAD**  
 District Engineer