

(DPWH-Bataan 2nd DEO) Indicative Annual Procurement Plan for FY 2023 Non-CSE - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance - Secondary Roads - Jct Layac-Balanga-Mariveles Port Rd - K0139 + 649 - K0140 + 858, Bataan 2nd District	Construction Section	YES	Competitive Bidding	04-Nov-22	24-Nov-22	05-Dec-22	07-Dec-22	GoP	27,000,000.00		27,000,000.00	Preventive Maintenance - Secondary Roads
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Roman Expressway - K0121 + 871 - K0122 + 067, K0122 + 113 - K0122 + 857, Bataan 2nd District	Construction Section	YES	Competitive Bidding	21-Oct-22	10-Nov-22	21-Nov-22	23-Nov-22	GoP	28,216,000.00		28,216,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Enrique A. Garcia Ave. - K0125 + (-339) - K0124 + 936, Bataan 2nd District	Construction Section	YES	Competitive Bidding	21-Oct-22	10-Nov-22	21-Nov-22	23-Nov-22	GoP	30,000,000.00		30,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
	Road Widening - Secondary Roads - Roman Expressway - K0129 + 000 - K0129 + 390, Bataan 2nd District	Construction Section	YES	Competitive Bidding	21-Oct-22	10-Nov-22	21-Nov-22	23-Nov-22	GoP	45,000,000.00		45,000,000.00	Road Widening

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Off-Carriageway Improvement - Secondary Roads - Roman Expressway - K0132 + 786 - K0133 + 000, Bataan 2nd District	Construction Section	YES	Competitive Bidding	04-Nov-22	24-Nov-22	05-Dec-22	07-Dec-22	GoP	10,000,000.00		10,000,000.00	Off-Carriageway Improvement - Secondary Roads
	Widening of Permanent, Bridges Diversion Br. (B01579LZ) along Jct Layac-Balanga-Mariveles Port Rd, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	04-Nov-22	24-Nov-22	05-Dec-22	07-Dec-22	GoP	60,000,000.00		60,000,000.00	Widening of Permanent Bridge
	Widening of Permanent, Bridges Mamala Br. (B01603LZ) along Roman Expressway, Limay, Bataan	Construction Section	YES	Competitive Bidding	21-Oct-22	10-Nov-22	21-Nov-22	23-Nov-22	GoP	62,000,000.00		62,000,000.00	Widening of Permanent Bridge
	Widening of Permanent, Bridges Pangulisan Br. (B01578LZ) along Jct Layac-Balanga-Mariveles Port Rd, Balanga City, Bataan	construction Section	YES	Competitive Bidding	21-Oct-22	10-Nov-22	21-Nov-22	23-Nov-22	GoP	6,000,000.00		6,000,000.00	Widening of Permanent Bridge
	Construction of Flood Control Structure along Abo-abo River (Downstream) City of Balanga, Bataan	Construction Section	YES	Competitive Bidding	21-Oct-22	10-Nov-22	21-Nov-22	23-Nov-22	GoP	60,000,000.00		60,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure along Abo-abo River (Upstream) City of Balanga, Bataan	Construction Section	YES	Competitive Bidding	04-Nov-22	24-Nov-22	05-Dec-22	07-Dec-22	GoP	55,000,000.00		55,000,000.00	Construction of Flood Control Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Control Structure along Talisay River, (8+773-9+083), Pilar, Bataan	Construction Section	YES	Competitive Bidding	21-Oct-22	10-Nov-22	21-Nov-22	23-Nov-22	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure along Talisay River, 5+934-6+254), Pilar, Bataan	Construction Section	YES	Competitive Bidding	25-Nov-22	15-Dec-22	26-Dec-22	28-Dec-22	GoP	35,000,000.00		35,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure along Talisay River, Sta. 5 + 614 - Sta. 5 + 934, Pilar, Bataan	Construction Section	YES	Competitive Bidding	25-Nov-22	15-Dec-22	26-Dec-22	28-Dec-22	GoP	35,000,000.00		35,000,000.00	Construction of Flood Control Structure
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Mt. Samat National Shrine Project, Bataan	Construction Section	YES	Competitive Bidding	21-Oct-22	10-Nov-22	21-Nov-22	23-Nov-22	GoP	7,500,000.00		7,500,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road Leading to Mt. Samat Shrine of Valor, Brgy. Diwa, Pilar, Bataan	Construction Section	YES	Competitive Bidding	21-Oct-22	10-Nov-22	21-Nov-22	23-Nov-22	GoP	7,500,000.00		7,500,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Limay Bypass Road, Barangays Poblacion, St. Francis II, Reformista, Wawa, Limay, Bataan	Construction Section	YES	Competitive Bidding	07-Oct-22	27-Oct-22	07-Nov-22	09-Nov-22	GoP	10,000,000.00		10,000,000.00	Construction of Byp Road
	Construction of Road, Doña Francisca, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	23-Sep-22	13-Oct-22	24-Oct-22	26-Oct-22	GoP	10,000,000.00		10,000,000.00	Construction of Roa
	Construction of Flood Control Structure, Dangcol, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	07-Oct-22	27-Oct-22	07-Nov-22	09-Nov-22	GoP	15,000,000.00		15,000,000.00	Construction of Floo Control Structure
	Construction of Flood Control Structure, Tanato, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	07-Oct-22	27-Oct-22	07-Nov-22	09-Nov-22	GoP	10,000,000.00		10,000,000.00	Construction of Floo Control Structure
	Construction of Multi-Purpose Building (Command Post Structure Phase 2 along J.J. Linao Road), Cabog-Cabog, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	23-Sep-22	13-Oct-22	24-Oct-22	26-Oct-22	GoP	20,000,000.00		20,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building (Lifelong Learning Center, TESDA Building Phase 2), Tenejero, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	21-Oct-22	10-Nov-22	21-Nov-22	23-Nov-22	GoP	30,000,000.00		30,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, (Bataan Village), Barangay Capunitan, Orion, Bataan	Construction Section	YES	Competitive Bidding	07-Oct-22	27-Oct-22	07-Nov-22	09-Nov-22	GoP	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Calungusan, Orion, Bataan	Construction Section	YES	Competitive Bidding	23-Sep-22	13-Oct-22	24-Oct-22	26-Oct-22	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Villa Angeles, Orion, Bataan	Construction Section	YES	Competitive Bidding	23-Sep-22	13-Oct-22	24-Oct-22	26-Oct-22	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Water System, Diwa, Pilar, Bataan	Construction Section	YES	Competitive Bidding	23-Sep-22	13-Oct-22	24-Oct-22	26-Oct-22	GoP	5,000,000.00		5,000,000.00	Construction of Water System
	Construction (Completion) of Bataan 2nd DEO New Office Building, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	21-Oct-22	10-Nov-22	21-Nov-22	23-Nov-22	GoP	3,200,000.00		3,200,000.00	Construction of Building
	Construction of Bataan Convention Center, Provincial Capitol Compound, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	25-Nov-22	15-Dec-22	26-Dec-22	28-Dec-22	GoP	50,000,000.00		50,000,000.00	Construction of Building
	Rehabilitation of Bataan People's Center, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	07-Oct-22	27-Oct-22	07-Nov-22	09-Nov-22	GoP	20,000,000.00		20,000,000.00	Rehabilitation of Building


Prepared By:


TERESITA C. SURALTA
 Head, BAC Secretariat

Recommended for Approval By:


WILLIAM L. MARDO
 BAC Chairman

APPROVED:


ULYSSES C. LLADO
 District Engineer