



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN 2ND DISTRICT ENGINEERING OFFICE
Alvear Street, Lingayen, Pangasinan, Region I



September 19, 2024



MEMORANDUM

FOR : Usec. MARICHU A. PALAFOX, CESO II
Undersecretary for Support Services
DPWH Central Office
Bonifacio Drive, Port Area, Manila

**SUBJECT : Submission of Indicative Annual Procurement Plan (APP) FY 2025
for Civil Works, Goods & Services and Consulting Services**

We are respectfully submitting the Indicative Annual Procurement Plan (APP) FY 2025 for Civil Works, Goods & Services and Consulting Services duly accomplished in the prescribed format.

For your information and guidance.


EDITA L. MANUEL
District Engineer

RO1.16 CRDE/MPP/EAP


DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25AH0001	Widening of Permanent Bridges at Guibel Br. (B04939LZ) along Mangaldan-Manaoag-Binalonan Rd, San Jacinto, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/28/2025	02/13/2025	GoP	₱54,000,000.00	-	₱54,000,000.00	Widening of Permanent Bridges
25AH0002	Construction of Embankment Protection at San Fabian RIS, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/28/2025	02/13/2025	GoP	₱15,000,000.00	-	₱15,000,000.00	Construction of Flood Mitigation Structure
25AH0003	Construction of Riverbank Protection along Aloragat River, Barangay Nalsian, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/28/2025	02/13/2025	GoP	₱30,000,000.00	-	₱30,000,000.00	Construction of Flood Mitigation Structure
25AH0004	Construction of Riverbank Protection along Sinucalan River, Barangay Bacayao Sur, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/28/2025	02/13/2025	GoP	₱100,000,000.00	-	₱100,000,000.00	Construction of Flood Mitigation Structure
25AH0005	Construction of Riverbank Protection Structure along Sinucalan River, Barangay Bacayao Sur, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/28/2025	02/13/2025	GoP	₱52,440,000.00	-	₱52,440,000.00	Construction of Flood Mitigation Structure
25AH0006	Construction of Riverbank Protection along Sinucalan River, Barangay Calmay - Barangay Carseal, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/28/2025	02/13/2025	GoP	₱50,000,000.00	-	₱50,000,000.00	Construction of Flood Mitigation Structure
25AH0007	Construction of Riverbank Protection along Sinucalan River, Barangay Pogo Chico, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/28/2025	02/13/2025	GoP	₱50,000,000.00	-	₱50,000,000.00	Construction of Flood Mitigation Structure
25AH0008	Construction of Road, Tondaligan Baywalk, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/28/2025	02/13/2025	GoP	₱25,000,000.00	-	₱25,000,000.00	Construction of Concrete Road
25AH0009	Construction of Bridge, Barangay Salisay, Dagupan City, Pangasinan, Phase 1	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/28/2025	02/13/2025	GoP	₱27,000,000.00	-	₱27,000,000.00	Construction of Bridge
25AH0010	Construction of Bridge at Barangay Lipit Sur, Manaoag, Pangasinan (Phase 2)	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/28/2025	02/13/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Bridge
25AH0011	Construction of Road at Barangay Capaoay, San Jacinto, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/30/2025	02/14/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
25AH0012	Construction of Road, Barangay Lanas, Mangaldan, Pangasinan, Phase 1	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/30/2025	02/14/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
25AH0013	Construction of Road at Barangay Salaan, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/30/2025	02/14/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
25AH0014	Construction of Road at Barangay Tebag, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/30/2025	02/14/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
25AH0015	Construction of Road at Barangay Landas, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/30/2025	02/14/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
25AH0016	Construction of Road at Barangay Bigbiga, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/30/2025	02/14/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
25AH0017	Construction of Road at Barangay Sta. Ines, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/30/2025	02/14/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
25AH0018	Construction of Road at Barangay Bisal, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/30/2025	02/14/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
25AH0019	Construction of Road at Barangay San Ramon, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/30/2025	02/14/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
25AH0020	Construction of Access Road leading to the Angalacan River Ecotourism Park, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24-09/30/2024	10/15/2024	01/30/2025	02/14/2025	GoP	₱10,000,000.00	-	₱10,000,000.00	Construction of Concrete Road
25AH0021	Construction of Road, Barangay Bacayao Sur, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/26-10/02/2024	10/17/2024	02/04/2025	02/20/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
25AH0022	Construction of Road and Drainage Structure, Barangay II and Barangay III, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/26-10/02/2024	10/17/2024	02/04/2025	02/20/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
25AH0023	Construction of Road, Barangay IV, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/26-10/02/2024	10/17/2024	02/04/2025	02/20/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
25AH0024	Construction of Bridge, Barangay Salisay, Dagupan City, Pangasinan, Phase 2	Pangasinan 2nd DEO	YES	Competitive Bidding	09/26-10/02/2024	10/17/2024	02/04/2025	02/20/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Bridge
25AH0025	Construction of Road, Barangay Pogo Grande, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/26-10/02/2024	10/17/2024	02/04/2025	02/20/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
25AH0026	Construction of Road, Barangay Lasip Grande, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/01-10/07/2024	10/22/2024	02/04/2025	02/20/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
25AH0027	Construction of Road, Barangay Lanas, Mangaldan, Pangasinan, Phase 2	Pangasinan 2nd DEO	YES	Competitive Bidding	10/01-10/07/2024	10/22/2024	02/04/2025	02/20/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
25AH0028	Construction of Drainage Structure, Barangay Guilig, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/01-10/07/2024	10/22/2024	02/04/2025	02/20/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Drainage Structure
25AH0029	Construction of Drainage Structure, Barangay Macayug, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/01-10/07/2024	10/22/2024	02/04/2025	02/20/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Drainage Structure
25AH0030	Construction of Drainage Structure, Barangay Mangin, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/01-10/07/2024	10/22/2024	02/04/2025	02/20/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Drainage Structure
25AH0031	Construction of Drainage Structure, Barangay Longos Parac Parac, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/03-10/09/2024	10/24/2024	02/06/2024	02/21/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Drainage Structure

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25AH0032	Construction of Drainage Structure, Barangay Nibalkh East, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/03-10/09/2024	10/24/2024	02/06/2024	02/21/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Drainage Structure
25AH0033	Construction of Drainage Structure, Barangay Bantayan, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/03-10/09/2024	10/24/2024	02/06/2024	02/21/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Drainage Structure
25AH0034	Construction of Drainage Structure, Barangay Macayug, San Jacinto, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/03-10/09/2024	10/24/2024	02/06/2024	02/21/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Drainage Structure
25AH0035	Construction of Drainage Structure, Barangay San Guillermo, San Jacinto, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/03-10/09/2024	10/24/2024	02/06/2024	02/21/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Drainage Structure
25AH0036	Construction (Completion) of Multi-Purpose Building, Barangay Bolasi, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/08-10/14/2024	10/29/2024	02/06/2024	02/21/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0037	Construction (Completion) of Multi-Purpose Building, Barangay Inmalog Sur, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/08-10/14/2024	10/29/2024	02/06/2024	02/21/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0038	Construction (Completion) of Multi-Purpose Building, Barangay Lekep Butao, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/08-10/14/2024	10/29/2024	02/06/2024	02/21/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0039	Construction (Completion) of Multi-Purpose Building, Barangay Rabon, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/08-10/14/2024	10/29/2024	02/06/2024	02/21/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0040	Construction (Completion) of Multi-Purpose Building, Barangay Sobol, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/08-10/14/2024	10/29/2024	02/06/2024	02/21/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0041	Construction (Completion) of Multi-Purpose Building, Barangay Temptra Guilig, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/10-10/16/2024	10/31/2024	02/11/2025	02/27/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0042	Construction (Completion) of Multi-Purpose Building, Barangay Longos Central, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/10-10/16/2024	10/31/2024	02/11/2025	02/27/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0043	Construction (Completion) of Multi-Purpose Building, Barangay Lipit-Tomeeng, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/10-10/16/2024	10/31/2024	02/11/2025	02/27/2025	GoP	₱2,000,000.00	-	₱2,000,000.00	Construction of Multi Purpose Building
25AH0044	Construction (Completion) of Multi-Purpose Building, Barangay Palapad, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/10-10/16/2024	10/31/2024	02/11/2025	02/27/2025	GoP	₱2,000,000.00	-	₱2,000,000.00	Construction of Multi Purpose Building
25AH0045	Construction (Completion) of Multi-Purpose Building, Barangay Alitaya, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/10-10/16/2024	10/31/2024	02/11/2025	02/27/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0046	Construction (Completion) of Multi-Purpose Building, Barangay Palua, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/15-10/21/2024	11/05/2024	02/11/2025	02/27/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0047	Construction (Completion) of Multi-Purpose Building, Barangay Malabago, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/15-10/21/2024	11/05/2024	02/11/2025	02/27/2025	GoP	₱2,000,000.00	-	₱2,000,000.00	Construction of Multi Purpose Building
25AH0048	Construction (Completion) of Multi-Purpose Building, Barangay Amansabina, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/15-10/21/2024	11/05/2024	02/11/2025	02/27/2025	GoP	₱2,000,000.00	-	₱2,000,000.00	Construction of Multi Purpose Building
25AH0049	Construction (Completion) of Multi-Purpose Building, Barangay Licsi, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/15-10/21/2024	11/05/2024	02/11/2025	02/27/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0050	Construction (Completion) of Multi-Purpose Building, Barangay Baguinay, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/15-10/21/2024	11/05/2024	02/11/2025	02/27/2025	GoP	₱7,000,000.00	-	₱7,000,000.00	Construction of Multi Purpose Building
25AH0051	Construction (Completion) of Multi-Purpose Building, Barangay Nalsian, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/17-10/23/2024	11/07/2024	02/13/2025	02/28/2025	GoP	₱2,000,000.00	-	₱2,000,000.00	Construction of Multi Purpose Building
25AH0052	Construction (Completion) of Multi-Purpose Building, Barangay Baritao, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/17-10/23/2024	11/07/2024	02/13/2025	02/28/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0053	Construction (Completion) of Multi-Purpose Building, Barangay Lipit Norte, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/17-10/23/2024	11/07/2024	02/13/2025	02/28/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0054	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Babasit, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/17-10/23/2024	11/07/2024	02/13/2025	02/28/2025	GoP	₱2,000,000.00	-	₱2,000,000.00	Construction of Multi Purpose Building
25AH0055	Construction (Completion) of Multi-Purpose Building, Barangay Matolong, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/17-10/23/2024	11/07/2024	02/13/2025	02/28/2025	GoP	₱2,000,000.00	-	₱2,000,000.00	Construction of Multi Purpose Building
25AH0056	Construction (Completion) of Multi-Purpose Building, Barangay Bucao, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/22-10/28/2024	11/12/2024	02/13/2025	02/28/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0057	Construction (Completion) of Multi-Purpose Building, Barangay Marmer, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/22-10/28/2024	11/12/2024	02/13/2025	02/28/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0058	Construction (Completion) of Multi-Purpose Building, Barangay Inamotan, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/22-10/28/2024	11/12/2024	02/13/2025	02/28/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0059	Construction (Completion) of Multi-Purpose Building, Barangay Bacayao Norte, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/22-10/28/2024	11/12/2024	02/13/2025	02/28/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0060	Construction (Completion) of Multi-Purpose Building, Barangay I, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/22-10/28/2024	11/12/2024	02/13/2025	02/28/2025	GoP	₱2,000,000.00	-	₱2,000,000.00	Construction of Multi Purpose Building
25AH0061	Construction (Completion) of Multi-Purpose Building, Barangay Malued, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/24-10/30/2024	11/14/2024	02/18/2025	03/06/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0062	Construction (Completion) of Multi-Purpose Building, Barangay Pogo Chico, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/24-10/30/2024	11/14/2024	02/18/2025	03/06/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi Purpose Building
25AH0063	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Salapingao, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/24-10/30/2024	11/14/2024	02/18/2025	03/06/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0064	Construction (Completion) of Multi-Purpose Building, Barangay Tambac, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/24-10/30/2024	11/14/2024	02/18/2025	03/06/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25AH0065	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion Oeste, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/24-10/30/2024	11/14/2024	02/18/2025	03/06/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0066	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Tebang, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/29-11/04/2024	11/19/2024	02/18/2025	03/06/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0067	Construction (Completion) of Multi-Purpose Building, Barangay Awat, San Jacinto, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/29-11/04/2024	11/19/2024	02/18/2025	03/06/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0068	Construction (Completion) of Multi-Purpose Building, Barangay Macayug, San Jacinto, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/29-11/04/2024	11/19/2024	02/18/2025	03/06/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0069	Construction (Completion) of Multi-Purpose Building, Barangay Santa Cruz, San Jacinto, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/29-11/04/2024	11/19/2024	02/18/2025	03/06/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0070	Construction (Completion) of Multi-Purpose Building, Barangay Santa Maria, San Jacinto, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/29-11/04/2024	11/19/2024	02/18/2025	03/06/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0071	Construction (Completion) of Multi-Purpose Building (Covered Court), San Jacinto National High School, San Jacinto, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/06/2024	11/21/2024	02/20/2025	03/07/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0072	Construction (Completion) of Multi-Purpose Building, Barangay Bolo, San Jacinto, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/06/2024	11/21/2024	02/20/2025	03/07/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0073	Construction (Completion) of Multi-Purpose Building, Barangay San Roque, San Jacinto, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/06/2024	11/21/2024	02/20/2025	03/07/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0074	Construction (Completion) of Multi-Purpose Building, Barangay Magsaysay, San Jacinto, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/06/2024	11/21/2024	02/20/2025	03/07/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0075	Construction (Completion) of Multi-Purpose Building, Barangay Pogo, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/06/2024	11/21/2024	02/20/2025	03/07/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0076	Construction (Completion) of Multi-Purpose Building, Barangay David, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/05-11/11/2024	11/26/2024	02/20/2025	03/07/2025	GoP	₱4,000,000.00	-	₱4,000,000.00	Construction of Multi Purpose Building
25AH0077	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/05-11/11/2024	11/26/2024	02/20/2025	03/07/2025	GoP	₱19,132,000.00	-	₱19,132,000.00	Reconstruction to Concrete Pavement
25AH0078	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Pangasinan-Zambales Rd - K0341 + (-840) - K0341 + 478, K0341 + 531 - K0341 + 629, Labrador, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/05-11/11/2024	11/26/2024	02/20/2025	03/07/2025	GoP	₱6,747,000.00	-	₱6,747,000.00	Reconstruction to Concrete Pavement
25AH0079	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Pangasinan-Zambales Rd - K0341 + 750 - K0342 + 324, Labrador, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/05-11/11/2024	11/26/2024	02/20/2025	03/07/2025	GoP	₱3,592,000.00	-	₱3,592,000.00	Road Widening
25AH0080	Road Widening-Pangasinan-Tarlac Rd - K0194 + 600 - K0194 + 800, Bugallon, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/05-11/11/2024	11/26/2024	02/20/2025	03/07/2025	GoP	₱50,000,000.00	-	₱50,000,000.00	Widening of Bridge
25AH0081	Widening of Permanent Bridges at Godoy Br. (B00672LZ) along Pangasinan-Tarlac Rd (Phase II), Mangatarem, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/07-11/13/2024	11/28/2024	02/25/2025	03/13/2025	GoP	₱40,000,000.00	-	₱40,000,000.00	Widening of Bridge
25AH0082	Widening of Permanent Bridges at Carpio Br. (B00674LZ) along Pangasinan-Tarlac Rd (Phase II), Mangatarem, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/07-11/13/2024	11/28/2024	02/25/2025	03/13/2025	GoP	₱30,000,000.00	-	₱30,000,000.00	Widening of Bridge
25AH0083	Widening of Permanent Bridges at Bongalon Br. (B02137LZ) along Pangasinan-Zambales Rd (Phase III), Labrador, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/07-11/13/2024	11/28/2024	02/25/2025	03/13/2025	GoP	₱50,000,000.00	-	₱50,000,000.00	Widening of Bridge
25AH0084	Widening of Permanent Bridges at Curambeng Br. (B02147LZ) along Pangasinan-Zambales Rd (Phase II), Binnale, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/07-11/13/2024	11/28/2024	02/25/2025	03/13/2025	GoP	₱70,378,000.00	-	₱70,378,000.00	Construction of Flood Mitigation Structure
25AH0085	Construction of Riverbank Protection Structure, Barangay Cabayaoan, Mangatarem, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/07-11/13/2024	11/28/2024	02/25/2025	03/13/2025	GoP	₱15,000,000.00	-	₱15,000,000.00	Construction of Flood Mitigation Structure
25AH0086	Construction of Embankment Protection at Dumoloc RIS, Bugallon, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/12-11/18/2024	12/03/2024	02/25/2025	03/13/2025	GoP	₱15,000,000.00	-	₱15,000,000.00	Construction of Flood Mitigation Structure
25AH0087	Construction of Embankment Protection at Bolo CIS, Labrador, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/12-11/18/2024	12/03/2024	02/25/2025	03/13/2025	GoP	₱100,000,000.00	-	₱100,000,000.00	Construction of Flood Mitigation Structure
25AH0088	Construction of Riverbank Protection Structure along Agno River, Barangay Pangapisan North, Lingayen, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/12-11/18/2024	12/03/2024	02/25/2025	03/13/2025	GoP	₱100,000,000.00	-	₱100,000,000.00	Construction of Flood Mitigation Structure
25AH0089	Construction of Riverbank Protection Structure along Agno River Basin, Barangay Bunlacao, Mangatarem, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/12-11/18/2024	12/03/2024	02/25/2025	03/13/2025	GoP	₱15,000,000.00	-	₱15,000,000.00	Construction of Concrete Road
25AH0090	Access Road leading to Kanding and Timmangguoy Falls, Brgy. Cabaluyan 2nd-Brgy. Cacaoiten, Mangatarem, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/12-11/18/2024	12/03/2024	02/25/2025	03/13/2025	GoP	₱10,000,000.00	-	₱10,000,000.00	Construction of Concrete Road
25AH0091	Construction/improvement of Access Road leading to Maniboc-Pangapisan North Road connecting Alvear St. (Provincial Road) and Maramba Boulevard (National Road) in support to Bagoong Industry, Lingayen, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/14-11/20/2024	12/05/2024	02/27/2025	03/14/2025	GoP	₱10,000,000.00	-	₱10,000,000.00	Construction of Concrete Road


DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25AH0092	Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Zambales Rd - K0358 + (-910) - K0360 + 064, K0360 + 713 - K0361 + 379, K0362 + 700 - K0364 + 987, K0367 + 746 - K0368 + 457, K0369 + 480 - K0370 + 200, K0370 + 700 - K0372 + 487, Bugallon, Lingayen, and Binnale, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/14-11/20/2024	12/05/2024	02/27/2025	03/14/2025	GoP	₱50,891,000.00	-	₱50,891,000.00	Road Safety: Roadway Lighting
25AH0093	Installation/Application of Road Safety Facilities (Off-carriageway Improvement, Pavement Markings, Road Signs, Roadway Lighting) along Pangasinan-Tarlac Rd - K0181 + 375 - K0182 + 377, Mangatarem and Aguilan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/14-11/20/2024	12/05/2024	02/27/2025	03/14/2025	GoP	₱3,740,000.00	-	₱3,740,000.00	Off-Carriageway Improvement: Paving of Shoulders / Road Safety: Pavement Markings
25AH0094	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Pangasinan-Zambales Rd - K0368 + 457 - K0369 + 480, Binnale, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/14-11/20/2024	12/05/2024	02/27/2025	03/14/2025	GoP	₱890,000.00	-	₱890,000.00	Road Safety: Pavement Markings
25AH0095	Installation/Application of Road Safety Facilities (Roadway Lighting) along Lingayen-Labrador Div Rd - K0362 + (-613) - K0369 + 387, Lingayen and Labrador, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/14-11/20/2024	12/05/2024	02/27/2025	03/14/2025	GoP	₱45,540,000.00	-	₱45,540,000.00	Road Safety: Roadway Lighting
25AH0096	Installation/Application of Road Safety Facilities (Roadway Lighting) along Binnale-Lingayen via Quibad Rd - K0364 + 673 - K0367 + 573, Lingayen and Binnale, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/19-11/25/2024	12/10/2024	02/27/2025	03/14/2025	GoP	₱20,935,000.00	-	₱20,935,000.00	Road Safety: Roadway Lighting
25AH0097	Construction (Completion) of Bridge, Barangay Pacalat, Mangatarem, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/19-11/25/2024	12/10/2024	02/27/2025	03/14/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Bridge
25AH0098	Construction of Drainage Structure, Barangay Baay, Lingayen, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/19-11/25/2024	12/10/2024	02/27/2025	03/14/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Drainage Structure
25AH0099	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay San Gonzalo, Labrador, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/19-11/25/2024	12/10/2024	02/27/2025	03/14/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0100	Construction of Multi-Purpose Building (Covered Court), Barangay Ponglo Muelag, Mangatarem, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/19-11/25/2024	12/10/2024	02/27/2025	03/14/2025	GoP	₱9,000,000.00	-	₱9,000,000.00	Construction of Multi Purpose Building
25AH0101	Construction of Multi-Purpose Building (Covered Court), Barangay Calvo, Mangatarem, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/21-11/27/2024	12/12/2024	03/04/2025	03/20/2025	GoP	₱9,000,000.00	-	₱9,000,000.00	Construction of Multi Purpose Building
25AH0102	Construction of Multi-Purpose Building (Covered Court), Barangay CBN, Mangatarem, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/21-11/27/2024	12/12/2024	03/04/2025	03/20/2025	GoP	₱8,000,000.00	-	₱8,000,000.00	Construction of Multi Purpose Building
25AH0103	Construction of Multi-Purpose Building (Barangay Hall), Barangay Dorongan Sawat, Mangatarem, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/21-11/27/2024	12/12/2024	03/04/2025	03/20/2025	GoP	₱8,000,000.00	-	₱8,000,000.00	Construction of Multi Purpose Building
25AH0104	Construction of Multi-Purpose Building (Covered Court), Barangay Pogon Aniat, Mangatarem, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/21-11/27/2024	12/12/2024	03/04/2025	03/20/2025	GoP	₱9,000,000.00	-	₱9,000,000.00	Construction of Multi Purpose Building
25AH0105	Construction of Multi-Purpose Building (Barangay Hall), Barangay Bantayan, Lingayen, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/21-11/27/2024	12/12/2024	03/04/2025	03/20/2025	GoP	₱8,000,000.00	-	₱8,000,000.00	Construction of Multi Purpose Building
25AH0106	Construction of Multi-Purpose Building (Day Care Center), Barangay Camambagan, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/26-12/02/2024	12/17/2024	03/04/2025	03/20/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi Purpose Building
25AH0107	Construction of Multi-Purpose Building (Barangay Hall), Barangay Dalanguing, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/26-12/02/2024	12/17/2024	03/04/2025	03/20/2025	GoP	₱8,000,000.00	-	₱8,000,000.00	Construction of Multi Purpose Building
25AH0108	Construction of Multi-Purpose Building (Covered Court), Barangay Galarin, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/26-12/02/2024	12/17/2024	03/04/2025	03/20/2025	GoP	₱9,000,000.00	-	₱9,000,000.00	Construction of Multi Purpose Building
25AH0109	Construction of Multi-Purpose Building (Barangay Hall), Barangay Blec, Binnale, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/26-12/02/2024	12/17/2024	03/04/2025	03/20/2025	GoP	₱8,000,000.00	-	₱8,000,000.00	Construction of Multi Purpose Building
25AH0110	Construction of Multi-Purpose Building (Barangay Hall), Barangay Dumpay, Basista, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/26-12/02/2024	12/17/2024	03/04/2025	03/20/2025	GoP	₱8,000,000.00	-	₱8,000,000.00	Construction of Multi Purpose Building
25AH0111	Construction of Multi-Purpose Building (Barangay Hall), Barangay Domalandan East, Lingayen, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/28-12/04/2024	12/19/2024	03/06/2025	03/21/2025	GoP	₱8,000,000.00	-	₱8,000,000.00	Construction of Multi Purpose Building
25AH0112	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Mangatarem, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/28-12/04/2024	12/19/2024	03/06/2025	03/21/2025	GoP	₱4,000,000.00	-	₱4,000,000.00	Construction of Multi Purpose Building
25AH0113	Construction of Multi-Purpose Building (Gym), Phase II, Barangay Poblacion, Mangatarem, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/28-12/04/2024	12/19/2024	03/06/2025	03/21/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi Purpose Building
25AH0114	Construction of Multi-Purpose Building, Barangay Libsong West, Lingayen, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/28-12/04/2024	12/19/2024	03/06/2025	03/21/2025	GoP	₱10,000,000.00	-	₱10,000,000.00	Construction of Multi Purpose Building
25AH0115	Rehabilitation of Multi-Purpose Building (Municipal Town Hall), Phase II, Barangay Poblacion, Basista, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/28-12/04/2024	12/19/2024	03/06/2025	03/21/2025	GoP	₱30,000,000.00	-	₱30,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
25AH0116	Construction of Multi-Purpose Building, Barangay Pangapisan North, Lingayen, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/28-12/04/2024	12/19/2024	03/06/2025	03/21/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi Purpose Building
25AH0117	Construction of Multi-Purpose Building (Covered Court), Magsaysay Elementary School, Barangay Poblacion, Lingayen, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/28-12/04/2024	12/19/2024	03/06/2025	03/21/2025	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi Purpose Building
25AH0118	Construction (Completion) of Multi-Purpose Building, Barangay Quibad, Lingayen, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/28-12/04/2024	12/19/2024	03/06/2025	03/21/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building


DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25AH0119	Construction (Completion) of Multi-Purpose Building (Limahong Public-Rest Area), Barangay Pangapisan North, Lingayen, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/28-12/04/2024	12/19/2024	03/06/2025	03/21/2025	GoP	₱4,000,000.00	-	₱4,000,000.00	Construction of Multi Purpose Building
25AH0120	Construction (Completion) of Multi-Purpose Building, Barangay Bogtong Centro, Mangatarem, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/28-12/04/2024	12/19/2024	03/06/2025	03/21/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
25AH0121	Construction (Completion) of Multi-Purpose Building, Barangay Uyong, Labrador, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/28-12/04/2024	12/19/2024	03/06/2025	03/21/2025	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi Purpose Building
										₱1,490,285,000.00		₱1,490,285,000.00	

Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: 9/19/2024

Recommended By:


ERICSON A. PAZ
 Assistant District Engineer
 BAC Chairperson
 Date: 9/19/2024

Approved By:


EDITA L. MANUEL
 District Engineer
 Date: 9/19/2024
8

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2025

Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Common Office Supplies and Equipment		NO	NP-53.5 Agency-to-Agency			7/23/2025	7/30/2025	GoP	₱300,000.00		₱300,000.00	Supply and Delivery
	Supply and Delivery of Consumables for Photo Copier Machine	Procurement Unit											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱200,000.00		₱200,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱200,000.00		₱200,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱200,000.00		₱200,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱200,000.00		₱200,000.00	
	Supply and Delivery of Consumables for Photo Copier Machine	Accounting Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱500,000.00		₱500,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱500,000.00		₱500,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱500,000.00		₱500,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱500,000.00		₱500,000.00	
	Supply and Delivery of Customized Project Logbook with DPWH Logo	Construction Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱250,000.00		₱250,000.00	
	Supply and Delivery of Various Computer Desktop	Construction Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱1,000,000.00		₱1,000,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱1,000,000.00		₱1,000,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱1,000,000.00		₱1,000,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱1,000,000.00		₱1,000,000.00	
	Supply and Delivery of Consumables for Photo Copier Machine	Planning & Design Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱250,000.00		₱250,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱250,000.00		₱250,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱250,000.00		₱250,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱250,000.00		₱250,000.00	
	Supply and Delivery of Common IT Equipment, Printing Machine and Smart Phones	Planning & Design Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱500,000.00		₱500,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱700,000.00		₱700,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱500,000.00		₱500,000.00	
	Supply and Delivery of Common Used Supplies for RBIA	Planning & Design Section											Supply and Delivery

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2025

Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱300,000.00		₱300,000.00	
	Supply and Delivery of Common Used Supplies for BMS	Planning & Design Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱300,000.00		₱300,000.00	
	Repair/Maintenance/Calibration of Surveying Equipment	Planning & Design Section											Repair/Maintenance and Calibration
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱215,000.00		₱215,000.00	
	Supply and Delivery of Fuel (Automotive Diesel, Automotive Premium and Automotive Kerosene), Lubricant, Motor Oil, Fuel Additive and Anti Corrosive	Planning & Design Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱500,000.00		₱500,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱500,000.00		₱500,000.00	
	Supply and Installation of Various Architectural and Engineering Design Software	Planning & Design Section											Supply and Delivery
	2nd Quarter		NO	Direct Contracting	N/A	N/A	5/14/2025	5/21/2025	GoP	₱1,500,000.00		₱1,500,000.00	
	Supply and Delivery of Customized Material Project Logbook	Quality Assurance Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱250,000.00		₱250,000.00	
	Supply and Delivery of Common Consumables for Photo Copier Machine	Quality Assurance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱300,000.00		₱300,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱300,000.00		₱300,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱300,000.00		₱300,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱300,000.00		₱300,000.00	
	Supply and Delivery of Common IT Equipment and Printing Machine	Quality Assurance Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱250,000.00		₱250,000.00	
	Repair/Maintenance/Calibration of Materials Instrument	Quality Assurance Section											Repair/Maintenance and Calibration
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱300,000.00		₱300,000.00	
	Supply and Delivery of Common Office and Computer Supplies	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱750,000.00		₱750,000.00	

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2025

Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱750,000.00		₱750,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱750,000.00		₱750,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱750,000.00		₱750,000.00	
	Supply and Delivery of Fuel (Automotive Diesel, Automotive Premium and Automotive Kerosene), Lubricant, Motor Oil, Fuel Additive and Anti Corrosive	Administrative Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱2,500,000.00		₱2,500,000.00	
	3rd Quarter		NO	Competitive Bidding	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱2,500,000.00		₱2,500,000.00	
	Supply and Delivery of Vehicle Spare Parts and Accessories	Administrative Section	NO	NP-53.9 - Small Value Procurement	- as the need arises-				GoP	₱100,000.00		₱100,000.00	Supply and Delivery
	Repair/Repainting and Upkeep of Service Vehicle Spare Parts, Tires, Batteries and Upholsteries including Labor	Administrative Section											Repair/Repainting and Upkeep of Service Vehicle
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱350,000.00		₱350,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱350,000.00		₱350,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱350,000.00		₱350,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱350,000.00		₱350,000.00	
	Air-conditioning Maintenance Services, Parts, Freons, Wires and Capacitors	Administrative Section											Maintenance Services
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱75,000.00		₱75,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱75,000.00		₱75,000.00	
	Supply and Delivery of Medical Supplies	Administrative Section											
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱100,000.00		₱100,000.00	
	Supply and Delivery of Common Consumables for Photo Copier Machine	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱750,000.00		₱750,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱750,000.00		₱750,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱750,000.00		₱750,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱750,000.00		₱750,000.00	
	Supply and Delivery of Customized File Data Box	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱50,000.00		₱50,000.00	
	Supply and Delivery of Disaster Rescue Kit and Protective Gear	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱250,000.00		₱250,000.00	

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2025

Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Janitorial Supplies	Administrative Section											Supply and Delivery
1st Quarter			NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱150,000.00		₱150,000.00	
	Supply and Delivery of Electrical Supplies	Administrative Section											Supply and Delivery
4th Quarter			NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱100,000.00		₱100,000.00	
	Supply and Delivery of Common Office Supplies Customized Binder	Administrative Section											Supply and Delivery
1st Quarter			NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱750,000.00		₱750,000.00	
	Supply and Delivery of Various Equipment	Administrative Section											Supply and Delivery
2nd Quarter			NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱240,000.00		₱240,000.00	
	Refill of Fire Extinguishers	Administrative Section											Refill of Fire Extinguishers
4th Quarter			NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱100,000.00		₱100,000.00	
	Supply and Delivery of Various Supplies PPE, Sanitation and Disinfection	Administrative Section											Supply and Delivery
4th Quarter			NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱1,000,000.00		₱1,000,000.00	
	Supply and Delivery of Construction/Maintenance Materials and Supplies Asphalt Premix	Maintenance Section											Supply and Delivery
1st Quarter			NO	Competitive Bidding	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱1,250,000.00	₱1,250,000.00		
2nd Quarter			NO	Competitive Bidding	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱1,250,000.00	₱1,250,000.00		
3rd Quarter			NO	Competitive Bidding	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱1,250,000.00	₱1,250,000.00		
4th Quarter			NO	Competitive Bidding	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱1,250,000.00	₱1,250,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Hot Asphalt 60/70	Maintenance Section											Supply and Delivery
1st Quarter			NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱1,000,000.00	₱1,000,000.00		
2nd Quarter			NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱1,000,000.00	₱1,000,000.00		
3rd Quarter			NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱1,000,000.00	₱1,000,000.00		
4th Quarter			NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱1,000,000.00	₱1,000,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Emulsified Asphalt CSS-1	Maintenance Section											Supply and Delivery
1st Quarter			NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱1,000,000.00	₱1,000,000.00		
2nd Quarter			NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱1,000,000.00	₱1,000,000.00		
3rd Quarter			NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱1,000,000.00	₱1,000,000.00		
4th Quarter			NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱1,000,000.00	₱1,000,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Asphalt Sealant	Maintenance Section											Supply and Delivery

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2025

Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱750,000.00	₱750,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱750,000.00	₱750,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱750,000.00	₱750,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱750,000.00	₱750,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Reflectorized Traffic Paint, CRB Reducer and Paint Brush 4"	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱1,000,000.00	₱1,000,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱1,000,000.00	₱1,000,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱1,000,000.00	₱1,000,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱1,000,000.00	₱1,000,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Bridge Paint International Orange, Paint Thinner and Paint Roller 4"	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱125,000.00	₱250,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱125,000.00	₱250,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱125,000.00	₱250,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱125,000.00	₱250,000.00		
	Supply and Delivery of Fuel (Automotive Diesel, Automotive Premium and Automotive Kerosene), Lubricant, Motor Oil, Fuel Additive and Anti Corrosive	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱1,000,000.00	₱1,000,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱1,000,000.00	₱1,000,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱1,000,000.00	₱1,000,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱1,000,000.00	₱1,000,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Rubber Cone and Plastic Barrier with DPWH Logo	Maintenance Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱100,000.00	₱100,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱100,000.00	₱100,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Aluminum Paint, Epoxy Primer and Rust Converter	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱100,000.00	₱100,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱100,000.00	₱100,000.00		

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2025

Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱100,000.00	₱100,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱100,000.00	₱100,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Quick Dry Enamel Paint, Paint Roller 4" and Lacquer Thinner	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱150,000.00	₱150,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱150,000.00	₱150,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱150,000.00	₱150,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱150,000.00	₱150,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Latex Paint, and Paint Brush 4"	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱500,000.00	₱500,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱500,000.00	₱500,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱500,000.00	₱500,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱500,000.00	₱500,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Thermoplastic Powder, Glass Beads and Primer	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱750,000.00	₱750,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱750,000.00	₱750,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱750,000.00	₱750,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱750,000.00	₱750,000.00		
	Supply and Delivery of Construction/Maintenance Signages	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱500,000.00	₱500,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱500,000.00	₱500,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱500,000.00	₱500,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱500,000.00	₱500,000.00		
	Supply and Delivery of Common Road Side Workers Material Tools and Equipment	Maintenance Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱750,000.00	₱750,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱750,000.00	₱750,000.00		
	Supply and Delivery of Common Road Side Workers Uniform and Protective Gear	Maintenance Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱500,000.00	₱500,000.00		

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2025

Goods and Services


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱500,000.00	₱500,000.00		
	Supply and Delivery of Fabricated Steel Manhole Cover	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱800,000.00	₱800,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱800,000.00	₱800,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱800,000.00	₱800,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱800,000.00	₱800,000.00		
	Supply and Delivery of Preventive Maintenance Aggregate Base Course	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱100,000.00	₱100,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	₱100,000.00	₱100,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱100,000.00	₱100,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/6-10/2025	10/15/2025	10/22/2025	10/29/2025	GoP	₱100,000.00	₱100,000.00		
	Supply and Delivery of Preventive Maintenance Washed Sand, Crushed Gravel	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱200,000.00	₱200,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱200,000.00	₱200,000.00		
	Supply and Delivery of Heavy Equipment and Service Vehicle Preventive/Corrective Maintenance	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/13-17/2025	1/23/2025	1/30/2025	2/6/2025	GoP	₱150,000.00	₱150,000.00		
	Supply and Delivery of IT Equipment and Printing Supplies	Maintenance Section											Supply and Delivery
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/7-11/2025	7/16/2025	7/23/2025	7/30/2025	GoP	₱150,000.00	₱150,000.00		

₱70,255,000.00

₱40,000,000.00

₱30,755,000.00


Prepared By:


MANUEL P. PARAYNO
Engineer III

Head, Procurement Unit


Date: 9/19/2024

Recommended By:


ERICSON A. PAZ
Assistant District Engineer
BAC Chairperson

Date: 9/19/2024

Approved By:


EDITA L. MANUEL
District Engineer
Date: 9/19/2024

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CSAH01	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Various Bridge Projects for CY 2025	Planning and Design Section	No	Competitive Bidding	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	1,500,000.00	-	1,500,000.00	Soil Exploration and/or Geotechnical Investigation
25CSAH02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Various Flood Control Projects for CY 2025	Planning and Design Section	No	Competitive Bidding	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	1,500,000.00	-	1,500,000.00	Soil Exploration and/or Geotechnical Investigation
25CSAH03	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Various Building Projects for CY 2025	Planning and Design Section	No	Competitive Bidding	4/21-25/2025	5/7/2025	5/14/2025	5/21/2025	GoP	1,500,000.00	-	1,500,000.00	Soil Exploration and/or Geotechnical Investigation
										4,500,000.00		4,500,000.00	


Prepared By:


MANUEL P. PARAYNO
 Engineer III

Head, Procurement Unit

Date: 9/19/2024

Recommended By:


ERICSON A. PAZ
 Assistant District Engineer

BAC Chairperson

Date: 9/19/2024

Approved By:


EDITA L. MANUEL
 District Engineer

Date: 9/19/2024