

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON NEP FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00001	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Imelda Boulevard, Virac, Catanduanes	ROV	YES	Construction	Public Bidding	09/23-29/2022	10/13/2022	11/08-15/2022	11/16-28/2022	GAA 2023	108,000		108,000	Construction/ Improvement of Roads
23F00002	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Bacon-Manito Road, Sorsogon, Sorsogon	ROV	YES	Construction	Public Bidding	09/23-29/2022	10/13/2022	11/08-15/2022	11/16-28/2022	GAA 2023	105,000		105,000	Construction of Missing Links/ New Roads
23F00003	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Quinale "B" River Flood Mitigation Structure, Malinao, Albay	ROV	YES	Construction	Public Bidding	09/23-29/2022	10/13/2022	11/08-15/2022	11/16-28/2022	GAA 2023	150,000		150,000	Construction/ Improvement of Flood Control Structures
23F00004	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Revetment along Quinale River, Barangay Labnig-Tuliw, Malinao, Albay	ROV	YES	Construction	Public Bidding	09/23-29/2022	10/13/2022	11/08-15/2022	11/16-28/2022	GAA 2023	105,000		105,000	Construction/ Improvement of Flood Control Structures
23F00005	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Padang River Flood Mitigation Structure, Barangay Padang, Legazpi City, Albay	ROV	YES	Construction	Public Bidding	09/23-29/2022	10/13/2022	11/08-15/2022	11/16-28/2022	GAA 2023	100,000		100,000	Construction/ Improvement of Flood Control Structures
23F00006	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Nabonton River Flood Mitigation Structure (Barangay Tomolin), Ligao City, Albay	ROV	YES	Construction	Public Bidding	09/23-29/2022	10/13/2022	11/08-15/2022	11/16-28/2022	GAA 2023	130,000		130,000	Construction/ Improvement of Flood Control Structures
23F00007	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. 3-Brgy. 2-Brgy. 1 Road connecting Ligao-Pioduran Road and Pioduran-Donsol Road in support to Agribusiness (Food Resource Based Processing), Pio-Duran, Albay	ROV	YES	Construction	Public Bidding	09/23-29/2022	10/13/2022	11/08-15/2022	11/16-28/2022	GAA 2023	49,000		49,000	Construction/ Improvement of Roads
23F00008	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. 3-Brgy. 4-Brgy. 5 Road connecting Ligao-Pioduran Road and Albay West Coast Road in support to Agribusiness (Food Resource Based Processing), Pio-Duran, Albay	ROV	YES	Construction	Public Bidding	09/23-29/2022	10/13/2022	11/08-15/2022	11/16-28/2022	GAA 2023	45,000		45,000	Construction/ Improvement of Roads

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON NEP FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00009	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Culasi River, Goa, Camarines Sur	ROV	YES	Construction	Public Bidding	09/23-29/2022	10/13/2022	11/08-15/2022	11/16-28/2022	GAA 2023	120,000		120,000	Construction/ Improvement of Flood Control Structures
23F00010	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Nabua Bypass Road, Camarines Sur	ROV	YES	Construction	Public Bidding	09/23-29/2022	10/13/2022	11/08-15/2022	11/16-28/2022	GAA 2023	110,000		110,000	Construction of By-Pass and Diversion Roads
23F00011	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Flood Control Structure at Binagasbasan, Barangay Paraiso, San Miguel, Catanduanes	ROV	YES	Construction	Public Bidding	09/23-29/2022	10/13/2022	11/08-15/2022	11/16-28/2022	GAA 2023	200,000		200,000	Construction/ Improvement of Flood Control Structures / Facilities
23F00012	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Balud National Road connecting Barangay Danao in support of Agribusiness, Balud, Masbate	ROV	YES	Construction	Public Bidding	09/23-29/2022	10/13/2022	11/08-15/2022	11/16-28/2022	GAA 2023	140,000		140,000	Construction/ Improvement of Roads
23F00013	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Tagkawayan - Labo Diversion Road, Labo Section Camarines Norte	ROV	YES	Construction	Public Bidding	09/23-29/2022	10/13/2022	11/08-15/2022	11/16-28/2022	GAA 2023	144,000		144,000	Construction of By-Pass and Diversion Roads
23F00014	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Pasacao - Balatan Tourism Coastal Highway, Camarines Sur 5th LD	ROV	YES	Construction	Public Bidding	09/23-29/2022	10/13/2022	11/08-15/2022	11/16-28/2022	GAA 2023	159,000		159,000	Construction/ Improvement of Roads
23F00015	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Cagraray Circumferential Road, Bacacay, Albay	ROV	YES	Construction	Public Bidding	10/04-11/2022	10/24/2022	11/17-24/2022	11/25/2022-12/06/2022	GAA 2023	2,000		2,000	Construction/ Improvement of Roads
23F00016	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Baao Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Phase 1), Baao, Camarines Sur	ROV	YES	Construction	Public Bidding	10/04-11/2022	10/24/2022	11/17-24/2022	11/25/2022-12/06/2022	GAA 2023	250,000		250,000	Construction/ Improvement of Flood Control Structures / Facilities

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON NEP FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00017	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Baao Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Phase 2), Baao, Camarines Sur	ROV	YES	Construction	Public Bidding	10/04-11/2022	10/24/2022	11/17-24/2022	11/25/2022-12/06/2022	GAA 2023	250,000		250,000	Construction/ Improvement of Flood Control Structures / Facilities
23F00018	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Baao Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Phase 3), Baao, Camarines Sur	ROV	YES	Construction	Public Bidding	10/04-11/2022	10/24/2022	11/17-24/2022	11/25/2022-12/06/2022	GAA 2023	250,000		250,000	Construction/ Improvement of Flood Control Structures / Facilities
23F00019	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Bato Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Phase 1), Bato, Camarines Sur	ROV	YES	Construction	Public Bidding	10/04-11/2022	10/24/2022	11/17-24/2022	11/25/2022-12/06/2022	GAA 2023	290,000		290,000	Construction/ Improvement of Flood Control Structures / Facilities
23F00020	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Bato Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Phase 2), Bato, Camarines Sur	ROV	YES	Construction	Public Bidding	10/04-11/2022	10/24/2022	11/17-24/2022	11/25/2022-12/06/2022	GAA 2023	290,000		290,000	Construction/ Improvement of Flood Control Structures / Facilities
23F00021	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Bato Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Phase 3), Bato, Camarines Sur	ROV	YES	Construction	Public Bidding	10/04-11/2022	10/24/2022	11/17-24/2022	11/25/2022-12/06/2022	GAA 2023	290,000		290,000	Construction/ Improvement of Flood Control Structures / Facilities
23F00022	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Package 1, Camarines Sur	ROV	YES	Construction	Public Bidding	10/07-14/2022	10/31/2022	11/25/2022-12/02/2022	12/05-15/2022	GAA 2023	177,000		177,000	Construction of By-Pass and Diversion Roads
23F00023	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Package 2, Camarines Sur	ROV	YES	Construction	Public Bidding	10/07-14/2022	10/31/2022	11/25/2022-12/02/2022	12/05-15/2022	GAA 2023	200,000		200,000	Construction of By-Pass and Diversion Roads
23F00024	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Package 3, Camarines Sur	ROV	YES	Construction	Public Bidding	10/07-14/2022	10/31/2022	11/25/2022-12/02/2022	12/05-15/2022	GAA 2023	200,000		200,000	Construction of By-Pass and Diversion Roads

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON NEP FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00025	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Revetment along Quinala River, Downstream of Comun Bridge, Left Side, Barangay Ogob, Malinao, Albay	ROV	YES	Construction	Public Bidding	10/07-14/2022	10/31/2022	11/25/2022-12/02/2022	12/05-15/2022	GAA 2023	105,000		105,000	Construction/ Improvement of Flood Control Structures
23F00026	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Guinobatan-Jovellar-Donsol Road leading to Pilar Port, Camalig, Albay	ROV	YES	Construction	Public Bidding	10/07-14/2022	10/31/2022	11/25/2022-12/02/2022	12/05-15/2022	GAA 2023	5,000		5,000	Construction/ Improvement of Roads
23F00027	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Palanas-San Isidro Road, Jovellar, Albay	ROV	YES	Construction	Public Bidding	10/07-14/2022	10/31/2022	11/25/2022-12/02/2022	12/05-15/2022	GAA 2023	151,000		151,000	Construction of Missing Links/ New Roads
23F00028	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement/Rehabilitation of Nasisi River Flood Mitigation Structure (Barangay Batang and Barangay Herrera), Ligao City, Albay	ROV	YES	Construction	Public Bidding	10/07-14/2022	10/31/2022	11/25/2022-12/02/2022	12/05-15/2022	GAA 2023	120,000		120,000	Construction/ Improvement of Flood Control Structures
23F00029	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Quinala A River Flood Mitigation Structure (Polangui and Libon Section), Polangui, Albay	ROV	YES	Construction	Public Bidding	10/07-14/2022	10/31/2022	11/25/2022-12/02/2022	12/05-15/2022	GAA 2023	130,000		130,000	Construction/ Improvement of Flood Control Structures
23F00030	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Manapo River Flood Mitigation Structure (Salvacion-Caputatan Section), Caramoan, Camarines Sur	ROV	YES	Construction	Public Bidding	10/07-14/2022	10/31/2022	11/25/2022-12/02/2022	12/05-15/2022	GAA 2023	140,000		140,000	Construction/ Improvement of Flood Control Structures
23F00031	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Legazpi City Coastal Road, Access Road, Albay	ROV	YES	Construction	Public Bidding	10/07-14/2022	10/31/2022	11/25/2022-12/02/2022	12/05-15/2022	GAA 2023	64,291		64,291	Construction of By-Pass and Diversion Roads
23F00032	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Kasurog 911 Headquarters Building, Legazpi City, Albay, Phase II	ROV	YES	Construction	Public Bidding	10/14-21/2022	11/07/2022	12/02-09/2022	12/12-22/2022	GAA 2023	5,000		5,000	Construction of Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON NEP FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00033	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Calabanga-Tinambac Road (Calabanga Section), Camarines Sur	ROV	YES	Construction	Public Bidding	10/14-21/2022	11/07/2022	12/02-09/2022	12/12-22/2022	GAA 2023	200,000		200,000	Construction of Missing Links/ New Roads
23F00034	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Virac-Bato-Batalay-Bote-Bitaogan-Cororian-Cagraray-Radar Station Roads leading to Maribina Falls, Balongbong Falls, Mangrove Eco-Park, Sacahon Beach, Bote Lightdouse, Japanese Garrison (Mt. Arinawan), Bitaogan Beach, Carorian Wonders, Brgy. Cagraray, Bato, Catanduanes	ROV	YES	Construction	Public Bidding	10/14-21/2022	11/07/2022	12/02-09/2022	12/12-22/2022	GAA 2023	5,000		5,000	Construction/ Improvement of Roads
23F00035	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Pres. Cory Aquino Boulevard Extension, Talisay, Camarines Norte	ROV	YES	Construction	Public Bidding	10/14-21/2022	11/07/2022	12/02-09/2022	12/12-22/2022	GAA 2023	155,000		155,000	Construction/ Improvement of Roads
23F00036	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Package 6, Camarines Sur	ROV	YES	Construction	Public Bidding	10/14-21/2022	11/07/2022	12/02-09/2022	12/12-22/2022	GAA 2023	177,000		177,000	Construction of By-Pass and Diversion Roads
23F00037	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Package 7, Camarines Sur	ROV	YES	Construction	Public Bidding	10/14-21/2022	11/07/2022	12/02-09/2022	12/12-22/2022	GAA 2023	200,000		200,000	Construction of By-Pass and Diversion Roads
23F00038	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Package 8, Camarines Sur	ROV	YES	Construction	Public Bidding	10/14-21/2022	11/07/2022	12/02-09/2022	12/12-22/2022	GAA 2023	200,000		200,000	Construction of By-Pass and Diversion Roads
23F00039	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Pili-Tigaon-Albay Bdry Rd - K0497 + 750 - K0497 + 858	ROV	YES	Construction	Public Bidding	10/18-25/2022	11/08/2022	12/02-09/2022	12/12-22/2022	GAA 2023	120,000		120,000	Construction of Road Slope Protection
23F00040	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Road Dike along Hitoma River, Phase I, Barangay Obi, Caramoran, Catanduanes	ROV	YES	Construction	Public Bidding	10/18-25/2022	11/08/2022	12/02-09/2022	12/12-22/2022	GAA 2023	200,000		200,000	Construction/ Improvement of Flood Control Structures / Facilities

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON NEP FOR FY 2023)

Contract ID	Procurement	IO	Is this an Early Procurement Activity?	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00041	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Road Dike along Hitoma River, Phase II, Barangay Obi, Caramoran, Catanduanes	ROV	YES	Construction	Public Bidding	10/18-25/2022	11/08/2022	12/02-09/2022	12/12-22/2022	GAA 2023	200,000		200,000	Construction/ Improvement of Flood Control Structures / Facilities
23F00042	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pawili River Flood Mitigation Structure (Barangay Causip and Barangay Fabrica), Bula, Camarines Sur	ROV	YES	Construction	Public Bidding	10/25/2022-11/01/2022	11/14/2022	12/09-16/2022	12/19-29/2022	GAA 2023	120,000		120,000	Construction/ Improvement of Flood Control Structures
23F00043	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pawili River Flood Mitigation Structure (Barangay Salvacion and Barangay Bagumbayan) Bula, Camarines Sur	ROV	YES	Construction	Public Bidding	10/25/2022-11/01/2022	11/14/2022	12/09-16/2022	12/19-29/2022	GAA 2023	125,452		125,452	Construction/ Improvement of Flood Control Structures
23F00044	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Flood Protection Measures along Gulang-Gulang River, Irosin, Sorsogon	ROV	YES	Construction	Public Bidding	10/25/2022-11/01/2022	11/14/2022	12/09-16/2022	12/19-29/2022	GAA 2023	120,000		120,000	Construction/ Improvement of Flood Control Structures
23F00045	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Sta. Cruz-Pandan-Upland Central Economic Zone in Busac-Oma oma-Paulba Road connecting Ligao-Pioduran Road in support to Agribusiness (Food Resource Based Processing) Ligao City, Albay	ROV	YES	Construction	Public Bidding	10/25/2022-11/01/2022	11/14/2022	12/09-16/2022	12/19-29/2022	GAA 2023	25,000		25,000	Construction/ Improvement of Roads
23F00046	Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Water System, Level II, Brgy. Baligang, Ligao City, Albay	ROV	YES	Construction	Public Bidding	10/25/2022-11/01/2022	11/14/2022	12/09-16/2022	12/19-29/2022	GAA 2023	30,000		30,000	Construction of Level II Water Supply System
23F00047	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Amtic-Baligang-Tambo-Muladbucad Grande Road, Ligao City, Albay	ROV	YES	Construction	Public Bidding	10/25/2022-11/01/2022	11/14/2022	12/09-16/2022	12/19-29/2022	GAA 2023	110,000		110,000	Construction/Improvem ent of Road

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON NEP FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00048	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Dike along Bicol River Basin, Isla Matungaw, Milaor, Camarines Sur	ROV	YES	Construction	Public Bidding	10/25/2022-11/01/2022	11/14/2022	12/09-16/2022	12/19-29/2022	GAA 2023	130,000		130,000	Construction/ Improvement of Flood Control Structures
23F00049	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Legazpi City Coastal Road, Yawa Br. 2, Albay	ROV	YES	Construction	Public Bidding	10/25/2022-11/01/2022	11/14/2022	12/09-16/2022	12/19-29/2022	GAA 2023	170,000		170,000	Construction of By-Pass and Diversion Roads
23F00050	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Regional Crime Laboratory Office 5, Camp General Simeon Ola, Legazpi City, Albay, Phase II	ROV	YES	Construction	Public Bidding	10/28/2022-11/04/2022	11/21/2022	12/16-23/2022	12/26/2022-01/05/2023	GAA 2023	5,000		5,000	Construction of Building
23F00051	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Rolando A Andaya Highway - K0282 + 758 - K0283 + 000, K0296 + 842 - K0296 + 974, K0297 + 582 - K0300 + 000, K0301 + 840 - K0302 + 250, K0302 + 283 - K0303 + 280	ROV	YES	Construction	Public Bidding	10/28/2022-11/04/2022	11/21/2022	12/16-23/2022	12/26/2022-01/05/2023	GAA 2023	105,000		105,000	Road Widening
23F00052	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Rolando A Andaya Highway - K0304 + 941 - K0308 + 241, K0308 + 345 - K0308 + 942, K0308 + 970 - K0309 + 162	ROV	YES	Construction	Public Bidding	10/28/2022-11/04/2022	11/21/2022	12/16-23/2022	12/26/2022-01/05/2023	GAA 2023	105,000		105,000	Road Widening
23F00053	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Sipocot-Cabusao Rd - K0408 + 351 - K0410 + 381	ROV	YES	Construction	Public Bidding	10/28/2022-11/04/2022	11/21/2022	12/16-23/2022	12/26/2022-01/05/2023	GAA 2023	79,840		79,840	Road Widening
23F00054	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Classroom for Regional Training Center, Pasacao, Camarines Sur, Phase II	ROV	YES	Construction	Public Bidding	10/28/2022-11/04/2022	11/21/2022	12/16-23/2022	12/26/2022-01/05/2023	GAA 2023	10,000		10,000	Construction of Building
23F00055	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Legislative Building), Baao, Camarines Sur	ROV	YES	Construction	Public Bidding	10/28/2022-11/04/2022	11/21/2022	12/16-23/2022	12/26/2022-01/05/2023	GAA 2023	5,100		5,100	Construction of Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON NEP FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00056	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0604 + 097 - K0605 + 297	ROV	YES	Construction	Public Bidding	10/28/2022-11/04/2022	11/21/2022	12/16-23/2022	12/26/2022-01/05/2023	GAA 2023	55,000		55,000	Asphalt Overlay
23F00057	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur - Albay Diversion Road, Package 1, Albay	ROV	YES	Construction	Public Bidding	10/28/2022-11/04/2022	11/21/2022	12/16-23/2022	12/26/2022-01/05/2023	GAA 2023	132,506		132,506	Construction of By-Pass and Diversion Roads
23F00058	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur - Albay Diversion Road, Package 2, Albay	ROV	YES	Construction	Public Bidding	10/28/2022-11/04/2022	11/21/2022	12/16-23/2022	12/26/2022-01/05/2023	GAA 2023	228,494		228,494	Construction of By-Pass and Diversion Roads
23F00059	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Basud-Lanot Road, Basud, Camarines Norte	ROV	YES	Construction	Public Bidding	10/28/2022-11/04/2022	11/21/2022	12/16-23/2022	12/26/2022-01/05/2023	GAA 2023	132,000		132,000	Construction/ Improvement of Roads
23F00060	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Daet-San Vicente-San Lorenzo Circumferential Road, San Vicente, Camarines Norte	ROV	YES	Construction	Public Bidding	10/28/2022-11/04/2022	11/21/2022	12/16-23/2022	12/26/2022-01/05/2023	GAA 2023	183,000		183,000	Construction/ Improvement of Roads
23F00061	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Mabol-Almeda Bypass Rd (Package 1), Camarines Sur	ROV	YES	Construction	Public Bidding	11/02-09/2022	11/23/2022	12/19-26/2022	12/27/2022-01/06/2023	GAA 2023	200,000		200,000	Construction of By-Pass and Diversion Roads
23F00062	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Mabol-Almeda Bypass Rd (Package 2), Camarines Sur	ROV	YES	Construction	Public Bidding	11/02-09/2022	11/23/2022	12/19-26/2022	12/27/2022-01/06/2023	GAA 2023	200,000		200,000	Construction of By-Pass and Diversion Roads
23F00063	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Pili-Tigaon-Albay Bdry Rd - K0500 + 106 - K0500 + 179	ROV	YES	Construction	Public Bidding	11/02-09/2022	11/23/2022	12/19-26/2022	12/27/2022-01/06/2023	GAA 2023	120,000		120,000	Construction of Road Slope Protection
23F00064	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Himoragat Flood Control Structure, Phase I, Barangay Sta. Cruz, Barangay San Isidro and Baranogay La Purisima, Tinambac, Camarines Sur	ROV	YES	Construction	Public Bidding	11/02-09/2022	11/23/2022	12/19-26/2022	12/27/2022-01/06/2023	GAA 2023	110,000		110,000	Construction/ Improvement of Flood Control Structures

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON NEP FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00065	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Busay Br. (B00196LZ) along Daang Maharlika (LZ) (Phase II)	ROV	YES	Construction	Public Bidding	11/04-11/2022	11/28/2022	12/22-29/2022	01/02-12/2023	GAA 2023	35,000		35,000	Widening of Permanent Bridges
23F00066	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Road, Brgy. Pinagwarasan - Brgy. Oliva, Basud, Camarines Norte	ROV	YES	Construction	Public Bidding	11/04-11/2022	11/28/2022	12/22-29/2022	01/02-12/2023	GAA 2023	100,000		100,000	Construction/Improvement of Road
23F00067	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Matacong - Brgy. San Isidro (Phase III), San Lorenzo Ruiz, Camarines Norte	ROV	YES	Construction	Public Bidding	11/04-11/2022	11/28/2022	12/22-29/2022	01/02-12/2023	GAA 2023	100,000		100,000	Construction/Improvement of Road
23F00068	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Matacong - Brgy. San Isidro (Phase IV), San Lorenzo Ruiz, Camarines Norte	ROV	YES	Construction	Public Bidding	11/04-11/2022	11/28/2022	12/22-29/2022	01/02-12/2023	GAA 2023	100,000		100,000	Construction/Improvement of Road
23F00069	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. San Pascual - Brgy. Caayunan, Basud, Camarines Norte	ROV	YES	Construction	Public Bidding	11/04-11/2022	11/28/2022	12/22-29/2022	01/02-12/2023	GAA 2023	100,000		100,000	Construction/Improvement of Road
23F00070	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Daraga-Jovellar Road leading to Underground Cave/River, Albay	ROV	YES	Construction	Public Bidding	11/04-11/2022	11/28/2022	12/22-29/2022	01/02-12/2023	GAA 2023	175,000		175,000	Construction/Improvement of Road
23F00071	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Ligao-Paulba-Tapel Road, Ligao City and Oas, Albay	ROV	YES	Construction	Public Bidding	11/04-11/2022	11/28/2022	12/22-29/2022	01/02-12/2023	GAA 2023	175,000		175,000	Construction/Improvement of Road
23F00072	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Basud River Flood Mitigation Structure, Barangay Mampili, Basud, Camarines Norte	ROV	YES	Construction	Public Bidding	11/09-16/2022	12/01/2022	12/28/2022-01/06/2023	01/09-19/2023	GAA 2023	135,100		135,100	Construction/ Improvement of Flood Control Structures

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON NEP FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00073	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Flood Protection Measures along Cogon River, Irosin, Sorsogon	ROV	YES	Construction	Public Bidding	11/09-16/2022	12/01/2022	12/28/2022-01/06/2023	01/09-19/2023	GAA 2023	120,000		120,000	Construction/ Improvement of Flood Control Structures
23F00074	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction and Improvement of Flood Protection Measures along Buyo River, Manito, Albay	ROV	YES	Construction	Public Bidding	11/09-16/2022	12/01/2022	12/28/2022-01/06/2023	01/09-19/2023	GAA 2023	110,000		110,000	Construction/ Improvement of Flood Control Structures
23F00075	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bicol River Cut-off Channel 3 Flood Mitigation Structure, Milaor, Camarines Sur	ROV	YES	Construction	Public Bidding	11/09-16/2022	12/01/2022	12/28/2022-01/06/2023	01/09-19/2023	GAA 2023	150,000		150,000	Construction/ Improvement of Flood Control Structures
23F00076	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pajo River Flood Control, Virac, Catanduanes	ROV	YES	Construction	Public Bidding	11/09-16/2022	12/01/2022	12/28/2022-01/06/2023	01/09-19/2023	GAA 2023	170,000		170,000	Construction/ Improvement of Flood Control Structures
23F00077	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Balud-Palani-Panubigan-Pajo-Talisay Road leading to Palani Beaches, Panubigan Pajo and Talisay Mangrove Area, Brgy. Talisay, Balud, Masbate	ROV	YES	Construction	Public Bidding	11/11-18/2022	12/05/2022	12/29/2022-01/06/2023	01/09-19/2023	GAA 2023	120,000		120,000	Construction/ Improvement of Roads
23F00078	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Esperanza - Placer Road leading to Pasiagon Beach Front, Balay na Bato and Esperanza Seaport, Masbate	ROV	YES	Construction	Public Bidding	11/11-18/2022	12/05/2022	12/29/2022-01/06/2023	01/09-19/2023	GAA 2023	150,000		150,000	Construction/ Improvement of Roads
23F00079	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Esperanza - Placer Road leading to Pasiagon Beach Front, Balay na Bato and Esperanza Seaport, Masbate (Daan-Lungsod Br)	ROV	YES	Construction	Public Bidding	11/11-18/2022	12/05/2022	12/29/2022-01/06/2023	01/09-19/2023	GAA 2023	154,799		154,799	Construction/ Improvement of Roads
23F00080	Local Program - National Building Program - Buildings And Other Structures - Construction of Food and Drug Administration Regional Field Office V, Regional Government Center, Rawis, Legazpi City	ROV	YES	Construction	Public Bidding	11/14-21/2022	12/06/2022	01/02-09/2023	01/10-20/2023	GAA 2023	25,300		25,300	Construction of Buildings