

(DPWH - Albay 2nd District Engineering Office) Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107052000	CONTRACT ID NO. 23FB0001: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Phase 2), Barangay Gaba, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 07, 2022 - October 13, 2022	17-Nov-22	30-Jan-23	8-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of 17m x 14m Multi-Purpose Building (Phase 2 of a 17 x 28m Multi-Purpose Building)
300226107053000	CONTRACT ID NO. 23FB0002: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building Phase 2, Barangay Masaga, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 07, 2022 - October 13, 2022	17-Nov-22	30-Jan-23	8-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of 17m x 14m Multi-Purpose Building (Phase 2 of a 17 x 28m Multi-Purpose Building)
300226107051000	CONTRACT ID NO. 23FB0003: BIP: Construction of Multi-Purpose Building Phase 2, Barangay Santa Barbara, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 07, 2022 - October 13, 2022	17-Nov-22	2-Feb-23	7-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of 17m x 14m Multi-Purpose Building (Phase 2 of a 17 x 28m Multi-Purpose Building)
300226107050000	CONTRACT ID NO. 23FB0004: BIP: Construction of Multi-Purpose Building (Phase 2), Barangay Buhatan, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 07, 2022 - October 13, 2022	17-Nov-22	2-Feb-23	7-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of 17m x 14m Multi-Purpose Building (Phase 2 of a 17 x 28m Multi-Purpose Building)
300225100808000	CONTRACT ID NO. 23FB0005: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Libod-Sua River, Camalig, Albay	Construction	YES	Competitive Bidding	October 07, 2022 - October 13, 2022	24-Nov-22	3-Feb-23	9-Feb-23	GoP	70,000,000.00	-	70,000,000.00	Construction of 479.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300225100809000	CONTRACT ID NO. 23FB0006: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Comun-Binitayan-Inarado River, Camalig, Albay	Construction	YES	Competitive Bidding	October 07, 2022 - October 13, 2022	24-Nov-22	3-Feb-23	9-Feb-23	GoP	60,000,000.00	-	60,000,000.00	Construction of 456.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation

300225100817000	CONTRACT ID NO. 23FB0007: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Barangay Padang (Downstream), Legazpi City, Albay	Construction	YES	Competitive Bidding	October 07, 2022 – October 13, 2022	24-Nov-22	3-Feb-23	9-Feb-23	GoP	70,000,000.00	–	70,000,000.00	Construction of 496.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300225100814000	CONTRACT ID NO. 23FB0008: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Protection (Dike) along Barangay Pawa-Bogtong, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 07, 2022 – October 13, 2022	24-Nov-22	3-Feb-23	9-Feb-23	GoP	60,000,000.00	–	60,000,000.00	Construction of 484.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300228100344000	CONTRACT ID NO 23FB0009: BIP – Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Tumpa, Camalig, Albay	Construction	YES	Competitive Bidding	October 14, 2022 – October 20, 2022	3-Nov-22	30-Jan-23	8-Feb-23	GoP	5,000,000.00	–	5,000,000.00	Construction of 17m x 14.0m Multi-Purpose Building (Phase 2 of a 17 x 28m Multi-Purpose Building) with steel louver, electrical works
300226107055000	CONTRACT ID NO. 23FB0010: BIP – Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building Phase 2, Barangay 53-Bonga, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 14, 2022 – October 20, 2022	3-Nov-22	30-Jan-23	8-Feb-23	GoP	5,000,000.00	–	5,000,000.00	Construction of 17m x 9m Multi-Purpose Building (Phase 2 of a 17 x 28m Multi-Purpose Building) and stage, cr and dressing room
300228100342000	CONTRACT ID NO. 23FB0011: BIP – Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Bongalon, Daraga, Albay	Construction	YES	Competitive Bidding	October 14, 2022 – October 20, 2022	3-Nov-22	6-Feb-23	13-Feb-23	GoP	5,000,000.00	–	5,000,000.00	Construction of 7.4 m x 15.45 Multi-Purpose Building (stage, comfort rooms, backstage and audio/sound area, storage room, and dressing rooms) complete with finishing, painting, plumbing, and electrical works, and 22 m perimeter wall on left side of covered court.
300228100343000	CONTRACT ID NO. 23FB0012: BIP – Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Bañag, Daraga, Albay	Construction	YES	Competitive Bidding	October 14, 2022 – October 20, 2022	3-Nov-22	6-Feb-23	13-Feb-23	GoP	5,000,000.00	–	5,000,000.00	Construction of 2 Storey 18.00m x 5.00m Multi-purpose Building with 5.7m x 5.40m Penthouse Phase 2 scopes include 2nd Floor to Penthouse Structural, Architectural and Electrical Works
300225100816000	CONTRACT ID NO. 23FB0013: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Barangay Lamba, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 14, 2022 – October 20, 2022	3-Nov-22	6-Feb-23	13-Feb-23	GoP	60,000,000.00	–	60,000,000.00	Construction of 458.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation

300225100815000	CONTRACT ID NO. 23FB0014: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Barangay Padang (Upstream), Legazpi City, Albay	Construction	YES	Competitive Bidding	October 14, 2022 - October 20, 2022	3-Nov-22	6-Feb-23	13-Feb-23	GoP	70,000,000.00	-	70,000,000.00	Construction of 551.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
310209100431000	CONTRACT ID NO. 23FB0015: Off-Carriageway Improvement - Tertiary Roads Comun-Inarado-Peñafrancia Rd - K0524 + 000 - K0524 + 298	Construction	YES	Competitive Bidding	October 20, 2022 - October 26, 2022	8-Nov-22	30-Jan-23	8-Feb-23	GoP	12,249,000.00	-	12,249,000.00	596.00 ln.m. Road Concreting with 344.00 linear meter of type I lined canal
310102101332000	CONTRACT ID NO. 23FB0016: Preventive Maintenance - Secondary Roads Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0536 + 600 - K0537 + 303	Construction	YES	Competitive Bidding	October 20, 2022 - October 26, 2022	8-Nov-22	30-Jan-23	8-Feb-23	GoP	10,000,000.00	-	10,000,000.00	3,782.00 sq.m. Asphalt Overlay
310110100398000	CONTRACT ID NO. 23FB0017: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Daang Maharlika (LZ) - K0513 + 200 - K0513 + 300	Construction	YES	Competitive Bidding	October 20, 2022 - October 26, 2022	8-Nov-22	30-Jan-23	8-Feb-23	GoP	6,000,000.00	-	6,000,000.00	212.00 sq.m. Slope Protection with 200.00 l.m. Drainage
310110100399000	CONTRACT ID NO. 23FB0018: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Daang Maharlika (LZ) - K0514 + 000 - K0514 + 680	Construction	YES	Competitive Bidding	October 20, 2022 - October 26, 2022	8-Nov-22	30-Jan-23	8-Feb-23	GoP	10,000,000.00	-	10,000,000.00	0.41 lane km Road Concreting, 500.00 l.m. of type I lined canal.
310110100400000	CONTRACT ID NO. 23FB0019: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Daang Maharlika (LZ) - K0517 + 000 - K0517 + 639	Construction	YES	Competitive Bidding	October 20, 2022 - October 26, 2022	8-Nov-22	30-Jan-23	8-Feb-23	GoP	10,000,000.00	-	10,000,000.00	Construction of 544.80 ln.m. Drainage
300228100347000	CONTRACT ID NO. 23FB0020: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 3, Barangay Dap-Dap, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 20, 2022 - October 26, 2022	8-Nov-22	30-Jan-23	8-Feb-23	GoP	3,000,000.00	-	3,000,000.00	Construction of 17m x 4m Multi-Purpose Building (Phase 3 of a 17 x 28m Multi-Purpose Building), with electrical works and rubberized paint

300228100348000	CONTRACT ID NO. 23FB0021: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 3, Barangay Hamorawon, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 20, 2022 - October 26, 2022	8-Nov-22	30-Jan-23	8-Feb-23	GoP	3,000,000.00	-	3,000,000.00	Construction (completion) of 15m x 5m Multi-Purpose Building (Phase 3 of a 15 x 26m Multi-Purpose Building), with complete electrical works, rubberized paint and concrete pathwalk
300228100349000	CONTRACT ID NO. 23FB0022: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 3, Barangay Sagrada, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 20, 2022 - October 26, 2022	8-Nov-22	30-Jan-23	8-Feb-23	GoP	3,000,000.00	-	3,000,000.00	Construction (completion) of Multi-Purpose Building (enclosed type) (Phase 3 of a 15 x 25m Multi-Purpose Building), with complete electrical works, rubberized paint and concrete pathwalk
300226107056000	CONTRACT ID NO. 23FB0023: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Balasbas, Manito, Albay	Construction	YES	Competitive Bidding	October 20, 2022 - October 26, 2022	8-Nov-22	8-Feb-23	15-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of 8 x 8.5m Two-Storey Multi-Purpose Building works include Earthworks, Civil, Plumbing, Masonry, Electrical and Painting Works
300228100346000	CONTRACT ID NO. 23FB0024: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Taladong, Camalig, Albay	Construction	YES	Competitive Bidding	October 20, 2022 - October 26, 2022	8-Nov-22	30-Jan-23	8-Feb-23	GoP	3,000,000.00	-	3,000,000.00	Construction of 2.5mx15m Stage with Comfort Rooms, Movable Basketball Ring, and Fence
300225100806000	CONTRACT ID NO. 23FB0025: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Dike along Busay River (Upstream of Bridge), Daraga, Albay	Construction	YES	Competitive Bidding	October 20, 2022 - October 26, 2022	8-Nov-22	8-Feb-23	15-Feb-23	GoP	70,000,000.00	-	70,000,000.00	Construction of 196.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300225100807000	CONTRACT ID NO. 23FB0026: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Dike along Busay River (Downstream), Daraga, Albay	Construction	YES	Competitive Bidding	October 27, 2022 - November 02, 2022	15-Nov-22	10-Feb-23	17-Feb-23	GoP	60,000,000.00	-	60,000,000.00	Construction of 194.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300225100810000	CONTRACT ID NO. 23FB0027: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike Structure along Tagaytay-Libod River, Camalig, Albay	Construction	YES	Competitive Bidding	October 27, 2022 - November 02, 2022	15-Nov-22	10-Feb-23	17-Feb-23	GoP	70,000,000.00	-	70,000,000.00	Construction of 251.00 l.m. Road Dike (R/S) and 251.00 l.m. Reinforced Concrete Dike (L/S) resting on Steel Sheet Pile Foundation

300225100811000	CONTRACT ID NO. 23FB0028: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike Structure along Tagaytay-Libod River (Phase-2), Camalig, Albay	Construction	YES	Competitive Bidding	October 27, 2022 - November 02, 2022	15-Nov-22	10-Feb-23	17-Feb-23	GoP	60,000,000.00	-	60,000,000.00	Construction of 205.00 l.m. Road Dike (R/S) and 205.00 l.m. Reinforced Concrete Dike (L/S) resting on Steel Sheet Pile Foundation
300228100351000	CONTRACT ID NO. 23FB0029: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Barangay Permanent Evacuation Holding Center, Barangay Galicia, Rapu-rapu, Albay	Construction	YES	Competitive Bidding	October 27, 2022 - November 02, 2022	15-Nov-22	30-Jan-23	8-Feb-23	GoP	4,000,000.00	-	4,000,000.00	Construction (Completion) of 17m x 28m Multi-Purpose Building with complete electrical works, painting works (masonry/concrete) and steel louver with concrete pathwalk
300228100340000	CONTRACT ID NO. 23FB0030: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of Barangay Permanent Evacuation Holding Center, Barangay Bogtong, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 27, 2022 - November 02, 2022	15-Nov-22	30-Jan-23	8-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of 10.00m x 10.00m Barangay Permanent Evacuation Holding Center scope includes Earthworks, Structural, Architectural (Excluding All Painting Works, Door, Windows & Finishing Hardwares) and Electrical Works (Installation only of PVC & RSC conduits, utility & octagonal boxes, service entrance cap and fittings with cable tie inside conduit for wire pulling)
300215102638000	CONTRACT ID NO. 23FB0031: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Roads with Slip, Slope Collapse & Landslide - Daraga Diversion Road, Daraga, Albay	Construction	YES	Competitive Bidding	October 27, 2022 - November 02, 2022	15-Nov-22	10-Feb-23	17-Feb-23	GoP	95,000,000.00	-	95,000,000.00	11,705.00 sq.m. Asphalt Overlay, 13,738.667 sq.m. Slope Protection with 1,846.05 l.m. Drainage
300215102637000	CONTRACT ID NO. 23FB0032: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Roads with Slip, Slope Collapse and Landslide - Tinago-Quituanan- Mina- Tagoytoy Section, Camalig, Albay	Construction	YES	Competitive Bidding	October 27, 2022 - November 02, 2022	15-Nov-22	10-Feb-23	17-Feb-23	GoP	96,000,000.00	-	96,000,000.00	12,676.00 sq.m. Slope protection, 3,268.54 l.m. of type I Lined Canal
300228100339000	CONTRACT ID NO. 23FB0033: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay San Ramon, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 28, 2022 - November 03, 2022	November 17, 2022	14-Feb-23	21-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of 17m x 10m Multi-Purpose Building (Phase 2 of a 17 x 25m Multi-Purpose Building)

300215103304000	CONTRACT ID NO. 23FB0034: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Bilbao-Villahermosa Road (Phase 2), Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 04- 10, 2022	24-Nov-22	16-Feb-23	22-Feb-23	GoP	50,000,000.00	-	50,000,000.00	0.70 km. Road Opening, 7,794.00 sq.m. Slope Protection
300228100341000	CONTRACT ID NO. 23FB0035: BIP - Evacuation Centers/ Quar- antine Facilities/ Public Hea lth Facilities Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay San Isidro, Puro, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 04- 10, 2022	24-Nov-22	30-Jan-23	8-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of 15m x 8.75m(roofing),15mx3.75m(flooring) Multi-Purpose Building (Phase 2 of a 15m x 25m Multi-Purpose Building), with stage and cr (with dimensions of 15m x 2m)
300215103300000	CONTRACT ID NO. 23FB0036: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Tumpa-Quirangay Alternate Road, Camalig, Albay	Construction	YES	Competitive Bidding	November 10- 16, 2022	November 29, 2022	17-Feb-23	23-Feb-23	GoP	50,000,000.00	-	50,000,000.00	0.98 km. Road Opening, Install 1 - 1.220m. dia. X 24.00m. RCPC, 345.44 meters of open lined canal @ both sides
300215102627000	CONTRACT ID NO. 23FB0037: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Namantao - Talahib - Mariawa Road, Daraga, Albay	Construction	YES	Competitive Bidding	November 10- 16, 2022	December 09, 2022	30-Jan-23	8-Feb-23	GoP	100,000,000.00	-	100,000,000.00	3.280 lane km. Road Concreting, 3,834.00 sq.m Slope Protection, 2,426.00 ln.m. Drainage

	CONTRACT ID NO. 23FB0038: SIPAG – Access Roads and/or Bridges from the National												
300215102628000	Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Namantao Daraga to Mariawa Road (Phase 2), Daraga, Albay	Construction	YES	Competitive Bidding	November 10- 16, 2022	December 09, 2022	30-Jan-23	8-Feb-23	GoP	100,000,000.00	–	100,000,000.00	1.354 lane km. Road Concreting, 7,053.33 sq.m. Slope Protection, 660.00 ln.m. Canal
300215102629000	CONTRACT ID NO. 23FB0039: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Carogcog-Sta. Barbara Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 10- 16, 2022	November 29, 2022	30-Jan-23	8-Feb-23	GoP	100,000,000.00	–	100,000,000.00	1.16 km Road Opening, 642.00 sq.m. Slope Protection
300105200756000	CONTRACT ID NO. 23FB0040: Construction of IPESR Building, Bicol University, Daraga, Albay	Construction	YES	Competitive Bidding	November 10- 16, 2022	November 29, 2022	17-Feb-23	23-Feb-23	GoP	10,000,000.00	–	10,000,000.00	Construction/Completion of 17.00 m x 18.00 three-storey with penthouse building (classrooms, office, lobby, comfort rooms and storage) complete with finishing, painting, plumbing, electrical, and mechanical works.
300215102634000	CONTRACT ID NO. 23FB0041: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Talahib-Mariawa Road (Phase 2), Daraga, Albay	Construction	YES	Competitive Bidding	November 10- 16, 2022	December 09, 2022	20-Feb-23	24-Feb-23	GoP	100,000,000.00	–	100,000,000.00	0.93331 km. Road Opening, 6,624.00 sq.m. Slope Protection, 17.00 l.m. RCPC (1.22m. Dia.), 1.00unit RCBC 1.25 x 1.80 x 16.00m
300215102631000	CONTRACT ID NO. 23FB0042: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Viga Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 17- 23, 2022	December 06, 2022	17-Feb-23	23-Feb-23	GoP	100,000,000.00	–	100,000,000.00	1.24 km Road Opening, 100.00 meters of open lined canal @both sides

300228100345000	CONTRACT ID NO. 23FB0043: BIP: Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Pawa, Manito, Albay	Construction	YES	Competitive Bidding	November 17 23, 2022	December 06, 2022	17-Feb-23	23-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of 17m x 14m Multi- Purpose Building (Phase 2 of a 17 x 28m Multi-Purpose Building)
300226107054000	CONTRACT ID NO. 23FB0043: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Bitano Elementary School Phase 2, Barangay Bitano, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 17 23, 2022	December 06, 2022	17-Feb-23	23-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of 15.0m x 3.50m Concrete Stage and Phase 2 of 25.0m x 15.0m Multi-Purpose Building with 5.0m of Roofing, LTB1, LTB2, LTB3, RB1, RTB-1 and RTB-2, Parapet and Painting.
300215103305000	CONTRACT ID NO. 23FB0044: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Anislag-Maopi-San Ramon Road Phase II, Daraga, Albay	Construction	YES	Competitive Bidding	November 24 30, 2022	December 13, 2022	22-Feb-23	27-Feb-23	GoP	35,000,000.00	-	35,000,000.00	1.0856 lane km. Road Rehabilitation, 1,548.00 sq.m. Slope Protection, 1,085.60 l.m. Drainage
300215102671000	CONTRACT ID NO. 23FB0045: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Comun-Cotmon-Del Rosario- Kinawitan Road Phase 2, Camalig, Albay	Construction	YES	Competitive Bidding	November 24 30, 2022	December 13, 2022	22-Feb-23	27-Feb-23	GoP	70,000,000.00	-	70,000,000.00	1.654 lane km. Road Concreting, 1,886.00 sq.m. Slope Protection, 2,686.00 l.m. Drainage
300219101571000	CONTRACT ID NO. 23FB0046: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Bank Slope Protection along Buyo 2 River (Buyo 2 Section B), STA. 1+260 to STA. 1+800 (Both Sides), Manito, Albay	Construction	YES	Competitive Bidding	November 24 30, 2022	December 13, 2022	22-Feb-23	27-Feb-23	GoP	100,000,000.00	-	100,000,000.00	Construction of 300.00 l.m. Road Dike (R/S) and 289.00 l.m. Reinforced Concrete Dike (L/S) resting on Steel Sheet Pile Foundation and 540.00 l.m. Channel Excavatio

300219101572000	CONTRACT ID NO. 23FB0047: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Bank Slope Protection along Parong River, Sta. 0+000 to 0+500 (Both Sides - Downstream), Brgy. Pawa, Manito, Albay	Construction	YES	Competitive Bidding	November 24 30, 2022	December 13, 2022	22-Feb-23	27-Feb-23	GoP	100,000,000.00	-	100,000,000.00	Construction of 736.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300226107060000	CONTRACT ID NO. 23FB0048: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Tamaoyan, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 24 30, 2022	December 13, 2022	22-Feb-23	27-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of 9.35 m. x 4.90 m. Multi-Purpose Building with Earthworks, Plain and Reinforced Concrete Works, Finishing Works and Electrical Works.
300215102630000	CONTRACT ID NO. 23FB0049: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Carogcog-Sta. Barbara Road (Phase 2), Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 24 30, 2022	December 13, 2022	22-Feb-23	27-Feb-23	GoP	100,000,000.00	-	100,000,000.00	1.20 km Road Opening, 5273.00 sq.m. Slope Protection
-	CONTRACT ID NO. 23FB0050: Preventive Maintenance - Secondary Roads Legazpi City- Punta de Jesus Rd - K0554 + 920 - K0555 + 626	Construction	NO	Competitive Bidding	January 05 - 11, 2023	24-Jan-23	2/9/2023	2/17/2023	GoP	10,000,000.00	-	10,000,000.00	Preventive Maintenance
-	CONTRACT ID NO. 23FB0061: Preventive Maintenance - Tertiary Roads Comun- Inarado-Peñafrancia Rd - K0528 + 126 - K0528 + 818	Construction	NO	Competitive Bidding	January 05 - 11, 2023	24-Jan-23	2/9/2023	2/17/2023	GoP	10,000,000.00	-	10,000,000.00	Preventive Maintenance
-	CONTRACT ID NO. 23FB0051: Rehabilitation/ Reconstructi on/ Upgrading of Damaged P aved Roads - Tertiary Roads Comun- Inarado-Peñafrancia Rd - K0517 + (-323) - K0517 + (- 011)	Construction	NO	Competitive Bidding	January 05 - 11, 2023	24-Jan-23	2/9/2023	2/17/2023	GoP	10,000,000.00	-	10,000,000.00	Preventive Maintenance
-	CONTRACT ID NO. 23FB0052: Rehabilitation/ Reconstructi on of Roads with Slips, S lope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) - K0513 + 700 - K0513 + 730, K0514 + 200 - K0514 + 220, K0521 + 200 - K0522 + 000	Construction	NO	Competitive Bidding	January 05 - 11, 2023	24-Jan-23	2/9/2023	2/17/2023	GoP	3,821,000.00	-	3,821,000.00	Road Construction

-	CONTRACT ID NO. 23FB0053: Rehabilitation/ Reconstructi on of Roads with Slips, S lope Collapse, and Landslide - Secondary Roads Banquerohan-Bariis-Sogoy- Sorsogon Bdry Rd - K0545 + 750 - K0545 + 880	Construction	NO	Competitive Bidding	January 05 - 11, 2023	24-Jan-23	2/9/2023	2/17/2023	GoP	1,350,000.00	-	1,350,000.00	Road Construction
-	CONTRACT ID NO. 23FB0054: Rehabilitation/ Reconstructi on of Roads with Slips, S lope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0553 + 215 - K0553 + 530	Construction	NO	Competitive Bidding	January 05 - 11, 2023	24-Jan-23	2/9/2023	2/17/2023	GoP	1,350,000.00	-	1,350,000.00	Road Construction
-	CONTRACT ID NO. 23FB0055: Construction/ Upgrading/ Re habilitation of Drainage al ong National Roads - Primary Roads Daang Maharlika (LZ) -K0530+(-054) - K0531+000	Construction	NO	Competitive Bidding	January 05 - 11, 2023	24-Jan-23	2/9/2023	2/17/2023	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation of Drainage System
-	CONTRACT ID NO. 23FB0056: Construction/ Upgrading/ Re habilitation of Drainage al ong National Roads - Primary Roads Daang Maharlika (LZ) - K0528 + 000 - K0528 + 284	Construction	NO	Competitive Bidding	January 05 - 11, 2023	24-Jan-23	2/9/2023	2/17/2023	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Drainage System
-	CONTRACT ID NO. 23FB0057: Construction/ Upgrading/ Re habilitation of Drainage al ong National Roads - Secondary Roads Legazpi Airport Rd - K0530 + 330 - K0530 + 663	Construction	NO	Competitive Bidding	January 05 - 11, 2023	24-Jan-23	2/9/2023	2/17/2023	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Drainage System
-	CONTRACT ID NO. 23FB0058: Construction/ Upgrading/ Re habilitation of Drainage al ong National Roads - Secondary Roads Legazpi Access Rd - (S05853LZ) Chainage 000 - Chainage 181	Construction	NO	Competitive Bidding	January 05 - 11, 2023	24-Jan-23	2/9/2023	2/17/2023	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Drainage System
-	CONTRACT ID NO. 23FB0059: Construction/ Upgrading/ Re habilitation of Drainage al ong National Roads - Secondary Roads Legazpi City-Punta de Jesus Rd - K0533 + 607 - K0533 + 700, K0539 + 800 - K0539 + 900, K0540 + 150 - K0540 + 290	Construction	NO	Competitive Bidding	January 11 - 17, 2023	30-Jan-23	2/15/2023	2/22/2023	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Drainage System

-	CONTRACT ID NO. 23FB0060: Construction/ Upgrading/ Re habilitation of Drainage al ong National Roads - Secondary Roads Legazpi City-Punta de Jesus Rd - K0571 + 450, K0571 + 900, K0579 + 080	Construction	NO	Competitive Bidding	January 11 - 17, 2023	30-Jan-23	2/15/2023	2/22/2023	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation of Drainage System
-	CONTRACT ID NO. 23FB0062: Construction/ Upgrading/ Re habilitation of Drainage al ong National Roads - Secondary Roads Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0531 + 553 - K0531 + 886	Construction	NO	Competitive Bidding	January 11 - 17, 2023	30-Jan-23	2/15/2023	2/22/2023	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Drainage System
-	CONTRACT ID NO. 23FB0063: Construction/ Upgrading/ Re habilitation of Drainage al ong National Roads - Tertiary Roads Comun- Inarado-Peñafrancia Rd - K0520 + 020 - K0520 + 400, K0522 + 300 - K0522 + 310	Construction	NO	Competitive Bidding	January 11 - 17, 2023	30-Jan-23	2/15/2023	2/22/2023	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Drainage System
-	CONTRACT ID NO. 23FB0064: Network Development Program Road Widening - Secondary Road Banquerohan-Bariis-Sogoy- Sorsogon Bdry Rd - K0545 + 500 - K0545 + 700	Construction	NO	Competitive Bidding	January 11 - 17, 2023	30-Jan-23	2/15/2023	2/22/2023	GoP	10,000,000.00	-	10,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0065: Network Development Program Road Widening - Secondary Road Legazpi City-Punta de Jesus Rd - K0571 + 110 - K0571 + 370	Construction	NO	Competitive Bidding	January 11 - 17, 2023	30-Jan-23	2/15/2023	2/22/2023	GoP	10,000,000.00	-	10,000,000.00	Road Construction

-	CONTRACT ID NO. 23FB0066: Network Development Program Road Widening - Secondary Road Legazpi City-Punta de Jesus Rd - K0558 + 600 - K0558 + 882	Construction	NO	Competitive Bidding	January 11 - 17, 2023	30-Jan-23	2/15/2023	2/22/2023	GoP	10,000,000.00	-	10,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0067: Network Development Program Road Widening - Secondary Road Legazpi City-Punta de Jesus Rd - K0556 + 000 - K0556 + 200	Construction	NO	Competitive Bidding	January 11 - 17, 2023	30-Jan-23	2/15/2023	2/22/2023	GoP	10,000,000.00	-	10,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0068: Network Development Program Road Widening - Secondary Road Legazpi City-Punta de Jesus Rd - K0557 + 000 - K0557 + 150, K0557 + 725 - K0557 + 765	Construction	NO	Competitive Bidding	January 11 - 17, 2023	30-Jan-23	2/15/2023	2/22/2023	GoP	10,000,000.00	-	10,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0069: Network Development Program Road Widening - Secondary Road Legazpi City-Punta de Jesus Rd - K0549 + 650 - K0549 + 884	Construction	NO	Competitive Bidding	January 18 - 24, 2023	7-Feb-23	2/23/2023	3/2/2023	GoP	10,000,000.00	-	10,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0070: Construction of By- Pass and Diversion Roads Camalig Bypass Road including Drainage System, Albay	Construction	NO	Competitive Bidding	January 18 - 24, 2023	7-Feb-23	2/23/2023	3/2/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0071: Bridge Program Widening of Permanent Bridg es Arimbay Br. (B03357LZ) along Daang Maharlika Jet- Legazpi-Sto Domingo-Tabaco- Camarines Sur Edry Rd	Construction	NO	Competitive Bidding	January 18 - 24, 2023	7-Feb-23	2/23/2023	3/2/2023	GoP	75,000,000.00	-	75,000,000.00	Bridge Widening

-	CONTRACT ID NO. 23FB0072: Construction/ Maintenance o f Flood Mitigation Structur es and Drainage Systems Construction/Upgrading/Rehabi litation of Flood Mitigation System at Barangay Salvacion to Barangay Busay River, Daraga, Albay	Construction	NO	Competitive Bidding	January 18 - 24, 2023	7-Feb-23	2/23/2023	3/2/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0073: Construction/ Maintenance o f Flood Mitigation Structur es and Drainage Systems Construction/Upgrading/Rehabi litation of Flood Mitigation System at Barangay Budiao to Barangay Busay River, Daraga, Albay	Construction	NO	Competitive Bidding	January 18 - 24, 2023	7-Feb-23	2/23/2023	3/2/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0074: Construction/ Maintenance o f Flood Mitigation Structur es and Drainage Systems Construction/Upgrading/Rehabi litation of Flood Mitigation System at Barangay Busay to Barangay Cullat - Malobago River, Daraga, Albay	Construction	NO	Competitive Bidding	January 18 - 24, 2023	7-Feb-23	2/23/2023	3/2/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0075: Construction/ Maintenance o f Flood Mitigation Structur es and Drainage Systems Construction/Upgrading/Rehabi litation of Flood Mitigation System at Barangay Salvacion to Barangay Malabog River, Daraga, Albay	Construction	NO	Competitive Bidding	January 18 - 24, 2023	7-Feb-23	2/23/2023	3/2/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0076: Construction/ Maintenance o f Flood Mitigation Structur es and Drainage Systems Construction of Flood Control System (Purok 1, 2, 3 and 6), Kilicao Daraga, Albay	Construction	NO	Competitive Bidding	January 18 - 24, 2023	7-Feb-23	2/23/2023	3/2/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0077: Construction/ Maintenance o f Flood Mitigation Structur es and Drainage Systems Construction of Flood Control System along Pandan, Daraga, Albay	Construction	NO	Competitive Bidding	January 18 - 24, 2023	7-Feb-23	2/23/2023	3/2/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike

-	CONTRACT ID NO. 23FB0078: Construction/ Maintenance o f Flood Mitigation Structur es and Drainage Systems Construction/Upgrading/Rehabi litation of River Bank Protection Works Along Barangay Cabit, Manito, Albay	Construction	NO	Competitive Bidding	January 18 - 24, 2023	7-Feb-23	2/23/2023	3/2/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0079: Construction/ Maintenance o f Flood Mitigation Structur es and Drainage Systems Construction of Flood Control System along Purok 1, Ligban, Camalig, Albay	Construction	NO	Competitive Bidding	January 18 - 24, 2023	7-Feb-23	2/23/2023	3/2/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0080: Construction/ Maintenance o f Flood Mitigation Structur es and Drainage Systems Construction of Flood Control System going down to Quisaray Falls at Purok 6, Bariw, Camalig, Albay	Construction	NO	Competitive Bidding	January 18 - 24, 2023	7-Feb-23	2/23/2023	3/2/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0081: Construction/ Maintenance o f Flood Mitigation Structur es and Drainage Systems Construction of Flood Control System Project in Purok 1, 3, 4 and 7, Libod, Camalig, Albay	Construction	NO	Competitive Bidding	January 18 - 24, 2023	7-Feb-23	2/23/2023	3/2/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0082: Construction/ Maintenance o f Flood Mitigation Structur es and Drainage Systems Construction of Flood Control System along Purok 3 , Bamban, Manito, Albay	Construction	NO	Competitive Bidding	January 18 - 24, 2023	7-Feb-23	2/23/2023	3/2/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0083: Construction/ Maintenance o f Flood Mitigation Structur es and Drainage Systems Construction of Seawall for Storm Surge Protection at Purok 2, Mancao, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 18 - 24, 2023	7-Feb-23	2/23/2023	3/2/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike

-	CONTRACT ID NO. 23FB0084: Construction/ Maintenance o f Flood Mitigation Structur es and Drainage Systems Construction of River Bank Protection Works and Drainage System along Brgy. Anislag- Mariawa, Daraga, Albay	Construction	NO	Competitive Bidding	January 18 - 24, 2023	7-Feb-23	2/23/2023	3/2/2023	GoP	25,000,000.00	-	25,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0085: Construction/ Maintenance o f Flood Mitigation Structur es and Drainage Systems Construction of Flood Control System along Lacag-Inarado River, Daraga, Albay	Construction	NO	Competitive Bidding	January 18 - 24, 2023	7-Feb-23	2/23/2023	3/2/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0086: Construction/ Maintenance o f Flood Mitigation Structur es and Drainage Systems Construction of River Bank Protection Works and Drainage System, Brgy. Imalnod, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 25 - 31, 2023	14-Feb-23	3/2/2023	3/8/2023	GoP	30,000,000.00	-	30,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0087: Construction/ Rehabilitation of Flood Mitigation Facil ities within Major River Basins and Principal Rivers Construction of Flood Control Dike at Makabalo River, Brgy 15, Ilawod East, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 25 - 31, 2023	14-Feb-23	3/2/2023	3/8/2023	GoP	25,000,000.00	-	25,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0088: Construction/ Rehabilitation of Flood Mitigation Facil ities within Major River Basins and Principal Rivers Construction of Flood Control System along Bongalon-Pandan River, Daraga, Albay	Construction	NO	Competitive Bidding	January 25 - 31, 2023	14-Feb-23	3/2/2023	3/8/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0089: Construction/ Improvement o f Access Roads leading to Declared Tourism Destinations (Touri sm Road Infrastructure Program - TRIP)	Construction	NO	Competitive Bidding	January 25 - 31, 2023	14-Feb-23	3/2/2023	3/8/2023	GoP	62,508,000.00	-	62,508,000.00	Road Construction

-	CONTRACT ID NO. 23FB0090: Construction/ Improvement o f Access Roads leading to Declared Tourism Destinations (Touri sm Road Infrastructure Program - TRIP) Access Road leading to Mayon Southeast Quadrant, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 25 - 31, 2023	14-Feb-23	3/2/2023	3/8/2023	GoP	50,000,000.00	-	50,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0091: Construction/ Improvement o f Access Roads leading to Declared Tourism Destinations (Touri sm Road Infrastructure Program - TRIP) Camalig Tourism Circuit leading to Sumlang Lake, Quitinday Hills, Quituinan Japanese Tunnel and Hoyop-hoyopan Cave sites, Camalig, Albay	Construction	NO	Competitive Bidding	January 25 - 31, 2023	14-Feb-23	3/2/2023	3/8/2023	GoP	50,000,000.00	-	50,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0092: Construction/ Improvement o f Access Roads leading to Declared Tourism Destinations (Touri sm Road Infrastructure Program - TRIP) Rapu-Rapu Island Circumferential Road, Albay	Construction	NO	Competitive Bidding	January 25 - 31, 2023	14-Feb-23	3/2/2023	3/8/2023	GoP	50,000,000.00	-	50,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0093: Construction/ Improvement o f Access Roads leading to Trades, Industries and Economic Zon es (Roads Leveraging Linkag es for Industry and Trade Infrastructure Program - ROLL-IT) Brgy. Cullat-Bongalon-Balinad Road connecting to Various Small- Scale Enterprises, Brgys. Cullat, Bongalon and Balinad, Daraga, Albay	Construction	NO	Competitive Bidding	January 25 - 31, 2023	14-Feb-23	3/2/2023	3/8/2023	GoP	50,000,000.00	-	50,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0094: Construction/ Improvement o f Access Roads leading to Trades, Industries and Economic Zon es (Roads Leveraging Linkag es for Industry and Trade Infrastructure Program - ROLL-IT) San Francisco-Alabang Baybay Road in support to Agri-business Sector, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 25 - 31, 2023	14-Feb-23	3/2/2023	3/8/2023	GoP	50,000,000.00	-	50,000,000.00	Road Construction

-	CONTRACT ID NO. 23FB0095: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Del Rosario - Barangay Kinawitan - Barangay San Vicente Pequeño - Barangay Maopi - Barangay Magogon, Daraga, Albay	Construction	NO	Competitive Bidding	January 25 - 31, 2023	14-Feb-23	3/2/2023	3/8/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0096: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay San Ramon - Jct. of Lourdes (Sorsogon Area), Daraga, Albay	Construction	NO	Competitive Bidding	January 25 - 31, 2023	14-Feb-23	3/2/2023	3/8/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0097: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Canarom to Barangay San Ramon, Daraga, Albay	Construction	NO	Competitive Bidding	January 25 - 31, 2023	14-Feb-23	3/2/2023	3/8/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0098: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Carver Road Linking Libod to end of Camalig Bypass Road, Tagaytay, Camalig, Albay	Construction	NO	Competitive Bidding	January 25 - 31, 2023	14-Feb-23	3/2/2023	3/8/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0099: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Buenavista - San Isidro, Buenavista - San Isidro Section, Legazpi City, Albay, Phase 2	Construction	NO	Competitive Bidding	January 25 - 31, 2023	14-Feb-23	3/2/2023	3/8/2023	GoP	75,000,000.00	-	75,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0100: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Access Road to Calpi Port, Barangay Calpi, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 25 - 31, 2023	14-Feb-23	3/2/2023	3/8/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction

-	CONTRACT ID NO. 23FB0101: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Calanaga Bridge Road, Barangay Calanaga, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 01 – 07, 2023	21-Feb-23	3/9/2023	3/15/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0102: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Flood Control at Sitio Malangto, Barangay Nagotgot, Manito, Albay	Construction	NO	Competitive Bidding	February 01 – 07, 2023	21-Feb-23	3/9/2023	3/15/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0103: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Sitio Nasipit to Pinaric Road, Barangay Nagotgot, Manito, Albay	Construction	NO	Competitive Bidding	February 01 – 07, 2023	21-Feb-23	3/9/2023	3/15/2023	GoP	75,000,000.00	-	75,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0104: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Namantao Road, Phase 3, Brgy. Namantao, Daraga, Albay	Construction	NO	Competitive Bidding	February 01 – 07, 2023	21-Feb-23	3/9/2023	3/15/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0105: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Barangay Villahermosa to Barangay Misua Road, Daraga to Legazpi City, Albay	Construction	NO	Competitive Bidding	February 01 – 07, 2023	21-Feb-23	3/9/2023	3/15/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction

-	CONTRACTOR ID NO. 23FB0106: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction/Upgrading of Barangay San Ramon to Barangay Canarom Road, Daraga, Albay	Construction	NO	Competitive Bidding	February 01 – 07, 2023	21-Feb-23	3/9/2023	3/15/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0107: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Installation of road safety features at Banquerohan-Bariis-Sogoy – Sorsogon Bdry Rd with improvement of drainage sytem and off carriageway, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 01 – 07, 2023	21-Feb-23	3/9/2023	3/15/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction and Rehabilitation of Drainage System
-	CONTRACT ID NO. 23FB0108: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Installation of road safety features at Legazpi City Punta de Jesus Rd with improvement of drainage sytem and off carriageway (Legazpi – Manito Section), Albay	Construction	NO	Competitive Bidding	February 01 – 07, 2023	21-Feb-23	3/9/2023	3/15/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction and Rehabilitation of Drainage System
300215102626000	CONTRACT ID NO. 23FB0109: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Sta. Barbara-Malobago- Pagcolbon Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 01 – 07, 2023	21-Feb-23	3/9/2023	3/15/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0110: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road with Slip, Slope Collapse & Landslide Protection at Buenavista Section, Brgy. Buenavista, Legazpi City, Albay – Phase 3	Construction	NO	Competitive Bidding	February 01 – 07, 2023	21-Feb-23	3/9/2023	3/15/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction

-	CONTRACT ID NO. 23FB0111: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Tinopan-Linao Road, Rapu- Rapu, Albay	Construction	NO	Competitive Bidding	February 01 - 07, 2023	21-Feb-23	3/9/2023	3/15/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB00112: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Asphalt Overlay Ilawod-Bagumbayan Road, Daraga, Albay	Construction	NO	Competitive Bidding	February 01 - 07, 2023	21-Feb-23	3/9/2023	3/15/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0113: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Namantao (Purok 2, 5 & 7) to Maopi, Daraga, Albay	Construction	NO	Competitive Bidding	February 01 - 07, 2023	21-Feb-23	3/9/2023	3/15/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0114: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Guadalupe-Carogcog Interior Road Phase 2, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 01 - 07, 2023	21-Feb-23	3/9/2023	3/15/2023	GoP	50,000,000.00	-	50,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB00115: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road Network, Cabrarian- Pequeño, Camalig, Albay	Construction	NO	Competitive Bidding	February 08 - 14, 2023	28-Feb-23	3/16/2023	3/23/2023	GoP	5,000,000.00	-	5,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0116: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road in Barangay Alcala, Alobo, Bagumbayan, Bañadero, Burgos, Dela Paz, Kidago, Kimantong, Maopi, Peñafrancia, San Rafael, Sipi and Villahermosa) Daraga, Albay	Construction	NO	Competitive Bidding	February 08 - 14, 2023	28-Feb-23	3/16/2023	3/23/2023	GoP	26,000,000.00	-	26,000,000.00	Road Construction

-	CONTRACT ID NO. 23FB0117: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Access Road leading to Barangay Quinuartelan to Barangay Malobago, Camalig, Albay	Construction	NO	Competitive Bidding	February 08 - 14, 2023	28-Feb-23	3/16/2023	3/23/2023	GoP	50,000,000.00	-	50,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0118: SIPAG - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Bypass Road from Maharlika Highway (Legaspi-Tabaco Road) to Duterte Highway, Legazpi City, Albay (Package 2)	Construction	NO	Competitive Bidding	February 08 - 14, 2023	28-Feb-23	3/16/2023	3/23/2023	GoP	25,000,000.00	-	25,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0119: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike Structure along Barangay Sua to Barangay Libod (Package 1), Barangay Sua, Camalig, Albay	Construction	NO	Competitive Bidding	February 08 - 14, 2023	28-Feb-23	3/16/2023	3/23/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0120: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike Structure along Barangay Sua to Barangay Libod (Package 2), Barangay Sua, Camalig, Albay	Construction	NO	Competitive Bidding	February 08 - 14, 2023	28-Feb-23	3/16/2023	3/23/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0121: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike Structure along Barangay Sua to Barangay Libod (Package 3), Barangay Libod, Camalig, Albay	Construction	NO	Competitive Bidding	February 08 - 14, 2023	28-Feb-23	3/16/2023	3/23/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0122: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Cagsawa Ruins Protection Dike (Tributary "B"), Daraga, Albay (Package 2)	Construction	NO	Competitive Bidding	February 08 - 14, 2023	28-Feb-23	3/16/2023	3/23/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike

-	CONTRACT ID NO. 23FB0123: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Cagsawa Ruins Protection Dike, (Tributary "D"), Daraga, Albay	Construction	NO	Competitive Bidding	February 08 – 14, 2023	28-Feb-23	3/16/2023	3/23/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0124: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Dike and Drainage Structure along Barangay 15, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 08 – 14, 2023	28-Feb-23	3/16/2023	3/23/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0125: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Various drainage system in Legazpi City 2nd DEO Albay	Construction	NO	Competitive Bidding	February 08 – 14, 2023	28-Feb-23	3/16/2023	3/23/2023	GoP	100,000,000.00	-	100,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0126: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Various drainage system Daraga Albay 2nd DEO Albay	Construction	NO	Competitive Bidding	February 08 – 14, 2023	28-Feb-23	3/16/2023	3/23/2023	GoP	100,000,000.00	-	100,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0127: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Rehabilitation of Lahar Mitigation Structure (Dike) Along Tumpa Gully Phase 2, Camalig, Albay	Construction	NO	Competitive Bidding	February 08 – 14, 2023	28-Feb-23	3/16/2023	3/23/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0128: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Dike and Slope Protection along Mariawa-Anislag (Phase II), Daraga, Albay	Construction	NO	Competitive Bidding	February 08 – 14, 2023	28-Feb-23	3/16/2023	3/23/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0129: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Mitigation Structure and Drainage System Tributaries to Yawa River (Budiao – Miisi Section) Phase 3, Daraga, Alb	Construction	NO	Competitive Bidding	February 08 – 14, 2023	28-Feb-23	3/16/2023	3/23/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike

-	CONTRACT ID NO. 23FB0130: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Mitigation Structures along Busay-Cullat Malobago River, Daraga, Albay	Construction	NO	Competitive Bidding	February 08 – 14, 2023	28-Feb-23	3/16/2023	3/23/2023	GoP	25,000,000.00	-	25,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0131: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Mitigation Structure (Revetment Wall), Sitio Misua B, Banquerohan, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 15 – 21, 2023	7-Mar-23	3/23/2023	3/29/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0132: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Rehabilitation of Drainage along Barangay Rawis, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 15 – 21, 2023	7-Mar-23	3/23/2023	3/29/2023	GoP	20,000,000.00	-	20,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0133: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Comun-Binitayan- Inarado River (Phase 2), Camalig, Albay	Construction	NO	Competitive Bidding	February 15 – 21, 2023	7-Mar-23	3/23/2023	3/29/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0134: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Bascaran-Talahib River (Phase 2), Daraga, Albay	Construction	NO	Competitive Bidding	February 15 – 21, 2023	7-Mar-23	3/23/2023	3/29/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0135: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Various Drainage System Camalig Albay 2nd DEO Albay	Construction	NO	Competitive Bidding	February 15 – 21, 2023	7-Mar-23	3/23/2023	3/29/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike

-	CONTRACT ID NO. 23FB0136: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Mitigation Structure at barangay 56 Taysan, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 15 – 21, 2023	7-Mar-23	3/23/2023	3/29/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0137: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Mitigation Structure at Villahermosa, Daraga, Albay	Construction	NO	Competitive Bidding	February 15 – 21, 2023	7-Mar-23	3/23/2023	3/29/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0138: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Drainage System in Barangay Bagumbayan, Binitayan, Budiao, Gabawan, Ilawod, Kilicao, Maroroy, Market Site, Sagpon, San Roque and Tagas) Daraga, Albay	Construction	NO	Competitive Bidding	February 15 – 21, 2023	7-Mar-23	3/23/2023	3/29/2023	GoP	22,000,000.00	-	22,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0139: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Protection (Dike) along Brgy. Iluluan, Camalig, Albay	Construction	NO	Competitive Bidding	February 15 – 21, 2023	7-Mar-23	3/23/2023	3/29/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0140: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Protection (Dike) along Brgy. Baligang, Camalig, Albay	Construction	NO	Competitive Bidding	February 15 – 21, 2023	7-Mar-23	3/23/2023	3/29/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0141: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along BascaranTalahib River, Daraga, Albay	Construction	NO	Competitive Bidding	February 15 – 21, 2023	7-Mar-23	3/23/2023	3/29/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0142: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Brgy. Iluluan, Camalig, Albay	Construction	NO	Competitive Bidding	February 15 – 21, 2023	7-Mar-23	3/23/2023	3/29/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike

-	CONTRACT ID NO. 23FB0143: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Brgy. Tamaoyan, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 15 - 21, 2023	7-Mar-23	3/23/2023	3/29/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0144: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Pandan - Busay River, Daraga, Albay	Construction	NO	Competitive Bidding	February 15 - 21, 2023	7-Mar-23	3/23/2023	3/29/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0145: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System in Brgy. 15 - 18, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 15 - 21, 2023	7-Mar-23	3/23/2023	3/29/2023	GoP	35,000,000.00	-	35,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0146: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Purok 3 Sitio Laom, Brgy. Padang (Upstream), Legazpi City, Albay	Construction	NO	Competitive Bidding	February 15 - 21, 2023	7-Mar-23	3/23/2023	3/29/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0147: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Purok 3 Sitio Laom, Brgy. Padang (Upstream) Phase 2, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 15 - 21, 2023	7-Mar-23	3/23/2023	3/29/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0148: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Purok 3 Sitio Laom, Brgy. Padang (Upstream) Phase 2, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 22 - 28, 2023	14-Mar-23	3/30/2023	4/5/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0149: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Drainage System, Daraga, Albay	Construction	NO	Competitive Bidding	February 22 - 28, 2023	14-Mar-23	3/30/2023	4/5/2023	GoP	45,000,000.00	-	45,000,000.00	Reinforced Concrete Dike

-	CONTRACT ID NO. 23FB0150: SIPAG – Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Training and Instructional Facility/ Meetings Incentives Conferences for Education, Sports Building (MICES) and Primary Health Centers at Legazpi, Albay	Construction	NO	Competitive Bidding	February 22 – 28, 2023	14-Mar-23	3/30/2023	4/5/2023	GoP	75,000,000.00	-	75,000,000.00	Multi-Purpose Building
-	CONTRACT ID NO. 23FB0151: SIPAG – Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Training and Instructional Facility/ Meetings Incentives Conferences for Education, Sports Building (MICES) and Primary Health Centers at Manito, Albay	Construction	NO	Competitive Bidding	February 22 – 28, 2023	14-Mar-23	3/30/2023	4/5/2023	GoP	75,000,000.00	-	75,000,000.00	Multi-Purpose Building
-	CONTRACT ID NO. 23FB0152: SIPAG – Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Training and Instructional Facility/ Meetings Incentives Conferences for Education, Sports Building (MICES) and Primary Health Centers at Camalig, Albay	Construction	NO	Competitive Bidding	February 22 – 28, 2023	14-Mar-23	3/30/2023	4/5/2023	GoP	75,000,000.00	-	75,000,000.00	Multi-Purpose Building
-	CONTRACT ID NO. 23FB0153: SIPAG – Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Training and Instructional Facility/ Meetings Incentives Conferences for Education, Sports Building (MICES) and Primary Health Centers at Daraga, Albay	Construction	NO	Competitive Bidding	February 22 – 28, 2023	14-Mar-23	3/30/2023	4/5/2023	GoP	75,000,000.00	-	75,000,000.00	Multi-Purpose Building
-	CONTRACT ID NO. 23FB0154: SIPAG – Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Training and Instructional Facility/ Meetings Incentives Conferences for Education, Sports Building (MICES) and Primary Health Centers at Daraga, Albay	Construction	NO	Competitive Bidding	February 22 – 28, 2023	14-Mar-23	3/30/2023	4/5/2023	GoP	15,000,000.00	-	15,000,000.00	Multi-Purpose Building
-	CONTRACT ID NO. 23FB0155: SIPAG – Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation of Multi- Purpose Building, Barangay Anislag, Balinad, Bigao, Bongalon, Canarom, Malobago, Matnog, Miisi, Salvacion and San Vicente Pequeño, Daraga, Albay	Construction	NO	Competitive Bidding	February 22 – 28, 2023	14-Mar-23	3/30/2023	4/5/2023	GoP	15,000,000.00	-	15,000,000.00	Multi-Purpose Building

300221102268000	CONTRACT ID NO. 23FB0156: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Masaga to Sagrada, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 22 - 28, 2023	14-Mar-23	3/30/2023	4/5/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction
300221102269000	CONTRACT ID NO. 23FB0157: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road including Dikey, Purok 7, Barangay Bigaa, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 22 - 28, 2023	14-Mar-23	3/30/2023	4/5/2023	GoP	60,000,000.00	-	60,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0158: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Quirangay-Sua-Tumpa, Camalig, Albay	Construction	NO	Competitive Bidding	February 22 - 28, 2023	14-Mar-23	3/30/2023	4/5/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0159: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of San Francisco-Sitio Malianao Salvacion Road, Package 2, Brgy. San Francisco, Legazpi Albay	Construction	NO	Competitive Bidding	February 22 - 28, 2023	14-Mar-23	3/30/2023	4/5/2023	GoP	60,000,000.00	-	60,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0160: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation/Improvement along Bagumbayan - Kiwalo - Estanza Road (Kiwalo Section), Daraga, Albay	Construction	NO	Competitive Bidding	February 22 - 28, 2023	14-Mar-23	3/30/2023	4/5/2023	GoP	40,000,000.00	-	40,000,000.00	Road Construction
-	CONTRACT ID NO. 23FB0161: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road with Slip Slope Collapse & Landslide Protection, Brgy. Buenavista - San Isidro Road, Buenavista - San Isidro Section, Legazpi City, Albay (Phase 1)	Construction	NO	Competitive Bidding	March 01 - 07, 2023	21-Mar-23	4/6/2023	4/12/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction

-	CONTRACT ID NO. 23FB0162: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road with Slip Slope Collapse & Landslide Protection, Brgy. Buenavista - Maypangi Road, Buenavista - Maypangi Section, Legazpi City, Albay (Phase 1)	Construction	NO	Competitive Bidding	March 01 - 07, 2023	21-Mar-23	4/6/2023	4/12/2023	GoP	100,000,000.00	-	100,000,000.00	Road Construction
---	---	--------------	----	---------------------	------------------------	-----------	----------	-----------	-----	----------------	---	----------------	-------------------

300225100812000	CONTRACT ID NO. 23FB0163: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure, Bogtong Seawall, Barangay Bogtong, Rapu- Rapu, Albay	Construction	NO	Competitive Bidding	March 01 - 07, 2023	21-Mar-23	4/6/2023	4/12/2023	GoP	100,000,000.00	-	100,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0164: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Mitigation Structure, Brgy. Sua, Camalig, Albay	Construction	NO	Competitive Bidding	March 01 - 07, 2023	21-Mar-23	4/6/2023	4/12/2023	GoP	100,000,000.00	-	100,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0165: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Mitigation Structure, Brgy. Salugan, Camalig, Albay	Construction	NO	Competitive Bidding	March 01 - 07, 2023	21-Mar-23	4/6/2023	4/12/2023	GoP	100,000,000.00	-	100,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0166: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Economic Road Dike and Drainage System Tributaries to Yawa River (Budiao-Misi) Package 4, Daraga, Albay	Construction	NO	Competitive Bidding	March 01 - 07, 2023	21-Mar-23	4/6/2023	4/12/2023	GoP	100,000,000.00	-	100,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0167: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike along UST Campus, Legazpi City, Albay PH1	Construction	NO	Competitive Bidding	March 01 - 07, 2023	21-Mar-23	4/6/2023	4/12/2023	GoP	100,000,000.00	-	100,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0168: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Pandan-Busay River, Daraga, Albay	Construction	NO	Competitive Bidding	March 01 - 07, 2023	21-Mar-23	4/6/2023	4/12/2023	GoP	20,000,000.00	-	20,000,000.00	Reinforced Concrete Dike


-	CONTRACT ID NO. 23FB0169: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Libod-Suha River 9 (Phase 2), Camalig, Albay	Construction	NO	Competitive Bidding	March 01 - 07, 2023	21-Mar-23	4/6/2023	4/12/2023	GoP	20,000,000.00	-	20,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0170: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Economic Road Dike with Esplanade and Improvements (Busay Section), Package 5, Brgy. Busay, Daraga, Albay	Construction	NO	Competitive Bidding	March 01 - 07, 2023	21-Mar-23	4/6/2023	4/12/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0171: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control and Drainage System in Regional Center Site, Rawis, Legazpi City, Albay	Construction	NO	Competitive Bidding	March 01 - 07, 2023	21-Mar-23	4/6/2023	4/12/2023	GoP	10,000,000.00	-	10,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0172: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Dike along Brgy. Kilikao to Yawa River Channel Daraga, Albay	Construction	NO	Competitive Bidding	March 08 - 14, 2023	28-Mar-23	4/13/2023	4/20/2023	GoP	30,000,000.00	-	30,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0173: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike along Barangay Taysan to Makabalo River, Legazpi City	Construction	NO	Competitive Bidding	March 08 - 14, 2023	28-Mar-23	4/13/2023	4/20/2023	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0174: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Protection (Dike) along Brgy. Pawa - Bogtong (Phase 2), Legazpi City, Albay	Construction	NO	Competitive Bidding	March 08 - 14, 2023	28-Mar-23	4/13/2023	4/20/2023	GoP	20,000,000.00	-	20,000,000.00	Reinforced Concrete Dike

-	CONTRACT ID NO. 23FB0175: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Brgy. Ibaugan, Daraga, Albay	Construction	NO	Competitive Bidding	March 08 - 14, 2023	28-Mar-23	4/13/2023	4/20/2023	GoP	15,000,000.00	-	15,000,000.00	Multi-Purpose Building
-	CONTRACT ID NO. 23FB0176: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Barangay Permanent Evacuation Holding Center, Brgy. Tabon-Tabon, Daraga, Albay	Construction	NO	Competitive Bidding	March 08 - 14, 2023	28-Mar-23	4/13/2023	4/20/2023	GoP	14,000,000.00	-	14,000,000.00	Multi-Purpose Building
-	CONTRACT ID NO. 23FB0177: BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of Multi-Purpose Building (Evacuation Center), Brgy. 62 -Homapon, Legazpi City, Albay	Construction	NO	Competitive Bidding	March 08 - 14, 2023	28-Mar-23	4/13/2023	4/20/2023	GoP	15,000,000.00	-	15,000,000.00	Multi-Purpose Building
-	CONTRACT ID NO. 23FB0178: Construction (Completion) of Three Storey with Roof Deck PMS - OP Integrated Operations and Service Continuity (IOSC) Building (Phase III), Regional Equipment Services (RES) Compound, Legaspi City	Construction	NO	Competitive Bidding	March 08 - 14, 2023	28-Mar-23	4/13/2023	4/20/2023	GoP	25,300,000.00	-	25,300,000.00	Construction of Building
-	CONTRACT ID NO. 23FB0179: Construction (Completion) of DPWH Albay 2nd DEO Building, Daraga, Albay	Construction	NO	Competitive Bidding	March 08 - 14, 2023	28-Mar-23	4/13/2023	4/20/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Building
-	CONTRACT ID NO. 23FB0180: Construction/Repair/Improvement of Albay 2nd DEO Main Building, DPWH RES V Compound, Legaspi City, Albay	Construction	NO	Competitive Bidding	March 08 - 14, 2023	28-Mar-23	4/13/2023	4/20/2023	GoP	18,000,000.00	-	18,000,000.00	Construction of Building
-	CONTRACT ID NO. 23FB0181: Construction (Completion) of Albay 2nd DEO (Phase 3), DPWH RES V Compound, Legaspi City, Albay	Construction	NO	Competitive Bidding	March 08 - 14, 2023	28-Mar-23	4/13/2023	4/20/2023	GoP	18,000,000.00	-	18,000,000.00	Construction of Building

-	CONTRACT ID NO. 23FB0182: Construction/ Improvement o f Access Roads leading to Airports (Kalsada Tungo sa Paliparan , Riles at Daungan Program - KATUPARAN)Jct. DM (Tabon- Tabon)-Mariawa-Homapon-Maslog- Lamba-Puro Road leading to Bicol International Airport, Legazpi City, Albay	Construction	NO	Competitive Bidding	March 14 - 20, 2023	3-Apr-23	4/19/2023	4/25/2023	GoP	108,000,000.00	-	108,000,000.00	Construction of Road
-	CONTRACT ID NO. 23FB0183: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control at Sitio Malangto, Barangay Nagotgot, Manito, Albay	Construction	NO	Competitive Bidding	March 14 - 20, 2023	3-Apr-23	4/19/2023	4/25/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0184: SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works along Barangay Nagotgot, Manito, Albay	Construction	NO	Competitive Bidding	March 14 - 20, 2023	3-Apr-23	4/19/2023	4/25/2023	GoP	75,000,000.00	-	75,000,000.00	Reinforced Concrete Dike
-	CONTRACT ID NO. 23FB0185: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road with Drainage System along Mayon, Daraga - Legazpi City Diversion Road, Sitio Barayong, Purok 1, Talahib, Daraga, Albay	Construction	NO	Competitive Bidding	March 14 - 20, 2023	3-Apr-23	4/19/2023	4/25/2023	GoP	70,000,000.00	-	70,000,000.00	Construction of Road
-	CONTRACT ID NO. 23FB0186: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Brgy. 62-Homapon, Legazpi City, Albay	Construction	NO	Competitive Bidding	March 14 - 20, 2023	3-Apr-23	4/19/2023	4/25/2023	GoP	150,000,000.00	-	150,000,000.00	Construction of Road
-	CONTRACT ID NO. 23FB0187: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Brgy. 63-Mariawa, Legazpi City, Albay	Construction	NO	Competitive Bidding	March 14 - 20, 2023	3-Apr-23	4/19/2023	4/25/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 23FB0188: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Army Camp), Sitio Barayong, Purok 1, Brgy. Talahib, Daraga, Albay	Construction	NO	Competitive Bidding	March 14 - 20, 2023	3-Apr-23	4/19/2023	4/25/2023	GoP	55,000,000.00	-	55,000,000.00	Construction of Building


-	CONTRACT ID NO. 23FB0189: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation of Multi-Purpose Facility, Old Albay District, Legaspi City, Albay	Construction	NO	Competitive Bidding	March 14 - 20, 2023	3-Apr-23	4/19/2023	4/25/2023	GoP	100,000,000.00	-	100,000,000.00	Construction of Building
-	CONTRACT ID NO. 23FB0190: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation (Renovation) of Multi-Purpose Building (CHED-Regional Office V Building), Brgy. 2, Legaspi City, Albay	Construction	NO	Competitive Bidding	March 14 - 20, 2023	3-Apr-23	4/19/2023	4/25/2023	GoP	20,000,000.00	-	20,000,000.00	Construction of Building
-	CONTRACT ID NO. 23FB0191: BIP - Public Water Supply System (Level II or III) Construction of Various Solar Water System Level II in the Municipality of Daraga, Albay	Construction	NO	Competitive Bidding	March 14 - 20, 2023	3-Apr-23	4/19/2023	4/25/2023	GoP	20,000,000.00	-	20,000,000.00	Construction of Water System
-	CONTRACT ID NO. 23FB0192: BIP - Public Water Supply System (Level II or III) Construction of Solar Water System Level II, in the Municipality of Manito, Albay	Construction	NO	Competitive Bidding	March 14 - 20, 2023	3-Apr-23	4/19/2023	4/25/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Water System
-	CONTRACT ID NO. 23FB0193: BIP - Public Water Supply System (Level II or III) Construction of Various Solar Water System Level II in the Municipality of Manito, Albay	Construction	NO	Competitive Bidding	March 14 - 20, 2023	3-Apr-23	4/19/2023	4/25/2023	GoP	25,000,000.00	-	25,000,000.00	Construction of Water System
-	CONTRACT ID NO. 23FB0194: BIP - Public Water Supply System (Level II or III) Construction of Various Solar Water System Level II in the Municipality of Camalig, Albay	Construction	NO	Competitive Bidding	March 14 - 20, 2023	3-Apr-23	4/19/2023	4/25/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Water System

Prepared By:


MARIA JOY L. ZAMUDIO


Engineer III - OIC-Head Procurement Officer

Recommending Approval:


JOANNE T. MORALES

OIC-Assistant District Engineer / BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
ALBAY 2ND DISTRICT ENGINEERING OFFICE
Regional Equipment Services V Compound
Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (PHP)			REMARKS	
				Advertisement/ Posting of IB	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project	
FUND 101													
I. COMMONLY USED OFFICE SUPPLIES													
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total		public bidding public bidding public bidding public bidding					GAA 2023 GAA 2023 GAA 2023 GAA 2023	5,208,209.00 3,608,412.00 3,801,423.00 3,237,595.00			by quarter/public bidding	
II. RECORD CARDS (for printing)													
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total		small value small value small value small value					GAA 2023 GAA 2023 GAA 2023 GAA 2023	93,700.00 42,500.00 42,500.00 42,500.00			As the need arises	
III. OFFICE EQUIPMENT AND FURNITURE													
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total		public bidding public bidding public bidding public bidding/small value					GAA 2023 GAA 2023 GAA 2023 GAA 2023	2,298,000.00 1,852,750.00 1,103,500.00 911,700.00			As the need arises	
IV. A. OTHER SUPPLIES AND MATERIALS													
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total		small value small value small value small value					GAA 2023 GAA 2023 GAA 2023 GAA 2023	560,100.00 303,700.00 452,400.00 321,850.00			As the need arises	
IV.-B OTHER OFFICE MACHINERY AND EQUIPMENT													
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total		small value small value small value small value					GAA 2023 GAA 2023 GAA 2023 GAA 2023	361,000.00 153,500.00 43,500.00 50,000.00			As the need arises	
V. DISINFECTION EQUIPMENT AND SUPPLIES													
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total		small value small value small value small value					GAA 2023 GAA 2023 GAA 2023 GAA 2023	642,000.00 332,250.00 314,450.00 290,250.00			As the need arises	
VI. BIOMETRICS SYSTEM/MACHINE AND EQUIPMENT													
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total		small value					GAA 2023 GAA 2023 GAA 2023 GAA 2023	487,500.00			As the need arises	
VII. JANITORIAL SUPPLIES/MATERIALS													
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total		small value small value small value small value					GAA 2023 GAA 2023 GAA 2023 GAA 2023	834,968.00 740,454.00 766,479.00 716,659.00			As the need arises	
Sub total of Page 1									29,613,849.00				

VIII. ELECTRICAL SUPPLIES											
1st Quarter		small value				GAA 2023	439,915.00				
2nd Quarter		small value				GAA 2023	306,457.00				
3rd Quarter		small value				GAA 2023	288,971.00				As the need arises
4th Quarter		small value				GAA 2023	269,049.00				
Total							1,304,392.00				
IX. I.T. EQUIPMENT/SOFTWARES											
1st Quarter		public bidding				GAA 2023	37,323,030.00				
2nd Quarter		public bidding				GAA 2023	2,903,314.00				
3rd Quarter		public bidding				GAA 2023	3,095,942.00				As the need arises
4th Quarter		public bidding				GAA 2023	2,483,598.00				
Total							45,805,884.00				
X. ICT SUPPLIES											
1st Quarter		public bidding				GAA 2023	7,629,445.91				
2nd Quarter		public bidding				GAA 2023	4,375,202.00				
3rd Quarter		public bidding				GAA 2023	4,789,065.51				As the need arises
4th Quarter		public bidding				GAA 2023	4,234,127.00				
Total							21,027,840.42				
XI. CONSTRUCTION MATERIALS											
1st Quarter		public bidding				GAA 2023	2,678,941.80				
2nd Quarter		public bidding				GAA 2023	2,678,941.80				
3rd Quarter		public bidding				GAA 2023	2,583,050.55				As the need arises
4th Quarter		public bidding				GAA 2023	2,583,050.55				
Total							10,523,984.70				
(a) PAINTS											
1st Quarter		small value				GAA 2023	494,835.25				
2nd Quarter		small value				GAA 2023	494,835.25				
3rd Quarter		small value				GAA 2023	494,593.75				As the need arises
4th Quarter		small value				GAA 2023	494,593.75				
Total							1,978,858.00				
(b) HAND TOOLS FOR LIGHT & HEAVY EQUIPMENT											
1st Quarter		small value				GAA 2023	47,530.00				
2nd Quarter		small value				GAA 2023	47,530.00				
3rd Quarter		small value				GAA 2023	47,530.00				As the need arises
4th Quarter		small value				GAA 2023	47,530.00				
Total							190,120.00				
Sub total of Page 2							80,831,079.12				-

(c) BRUSH CUTTER											
1st Quarter		small value					GAA 2023	559,330.00			
2nd Quarter		small value					GAA 2023	559,330.00			
3rd Quarter		small value					GAA 2023	559,330.00			
4th Quarter		small value					GAA 2023	559,330.00			As the need arises
Total								2,237,320.00			
(d) CHAINSAW											
1st Quarter		small value					GAA 2023	387,362.00			
2nd Quarter		small value					GAA 2023	387,362.00			
3rd Quarter		small value					GAA 2023	387,362.00			
4th Quarter		small value					GAA 2023	387,362.00			As the need arises
Total								1,549,448.00			
(e) PLATE COMPACTOR and											
1st Quarter		small value					GAA 2023	170,910.00			
2nd Quarter		small value					GAA 2023	170,910.00			
3rd Quarter		small value					GAA 2023	170,910.00			
4th Quarter		small value					GAA 2023	170,910.00			As the need arises
Total								683,640.00			
(f) CONCRETE CUTTER											
1st Quarter		small value					GAA 2023	335,610.00			
2nd Quarter		small value					GAA 2023	335,610.00			
3rd Quarter		small value					GAA 2023	335,610.00			
4th Quarter		small value					GAA 2023	335,610.00			As the need arises
Total								1,342,440.00			
(g) Other Construction Equipment											
1st Quarter		small value					GAA 2023	918,729.34			
2nd Quarter		small value					GAA 2023	771,579.34			
3rd Quarter		small value					GAA 2023	405,474.34			
4th Quarter		small value					GAA 2023	405,474.34			As the need arises
Total								2,501,257.36			
(h) UNIFORMS/SAFETY GEARS/ACCESSORIES											
1st Quarter		public bidding					GAA 2023	2,322,408.00			
2nd Quarter		public bidding					GAA 2023	1,660,870.00			
3rd Quarter		public bidding					GAA 2023	1,051,120.00			
4th Quarter		public bidding					GAA 2023	1,051,120.00			As the need arises
Total								6,085,518.00			
Sub total of Page 3								14,399,623.36	-		

XII. Laboratory Supplies											
1st Quarter							GAA 2023				
2nd Quarter							GAA 2023	-			
3rd Quarter							GAA 2023	-			As the need arises
4th Quarter							GAA 2023	-			
Total								-			
XIII. Medical Supplies/Equipment											
1st Quarter		small value					GAA 2023	342,601.50			
2nd Quarter		small value					GAA 2023	194,717.50			
3rd Quarter		small value					GAA 2023	265,647.50			As the need arises
4th Quarter		small value					GAA 2023	188,597.50			
Total								991,564.00			
XIV. INDUSTRIAL and SCIENTIFIC EQUIPMENT											
1st Quarter		small value					GAA 2023	537,700.00			
2nd Quarter		small value					GAA 2023	106,300.00			
3rd Quarter		small value					GAA 2023	172,250.00			As the need arises
4th Quarter		small value					GAA 2023	105,050.00			
Total								921,300.00			
XV. COMMUNICATION EQUIPMENT											
1st Quarter		small value					GAA 2023	12,800.00			
2nd Quarter		small value					GAA 2023	12,800.00			
3rd Quarter		small value					GAA 2023	12,800.00			As the need arises
4th Quarter		small value					GAA 2023	12,800.00			
Total								51,200.00			
XVI. REPAIR OF I.T. EQUIPMENT											
1st Quarter							GAA 2023	830,000.00			
2nd Quarter							GAA 2023	830,000.00			
3rd Quarter							GAA 2023	830,000.00			As the need arises
4th Quarter							GAA 2023	830,000.00			
Total								3,320,000.00			
XVII. INSTALLATION OF OFFICE FIXTURES											
			LUMP SUM				GAA 2023	6,000,000.00			As the need arises
Total								6,000,000.00			
XVIII. REPAIR and MAINTENANCE OF OFFICE FIXTURES											
			LUMP SUM				GAA 2023	4,000,000.00			As the need arises
Total								4,000,000.00			
XIX. REPAIR and MAINTENANCE OF OFFICE EQUIPMENT											
			LUMP SUM				GAA 2023	2,000,000.00			As the need arises
Total								2,000,000.00			
XX. REPAIR AND MAINTENANCE OF WATER SYSTEM											
			LUMP SUM				GAA 2023	8,320.00			As the need arises
Total								8,320.00			
XXI. FUEL and LUBRICANTS											
1st Quarter		public bidding					GAA 2023	1,403,807.15			
2nd Quarter		public bidding					GAA 2023	1,403,807.15			lump sum
3rd Quarter		public bidding					GAA 2023	1,403,807.15			
4th Quarter		public bidding					GAA 2023	1,403,807.15			
Total								5,615,228.60			
Sub total of Page 4								22,907,612.60			-

XXIII. SURVEY & RBIA PPE/SUPPLIES											
1st Quarter								GAA 2023	3,000,000.00		
2nd Quarter								GAA 2023	3,000,000.00		
3rd Quarter			public bidding					GAA 2023	-		lump sum
4th Quarter			public bidding					GAA 2023	-		
Total									6,000,000.00		
XXV. REPAIR and MAINTENANCE OF SERVICE VEHICLES & HEAVY EQUIPMENT											
			small value	LUMP SUM							lump sum
Total									-		
XXVI. ELECTRICITY/ WATER/ UTILITIES											
				LUMP SUM					3,500,000.00		lump sum
XXVII. SECURITY SERVICES											
			public bidding	LUMP SUM					2,800,000.00		
XXVIII. OTHER CONTINGENCIES FOR EMERGENCY PURCHASE, etc.....											
1st Quarter									500,000.00		
2nd Quarter									500,000.00		
3rd Quarter									500,000.00		
4th Quarter									500,000.00		As the need arises
Total									2,000,000.00		
Sub total of Page 5									14,300,000.00		
GRAND TOTAL									162,052,164.08		


Prepared by:


MARIA JOY L. ZAMUDIO
 Head, Procurement Unit

Submitted by:


JOANNE T. MORALES
 BAC, Chairperson

Approved by:


WARREN S. AZOTEA
 District Engineer

DPWH-G&S-02: The Annual Procurement Plan is a breakdown of all the requirements for goods and services for the coming year as consolidated by the BAC Secretariat based on the submitted PPMs from the End-User/Implementing Unit and the final budget as approved under the General Appropriations Act (GAA). The BAC Secretariat shall extract the common use supplies to be procured through the DBM-PS into an APP for Common Use Supplies and Equipment. This is submitted to the Head of Procuring Entity for approval. The APP should also include provisions for unforeseen based on historical records.




Republic of the Philippines
Department of Public Works and Highways
Office of the District Engineer
Albay 2nd District Engineering Office
Regional Equipment Services Compound
Airport Site, Legazpi City

CERTIFICATION

This is to certify that Department of Public Works and Highways, Albay 2nd District Engineering Office, does not have identified projects to be procured in **Consulting Services** for FY 2023.

This certification is being issued in compliance for the submission of FY 2023 Final Annual Procurement Plan (APP) for consulting services.

Issued this 31st day of March 2023 in DPWH Albay 2nd District Engineering Office, Legazpi City, Albay, Philippines.


WARREN B. AZOTEA
District Engineer