

e (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
2	Arayat-Magalang-Mabalacat Rd - K0116 + (-145) - K0116 + 213, K0107 + (-258) - K0107 + 688	Construction Section	Competitive Bidding	11/28/2018 to 12/3/2018	12/17/2018	6/24/2019	6/26/2019	GoP	25,832,000.00	0	25,832,000.00	Asphalt overlay	
3	Friendship Circum Rd (West Circum Rd) - K0084 + 400 - K0085 + 800	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	12/3/2018	5/16/2019	5/26/2019	GoP	42,000,000.00	0	42,000,000.00	PCCP and Drainage	
4	Friendship Circum Rd (West Circum Rd) - K0082 + -159 - K0082 + 000, K0082 + 282 - K0084 + 000, K0087 + 781 - K0088 + 086	Construction Section	Competitive Bidding	11/19/2018 to 11/26/2018	12/10/2018	6/24/2019	6/26/2019	GoP	21,457,000.00	0	21,457,000.00	Maintenance of Road	
5	Arayat-Magalang-Mabalacat Rd - K0108 + 1040 - K0110 + 800	Construction Section	Competitive Bidding	11/28/2018 to 12/3/2018	12/17/2018	6/24/2019	6/26/2019	GoP	20,000,000.00	0	20,000,000.00	Reconstruction/Upgrading of Roads	
6	Access Road leading to Banal A Bunduk, Brgy. Ayala, Magalang, Pampanga	Construction Section	Competitive Bidding	10/26/2018 to 11/1/2018	11/16/2018	6/18/2019	6/28/2019	GoP	10,000,000.00	0	10,000,000.00	Construction/Improvement of Access Roads	
	Philippine Export Zone (PEZA) Road connecting Angeles-Magalang Road to East Circumferential Road In Support of Handicraft, Furniture, Manufacturing, and Garments and Textile Industries, Angeles City, Pampanga	Construction Section	Competitive Bidding	11/19/2018 to 11/26/2018	4/30/2019	5/16/2019	5/27/2019	GoP	15,000,000.00	0	15,000,000.00	Concreting of Road	
5	Construction of Reinforced Concrete Slope Protection along Abacan River Brgy. Amsic, Angeles City, Pampanga	Construction Section	Competitive Bidding	10/26/2018 to 11/1/2018	11/16/2018	5/16/2019	5/26/2019	GoP	37,882,000.00	0	5,000,000.00	Construction of Reinforced Concrete Slope Protection	
6	Construction of Reinforced Concrete Slope Protection along Quitanguil Creek, Sta. Lucia, Magalang, Pampanga	Construction Section	Competitive Bidding	10/26/2018 to 11/1/2018	11/16/2018	5/16/2019	5/26/2019	GoP	15,000,000.00	0	15,000,000.00	Construction of Reinforced Concrete Slope Protection	
7	Rehabilitation of Sapangbalen Creek at Sitio Mapina, Brgy. San Ildefonso, Magalang, Pampanga	Construction Section	Competitive Bidding	10/26/2018 to 11/1/2018	11/16/2018	5/16/2019	5/26/2019	GoP	18,820,000.00	0	18,820,000.00	Rehabilitation of Sapangbalen Creek	
8	Rehabilitation of Slope Protection along Quitanguil Creek, Brgy. Sta. Maria, Mabalacat City, Pampanga	Construction Section	Competitive Bidding	10/26/2018 to 11/1/2018	11/16/2018	5/16/2019	5/26/2019	GoP	30,000,000.00	0	30,000,000.00	Rehabilitation of Slope Protection	

by:

MARISSA P. ORTIZ
Head, BAC Secretariat
Date: _____

Recommended by:

MARIE JEAN S. GABANO
BAC Chairperson
Date: _____

Approved by:

ITO JESUS T. SALVADOR
District Engineer
Date: _____

1	Rehabilitation of Slope Protection along Quinangil Creek, Downstream of San Isidro, Brgy. San Isidro, Magalang, Pampanga	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	12/3/2018	5/16/2019	5/26/2019	GoP	18,529,000.00	0	18,529,000.00	Rehabilitation of Slope Protection
2	Construction of Multi-Purpose Building (Senior Citizen Building), Magalang, Pampanga	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	12/3/2018	5/16/2019	5/26/2019	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
3	Concreting of Road, Pulung Maragui, Angeles City, Pampanga	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	12/3/2018	5/16/2019	5/26/2019	GoP	2,000,000.00	0	2,000,000.00	Concreting of Road
4	Cuyan Br. (B04863LZ) along Friendship Circum Rd (West Circum Rd)	Construction Section	Competitive Bidding	11/19/2018 to 11/26/2018	12/10/2018	6/24/2019	7/4/2019	GoP	20,000,000.00	0	20,000,000.00	Widening of Bridge
5	Construction of Multi Purpose Bldg. at Brgy. San Vicente, Magalang, Pampanga	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	7/10/2019	7/22/2019	GoP	1,500,000.00	0	1,500,000.00	Construction of Multi-Purpose Building
6	Rehabilitation/Improvement of Multi-Purpose Building Barangay Dapdap, Mabalacat City, Pampanga	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	7/10/2019	7/22/2019	GoP	2,500,000.00	0	2,500,000.00	Construction of Multi-Purpose Building
7	Rehabilitation/Improvement of Multi-Purpose Building, FSCAP (Federation of Senior Citizen Association of the Philippines), Angeles City, Pampanga	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	7/10/2019	7/22/2019	GoP	2,000,000.00	0	2,000,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
8	Construction of Ground Sill with Reinforced Concrete Slope Protection along Abacan River, Downstream of Pandan Bridge, Brgy. Pandan, Angeles City, Pampanga	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/28/2018	6/24/2019	7/4/2019	GoP	37,260,000.00	0	37,260,000.00	Construction of Groundsill
9	Rehabilitation/Improvement of Multi-Purpose Building, Barangay San Jose Villa Gloria, Angeles City, Pampanga	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	7/10/2019	7/22/2019	GoP	1,000,000.00	0	1,000,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
10	Improvement/Rehabilitation of Multi Purpose Bldg. at Brgy. Sapang Balen, Mabalacat, Pampanga	Construction Section	Competitive Bidding	1/22/2019 to 1/28/2019	2/12/2019	7/10/2019	7/22/2019	GoP	2,000,000.00	0	2,000,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
11	Improvement/Rehabilitation of Multi Purpose Bldg. at Brgy. Bucanan, Magalang, Pampanga	Construction Section	Competitive Bidding	1/22/2019 to 1/28/2019	2/12/2019	7/10/2019	7/22/2019	GoP	2,000,000.00	0	2,000,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
12	Improvement/Rehabilitation of Multi Purpose Bldg. at Brgy. Pulung Maragui, Angeles City, Pampanga	Construction Section	Competitive Bidding	1/22/2019 to 1/28/2019	2/12/2019	7/10/2019	7/22/2019	GoP	1,200,000.00	0	1,200,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
13	Improvement/Rehabilitation of Multi Purpose Bldg. at Brgy. San Miguel, Magalang, Pampanga	Construction Section	Competitive Bidding	1/22/2019 to 1/28/2019	2/12/2019	7/10/2019	7/22/2019	GoP	2,000,000.00	0	2,000,000.00	Rehabilitation/ Improvement of Multi-Purpose Building


Recommended by:


MARISSA P. ORTIZ
 Head, BAC Secretariat
 Date: _____

Recommended by:


MARY JEANNE B. BANO
 BAC Chairperson
 Date: _____

Approved by:


TITO JESUS T. SALVADOR
 District Engineer
 Date: _____

5	Rehabilitation/ Improvement of Multi-Purpose Building, Brgy. Altu Bola, Mabalacat City, Pampanga	Construction Section	Competitive Bidding	1/22/2019 to 1/28/2019	2/12/2019	7/10/2019	7/22/2019	GoP	2,500,000.00	0	2,500,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
6	Rehabilitation/ Improvement of Barangay Hall, Sto. Rosario, Mabalacat City, Pampanga	Construction Section	Competitive Bidding	1/22/2019 to 1/28/2019	2/12/2019	7/10/2019	7/22/2019	GoP	2,500,000.00	0	2,500,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
7	Rehabilitation/ Improvement of Multi-Purpose Building, Barangay Ninoy Aquino, Angeles City, Pampanga	Construction Section	Competitive Bidding	1/22/2019 to 1/28/2019	2/12/2019	8/6/2019	8/16/2019	GoP	800,000.00	0	800,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
8	Rehabilitation/ Improvement of Multi-Purpose Building, Brgy. Ildefonso, Magalang, Pampanga	Construction Section	Competitive Bidding	1/25/2019 to 1/31/2019	2/15/2019	8/6/2019	8/16/2019	GoP	2,000,000.00	0	2,000,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
9	Rehabilitation/ Improvement of Multi-Purpose Building, San Miguel Elementary School, Barangay San Miguel, Magalang, Pampanga	Construction Section	Competitive Bidding	1/25/2019 to 1/31/2019	2/15/2019	7/10/2019	7/22/2019	GoP	1,000,000.00	0	1,000,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
10	Rehabilitation/ Improvement of Multi-Purpose Building, Brgy. Marcos, Mabalacat City, Pampanga	Construction Section	Competitive Bidding	1/25/2019 to 1/31/2019	2/15/2019	7/10/2019	7/22/2019	GoP	2,000,000.00	0	2,000,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
11	Rehabilitation/ Improvement of Multi-Purpose Building, Brgy. San Jose, Angeles City, Pampanga	Construction Section	Competitive Bidding	1/25/2019 to 1/31/2019	2/15/2019	7/10/2019	7/22/2019	GoP	1,500,000.00	0	1,500,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
12	Improvement/ Rehabilitation of Multi-Purpose Building, Barangay Cutcut, Angeles City, Pampanga	Construction Section	Competitive Bidding	1/25/2019 to 1/31/2019	2/15/2019	7/10/2019	7/22/2019	GoP	1,500,000.00	0	1,500,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
13	Construction of Multi-Purpose Building, San Agustin Elementary School, Magalang, Pampanga	Construction Section	Competitive Bidding	1/25/2019 to 1/31/2019	2/15/2019	7/10/2019	7/22/2019	GoP	1,800,000.00	0	1,800,000.00	Construction of Multi-Purpose Building
14	Construction of Multi-Purpose Building, Barangay Escaler, Magalang, Pampanga	Construction Section	Competitive Bidding	1/25/2019 to 1/31/2019	2/15/2019	7/10/2019	7/22/2019	GoP	1,800,000.00	0	1,800,000.00	Construction of Multi-Purpose Building
15	Rehabilitation of Slope Protection along Qutangil Creek, Magalang, Pampanga	Construction Section	Competitive Bidding	1/25/2019 to 1/31/2019	2/15/2019	6/24/2019	7/4/2019	GoP	30,000,000.00	0	30,000,000.00	Rehabilitation of Slope Protection
16	NLEX-SCTEX Connecting Road in support of Furniture, IT-BPM, Hotels, Garments and Textile Industries, Angeles City, Pampanga	Construction Section	Competitive Bidding	1/30/2019 to 2/5/2019	2/19/2019	5/16/2019	5/27/2019	GoP	30,000,000.00	0	30,000,000.00	Construction/Improvement of Access Road
17	Improvement/ Rehabilitation of Multi-Purpose Building, Brgy. Mamatitang, Mabalacat City, Pampanga	Construction Section	Competitive Bidding	1/30/2019 to 2/5/2019	2/19/2019	7/10/2019	7/22/2019	GoP	1,500,000.00	0	1,500,000.00	Rehabilitation/ Improvement of Multi-Purpose Building

Approved by:


MARISSA P. ORTIZ
 Head, BAC Secretariat
 Date: _____

Recommended by:


MARY JEAN S. AQUINO
 BAC Chairperson
 Date: _____

Approved by:


TITO JESUS T. SALVADOR
 District Engineer
 Date: _____

Improvement/ Rehabilitation of Multi-Purpose Building, Sta. Trinidad, Angeles City, Pampanga	Construction Section	Competitive Bidding	1/30/2019 to 2/5/2019	2/19/2019	7/10/2019	7/22/2019	GoP	800,000.00	0	800,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
Improvement/ Rehabilitation of Multi-Purpose Building, Brgy. Sto Domingo (L&S), Angeles City, Pampanga	Construction Section	Competitive Bidding	1/30/2019 to 2/5/2019	2/19/2019	7/10/2019	7/22/2019	GoP	800,000.00	0	800,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
Rehabilitation/ Improvement of Daycare Center, Brgy. San Nicolas II, Magalang, Pampanga	Construction Section	Competitive Bidding	1/30/2019 to 2/5/2019	2/19/2019	7/10/2019	7/22/2019	GoP	800,000.00	0	800,000.00	Rehabilitation/ Improvement of Day Care Center
Rehabilitation/ Improvement of Daycare Center, Brgy. San Jose, Magalang, Pampanga	Construction Section	Competitive Bidding	1/30/2019 to 2/5/2019	2/19/2019	7/17/2019	7/26/2019	GoP	800,000.00	0	800,000.00	Rehabilitation/ Improvement of Day Care Center
Improvement/ Rehabilitation of Multi-Purpose Building, Brgy. Sto. Cristo, Angeles City, Pampanga	Construction Section	Competitive Bidding	1/30/2019 to 2/5/2019	2/19/2019	7/17/2019	7/26/2019	GoP	1,200,000.00	0	1,200,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
Completion of Multi-Purpose Building, Barangay San Pablo, Magalang, Pampanga	Construction Section	Competitive Bidding	2/11/2019 to 2/18/2019	3/4/2019	8/6/2019	8/16/2019	GoP	1,200,000.00	0	1,200,000.00	Completion of Multi-Purpose Building
Improvement/ Rehabilitation of Multi-Purpose Building, San Jose Elementary School, Brgy. San Jose, Magalang, Pampanga	Construction Section	Competitive Bidding	2/11/2019 to 2/18/2019	3/4/2019	7/17/2019	7/26/2019	GoP	1,200,000.00	0	1,200,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
Improvement/ Rehabilitation of Multi-Purpose Building at Sto. Rosario Elementary School, Magalang, Pampanga	Construction Section	Competitive Bidding	2/11/2019 to 2/18/2019	3/4/2019	8/6/2019	8/16/2019	GoP	750,000.00	0	750,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
Local Infrastructure Program; Buildings and other Structures; Multi-Purpose/ Facilities, Improvement/ Rehabilitation of Multi-Purpose Building, Brgy. Mawaque, Mabalacat City, Pampanga	Construction Section	Competitive Bidding	2/11/2019 to 2/18/2019	3/4/2019	7/17/2019	7/26/2019	GoP	1,500,000.00	0	1,500,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
Improvement/ Rehabilitation of Multi-Purpose Building, Barangay Ayala, Magalang, Pampanga	Construction Section	Competitive Bidding	2/11/2019 to 2/18/2019	3/4/2019	7/17/2019	7/26/2019	GoP	700,000.00	0	700,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
Improvement/ Rehabilitation of Multi-Purpose Building at Camias Elementary School, Brgy. Camias, Magalang, Pampanga	Construction Section	Competitive Bidding	2/11/2019 to 2/18/2019	3/4/2019	7/17/2019	7/26/2019	GoP	700,000.00	0	700,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
Improvement/ Rehabilitation of Multi-Purpose Building, Brgy. Sto. Rosario, Magalang, Pampanga	Construction Section	Competitive Bidding	2/11/2019 to 2/18/2019	3/4/2019	7/17/2019	7/26/2019	GoP	1,200,000.00	0	1,200,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
Construction of Slope Protection at Cutcut Creek at Brgy. Cutcut, Angeles City, Pampanga	Construction Section	Competitive Bidding	2/11/2019 to 2/18/2019	3/4/2019	7/17/2019	7/26/2019	GoP	7,000,000.00	0	7,000,000.00	Construction of Slope Protection

d by:

MARISSA P. ORTIZ
Head, BAC Secretariat
Date: _____

Recommended by:

MARY JEAN S. AQUINO
BAC Chairperson
Date: _____

Approved by:

TITO JESUS T. SALVADOR
District Engineer
Date: _____

Improvement/Rehabilitation of Health Center at Brgy. San Ildefonso, Magalang, Pampanga	Construction Section	Competitive Bidding	3/1/2019 to 3/7/2019	8/14/2019	8/23/2019	8/30/2019	GoP	1,500,000.00	0	1,500,000.00	Construction of Slope Protection
Completion of Multi Purpose Building at Brgy. San Joaquin, Mabalacat, Pampanga	Construction Section	Competitive Bidding	3/1/2019 to 3/7/2019	5/23/2019	7/17/2019	7/26/2019	GoP	700,000.00	0	700,000.00	Completion of Multi-Purpose Building
Improvement/Rehabilitation of Multi Purpose Bldg. at Sitio Kabayu Brgy. San Ildefonso, Magalang, Pampanga	Construction Section	Competitive Bidding	3/1/2019 to 3/7/2019	5/23/2019	7/17/2019	7/26/2019	GoP	700,000.00	0	700,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
Improvement/ Rehabilitation of Multi-Purpose Building at Central Elementary School, Brgy. San Nicolas I, Magalang, Pampanga	Construction Section	Competitive Bidding	3/1/2019 to 3/7/2019	6/4/2019	8/6/2019	8/16/2019	GoP	800,000.00	0	800,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
Improvement/ Rehabilitation of Multi-Purpose Building, Brgy. Dolores, Mabalacat City, Pampanga	Construction Section	Competitive Bidding	3/1/2019 to 3/7/2019	6/4/2019	8/6/2019	8/16/2019	GoP	2,500,000.00	0	2,500,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
Improvement/ Rehabilitation of Multi-Purpose Building at Pampang Elementary School, Brgy. Pampang, Angeles City, Pampanga	Construction Section	Competitive Bidding	3/1/2019 to 3/7/2019	5/15/2019	7/17/2019	7/26/2019	GoP	2,250,000.00	0	2,250,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
Improvement/ Rehabilitation of Multi-Purpose Building, Brgy. Camias, Magalang, Pampanga	Construction Section	Competitive Bidding	3/14/2019 to 3/20/2019	6/4/2019	8/6/2019	8/16/2019	GoP	1,800,000.00	0	1,800,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
Improvement/Rehabilitation of Multi Purpose Bldg. at Brgy. Dau Purok 2, Mabalacat, Pampanga	Construction Section	Competitive Bidding	3/14/2019 to 3/20/2019	5/23/2019	7/17/2019	7/26/2019	GoP	700,000.00	0	700,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
Improvement/ Rehabilitation of Multi-Purpose Building, Brgy. San Nicolas, Angeles City, Pampanga	Construction Section	Competitive Bidding	3/14/2019 to 3/20/2019	6/4/2019	8/6/2019	8/16/2019	GoP	1,800,000.00	0	1,000,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
Improvement/ Rehabilitation of Multi-Purpose Building, Brgy. Pulung Cacutud, Angeles City, Pampanga	Construction Section	Competitive Bidding	3/14/2019 to 3/20/2019	5/15/2019	7/17/2019	7/26/2019	GoP	1,500,000.00	0	1,500,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
Improvement/Rehabilitation of Multi Purpose Bldg. at Brgy. Virgen delos Remedios, Angeles City, Pampanga	Construction Section	Competitive Bidding	3/14/2019 to 3/20/2019	5/23/2019	7/17/2019	7/26/2019	GoP	1,800,000.00	0	1,800,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
Construction of Multi-Purpose Buildings, Brgy. Sto. Domingo-Leoncia, Angeles City, Pampanga	Construction Section	Competitive Bidding	3/14/2019 to 3/20/2019	5/15/2019	7/17/2019	7/26/2019	GoP	2,000,000.00	0	2,000,000.00	Construction of Multi-Purpose Building
Concreting of Road, Brgy. Mining, Angeles City, Pampanga	Construction Section	Competitive Bidding	4/5/2019 to 4/11/2019	5/3/2019	7/17/2019	7/26/2019	GoP	2,000,000.00	0	2,000,000.00	Concreting of Road
Construction of Box Culvert at Pulung Cacutud, Angeles City, Pampanga	Construction Section	Competitive Bidding	4/5/2019 to 4/11/2019	5/3/2019	6/24/2019	7/4/2019	GoP	12,000,000.00	0	12,000,000.00	Construction of Box Culvert

Approved by:

Recommended by:

TITO JESUS T. SALVADOR

District Engineer

Date: _____

MARY JEAN S. AQUINO

BAC Chairperson

Date: _____

MARISSA P. ORTIZ

Head, BAC Secretariat

Date: _____

4	Construction/ Rehabilitation of Slope Protection at Mabulacat City, Pampanga	Construction Section	Competitive Bidding	4/5/2019 to 4/11/2019	5/3/2019	6/24/2019	7/4/2019	GoP	15,000,000.00	0	15,000,000.00	Construction/ Rehabilitation of Slope Protection
5	Construction/ Rehabilitation of Slope Protection at Magalang, Pampanga	Construction Section	Competitive Bidding	4/5/2019 to 4/11/2019	5/3/2019	6/24/2019	7/4/2019	GoP	15,000,000.00	0	15,000,000.00	Construction/ Rehabilitation of Slope Protection
6	Construction/ Rehabilitation of Slope Protection at Angeles City, Pampanga	Construction Section	Competitive Bidding	4/5/2019 to 4/11/2019	5/3/2019	6/24/2019	7/4/2019	GoP	15,000,000.00	0	15,000,000.00	Construction/ Rehabilitation of Slope Protection
7	Construction/Concreting of Road at Brgy. Pulung Maragul to Pulung Cacutud, Angeles City	Construction Section	Competitive Bidding	4/5/2019 to 4/11/2019	5/3/2019	5/28/2019	6/7/2019	GoP	25,000,000.00	0	25,000,000.00	Construction/ Concreting of Roads
8	Rehabilitation of Slope Protection along Quitangil Creek, Brgy. San Isidro to La Paz, Magalang, Pampanga	Construction Section	Competitive Bidding	4/5/2019 to 4/11/2019	5/3/2019	6/24/2019	7/4/2019	GoP	30,000,000.00	0	30,000,000.00	Rehabilitation of Slope Protection
9	Concreting of Roads at Magalang, Pampanga	Construction Section	Competitive Bidding	4/5/2019 to 4/11/2019	5/3/2019	6/24/2019	7/4/2019	GoP	30,000,000.00	0	30,000,000.00	Concreting of Road
10	Construction of Groundsill along Abacan River Balibago, Angeles City, Pampanga	Construction Section	Competitive Bidding	4/5/2019 to 4/11/2019	5/3/2019	6/24/2019	7/4/2019	GoP	30,000,000.00	0	30,000,000.00	Construction of Groundsill
11	Concreting of Roads at Mabulacat, Pampanga	Construction Section	Competitive Bidding	4/5/2019 to 4/11/2019	5/3/2019	6/24/2019	7/4/2019	GoP	35,000,000.00	0	35,000,000.00	Concreting of Road
12	Concreting of Roads at Angeles City, Pampanga	Construction Section	Competitive Bidding	4/5/2019 to 4/11/2019	5/3/2019	6/24/2019	7/4/2019	GoP	36,000,000.00	0	36,000,000.00	Concreting of Road
13	Construction of New Bridge (Overpass NLEX), Brgy. Pulung Maragul to Brgy. Pulung Cacutud, Angeles City	Construction Section	Competitive Bidding	4/5/2019 to 4/11/2019	5/23/2019	6/11/2019	7/4/2019	GoP	70,000,000.00	0	70,000,000.00	Construction of Bridge
14	Construction of Slope Protection along Sapangbale Creek, Mabulacat City, Pampanga	Construction Section	Competitive Bidding	4/5/2019 to 4/11/2019	5/3/2019	6/24/2019	7/4/2019	GoP	50,000,000.00	0	50,000,000.00	Construction of Slope Protection
15	Repair/Rehabilitation of Slope Protection along Quitangil Creek, Magalang, Pampanga	Construction Section	Competitive Bidding	4/11/2019 to 4/17/2019	4/30/2019	6/24/2019	7/4/2019	GoP	21,590,000.00	0	21,590,000.00	Construction of Slope Protection
16	Rehabilitation of PSAU - Ayala, Magalang, Pampanga Road	Construction Section	Competitive Bidding	4/11/2019 to 4/17/2019	5/14/2019	6/24/2019	7/4/2019	GoP	30,000,000.00	0	30,000,000.00	Reconstruction/ Rehabilitation of PSAU
17	Construction of Footbridge Brgy. Sapangbato, Angeles City, Pampanga	Construction Section	Competitive Bidding	5/2/2019 to 5/8/2019	5/22/2019	7/17/2019	7/26/2019	GoP	3,500,000.00	0	3,500,000.00	Construction of Footbridge
18	Construction of Multi Purpose Bldg. at Brgy. Cutud, Angeles City, Pampanga	Construction Section	Competitive Bidding	5/2/2019 to 5/8/2019	5/22/2019	7/17/2019	7/26/2019	GoP	3,500,000.00	0	3,500,000.00	Construction of Multi-Purpose Building
19	Construction of Multi Purpose Bldg. Brgy. Sto. Domingo, Angeles City, Pampanga	Construction Section	Competitive Bidding	5/2/2019 to 5/8/2019	5/22/2019	7/17/2019	7/26/2019	GoP	3,500,000.00	0	3,500,000.00	Construction of Multi-Purpose Building
20	Widening of Pulung Cacutud Bridge along Angeles-Magalang Road, Angeles City, Pampanga	Construction Section	Competitive Bidding	5/2/2019 to 5/8/2019	6/20/2019	8/6/2019	8/16/2019	GoP	14,000,000.00	0	14,000,000.00	Widening of Bridge

Recommended by:

Approved by:

Date:

MARISSA P. ORTIZ
Head, BAC Secretariat

MARY JEAN S. ABUTRO
BAC Chairperson

TITO JESUS T. SALVADOR
District Engineer

1	Construction of Multi Purpose Bldg. at Brgy. Sapang Bialabas, Mabalacat, Pampanga	Construction Section	Competitive Bidding	5/2/2019 to 5/8/2019	5/22/2019	7/17/2019	7/26/2019	GoP	3,500,000.00	0	3,500,000.00	Construction of Multi-Purpose Building
2	Construction of Multi Purpose Bldg. at Brgy. Dapdap, Mabalacat City, Pampanga	Construction Section	Competitive Bidding	5/2/2019 to 5/8/2019	5/22/2019	7/17/2019	7/26/2019	GoP	3,500,000.00	0	3,500,000.00	Construction of Multi-Purpose Building
3	Construction of Multi Purpose Bldg. Brgy. San Antonio, Magalang, Pampanga	Construction Section	Competitive Bidding	5/2/2019 to 5/8/2019	5/22/2019	7/17/2019	7/26/2019	GoP	3,500,000.00	0	3,500,000.00	Construction of Multi-Purpose Building
4	Construction of Multi Purpose Bldg. Brgy. Turu, Magalang, Pampanga	Construction Section	Competitive Bidding	5/2/2019 to 5/8/2019	5/22/2019	7/17/2019	7/26/2019	GoP	3,500,000.00	0	3,500,000.00	Construction of Multi-Purpose Building
5	Construction of Multi Purpose Bldg. at Ayala High School, Brgy. Ayala, Magalang, Pampanga	Construction Section	Competitive Bidding	5/2/2019 to 5/8/2019	5/22/2019	7/17/2019	7/26/2019	GoP	3,500,000.00	0	3,500,000.00	Construction of Multi-Purpose Building
6	Construction of Multi Purpose Bldg. at Brgy. San Vicente, Magalang, Pampanga	Construction Section	Competitive Bidding	5/2/2019 to 5/8/2019	5/22/2019	7/17/2019	7/26/2019	GoP	3,500,000.00	0	3,500,000.00	Construction of Multi-Purpose Building
7	Construction/ Rehabilitation of Drainage System at Angeles City, Pampanga	Construction Section	Competitive Bidding	5/2/2019 to 5/8/2019	5/22/2019	6/24/2019	7/4/2019	GoP	3,500,000.00	0	3,500,000.00	Construction/ Rehabilitation of Drainage System
8	Construction/ Rehabilitation of Drainage System at Mabalacat, Pampanga	Construction Section	Competitive Bidding	5/2/2019 to 5/8/2019	5/22/2019	6/24/2019	7/4/2019	GoP	20,000,000.00	0	20,000,000.00	Construction/ Rehabilitation of Drainage System
9	Construction/ Rehabilitation of Drainage System at Magalang, Pampanga	Construction Section	Competitive Bidding	5/2/2019 to 5/8/2019	5/22/2019	6/24/2019	7/4/2019	GoP	20,000,000.00	0	20,000,000.00	Construction/ Rehabilitation of Drainage System
10	Concreting of Road, Brgy. Malabanas, Angeles City, Pampanga	Construction Section	Competitive Bidding	5/10/2019 to 5/16/2019	5/30/2019	7/17/2019	7/26/2019	GoP	2,000,000.00	0	2,000,000.00	Concreting of Road
1	Construction of Multi Purpose Bldg. at Brgy. Sto. Domingo - Palmira, Angeles City, Pampanga	Construction Section	Competitive Bidding	5/10/2019 to 5/16/2019	5/30/2019	7/17/2019	7/27/2019	GoP	3,500,000.00	0	3,500,000.00	Construction of Multi-Purpose Building
2	Construction of Multi Purpose Bldg. at Brgy. Tabun, Angeles City, Pampanga	Construction Section	Competitive Bidding	5/10/2019 to 5/16/2019	5/30/2019	7/17/2019	7/26/2019	GoP	3,500,000.00	0	3,500,000.00	Construction of Multi-Purpose Building
3	Construction of Multi-Purpose Hall (Evacuation Center), Brgy. Cutcut, Angeles City, Pampanga	Construction Section	Competitive Bidding	5/10/2019 to 5/16/2019	5/30/2019	7/17/2019	7/26/2019	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Hall
4	Construction of Multi-Purpose Covered Court, Brgy. Mabiga, Mabalacat City, Pampanga	Construction Section	Competitive Bidding	5/10/2019 to 5/16/2019	5/30/2019	7/17/2019	7/26/2019	GoP	5,000,000.00	0	5,000,000.00	Construction of Covered Court
5	Construction of Groundsill along Abacan River at Pulung Maragul, Angeles City, Pampanga	Construction Section	Competitive Bidding	5/10/2019 to 5/16/2019	5/30/2019	6/24/2019	7/4/2019	GoP	30,000,000.00	0	30,000,000.00	Construction of Groundsill
6	Construction of Groundsill along Abacan River, Angeles City, Pampanga	Construction Section	Competitive Bidding	5/10/2019 to 5/16/2019	5/30/2019	6/24/2019	7/4/2019	GoP	16,000,000.00	0	16,000,000.00	Construction of Groundsill

Recommended by:


MARISSAP. ORTIZ
 Head, BAC Secretariat
 Date: _____

Recommended by:


MARY JEAN S. AQUINO
 BAC Chairperson
 Date: _____

Approved by:


TITO JESUS T. SALVADOR
 District Engineer
 Date: _____