

DPWH-South Cotabato 2nd District Engineering Office-Indicative Annual Procurement Plan Non-CSE FY 2024 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation Program-Preventive Maintenance-Primary Roads-Cotabato-Marbel Rd-K1711+000-K1712+367	Construction Section'	YES	Competitive Bidding	12/04/2023	12/26/2023	01/15/2024	01/19/2024	GoP	33,955,000.00		33,955,000.00	Asphalt Overlay
	Asset Preservation Program-Preventive Maintenance-Primary Roads-Cotabato-Marbel Rd-K1713+000-K1713+452	Construction Section'	YES	Competitive Bidding	12/04/2023	12/26/2023	01/15/2024	01/19/2024	GoP	11,170,000.00		11,170,000.00	Asphalt Overlay
	Asset Preservation Program-Preventive Maintenance-Primary Roads-Cotabato-Marbel Rd-K1727+753-K1728+000	Construction Section'	YES	Competitive Bidding	12/04/2023	12/26/2023	01/15/2024	01/19/2024	GoP	9,305,000.00		9,305,000.00	Asphalt Overlay
	Asset Preservation Program-Preventive Maintenance-Primary Roads-Cotabato-Marbel Rd-K1728+000-K1730+270	Construction Section'	YES	Competitive Bidding	12/04/2023	12/26/2023	01/15/2024	01/19/2024	GoP	84,446,000.00		84,446,000.00	Asphalt Overlay
	Asset Preservation Program-Preventive Maintenance-Primary Roads-Cotabato-Marbel Rd-K1733+161-K1738+000	Construction Section'	YES	Competitive Bidding	12/04/2023	12/26/2023	01/15/2024	01/19/2024	GoP	120,180,000.00		120,180,000.00	Asphalt Overlay
	Asset Preservation Program-Preventive Maintenance-Primary Roads-Cotabato-Marbel Rd-K1738+000-K1739+562, K1740+789-K1741+000, K1742+096-K1744+317	Construction Section'	YES	Competitive Bidding	12/04/2023	12/26/2023	01/15/2024	01/19/2024	GoP	99,495,000.00		99,495,000.00	Asphalt Overlay
	Asset Preservation Program-Preventive Maintenance-Primary Roads-Cotabato-Marbel Rd-K1744+317-K1748+304	Construction Section'	YES	Competitive Bidding	12/04/2023	12/26/2023	01/15/2024	01/19/2024	GoP	99,125,000.00		99,125,000.00	Asphalt Overlay
	Asset Preservation Program-Preventive Maintenance-Primary Roads-Cotabato-Marbel Rd-K1748+304-K1752+304	Construction Section'	YES	Competitive Bidding	12/04/2023	12/26/2023	01/15/2024	01/19/2024	GoP	99,397,000.00		99,397,000.00	Asphalt Overlay
	Asset Preservation Program-Preventive Maintenance-Primary Roads-Marbel-Makar Rd-K1696+(-340)-K1699+096	Construction Section'	YES	Competitive Bidding	12/04/2023	12/26/2023	01/15/2024	01/19/2024	GoP	85,433,000.00		85,433,000.00	Asphalt Overlay
	Asset Preservation Program-Preventive Maintenance-Primary Roads-Marbel-Makar Rd-K1709+922-K1710+721	Construction Section'	YES	Competitive Bidding	12/04/2023	12/26/2023	01/15/2024	01/19/2024	GoP	37,020,000.00		37,020,000.00	Asphalt Overlay

Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1764+375-K1764+452, K1764+583-K1764+694, K1764+955-K1765+045, K1766+140-K1766+208, K1766+250-K1766+290, K1766+356-K1766+677, K1766+832-K1767+000	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	60,000,000.00	60,000,000.00	Construction of Slope Protection
Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1722+105-K1772+175, K1772+321-K1772+508	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	23,364,000.00	23,364,000.00	Construction of Slope Protection
Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Surallah-Lake Sebu-Maitum Rd-K1785+624-K1786+000	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	30,000,000.00	30,000,000.00	Construction of Slope Protection
Construction/Upgrading/Rehabilitation of Drainage along national Roads-Primary Roads-Cotabato-Marbel Rd-K1742+500-K1743+000	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	24,966,000.00	24,966,000.00	Construction of Drainage lined canal
Construction/Upgrading/Rehabilitation of Drainage along national Roads-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1743+000-K1743+872	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	15,999,000.00	15,999,000.00	Construction of Drainage lined canal
Construction/Upgrading/Rehabilitation of Drainage along national Roads-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1758+000-K1759+000	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	18,001,000.00	18,001,000.00	Construction of Drainage lined canal
Road Widening-Primary Roads-Cotabato-Marbel Rd-K1737+850-K1738+502	Construction Section'	YES	Competitive Bidding	12/04/2023	12/26/2023	01/15/2024	01/19/2024	GoP	20,000,000.00	20,000,000.00	Road Widening
Road Widening-Primary Roads-Cotabato-Marbel Rd-K1745+815.50-K1746+500	Construction Section'	YES	Competitive Bidding	12/04/2023	12/26/2023	01/15/2024	01/19/2024	GoP	22,150,000.00	22,150,000.00	Road Widening
Road Widening-Primary Roads-Cotabato-Marbel Rd-K1750+436.43-K1753+000	Construction Section'	YES	Competitive Bidding	12/04/2023	12/26/2023	01/15/2024	01/19/2024	GoP	66,989,000.00	66,989,000.00	Road Widening
Road Widening-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1742+810-K1743+782, K1743+822-K1743+932	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	35,000,000.00	35,000,000.00	Road Widening
Road Widening-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1748+500-K1750+000	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	53,006,000.00	53,006,000.00	Road Widening
Off-Carriageway Improvement-Primary Roads-Cotabato-Marbel Rd- K1714+500-K1722+500	Construction Section'	YES	Competitive Bidding	12/04/2023	12/26/2023	01/15/2024	01/19/2024	GoP	90,000,000.00	90,000,000.00	Construction of Traffic Island

Off-Carriageway Improvement-Primary Roads-Cotabato-Marbel Rd-K1724+500-K1730+000	Construction Section'	YES	Competitive Bidding	12/04/2023	12/26/2023	01/15/2024	01/19/2024	GoP	76,500,000.00		76,500,000.00	Construction of Traffic Island
Off-Carriageway Improvement-Primary Roads-Marbel-Makar Rd- K1697+000-K1700+218, K1700+1007-K1701+409, K1700+218-K1700+1007, K1701+409-K1708+000	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	111,000,000.00		111,000,000.00	Construction of Traffic Island
Off-Carriageway Improvement-Secondary Roads-Midsayap-Marbel Rd-K1770+000-K1773+155	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	39,543,000.00		39,543,000.00	Construction of Traffic Island
Off-Carriageway Improvement-Secondary Roads-Midsayap-Marbel Rd-K1780+500-K1784+000	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	34,700,000.00		34,700,000.00	Construction of Traffic Island
Off-Carriageway Improvement-Secondary Roads-Midsayap-Marbel Rd-K1787+500-K1788+849	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	10,900,000.00		10,900,000.00	Construction of Traffic Island
Paving of Unpaved Roads-Tertiary Roads Surallah-Lake Sebu-Maitum Rd-K1783+1010-K1785+553	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	121,791,000.00		121,791,000.00	Paving of Unpaved Road
Construction of Buenavista CIS Protection Works, Surallah, South Cotabato	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	16,000,000.00		16,000,000.00	Construction of Riverbank protection
Construction of River Bank Protection along Ala River, Barangay Talahik, Surallah, South Cotabato	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	118,502,000.00		118,502,000.00	Construction of Riverbank protection
Construction of River Bank Protection along Banga River, Barangay Dumaguil, Norala, South Cotabato	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	118,500,000.00		118,500,000.00	Construction of Riverbank protection
Construction of River Bank Protection along Banga River, Barangay Matapol, Norala, South Cotabato	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	118,500,000.00		118,500,000.00	Construction of Riverbank protection
Construction of River Bank Protection along Banga River, Barangay Simsiman, Norala, South Cotabato	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	118,500,000.00		118,500,000.00	Construction of Riverbank protection
Construction/Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP)-Jct. Lang Dulay Road leading to Brgy Lamdalag-Brgy Klubi-Brgy Lamcade (Site of world's most number of T'nalak weavers), Brgy. Klubi, Lake Sebu, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	15,000,000.00		15,000,000.00	Concreting of Road

Construction/Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP)-Poblacion T'boli to Brgy. Laconon leading to Bakneb River Cave Road, Brgy. Laconon, T'boli, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	5,000,000.00		5,000,000.00	Concreting of Road
Construction/Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP)-Poblacion T'boli to Brgy. Salacafe leading to Jump Off point to Lake Holon and Mt. Melibingoy, Brgy. Salacafe, T'boli, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	15,000,000.00		15,000,000.00	Concreting of Road
Construction/Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP)-Poblacion to Brgy. Kematu Road leading to Hidak Falls and Panamin Village and Kematu Mining Area, Brgy. Kematu, T'boli, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	14,000,000.00		14,000,000.00	Concreting of Road
Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Brgy. San Jose Proper-Sitio Boundary-Purok Apostol-Tinago Road in support of Agri-Processing Activities in the Area, Koronadal City, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	5,000,000.00		5,000,000.00	Concreting of Road
Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Colongulo-Buenavista Road in support of Banana, Coffee, Coconut and Papaya Industries, Surallah, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	25,000,000.00		25,000,000.00	Concreting of Road
Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Sitio Morales, Brgy. Centrala-Sitio Pula, Brgy. Tubi-Ala Road in support to Food Industry (Sugarcane, Banana, Monggo, Fish and Vegetables), Surallah, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	25,000,000.00		25,000,000.00	Concreting of Road

	Improvement of Intersection-Marbel-Makar Rd-Crossing Aquino St., Barangay Zone II, Koronadal City, South Cotabato	Construction Section'	YES	Competitive Bidding	10/24/2023	11/13/2023	01/15/2024	01/19/2024	GoP	10,000,000.00	10,000,000.00	Installation of Intersection Traffic Control (traffic signalization, Characterization, round about, all way stop control-regulatory signs) incl. improvement of road/intersection traffic delineation and pedestrian facilities
	Improvement of Intersection-Marbel-Makar Rd-Crossing Aquino St., Barangay Zone III, Koronadal City, South Cotabato	Construction Section'	YES	Competitive Bidding	10/24/2023	11/13/2023	01/15/2024	01/19/2024	GoP	10,000,000.00	10,000,000.00	Installation of Intersection Traffic Control (traffic signalization, Characterization, round about, all way stop control-regulatory signs) incl. improvement of road/intersection traffic delineation and pedestrian facilities
	Installation of Road Safety Devices and Facilities along Cotabato-Marbel Rd (S00276MN)-K1729-972-K1731+084, Surallah, South Cotabato	Construction Section'	YES	Competitive Bidding	10/24/2023	11/13/2023	01/15/2024	01/19/2024	GoP	9,600,000.00	9,600,000.00	Installation of Pavement Markings incl. installation of Road Safety Devices
	Installation of Road Safety Devices and Facilities along Cotabato-Marbel Rd (S00276MN)-K1740+710-K1741+706	Construction Section'	YES	Competitive Bidding	10/24/2023	11/13/2023	01/15/2024	01/19/2024	GoP	8,600,000.00	8,600,000.00	Installation of Pavement Markings incl. installation of Road Safety Devices
	Installation of Signage-Warning, Advisory and Regulatory Signs, and Pavement Markings along Cotabato-Marbel Rd-K1714+300-K1715+000, Barangay Paraiso, Koronadal, South Cotabato	Construction Section'	YES	Competitive Bidding	10/24/2023	11/13/2023	01/15/2024	01/19/2024	GoP	9,890,000.00	9,890,000.00	Application of Pavement Markings incl. installation of Signages
	Installation of Signage-Warnig, Advisory and Regulatory Signs, Pavement Markings, and Reflective Pavement Studs along Cotabato-Marbel Rd-K1712+800-K1713+800, Barangay Paraiso, Koronadal, South Cotabato	Construction Section'	YES	Competitive Bidding	10/24/2023	11/13/2023	01/15/2024	01/19/2024	GoP	11,615,000.00	11,615,000.00	Application of Pavement Markings incl. installation of Signages and Solar
	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Reflective Pavement Studs along Cotabato-Marbel Rd-K1731+700-K1732+200, Barangay Dajay and Libertad, Surallah, South Cotabato	Construction Section'	YES	Competitive Bidding	10/24/2023	11/13/2023	01/15/2024	01/19/2024	GoP	2,490,000.00	2,490,000.00	Application of Pavement Markings incl. installation of Signages
	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Reflective Pavement Studs along Cotabato-Marbel Rd-K1741+900-K1742+200, Barangay Poblacion, Sto. Nino, South Cotabato	Construction Section'	YES	Competitive Bidding	10/24/2023	11/13/2023	01/15/2024	01/19/2024	GoP	1,990,000.00	1,990,000.00	Application of Pavement Markings incl. installation of Signages

Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Reflective Pavement Studs along Midsayap-Marbel Rd-K1781+000-K1782+000, Dumadallig, Tantaran, South Cotabato	Construction Section'	YES	Competitive Bidding	10/24/2023	11/13/2023	01/15/2024	01/19/2024	GoP	1,660,000.00	1,660,000.00	Installation of Solar Pavement Studs incl. Application of Pavement Markings
Installation/Application of Signage and Pavement Markings along Cotabato-Marbel Rd-K1732+700-K1733+700, Brgy. Dajay, Surallah, South Cotabato	Construction Section'	YES	Competitive Bidding	10/24/2023	11/13/2023	01/15/2024	01/19/2024	GoP	810,000.00	810,000.00	Application of Pavement Markings incl. installation of signages
Installation/Application of Signage, Pavement Markings, and Street Lights along Midsayap-Marbel Rd-K1781+000-K1782+000, Tantaran, South Cotabato	Construction Section'	YES	Competitive Bidding	10/24/2023	11/13/2023	01/15/2024	01/19/2024	GoP	1,080,000.00	1,080,000.00	Installation of Solar Pavement Studs incl. Application of Pavement Markings
Installation/Application of Signage, Pavement Markings, and Street Lights along Midsayap-Marbel Rd-K1788+200-K1789+200, Tantaran, South Cotabato	Construction Section'	YES	Competitive Bidding	10/24/2023	11/13/2023	01/15/2024	01/19/2024	GoP	2,720,000.00	2,720,000.00	Application of Pavement Markings incl. Installation of signages & Solar Street Lights
Installation/Application/Construction of Signage, Pavement Markings, Bollards, Sidewalk, and Street Lights along Midsayap-Marbel Rd-K1791+360-K1792+360, Koronadal City, South Cotabato	Construction Section'	YES	Competitive Bidding	10/24/2023	11/13/2023	01/15/2024	01/19/2024	GoP	2,590,000.00	2,590,000.00	Application of Pavement Markings incl. Installation of signages & Solar Street Lights
Installation/Application/Construction of Signage, Pavement Markings, Paved Shoulders and Street Lights along Cotabato-Marbel Rd-K1712+800-K1713+800, Koronadal City, South Cotabato	Construction Section'	YES	Competitive Bidding	10/24/2023	11/13/2023	01/15/2024	01/19/2024	GoP	2,710,000.00	2,710,000.00	Application of Pavement Markings incl. Installation of signages
Installation/Application/Construction of Signage, Pavement Markings, Paved Shoulders, and Pedestrian Fencing along Cotabato-Marbel Rd-K1714+160-K1715+160, Brgy. Paraiso, Koronadal City, South Cotabato	Construction Section'	YES	Competitive Bidding	10/24/2023	11/13/2023	01/15/2024	01/19/2024	GoP	1,700,000.00	1,700,000.00	Application of Pavement Markings incl. Installation of signages and paving of Shoulders
Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Channelization Islands along Marbel-Makar Rd-K1709+300-1709+700, Barangay Santo Nino (Bo.2) and Zone III (Pob.), Koronadal, South Cotabato	Construction Section'	YES	Competitive Bidding	10/24/2023	11/13/2023	01/15/2024	01/19/2024	GoP	2,820,000.00	2,820,000.00	Application of Pavement Markings incl. Installation of signages and Construction of median island
Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Channelization Islands along Midsayap-Marbel Rd-K1791+000-K1791+700, Barangay Morales, Koronadal, South Cotabato	Construction Section'	YES	Competitive Bidding	10/24/2023	11/13/2023	01/15/2024	01/19/2024	GoP	3,780,000.00	3,780,000.00	Application of Pavement Markings incl. Installation of signages and Construction of median island

Construction of Ala RIS MC-2 Service Road, Sto. Nino, South Cotabato (KATUBIGAN-Kalsada Tungo sa Patubigan)	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	10,000,000.00		10,000,000.00	Concreting of Road
Construction of ALA River Irrigation System Main Canal-2 Service Road, Sto. Nino, South Cotabato (KATUBIGAN-Kalsada Tungo sa Patubigan)	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	25,000,000.00		25,000,000.00	Concreting of Road
Construction of Banga RIS MC-1 Service Road, Banga, South Cotabato (KATUBIGAN-Kalsada Tungo sa Patubigan)	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	10,000,000.00		10,000,000.00	Concreting of Road
Construction of Marbel 2 RIS MC-1 Service Road, Koronadal, South Cotabato (KATUBIGAN-Kalsada Tungo sa Patubigan)	Construction Section'	YES	Competitive Bidding	10/03/2023	10/23/2023	01/15/2024	01/19/2024	GoP	10,000,000.00		10,000,000.00	Concreting of Road
Construction of Access Road and Bridge, Banga, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	5,000,000.00		5,000,000.00	Construction of Access Road
Construction of Access Road and Bridge, Koronadal City, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	35,000,000.00		35,000,000.00	Construction of Access Road
Construction of Access Road and Bridge, Surallah, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	10,000,000.00		10,000,000.00	Construction of Access Road
Construction of Multi-Purpose Building (Post Harvest Facility Bodega), Norala, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Post Harvest Facility Bodega), Sepaka, Lake Sebu, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Post Harvest Facility Bodega), Sto. Nino, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Post Harvest Facility Bodega), T'boli, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building for Post Harvest Facility (Bodega and Bagsakan), Banga, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building for Post Harvest Facility (Bodega and Bagsakan), Koronadal City, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building for Post Harvest Facility (Bodega and Bagsakan), Tantaran, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building

Construction of Multi-Purpose Building, Surallah, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
Construction of Road from Jct. Provincial Road to Purok Riverside, Barangay Cacub and Barangay Topland, City of Koronadal, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
Construction of Road, Barangay Assumption, Koronadal City, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
Construction of Road, Sitio Upper Riverside, Barangay San Jose, Banga to Barangay Naci, Surallah, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
Construction of Multi-Purpose Building (Covered Court), Barangay Poblacion, Norala, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Kasfala Hall), Barangay Poblacion, Lake Sebu, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
Construction (Completion) of Commission on Population and Development (POPCOM) Regional Office XII, Koronadal City	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	10,000,000.00		10,000,000.00	Construction (Completion) of POPCOM Building
Construction of DEO Building of DPWH-South Cotabato 2nd DEO, Alunan Avenue, Koronadal City, South Cotabato	Construction Section'	YES	Competitive Bidding	11/14/2023	12/04/2023	01/15/2024	01/19/2024	GoP	20,000,000.00		20,000,000.00	Construction (Completion) of DPWH Building


Prepare by:


RHEA S. HIDALGO
 Engineer II
 OIC-Procurement Unit Head

Recommended by:


SANTOS H. BATALON, JR.
 OIC-Assistant District Engineer

Approved by Approved by:


ALY KHAN U. ALI, AER
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
SOUTH COTABATO 2ND
DISTRICT ENGINEERING OFFICE
Region XII
Alunan Avenue, Koronadal City, South Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY (2024)-GOODS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220100099000 EAO	Procurement of Electrical Equipment, Components and Supplies	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	3/2/2024	3/23/2024	3/29/2024	4/3/2024	GoP	97,215.00		97,215.00	
300220100099000 EAO	Procurement of Office Supplies not available in PS-DBM (1st Quarter)	DPWH-South Cotabato 2nd DEO	YES	Competitive Bidding	11/24/2023	12/14/2023	12/21/2023	12/28/2023	GoP	171,521.50		171,521.50	
300220100099000 EAO	Procurement of Office Supplies not available in PS-DBM (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	3/2/2024	3/23/2024	3/29/2024	4/3/2024	GoP	98,079.00		98,079.00	
300220100099000 EAO	Procurement of Office Supplies not available in PS-DBM (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	6/3/2024	6/24/2024	6/30/2024	7/5/2024	GoP	341,824.00		341,824.00	
300220100099000 EAO	Procurement of Office Supplies not available in PS-DBM (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	9/1/2024	9/22/2024	9/28/2024	10/3/2024	GoP	97,939.00		97,939.00	
300220100099000 EAO	Procurement of Printer Supplies (1st Quarter)	DPWH-South Cotabato 2nd DEO	YES	Competitive Bidding	11/24/2023	12/14/2023	12/21/2023	12/28/2023	GoP	832,505.00		832,505.00	
300220100099000 EAO	Procurement of Printer Supplies (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	3/2/2024	3/23/2024	3/29/2024	4/3/2024	GoP	727,005.00		727,005.00	
320101108547000 EAO	Procurement of Printer Supplies (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	6/3/2024	6/24/2024	6/30/2024	7/5/2024	GoP	715,505.00		715,505.00	
310212100220000 EAO	Procurement of Printer Supplies (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	9/1/2024	9/22/2024	9/28/2024	10/3/2024	GoP	721,505.00		721,505.00	
310212100220000 EAO	Procurement of Janitorial Supplies not available in PS-DBM (1st Quarter)	DPWH-South Cotabato 2nd DEO	YES	Competitive Bidding	11/24/2024	12/14/2024	12/21/2024	12/28/2024	GoP	115,805.00		115,805.00	

320101108547000 EAO	Procurement of Janitorial Supplies not available in PS-DBM (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	3/2/2024	3/23/2024	3/29/2024	4/3/2024	GoP	65,210.00		65,210.00	
310212100220000 EAO	Procurement of Janitorial Supplies not available in PS-DBM (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	6/3/2024	6/24/2024	6/30/2024	7/5/2024	GoP	88,880.00		88,880.00	
310212100220000 EAO	Procurement of Janitorial Supplies not available in PS-DBM (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	9/1/2024	9/22/2024	9/28/2024	10/3/2024	GoP	78,495.00		78,495.00	
310203100533000 EAO	Procurement of Office Devices	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	3/2/2024	3/23/2024	3/29/2024	4/3/2024	GoP	433,100.00		433,100.00	
310203100533000 EAO/200000100017000	Procurement of Motor Equipment Accessories and Spare Parts (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	1/17/2024	2/6/2024	2/13/2024	2/17/2024	GoP	3,213,500.00	1,647,000.00	1,566,500.00	
200000100017000	Procurement of Motor Equipment Accessories and Spare Parts (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	3/2/2024	3/23/2024	3/29/2024	4/3/2024	GoP	397,500.00	397,500.00		
200000100017000	Procurement of Motor Equipment Accessories and Spare Parts (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	6/3/2024	6/24/2024	6/30/2024	7/5/2024	GoP	1,497,500.00	1,497,500.00		
200000100017000	Procurement of Motor Equipment Accessories and Spare Parts (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	9/1/2024	9/22/2024	9/28/2024	10/3/2024	GoP	382,500.00	382,500.00		
310109100916000 EAO	Procurement of Computer Equipment and Accessories	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	1/25/2024	2/14/2024	2/18/2024	2/23/2024	GoP	971,433.35		971,433.35	
310202101057000 EAO/100000100001000	Procurement of Fuel and Lubricants (1st Quarter)	DPWH-South Cotabato 2nd DEO	YES	Competitive Bidding	11/10/2023	12/1/2023	1/15/2024	1/20/2024	GoP	3,231,100.00	1,598,875.00	1,632,225.00	
310204101902000 EAO/100000100001000	Procurement of Fuel and Lubricants (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	3/2/2024	3/23/2024	3/29/2024	4/3/2024	GoP	2,909,325.00	1,306,500.00	1,602,825.00	
310205100948000 EAO/100000100001000	Procurement of Fuel and Lubricants (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	6/5/2024	6/27/2024	7/3/2024	7/7/2024	GoP	3,112,800.00	1,493,375.00	1,619,425.00	
300219101220000 EAO/100000100001000	Procurement of Fuel and Lubricants (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	9/1/2024	9/22/2024	9/28/2024	10/3/2024	GoP	2,922,125.00	1,306,500.00	1,615,625.00	

300219101222000 EAO	Procurement of Catering Services	DPWH-South Cotabato 2nd DEO	NO	NP-53.9 - Small Value Procurement	As the need arises				GoP	1,040,000.00		1,040,000.00	
300219101225000 EAO/ 200000100017000	Repair and Maintenance (Labor Services and Materials (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	1/6/2024	1/13/2024	1/16/2024	1/18/2024	GoP	533,000.00	133,000.00	400,000.00	
300219101225000 EAO/ 200000100017000	Repair and Maintenance (Labor Services and Materials (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	4/4/2024	4/11/2024	4/14/2024	4/16/2024	GoP	205,000.00	105,000.00	100,000.00	
300219101225000 EAO/ 200000100017000	Repair and Maintenance (Labor Services and Materials (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	7/6/2024	7/13/2024	7/16/2024	7/18/2024	GoP	316,000.00	117,000.00	199,000.00	
300219101225000 EAO/ 200000100017000	Repair and Maintenance (Labor Services and Materials (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	10/5/2024	10/12/2024	10/15/2024	10/17/2024	GoP	205,000.00	105,000.00	100,000.00	
300219101225000 EAO	Procurement of First Aide Supplies (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	1/6/2024	1/13/2024	1/16/2024	1/18/2024	GoP	31,330.00		31,330.00	
300219101225000 EAO	Procurement of First Aide Supplies (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	7/6/2024	7/13/2024	7/16/2024	7/18/2024	GoP	31,230.00		31,230.00	
300219101225000 EAO	Procurement of Accountable Forms (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	14,100.00		14,100.00	
300219101225000 EAO	Procurement of Accountable Forms (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	10,600.00		10,600.00	
300219101225000 EAO	Procurement of Accountable Forms (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	14,100.00		14,100.00	
300219101225000 EAO	Procurement of Accountable Forms (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	10,600.00		10,600.00	
300219101225000 EAO	Furnishing of Job Order(labor and materials) 1st Quarter	DPWH-South Cotabato 2nd DEO	NO	Shopping	1/6/2024	1/13/2024	1/20/2024	1/29/2024	GoP	14,100.00		14,100.00	
300219101225000 EAO	Furnishing of Job Order(labor and materials) 2nd Quarter	DPWH-South Cotabato 2nd DEO	NO	Shopping	4/4/2024	4/11/2024	4/14/2024	4/16/2024	GoP	10,600.00		10,600.00	

300219101225000 EAO	Furnishing of Job Order(labor and materials) 3rd Quarter	DPWH-South Cotabato 2nd DEO	NO	Shopping	7/6/2024	7/13/2024	7/16/2024	7/18/2024	GoP	108,600.00		108,600.00	
300219101225000 EAO	Furnishing of Job Order(labor and materials) 4th Quarter	DPWH-South Cotabato 2nd DEO	NO	Shopping	10/5/2024	10/12/2024	10/15/2024	10/17/2024	GoP	15,500.00		15,500.00	
200000100017000	Procurement of Construction Materials (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	1/5/2023	2/14/2024	2/18/2024	2/23/2024	GoP	1,665,400.00	1,665,400.00		
200000100017000	Procurement of Construction Materials (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	3/2/2024	3/23/2024	3/29/2024	4/3/2024	GoP	273,600.00	273,600.00		
200000100017000	Procurement of Construction Materials (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	6/3/2024	6/24/2024	6/30/2024	7/5/2024	GoP	1,665,400.00	1,665,400.00		
200000100017000	Procurement of Construction Materials (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	9/1/2024	9/22/2024	9/28/2024	10/3/2024	GoP	273,600.00	273,600.00		


Prepared by:


RHEA S. HIDALGO
 Engineer II
 OIC - Head, Procurement Unit

Recommending Approval:


SANTOS H. BATALON, JR.
 Engineer II
 BAC Chairman

Approved by:


ALY KHAN U. ALI, AER
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2nd DISTRICT ENGINEERING OFFICE
Alunan Avenue, City of Koronadal, Region XII



CERTIFICATION

September 28, 2023

To Whom It May Concern:

This is to certify that the South Cotabato 2nd District Engineering Office has no Indicative Annual Procurement Plan Non-CSE of Consulting Services FY 2024.

This certification is being issued to the DPWH-Regional Office XII for whatever legal purpose it will serve best.

Done this 28th day of September 2023 at the DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato.

ALY KHAN U. ALI, AER
District Engineer

R.12/12-RJT/RSB

Website: www.dpwh.gov.ph

Tel. No(s): (083) 228-3200

