

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

INDICATIVE ANNUAL PROCUREMENT PLAN 2020

Code (PAP)	Procurement Program/Project	PMO/End User	IS This an Early Procurement ? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Improvement of Access Roads, Leading to Declared Tourism Destination Jct. Bacolod South Road leading to Daan Banwa (Bird Watching Area) Brgy. Daan Banua, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	43,120,000.00		42,257,600.00	Road Widening
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations NRJ leading to Mag-aso falls, Brgy. Oringao, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	40,000,000.00		39,200,000.00	Construction of Concrete Road
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations NRJ leading to Maricalum Port to Campomanes Bay, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	40,000,000.00		39,200,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations NRJ leading to Sugar Beach Resort and Langub Beach Resort,, Brgy. Nauhang, Sipalay City, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	50,000,000.00		49,000,000.00	Construction of Concrete Road

Submitted By:

MARIA LIZA G. RULL
 Engineer III
 Head, BAC - Secretariat

Recommended By:

GERARD S. BUNQUE
 Engineer III
 BAC Chairman

Approved:

HAYDEE S. ALUNAN
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

INDICATIVE ANNUAL PROCUREMENT PLAN 2020

Code (PAP)	Procurement Program/Project	PMO/End User	Is This an Early Procurement ? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Bantayan, Kabankalan, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	2,000,000.00		1,980,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Don Jesus Village, Barangay Canturay, Sipalay, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	3,000,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
	Construction/Improvement of Access Roads, Leading to Declared Tourism Destination NRJ leading to Punta Bulata Resort, Cauayan, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	20,000,000.00		19,600,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
	Construction/Improvement of Access Roads, Leading to Declared Tourism Destination NRJ leading to Balicaocao Highland Resort, Kabankalan City, Negros	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	20,000,000.00		19,600,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

INDICATIVE ANNUAL PROCUREMENT PLAN 2020

Code (PAP)	Procurement Program/Project	PMU/ End User	Is This an Early Procurement ? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Brgy. Galicia, Ilog, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	5,000,000.00		4,950,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Binicuill, City of Kabankalan, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	3,000,000.00		2,970,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Two, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	2,000,000.00		1,980,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Manuling, Cauayan, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	2,500,000.00		2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Four, Kabankalan, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	2,000,000.00		1,980,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

INDICATIVE ANNUAL PROCUREMENT PLAN 2020

Code (PAP)	Procurement Program/Project	PMO/End User	Is This an Early Procurement? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Asphalt Road, Barangay 1 & 2, Ilog, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	23,500,000.00		23,265,000.00	Construction of Asphalt Road
	Rehabilitation of Multi-Purpose Building, Pinggot, Ilog, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	500,000.00		495,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Binicuill, Kabankalan, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	1,000,000.00		990,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Municipal Plaza, Candoni, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	5,000,000.00		4,950,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Tabu, Ilog, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	5,000,000.00		4,950,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

INDICATIVE ANNUAL PROCUREMENT PLAN 2020

Code (PAP)	Procurement Program/Project	PMO/ End User	Is This an Early Procurement ? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance along Primary Roads Kabankalan-Bais Rd - K0100+000 - K0101+000, Brgy. Oringao, Kabankalan City, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	21,468,000.00		21,038,640	Preventive Maintenance along Primary Roads
	Rehabilitation of Foot Bridge, Barangay Camugao, Kabankalan City, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	5,000,000.00		4,950,000.00	Rehabilitation of footbridge
	Construction of Road, Brgy. Carol-an, Kabankalan, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	5,000,000.00		4,950,000.00	Construction of Road
	Construction of Asphalt Road, Brgy. Tapi, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	5,000,000.00		4,950,000.00	Construction of Asphalt Road
	Construction of Asphalt Road, Barangay Orong, Kabankalan, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/4/2019	11/26/2019	1/6/2020	1/15/2020	GAA	5,000,000.00		4,950,000.00	Construction of Asphalt Road

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

INDICATIVE ANNUAL PROCUREMENT PLAN 2020

Code (PAP)	Procurement Program/Project	PMO/End User	Is This an Early Procurement ? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance along Tertiary Roads kabankalan Jct Salong Tapi-Dacongogon-Bantayan Rd - K0112+097 - K0113+000, Kabankalan City, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	9,859,000.00		9,661,820.00	Preventive Maintenance along Tertiary Roads
	Preventive Maintenance along Secondary Roads Bacolod South Rd (Kabankalan-Hinoba-an Section) - K0099+935 - K0100+194, K0100+210 - K0102+068, K0103+511 - K0103+981, Brgy. Dancalan, Ilog, Brgy. Mambugsay, Cauayan, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	50,000,000.00		49,000,000.00	Preventive Maintenance along Secondary Roads
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Secondary Roads Bacolod South Rd (Kabankalan-Hinoba-an Section) - K0089+000 - K0089+593, Brgy. Manalad, Ilog, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	50,000,000.00		49,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Secondary Roads

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

INDICATIVE ANNUAL PROCUREMENT PLAN 2020

Code (PAP)	Procurement Program/Project	PMO/ End User	Is This an Early Procurement ? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Road Widening along Primary Roads Kabankalan Bais Rd - K0108+262 - K0109+748, Brgy. Camingawan, Kabankalan City, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	50,000,000.00		49,000,000.00	Road Widening
	Rehabilitation/Reconstruct ion of Roads with Slips, Slope Collapse and Landslide along Tertiary Roads Candoni-Sipalay Rd - K0164+400 - K0166+100, Sipalay, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	34,750,000.00		34,055,000.00	Reconstruction of Roads with Slips, slope collapse
	Rehabilitation/Reconstruct ion/Upgrading of Damaged Paved Roads along Tertiary Roads Kabankalan Jct Salong Tapi-Dacongogon- Bantayan Rd - K0099+598 - K0099+705, K0100+551 - K0101+170, Salong, Tapi, Kabankalan City, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	31,549,000.00		30,918,020.00	Reconstruction/Upgrading of Damaged Paved Roads
	Preventive Maintenance along Tertiary Roads Dancalan-Candoni- Damutan Valley Rd - (K0102+372 - K0103+447, K0118+816 - K0120+040, Ilog, Candoni, Negros	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	25,011,000.00		24,510,780.00	Preventive Maintenance along Tertiary Roads

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

INDICATIVE ANNUAL PROCUREMENT PLAN 2020

Code (PAP)	Procurement Program/Project	PMO/ End User	IS THIS an Early Procurement ? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Replacement of Permanent Weak Bridges, Tiling Br. (B00224NR) along Bacolod South Rd (Kabankalan-Hinobanan Section), Cauayan, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	18,000,000.00		17,640,000.00	Replacement of Permanent Weak Bridges
	Road Widening along Tertiary Roads Dancalan-Candoni-Damutan Valley Rd - K0099+(-817) - K0099+263, K0099+279 - K0099+519, Brgy. Linao, Kabankalan City, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	40,000,000.00		39,200,000.00	Road Widening
	Road Widening along Tertiary Roads kabankalan Jct Salong-Tapi-Dacongcogon-Bantayan Rd - K0093+000 - K0095+000, Brgy. Linao, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	45,000,000.00		44,100,000.00	Road Widening
	Road Widening along Primary Roads Bacolod South Road - K0087 + 786 - K0087 + 104, Brgy. Binicuil, Kabankalan City, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	8,808,000.00		8,631,840.00	Road Widening

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

INDICATIVE ANNUAL PROCUREMENT PLAN 2020

Code (PAP)	Procurement Program/Project	PMO/ End User	Is This an Early Procurement? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Widening or Permanent Bridges, Goce Br. (B00220NR) along bacolod South Rd (Kabankalan-Hinba-an Section), Ilog, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	11,625,000.00		11,392,500.00	Widening of Permanent Bridges
	Widening or Permanent Bridges, Dautan Br. (B00486NR) along Bacolod South Rd (Kabankalan-Hinoba-an Section), Cauayan, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	9,600,000.00		9,408,000.00	Widening of Permanent Bridges
	Widening or Permanent Bridges, Budao Br. (B00232NR) along Bacolod South Rd (Kabankalan-Hinoba-an Section), Cauayan, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	15,750,000.00		15,435,000.00	Widening of Permanent Bridges
	Widening or Permanent Bridges, Bagambang Br. (B00501NR) along Bacolod South Rd (Kabankalan-Hinoba-an Section) Cauayan, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	8,100,000.00		7,938,000.00	Widening of Permanent Bridges

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

INDICATIVE ANNUAL PROCUREMENT PLAN 2020

Code (PAP)	Procurement Program/Project	PMO/End User	IS THIS an Early Procurement ? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure along Ilog-Bungol River, Ilog, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	50,000,000.00		49,000,000.00	Rehabilitation of Flood Mitigation
	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure along Hilabangan River, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	50,000,000.00		49,000,000.00	Rehabilitation of Flood Mitigation
	Widening of Permanent Bridges, Mabua Br. (B00502NR) along Bacolod South Rd (Kabankalan-Hinoba-an Section), Cauayan, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	8,100,000.00		7,938,000.00	Widening of Permanent Bridges
	Widening of Permanent Bridges, Guiljungan Br. (B00222NR) along Bacolod South Rd (Kabankalan-Hinoba-an Section), Cauayan, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/18/2019	12/10/2019	1/10/2020	1/20/2020	GAA	45,510,000.00		44,599,800.00	Widening of Permanent Bridges