

(DPWH Quezon 2nd District Engineering Office) INDICATIVE Annual Procurement Plan for INFRA FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Aquino, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	2,475,000.00		2,475,000.00	Const. of MP Building
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Balubal, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	2,475,000.00		2,475,000.00	Const. of MP Building
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Sampaloc 2, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	2,475,000.00		2,475,000.00	Const. of MP Building
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	2,475,000.00		2,475,000.00	Const. of MP Building
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Gulang-Gulang, Lucena City	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
	LOCAL PROGRAM, Local Infrastructure Program, Building and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Isabang, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building

LOCAL PROGRAM, Local Infrastructure Program, Building and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Janagdong 2, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Lutucan Malabag, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Evacuation Center), North Employees Village, Barangay Gulang-Gulang, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Evacuation Center), Barangay Morong, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Primary Roads, Daang Maharlika (LZ) (S01985LZ)-K0113+000-K0114+809 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	36,260,000.00		36,260,000.00	Asphalt Overlay
OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, Candelaria Bypass Rd-K0107+000-K0107+670 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	9,800,000.00		9,800,000.00	Asphalt Overlay
OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, Quezon Eco-Tourism Rd-K0155+000-K0155+569 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	8,319,220.00		8,319,220.00	Asphalt Overlay

OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Primary Roads, Daang Maharlika (LZ)-K0112+130-K0112+920, K0115+566-K0166+093 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	36,260,000.00		36,260,000.00	Road Widening
OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Iyam River, Barangay Cotta, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	44,100,000.00		44,100,000.00	Const. of Slope Protection
OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Lagnas River, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	53,075,000.00		53,075,000.00	Const. of Slope Protection Structure
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Callejon, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	2,475,000.00		2,475,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose Building (Bliss Covered Court), Barangay Mayao Crossing, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Rehab./Major Repair of MP Building
CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A 11239, Installation of Road Safety Devices along Daang Maharlika (LZ), K0093+003-K0093+1003 Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	9,800,000.00		9,800,000.00	Installation of Road Safety Devices
OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Candelaria Bypass Rd-K0105+ (-239) - K0105+000, K0105+ (-446) - K0105+(-309) K0105+(-664)-K0105+(-446), K0105+(-767)-K0105+(-664) Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	19,600,000.00		19,600,000.00	Road Widening

OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Dumacaa River, Barangay 9, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	44,100,000.00		44,100,000.00	Const. of Slope Protection Structure
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Matiponso, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay San Andres, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Barangay Tumbaga 2, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Lying in Center), Barangay Ibabang Iyam, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Sampaloc Bogon, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	3,960,000.00		3,960,000.00	Const. of Concrete Road
LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Sidewalk at Barangay Poblacion 3, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	2,970,000.00		2,970,000.00	Rehab. Of Paved Road

LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Barangay Sampaloc 2, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	2,970,000.00		2,970,000.00	Construction of Concrete Road
LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Kinatihan II, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	5,940,000.00		5,940,000.00	Construction of Concrete Road
OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, Tiaong Bypass Rd-K0095+012-K0095+328 Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	9,249,240.00		9,249,240.00	Preventive Maintenance of Road: Asphalt Overlay
OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Quezon Eco-Tourism Rd - K0147+270-K0147+870 Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	19,600,000.00		19,600,000.00	Road Widening
OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Lagnas River, Brgy. Tumbaga 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	25,071,340.00		25,071,340.00	Const. of Slope Protection Structure
LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Purok 7, Barangay 6, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	1,980,000.00		1,980,000.00	Const. of Concrete Road
LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Gibanga, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	6,930,000.00		6,930,000.00	Const. of Concrete Road
LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Construction of Hanging Bridge at Sitio Centro to Sitio Masiyahin, Barangay Janagdong 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	2,970,000.00		2,970,000.00	Const. of Hanging Bridge

CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Improvement of Various Infrastructure in Support of National Security, (Tatag ng Imprastruktura para sa Kapayapaan ng Seguridad Program-TIKAS), Construction of Administration Building, Headquarters, Camp Guillermo Nakar, Lucena City, Quezon (Phase II) Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	49,000,000.00		49,000,000.00	Const. of Other Facilities
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Flood Control and Drainage, Drainage/Protection Works, Construction of Slope Protection (Ripraping) along Sitio Alabastro Creek, Barangay Ayusan II, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	9,900,000.00		9,900,000.00	Const. of Slope Protection Structure
CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A 11239, Preventive Maintenance-Primary Roads, MSR Diversion Rd-K0129+1006-K0130+568, K0130+624-K0130+910 Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	80,905,600.00		80,905,600.00	Preventive Maintenance of Road
OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Primary Roads, MSR Diversion Rd-K0134+063-K0134+328 Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	19,600,000.00		19,600,000.00	Road Widening
OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Tertiary Roads, San Juan-Candelaria Jct.- Candelaria-Bolboc Rd-K0146+787-K0147+703 Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	36,260,000.00		36,260,000.00	Road Widening
OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Quiapo River, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	53,075,000.00		53,075,000.00	Const. of Slope Protection Structure

LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Bayanihan, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	2,475,000.00		2,475,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay 11, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Montecillo, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Sampaguita, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Purok 3, Del Rosario, Barangay Bungoy, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of Concrete Road
LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Purok Jasmine, Barangay Mayao Silangan, Lucena City	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of Concrete Road
LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water Supply System Level 2 at Sitio Ilayang Balete, Barangay Sampaloc 2, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of Water Supply Systems

CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Improvement of Various Infrastructure in Support of National Security, (Tatag ng Imprastruktura para sa Kapayapaan ng Seguridad Program-TIKAS), Construction of Quezon Police Provincial Office Officer's Building, Camp Guillermo P. Nakar, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	3,920,000.00		3,920,000.00	Const. of Other Facilities
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Fish Processing Centre), Market View, Lucena City	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Rehabilitation / Reconstruction / Upgrading of Damaged paved Roads-Primary Roads, Daang Maharlika (LZ)-K0092+(-454)-K0092+(-265) Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	8,163,400.00		8,163,400.00	Rehab. Of Paved Road
OO1: Ensure Safe and Reliable National Road System, Network Development-Construction of By-pass and Diversion Roads, Sariaya Bypass, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	67,550,000.00		67,550,000.00	Const. of Concrete Road
OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of River Control, Barangay Ilayang Iyam-Barangay Cotta, Lucena City	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	39,200,000.00		39,200,000.00	Const. of Flood Mitigation Structure
OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall, Barangay Barra, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	21,560,000.00		21,560,000.00	Const. of Slope Protection Structure

LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Sta. Lucia-Bulakin 1 Road, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	45,080,000.00		45,080,000.00	Const. of Concrete Road
LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Asphalt Overlaying Barangay 1,2,3,4 Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	14,850,000.00		14,850,000.00	Rehab. Of Paved Road
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Fish Processing Centre), Dalahican, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Food Processing Centre), Bukal, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Talaan Pantoc, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.2-8, 2020	Oct. 22, 2020	Jan. 13, 2021	Jan. 14, 2021	GoP	4,950,000.00		4,950,000.00	Const. of Concrete Road
OO1: Ensure Safe and Reliable National Road System, Network Development-Construction of Missing Links/New Roads, Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road, Package 3, Quezon Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.5-11, 2020	Oct. 26, 2020	Jan. 14, 2021	Jan. 15, 2021	GoP	77,200,000.00		77,200,000.00	Const. of Gravel Road
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Bulakin I, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.5-11, 2020	Oct. 26, 2020	Jan. 14, 2021	Jan. 15, 2021	GoP	2,475,000.00		2,475,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay 3, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.5-11, 2020	Oct. 26, 2020	Jan. 14, 2021	Jan. 15, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building

LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay Bayanihan, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.5-11, 2020	Oct. 26, 2020	Jan. 14, 2021	Jan. 15, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay San Jose, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.5-11, 2020	Oct. 26, 2020	Jan. 14, 2021	Jan. 15, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road at Villa Rosario Subdivision, Barangay Quipot, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.5-11, 2020	Oct. 26, 2020	Jan. 14, 2021	Jan. 15, 2021	GoP	4,950,000.00		4,950,000.00	Const. of Concrete Road
LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Mangilag Sur, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.5-11, 2020	Oct. 26, 2020	Jan. 14, 2021	Jan. 15, 2021	GoP	9,900,000.00		9,900,000.00	Const. of Concrete Road
CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction / Improvement of Various Infrastructure in Support of National Security, (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS), Improvement of Quezon Police Provincial Office Multipurpose Building, Camp Guillermo P. Nakar, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.5-11, 2020	Oct. 26, 2020	Jan. 14, 2021	Jan. 15, 2021	GoP	4,900,000.00		4,900,000.00	Rehab./Major Repair of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Barangay Masin Norte, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.5-11, 2020	Oct. 26, 2020	Jan. 14, 2021	Jan. 15, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Barangay Matipunso Sitio Baragan, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct.5-11, 2020	Oct. 26, 2020	Jan. 14, 2021	Jan. 15, 2021	GoP	9,900,000.00		9,900,000.00	Const. of Concrete Road

OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Lagnas River, Brgy. Sampaloc II, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 7-13, 2020	Oct. 27, 2020	Jan. 15, 2021	Jan. 18, 2021	GoP	57,900,000.00		57,900,000.00	Const. of Slope Protection Structure
LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Quezon Eco Tourism Road-Barangay Ransohan Road, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 7-13, 2020	Oct. 27, 2020	Jan. 15, 2021	Jan. 18, 2021	GoP	49,000,000.00		49,000,000.00	Const. of Concrete Road
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Barangay Hall), Barangay VIII, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 7-13, 2020	Oct. 27, 2020	Jan. 15, 2021	Jan. 18, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Balat Atis, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 7-13, 2020	Oct. 27, 2020	Jan. 15, 2021	Jan. 18, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Road Concreting at Sitio Ulbok, Barangay Lutucan I, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 7-13, 2020	Oct. 27, 2020	Jan. 15, 2021	Jan. 18, 2021	GoP	9,900,000.00		9,900,000.00	Const. of Concrete Road
LOCAL PROGRAM, Local Infrastructure Program, Building and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Candelaria Municipal Building), Brgy. Poblacion, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 7-13, 2020	Oct. 27, 2020	Jan. 15, 2021	Jan. 18, 2021	GoP	5,940,000.00		5,940,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Bagong Anyo, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 7-13, 2020	Oct. 27, 2020	Jan. 15, 2021	Jan. 18, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building

LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Masalukot 2, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 7-13, 2020	Oct. 27, 2020	Jan. 15, 2021	Jan. 18, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
OO1: Ensure Safe and Reliable National Road System, Network Development-Construction of Missing Links/New Roads, Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road, Package 4, Quezon Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 9-15, 2020	Oct. 29, 2020	Jan. 18, 2021	Jan. 19, 2021	GoP	77,200,000.00		77,200,000.00	Const. of Gravel Road
OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall, Barangay Talao-Talao, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 9-15, 2020	Oct. 29, 2020	Jan. 18, 2021	Jan. 19, 2021	GoP	53,075,000.00		53,075,000.00	Const. of Slope Protection Structure
OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Dumacaa River, Brgy. IX, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 9-15, 2020	Oct. 29, 2020	Jan. 18, 2021	Jan. 19, 2021	GoP	49,000,000.00		49,000,000.00	Const. of Slope Protection Structure
LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of By-Pass and Diversion Road, Talisay, Tiaong-Bungoy, Dolores, Diversion Road, Quezon Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 9-15, 2020	Oct. 29, 2020	Jan. 18, 2021	Jan. 19, 2021	GoP	45,080,000.00		45,080,000.00	Const. of Concrete Road
LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Masalukot 1 - Barangay Masalukot 3 - Barangay Masalukot 4, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 9-15, 2020	Oct. 29, 2020	Jan. 18, 2021	Jan. 19, 2021	GoP	45,080,000.00		45,080,000.00	Const. of Concrete Road
LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Sta. Lucia-Bulakin By-Pass Road, Quezon Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 9-15, 2020	Oct. 29, 2020	Jan. 18, 2021	Jan. 19, 2021	GoP	49,000,000.00		49,000,000.00	Const. of Concrete Road

LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Barangay Antonino, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 9-15, 2020	Oct. 29, 2020	Jan. 18, 2021	Jan. 19, 2021	GoP	1,980,000.00		1,980,000.00	Const. of Concrete Road
LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Road Rehabilitation/Concreting of Local Road, Barangay Poblacion 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 9-15, 2020	Oct. 29, 2020	Jan. 18, 2021	Jan. 19, 2021	GoP	4,950,000.00		4,950,000.00	Const. of Concrete Road
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Rehabilitation of Multi-Purpose (Provincial Capitol Building), Brgy. 10, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 9-15, 2020	Oct. 29, 2020	Jan. 18, 2021	Jan. 19, 2021	GoP	9,900,000.00		9,900,000.00	Const. of MP Building
OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of River Control, Barangay Gulang-Gulang-Barangay Cotta, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 12-18, 2020	Nov. 3, 2020	Jan. 19, 2021	Jan. 20, 2021	GoP	39,200,000.00		39,200,000.00	Const. of Flood Mitigation Structure
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction (Completion) of Multi-Purpose Building, Barangay Bungoy, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 12-18, 2020	Nov. 3, 2020	Jan. 19, 2021	Jan. 20, 2021	GoP	2,475,000.00		2,475,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Sitio Loob-Kawad, Barangay Sampaloc Sto. Cristo, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 12-18, 2020	Nov. 3, 2020	Jan. 19, 2021	Jan. 20, 2021	GoP	4,950,000.00		4,950,000.00	Const. of Concrete Road
LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System, Barangay Sta. Lucia, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 12-18, 2020	Nov. 3, 2020	Jan. 19, 2021	Jan. 20, 2021	GoP	2,970,000.00		2,970,000.00	Const. of Water Supply System

CONVERGENCE AND SPECIAL SUPPORT PROGRAM : Construction/Improvement of Various Infrastructure in Support of National Security, (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS), Construction of Headquarters Building, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 12-18, 2020	Nov. 3, 2020	Jan. 19, 2021	Jan. 20, 2021	GoP	26,460,000.00		26,460,000.00	Const. of Other Facilities
LOCAL PROGRAM, Construction/Repair / Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Old Quezon Capitol Building, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 14-20, 2020	Nov. 4, 2020	Jan. 20, 2021	Jan. 21, 2021	GoP	88,780,000.00		88,780,000.00	Rehab./Major Repair of MP Building
LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Access Road leading to Tikub Lake, Tiaong, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 14-20, 2020	Nov. 4, 2020	Jan. 20, 2021	Jan. 21, 2021	GoP	39,200,000.00		39,200,000.00	Const. of Concrete Road
LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Concrete Road, Barangay Masalukot 2 - Barangay Bukal Norte, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 14-20, 2020	Nov. 4, 2020	Jan. 20, 2021	Jan. 21, 2021	GoP	45,080,000.00		45,080,000.00	Const. of Concrete Road
LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Cotta- Dalahican-Barra Road-Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 14-20, 2020	Nov. 4, 2020	Jan. 20, 2021	Jan. 21, 2021	GoP	49,000,000.00		49,000,000.00	Const. of Concrete Road
LOCAL PROGRAM, Constuction / Repair / Rehabilitation /Improvement of various Infrastructure including Local Projctcs, Local Roads and Bridges, Local Roads, Construction of Quezon Eco-Tourism Road-Barangay Ransohan Road, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 14-20, 2020	Nov. 4, 2020	Jan. 20, 2021	Jan. 21, 2021	GoP	45,080,000.00		45,080,000.00	Const. of Concrete Road

LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road, Talisay, Tiaong-Bungoy, Dolores Road, Quezon, Dolores, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 14-20, 2020	Nov. 4, 2020	Jan. 20, 2021	Jan. 21, 2021	GoP	39,200,000.00		39,200,000.00	Const. of Concrete Road
LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Bocohan Bridge II and Approaches (Peñafrancia-Bocohan) (Phase 1), Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 14-20, 2020	Nov. 4, 2020	Jan. 20, 2021	Jan. 21, 2021	GoP	86,850,000.00		86,850,000.00	Const. of Concrete Bridge
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Meat Processing Centre), Tumabaga 1, Sariaya, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 14-20, 2020	Nov. 4, 2020	Jan. 20, 2021	Jan. 21, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Cotta, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 14-20, 2020	Nov. 4, 2020	Jan. 20, 2021	Jan. 21, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Pahinga Sur, Candelaria, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 14-20, 2020	Nov. 4, 2020	Jan. 20, 2021	Jan. 21, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Sampaga, San Antonio, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 14-20, 2020	Nov. 4, 2020	Jan. 20, 2021	Jan. 21, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building

LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 14-20, 2020	Nov. 4, 2020	Jan. 20, 2021	Jan. 21, 2021	GoP	4,950,000.00		4,950,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Gulang-Gulang, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 14-20, 2020	Nov. 4, 2020	Jan. 20, 2021	Jan. 21, 2021	GoP	1,485,000.00		1,485,000.00	Const. of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay Ilayang - Iyam, Lucena City, Quezon	DPWH QUEZON II DEO	YES	Competitive Bidding	Oct. 14-20, 2020	Nov. 4, 2020	Jan. 20, 2021	Jan. 21, 2021	GoP	1,485,000.00		1,485,000.00	Const. of MP Building
TOTAL									2,014,713,800.00	0	2,014,713,800.00	

NIMFA M. DERADA

Engineer III
Head, BAC Secretariat

MA. CHYMBELIN D. IBAL


BAC Chairperson


ROGELIO S. CRESPO

District Engineer

(DPWH Quezon 2nd District Engineering Office) Indicative Annual Procurement Plan for FY 2021 (CONSULTACY)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Geotechnical Investigation for the Construction of Multi-Purpose Building (Candelaria Municipal Building), Brgy. Poblacion, Candelaria, Quezon	DPWH QUEZON II DEO (Planning Section)	YES	Competitive Bidding	Oct. 14-20, 2020	Nov. 9, 2020	Jan. 6, 2021	Jan. 7, 2021	GoP	150,000.00		150,000.00	Compilation of existing geologic information, conducting field surveys, collecting and testing samples, interpreting test results and formulation of recommendations for engineering design
	Groundwater Resources Investigation and Geo-Resistivity Survey for the Construction of Water Supply System Level 2 at Sitio Ilayang Balete, Barangay Sampaloc 2, Sariaya, Quezon	DPWH QUEZON II DEO (Planning Section)	YES	Competitive Bidding	Oct. 14-20, 2020	Nov. 9, 2020	Jan. 6, 2021	Jan. 7, 2021	GoP	150,000.00		150,000.00	Groundwater Resources Investigation and Geo-Resistivity Survey
	Groundwater Resources Investigation and Geo-Resistivity Survey for the Construction of Water System, Barangay Sta. Lucia, Dolores, Quezon	DPWH QUEZON II DEO (Planning Section)	YES	Competitive Bidding	Oct. 14-20, 2020	Nov. 9, 2020	Jan. 6, 2021	Jan. 7, 2021	GoP	150,000.00		150,000.00	Groundwater Resources Investigation and Geo-Resistivity Survey
	Geotechnical Investigation for Flood Control Projects under the Proposed FY 2021 Infrastructure Program	DPWH QUEZON II DEO (Planning Section)	YES	Competitive Bidding	Oct. 14-20, 2020	Nov. 9, 2020	Jan. 6, 2021	Jan. 7, 2021	GoP	1,330,000.00		1,330,000.00	Compilation of existing geologic information, conducting field surveys, collecting and testing samples, interpreting test results and formulation of recommendations for engineering design
TOTAL										1,780,000.00		1,780,000.00	


NIMFA M. DERADA
 Engineer III
 Procurement Engineer


MA. CHYMBELIN D. IBAL
 Assistant District Engineer
 BAC Chairperson


ROGELIO S. CRESPO
 District Engineer

(DPWH QUEZON 2ND DEO) Indicative Annual Procurement Plan for FY (2021) (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	<u>AVAILABLE AT PROCUREMENT SERVICE STORES</u>												
1	Common Office Supplies									0.00	0.00	0.00	
	First Quarter			Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Second Quarter			Repeat Order	N/A	N/A	Indicate Date	Indicate Date		0.00			
	Third Quarter			Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Fourth Quarter			NP-53.1 Two Failed Biddings	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
Part II	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</u>												
1	Office Equipment and Accessories									0.00	0.00	0.00	
	First Quarter			NP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date		0.00			
	Second Quarter			NP-53.6 Scientific, Scholarly	N/A	N/A	Indicate Date	Indicate Date		0.00			
	Third Quarter			NP-53.7 Highly Technical Consultants	N/A	N/A	Indicate Date	Indicate Date		0.00			
	Fourth Quarter			NP-53.8 Defense Cooperation	N/A	N/A	Indicate Date	Indicate Date		0.00			
2	Office Supplies									0.00	0.00	0.00	
	First Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Second Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Third Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Fourth Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
3	Audio and Visual Presentation and Composing Equipment									0.00	0.00	0.00	


	First Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Second Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Third Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Fourth Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
4	Photographic or Filming or Video Equipment									0.00	0.00	0.00	
	First Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Second Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Third Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Fourth Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
5	Cleaning Equipment and Supplies									0.00	0.00	0.00	
	First Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Second Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Third Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Fourth Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
6	Paper Materials and Products									0.00	0.00	0.00	
	First Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Second Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Third Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Fourth Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
7	Lighting and Fixtures and Accessories									0.00	0.00	0.00	

	First Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Second Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Third Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Fourth Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
8	Electrical Equipment and Components and Supplies									0.00	0.00	0.00	
	First Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Second Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Third Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Fourth Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
9	Computer Supplies									0.00	0.00	0.00	
	First Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Second Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Third Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Fourth Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
10	Common ICT Equipment									0.00	0.00	0.00	
	First Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Second Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Third Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Fourth Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
11	Consumables									0.00	0.00	0.00	

	First Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Second Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Third Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Fourth Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
12	Other Categories									13,567,220.00	13,567,220.00	0.00	
	First Quarter	Maintenance	YES	Competitive Bidding	Nov. 5, 2020	Nov. 24, 2020	Feb. 15, 2021	Feb. 22, 2021	GoP	13,567,220.00	13,567,220.00		
	Second Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Third Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
	Fourth Quarter			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0.00			
TOTAL										13,567,220.00	13,567,220.00	0.00	


NIMFA M. DERADA
 BAC Secretariat


MA. CYHMBELIN D. IBAL
 BAC Chairperson


ROGELIO S. CRESPO
 Head of Procuring Entity