

Republic of the Philippines
Department of Public Works and Highways
Regional Office No. II
Tuguegarao City, Cagayan

INDICATIVE L ANNUAL PROCUREMENT PLAN FOR FY 2019
CIVIL WORKS

REGIONAL OFFICE

Contract No.	PROGRAM/PROJECT	PMO/END-USER	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			REMARKS Brief Description of Program Project
				Advertisement/ Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Local Program: Construction of Pigalo Bridge and Approaches along Alicia-Angadanan-San Guillermo Provincial Road, Angadanan, Isabela MYOA		Competitive Bidding					GAA 2019	144,000.00		144,000.00	MYOA Bi-out in 2016 Bridge construction
2	Replacement of Permanent Weak Bridges, Abusag Bridge (BO4258LZ) along Baybayog-Baggao-Dalin-Sta Margarita Road (MYOA)		Competitive Bidding					GAA 2019	120,000.00		120,000.00	MYOA Bi-out in 2018 Bridge construction
3	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Missing Links/New Roads, Manila North Road (Jct. Bangag-Paruddun Sect)-Jct. Cagayan Valley Road, Camalaniugan, Cagayan-MYOA		Competitive Bidding					GAA 2019	350,000.00		350,000.00	MYOA Bi-out in 2018 Bridge construction
4	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program- Construction of Bypass and Diversion Roads, Dalton Pass Nueva Vizcaya		Competitive Bidding					GAA 2019	145,280.00		145,280.00	MYOA Bi-out in 2018 Bridge construction
5	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program- Convergence and Special Support Program Access Road leading to Callao Caves Tourism Zone (Tawi-Callao) Brgy Patagueleg, Peñablanca, Cagayan, MYOA		Competitive Bidding					GAA 2019	109,000.00		109,000.00	MYOA Bi-out in 2018 Bridge construction
6	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Missing Links/New Roads, Delfin Albano Road (Cansan-Bagutaru Bridge) -MYOA		Competitive Bidding					GAA 2019	261,000.00		261,000.00	MYOA Bi-out in 2018 Bridge construction
7	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetement, Cansan-Cubag River Control, Cabagan, Isabela		Competitive Bidding	9/3-9/2018	9/24/2018	01/07/2019	1/17/2019	GAA 2019	100,000		100,000	Construction FC
8	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetement, Cubag-Ngarag River Control,		Competitive Bidding	9/3-9/2018	9/24/2018	01/07/2019	1/17/2019	GAA 2019	51,807.00		51,807.00	Construction FC
9	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects - Dugayung, Amulung, Cagayan, Upstream		Competitive Bidding	9/3-9/2018	9/24/2018	01/07/2019	1/17/2019	GAA 2019	120,000.00		120,000.00	Construction FC
10	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects -Package 1, Tupang, Alcala, Cagayan		Competitive Bidding	9/3-9/2018	9/24/2018	01/07/2019	1/17/2019	GAA 2019	110,000.00		110,000.00	Construction FC

Republic of the Philippines
Department of Public Works and Highways
Regional Office No. II
Tuguegarao City, Cagayan

INDICATIVE L ANNUAL PROCUREMENT PLAN FOR FY 2019
CIVIL WORKS

REGIONAL OFFICE

Contract No.	PROGRAM/PROJECT	PMO/END-USER	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			REMARKS Brief Description of Program Project
				Advertisement/ Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Magat River Flood Management Projects at San Roque, San Mateo, Isabela		Competitive Bidding	9/3-9/2018	9/24/2018	01/07/2019	1/17/2019	GAA 2019	129,070.00		129,070.00	Construction FC
12	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of River Control along West Bank of Section of Cagayan River, Brgy. Catotoran Sur,		Competitive Bidding	9/10-16/2018	10/01/2018	01/07/2019	1/17/2019	GAA 2019	60,000.00		60,000.00	Construction FC
13	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of River Control along West Bank of Section of Cagayan River, Brgy. Dugo, Camalaniugan,		Competitive Bidding	9/10-16/2018	10/01/2018	01/07/2019	1/17/2019	GAA 2019	60,000.00		60,000.00	Construction FC
14	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of River Control along West Bank of Section of Cagayan River, Brgy. Gen. E. Batalla,		Competitive Bidding	9/10-16/2018	10/01/2018	01/07/2019	1/17/2019	GAA 2019	60,000.00		60,000.00	Road widening
15	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - River Bank Protection for Lower Cagayan River, Balug Section, Tumauni, Isabela		Competitive Bidding	9/10-16/2018	10/01/2018	01/07/2019	1/17/2019	GAA 2019	145,000.00		145,000.00	Construction FC
16	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - River Bank Protection for Lower Cagayan River, Lal-lo, Cagayan - or transfer to Bulala, Camalaniugan, Cagayan-for errata		Competitive Bidding	9/10-16/2018	10/01/2018	01/07/2019	1/17/2019	GAA 2019	86,730.00		86,730.00	Construction FC
17	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers -River Bank Protection for Lower Cagayan River, San Pablo, Isabela		Competitive Bidding	9/12-18/2018	10/03/2018	01/07/2019	1/17/2019	GAA 2019	104,000.00		104,000.00	Construction FC
18	Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program: Preventive Maintenance: Rehabilitation/Reconstruction/Upgrading of Damged Pavement, Cagayan Valley Road K0514+356-K0514+880, K0527+353.60-K0527+360, K0527+401-K0527+420, K0527+558-K0527+600, K0527+622-K0527+680, K0527+699-K0527+722, K0527+834-		Competitive Bidding	9/12-18/2018	10/03/2018	01/07/2019	1/17/2019	GAA 2019	103,810.00		103,810.00	Road Rehab
19	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program-Road Widening -Cagayan Valley Road K0466+400-K0469+700, K0469+800-K0471+120		Competitive Bidding	9/12-18/2018	10/03/2018	01/07/2019	1/17/2019	GAA 2019	143,525.00		143,525.00	Road Widening
20	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program-Road Widening Cagayan Valley Rd K0530+901-K0532+000, K0542+530-K0543+470, K0551+866-K0553+868		Competitive Bidding	9/12-18/2018	10/03/2018	01/07/2019	1/17/2019	GAA 2019	78,686.00		78,686.00	Road Widening

Republic of the Philippines
Department of Public Works and Highways
Regional Office No. II
Tuguegarao City, Cagayan

INDICATIVE L ANNUAL PROCUREMENT PLAN FOR FY 2019
CIVIL WORKS

REGIONAL OFFICE

Contract No.	PROGRAM/PROJECT	PMO/END-USER	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			REMARKS Brief Description of Program Project
				Advertisement/ Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program-Road WideningMagapit-Mission Road K0569+309-K0573+641		Competiitive Bidding	9/12-18/2018	10/03/2018	01/07/2019	1/17/2019	GAA 2019	100,000.00		100,000.00	Road widening
22	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program- Construction of Bypass and Diversion Roads, Bayombong - Solano Bypass Road		Competiitive Bidding	9/17-24/2018	10/08/2018	01/07/2019	1/17/2019	GAA 2019	110,000.00		110,000.00	Const By-pass
23	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program- Construction of Bypass and Diversion Roads, Cauayan City Bypass Road		Competiitive Bidding	9/17-24/2018	10/08/2018	01/07/2019	1/17/2019	GAA 2019	120,000.00		120,000.00	Const By-pass
24	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program- Construction of Bypass and Diversion Roads,Tuguegarao West Diversion Road (Jct. Carig-Linao-		Competiitive Bidding	9/17-24/2018	10/08/2018	01/07/2019	1/17/2019	GAA 2019	110,000.00		110,000.00	Const By-pass
25	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program- Construction of Bypass and Diversion Roads,Tuguegarao West Diversion Road (Jct. Carig-Linao-Atulayan,Bagay,Buntun). Package 2		Competiitive Bidding	9/17-24/2018	10/08/2018	01/07/2019	1/17/2019	GAA 2019	110,000.00		110,000.00	Const By-pass
26	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Missing Links/New Roads, Aritao-Quirino road, Package 1		Competiitive Bidding	9/17-24/2018	10/08/2018	01/07/2019	1/17/2019	GAA 2019	105,000.00		105,000.00	Road construction
27	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Missing Links/New Roads,Jct. Abbag-Guingin Bdry. Road, Giayan-Nueva Vizcaya Bdry Section, Quirino		Competiitive Bidding	9/20-26/2018	10/09/2018	01/10/2019	1/20/2019	GAA 2019	105,000.00		105,000.00	Road construction
28	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Missing Links/New Roads,Jct. Abbag-Guingin Bdry. Road, Mactol-Bucao Section, Quirino		Competiitive Bidding	9/20-26/2018	10/09/2018	01/10/2019	1/20/2019	GAA 2019	105,000.00		105,000.00	Road construction
29	Widening of Permanent Bridges: Malalam Bridge, Ilsagan, Isabela		Competiitive Bidding	9/20-26/2018	10/09/2018	01/10/2019	1/20/2019	GAA 2019	150,000.00		150,000.00	Bridge widening
30	Widening of Permanent Bridges: Balasig Bridge, (BO1134LZ) along Daang Maharlika, Cabagan, Isabela		Competiitive Bidding	9/20-26/2018	10/09/2018	01/10/2019	1/20/2019	GAA 2019	105,000.00		105,000.00	Bridge widening

Republic of the Philippines
Department of Public Works and Highways
Regional Office No. II
Tuguegarao City, Cagayan

**INDICATIVE L ANNUAL PROCUREMENT PLAN FOR FY 2019
CIVIL WORKS**


REGIONAL OFFICE

Contract No.	PROGRAM/PROJECT	PMO/END-USER	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			REMARKS Brief Description of Program Project
				Advertisement/ Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	Widening of Permanent Bridges: Disilud Bridge, (BO1939LZ) along Cordon-Aurora Ndry Road (Isabela Bdry-Jct Dumabato)		Competitive Bidding	10/1-7/2018	10/22/2018	01/10/2019	1/20/2019	GAA 2019	146,000.00		146,000.00	Bridge widening
32	Local Program: Construction of Brgy Margafil Road leading to Mt Cagua, Gonzaga, Cagayan		Competitive Bidding	10/1-7/2018	10/22/2018	01/10/2019	1/20/2019	GAA 2019	111,000.00		111,000.00	Road construction
33	Local Program: Construction of Sta Clara Road leading to Mt Cagua, Gonzaga, Cagayan		Competitive Bidding	10/1-7/2018	10/22/2018	01/10/2019	1/20/2019	GAA 2019	80,000.00		80,000.00	Road construction

Submitted by:


ROSARIO V. DE GUZMAN
Engineer V

Recommending Approval:


ALEXANDER D. NOLA, CESO IV
Assistant Regional Director

APPROVED:


MELANIO C. BRIOSOS, CESO III
Regional Director

Republic of the Philippines
Department of Public Works and Highways
Regional Office No. II
Tuguegarao City, Cagayan

INDICATIVE L ANNUAL PROCUREMENT PLAN FOR FY 2019
CIVIL WORKS

REGIONAL OFFICE

Contract No.	PROGRAM/PROJECT	PMO/END-USER	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			REMARKS
				Advertisement/ Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program Project

DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE

8/14/2018

Aparri, Cagayan

INDICATIVE - ANNUAL PROCUREMENT PLAN FOR CY 2019

PROGRAMS / ACTIVITIES / PROJECTS								PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (Php)			Remarks
										Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOE	CO	Brief description of Program Project
	Region II																
		Cagayan 1st District Engineering Office															
		CAGAYAN FIRST											965,676				
													965,676,000				
	69	District Engineering Office/ District Engineering Office															
	OO1: Ensure Safe and Reliable National Road System																
	1	OO1: Ensure Safe and Reliable National Road System -Asset Preservation Program - Preventive Maintenace - Primary Roads-Concrete Reblocking along Cagayan Valley Rd (S00887LZ) K0513+272.25 to K0536+000						Construction Section	Public Bidding	23/11/2018	13/12/2018	01/28/2019	01/30/2019	42,785,000.00	-		Preventive Maintenance - Primary Roads- Concrete Reblocking
	2	OO1: Ensure Safe and Reliable National Road System-Asset Preservation - Rehabilitation/ Reconstruction of National Rd with slips, slope collapse, and landslide-Primary roads-Construction of Road Slope Protection Structure along Cagayan Valley Road (S00887LZ) K0552+260 - K0552+340						Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	7,200,000.00	-		Construction of Road Slope Protection Structure
	3	OO1: Ensure Safe and Reliable National Road System-Asset Preservation - Rehabilitation/ Reconstruction of National Rd with slips, slope collapse, and landslide-Secondary Roads-Construction of Road Slope Protection Structure along Dugo-San Vicente Rd (Mission Sta. Ana Sect) (S04663LZ) K0627+300 to K0627+634						Construction Section	Public Bidding	23/11/2018	13/12/2018	01/28/2019	01/30/2019	26,880,000.00	-		Construction of Road Slope Protection Structure
	4	OO1: Ensure Safe and Reliable National Road System-Asset Preservation - Rehabilitation/ Reconstruction of National Rd with slips, slope collapse, and landslide-Tertiary Roads-Construction of Road Slope Protection Structure along Jct Gattaran-Cumao-Capissayan-Sta Margarita-Bolos Point Rd (S00645LZ) K0577+500 to K0588+500						Construction Section	Public Bidding	23/11/2018	13/12/2018	01/28/2019	01/30/2019	50,000,000.00	-		Construction of Road Slope Protection Structure
	5	OO1: Ensure Safe and Reliable National Road System -Asset Preservation - Rehabilitation/ Reconstruction of National Rd with slips, slope collapse, and landslide-Tertiary Roads-Construction of Road Slope Protection Structure along Jct Magapit-Capissayan Rd, K0562+838 to K0562+900						Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	8,560,000.00	-		Construction of Road Slope Protection Structure
	6	OO1: Ensure Safe and Reliable National Road System -Asset Preservation - Rehabilitation/ Reconstruction of National Rd with slips, slope collapse, and landslide-Tertiary Roads-Construction of Road Slope Protection Structure along San Vicente-Gutan-Lubac-Anguib Rd, (S00672LZ), K0644+095 to K0648+550						Construction Section	Public Bidding	23/11/2018	13/12/2018	01/28/2019	01/30/2019	37,800,000.00	-		Construction of Road Slope Protection Structure

DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE

8/14/2018

Aparri, Cagayan

INDICATIVE - ANNUAL PROCUREMENT PLAN FOR CY 2019

PROGRAMS / ACTIVITIES / PROJECTS							PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (Php)			Remarks
									Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOE	CO	
7	OO1: Ensure Safe and Reliable National Road System -Asset Preservation - Rehabilitation/ Reconstruction/Upgrading of Damage Paved Roads-Primary Road-Rehabilitation of Asphalt Road along Jct Logac-Magapit Rd K0708+580.60 to K0710+000						Construction Section	Public Bidding	23/11/2018	13/12/2018	01/28/2019	01/30/2019	47,055,000.00	-		Rehabilitation of Asphalt Road
8	OO1: Ensure Safe and Reliable National Road System-Bridge - Widening of Permanent Bridges-Widening of Bridge Curimao Br (B01116LZ) along Jct Logac-Magapit Rd						Construction Section	Public Bidding	23/11/2018	13/12/2018	01/28/2019	01/30/2019	50,000,000.00	-		Widening of Bridge
9	OO1: Ensure Safe and Reliable National Road System-Network Development - Construction of Bypass/Diversion Roads Construction of Slope Protection Structure-Alcala Bypass Road, Cagayan						Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	19,200,000.00	-		Construction of Road Slope Protection Structure
10	OO1: Ensure Safe and Reliable National Road System-Network Development - Construction of Missing Links/ New Roads-Construction of Concrete Road,San Jose-Quibal Road, Cagayan						Construction Section	Public Bidding	23/11/2018	13/12/2018	01/28/2019	01/30/2019	50,000,000.00	-		Construction of Concrete Road
11	OO1: Ensure Safe and Reliable National Road System -Network Development - Paving of Unpaved Roads - Secondary Roads-Paving of Unpaved Rds along Jct Ayaga (Abulug)-Ballesteros-Aparri Rd - (S00891LZ) Chainage 1634 - Chainage 3500						Construction Section	Public Bidding	23/11/2018	13/12/2018	01/28/2019	01/30/2019	44,784,000.00	-		Paving of Unpaved Roads
12	OO1: Ensure Safe and Reliable National Road System-Network Development - Road Widening - Secondary Roads-Road Widening-along Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) K0576+268.70 to K0577+368.70						Construction Section	Public Bidding	23/11/2018	13/12/2018	01/28/2019	01/30/2019	20,000,000.00	-		Road Widening
13	OO1: Ensure Safe and Reliable National Road System-Network Development - Road Widening - Tertiary Roads Manila North Rd (Jct Bangag-Paruddun Sect) K0693+000 - K0694+317						Construction Section	Public Bidding	23/11/2018	13/12/2018	01/28/2019	01/30/2019	29,495,000.00	-		Road Widening
14	OO2: Protect Lives & Properties againts major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mititgation Structure-Construction of River Control/River Protection, Caroan Gonzaga, Cagayan						Construction Section	Public Bidding	23/11/2018	13/12/2018	01/28/2019	01/30/2019	40,000,000.00	-		Construction of Flood Mitigation Structure

DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE

8/14/2018

Aparri, Cagayan

INDICATIVE - ANNUAL PROCUREMENT PLAN FOR CY 2019

PROGRAMS / ACTIVITIES / PROJECTS						PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (Php)			Remarks
								Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOE	CO	
	15	OO2: Protect Lives & Properties againts major Floods-Construction of Flood Mitigation Structure-Construction of Flood Control Project along Cagayan River Basin, Brgy. Centro 9 - Brgy. Punta River Control, Sta 0+000 - Sta 0+367.10, Aparri, Cagayan				Construction Section	Public Bidding	23/11/2018	13/12/2018	01/28/2019	01/30/2019	40,167,000.00	-		Construction of Flood Mitigation Structure
		CONVERGENCE AND SPECIAL SUPPORT PROGRAM													
		Construction/ Improvement of Access Roads leading to Declared Tourism Destinations													
	20	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road-Access Road leading to Arindar Cave, Brgy. Pateng, Gonzaga, Cagayan				Construction Section	Public Bidding	23/11/2018	13/12/2018	01/28/2019	01/30/2019	30,000,000.00	-		Construction of Concrete Road
	21	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road- Access Road leading to Bagsang Falls, Brgy. Santa Clara, Gonzaga, Cagayan				Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	10,000,000.00	-		Construction of Concrete Road
	27	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Reconstruction to Concrete Pavement-Access Road leading to Beach Resort Amunitan, Gonzaga, Cagayan				Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	6,750,000.00	-		Reconstruction to Concrete Pavement
	25	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations -Reconstruction to Concrete Pavement-Access Road leading to Cabanbanan Cave, Gonzaga, Cagayan				Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	15,000,000.00	-		Reconstruction to Concrete Pavement
	17	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road-Access Road leading to Hotspring Falls & Caves, Asinga-Via, Brgy. Asinga-Via, Baggao, Cagayan				Construction Section	Public Bidding	23/11/2018	13/12/2018	01/28/2019	01/30/2019	30,000,000.00	-		Construction of Concrete Road
	22	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road- Access Road leading to Manaring Hotspring, Brgy. Cabiraoan, Gonzaga, Cagayan				Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	15,000,000.00	-		Construction of Concrete Road

DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE

8/14/2018

Aparri, Cagayan

INDICATIVE - ANNUAL PROCUREMENT PLAN FOR CY 2019

PROGRAMS / ACTIVITIES / PROJECTS			PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (Php)			Remarks Brief description of Program Project
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOE	CO	
26		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Reconstruction to Concrete Pavement-Access Road leading to Mt. Cagua, Santa Clara, Gonzaga, Cagayan	Construction Section	Public Bidding	23/11/2018	13/12/2018	01/28/2019	01/30/2019	20,000,000.00	-		Reconstruction to Concrete Pavement
28		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Reconstruction to Concrete Pavement-Access Road leading to Tallag Beach Resort, Gonzaga, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	10,000,000.00	-		Reconstruction to Concrete Pavement
23		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations -Reconstruction to Concrete Pavement- Access Road leading to Tanglagan Falls, Brgy. Tanglagan, Gattaran, Cagayan	Construction Section	Public Bidding	23/11/2018	13/12/2018	01/28/2019	01/30/2019	20,000,000.00	-		Reconstruction to Concrete Pavement
18		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Reconstruction to Concrete Pavement-Luga-Palagao Road (Package I), Sta. Teresita, Cagayan	Construction Section	Public Bidding	23/11/2018	13/12/2018	01/28/2019	01/30/2019	50,000,000.00	-		Reconstruction to Concrete Pavement
19		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations -Reconstruction to Concrete Pavement- Masi-Aridawen-Luga Road leading Bangalao Lake & Caves, Brgy. Masi, Santa Teresita, Cagayan	Construction Section	Public Bidding	23/11/2018	13/12/2018	01/28/2019	01/30/2019	20,000,000.00	-		Reconstruction to Concrete Pavement
24		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Reconstruction to Concrete Pavement-Mission-Bucale-Tagcar Road leading to Bucale Cave, Sta Teresita, Cagayan	Construction Section	Public Bidding	23/11/2018	13/12/2018	01/28/2019	01/30/2019	20,000,000.00	-		Reconstruction to Concrete Pavement
16		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Reconstruction to Concrete Pavement-Poblacion Sta. Ana-Marede-Sta. Clara-Patunungan-Sinago Road leading to Boacag Falls & Sinago Coves, Dungeg, Sta. Ana, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	15,000,000.00	-		Reconstruction to Concrete Pavement
Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones												
41		Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road-Access Road leading to Cabi-roan-Capadeco Provincial/Barangay Roads leading to Dugo-San Vicente Road connecting to Maat and Milk Production, Watermelon, and Corn Plantation, Cabi-roan, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	10,000,000.00	-		Construction of Concrete Road

DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE

8/14/2018

Aparri, Cagayan

INDICATIVE - ANNUAL PROCUREMENT PLAN FOR CY 2019

PROGRAMS / ACTIVITIES / PROJECTS							Schedule of Each Procurement Activity				Estimated Budget (Php)			Remarks	
							Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOE	CO	Brief description of Program Project	
40							26/10/2018	15/11/2018	01/14/2019	01/16/2019	10,000,000.00	-		Construction of Concrete Road	
Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road-Access Road leading to Callao-Minanga Provincial Road leading to Dugo-San Vicente National Road connecting to Agri-business (Fish Landing and Processing), Minanga, Gonzaga, Cagayan															
39							26/10/2018	15/11/2018	01/14/2019	01/16/2019	10,000,000.00	-		Construction of Concrete Road	
Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road-Access Road leading to Caroan Brgy. Road leading to Dugo-San Vicente Road connecting Agri-Fishery & Sea Weeds Chips Processing, Caroan, Gonzaga, Cagayan															
35							26/10/2018	15/11/2018	01/14/2019	01/16/2019	10,000,000.00	-		Construction of Concrete Road	
Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road-Access Road leading to Corn Growers to Dugo-San Vicente Road, Sitio Lacub, Tapel, Gonzaga, Cagayan															
34							26/10/2018	15/11/2018	01/14/2019	01/16/2019	5,000,000.00	-		Construction of Concrete Road	
Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road-Access Road leading to Dragon Fruit Plantation to Dugo-San Vicente Road, Hudong, Gonzaga, Cagayan															
38							26/10/2018	15/11/2018	01/14/2019	01/16/2019	10,000,000.00	-		Construction of Concrete Road	
Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road-Access Road leading to Fish Landing and Bagoong Processing, Sitio Namuyucan, San Jose, Gonzaga, Cagayan															
31							26/10/2018	15/11/2018	01/14/2019	01/16/2019	10,000,000.00	-		Construction of Concrete Road	
Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road- Access Road leading to Sta. Clara Tourism and High Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Agricultural and Processing, Gonzaga, Cagayan															
29							26/10/2018	15/11/2018	01/14/2019	01/16/2019	10,000,000.00	-		Construction of Concrete Road	
Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road, Alcala-Afusing-Cataruan-La Suerte-Warat-Sampaguita Road leadingto Cagayan Apayao Road in support of Agribusiness: Process Fruits & Nuts & Dairy, Alcala, Cagayan															

DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE

8/14/2018

Aparri, Cagayan

INDICATIVE - ANNUAL PROCUREMENT PLAN FOR CY 2019

PROGRAMS / ACTIVITIES / PROJECTS		PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (Php)			Remarks Brief description of Program Project
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOE	CO	
30	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road-Diora-Zinungan Barangay Road leading to Dugo-San Vicente Road in support of Agribusiness (Pineapple Growers), Santa Ana, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	10,000,000.00	-		Construction of Concrete Road
32	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road-Jct Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Capissayan Norte-Sibuga leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	10,000,000.00	-		Construction of Concrete Road
37	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road-Jct Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Capissayan Sur-Sibuga leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	10,000,000.00	-		Construction of Concrete Road
33	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road-Jct Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Piña Weste leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	10,000,000.00	-		Construction of Concrete Road
36	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road-Jct Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Sitio Batangan leading to Banana Plantation, Piña Este, Gattaran, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	5,000,000.00	-		Construction of Concrete Road
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects											
Local Infrastructure Program											
42	Construcion of Multi-Purpose Building (Gymnasium Phase III), Brgy. Sta. Clara, Santa Ana, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Construction of Multi Purpose Building
43	Construcionof Multi-Purpose Building (Gymnasium), Brgy. Marede, Santa Ana, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Construction of Multi Purpose Building

DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE

8/14/2018

Aparri, Cagayan

INDICATIVE - ANNUAL PROCUREMENT PLAN FOR CY 2019

PROGRAMS / ACTIVITIES / PROJECTS		PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOE	CO	Brief description of Program Project
44	Construction of Multi-Purpose Building (Gymnasium), Brgy. Poblacion, Baggao, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	3,000,000.00	-		Construction of Multi Purpose Building
45	Construction of Multi-Purpose Building (Gymnasium), Brgy. Visitacion, Sta. Ana, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Construction of Multi Purpose Building
46	Construction of Multi-Purpose Building for use by farmers of NIA, Brgy. Bulala, Camalanuigan, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Construction of Multi Purpose Building
47	Construction of Multi-Purpose Building inside Minanga Elementary School, Brgy. Minanga, Gonzaga, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Construction of Multi Purpose Building
48	Construction of Multi-Purpose Building Phase II, Brgy. Dora Sinungan, Santa Ana, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Construction of Multi Purpose Building
49	Construction of Multi-Purpose Building, Bangag Elementary School, Bangag, Aparri, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Construction of Multi Purpose Building
50	Construction/ Rehabilitation of Multi-Purpose Building (Gymnasium), Camalanuigan National High School, Brgy. Dugo, Camalanuigan, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Construction of Multi Purpose Building
51	Rehab./Major Repair of Multi-purpose building-Improvement of Multi-Purpose Building (Multi-Purpose Center) Phase IV, Brgy. Sta. Clara, Santa Ana, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Rehab./Major Repair of Multi-purpose building

DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE

8/14/2018

Aparri, Cagayan

INDICATIVE - ANNUAL PROCUREMENT PLAN FOR CY 2019

PROGRAMS / ACTIVITIES / PROJECTS		PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (Php)			Remarks Brief description of Program Project
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOE	CO	
52	Rehab./Major Repair of Multi-purpose Building-Rehabilitation of Multi-Purpose Building (Gymnasium), Brgy. Mabuno, Gattaran, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Rehab./Major Repair of Multi- purpose building
53	Rehab./Major Repair of Multi-purpose Building- Rehabilitation of Multi-Purpose Building (Gymnasium), Brgy. Piña Este, Gattaran, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Rehab./Major Repair of Multi- purpose building
54	Rehab./Major Repair of Multi-purpose Building-Rehabilitation of Multi-Purpose Building (Gymnasium), Brgy. Sta. Clara, Gonzaga, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Rehab./Major Repair of Multi- purpose building
	Flood Control Structures/ Facilities										
	Local Infrastructure Program										
55	Flood Control and Drainage-Flood Control Structures/Facilities-Local Infra Program-Construction of Flood Mitigation Structure-Construction of River Control, Brgy. Cullit, Gattaran, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	10,000,000.00	-		Construction of Flood Mitigation Structure
	Local Roads										
	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects										
	Local Infrastructure Program										
56	Local Road & Bridges-Local Roads-Local Infra Program-Construction of Concrete Road-Construction of Barangay Road (Road Opening of Termoy to Common Road), Brgy. Dungeg, Santa Ana, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Construction of Concrete Road
57	Local Road & Bridges-Local Roads-Local Infra Program-Construction of Concrete Road-Construction of Barangay Road, Brgy. Visitacion, Santa Ana, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Construction of Concrete Road
58	Local Road & Bridges-Local Roads-Local Infra Program-Construction of Concrete Road-Construction of Barangay Road in front of Bagunot Elementary School, Brgy. Bagunot, Baggao, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	3,000,000.00	-		Construction of Concrete Road
59	Local Road & Bridges-Local Roads-Local Infra Program-Construction of Concrete Road-Construction of Barangay Road in front of Barangay Hall Zone 2, Brgy. L. Adviento, Gattaran, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Construction of Concrete Road

DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE

8/14/2018

Aparri, Cagayan

INDICATIVE - ANNUAL PROCUREMENT PLAN FOR CY 2019

PROGRAMS / ACTIVITIES / PROJECTS		PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (Php)			Remarks Brief description of Program Project
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOE	CO	
60	Local Road & Bridges-Local Roads-Local Infra Program-Construction of Concrete Road-Construction of Barangay Road in front of San Vicente Elementary School, Brgy. San Vicente, Baggao, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	3,000,000.00	-		Construction of Concrete Road
61	Local Road & Bridges-Local Roads-Local Infra Program-Construction of Concrete Road-Construction of Barangay Road, Brgy. Buyun, Sta. Teresita, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	3,000,000.00	-		Construction of Concrete Road
62	Local Road & Bridges-Local Roads-Local Infra Program-Construction of Concrete Road-Construction of Barangay Road, Brgy. Casagan, Santa Ana, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Construction of Concrete Road
63	Local Road & Bridges-Local Roads-Local Infra Program-Construction of Concrete Road-Construction of Barangay Road, Brgy. Casicallan Norte, Gattaran, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	3,000,000.00	-		Construction of Concrete Road
64	Local Road & Bridges-Local Roads-Local Infra Program-Construction of Concrete Road-Construction of Barangay Road, Brgy. Imurung Baggao, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Construction of Concrete Road
65	Local Road & Bridges-Local Roads-Local Infra Program-Construction of Concrete Road-Construction of Barangay Road, Brgy. Taligan, Gattaran, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Construction of Concrete Road
66	Local Road & Bridges-Local Roads-Local Infra Program-Construction of Concrete Road-Construction of Barangay Road, Zone 3, Brgy. Bitag Pequeno, Baggao, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	3,000,000.00	-		Construction of Concrete Road
67	Local Road & Bridges-Local Roads-Local Infra Program-Construction of Concrete Road-Construction of Barangay Road, Zone II, Brgy. Sta. Cruz, Santa Ana, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Construction of Concrete Road
68	Local Road & Bridges-Local Roads-Local Infra Program-Construction of Concrete Road-Construction of Manuel Go Road from Zone 3 to Zone 7, Brgy. Imurung, Baggao, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Construction of Concrete Road
69	Local Road & Bridges-Local Roads-Local Infra Program-Construction of Concrete Road-Construction of Riprap Protection of Brgy. Road, Brgy. Bulala Sur, Aparri, Cagayan	Construction Section	Public Bidding	26/10/2018	15/11/2018	01/14/2019	01/16/2019	2,000,000.00	-		Construction of Concrete Road

Submitted by:

ALFONSO N. BACIG, JR.
Engineer III
Procurement Officer

Recommended by:

PEDRITO R. BAUTISTA
OIC-Asst. District Engineer
BAC, Chairman

APPROVED BY:

ROSAURO R. GUERRERO
District Engineer

DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE

8/14/2018

Aparri, Cagayan**INDICATIVE - ANNUAL PROCUREMENT PLAN FOR CY 2019**

PROGRAMS / ACTIVITIES / PROJECTS	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOE	CO	Brief description of Program Project

Republic of the Philippines

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

CAGAYAN 2ND

DISTRICT ENGINEERING OFFICE

Regional Office II

Abulug, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2019 FOR CIVIL WORKS

Code PAP				SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (Php)			Remarks (Brief Description of program project)
	Procurement Program/ Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Total	MOOE	CO	
19BC0001	Widening of Permanent Bridges-Caballebaan Br. (B01016LZ), Pamplona, Cagayan	Construction Section	Competitive Bidding	9/26-10/2/18	16/Oct/18	04/Jan/19	1/7-10/19	National Expenditure Program (NEP)	22,540,000.00		22,540,000.00	Bridges: Construction-concrete (Superstructure) with Driven Piles
19BC0002	Widening of Permanent Bridges-Capagu Br. (B01019LZ), Pamplona, Cagayan	Construction Section	Competitive Bidding	9/26-10/2/18	16/Oct/18	04/Jan/19	1/7-10/19	National Expenditure Program (NEP)	31,360,000.00		31,360,000.00	Bridges: Construction-concrete (Superstructure) with Driven Piles
19BC0003	Widening of Permanent Bridges-Dackel Danum Br. (B01002LZ), Claveria, Cagayan	Construction Section	Competitive Bidding	9/26-10/2/18	16/Oct/18	04/Jan/19	1/7-10/19	National Expenditure Program (NEP)	16,660,000.00		16,660,000.00	Bridges: Construction-concrete (Superstructure) with Driven Piles
19BC0004	Widening of Permanent Bridges-Mabnang Br. (B01004LZ), Claveria, Cagayan	Construction Section	Competitive Bidding	9/26-10/2/18	16/Oct/18	04/Jan/19	1/7-10/19	National Expenditure Program (NEP)	16,660,000.00		16,660,000.00	Bridges: Construction-concrete (Superstructure) with Driven Piles
19BC0005	Widening of Permanent Bridges-Pata Br. (B01007LZ), Claveria, Cagayan	Construction Section	Competitive Bidding	9/26-10/2/18	16/Oct/18	04/Jan/19	1/7-10/19	National Expenditure Program (NEP)	20,580,000.00		20,580,000.00	Bridges: Construction-concrete (Superstructure) with Driven Piles
19BC0006	Widening of Permanent Bridges-San Juan Br. (B01001LZ), Sta. Praxedes, Cagayan	Construction Section	Competitive Bidding	9/26-10/2/18	16/Oct/18	04/Jan/19	1/7-10/19	National Expenditure Program (NEP)	19,600,000.00		19,600,000.00	Bridges: Construction-concrete (Superstructure) with Driven Piles

Prepared by:

Submitted by:

Approved:

Code PAP				SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (PhP)			Remarks (Brief Description of program project)
	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Total	MOOE	CO	
19BC0007	Convergence and Special Support Program-Access Road from Our Lady of Piat Shrine leading to Cagayan State University Piat Campus Integrated Agri-Ecotourism Park, Brgy. Baung, Piat, Cagayan	Construction Section	Competitive Bidding	9/26-10/2/18	16/Oct/18	04/Jan/19	1/7-10/19	National Expenditure Program (NEP)	18,228,000.00		18,228,000.00	RCP:Roads-Construction-PCCP
19BC0008	Convergence and Special Support Program-Access Road leading to Beach Resorts, Brgy. Bagu, Abulug, Cagayan	Construction Section	Competitive Bidding	9/26-10/2/18	16/Oct/18	04/Jan/19	1/7-10/19	National Expenditure Program (NEP)	11,760,000.00		11,760,000.00	RCP:Roads-Construction-PCCP
19BC0009	Convergence and Special Support Program-Access Road leading to Cataratan Falls, Brgy. Cataratan, Allacapan, Cagayan	Construction Section	Competitive Bidding	9/26-10/2/18	16/Oct/18	04/Jan/19	1/7-10/19	National Expenditure Program (NEP)	14,700,000.00		14,700,000.00	RCP:Roads-Construction-PCCP
19BC0010	Convergence and Special Support Program-Access Road leading to Malagabavi Falls, Brgy. Masi, Pamplona, Cagayan	Construction Section	Competitive Bidding	9/26-10/2/18	16/Oct/18	04/Jan/19	1/7-10/19	National Expenditure Program (NEP)	34,300,000.00		34,300,000.00	RCP:Roads-Construction-PCCP
19BC0011	Convergence and Special Support Program-Access Road leading to Resorts, Brgy. Sta. Cruz, Ballesteros, Cagayan	Construction Section	Competitive Bidding	10/10-16/18	30/Oct/18	07/Jan/19	1/8-11/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0012	Convergence and Special Support Program-Matucay-Silagan Road leading to Silagan Falls and Caves, Brgy. Silagan, Allacapan, Cagayan	Construction Section	Competitive Bidding	10/10-16/18	30/Oct/18	07/Jan/19	1/8-11/19	National Expenditure Program (NEP)	19,600,000.00		19,600,000.00	RCP:Roads-Construction-PCCP
19BC0013	Convergence and Special Support Program-Pacac-Binubongan Road leading to Pader Falls, Brgy. Binubongan, Allacapan, Cagayan	Construction Section	Competitive Bidding	10/10-16/18	30/Oct/18	07/Jan/19	1/8-11/19	National Expenditure Program (NEP)	19,600,000.00		19,600,000.00	RCP:Roads-Construction-PCCP
19BC0014	Convergence and Special Support Program-Pacac-Dalayap Road leading to Dalayap Falls, Brgy. Dalayap, Allacapan, Cagayan	Construction Section	Competitive Bidding	10/10-16/18	30/Oct/18	07/Jan/19	1/8-11/19	National Expenditure Program (NEP)	14,700,000.00		14,700,000.00	RCP:Roads-Construction-PCCP
19BC0015	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Banana Road connecting to Vegetable/Corn/Coconut and Dragon Fruit Plantation Area in support of Vegetables, Corn, Coconut, Dragon Fruit Industries, Brgy. Sta. Rosa, Abulug, Cagayan	Construction Section	Competitive Bidding	10/10-16/18	30/Oct/18	07/Jan/19	1/8-11/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP

Code PAP				SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (Php)			Remarks (Brief Description of program project)
	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Total	MOOE	CO	
19BC0016	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Dungun Brgy. Rd to Manila North road connecting to Agro-Business Industry (Nipa and Corn), Brgy. Sta. Rosa, Pamplona, Cagayan	Construction Section	Competitive Bidding	10/10-16/18	30/Oct/18	07/Jan/19	1/8-11/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0017	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Pacac-Binubungan connecting to Coconut Food Processing Area, Allacapan, Cagayan	Construction Section	Competitive Bidding	10/10-16/18	30/Oct/18	07/Jan/19	1/8-11/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0018	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Dungun Brgy. Rd to Manila North road connecting to Agro-Business Industry (Fish Landing and Bagoong Processing), Brgy. Sta. Cruz, Pamplona, Cagayan	Construction Section	Competitive Bidding	10/10-16/18	30/Oct/18	07/Jan/19	1/8-11/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0019	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Pacac-Dalayap-San Juan-Tubel connecting to Coconut Food Processing Area, Allacapan, Cagayan	Construction Section	Competitive Bidding	10/10-16/18	30/Oct/18	07/Jan/19	1/8-11/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0020	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Access Road leading to Abulug-Ballesteros Beach Resorts, Ballesteros, Cagayan	Construction Section	Competitive Bidding	10/10-16/18	30/Oct/18	07/Jan/19	1/8-11/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0021	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Access Road from Shrine of Our Lady of Piat leading to Aquib-Dugayung Bridge to Gumarueng Cagayan Apayao National Road, Brgy. Aquib, Piat, Cagayan	Construction Section	Competitive Bidding	10/17-23/18	06/Nov/18	08/Jan/19	1/9-14/19	National Expenditure Program (NEP)	17,316,600.00		17,316,600.00	RCP:Roads-Construction-PCCP

Code PAP				SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (Php)			Remarks (Brief Description of program project)
	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Total	MOOE	CO	
19BC0022	Local Infrastructure Program-Concreting of Calog Sur Road, Brgy. Calog Sur, Abulug, Cagayan	Construction Section	Competitive Bidding	10/17-23/18	06/Nov/18	08/Jan/19	1/9-14/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0023	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Jct Centro Lasam-Sto. Niño-Piat Road leading to Basilica Minore of Our Lady of Piat, Lasam, Cagayan	Construction Section	Competitive Bidding	10/17-23/18	06/Nov/18	08/Jan/19	1/9-14/19	National Expenditure Program (NEP)	29,400,000.00		29,400,000.00	RCP:Roads-Construction-PCCP
19BC0024	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Jct. Daang Maharlika Highway Guiddam-Zitanga Road leading to Pineapple, Dragon Fruit, and Citrus Fruit Plantation, Abulug and Ballesteros, Cagayan	Construction Section	Competitive Bidding	10/17-23/18	06/Nov/18	08/Jan/19	1/9-14/19	National Expenditure Program (NEP)	29,400,000.00		29,400,000.00	RCP:Roads-Construction-PCCP
19BC0025	Construction/ Repair/ ehabilitation/ Improvement of Various Infrastructure including Local Projects-Construction Road with Drainage Canal from Calvario, Centro 02 to Waca, Brgy. San Juan, Sta. Praxedes, Cagayan	Construction Section	Competitive Bidding	10/17-23/18	06/Nov/18	08/Jan/19	1/9-14/19	National Expenditure Program (NEP)	19,600,000.00		19,600,000.00	RCP:Roads-Construction-PCCP
19BC0026	Local Infrastructure Program-Concreting of Colony Road, Brgy. Libertad, Abulug, Cagayan	Construction Section	Competitive Bidding	10/17-23/18	06/Nov/18	08/Jan/19	1/9-14/19	National Expenditure Program (NEP)	19,800,000.00		19,800,000.00	RCP:Roads-Construction-PCCP
19BC0027	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Access Road connecting infront of Cagayan State University Road and Maguiling Sugar Cane Area and Factory Site in support to Sugar Milling Industry, Maguiling and Sto. Domingo, Piat, Cagayan	Construction Section	Competitive Bidding	10/17-23/18	06/Nov/18	08/Jan/19	1/9-14/19	National Expenditure Program (NEP)	14,700,000.00		14,700,000.00	RCP:Roads-Construction-PCCP

Code PAP				SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (PhP)			Remarks (Brief Description of program project)
	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Total	MOOE	CO	
19BC0028	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Access Road connecting Sitio Gadut Sugarcane Area and Factory Site in support of Sugar Milling Industry, Maguiling and Sto. Domingo, Piat, Cagayan	Construction Section	Competitive Bidding	10/17-23/18	06/Nov/18	08/Jan/19	1/9-14/19	National Expenditure Program (NEP)	14,700,000.00		14,700,000.00	RCP:Roads-Construction-PCCP
19BC0029	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Access Road connecting Villarey Sugar Cane Area and Factory Site in support of Sugar Milling Industry, Villarey and Sto. Domingo, Piat, Cagayan	Construction Section	Competitive Bidding	10/17-23/18	06/Nov/18	08/Jan/19	1/9-14/19	National Expenditure Program (NEP)	14,700,000.00		14,700,000.00	RCP:Roads-Construction-PCCP
19BC0030	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Cagayan-Apayao Road to Liwan Barangay Road leading to Mango and Peanut Growers, Rizal, Cagayan	Construction Section	Competitive Bidding	10/17-23/18	06/Nov/18	08/Jan/19	1/9-14/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0031	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Dibay-Dilam Road connecting the Magsidel-Seaport Tourism Road and High Agricultural and Aquatic Production, and Big Ranches, Barangay Dibay and Dilam, Calayan, Cagayan	Construction Section	Competitive Bidding	10/31-11/6/18	20/Nov/18	09/Jan/19	1/10-15/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0032	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Jct. CVR-Sto Niño-Piat Road leading to Cagayan Rubina Sugar Milling Company (CARSUMCO) and Cagayan Agribusiness Industries, Sto. Niño and Piat, Cagayan	Construction Section	Competitive Bidding	10/31-11/6/18	20/Nov/18	09/Jan/19	1/10-15/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0033	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Jct. Daang Maharlika Highway leading to Coco Jam, Banana Chips, Vinegar, and Buko Pie Processing, Brgy. Labben, Bessang, Capagaran, Mapurao, Nagattatan, and Utan, Allacapan, Cagayan	Construction Section	Competitive Bidding	10/31-11/6/18	20/Nov/18	09/Jan/19	1/10-15/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP

Code PAP				SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (PhP)			Remarks (Brief Description of program project)
	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Total	MOOE	CO	
19BC0034	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Grandia Barangay Road leading to Jct. Ayaga (Abulug)-Ballesteros-Aparri Road connecting to Aquatic Resources, Coconut Plantation and Livestock, Alinunu, Abulug, Cagayan	Construction Section	Competitive Bidding	10/31-11/6/18	20/Nov/18	09/Jan/19	1/10-15/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0035	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Grandia-Ringor Barangay Road leading to Jct. Ayaga (Abulug)-Ballesteros-Aparri Road connecting to Aquatic Resources, Vegetable Plantation and Livestocks, Coconut and Rice Plantation, Alinunu, Abulug, Cagayan	Construction Section	Competitive Bidding	10/31-11/6/18	20/Nov/18	09/Jan/19	1/10-15/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0036	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Access Road leading to Calibong Falls, Brgy. Callungan, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	10/31-11/6/18	20/Nov/18	09/Jan/19	1/10-15/19	National Expenditure Program (NEP)	14,700,000.00		14,700,000.00	RCP:Roads-Construction-PCCP
19BC0037	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Access Road leading to Sicalao Falls, Lasam, Cagayan	Construction Section	Competitive Bidding	10/31-11/6/18	20/Nov/18	09/Jan/19	1/10-15/19	National Expenditure Program (NEP)	14,700,000.00		14,700,000.00	RCP:Roads-Construction-PCCP
19BC0038	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Magsidel Port-Calayan Poblacion-Sibang Cove Road, Calayan, Cagayan leading to Sibang Cove, Cararangatan Cave, Cababaan Cave, Bataraw Fall, Calayan, Cagayan	Construction Section	Competitive Bidding	10/31-11/6/18	20/Nov/18	09/Jan/19	1/10-15/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0039	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Magsidel Road leading to Bataraw Falls, and Lusok Cave, Brgy. Magsidel, Calayan, Cagayan	Construction Section	Competitive Bidding	10/31-11/6/18	20/Nov/18	09/Jan/19	1/10-15/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0040	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Masidel Road leading to Sibang Cove Brgy. Magsidel, Calayan, Cagayan	Construction Section	Competitive Bidding	10/31-11/6/18	20/Nov/18	09/Jan/19	1/10-15/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP

Code PAP				SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (PhP)			Remarks (Brief Description of program project)
	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Total	MOOE	CO	
19BC0041	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Access Road leading to Briza Beach Resorts, Ballesteros, Cagayan	Construction Section	Competitive Bidding	11/14-21/18	04/Dec/18	10/Jan/19	1/14-17/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0042	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Access Road leading to Mingay Beach Resort, Brgy. San Juan, Santa Praxedes, Cagayan	Construction Section	Competitive Bidding	11/14-21/18	04/Dec/18	10/Jan/19	1/14-17/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0043	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Access Road leading to Pineapple Growers, Baran, Ballesteros, Cagayan	Construction Section	Competitive Bidding	11/14-21/18	04/Dec/18	10/Jan/19	1/14-17/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0044	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Aggunetan-Tagao-Viga Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Coconut, Banana, and Citrus Plantation and Processing, Lasam, Cagayan	Construction Section	Competitive Bidding	11/14-21/18	04/Dec/18	10/Jan/19	1/14-17/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0045	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Bagu Barangay Road to Manila North Road connecting to Sitio Kugamat Banana and alm Plantation and By-product Processing Industry, Bagu, Pamplona, Cagayan	Construction Section	Competitive Bidding	11/14-21/18	04/Dec/18	10/Jan/19	1/14-17/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0046	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Basiguian Road leading to Manila North Road connecting to Agri-Business Industry (Livestock Production, Vegetables, Rice, Corn and Coconut), Calog Sur, Abulug, Cagayan	Construction Section	Competitive Bidding	11/14-21/18	04/Dec/18	10/Jan/19	1/14-17/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP

Code PAP				SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (PhP)			Remarks (Brief Description of program project)
	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Total	MOOE	CO	
19BC0047	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Culao-D. eano Barangay Road connecting Manila North Road to Coconut Plantation, Dragon Fruit Plantation and Processing, Culao and D. Leano, Claveria, Cagayan	Construction Section	Competitive Bidding	11/14-21/18	04/Dec/18	10/Jan/19	1/14-17/19	National Expenditure Program (NEP)	14,700,000.00		14,700,000.00	RCP:Roads-Construction-PCCP
19BC0048	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Cabatacan East Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Cacao Plantation and Processing, Cabatacan East, Lasam, Cagayan	Construction Section	Competitive Bidding	11/14-21/18	04/Dec/18	10/Jan/19	1/14-17/19	National Expenditure Program (NEP)	4,900,000.00		4,900,000.00	RCP:Roads-Construction-PCCP
19BC0049	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Bautista Barangay Road to Manila North Road connecting to Agri-business Industry (Fish Landing & Bagoong Processing), Bidduang, Pamplona, Cagayan	Construction Section	Competitive Bidding	11/14-21/18	04/Dec/18	10/Jan/19	1/14-17/19	National Expenditure Program (NEP)	4,900,000.00		4,900,000.00	RCP:Roads-Construction-PCCP
19BC0050	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Cadcadir East-Cadcadir West Road connecting to Manila North Road to Corn Growers, Claveria, Cagayan	Construction Section	Competitive Bidding	11/14-21/18	04/Dec/18	10/Jan/19	1/14-17/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0051	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Macugay Barangay Road leading to Manila North Road leading to Agribusiness Industry, Macugay, Guiddam, Abulug, Cagayan	Construction Section	Competitive Bidding	11/21-27/18	11/Dec/18	11/Jan/19	1/14-17/19	National Expenditure Program (NEP)	14,700,000.00		14,700,000.00	RCP:Roads-Construction-PCCP
19BC0052	Construction/ Improvement of Access Roads leading to Airports-Access Road leading to Calayan Airport, Calayan, Cagayan	Construction Section	Competitive Bidding	11/21-27/18	11/Dec/18	11/Jan/19	1/14-17/19	National Expenditure Program (NEP)	10,691,800.00		10,691,800.00	RCP:Roads-Construction-PCCP
19BC0053	Local Infrastructure Program-Concreting of Road, Brgy. Dungan to Brgy. Nanunganan, Rizal, Cagayan	Construction Section	Competitive Bidding	11/21-27/18	11/Dec/18	11/Jan/19	1/14-17/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP

Code PAP				SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (Php)			Remarks (Brief Description of program project)
	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Total	MOOE	CO	
19BC0054	Construction/Improvement of Access Roads leading to Seaports-Access Roads leading to Camiguin Port, Calayan, Cagayan	Construction Section	Competitive Bidding	11/21-27/18	11/Dec/18	11/Jan/19	1/14-17/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP:Roads-Construction-PCCP
19BC0055	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Dana-Ili River Control Project, Abulug, Cagayan	Construction Section	Competitive Bidding	11/21-27/18	11/Dec/18	11/Jan/19	1/14-17/19	National Expenditure Program (NEP)	10,437,980.00		10,437,980.00	FCSPS-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
19BC0056	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Negro-Cabayu Flood Control Project, Ballesteros, Cagayan	Construction Section	Competitive Bidding	11/21-27/18	11/Dec/18	11/Jan/19	1/14-17/19	National Expenditure Program (NEP)	19,047,280.00		19,047,280.00	FCSPS-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
19BC0057	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Cabicungan River Control Project, Centro 5 - Centro 6, Claveria, Cagayan	Construction Section	Competitive Bidding	11/21-27/18	11/Dec/18	11/Jan/19	1/14-17/19	National Expenditure Program (NEP)	24,091,340.00		24,091,340.00	FCSPS-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
19BC0058	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Zinundungan River Control, Lasam, Cagayan	Construction Section	Competitive Bidding	11/21-27/18	11/Dec/18	11/Jan/19	1/14-17/19	National Expenditure Program (NEP)	24,500,000.00		24,500,000.00	FCSPS-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
19BC0059	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads-Manila North Road, K0598+601- K0598+924	Construction Section	Competitive Bidding	11/21-27/18	11/Dec/18	11/Jan/19	1/14-17/19	National Expenditure Program (NEP)	11,885,440.00		11,885,440.00	RHP:Roads-Rehabilitation-PCCP
19BC0060	Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads-Manila North Road, K0631+500- K0631+815, K0632+151 - K0632+480	Construction Section	Competitive Bidding	11/21-27/18	11/Dec/18	11/Jan/19	1/14-17/19	National Expenditure Program (NEP)	12,052,040.00		12,052,040.00	Flood Control- Construction-Drainage- (closed and open conduits)

Code PAP				SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (PhP)			Remarks (Brief Description of program project)
	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Total	MOOE	CO	
19BC0061	Network Development - Road Widening - Primary Roads-Bangag-Magapit Rd, K0688+200 - K0688+375, K0689+900-K0689+990, K0689+1021-K0690+025, K0690+059-K0691+049, K0691+080-K0691+181	Construction Section	Competitive Bidding	11/23-29/18	13/Dec/18	14/Jan/19	1/15-18/19	National Expenditure Program (NEP)	30,960,160.00		30,960,160.00	Flood Control-Construction-Drainage-(closed and open conduits)
19BC0062	Network Development - Construction of Bypass/Diversion Roads-Abulug Bypass Road, Abulug, Cagayan	Construction Section	Competitive Bidding	11/23-29/18	13/Dec/18	14/Jan/19	1/15-18/19	National Expenditure Program (NEP)	21,070,000.00		21,070,000.00	RCP:Roads-Construction-PCCP
19BC0063	Network Development - Construction of Bypass/Diversion Roads-Allacapan Bypass Road, Allacapan, Cagayan	Construction Section	Competitive Bidding	11/23-29/18	13/Dec/18	14/Jan/19	1/15-18/19	National Expenditure Program (NEP)	39,200,000.00		39,200,000.00	RCP:Roads-Construction-PCCP
19BC0064	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Cabicungan Flood Control Project along Cabicungan River, Claveria, Cagayan	Construction Section	Competitive Bidding	11/23-29/18	13/Dec/18	14/Jan/19	1/15-18/19	National Expenditure Program (NEP)	49,000,000.00		49,000,000.00	FCSPS-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
19BC0065	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Lucban Flood Control Project (Phase 2), Abulug, Cagayan	Construction Section	Competitive Bidding	11/23-29/18	13/Dec/18	14/Jan/19	1/15-18/19	National Expenditure Program (NEP)	49,000,000.00		49,000,000.00	FCSPS-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
19BC0066	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Abulug River Control, Simayung, Abulug, Cagayan	Construction Section	Competitive Bidding	11/23-29/18	13/Dec/18	14/Jan/19	1/15-18/19	National Expenditure Program (NEP)	49,000,000.00		49,000,000.00	FCSPS-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
19BC0067	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Cagayan River Control, Calapangan Norte, Lasam, Cagayan	Construction Section	Competitive Bidding	11/23-29/18	13/Dec/18	14/Jan/19	1/15-18/19	National Expenditure Program (NEP)	34,300,000.00		34,300,000.00	FCSPS-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)

Code PAP				SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (PhP)			Remarks (Brief Description of program project)
	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Total	MOOE	CO	
19BC0068	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects-Construction of Calayan Port, Calayan, Cagayan	Construction Section	Competitive Bidding	11/23-29/18	13/Dec/18	14/Jan/19	1/15-18/19	National Expenditure Program (NEP)	49,000,000.00		49,000,000.00	FCSPS-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
19BC0069	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Jct. Daang Maharlika Highway leading to Coffee Plantation, Lablabig, Claveria, Cagayan	Construction Section	Competitive Bidding	11/28-12/4/18	18/Dec/18	15/Jan/19	1/16-21/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP-Roads-Construction-PCCP
19BC0070	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Jct. Daang Maharlika Highway to Cacao, Coffee, and Sarakat Plantation, Capacuan, Sta. Praxedes, Cagayan	Construction Section	Competitive Bidding	11/28-12/4/18	18/Dec/18	15/Jan/19	1/16-21/19	National Expenditure Program (NEP)	4,900,000.00		4,900,000.00	RCP-Roads-Construction-PCCP
19BC0071	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Jct. Daang Maharlika Highway to Pineapple and Sarakat Plantation, Salongsong, Sta. Praxedes, Cagayan	Construction Section	Competitive Bidding	11/28-12/4/18	18/Dec/18	15/Jan/19	1/16-21/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP-Roads-Construction-PCCP
19BC0072	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Kilkiling Barangay Road connecting to Manila North Road to Coffee Plantation and Citrus Plantation and Processing, Kilkiling, Claveria, Cagayan	Construction Section	Competitive Bidding	11/28-12/4/18	18/Dec/18	15/Jan/19	1/16-21/19	National Expenditure Program (NEP)	7,350,000.00		7,350,000.00	RCP-Roads-Construction-PCCP
19BC0073	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Lagum-Barangay Road leading to Maila North Road (MNR) connecting to Agribusiness Industry (Dragon Fruit Plantation, Vegetables, Coconut), Lagum, Guiddam, Abulug, Cagayan	Construction Section	Competitive Bidding	11/28-12/4/18	18/Dec/18	15/Jan/19	1/16-21/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP-Roads-Construction-PCCP

Code PAP				SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (Php)			Remarks (Brief Description of program project)
	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Total	MOOE	CO	
19BC0074	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Lulubangen Barangay Road to Manila North Road connecting to Pineapple, Citrus Fruits, Banana, Coconut Plantation & Processing, Balingit, Pamplona, Cagayan	Construction Section	Competitive Bidding	11/28-12/4/18	18/Dec/18	15/Jan/19	1/16-21/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP-Roads-Construction-PCCP
19BC0075	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Manila North Road to Callungan-Masisit Road leading to Coconut Growers, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	11/28-12/4/18	18/Dec/18	15/Jan/19	1/16-21/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP-Roads-Construction-PCCP
19BC0076	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Manila North Road to Langagan-Santor Bangan Road leading to Coconut Growers, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	12/7-13/18	27/Dec/18	16/Jan/19	1/17-22/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP-Roads-Construction-PCCP
19BC0077	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Pagay Barangay Road to Manila North Road connecting to Pineapple, Coconut, Banana & Corn Plantation & Processing, Abbangkeruan, Pamplona, Cagayan	Construction Section	Competitive Bidding	12/7-13/18	27/Dec/18	16/Jan/19	1/17-22/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP-Roads-Construction-PCCP
19BC0078	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-San Pedro-Magsaysay-Cabatacan West Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Banana, Coconut, and Cacao Plantation and Processing, Lasam, Cagayan	Construction Section	Competitive Bidding	12/7-13/18	27/Dec/18	16/Jan/19	1/17-22/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP-Roads-Construction-PCCP

Code PAP				SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (PhP)			Remarks (Brief Description of program project)
	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Total	MOOE	CO	
19BC0079	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Sta. Filomena-Langay Barangay Road leading to Jct. Ayaa in support of Agribusiness, Banguian, and Sta. Filomena, Abulug, Cagayan	Construction Section	Competitive Bidding	12/7-13/18	27/Dec/18	16/Jan/19	1/17-22/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP-Roads-Construction-PCCP
19BC0080	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Sto. Tomas Barangay Road leading to Manila North Road (MNR) leading to Agribusiness Industry (Aquatic Resources, Livestock, Vegetables and Coconut), Sto. Tomas, Abulug, Cagayan	Construction Section	Competitive Bidding	12/7-13/18	27/Dec/18	16/Jan/19	1/17-22/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP-Roads-Construction-PCCP
19BC0081	Local Infrastructure Program-Concreting of Road, Brgy. Fugu to Brgy. Payagan East, Ballesteros, Cagayan	Construction Section	Competitive Bidding	12/7-13/18	27/Dec/18	16/Jan/19	1/17-22/19	National Expenditure Program (NEP)	5,880,000.00		5,880,000.00	RCP-Roads-Construction-PCCP
19BC0082	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Tabba(Quinac)-Tupanna Barangay Road to Manila North Road connecting to Agri-Business Industry-Nipa, Dragon Fruit and Coconut, Tupanna, Pamplona, Cagayan	Construction Section	Competitive Bidding	12/7-13/18	27/Dec/18	16/Jan/19	1/17-22/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	RCP-Roads-Construction-PCCP
19BC0083	LOCAL PROGRAM - Buildings and Other Structures-Construction (Completion) of 2-unit School Building (Workshop Building), Allacapan Vocational High School, Brgy. Centro West, Allacapan, Cagayan	Construction Section	Competitive Bidding	12/28-1/3/19	17/Jan/19	25/Jan/19	1/28-2/2/19	National Expenditure Program (NEP)	900,000.00		900,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0084	Local Infrastructure Program-Construction of Multi-Purpose Building (Municipal Health Center), Brgy. Libertad, Abulug, Cagayan	Construction Section	Competitive Bidding	12/28-1/3/19	17/Jan/19	25/Jan/19	1/28-2/2/19	National Expenditure Program (NEP)	14,700,000.00		14,700,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0085	Local Infrastructure Program-Construction (Completion) of Balingit ES Multi-Purpose Building, Brgy. Balingit, Pamplona, Cagayan	Construction Section	Competitive Bidding	12/28-1/3/19	17/Jan/19	25/Jan/19	1/28-2/2/19	National Expenditure Program (NEP)	750,000.00		750,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

Code PAP				SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (PhP)			Remarks (Brief Description of program project)
	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Total	MOOE	CO	
19BC0086	Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building, Brgy. Abarriongan Ruar, Sto. Niño, Cagayan	Construction Section	Competitive Bidding	12/28-1/3/19	17/Jan/19	25/Jan/19	1/28-2/2/19	National Expenditure Program (NEP)	750,000.00		750,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0087	Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building, Brgy. Apayao, Piat, Cagayan	Construction Section	Competitive Bidding	12/28-1/3/19	17/Jan/19	25/Jan/19	1/28-2/2/19	National Expenditure Program (NEP)	750,000.00		750,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0088	Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building, Brgy. Balagan, Sto. Niño, Cagayan	Construction Section	Competitive Bidding	12/28-1/3/19	17/Jan/19	25/Jan/19	1/28-2/2/19	National Expenditure Program (NEP)	750,000.00		750,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0089	Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building, Dunggan, Elementary School, Brgy. Dunggan, Rizal, Cagayan	Construction Section	Competitive Bidding	12/28-1/3/19	17/Jan/19	25/Jan/19	1/28-2/2/19	National Expenditure Program (NEP)	500,000.00		500,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0090	Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building, Peru Elementary School, Brgy. Peru, Lasam, Cagayan	Construction Section	Competitive Bidding	12/28-1/3/19	17/Jan/19	25/Jan/19	1/28-2/2/19	National Expenditure Program (NEP)	750,000.00		750,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0091	Local Infrastructure Program-onstruction of Multi-Purpose Building, Pata Elementary School, Brgy. Pata East, Claveria, Cagayan	Construction Section	Competitive Bidding	12/28-1/3/19	17/Jan/19	25/Jan/19	1/28-2/2/19	National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0092	Local Infrastructure Program-Construction of Multi-Purpose Building (Matucay Elementary School), Brgy. Matucay, Allacapan, Cagayan	Construction Section	Competitive Bidding	12/28-1/3/19	17/Jan/19	25/Jan/19	1/28-2/2/19	National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0093	Local Infrastructure Program-Construction of Multi-Purpose Building, Brgy. Centro 6, Claveria, Cagayan	Construction Section	Competitive Bidding	12/28-1/3/19	17/Jan/19	25/Jan/19	1/28-2/2/19	National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0094	Local Infrastructure Program-Construction of Multi-Purpose Building, Lasam East Central School, Brgy. Centro II, Lasam, Cagayan	Construction Section	Competitive Bidding	12/28-1/3/19	17/Jan/19	25/Jan/19	1/28-2/2/19	National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

Code PAP				SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (PhP)			Remarks (Brief Description of program project)
	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Total	MOOE	CO	
19BC0095	Network Development - Construction of Bypass/Diversion Roads-Pamplona Bypass Road, Pamplona, Cagayan	Construction Section	Competitive Bidding	1/11-17/19	31/Jan/19	07/Feb/19	2/8-12/19	National Expenditure Program (NEP)	49,000,000.00		49,000,000.00	RCP: Roads-Construction-PCCP
19BC0096	Network Development - Construction of Bypass/Diversion Roads-Sanchez Mira Bypass Road, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	1/11-17/19	31/Jan/19	07/Feb/19	2/8-12/19	National Expenditure Program (NEP)	49,000,000.00		49,000,000.00	RCP: Roads-Construction-PCCP
19BC0097	Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building (Public Market), Brgy. Libertad, Abulug, Cagayan	Construction Section	Competitive Bidding	1/11-17/19	31/Jan/19	07/Feb/19	2/8-12/19	National Expenditure Program (NEP)	9,800,000.00		9,800,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0098	Local Infrastructure Program-Concreting of Ruelos Street, Brgy. Sta. Cruz, Ballesteros, Cagayan	Construction Section	Competitive Bidding	1/11-17/19	31/Jan/19	07/Feb/19	2/8-12/19	National Expenditure Program (NEP)	2,970,000.00		2,970,000.00	RCP-Roads-Construction-PCCP
19BC0099	Local Infrastructure Program-Concreting of Cabuluan East, Mabini St., Brgy. Cabuluan East, Ballesteros, Cagayan	Construction Section	Competitive Bidding	1/11-17/19	31/Jan/19	07/Feb/19	2/8-12/19	National Expenditure Program (NEP)	3,465,000.00		3,465,000.00	RCP-Roads-Construction-PCCP
19BC0100	Local Infrastructure Program-Construction of Brgy. Callungan Road, Sanchez-Mira, Cagayan	Construction Section	Competitive Bidding	1/11-17/19	31/Jan/19	07/Feb/19	2/8-12/19	National Expenditure Program (NEP)	1,980,000.00		1,980,000.00	RCP-Roads-Construction-PCCP
19BC0101	Local Infrastructure Program-Construction of Brgy. Dacal Road, Sanchez-Mira, Cagayan	Construction Section	Competitive Bidding	1/11-17/19	31/Jan/19	07/Feb/19	2/8-12/19	National Expenditure Program (NEP)	1,980,000.00		1,980,000.00	RCP-Roads-Construction-PCCP

Code PAP				SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (Php)			Remarks (Brief Description of program project)
	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Total	MOOE	CO	
19BC0102	Local Infrastructure Program-Construction of Brgy. Dagueray Road, Sanchez-Mira, Cagayan	Construction Section	Competitive Bidding	1/11-17/19	31/Jan/19	07/Feb/19	2/8-12/19	National Expenditure Program (NEP)	1,980,000.00		1,980,000.00	RCP-Roads-Construction-PCCP
19BC0103	Local Infrastructure Program-Concreting of Sta. Barbara Road, Brgy. Sta. Barbara, Piat, Cagayan	Construction Section	Competitive Bidding	1/11-17/19	31/Jan/19	07/Feb/19	2/8-12/19	National Expenditure Program (NEP)	1,980,000.00		1,980,000.00	RCP-Roads-Construction-PCCP
19BC0104	Local Infrastructure Program-Construction of Brgy. Kittag Road, Brgy. Sta. Barbara, Piat, Cagayan	Construction Section	Competitive Bidding	1/11-17/19	31/Jan/19	07/Feb/19	2/8-12/19	National Expenditure Program (NEP)	1,980,000.00		1,980,000.00	RCP-Roads-Construction-PCCP
19BC0105	Local Infrastructure Program-Construction of Brgy. Magacan Road, Sanchez-Mira, Cagayan	Construction Section	Competitive Bidding	1/23-29/19	12/Feb/19	19/Feb/19	2/20-25/19	National Expenditure Program (NEP)	1,980,000.00		1,980,000.00	RCP-Roads-Construction-PCCP
19BC0106	Local Infrastructure Program-Construction of Brgy. Nagrangtayan Road, Sanchez-Mira, Cagayan	Construction Section	Competitive Bidding	1/23-29/19	12/Feb/19	19/Feb/19	2/20-25/19	National Expenditure Program (NEP)	1,980,000.00		1,980,000.00	RCP-Roads-Construction-PCCP
19BC0107	Local Infrastructure Program-Construction of Brgy. Namuac Road, Sanchez-Mira, Cagayan	Construction Section	Competitive Bidding	1/23-29/19	12/Feb/19	19/Feb/19	2/20-25/19	National Expenditure Program (NEP)	1,980,000.00		1,980,000.00	RCP-Roads-Construction-PCCP
19BC0108	Local Infrastructure Program-Concreting of Sirit-Canayun Road, Brgys. Sirit and Canayun, Abulug, Cagayan	Construction Section	Competitive Bidding	1/23-29/19	12/Feb/19	19/Feb/19	2/20-25/19	National Expenditure Program (NEP)	2,970,000.00		2,970,000.00	RCP-Roads-Construction-PCCP
19BC0109	Local Infrastructure Program-Construction of Brgy. San Andres Road, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	1/23-29/19	12/Feb/19	19/Feb/19	2/20-25/19	National Expenditure Program (NEP)	1,980,000.00		1,980,000.00	RCP-Roads-Construction-PCCP
19BC0110	Local Infrastructure Program-Construction of Brgy. Santiago Road, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	1/23-29/19	12/Feb/19	19/Feb/19	2/20-25/19	National Expenditure Program (NEP)	1,980,000.00		1,980,000.00	RCP-Roads-Construction-PCCP

Code PAP				SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (PhP)			Remarks (Brief Description of program project)
	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Total	MOOE	CO	
19BC0111	Local Infrastructure Program-Construction of Brgy. Tokitok Road, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	1/23-29/19	12/Feb/19	19/Feb/19	2/20-25/19	National Expenditure Program (NEP)	1,980,000.00		1,980,000.00	RCP-Roads-Construction-PCCP
19BC0112	Local Infrastructure Program-Construction of Dammang Road, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	1/23-29/19	12/Feb/19	19/Feb/19	2/20-25/19	National Expenditure Program (NEP)	1,980,000.00		1,980,000.00	RCP-Roads-Construction-PCCP
19BC0113	Local Infrastructure Program-Construction of Langagan Road, Brgy. Langagan, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	1/23-29/19	12/Feb/19	19/Feb/19	2/20-25/19	National Expenditure Program (NEP)	1,980,000.00		1,980,000.00	RCP-Roads-Construction-PCCP
19BC0114	Local Infrastructure Program-Construction of Fugu-Payagan Road, Brgys. Fugu-Payagan, Ballesteros, Cagayan	Construction Section	Competitive Bidding	1/23-29/19	12/Feb/19	19/Feb/19	2/20-25/19	National Expenditure Program (NEP)	3,960,000.00		3,960,000.00	RCP-Roads-Construction-PCCP
19BC0115	Local Infrastructure Program-Construction of Multi-Purpose Building in Pasalubong Center, Brgy. Centro I, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	2/6-12/19	26/Feb/19	05/Mar/09	3/6-11/19	National Expenditure Program (NEP)	2,970,000.00		2,970,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0116	Local Infrastructure Program-Construction of Multi-Purpose Building, Brgy. Portabaga, Sta. Praxedes, Cagayan	Construction Section	Competitive Bidding	2/6-12/19	26/Feb/19	05/Mar/09	3/6-11/19	National Expenditure Program (NEP)	1,980,000.00		1,980,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0117	Local Infrastructure Program-Construction of Multi-Purpose Building, Brgy. Centro 1, Lasam, Cagayan	Construction Section	Competitive Bidding	2/6-12/19	26/Feb/19	05/Mar/09	3/6-11/19	National Expenditure Program (NEP)	2,970,000.00		2,970,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0118	Local Infrastructure Program-Construction of Multi-Purpose Building, Sitio Nagbarangan, Brgy. Centro 2, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	2/6-12/19	26/Feb/19	05/Mar/09	3/6-11/19	National Expenditure Program (NEP)	4,950,000.00		4,950,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0119	Local Infrastructure Program-Construction of New Orlins Elementary School Multi-Purpose Building, Brgy. New Orlins, Lasam, Cagayan	Construction Section	Competitive Bidding	2/6-12/19	26/Feb/19	05/Mar/09	3/6-11/19	National Expenditure Program (NEP)	1,188,000.00		1,188,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0120	Local Infrastructure Program-Concreting of Guiddam Road, Brgy. Guiddam, Abulug, Cagayan	Construction Section	Competitive Bidding	2/6-12/19	26/Feb/19	05/Mar/09	3/6-11/19	National Expenditure Program (NEP)	7,987,000.00		7,987,000.00	RCP:Roads-Construction-PCCP

Code PAP				SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (PhP)			Remarks (Brief Description of program project)
	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Total	MOOE	CO	
19BC0121	Local Infrastructure Program-Construction of Multi-Purpose Building (Public Market), Brgy. Libertad, Abulug, Cagayan	Construction Section	Competitive Bidding	2/6-12/19	26/Feb/19	05/Mar/09	3/6-11/19	National Expenditure Program (NEP)	4,950,000.00		4,950,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0122	Local Infrastructure Program-Construction of Bonifacio Cortez Street, Palloc, Ballesteros, Cagayan	Construction Section	Competitive Bidding	2/6-12/19	26/Feb/19	05/Mar/09	3/6-11/19	National Expenditure Program (NEP)	2,970,000.00		2,970,000.00	RCP-Roads-Construction-PCCP
19BC0123	Local Bridges-Construction of Cataratan Bridge, Brgy. Cataratan, Allacapan, Cagayan	Construction Section	Competitive Bidding	2/13-19/19	05/Mar/19	14/Mar/19	3/15-20/19	National Expenditure Program (NEP)	11,880,000.00		11,880,000.00	Bridges: Construction-concrete (Superstructure) with Driven Piles
19BC0124	Local Bridges-Construction of Utan Bridge, Brgy. Utan, Allacapan, Cagayan	Construction Section	Competitive Bidding	2/13-19/19	05/Mar/19	14/Mar/19	3/15-20/19	National Expenditure Program (NEP)	7,920,000.00		7,920,000.00	Bridges: Construction-concrete (Superstructure) with Driven Piles
19BC0125	Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building (Abulug municipal Gymnasium), Brgy. Libertad, Abulug, Cagayan	Construction Section	Competitive Bidding	2/13-19/19	05/Mar/19	14/Mar/19	3/15-20/19	National Expenditure Program (NEP)	29,400,000.00		29,400,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0126	Local Program-Construction of Multi-Purpose Building of DPWH Cagayan 2nd District Engineering Office,Abulug, Cagayan	Construction Section	Competitive Bidding	2/13-19/19	05/Mar/19	14/Mar/19	3/15-20/19	National Expenditure Program (NEP)	49,000,000.00		49,000,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

Prepared by:

Recommending approval:

Approved:


JULIAN O. CASTRO JR.
Engineer III
Head-BAC Secretariat


ROLANDO B. TORIDA
Engineer III
BAC- Chairperson


LORNA B. ASISTEN
District Engineer

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED FY 2019

ITEM #	PROGRAM/PROJECT	PMO/END-USER	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks
				Project Cost ABC in million Pesos	Advertisement/Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	Brief Description/ Program Project
2019 REGULAR INFRASTRUCTURE PROJECTS BASED ON NEP													
A. Project P1 > 50M										543,648.00			
A. OO 1 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System										242,408.00			
1	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Mayan-Mauyen Port Rd - K0008 + 465 - K0008 + 640	Batanes-BDEO	Public Bidding	3,142.86	8/31/2018 to 9/20/2018	9/20/2018	08/10/2018	17/10/2018 to 17/10/2018	GAA	3,207.00		3,207.00	Rehab. Of Road
2	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd - K0001+586 - K0001+890	Batanes-BDEO	Public Bidding	19,530.42	8/31/2018 to 9/20/2018	9/20/2018	08/10/2018	17/10/2018 to 21/10/2018	GAA	19,929.00		19,929.00	Rehab. Of Road
3	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd (S0003ST) - K0018+800 - K0018+853	Batanes-BDEO	Public Bidding	9,800.00	8/31/2018 to 9/15/2018	9/15/2018	01/10/2018	10/10/2018 to 14/10/2018	GAA	10,000.00		10,000.00	Const. of Road Slope Protection Structure
4	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Basco Port Diversion Road (S00001BN) - Chainage 000 - Chainage 070	Batanes-BDEO	Public Bidding	1,237.74	8/31/2018 to 9/20/2018	9/20/2018	08/10/2018	17/10/2018 to 21/10/2018	GAA	1,263.00		1,263.00	Const. of drainage structure
5	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Basco-Contracosta Diversion Road (S00010BN) - Chainage 193 - Chainage 365	Batanes-BDEO	Public Bidding	3,219.30	9/28/2018 to 10/10/2018	10/10/2018	28/10/2018	06/11/2018 to 10/11/2018	GAA	3,285.00		3,285.00	Const. of drainage structure
6	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Basco - Mahatao - Ivana - Uyugan - Imnajbu Rd (S00016BN) - K001+047 - K0001 +342, K0001+772 - K0001+866, K0006+307 - K0006 +695, K0009+974, K0012+658 - K0013 +262	Batanes-BDEO	Public Bidding	16,384.62	9/28/2018 to 18/10/2018	18/10/2018	05/11/2018	14/11/2018 to 18/11/2018	GAA	16,719.00		16,719.00	Const. of drainage structure
7	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Radio Station Road (S00003BN) - K0000+120 - K0000+270	Batanes-BDEO	Public Bidding	2,806.72	9/28/2018 to 08/11/2018	08/11/2018	26/11/2018	06/12/2018 to 11/12/2018	GAA	2,864.00		2,864.00	Const. of drainage structure
8	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd (S00003ST) - K0005+584 - K0005+724, K0005+860 - K0006+595	Batanes-BDEO	Public Bidding	16,151.38	9/28/2018 to 19/10/2018	10/19/2018	04/11/2018	29/11/2018 to 04/12/2018	GAA	16,481.00		16,481.00	Const. of drainage structure
9	Construction of Missing Links/ New Roads San Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Road, Package 2, Batanes	Batanes-BDEO	Public Bidding	29,400.00	8/31/2018 to 22/09/2018	9/22/2018	09/11/2018	04/12/2018 to 09/12/2018	GAA	30,000.00		30,000.00	Concreting of Road
10	Construction of Missing Links/ New Roads San Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Road, Package 3, Batanes	Batanes-BDEO	Public Bidding	29,400.00	8/31/2018 to 22/09/2018	9/22/2018	09/11/2018	04/12/2018 to 09/12/2018	GAA	30,000.00		30,000.00	Concreting of Road
11	Off-Carriageway Improvement Airport-Mauyen Port Road Rd - K0009+500 - K0013+000	Batanes-BDEO	Public Bidding	49,000.00	9/28/2018 to 20/10/2018	10/20/2018	07/11/2018	07/11/2018 to 29/11/2018	GAA	50,000.00		50,000.00	Sealing of shoulder
12	Off-Carriageway Improvement Basco Port Div. Rd - (S00006BN) Chainage 0 - Chainage 51, (S00006BN) Chainage 56 - Chainage 70	Batanes-BDEO	Public Bidding	980.00	9/28/2018 to 26/10/2018	10/26/2018	18/11/2018	18/11/2018 to 11/12/2018	GAA	1,000.00		1,000.00	Sealing of shoulder
13	Off-Carriageway Improvement Basco - Mahatao - Ivana - Uyugan - Imnajbu Rd - K0025+000 - K0025+216, K0001+472 - K0001+573, K0001+773 - K001 + 970, K0001+982 - K0002+501, K0002+512 - K0002+915, K0002+925 - K0003+223, K0003+236 - K0003+726	Batanes-BDEO	Public Bidding	23,407.30	9/28/2018 to 04/10/2018	08/10/2018	09/11/2018	09/11/2018 to 02/12/2018	GAA	23,885.00		23,885.00	Sealing of shoulder

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED FY 2019

ITEM #	PROGRAM/PROJECT	PMO/END-USER	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks	
				Project Cost ABC in million Pesos	Advertisement/Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	Brief Description/ Program Project	
2019 REGULAR INFRASTRUCTURE PROJECTS BASED ON NEP										543,648.00				
14	Off-Carriageway Improvement Mayan-Mauyen Port Road - K0005+037 - K0005+300	Batanes-BDEO	Public Bidding	3,866.10	9/28/2018 to 04/10/2018	10/8/2018	09/11/2018	09/11/2018 to 02/12/2018	GAA	3,945.00		3,945.00	Sealing of shoulder	
15	Off-Carriageway Improvement Uyugan-Mahatao Interior Rd - K0025+(-972) - K0025+(-670)	Batanes-BDEO	Public Bidding	4,439.40	9/28/2018 to 04/10/2018	08/10/2018	09/11/2018	09/11/2018 to 02/12/2018	GAA	4,530.00		4,530.00	Sealing of shoulder	
16	Rehabilitation/ Major Repair of Permanent Bridges Padanqan Bridge (B00002BN) along Basco-Mahatao-Ivana-Uyugan-Imnaibu Road	Batanes-BDEO	Public Bidding	3,430.00	9/14/2018 to 24/09/2018	24/09/2018	26/10/2018	26/10/2018 to 18/11/2018	GAA	3,500.00		3,500.00	Rehab. of Bridge	
17	Construction of New Permanent Bridges Gelet Bridge along Airport-Mauyen Port Road	Batanes-BDEO	Public Bidding	7,644.00	9/14/2018 to 24/09/2018	24/09/2018	26/10/2018	26/10/2018 to 18/11/2018	GAA	7,800.00		7,800.00	Construction of Bridge	
18	Construction of New Permanent Bridges Tuhel Bridge along Basco-Ivana Diversion Road	Batanes-BDEO	Public Bidding	13,720.00	9/14/2018 to 24/09/2018	24/09/2018	26/10/2018	26/10/2018 to 18/11/2018	GAA	14,000.00		14,000.00	Construction of Bridge	
B. ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods										148,740				
19	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction (Completion) of Basco Seawall and Fishing Boat Shelter Basco, Batanes	Batanes-BDEO	Public Bidding	47,040.00	9/14/2018 to 20/09/2018	24/09/2018	26/10/2018	26/10/2018 to 18/11/2018	GAA	48,000		48,000.00	Construction of Sheet Pile	
20	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Guardwall along Basco-Mahatao-Ivana-Uyugan-Imnajbu Road (S00016BN) - K0016+616 - K0017+063, Batanes	Batanes-BDEO	Public Bidding	24,147.20	9/14/2018 to 20/09/2018	24/09/2018	26/10/2018	26/10/2018 to 18/11/2018	GAA	24,640		24,640.00	Construction of guardwall	
21	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of San Vicente Sabtang Seawall and Shore Protection Wall Sabtang, Batanes	Batanes-BDEO	Public Bidding	49,000.00	9/14/2018 to 20/09/2018	24/09/2018	26/10/2018	26/10/2018 to 18/11/2018	GAA	50,000.00		50,000.00	Construction of Slope Protection Wall	
22	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Seawall Along San Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Road (S00003ST) - K0017+050 - K0017+312, Batanes	Batanes-BDEO	Public Bidding	22,442.00	9/14/2018 to 20/09/2018	20/09/2018	18/11/2018	18/11/2018 to 23/11/2018	GAA	22,900.00		22,900.00	Construction of Slope Protection Wall	
23	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Rehabilitation of Lalag Box Culvert along Basco-Mahatao-Ivana-Uyugan-Imnaibu Rd - K0023+233, Batanes	Batanes-BDEO	Public Bidding	3,136.00	10/1/2018 to 11/10/2018	11/10/2018	12/11/2018	05/12/2018 to 10/12/2018	GAA	3,200.00		3,200.00	Construction RCBC	
C. CONVERGENCE AND SPECIAL SUPPORT										84,500				
24	Construction/ Improvement of Access Roads leading to Airports Itbayat Airport/ NIA Circumferential Road, Itbayat, Batanes	Batanes-BDEO	Public Bidding	9,800.00	9/11/2018 to 17/09/2018	17/09/2018	15/11/2018	15/11/2018 to 20/11/2018	GAA	10,000.00		10,000.00	Concreting of Road	
25	Construction/ Improvement of Access Roads leading to Seaports Access Roads leading to Chavayan Port, Sabtang, Batanes	Batanes-BDEO	Public Bidding	9,310.00	9/15/2018 to #VALUE!	#VALUE!	#VALUE!	#VALUE! to #VALUE!	GAA	9,500.00		9,500.00	Concreting of Road	
26	Construction/ Improvement of Access Roads leading to Seaports Access Roads leading to Mauyen Port, Itbayat, Batanes	Batanes-BDEO	Public Bidding	9,800.00	#VALUE! to #VALUE!	#VALUE!	#VALUE!	#VALUE! to #VALUE!	GAA	10,000.00		10,000.00	Concreting of Road	
27	Construction/ Improvement of Access Roads leading to Seaports Access Roads leading to Panembatan Port, Itbayat, Batanes	Batanes-BDEO	Public Bidding	9,800.00	9/11/2018 to 19/11/2018	19/11/2018	21/12/2018	13/01/2019 to 18/01/2019	GAA	10,000.00		10,000.00	Concreting of Road	
28	Construction/ Improvement of Access Roads leading to Seaports Mayan to Valanga Port National Road, Itbayat, Batanes	Batanes-BDEO	Public Bidding	14,700.00	10/15/2018 to #VALUE!	#VALUE!	#VALUE!	#VALUE! to #VALUE!	GAA	15,000.00		15,000.00	Concreting of Road	

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED FY 2019

ITEM #	PROGRAM/PROJECT	PMO/END-USER	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks	
				Project Cost ABC in million Pesos	Advertisement/Post ing	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO		
2019 REGULAR INFRASTRUCTURE PROJECTS BASED ON NEP											543,648.00			
29	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Maratay Beach, Mahatao, Batanes	Batanes-BDEO	Public Bidding	9,800.00	10/15/2018 to 25/10/2018	#VALUE!	#VALUE!	#VALUE! to #VALUE!	GAA	10,000.00		10,000.00	Concreting of Road	
30	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Racuh-a-Idi Old Settlement, Mahatao, Batanes	Batanes-BDEO	Public Bidding	9,800.00	10/19/2018 to 29/10/2018	29/10/2018	30/11/2018	23/12/2018 to 28/12/2018	GAA	10,000.00		10,000.00	Concreting of Road	
31	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading tooooo Turungan Caves, Itbayat, Batanes	Batanes-BDEO	Public Bidding	9,800.00	10/19/2018 to 25/10/2018	25/10/2018	30/11/2018	23/12/2018 to 28/12/2018	GAA	10,000.00		10,000.00	Concreting of Road	
II. PROJECTS														
1. Locally Funded Projects														
b. Construction/repair/Rehabilitation/Improvement of Various Infra including Local Projects														
32	Construcion of Diptan Multi-Purpose Building (Covered Court), Phase 3, San Antonio, Basco, Batanes	Batanes-BDEO	Public Bidding	990.00	10/19/2018 to 29/10/2018	29/10/2018	30/11/2018	23/12/2018 to 28/12/2018	GAA	1,000.00		1,000.00	Rehabilitation of Multi - Purpose Building	
33	Construction of Ivana Multi-Purpose Building (Covered Court), Phase 3, Ivana, Batanes	Batanes-BDEO	Public Bidding	2,970.00	10/19/2018 to 29/10/2018	29/10/2018	23/12/2018	23/12/2018 to 28/12/2018	GAA	3,000.00		3,000.00	Rehabilitation / Improvement of Multi - Purpose Building	
34	Construction of Multi-Purpose Building (Covered Court), Phase 3, Mahatao, Batanes	Batanes-BDEO	Public Bidding	3,960.00	10/19/2018 to 29/10/2018	29/10/2018	23/12/2018	23/12/2018 to 28/12/2018	GAA	4,000.00		4,000.00	Rehabilitation / Improvement of Multi - Purpose Building	
35	Construction of Multi-Purpose Building (Itbayat Public Market), Itbayat, Batanes	Batanes-BDEO	Public Bidding	4,950.00	10/19/2018 to 29/10/2018	29/10/2018	23/12/2018	23/12/2018 to 28/12/2018	GAA	5,000.00		5,000.00	Rehabilitation / Improvement of Multi - Purpose Building	
36	Construction of Multi-Purpose Building (Itbayat Slaughter House), Itbayat, Batanes	Batanes-BDEO	Public Bidding	3,960.00	10/19/2018 to 29/10/2018	29/10/2018	23/12/2018	23/12/2018 to 28/12/2018	GAA	4,000.00		4,000.00	Rehabilitation / Improvement of Multi - Purpose Building	
37	Construction of Two-Storey Diptan Multi-Purpose Building (Barangay Covered Hall), San Antonio, Basco, Batanes	Batanes-BDEO	Public Bidding	3,960.00	10/19/2018 to 29/10/2018	29/10/2018	23/12/2018	23/12/2018 to 28/12/2018	GAA	4,000.00		4,000.00	Rehabilitation / Improvement of Multi - Purpose Building	
38	Rehabilitation of Basco Multi-Purpose Building (BNSHS Covered Court), San Antonio, Basco, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/19/2018 to 29/10/2018	29/10/2018	23/12/2018	23/12/2018 to 28/12/2018	GAA	2,000.00		2,000.00	Rehabilitation / Improvement of Multi - Purpose Building	
39	Rehabilitation of Sabtang National School of Fisheries Vocational Building, Brgy. Sinakan, Sabtang, Batanes	Batanes-BDEO	Public Bidding	2,970.00	10/19/2018 to 29/10/2018	29/10/2018	23/12/2018	23/12/2018 to 28/12/2018	GAA	3,000.00		3,000.00	Rehabilitation / Improvement of Multi - Purpose Building	
40	Rehabilitation of Uyugan Multi-Purpose Building (Itbud Covered Court), Uyugan, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/19/2018 to 29/10/2018	29/10/2018	23/12/2018	23/12/2018 to 28/12/2018	GAA	2,000.00		2,000.00	Rehabilitation / Improvement of Multi - Purpose Building	
41	Construction (Completion) of Mahatao National High School Two-storey Building, Mahatao, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/19/2018 to 29/10/2018	29/10/2018	23/12/2018	23/12/2018 to 28/12/2018	GAA	2,000.00		2,000.00	Rehabilitation / Improvement of Multi - Purpose Building	
42	Rehabilitation of Itbud Elementary School Building (Gabaldon Building), Uyugan, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/19/2018 to 29/10/2018	29/10/2018	23/12/2018	23/12/2018 to 28/12/2018	GAA	2,000.00		2,000.00	Rehabilitation / Improvement of Multi - Purpose Building	
43	Construction of Padangan Flood Control, Phase 2, Brgy. Ihubok I (Kaychanarianan), Basco, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/19/2018 to 29/10/2018	29/10/2018	23/12/2018	23/12/2018 to 28/12/2018	GAA	2,000.00		2,000.00	Construction of Slope Protection Wall	
44	Construction of Retaining Wall at Ivana National High School, Ivana, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/19/2018 to 25/10/2018	29/10/2018	30/11/2018	23/12/2018 to 28/12/2018	GAA	2,000.00		2,000.00	Construction of Slope Protection Wall	
45	Construction of Yasyas Creek Wall, Phase 2, Brgy. Ihubok I (Kaychanarianan), Basco, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/19/2018 to 29/10/2018	29/10/2018	30/11/2018	23/12/2018 to 28/12/2018	GAA	2,000.00		2,000.00	Construction of Slope Protection Wall	

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED FY 2019

ITEM #	PROGRAM/PROJECT	PMO/END-USER	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Project Cost ABC in million Pesos	Advertisement/Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	Brief Description/ Program Project
2019 REGULAR INFRASTRUCTURE PROJECTS BASED ON NEP													
										543,648.00			
46	Construction of Beltran-Escalona Road (New Road), San Antonio, Basco, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/19/2018 to 08/10/2018	08/10/2018	30/11/2018	02/12/2018 to 07/12/2018	GAA	2,000.00		2,000.00	Construction of Road
47	Construction of Chapon Hills Road, Brgy. Kayvaluganan, Uyugan, Batanes	Batanes-BDEO	Public Bidding	1,980.00	9/28/2018 to 08/10/2018	08/10/2018	09/11/2018	02/12/2018 to 07/12/2018	GAA	2,000.00		2,000.00	Construction of Road
48	Construction of Imnajbu Diversion Road, Phase 2, Brgy. Imnajbu, Uyugan, Batanes	Batanes-BDEO	Public Bidding	4,950.00	9/28/2018 to 08/10/2018	08/10/2018	09/11/2018	02/12/2018 to 07/12/2018	GAA	5,000.00		5,000.00	Construction of Road
49	Construction of Uvoy Road, Brgy. Uvoy, Mahatao, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/1/2018 to 11/10/2018	11/10/2018	12/11/2018	05/12/2018 to 05/12/2018	GAA	2,000.00		2,000.00	Construction of Road
50	Rehabilitation of Arenal Road, Brgy. Hanib, Mahatao, Batanes	Batanes-BDEO	Public Bidding	990.00	10/1/2018 to 11/10/2018	11/10/2018	12/11/2018	05/12/2018 to 10/12/2018	GAA	1,000.00		1,000.00	Construction of Road
51	Rehabilitation of Beateria Road, Phase 2, Brgy. Panatayan, Mahatao, Batanes	Batanes-BDEO	Public Bidding	990.00	10/1/2018 to 11/10/2018	11/10/2018	12/11/2018	05/12/2018 to 10/12/2018	GAA	1,000.00		1,000.00	Construction of Road
52	Rehabilitation of Hordonez Road, Brgy. Ihubok I (Kaychanarianan), Basco, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/1/2018 to 11/10/2018	11/10/2018	12/11/2018	05/12/2018 to 10/12/2018	GAA	2,000.00		2,000.00	Construction of Road
53	Rehabilitation of Lozano Road, Brgy. Uvoy, Mahatao, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/1/2018 to 11/10/2018	11/10/2018	12/11/2018	05/12/2018 to 10/12/2018	GAA	2,000.00		2,000.00	Construction of Road
54	Rehabilitation of Pendiente Road, Phase 2, Brgy. Uvoy, Mahatao, Batanes	Batanes-BDEO	Public Bidding	990.00	10/1/2018 to 11/10/2018	11/10/2018	12/11/2018	05/12/2018 to 10/12/2018	GAA	1,000.00		1,000.00	Construction of Road
55	Rehabilitation of Sinakan Road, Brgy. Sinakan, Sabtang, Batanes	Batanes-BDEO	Public Bidding	1,980.00	10/1/2018 to 11/10/2018	11/10/2018	12/11/2018	05/12/2018 to 10/12/2018	GAA	2,000.00		2,000.00	Construction of Road
56	Rehabilitation of Vahangsien Road, Brgy. Kayhuvokan, Basco, Batanes	Batanes-BDEO	Public Bidding	3,960.00	10/1/2018 to 11/10/2018	11/10/2018	12/11/2018	05/12/2018 to 10/12/2018	GAA	4,000.00		4,000.00	Construction of Road
57	Construction/Rehabilitation of Taytay Footbridge, Brgy. Kayhuvokan, Basco, Batanes	Batanes-BDEO	Public Bidding	2,970.00	10/1/2018 to 11/10/2018	11/10/2018	12/11/2018	05/12/2018 to 10/12/2018	GAA	3,000.00		3,000.00	Construction of Bridge
58	Rehabilitation/Improvement of Itbayat Waterworks System	Batanes-BDEO	Public Bidding	2,970.00	10/1/2018 to 11/10/2018	11/10/2018	12/11/2018	05/12/2018 to 10/12/2018	GAA	3,000.00		3,000.00	Rehabilitation of Waterworks System


Prepared by:


FRANCISCO M. VILLARTE
 Engineer II/COO, Planning & Design Section

Recommending Approval:



ANITA A. VIOLA
 Assistant District Engineer



Approved by:


VERONICA S. SANTI
 District Engineer



ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED FY 2019





DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2019 for Civil Works Projects based on House Bill No. 6215 General Appropriations Bill (HGAB)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads - Cagayan Valley Rd - K0464 + 970 - K0466 + 000, K0467 + 000 - K0468 + 000, K0469 + 032 - K0469 + 730, K0469 + 760 - K0469 + 883	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 58,691,000.00		√	Preventive Maintenance of Road: Asphalt Overlay
2	OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of By-Pass and Diversion Roads - Tuguegarao-Solana Diversion Rd, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 100,000,000.00		√	Construction of Concrete Bridge
3	OO1: Ensure Safe and Reliable National Road System - Bridge - Construction of New Permanent Bridges - Itawes Br. along Cagayan-Apayao Rd	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 100,000,000.00		√	Construction of Concrete Bridge
4	OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges - Baculud Br. 2 (B01922LZ) along Cagayan Valley Rd	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 74,620,000.00		√	Widening of Bridge
5	OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges - Pinacanauan Br. (B01910LZ) along Cagayan Valley Rd	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 100,000,000.00		√	Widening of Bridge

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Cagayan-Apayao Rd - K0493 + 000 - K0494 + 606	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 19,562,000.00		√	Construction of Drainage Structure along Road
7	OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Peñablanca-Callao Cave Rd - K0480 + (-120) - K0480 + 000, K0483 + 130 - K0483 + 180, K0484 + 030 - K0484 + 060	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 10,920,000.00		√	Construction of Road Slope Protection Structure
8	OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Cagayan Valley Rd - K0461 + 064 - K0461 + 704, K0461 + 881 - K0462 + 211	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 35,000,000.00		√	Reconstruction to Concrete Pavement
9	OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Santiago-Tuguegarao Rd (Jct Kalinga-Tuguegarao Sect) - K0442 + 222 - K0443 + 204	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 35,845,000.00		√	Reconstruction to Concrete Pavement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10	OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Cagayan-Apayao Rd - K0520 + 926 - K0521 + 754	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 27,223,000.00		√	Reconstruction to Concrete Pavement
11	OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads - Santiago-Tuguegarao Rd (Jct Kalinga-Tuguegarao Sect) - K0445 + 500 - K0445 + 575	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,660,000.00		√	Road Widening
12	OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads - Cagayan-Apayao Rd - K0508 + 943 - K0551 + 000	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 46,099,000.00		√	Road Widening
13	OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of By-Pass and Diversion Roads - Amulung Bypass Road, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 40,000,000.00		√	Construction of Gravel Road and ROW Acquisition
14	OO1: Ensure Safe and Reliable National Road System - Bridge - Rehabilitation/ Major Repair of Permanent Bridges - Balzain Br. 1 (B01924LZ) along Cagayan-Apayao Rd (Tuguegarao Sect)	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,275,000.00		√	Rehabilitation / Major Repair of Bridge
15	OO1: Ensure Safe and Reliable National Road System - Bridge - Rehabilitation/ Major Repair of Permanent Bridges - Baret Br. (B01923LZ) along Cagayan-Apayao Rd (Tuguegarao Sect)	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,772,000.00		√	Rehabilitation / Major Repair of Bridge

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	OO1: Ensure Safe and Reliable National Road System - Bridge - Rehabilitation/ Major Repair of Permanent Bridges - Cabuluan Br. (B04778LZ) along Kalinga-Cagayan Rd (Calanan-Enrile Section)	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 6,000,000.00		√	Rehabilitation / Major Repair of Bridge
17	OO1: Ensure Safe and Reliable National Road System - Bridge - Rehabilitation/ Major Repair of Permanent Bridges - Liwan Br. (B01118LZ) along Kalinga-Cagayan Rd (Calanan-Enrile Section)	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 3,235,000.00		√	Rehabilitation / Major Repair of Bridge
18	OO1: Ensure Safe and Reliable National Road System - Bridge - Rehabilitation/ Major Repair of Permanent Bridges - Quibal Br. (B01373LZ) along Peñablanca-Callao Cave Rd	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 1,357,000.00		√	Rehabilitation / Major Repair of Bridge
19	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Maddarulug to Cadaanan Road leading to Ecotourism Park, Solana, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 20,000,000.00		√	Reconstruction to Concrete Pavement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Bugnay to Lakambini via Mambacag Road connecting to Provincial and National Road to Robina Sugar Milling Company (CARSUMCO) in support of Agri-business (Sugarcane Milling), Tuao, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 15,000,000.00		√	Construction of Concrete Road
21	OO2 : Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Natappian Flood Control System, Solana, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 75,000,000.00		√	Construction of Flood Mitigation Structure
22	OO2 : Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects - Centro Anquiray, Amulung, Cagayan - Downstream	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 70,000,000.00		√	Construction of Flood Mitigation Structure
23	OO2 : Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects - Centro Anquiray, Amulung, Cagayan - Upstream	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 70,000,000.00		√	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	OO2 : Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects - Centro Minanga Sur, Iguig, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 69,237,000.00		√	Construction of Flood Mitigation Structure
25	OO2 : Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects - Dugayung, Amulung, Cagayan - Downstream	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 62,617,000.00		√	Construction of Flood Mitigation Structure
26	OO2 : Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction OF Flood Control Structure along Cagayan River, Tuguegarao Section, Namabbalan, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 100,000,000.00		√	Construction of Flood Mitigation Structure
27	Local Program - Buildings and Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction (Completion) of Tuguegarao West Central Gymnasium, Tuguegarao City, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 8,000,000.00		√	Construction of Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28	Local Program - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Rehabilitation of Cagayan Multi-Purpose Building (Ivatan Dormitory), CSU Campus, Brgy. Carig, Tuguegarao City, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Rehabilitation / Major Repair of Multi Purpose Building
29	Local Program - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Bleachers), Brgy. Balzain East, Tuguegarao City, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 1,000,000.00		√	Construction of Multi Purpose Building
30	Local Program - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Completion), Brgy. Balzain West, Tuguegarao City, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 1,000,000.00		√	Construction of Multi Purpose Building
31	Local Program - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Completion), Brgy. Cordova, Amulung, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 1,000,000.00		√	Construction of Multi Purpose Building
32	Local Program - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Completion), Brgy. Natappian West, Solana, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 1,000,000.00		√	Construction of Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33	Local Program - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Bangag, Solana, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Construction of Multi Purpose Building
34	Local Program - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Basi East, Solana, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Construction of Multi Purpose Building
35	Local Program - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Basi West, Solana, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Construction of Multi Purpose Building
36	Local Program - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Namabbalan Norte, Tuguegarao City, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Construction of Multi Purpose Building
37	Local Program - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. San Juan, Tuao, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Construction of Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38	Local Program - Buildings and Other Structures - Multipurpose / Facilities - National Building Program - Construction/ Extension of DPWH Regional Office II Buiding, Regonal Office Center, Carig Sur, Tuguegarao City	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 50,000,000.00		√	Construction of Multi Purpose Building
39	Local Program - Buildings and Other Structures - School Buildings - Local Infrastructure Program - Construction of 1 Classroom at Gangauan Elementary School, Brgy. Gangauan, Amulung, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 1,500,000.00		√	Construction of 1-Storey Classroom
40	Local Program - Buildings and Other Structures - School Buildings - Local Infrastructure Program - Construction of 1 Classroom at Liwan Norte Elementary School, Brgy. Liwan Norte, Enrile, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 1,500,000.00		√	Construction of 1-Storey Classroom
41	Local Program - Buildings and Other Structures - School Buildings - Local Infrastructure Program - Construction of 1 Classroom at Maguirig Elementary School, Brgy. Maguirig, Solana, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 1,500,000.00		√	Construction of 1-Storey Classroom
42	Local Program - Buildings and Other Structures - School Buildings - Local Infrastructure Program - Construction of 1 Classroom at Masical Elementary School, Brgy. Masical, Amulung, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 1,500,000.00		√	Construction of 1-Storey Classroom

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43	Local Program - Buildings and Other Structures - School Buildings - Local Infrastructure Program - Construction of 1 Classroom at Pataya Elementary School, Brgy. Patay, Solana, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 1,500,000.00		√	Construction of 1-Storey Classroom
44	Local Program - Buildings and Other Structures - School Buildings - Local Infrastructure Program - Construction of 1 Classroom at Roma Norte Elementary School, Brgy. Roma Norte, Enrile, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 1,500,000.00		√	Construction of 1-Storey Classroom
45	Local Program - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program - Construction of Drainage System along Brgy. Carig Norte, Tuguegarao City, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 1,000,000.00		√	Construction of Drainage Structure along Road
46	Local Program - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program - Construction of Drainage System along Brgy. Caritan Centro, Tuguegarao City, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 1,000,000.00		√	Construction of Drainage Structure along Road
47	Local Program - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program - Construction of Drainage System along Brgy. Caritan Norte, Tuguegarao City, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 1,000,000.00		√	Construction of Drainage Structure along Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
48	Local Program - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program - Construction of Drainage System along Brgy. Cataggaman Viejo, Tuguegarao City, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 1,000,000.00		√	Construction of Drainage Structure along Road
49	Local Program - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program - Construction of Drainage System along Brgy. Larion Bajo, Tuguegarao City, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 1,000,000.00		√	Construction of Drainage Structure along Road
50	Local Program - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program - Construction of Drainage System along Brgy. Pallua Sur, Tuguegarao City, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 1,000,000.00		√	Construction of Drainage Structure along Road
51	Local Program - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program - Construction of Drainage System along Brgy. Tagga, Tuguegarao City, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 1,000,000.00		√	Construction of Drainage Structure along Road
52	Local Program - Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program - Construction of Box Culvert, Brgy. Nangalasauan, Amulung, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 1,000,000.00		√	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	Local Program - Local Roads and Bridges - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Concreting of Dulig St. Leonarda, Tuguegarao City, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 3,000,000.00		√	Road Upgrading Gravel to Paved
54	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Local Road, Brgy. Agugaddan, Peñablanca, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Road Upgrading Gravel to Paved
55	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Local Road, Brgy. Atulu, Iguig, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Road Upgrading Gravel to Paved
56	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Local Road, Brgy. Bacring, Amulung, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Road Upgrading Gravel to Paved
57	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Local Road, Brgy. Baliuag, Peñablanca, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Road Upgrading Gravel to Paved
58	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Local Road, Brgy. Capatan, Tuguegarao City, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Road Upgrading Gravel to Paved
59	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Local Road, Brgy. Centro, Enrile, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Road Upgrading Gravel to Paved

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
60	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Local Road, Brgy. Gammad, Iguig, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Road Upgrading Gravel to Paved
61	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Local Road, Brgy. Garab, Iguig, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Road Upgrading Gravel to Paved
62	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Local Road, Brgy. Goran, Amulung, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Road Upgrading Gravel to Paved
63	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Local Road, Brgy. Leonarda, Tuguegarao, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,500,000.00		√	Road Upgrading Gravel to Paved
64	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Local Road, Brgy. Libag Norte, Tuguegarao, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Road Upgrading Gravel to Paved
65	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Local Road, Brgy. Malibabag, Peñablanca, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Road Upgrading Gravel to Paved
66	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Local Road, Brgy. Marobbob, Amulung, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Road Upgrading Gravel to Paved


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
67	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Local Road, Brgy. Minanga, Peñablanca, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Road Upgrading Gravel to Paved
68	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Local Road, Brgy. Palao, Solana, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Road Upgrading Gravel to Paved
69	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Local Road, Brgy. Parog-Parog, Solana, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Road Upgrading Gravel to Paved
70	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Local Road, Brgy. San Gabriel, Tuguegarao City, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Road Upgrading Gravel to Paved

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
71	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Local Road, Brgy. Ugac Sur, Tuguegarao City, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,500,000.00		√	Road Upgrading Gravel to Paved
72	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Concreting of Local Road, Lemu National High School, Brgy. Lemu Sur, Enrile, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 2,000,000.00		√	Road Upgrading Gravel to Paved
73	Water Management Facilities - Water Supply - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction/Rehabilitation/Improvement of Level III Water Supply System, Enrile, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 26,000,000.00		√	Construction of Bridge
74	Water Management Facilities - Water Supply - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction/Rehabilitation/Improvement of Level III Water Supply System, Iguig, Cagayan	Planning and Design Section	Public Bidding	11-06-18 to 11-26-18	11-26-18	1-15-19	1-17-19	GAA 2019	₱ 24,000,000.00		√	Construction of Water Supply Systems

Prepared By:


CHARO R. ARUGAY
 Engineer III
 Head Procurement Unit

Checked By:


EUGENIO L. LASAM
 Engineer III
 BAC, Vice Chairman

Submitted By:


DANILO U. TABILAS
 District Engineer

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

ISABELA IST

District Engineering Office

City of Ilagan, Isabela

ANNUAL PROCUREMENT PLAN (INDICATIVE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB//RE01	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Aga Br. 2 (BO1143LZ) along Ilagan-Delfin Albano-Mallig Rd		Public	11/8-14/18	06/12/2018	14/12/2018	20/12/2018	GAA 2019	3,620,000.00			
			Bidding									
	Minanga Br. (b01129Iz) along Daang Maharlika (LZ)		Public	11/8-14/18	06/12/2018	14/12/2018	20/12/2018	GAA 2019	41,000,000.00			
			Bidding									
	San Ignacio Br. (B02684LZ) along Ilagan-Delfin Albano-Mallig Rd		Public	11/8-14/18	06/12/2018	14/12/2018	20/12/2018	GAA 2019	8,000,000.00			
			Bidding									
	Construction of Flood Control Project at Brgy. Pilitan,		Public	10/31-11/6/18	29/11/2018	13/12/2018	21/12/2018	GAA 2019	30,000,000.00			
	Tumauini, Isabela		Bidding									
	Construction of of Flood Control Project at Brgy. Lanna,		Public	10/31-11/6/18	29/11/2018	13/12/2018	21/12/2018	GAA 2019	30,000,000.00			
	Tumauini, Isabela		Bidding									
	Construction of of Flood Control Project, Calamagui,		Public	10/31-11/6/18	29/11/2018	13/12/2018	21/12/2018	GAA 2019	30,000,000.00			
	Tumauini, Isabela		Bidding									
	Construction of Flood Control Project, Capo, Ilagan City, Isabela		Public	10/31-11/6/18	29/11/2018	13/12/2018	21/12/2018	GAA 2019	30,000,000.00			
			Bidding									
	Construction of Flood Control Project, Ngarag, Cabagan, Isabela		Public	10/31-11/6/18	29/11/2018	13/12/2018	21/12/2018	GAA 2019	30,000,000.00			
			Bidding									
	Construction of River Control, Cagayan River, Brgy. Paragu,		Public	10/31-11/6/18	29/11/2018	13/12/2018	21/12/2018	GAA 2019	20,000,000.00			
	Tumauini, Isabela		Bidding									
	Construction of Sta. Maria Cagayan River Base Flood Control Project		Public	10/31-11/6/18	29/11/2018	13/12/2018	21/12/2018	GAA 2019	50,000,000.00			
	Mozzozzin, San Rafael, Calamagui & San Isidro),Sta.Maria,Isabela		Bidding									
	Access Road Leading to Abuan River-Vase Eco-tourism		Public	10/26-11/1/18	22/11/2018	07/12/2018	14/12/2018	GAA 2019	15,000,000.00			
	Sindon Bayabo, Ilagan City, Isabela		Bidding									

Prepared by:

Recommended by:

Approved by:

RONALD P. TAGUBA

Engineer III, Procurement Unit/Head Secretariat

RESTITUTO A. BENTERO

Chief, Maintenance Section /BAC Chairman

EVELYN C. COSTALES, Ph.D.

District Engineer

ANNUAL PROCUREMENT PLAN CY 2019

Contract No.	PROGRAM/ PROJECT	PMO/END-USER	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
				Advertising/ Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program Project	
A. P 20M and Below													
	1.	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads : Naguilian- Sn Mariano Rd, K0384 + 400 - K0384 + 500, K0391 + 710 - K0391 + 800, K0401+ 000 - K0401 + 085, K0403 + 200 - K0403 + 400	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	15,000.00			Construction of Road Slope Protection Structure
	2.	Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads : Santiago-Tuguegarao Rd, K0391 + 016 - K0391 + 017.80	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	2,000.00			Replacement of Drainage Structure along Road (from RCPC to RCBC)
	3.	Bridge - Retrofitting/ Strengthening of Permanent Bridges: Barucboc Br. (B01160LZ) along Santiago-Tuguegarao Rd	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	15,100.00			Retrofitting/ Strengthening of Bridge
	4.	Bridge - Retrofitting/ Strengthening of Permanent Bridges: Sandiat Br. (B01153LZ) along Santiago-Tuguegarao Rd	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	5,500.00			Retrofitting/ Strengthening of Bridge
	5.	Bridge - Retrofitting/ Strengthening of Permanent Bridges: Saraga Br. (B01175LZ) along Naguilian- Sn Mariano Rd	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	6,500.00			Retrofitting/ Strengthening of Bridge
	6.	Bridge - Retrofitting/ Strengthening of Permanent Bridges: Siffu Br. (B01157LZ) along Santiago-Tuguegarao Rd (Phase II)	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	8,700.00			Retrofitting/ Strengthening of Bridge
	7.	Bridge - Widening of Permanent Bridges: Babanuang Br. (B01152LZ) along Santiago-Tuguegarao Rd	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	15,600.00			Widening of Permanent Bridges
	8.	Bridge - Widening of Permanent Bridges: Barambam Br. (B01156LZ) along Santiago-Tuguegarao Rd	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	18,890.00			Widening of Permanent Bridges

ANNUAL PROCUREMENT PLAN CY 2019

Contract No.	PROGRAM/ PROJECT		PMO/END-USER	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertising/ Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program Project
	9.	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Mallig River Flood Control Project (San Pedro Section Downstream), Roxas, Isabela	Isabela 2nd	Competitive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	20,000.00			Construction of Flood Control
	10.	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Mallig River Flood Control Project Phase II (Imbiao Section), Roxas, Isabela	Isabela 2nd	Competitive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	20,000.00			Construction of Flood Control
	11.	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Brgy. Upi Road Connecting Rice and Corn Production to National Road Leading to Rice Milling Companies in Support to Agri-Business Industry, Gamu, Isabela	Isabela 2nd	Competitive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	20,000.00			Construction of Concrete Road
	12.	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Brgy. Upi Road Connecting Rice and Corn Production to Provincial Road Leading to Rice Milling Companies in support to Agri-Business Industry, Gamu, Isabela	Isabela 2nd	Competitive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	15,000.00			Construction of Concrete Road
	13.	Local Infrastructure Program: Completion of Multi-Purpose Building (Community Center), Brgy. Punit,Benito, Soliven, Isabela	Isabela 2nd	Competitive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	1,500.00			Construction of Multi Purpose Building
	14.	Local Infrastructure Program: Completion of Multi-Purpose Building (Community Center), Brgy. San Isidro,Quirino, Isabela	Isabela 2nd	Competitive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	1,500.00			Construction of Multi Purpose Building
	15.	Local Infrastructure Program: Completion of Multi-Purpose Building (Community Center), Brgy. Songsong,Gamu, Isabela	Isabela 2nd	Competitive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	2,500.00			Construction of Multi Purpose Building
	16.	Local Infrastructure Program: Completion of Multi-Purpose Building (Community Center), Brgy. Sun Life, Benito, Soliven, Isabela	Isabela 2nd	Competitive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	1,500.00			Construction of Multi Purpose Building

ANNUAL PROCUREMENT PLAN CY 2019

Contract No.	PROGRAM/ PROJECT		PMO/END-USER	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertising/ Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program Project
	17.	Local Infrastructure Program: Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Rizal, Roxas, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	1,500.00			Construction of Multi Purpose Building
	18.	Local Infrastructure Program: Construction (Completion) of Multi-Purpose Building (Center for Comprehensive High School), Brgy. Rizal, Quirino, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	1,500.00			Construction of Multi Purpose Building
	19.	Local Infrastructure Program: Construction (Completion) of Multi-Purpose Building (Community Center), Brgy. Bagong Sikat, Naguilian, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	1,500.00			Construction of Multi Purpose Building
	20.	Local Infrastructure Program: Construction (Completion) of Multi-Purpose Building (Community Center), Brgy. Manaring, Naguilian, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	1,500.00			Construction of Multi Purpose Building
	21.	Local Infrastructure Program: Construction (Completion) of Multi-Purpose Building (Community Center), Brgy. Palatao, Naguilian, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	1,500.00			Construction of Multi Purpose Building
	22.	Local Infrastructure Program: Construction (Completion) of Multi-Purpose Building (Community Center), Brgy. Tomas, Naguilian, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	1,500.00			Construction of Multi Purpose Building
	23.	Local Infrastructure Program: Construction (Completion) of Multi-Purpose Building (Community Center), Brgy. Sun Life, Naguilian, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	1,500.00			Construction of Multi Purpose Building
	24.	Local Infrastructure Program: Construction (Completion) of Multi-Purpose Building (Community Center), Brgy. Abut, Quezon, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	1,500.00			Construction of Multi Purpose Building
	25.	Local Infrastructure Program: Construction (Completion) of Multi-Purpose Building (Community Center), Brgy. Agliam, San Manuel, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	2,000.00			Construction of Multi Purpose Building
	26.	Local Infrastructure Program: Construction (Completion) of Multi-Purpose Building (Community Center), Brgy. Francisco, San Manuel, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	2,000.00			Construction of Multi Purpose Building

ANNUAL PROCUREMENT PLAN CY 2019

Contract No.	PROGRAM/ PROJECT		PMO/END-USER	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertising/ Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program Project
	27.	Local Infrastructure Program: Construction (Completion) of Multi-Purpose Building (Community Center), Brgy. Upi, Gamu, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	1,000.00			Construction of Multi Purpose Building
	28.	Local Infrastructure Program: Construction (Completion) of Multi-Purpose Building, Quezon National High School Brgy. Alunan, Quezon, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	2,000.00			Construction of Multi Purpose Building
	29.	Local Infrastructure Program: Construction (Completion) of Multi-Purpose Building, Quirino National High School Brgy. Luna, Quirino, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	2,000.00			Construction of Multi Purpose Building
	30.	Local Infrastructure Program: Construction of Multi-Purpose Building (Community Center), Brgy. Bantug, Roxas, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	3,000.00			Construction of Multi Purpose Building
	31.	Local Infrastructure Program: Construction of Multi-Purpose Building (Community Center), Brgy. San Placido, Roxas, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	2,000.00			Construction of Multi Purpose Building
	32.	Local Infrastructure Program: Construction of Multi-Purpose Building (Community Center), Brgy. San Rafael, Quirino, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	2,000.00			Construction of Multi Purpose Building
	33.	Local Infrastructure Program: Construction of Multi-Purpose Building (Community Center), Brgy. Suerte, Quirino, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	3,000.00			Construction of Multi Purpose Building
	34.	Local Infrastructure Program: Construction of Multi-Purpose Building (Community Center), Brgy. Linglingay, Gamu, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	2,500.00			Construction of Multi Purpose Building
	35.	Local Infrastructure Program: Construction of Multi-Purpose Building (Community Center), Brgy. Maluno Norte, Benito Soliven, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	2,500.00			Construction of Multi Purpose Building
	36.	Local Infrastructure Program: Construction of Multi-Purpose Building (Community Center), Brgy. Maluno Sur, Benito Soliven, Isabela	Isabela 2nd	Competetive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	2,500.00			Construction of Multi Purpose Building

ANNUAL PROCUREMENT PLAN CY 2019

[illegible]

ANNUAL PROCUREMENT PLAN CY 2019

Contract No.	PROGRAM/ PROJECT		PMO/END-USER	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertising/ Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program Project
	47.	Local Infrastructure Program: Road Concreting at Brgy. Imbiao, Roxas, Isabela	Isabela 2nd	Competitive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	3,000.00			Construction of Concrete Road
	48.	Local Infrastructure Program: Road Concreting at Brgy. Lanting, Roxas, Isabela	Isabela 2nd	Competitive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	3,000.00			Construction of Concrete Road
	49.	Local Infrastructure Program: Road Concreting at Brgy.Marcos, Roxas, Isabela	Isabela 2nd	Competitive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	3,000.00			Construction of Concrete Road
	50.	Local Infrastructure Program: Road Concreting at Brgy. Muñoz East, Roxas, Isabela	Isabela 2nd	Competitive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	3,000.00			Construction of Concrete Road
	51.	Local Infrastructure Program: Road Concreting at Brgy. Pintor, Gamu, Isabela	Isabela 2nd	Competitive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	3,000.00			Construction of Concrete Road
	52.	Local Infrastructure Program: Road Concreting at Brgy. San Antonio, Roxas, Isabela	Isabela 2nd	Competitive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	3,000.00			Construction of Concrete Road
	53.	Local Infrastructure Program: Road Concreting at Brgy. Sandiat West, San Manuel, Isabela	Isabela 2nd	Competitive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	3,000.00			Construction of Concrete Road
	54.	Local Infrastructure Program: Road Concreting at Brgy. Santiago, Benito Soliven, Isabela	Isabela 2nd	Competitive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	3,000.00			Construction of Concrete Road
	55.	Local Infrastructure Program: Road Concreting at Brgy. Sotero Nuesa, Roxas, Isabela	Isabela 2nd	Competitive Bidding	October 24- 30, 2018	November 12, 2018	January 7, 2019	January 9, 2019	CY-2019 Infra. Proj.	3,000.00			Construction of Concrete Road
		B. Above P 20M up to 50 M											
	1	Asset Preservation - Preventive Maintenance - Primary Roads: Daang Maharlika (LZ), K0383 + 1629 - K0386 + 000, K0386 + 460 - K0386 + 705	Isabela 2nd	Competitive Bidding	November 08 - November 14, 2018	November 27, 2018	January 8, 2019	January 10, 2019	CY-2019 Infra. Proj.	34,906.00			Asphalt Overlay (80mm with correction)

ANNUAL PROCUREMENT PLAN CY 2019

Contract No.	PROGRAM/ PROJECT		PMO/END-USER	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertising/ Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program Project
	2.	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads: Daang Maharlika (LZ), K0382 + 000 - K0382 + 644	Isabela 2nd	Competitive Bidding	November 08 - November 14, 2018	November 27, 2018	January 8, 2019	January 10, 2019	CY-2019 Infra. Proj.	45,031.00			Concrete Reconstruction
	3.	Network Development - Off-Carriageway Improvement - Tertiary Roads: Ilagan- Delfin Albano-Mallig Rd, K0434 + (-098) - K0438+ 375	Isabela 2nd	Competitive Bidding	November 08 - November 14, 2018	November 27, 2018	January 8, 2019	January 10, 2019	CY-2019 Infra. Proj.	44,870.00			Shoulder Paving
	4.	Network Development - Construction of Missing Links/ New Roads: Naguilian (Jct. CVR) - Palanan Road, Isabela	Isabela 2nd	Competitive Bidding	November 08 - November 14, 2018	November 27, 2018	January 8, 2019	January 10, 2019	CY-2019 Infra. Proj.	50,000.00			Construction of Missing Link including ROW
	5.	Network Development - Construction of Missing Links/ New Roads: Roxas-Paracelis Road,Package 1, Isabela	Isabela 2nd	Competitive Bidding	November 08 - November 14, 2018	November 27, 2018	January 8, 2019	January 10, 2019	CY-2019 Infra. Proj.	50,000.00			Construction of Missing Link including ROW
	6.	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Baramban Creek Flood Control Project (Brgy. Rizal Section), Roxas, Isabela	Isabela 2nd	Competitive Bidding	November 08 - November 14, 2018	November 27, 2018	January 8, 2019	January 10, 2019	CY-2019 Infra. Proj.	26,013.00			Constrction of Flood Mitigation Structure
	7.	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control along Riverbank of Brgy. Quezon, Naguilian, Isabela	Isabela 2nd	Competitive Bidding	November 08 - November 14, 2018	November 27, 2018	January 8, 2019	January 10, 2019	CY-2019 Infra. Proj.	30,000.00			Constrction of Flood Mitigation Structure
	8.	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Siffu River Flood Control Project Phase II (Anao Section), Roxas, Isabela	Isabela 2nd	Competitive Bidding	November 08 - November 14, 2018	November 27, 2018	January 8, 2019	January 10, 2019	CY-2019 Infra. Proj.	50,000.00			Constrction of Flood Mitigation Structure
	9.	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within River Basins and Principal Rivers: Construction of Bank Protection (Gabion Type Revetment) at Pinacanauan River Flood Control, Sta. 0+ 000 - Sta. 0 + 700, Zone 2 Section, San Mariano, Isabela	Isabela 2nd	Competitive Bidding	November 08 - November 14, 2018	November 27, 2018	January 8, 2019	January 10, 2019	CY-2019 Infra. Proj.	26,245.00			Constrction of Flood Mitigation Structure

ANNUAL PROCUREMENT PLAN CY 2019

Contract No.	PROGRAM/ PROJECT		PMO/END-USER	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertising/ Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	10.	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within River Basins and Principal Rivers: Construction of Bank Protection (Gabion Type Revetment) at Pinacanauan River Flood Control, Sta. 0+ 000 - Sta. 0 + 700, Zone 3 Section, San Mariano, Isabela	Isabela 2nd	Competitive Bidding	November 08 - November 14, 2018	November 27, 2018	January 8, 2019	January 10, 2019	CY-2019 Infra. Proj.	26,185.00			Construction of Flood Mitigation Structure
	11.	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within River Basins and Principal Rivers: Construction of Cagayan River Flood Control Project (Quezon Section), Naguilian, Isabela	Isabela 2nd	Competitive Bidding	November 08 - November 14, 2018	November 27, 2018	January 8, 2019	January 10, 2019	CY-2019 Infra. Proj.	36,000.00			Construction of Flood Mitigation Structure
	12.	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within River Basins and Principal Rivers: Construction of Pinacanauan River Flood Control Project (Bitabian Section), San Mariano, Isabela	Isabela 2nd	Competitive Bidding	November 08 - November 14, 2018	November 27, 2018	January 8, 2019	January 10, 2019	CY-2019 Infra. Proj.	36,000.00			Construction of Flood Mitigation Structure
	13.	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within River Basins and Principal Rivers: Construction of Pinacanauan River Flood Control Project (Maluno Section), Benito Soliven, Isabela	Isabela 2nd	Competitive Bidding	November 08 - November 14, 2018	November 27, 2018	January 8, 2019	January 10, 2019	CY-2019 Infra. Proj.	35,570.00			Construction of Flood Mitigation Structure
		C. Above P 50 M											
	1	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads: Santiago-Tuguegarao Rd, K0365 + 000 - K0365 + 462, K0385 + 000 - K0386 + 079	Isabela 2nd	Competitive Bidding	November 23 - November 29, 2018	December 12, 2018	January 9, 2019	January 11, 2019	CY-2019 Infra. Proj.	54,969.00			Asphalt Overlay
	2	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads: Gamu-Roxas Rd, K0398 + 000 - K0399 + 665 , K0401 + 000 - K0401 + 165	Isabela 2nd	Competitive Bidding	November 23 - November 29, 2018	December 12, 2018	January 9, 2019	January 11, 2019	CY-2019 Infra. Proj.	64,104.00			Upgrading from Asphalt to Concrete
	3	Network Development - Road Widening - Primary Roads: Santiago-Tuguegarao Rd, K0372 + 458 - K0373 + 000, K0374+ 000 - K0374 + 405, K0376 + 780 - K0377 + 000, K0379 + 000 - K0379 + 712	Isabela 2nd	Competitive Bidding	November 23 - November 29, 2018	December 12, 2018	January 9, 2019	January 11, 2019	CY-2018 Infra. Proj.	54,152.00			Road Widening

ANNUAL PROCUREMENT PLAN CY 2019

Contract No.	PROGRAM/ PROJECT	PMO/END-USER	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertising/ Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program Project
4	Network Development - Construction of Bypass/Diversion Roads: Roxas Bypass Road, Isabela	Isabela 2nd	Competitive Bidding	November 23 - November 29, 2018	December 12, 2018	January 9, 2019	January 11, 2019	CY-2019 Infra. Proj.	100,000.00			Construction of Bypass including ROW
5	Bridge - Replacement of Permanent Weak Bridges: Masigun Br. (B01171LZ) along Gamu-Roxas Rd	Isabela 2nd	Competitive Bidding	November 23 - November 29, 2018	December 12, 2018	January 9, 2019	January 11, 2019	CY-2019 Infra. Proj.	80,300.00			Replacement of Permanent Weak Bridge
6	Bridge - Widening of Permanent Bridges: Naguilian Br. (B01409LZ) along Daang Maharlika (LZ)	Isabela 2nd	Competitive Bidding	November 23 - November 29, 2018	December 12, 2018	January 9, 2019	January 11, 2019	CY-2018 Infra. Proj.	75,000.00			Bridge Widening

Prepared by:

ROGELIO A. CURAMENG
Chief, Planning and Design Section

Submitted By:

HENRY E. PASQUA
BAC - Chairman

Approved by:

REYNATO M. UBIÑA
District Engineer

DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Indicative Annual Procurement Plan for FY 2019
for Civil Works and Goods

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS												
1	Network Development - Construction of Bypass/Diversion Roads - Alicia Bypass Road, Isabela	Construction Section	Competitive Bidding	26/10/2018	16/11/2018	28/01/2019	07/02/2019	GoP	100,000,000.00		100,000,000.00	Construction of Bypass/Diversion Roads
2	Widening of Permanent Bridges - Ganano BR. (B001179LZ) along Daang Maharlika (LZ)	Construction Section	Competitive Bidding	29/10/2018	19/11/2018	28/01/2019	07/02/2019	GoP	70,000,000.00		70,000,000.00	Widening of Permanent Bridges
3	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Santiago - Tuguegarao Road K0343+000 - K0343+304	Construction Section	Competitive Bidding	25/09/2018	16/10/2018	28/01/2019	07/02/2019	GoP	22,839,000.00		22,839,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
4	Asset Preservation Program - Construction/Upgrading Rehabilitation of Drainage along National Roads - Primary Roads -Daang Maharlika (LZ) K0365+573-K0366+142	Construction Section	Competitive Bidding	29/10/2018	19/11/2018	28/01/2019	07/02/2019	GoP	16,799,000.00		16,799,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
5	Network Development - Road Widening - Primary Roads - Cauayan-Cabatuan Road K0378+671 - K0380+000	Construction Section	Competitive Bidding	28/09/2018	19/10/2018	28/01/2019	07/02/2019	GoP	29,449,000.00		29,449,000.00	Widening of National Roads
6	Network Development - Road Widening - Primary Roads - Santiago -Tuguegarao Road - K0345+000 - K0346+751	Construction Section	Competitive Bidding	27/09/2018	18/10/2018	28/01/2019	07/02/2019	GoP	49,200,000.00		49,200,000.00	Widening of National Roads
7	Network Development - Road Widening - Tertiary Roads - Alicia - San Mateo Road K0351+710 - K0353+000	Construction Section	Competitive Bidding	25/09/2018	16/10/2018	28/01/2019	07/02/2019	GoP	40,700,000.00		40,700,000.00	Widening of National Roads
8	Network Development - Road Widening - Tertiary Roads - Alicia - San Mateo Road K0362+068 - K0363+000	Construction Section	Competitive Bidding	26/09/2018	17/10/2018	28/01/2019	07/02/2019	GoP	23,000,000.00		23,000,000.00	Widening of National Roads
9	Network Development - Construction of Bypass/Diversion Roads - Alicia - Angadanan - San Guillermo - Cauayan City - Naguilian Alternate Route, Isabela	Construction Section	Competitive Bidding	28/09/2018	19/10/2018	28/01/2019	07/02/2019	GoP	50,000,000.00		50,000,000.00	Construction of Bypass/Diversion Roads
10	Network Development - Construction of Bypass/Diversion Roads - Cauayan City - Cabatuan Diversion Road, Isabela	Construction Section	Competitive Bidding	26/10/2018	16/11/2018	28/01/2019	07/02/2019	GoP	50,000,000.00		50,000,000.00	Construction of Bypass/Diversion Roads
11	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project (Phase I), Sta. 0+000 - Sta. 0+259.20, Barangcuag, Angdananan, Isabela	Construction Section	Competitive Bidding	24/09/2018	15/10/2018	28/01/2019	07/02/2019	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
12	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project (Phase I), Sta. 0+000 - Sta. 0+264.00, Guayabal - Baringin Norte, Cauayan City, Isabela	Construction Section	Competitive Bidding	27/09/2018	18/10/2018	28/01/2019	07/02/2019	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
13	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project (Phase I), Sta. 0+000 - Sta. 0+369.20, Dabburab, Cauayan City, Isabela	Construction Section	Competitive Bidding	18/10/2018	08/11/2018	28/01/2019	07/02/2019	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
14	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project (Phase I), Sta. 0+000 - Sta. 0+372.00, Baringin, Cauayan City, Isabela	Construction Section	Competitive Bidding	24/09/2018	15/10/2018	28/01/2019	07/02/2019	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
15	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project (Phase II), Alicaocao, Cauayan City, Isabela	Construction Section	Competitive Bidding	10/10/2018	31/10/2018	28/01/2019	07/02/2019	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure

DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Indicative Annual Procurement Plan for FY 2019
for Civil Works and Goods

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project (Phase II), Guayabal, Cauayan City, Isabela	Construction Section	Competitive Bidding	09/10/2018	30/10/2018	28/01/2019	07/02/2019	GoP	25,931,000.00		25,931,000.00	Construction of Flood Control Structure
17	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project (Phase I), Sta. 0+000 - Sta. 0+272.40, Patpat, Angadanan, Isabela	Construction Section	Competitive Bidding	24/09/2018	15/10/2018	28/01/2019	07/02/2019	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
18	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project (Phase I), Sta. 0+000 - Sta. 0+284.80, Centro I, Angadanan, Isabela	Construction Section	Competitive Bidding	12/10/2018	02/11/2018	28/01/2019	07/02/2019	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
19	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project (Phase I), Sta. 0+000 - Sta. 0+284.80, Dalenat, Angadanan, Isabela	Construction Section	Competitive Bidding	05/10/2018	26/10/2018	28/01/2019	07/02/2019	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
20	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within River Basins and Principal Rivers - Construction of Cagayan River Flood Control Management Project - Amobocan , Cauayan City, Isabela	Construction Section	Competitive Bidding	22/10/2018	12/11/2018	28/01/2019	07/02/2019	GoP	22,592,000.00		22,592,000.00	Construction of Flood Control Structure
21	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project (Phase I), Estrella, San Mato, Isabela	Construction Section	Competitive Bidding	27/09/2018	18/10/2018	28/01/2019	07/02/2019	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
22	National Building Program - Construction of Multi- Purpose Building of Isabela 3rd DEO, Tagaran, Cauayan City, Isabela	Construction Section	Competitive Bidding	30/10/2018	20/11/2018	28/01/2019	07/02/2019	GoP	13,414,000.00		13,414,000.00	Construction of Multi Purpose Facilities
23	Local Infrastructure Program - Construction of Multi- Purpose Building (Covered Court), Brgy. Canangan, Angadanan, Isabela	Construction Section	Competitive Bidding	26/10/2018	16/11/2018	28/01/2019	07/02/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Facilities
24	Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building, Gaddanan, San Mateo, Isabela	Construction Section	Competitive Bidding	26/10/2018	16/11/2018	28/01/2019	07/02/2019	GoP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Facilities
25	Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Hall), Cauayan City National High School, Cauayan City, Isabela	Construction Section	Competitive Bidding	19/10/2018	09/11/2018	28/01/2019	07/02/2019	GoP	3,500,000.00		3,500,000.00	Construction of Multi Purpose Facilities
26	Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Hall), Villa Concepcion National High School, Cauayan City, Isabela	Construction Section	Competitive Bidding	19/10/2018	09/11/2018	28/01/2019	07/02/2019	GoP	3,500,000.00		3,500,000.00	Construction of Multi Purpose Facilities
27	Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Hall), Villa Luna National High School, Cauayan City, Isabela	Construction Section	Competitive Bidding	19/10/2018	09/11/2018	28/01/2019	07/02/2019	GoP	3,500,000.00		3,500,000.00	Construction of Multi Purpose Facilities
28	Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building, Fugaru Elementary School, Brgy. Fugaru, Angadanan, Isabela	Construction Section	Competitive Bidding	26/10/2018	16/11/2018	28/01/2019	07/02/2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Facilities
29	Local Infrastructure Program - Construction of Multi- Purpose Building (Covered Court), Brgy. Rizal, San Guillermo, Isabela	Construction Section	Competitive Bidding	26/10/2018	16/11/2018	28/01/2019	07/02/2019	GoP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Facilities
30	Local Infrastructure Program - Construction of Multi- Purpose Building, Brgy. San Mariano Sur, San Guillermo, Isabela	Construction Section	Competitive Bidding	26/10/2018	16/11/2018	28/01/2019	07/02/2019	GoP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Facilities

DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Indicative Annual Procurement Plan for FY 2019
for Civil Works and Goods

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Brgy. San Vicente, Angadanan, Isabela	Construction Section	Competitive Bidding	26/10/2018	16/11/2018	28/01/2019	07/02/2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Facilities
32	Local Infrastructure Program - Construction of Multi-Purpose Building (Indigenous People Center), Brgy. Cabaruan, Cauayan City, Isabela	Construction Section	Competitive Bidding	26/10/2018	16/11/2018	28/01/2019	07/02/2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Facilities
33	Local Infrastructure Program - Construction of Multi Purpose Building (Public Market), Brgy. Centro II, Angadanan, Isabela	Construction Section	Competitive Bidding	30/10/2018	20/11/2018	28/01/2019	07/02/2019	GoP	15,000,000.00		15,000,000.00	Construction of Multi Purpose Facilities
34	Local Infrastructure Program - Construction of Multi Purpose Building (Public Market), Brgy. Centro II, Angadanan, Isabela	Construction Section	Competitive Bidding	30/10/2018	20/11/2018	28/01/2019	07/02/2019	GoP	15,000,000.00		15,000,000.00	Construction of Multi Purpose Facilities
35	Local Infrastructure Program - Construction of Flood Control, Brgy. Centro II, Angadanan, Isabela	Construction Section	Competitive Bidding	29/10/2018	19/11/2018	28/01/2019	07/02/2019	GoP	12,500,000.00		12,500,000.00	Construction of Flood Control Structure
36	Local Infrastructure Program - Construction of Flood Control/Drainage, Brgy. Centro I, Angadanan, Isabela	Construction Section	Competitive Bidding	29/10/2018	19/11/2018	28/01/2019	07/02/2019	GoP	7,500,000.00		7,500,000.00	Construction of Drainage
37	Local Infrastructure Program - Concreting of Bagong Sikat - Bonifacio Road, Brgy. Bagong Sikat, Alicia, Isabela	Construction Section	Competitive Bidding	01/10/2018	22/10/2018	28/01/2019	07/02/2019	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
38	Local Infrastructure Program - Concreting of Barangcuag - Victoria Road, Brgy. Barangcuag, Angadanan, Isabela	Construction Section	Competitive Bidding	01/10/2018	22/10/2018	28/01/2019	07/02/2019	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
39	Local Infrastructure Program - Concreting of Bella Luz - Sinamar Norte Road, Brgy. Sinamar Norte, Sna Mateo, Isabela	Construction Section	Competitive Bidding	02/10/2018	23/10/2018	28/01/2019	07/02/2019	GoP	4,000,000.00		4,000,000.00	Construction of Concrete Road
40	Local Infrastructure Program - Concreting of Dalakip - San Ambrocio Road, Brgy. San Ambrocio, Angadanan, Isabela	Construction Section	Competitive Bidding	02/10/2018	23/10/2018	28/01/2019	07/02/2019	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
41	Local Infrastructure Program - Concreting of Dalakip - San Antonio Road, Brgy. Dalakip, Angadanan, Isabela	Construction Section	Competitive Bidding	03/10/2018	24/10/2018	28/01/2019	07/02/2019	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
42	Local Infrastructure Program - Concreting of Liglingay - Callao Road, Brgy. Linglingay, Alicia, Isabela	Construction Section	Competitive Bidding	03/10/2018	24/10/2018	28/01/2019	07/02/2019	GoP	3,000,000.00		3,000,000.00	Construction of Concrete Road
43	Local Infrastructure Program - Concreting of Salinungan West - Mun. Cemetery Road, Brgy. Salinungan West, San Mateo, Isabela	Construction Section	Competitive Bidding	04/10/2018	25/10/2018	28/01/2019	07/02/2019	GoP	4,000,000.00		4,000,000.00	Construction of Concrete Road
44	Local Infrastructure Program - Concreting of Salvacion - Sto. Domingo Road, Brgy. Salvacion, Alicia, Isabela	Construction Section	Competitive Bidding	04/10/2018	25/10/2018	28/01/2019	07/02/2019	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
45	Local Infrastructure Program - Concreting of San Isidro - San Vicente Road, Brgy. San Vicente, Angadanan, Isabela	Construction Section	Competitive Bidding	04/10/2018	25/10/2018	28/01/2019	07/02/2019	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
46	Local Infrastructure Program - Concreting of San Manuel - Barangay I Road, Brgy. San Manuel, San Mateo, Isabela	Construction Section	Competitive Bidding	05/10/2018	26/10/2018	28/01/2019	07/02/2019	GoP	4,000,000.00		4,000,000.00	Construction of Concrete Road
47	Local Infrastructure Program - Concreting of Sinalugan - Dingading Road, Brgy. Sinalugan, San Guillermo, Isabela	Construction Section	Competitive Bidding	05/10/2018	26/10/2018	28/01/2019	07/02/2019	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
48	Local Infrastructure Program - Concreting of Sitio Lunac - Duroc Road, Brgy. Duroc, Angadanan, Isabela	Construction Section	Competitive Bidding	08/10/2018	29/10/2018	28/01/2019	07/02/2019	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
49	Local Infrastructure Program - Concreting of Sitio Lunac Road, Brgy. Duroc, Angadanan, Isabela	Construction Section	Competitive Bidding	08/10/2018	29/10/2018	28/01/2019	07/02/2019	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
50	41X Repair/Rehab/Improvement of Asphalt Pavement along Cauayan - Cabatuan Rd	Maintenance Section	Competitive Bidding	30/01/2018	20/02/2018	26/02/2018	07/03/2018	GoP	1,211,250.00	1,211,250.00		Repair/Maintenance of National Roads
51	66X Repair and Maintenance of Portland Cement Concrete Pavement along National Road (Intermittent Section)	Maintenance Section	Competitive Bidding	30/01/2018	20/02/2018	26/02/2018	07/03/2018	GoP	1,400,000.00	1,400,000.00		Repair/Maintenance of National Roads
54	Repair/Rehab/Improvement of Asphalt Pavement (Thin Overlay) along Daang Maharlika, Brgy. Nungnungan II, Cauayan City, Isabela	Maintenance Section	Competitive Bidding	30/01/2018	20/02/2018	26/02/2018	07/03/2018	GoP	2,000,000.00	2,000,000.00		Repair/Maintenance of National Roads
55	Repair/Rehab/Improvement of Asphalt Pavement along Daang Maharlika, Brgy. Apanay, Alicia, Isabela	Maintenance Section	Competitive Bidding	30/01/2018	20/02/2018	26/02/2018	07/03/2018	GoP	2,000,000.00	2,000,000.00		Repair/Maintenance of National Roads

DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Indicative Annual Procurement Plan for FY 2019
for Civil Works and Goods

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Sub-total - - -									842,535,250.00	6,611,250.00	835,924,000.00	
GOODS												
1	Commonly Used Office Supplies											For the operation of the office
1.1	Commonly Used Office Supplies for the 1st Quarter	Isabela 3rd DEO	NP-53.5 Agency-to-Agency	31/01/2019	04/02/2019	05/02/2019	06/02/2019	GoP	175,000.00		175,000.00	
1.2	Commonly Used Office Supplies for the 2nd Quarter	Isabela 3rd DEO	NP-53.5 Agency-to-Agency	02/04/2019	05/04/2019	08/04/2019	09/04/2019	GoP	175,000.00		175,000.00	
1.3	Commonly Used Office Supplies for the 3rd Quarter	Isabela 3rd DEO	NP-53.5 Agency-to-Agency	03/07/2019	08/07/2019	09/07/2019	10/07/2019	GoP	175,000.00		175,000.00	
1.4	Commonly Used Office Supplies for the 4th Quarter	Isabela 3rd DEO	NP-53.5 Agency-to-Agency	01/10/2018	04/10/2018	07/10/2019	08/10/2019	GoP	175,000.00		175,000.00	
2	Inventory/Common Office Supplies											For the operation of the office
2.1	Inventory/Common Office Supplies for the 1st Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	31/01/2019	04/02/2019	05/02/2019	06/02/2019	GoP	225,000.00		225,000.00	
2.2	Inventory/Common Office Supplies for the 2nd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	02/04/2019	05/04/2019	08/04/2019	09/04/2019	GoP	225,000.00		225,000.00	
2.3	Inventory/Common Office Supplies for the 3rd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	03/07/2019	08/07/2019	09/07/2019	10/07/2019	GoP	225,000.00		225,000.00	
2.4	Inventory/Common Office Supplies for the 4th Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	01/10/2018	04/10/2018	07/10/2019	08/10/2019	GoP	225,000.00		225,000.00	
3	Computer Hardware											For the operation of the office
3.1	Computer Hardware for the 1st Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	31/01/2019	04/02/2019	05/02/2019	06/02/2019	GoP	1,220,770.00		1,220,770.00	
3.2	Computer Hardware for the 2nd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	02/04/2019	05/04/2019	08/04/2019	09/04/2019	GoP	924,920.00		924,920.00	
3.3	Computer Hardware for the 3rd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	03/07/2019	08/07/2019	09/07/2019	10/07/2019	GoP	985,980.00		985,980.00	
3.4	Computer Hardware for the 4th Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	01/10/2018	04/10/2018	07/10/2019	08/10/2019	GoP	356,540.00		356,540.00	
4	Janitorial Supplies/Materials											
4.1	Janitorial Supplies/Materials for the 1st Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	31/01/2019	04/02/2019	05/02/2019	06/02/2019	GoP	50,000.00		50,000.00	
4.2	Janitorial Supplies/Materials for the 2nd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	02/04/2019	05/04/2019	08/04/2019	09/04/2019	GoP	50,000.00		50,000.00	For the operation of the office
4.3	Janitorial Supplies/Materials for the 3rd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	03/07/2019	08/07/2019	09/07/2019	10/07/2019	GoP	50,000.00		50,000.00	For the operation of the office
4.4	Janitorial Supplies/Materials for the 4th Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	01/10/2018	04/10/2018	07/10/2019	08/10/2019	GoP	50,000.00		50,000.00	For the operation of the office
5	Common Office Equipments/Laboratory Equipments											
5.1	Common Office Equipments/Laboratory Equipments for the 1st Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	31/01/2019	04/02/2019	05/02/2019	06/02/2019	GoP	250,000.00		250,000.00	For the operation of the office
5.2	Common Office Equipments/Laboratory Equipments for the 2nd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	02/04/2019	05/04/2019	08/04/2019	09/04/2019	GoP	250,000.00		250,000.00	For the operation of the office

DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Indicative Annual Procurement Plan for FY 2019
for Civil Works and Goods

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5.3	Common Office Equipments/Laboratory Equipments for the 3rd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	03/07/2019	08/07/2019	09/07/2019	10/07/2019	GoP	250,000.00		250,000.00	For the operation of the office
5.4	Common Office Equipments/Laboratory Equipments for the 4th Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	01/10/2018	04/10/2018	07/10/2019	08/10/2019	GoP	250,000.00		250,000.00	For the operation of the office
6	Office Furnitures/Fixtures	Isabela 3rd DEO	Competitive Bidding									
6.1	Office Furnitures/Fixtures for the 1st Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	31/01/2019	04/02/2019	05/02/2019	06/02/2019	GoP	500,000.00		500,000.00	For the operation of the office
6.2	Office Furnitures/Fixtures for the 2nd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	02/04/2019	05/04/2019	08/04/2019	09/04/2019	GoP	500,000.00		500,000.00	For the operation of the office
6.3	Office Furnitures/Fixtures for the 3rd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	03/07/2019	08/07/2019	09/07/2019	10/07/2019	GoP	500,000.00		500,000.00	For the operation of the office
6.4	Office Furnitures/Fixtures for the 4th Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	01/10/2018	04/10/2018	07/10/2019	08/10/2019	GoP	500,000.00		500,000.00	For the operation of the office
7	Fuel											
7.1	Fuel for the 1st Quarter	Isabela 3rd DEO	Shopping	N/A	N/A	05/02/2019	06/02/2019	GoP	1,451,277.00	951,277.00	500,000.00	For the operation of various service vehicles & equipments
7.2	Fuel for the 2nd Quarter	Isabela 3rd DEO	Shopping	N/A	N/A	08/04/2019	09/04/2019	GoP	1,451,277.00	951,277.00	500,000.00	For the operation of various service vehicles & equipments
7.3	Fuel for the 3rd Quarter	Isabela 3rd DEO	Shopping	N/A	N/A	09/07/2019	10/07/2019	GoP	1,451,277.00	951,277.00	500,000.00	For the operation of various service vehicles & equipments
7.4	Fuel for the 4th Quarter	Isabela 3rd DEO	Shopping	N/A	N/A	07/10/2018	08/10/2018	GoP	1,451,277.00	951,277.00	500,000.00	For the operation of various service vehicles & equipments
8	Fuel AddItives and Lubricants for service vehicle and equipments	Isabela 3rd DEO	Competitive Bidding									
8.1	Fuel AddItives and Lubricants for service vehicle and equipments for the 1st Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	31/01/2019	04/02/2019	05/02/2019	06/02/2019	GoP	250,000.00	250,000.00		For the operation of various service vehicles & equipments
8.2	Fuel AddItives and Lubricants for service vehicle and equipments for the 2nd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	02/04/2019	05/04/2019	08/04/2019	09/04/2019	GoP	250,000.00	250,000.00		For the operation of various service vehicles & equipments
8.3	Fuel AddItives and Lubricants for service vehicle and equipments for the 3rd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	03/07/2019	08/07/2019	09/07/2019	10/07/2019	GoP	250,000.00	250,000.00		For the operation of various service vehicles & equipments
8.4	Fuel AddItives and Lubricants for service vehicle and equipments for the 4th Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	01/10/2018	04/10/2018	07/10/2019	08/10/2019	GoP	250,000.00	250,000.00		For the operation of various service vehicles & equipments
9	Spare parts and Accessories of vehicles/Equipments								-			
9.1	Spare parts and Accessories of vehicles/Equipments for the 1st Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	31/01/2019	04/02/2019	05/02/2019	06/02/2019	GoP	250,000.00	250,000.00		For the operation of various service vehicles & equipments
9.2	Spare parts and Accessories of vehicles/Equipments for the 2nd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	02/04/2019	05/04/2019	08/04/2019	09/04/2019	GoP	250,000.00	250,000.00		For the operation of various service vehicles & equipments
9.3	Spare parts and Accessories of vehicles/Equipments for the 3rd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	03/07/2019	08/07/2019	09/07/2019	10/07/2019	GoP	250,000.00	250,000.00		For the operation of various service vehicles & equipments
9.4	Spare parts and Accessories of vehicles/Equipments for the 4th Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	01/10/2018	04/10/2018	07/10/2019	08/10/2019	GoP	250,000.00	250,000.00		For the operation of various service vehicles & equipments
10	Repair and Maintenance of service Vehicles and Equipments											
10.1	Repair and Maintenance of service Vehicles and Equipments for the 1st Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	31/01/2019	04/02/2019	05/02/2019	06/02/2019	GoP	250,000.00	250,000.00		For the Operation of Various Service Vehicles and Equipments

DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela


Indicative Annual Procurement Plan for FY 2019


for Civil Works and Goods


Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10.2	Repair and Maintenance of service Vehicles and Equipments for the 2nd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	02/04/2019	05/04/2019	08/04/2019	09/04/2019	GoP	250,000.00	250,000.00		For the Operation of Various Service Vehicles and Equipments
10.3	Repair and Maintenance of service Vehicles and Equipments for the 3rd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	03/07/2019	08/07/2019	09/07/2019	10/07/2019	GoP	250,000.00	250,000.00		For the Operation of Various Service Vehicles and Equipments
10.4	Repair and Maintenance of service Vehicles and Equipments for the 4th Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	01/10/2018	04/10/2018	07/10/2019	08/10/2019	GoP	250,000.00	250,000.00		For the Operation of Various Service Vehicles and Equipments
11	Electrical Supplies and Materials											
11.1	Electrical Supplies and Materials for the 1st Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	31/01/2019	04/02/2019	05/02/2019	06/02/2019	GoP	25,000.00		25,000.00	For the improvement of Office
11.2	Electrical Supplies and Materials for the 2nd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	02/04/2019	05/04/2019	08/04/2019	09/04/2019	GoP	25,000.00		25,000.00	For the improvement of Office
11.3	Electrical Supplies and Materials for the 3rd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	03/07/2019	08/07/2019	09/07/2019	10/07/2019	GoP	25,000.00		25,000.00	For the improvement of Office
11.4	Electrical Supplies and Materials for the 4th Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	01/10/2018	04/10/2018	07/10/2019	08/10/2019	GoP	25,000.00		25,000.00	For the improvement of Office
12	Construction Materials/Hardware and supplies	Isabela 3rd DEO										
12.1	Construction Materials/Hardware and supplies for the 1st Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	31/01/2019	04/02/2019	05/02/2019	06/02/2019	GoP	375,000.00		375,000.00	For the improvement of Office
12.2	Construction Materials/Hardware and supplies for the 2nd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	02/04/2019	05/04/2019	08/04/2019	09/04/2019	GoP	375,000.00		375,000.00	For the improvement of Office
12.3	Construction Materials/Hardware and supplies for the 3rd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	03/07/2019	08/07/2019	09/07/2019	10/07/2019	GoP	375,000.00		375,000.00	For the improvement of Office
12.4	Construction Materials/Hardware and supplies for the 4th Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	01/10/2018	04/10/2018	07/10/2019	08/10/2019	GoP	375,000.00		375,000.00	For the improvement of Office
13	Maint./Const. Materials, Equipment and Supplies											
13.1	Material											
13.1.1	Material for the 1st Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	31/01/2019	04/02/2019	05/02/2019	06/02/2019	GoP	250,000.00	250,000.00		Repair/Maintenance of National Roads
13.1.2	Material for the 2nd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	02/04/2019	05/04/2019	08/04/2019	09/04/2019	GoP	250,000.00	250,000.00		Repair/Maintenance of National Roads
13.1.3	Material for the 3rd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	03/07/2019	08/07/2019	09/07/2019	10/07/2019	GoP	250,000.00	250,000.00		Repair/Maintenance of National Roads
13.1.4	Material for the 4th Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	01/10/2018	04/10/2018	07/10/2019	08/10/2019	GoP	250,000.00	250,000.00		Repair/Maintenance of National Roads
13.2	Supplies											
13.2.1	Supplies for the 1st Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	31/01/2019	04/02/2019	05/02/2019	06/02/2019	GoP	250,000.00	250,000.00		Repair/Maintenance of National Roads
13.2.2	Supplies for the 2nd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	02/04/2019	05/04/2019	08/04/2019	09/04/2019	GoP	250,000.00	250,000.00		Repair/Maintenance of National Roads
13.2.3	Supplies for the 3rd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	03/07/2019	08/07/2019	09/07/2019	10/07/2019	GoP	250,000.00	250,000.00		Repair/Maintenance of National Roads
13.2.4	Supplies for the 4th Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	01/10/2018	04/10/2018	07/10/2019	08/10/2019	GoP	250,000.00	250,000.00		Repair/Maintenance of National Roads

DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Indicative Annual Procurement Plan for FY 2019
for Civil Works and Goods

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13.3	Equipment											
13.2.1	Equipment for the 1st Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	31/01/2019	04/02/2019	05/02/2019	06/02/2019	GoP	250,000.00	250,000.00		Repair/Maintenance of National Roads
13.2.2	Equipment for the 2nd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	02/04/2019	05/04/2019	08/04/2019	09/04/2019	GoP	250,000.00	250,000.00		Repair/Maintenance of National Roads
13.2.3	Equipment for the 3rd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	03/07/2019	08/07/2019	09/07/2019	10/07/2019	GoP	250,000.00	250,000.00		Repair/Maintenance of National Roads
13.2.4	Equipment for the 4th Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	01/10/2018	04/10/2018	07/10/2019	08/10/2019	GoP	250,000.00	250,000.00		Repair/Maintenance of National Roads
14	Furnishing of various materials for the Repair and Maintenance of National Roads											
14.1	Furnishing of 290 bags Asphalt Sealant (Pen 115/15) for use in the repair of National Roads	Maintenance Section	NP-53.9 - Small Value Procurement	31/01/2019	04/02/2019	05/02/2019	06/02/2019	GoP	998,000.20	998,000.20		Repair/Maintenance of National Roads
14.2	Furnishing of 290 bags Asphalt Sealant (Pen 115/15) for use in the repair of National Roads	Maintenance Section	NP-53.9 - Small Value Procurement	02/04/2019	05/04/2019	08/04/2019	09/04/2019	GoP	998,000.20	998,000.20		Repair/Maintenance of National Roads
14.3	Furnishing of 290 bags Asphalt Sealant (Pen 115/15) for use in the repair of National Roads	Maintenance Section	NP-53.9 - Small Value Procurement	03/07/2019	08/07/2019	09/07/2019	10/07/2019	GoP	998,000.20	998,000.20		Repair/Maintenance of National Roads
14.4	Furnishing of Materials for use in the Re-painting of Prapet Walls , Bridges and Guardrails along National Road	Maintenance Section	NP-53.9 - Small Value Procurement	31/01/2019	04/02/2019	05/02/2019	06/02/2019	GoP	999,486.82	999,486.82		Repair/Maintenance of National Roads
14.5	71X Furnishing of Materials for Repainting of Steel Bridges (Bottom Members)	Maintenance Section	NP-53.9 - Small Value Procurement	31/01/2019	04/02/2019	05/02/2019	06/02/2019	GoP	220,316.00	220,316.00		Repair/Maintenance of National Roads
14.6	71X Furnishing of Thermoplastic Paint for the Repair/Maintenance of National Roads	Maintenance Section	NP-53.9 - Small Value Procurement	31/01/2019	04/02/2019	05/02/2019	06/02/2019	GoP	848,965.00	848,965.00		Repair/Maintenance of National Roads
15	Unforeseen Expenditures											
15.1	Unforeseen Expenditures for the 1st Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	31/01/2019	04/02/2019	05/02/2019	06/02/2019	GoP	250,000.00		250,000.00	For the Operation of Various Service Vehicles and Equipments
15.2	Unforeseen Expenditures for the 2nd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	02/04/2019	05/04/2019	08/04/2019	09/04/2019	GoP	250,000.00		250,000.00	For the Operation of Various Service Vehicles and Equipments
15.3	Unforeseen Expenditures for the 3rd Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	03/07/2019	08/07/2019	09/07/2019	10/07/2019	GoP	250,000.00		250,000.00	For the Operation of Various Service Vehicles and Equipments
15.4	Unforeseen Expenditures for the 4th Quarter	Isabela 3rd DEO	NP-53.9 - Small Value Procurement	01/10/2018	04/10/2018	07/10/2018	08/10/2018	GoP	250,000.00		250,000.00	For the Operation of Various Service Vehicles and Equipments
Sub-total									27,756,086.42	14,867,876.42	12,888,210.00	
T O T A L									870,291,336.42	21,479,126.42	848,812,210.00	

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Submitted by:

DANILLO V. FAJARDO
BAC Chairman

Approved by:

EDNA S. DEBARAN, CSEE
District Engineer

Department of Public Works and Highways

DPWH Isabela 4th District Engineering Office

Quezon, San Isidro, Isabela

ANNUAL PROCUREMENT PLAN

FY 2019 NEP PROJECTS

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BH0001	Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Daang Maharlika	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	27,563,480.00	None	27,563,480.00	Drainage Structure
19BH0002	Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Santiago-Tuguegarao Rd	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	36,555,960.00	None	36,555,960.00	Drainage Structure
19BH0003	Network Development - Road Widening - Primary Roads, Santiago-Tuguegarao Rd	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	8,926,820.00	None	8,926,820.00	Road Widening
19BH0004	Network Development - Road Widening - Tertiary Roads, Santiago-Baluarte-Quirino Rd	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	3,910,200.00	None	3,910,200.00	Road Widening
19BH0005	Bridge - Retrofitting/ Strengthening of Permanent Bridges, Bannawag Br. (B02087LZ)	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	980,000.00	None	980,000.00	Bridge Strengthening
19BH0006	Bridge - Retrofitting/ Strengthening of Permanent Bridges, Buyon Br. (B01201LZ)	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	10,319,400.00	None	10,319,400.00	Bridge Strengthening
19BH0007	Bridge - Retrofitting/ Strengthening of Permanent Bridges, Mabirit Br. (B02086LZ)	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	19,884,200.00	None	19,884,200.00	Bridge Strengthening
19BH0008	Bridge - Retrofitting/ Strengthening of Permanent Bridges, San Luis Br. (B01408LZ)	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	8,300,600.00	None	8,300,600.00	Bridge Strengthening
19BH0009	Construction of Dumawing Flood Control Project, Jones, Isabela	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	41,247,220.00	None	41,247,220.00	Flood Control Construction
19BH0010	Construction of Batal Flood Control, Batal, Santiago City, Isabela	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	21,603,120.00	None	21,603,120.00	Flood Control Construction
19BH0011	Construction of Dabubu Pequeno Flood Control, San Agustin, Isabela	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	40,818,960.00	None	40,818,960.00	Flood Control Construction
19BH0012	Construction of Flood Control Structures (Sta. 0+381-Sta. 0+762), Dabubu Grande-Salay Section, San Agustin, Isabela	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	42,189,980.00	None	42,189,980.00	Flood Control Construction
19BH0013	Construction of Buenavista Flood Control Project, Santiago City along Nangalisan/ Baggao Pared River Basins	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	49,000,000.00	None	49,000,000.00	Flood Control Construction
19BH0014	Construction of Cordon Flood Control Project, Barangay Dallao, Municipality of Cordon along Nangalisan/Baggao Pared River Basins	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	45,080,000.00	None	45,080,000.00	Flood Control Construction

FY 2019 NEP PROJECTS

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BH0015	Construction of Dinapugue Flood Control Project along Palanan - Pinacanauan River Basins	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	39,200,000.00	None	39,200,000.00	Flood Control Construction

19BH0016	Construction of Echague Flood Control Project Barangay Carulay, Municipality of Echague along Nangalisan/Baggao - Pared River Basins	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	39,200,000.00	None	39,200,000.00	Flood Control Construction
19BH0017	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Brgy. Balintocatoc, Santiago city, Isabela	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	39,200,000.00	None	39,200,000.00	Road Construction
19BH0018	Construction (Completion) of Multi-Purpose Building, Cordon, Isabela	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	12,672,000.00	None	12,672,000.00	Building Construction
19BH0019	Construction (Completion) of Multi-Purpose Building, Echague, Isabela	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	12,672,000.00	None	12,672,000.00	Building Construction
19BH0020	Construction (Completion) of Multi-Purpose Building, Jones, Isabela	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2018	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	12,474,000.00	None	12,474,000.00	Building Construction
19BH0021	Construction (Completion) of Multi-Purpose Building, Ramon, Isabela	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2019	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	10,593,000.00	None	10,593,000.00	Building Construction
19BH0022	Construction (Completion) of Multi-Purpose Building, San Agustin, Isabela	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2020	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	6,831,000.00	None	6,831,000.00	Building Construction
19BH0023	Construction (Completion) of Multi-Purpose Building, San Isidro, Isabela	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2021	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	3,861,000.00	None	3,861,000.00	Building Construction
19BH0024	Construction (Completion) of Multi-Purpose Building, Santiago City, Isabela	Construction Section	Public Bidding	Nov. 27, 2018 - Dec. 04, 2022	Dec. 17, 2018	January 3, 2019	January 8, 2019	NEP 2019	10,197,000.00	None	10,197,000.00	Building Construction

Prepared by:

FLORENDO R. PASCOA JR

OIC - Procurement Head

Date:

8/13/2018

Approved by:

FERNANDO C. SALIM

BAC Chairperson

Date:

8/13/2018

Approved by:

EDMUND B. DE LUNA

OIC - District Engineer

Date:



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Bayombong, Nueva Vizcaya

ANNUAL PROCUREMENT PLAN FOR DPWH INFRA PROGRAM CY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	ENSURE Safe and Reliable National Road System (MFO-1) Network Development-Road Widening-Primary Roads Daang Maharlika (LZ) K0280 + 599 - K0282 + 802	Nueva Vizcaya First DEO	Public Bidding	12/11/2018	03/12/2018			Regular Infra Program CY 2019	71,137,000.00		71,137,000.00	Road Widening
	Ensure Safe and Reliable National Road System (MFO-1) Network Development-Construction of Bypass/Diversion Roads Bambang Bypass Road, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	19/11/2018	10/12/2018			Regular Infra Program CY 2019	100,000,000.00		100,000,000.00	Construction of Bypass Road
	Ensure Safe and Reliable National Road System (MFO-1) Network Development-Road Widening-Secondary Roads Nueva Vizcaya Ifugao Road K0284+130-K0284+780	Nueva Vizcaya First DEO	Public Bidding	22/10/2018	12/11/2018			Regular Infra Program CY 2019	19,375,000.00	-	19,375,000.00	Road Widening
	Ensure Safe and Reliable National Road System (MFO-1) Network Development-Construction of Bypass/Diversion Roads Solano Alternate Road,Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	31/10/2018	20/11/2018			Regular Infra Program CY 2019	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
	Ensure Safe and Reliable National Road System (MFO-1) Bridge-Retrofitting/Strengthening of Permanent Bridges (B01238L) Rosario Bridge 1 along Daang Maharlika (LZ)	Nueva Vizcaya First DEO	Public Bidding	03/10/2018	23/10/2018			Regular Infra Program CY 2019	7,400,000.00	-	7,400,000.00	Retrofitting of Bridge
	Ensure Safe and Reliable National Road System (MFO-1) Bridge-Rehabilitation/ Major Repair of Permanent Bridges (B01227LZ) Batu Bridge along Daang Maharlika (LZ)	Nueva Vizcaya First DEO	Public Bidding	03/10/2018	23/10/2018			Regular Infra Program CY 2019	1,900,000.00	-	1,900,000.00	Rehabilitation of Bridge
	Ensure Safe and Reliable National Road System (MFO-1) Bridge-Rehabilitation/ Major Repair of Permanent Bridges (B01243LZ) Bugnay Bridge along Daang Maharlika (LZ)	Nueva Vizcaya First DEO	Public Bidding	14/10/2018	08/11/2018			Regular Infra Program CY 2019	1,000,000.00	-	1,000,000.00	Rehabilitation of Bridge
	Ensure Safe and Reliable National Road System (MFO-1) Bridge-Rehabilitation/ Major Repair of Permanent Bridges (B01257LZ) San Fernando Bridge along Bambang-Kasibu-Solano Road	Nueva Vizcaya First DEO	Public Bidding	05/11/2018	26/11/2018			Regular Infra Program CY 2019	44,000,000.00	-	44,000,000.00	Rehabilitation of Bridge

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	Ensure Safe and Reliable National Road System (MFO-1) Bridge-Rehabilitation/ Major Repair of Permanent Bridges (B01235LZ) San Lorenzo Ruiz Bridge along Daang Maharlika (LZ)	Nueva Vizcaya First DEO	Public Bidding	31/10/2018	20/11/2018			Regular Infra Program CY 2019	33,500,000.00	-	33,500,000.00	Rehabilitation of Bridge
	Protects Lives and Properties Against Major Floods Flood Management Program-Construction Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Matuno River Control, Manamtam Section, Phase II (Sta. 0 + 775 to Sta. 1 + 575) Brgy. Manamtam, Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	17/09/2018	08/10/2018			Regular Infra Program CY 2019	41,236,000.00	-	41,236,000.00	Construction of Flood Mitigation Structure
	Protects Lives and Properties Against Major Floods Flood Management Program-Construction Maintenance of Flood Mitigation Structures and Drainage Systems Construction of River Flood Control Structure, Maddiangat Section, Phase II, (Sta. 0 + 948 to Sta. 1 + 613), Quezon, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	17/09/2018	08/10/2018			Regular Infra Program CY 2019	38,000,000.00	-	38,000,000.00	Construction of Flood Mitigation Structure
	Protects Lives and Properties Against Major Floods Flood Management Program-Construction Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Magat River Control, Magsaysay Section, Phase II, Brgy. Magsaysay, Bayombong , Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	17/09/2018	08/10/2018			Regular Infra Program CY 2019	41,300,000.00	-	41,300,000.00	Construction of Flood Mitigation Structure
	Protects Lives and Properties Against Major Floods Flood Management Program-Construction Maintenance of Flood Mitigation Structures and Drainage Systems Construction of River Flood Control Structure, almaguer South, Phase II , (Sta. 0 +970 - Sta. 1 + 610) Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	17/09/2018	08/10/2018			Regular Infra Program CY 2019	42,228,000.00	-	42,228,000.00	Construction of Flood Mitigation Structure
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Lower Magat Ecotourism Park, Diadi, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	12/10/2018	05/11/2018			Regular Infra Program CY 2019	11,374,000.00	-	11,374,000.00	Construction of Concrete Road
	Convergence and Special Support Program Jct. Daang Maharlika-Masoc-Ambaguio Road leading to Mt. Pulag National Park, Ambaguio, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	05/11/2018	26/11/2018			Regular Infra Program CY 2019	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
	Local Infrastructure Program Construction (Completion) of Multi-Purpose Building (Disaster Center), Villaverde, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	19/10/2018	18/11/2018			Regular Infra Program CY 2019	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	Local Infrastructure Program Construction (Completion) of Multi-Purpose Building (Pasalubong Center), Solano, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	19/10/2018	08/11/2018			Regular Infra Program CY 2019	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, Brgy. Bascaran, Solano, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	22/10/2018	12/11/2018			Regular Infra Program CY 2019	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, Brgy. Buag, Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	26/10/2018	15/11/2018			Regular Infra Program CY 2019	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, Brgy. Sto. Domingo, Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	31/10/2018	20/11/2018			Regular Infra Program CY 2019	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, Brgy. Uddiawan, Solano, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	05/11/2018	26/11/2018			Regular Infra Program CY 2019	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, TESDA Bayombong, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	05/11/2018	26/11/2018			Regular Infra Program CY 2019	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Contruction of Multi-Purpose Building (Alumni Building), NVSU Bambang Campus, Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	05/11/2018	26/11/2018			Regular Infra Program CY 2019	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction of Multi-Purpose Building (Legislative Building), Brgy. Ibung, Villaverde, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	26/10/2018	15/11/2018			Regular Infra Program CY 2019	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	Local Infrastructure Program Construction of Multi-Purpose Building (Public Market), Diadi, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	31/10/2018	20/11/2018			Regular Infra Program CY 2019	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction of Multi-Purpose Building (Public Market), Solano, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	13/11/2018	03/12/2018			Regular Infra Program CY 2019	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction of Mulyi-Purpose Building Phase I, Purok 6, Brgy. Busilac, Bayombong, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	13/11/2018	03/12/2018			Regular Infra Program CY 2019	30,000,000.00	-	30,000,000.00	Construction of Mulyi- Purpose Building
	Local Infrastructure Program Construction of Multi-Purpose Building, (Stage), Brgy. Quezon, Solano, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	12/10/2018	05/11/2018			Regular Infra Program CY 2019	1,200,000.00	-	1,200,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Abian, Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	12/10/2018	05/11/2018			Regular Infra Program CY 2019	2,200,000.00	-	2,200,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Abinganan, Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	12/10/2018	05/11/2018			Regular Infra Program CY 2019	2,200,000.00	-	2,200,000.00	Construction of Multi-Purpose Building
32	Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Aliaga, Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	19/10/2018	08/11/2018			Regular Infra Program CY 2019	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Baresbes, Quezon, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	26/10/2018	15/11/2018			Regular Infra Program CY 2019	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Bonfal Proper, Bayombong, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	26/10/2018	15/11/2018			Regular Infra Program CY 2019	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Curifang, Solano, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	31/10/2018	20/11/2018			Regular Infra Program CY 2019	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Darubba, Quezon, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	13/11/2018	03/12/2018			Regular Infra Program CY 2019	2,100,000.00	-	2,100,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Namamparan, Diadi, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	13/11/2018	03/12/2018			Regular Infra Program CY 2019	2,200,000.00	-	2,200,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Paniki, Bagabag, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	19/11/2018	10/12/2019			Regular Infra Program CY 2019	2,200,000.00	-	2,200,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Poblacion North, Solano, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	19/11/2018	10/12/2018			Regular Infra Program CY 2019	1,200,000.00	-	1,200,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. San Pablo, Diadi, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	19/11/2018	10/12/2018			Regular Infra Program CY 2019	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
	Local Infrastructure Program Construction of Multi-Purpose Building, Diadi Central School, Diadi, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	19/11/2018	10/12/2018			Regular Infra Program CY 2019	2,200,000.00	-	2,200,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction of Multi-Purpose Building, Quezon NHS, Quezon, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	26/11/2018	17/12/2018			Regular Infra Program CY 2019	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction of Multi-Purpose Building, Salinas NHS, Brgy. Salinas, Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	26/11/2018	17/12/2018			Regular Infra Program CY 2019	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Construction of Multi-Purpose Building, Sto. Domingo Elementary School Canteen, Brgy. Sto. Domingo, Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	26/10/2018	15/11/2018			Regular Infra Program CY 2019	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program Concreting of Road, Brgy. Casat and Brgy. Cabuan, Bayombong, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	25/09/2018	15/10/2018			Regular Infra Program CY 2019	2,000,000.00	-	2,000,000.00	Concreting of Road
	Local Infrastructure Program Construction of Flyover, Bambang National High School, Brgy. Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	25/09/2018	15/10/2018			Regular Infra Program CY 2019	1,000,000.00	-	1,000,000.00	Construction of Flyover
	Local Infrastructure Program Construction of Hanging Bridge, Brgy. Aurora, quezon, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	25/09/2018	15/10/2018			Regular Infra Program CY 2019	1,000,000.00	-	1,000,000.00	Local Construction Bridge Brgy
	Construction/Rehabilitation/Improvement of Level III Water Supply System, Ambaguio, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	26/11/2018	17/12/2018			Regular Infra Program CY 2019	47,000,000.00	-	47,000,000.00	Construction of Water Supply


Prepared by:


BRYAN NEIL G. AUGUSTO
BAC- Secretariat

Recommended by:


DANILO A. BERNABE
BAC- Chairman

Approved by:


EDUARDO B. SIBAYAN
Assistant District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE II
Tuguegarao City

August 28, 2018

Memorandum

FOR : **ARDELIZA R. ARDELIZA, MSA, CESO I**
Undersecretary for Support Services
Department of Public Works and Highways
Bonifacio Drive, Port Area
Manila

ATTENTION : **MA VICTORIA S. GREGORIO**
OIC- Director, Procurement Service

SUBJECT : **Indicative Annual Procurement Plan for Civil Works, C
and Goods, CY 2019**

In compliance with your memorandum dated 02 January 2018, submitted i:
Procurement Plan for CY 2019 for Civil Works(Based on NEP), Consultancy and
office, including the District Offices this region, for your information and refere


MELANIO C. BRIOSOS, CESO III
Regional Director

RO2: RVDG/ADN

onsultancy

s the Annual
l Goods, this
nce:

Department of Public Works and Highways (DPWH)

Name of the Office: **QUIRINO DISTRICT ENGINEERING OFFICE**

INDICATIVE ANNUAL PROCUREMENT PLAN for FISCAL YEAR 2019

for INFRASTRUCTURE (based on NEP)

REF. NO.	PROCUREMENT PROGRAM/PROJECT	PMO/ IU/ EU	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
1	Bridge - Replacement of Permanent Weak Bridges (B04452LZ), Nalungtutan Bridge along Jct. Abbag-Guingin Boundary Road		Public Bidding	9/10/18	9/29/18	2/1/19	2/8/19	GAA	92,000,000.00		92,000,000.00	Replacement of Permanent Weak Bridge
2	Bridge - Replacement of Permanent Weak Bridges (B01214LZ), Pinaripad Bridge along CDMA (Dalemdem-Pinaripad-Palacian) By-Pass Road		Public Bidding	9/10/18	9/29/18	2/1/19	2/8/19	GAA	100,000,000.00		100,000,000.00	Replacement of Permanent Weak Bridge
3	Asset Preservation-Preventive Maintenance-Secondary Roads, Cordon-Aurora Boundary Road (Isabela Boundary-Jct. Dumabato) K0323+657-K0324+280		Public Bidding	9/10/18	9/29/18	2/1/19	2/8/19	GAA	10,793,000.00		10,793,000.00	Asphalt Overlay
4	Asset Preservation-Preventive Maintenance-Secondary Roads, Cordon-Aurora Boundary Road (Jct. Dumabato-Aurora Boundary) K0383+133-K0383+516, K0383+538-K0385+000		Public Bidding	9/10/18	9/29/18	2/1/19	2/8/19	GAA	33,263,000.00		33,263,000.00	Asphalt Overlay
5	Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Secxondary Roads, Cordon-Aurora Bdry. Rd. (Isabela Bdry-Jct. Dumabato), K0354+123-K0354+898		Public Bidding	9/24/18	10/12/18	2/5/19	2/13/19	GAA	27,092,000.00		27,092,000.00	Concreting of Road
6	Asset Preservation Program-Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads-Secondary Roads, Cordon-Aurora Boundary Road (Jct. Dumabato-Aurora Boundary) K0371+677-K0371+074		Public Bidding	9/24/18	10/12/18	2/5/19	2/13/19	GAA	26,257,000.00		26,257,000.00	Concreting of Road

Department of Public Works and Highways (DPWH)

Name of the Office: **QUIRINO DISTRICT ENGINEERING OFFICE**

INDICATIVE ANNUAL PROCUREMENT PLAN for FISCAL YEAR 2019

for INFRASTRUCTURE (based on NEP)

REF. NO.	PROCUREMENT PROGRAM/PROJECT	PMO/ IU/ EU	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
7	Asset Preservation - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Cordon-Aurora Bdry Rd. (Jct. Dumabato-Aurora Bdry), K0383+050-K0383+120, K0392+860-K0392+920		Public Bidding	9/26/18	10/15/18	2/5/19	2/13/19	GAA	50,944,000.00		50,944,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
8	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Dumabato-Balligui Rd., K0374+300-K0374+350		Public Bidding	9/26/18	10/15/18	2/5/19	2/13/19	GAA	30,000,000.00		30,000,000.00	Construction of National Roads with Slips, Slope
9	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Jct. Abbag-Guingin Bdry Road, K0395+890-K0396+890		Public Bidding	9/26/18	10/15/18	2/5/19	2/13/19	GAA	44,687,000.00		44,687,000.00	Construction of National Roads with Slips, Slope
10	Asset Preservation - Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Cordon-Aurora Boundary Road (Isabela Bdry. - Jct. Dumabato) K0335+887-K0336+311, K0336+611-K0336+677, K0337+389-K0337+694		Public Bidding	9/27/18	10/16/18	2/7/19	2/15/19	GAA	18,402,000.00		18,402,000.00	Concreting of Road
11	Network Development - Road Widening - Secondary Roads, Cordon-Aurora Boundary Road (Jct. Dumabato-Aurora Bdry) K0376+377-K0378+241		Public Bidding	9/27/18	10/16/18	2/7/19	2/15/19	GAA	40,887,000.00		40,887,000.00	Widening of Road
12	Network Development - Road Widening - Secondary Roads, Cordon-Aurora Boundary Road (Isabela Bdry - Jct. Dumabato) K0331+640-K0333+400		Public Bidding	9/27/18	10/16/18	2/7/19	2/15/19	GAA	50,000,000.00		50,000,000.00	Widening of Road

Department of Public Works and Highways (DPWH)

Name of the Office: **QUIRINO DISTRICT ENGINEERING OFFICE**

INDICATIVE ANNUAL PROCUREMENT PLAN for FISCAL YEAR 2019
for INFRASTRUCTURE (based on NEP)

REF. NO.	PROCUREMENT PROGRAM/PROJECT	PMO/ IU/ EU	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
13	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, NRJ Gundaway-Susong Dalaga, Zamora-San Marcos-Ricarte Sur, Diffun and Cabarroguis, Quirino		Public Bidding	9/28/18	10/17/18	2/7/19	2/15/19	GAA	15,000,000.00		15,000,000.00	Concreting of Road
14	Network Development - Road Widening - Tertiary Roads, Dumabato-Balligui Road, K0372+354-K0372+877		Public Bidding	9/28/18	10/17/18	2/7/19	2/15/19	GAA	15,000,000.00		15,000,000.00	Widening of Road
15	Network Development - Road Widening - Tertiary Roads, Echague-Jones-Maddela Road (Villa Norte-Panang Section) K0379+559-K0380+636		Public Bidding	9/28/18	10/17/18	2/7/19	2/15/19	GAA	31,253,000.00		31,253,000.00	Widening of Road
16	Network Development - Road Widening - Tertiary Roads, Jct. Mangandingay-Saguday-Isabela Boundary Road, K0339+236-K0339+756		Public Bidding	9/28/18	10/17/18	2/7/19	2/15/19	GAA	12,044,000.00		12,044,000.00	Widening of Road
17	Network Development - Construction of Missing Links/New Roads, Jct. Abbag-Guingin Boundary Road, Bucao-La Conwap Section, Package 1, Quirino		Public Bidding	10/1/18	10/19/18	2/12/19	2/20/19	GAA	50,000,000.00		50,000,000.00	Concreting of Road
18	Network Development - Off-Carriageway Improvement - Tertiary Roads - Jct. Mangandingay-Saguday-Isabela Boundary Road, K0341+000-K0342+461, K0342+476-K0343+000		Public Bidding	10/1/18	10/19/18	2/12/19	2/20/19	GAA	49,186,000.00		49,186,000.00	Concreting of Road
19	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road leading to Ganano Falls, Diffun, Quirino		Public Bidding	10/2/18	10/19/18	2/12/19	2/20/19	GAA	20,000,000.00		20,000,000.00	Concreting of Road

Department of Public Works and Highways (DPWH)

Name of the Office: **QUIRINO DISTRICT ENGINEERING OFFICE**

INDICATIVE ANNUAL PROCUREMENT PLAN for FISCAL YEAR 2019

for INFRASTRUCTURE (based on NEP)

REF. NO.	PROCUREMENT PROGRAM/PROJECT	PMO/ IU/ EU	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
20	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road leading to Governor's Rapid, Maddela, Quirino		Public Bidding	10/2/18	10/19/18	2/12/19	2/20/19	GAA	20,000,000.00		20,000,000.00	Concreting of Road
21	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road leading to Maddela Eco-Park, Maddela, Quirino		Public Bidding	10/2/18	10/19/18	2/12/19	2/20/19	GAA	20,000,000.00		20,000,000.00	Concreting of Road
22	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road leading to Napipiwongan, Mabo and Dibiwen Falls, Aglipay, Quirino		Public Bidding	10/3/18	10/22/18	2/15/19	2/22/19	GAA	20,000,000.00		20,000,000.00	Concreting of Road
23	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road leading to Pensal Falls, Aglipay, Quirino		Public Bidding	10/3/18	10/22/18	2/15/19	2/22/19	GAA	20,000,000.00		20,000,000.00	Concreting of Road
24	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road leading to Quirino Tourism Complex, Cabarroguis, Quirino		Public Bidding	10/3/18	10/22/18	2/15/19	2/22/19	GAA	20,000,000.00		20,000,000.00	Concreting of Road
25	Bridge - Replacement of Permanent Weak Bridges, San Pedro Bridge along NRJ Villa Sur-San Pedro-Cabua-an-Ysmael-Disimungal Rd.		Public Bidding	10/8/18	10/16/18	2/15/19	2/22/19	GAA	100,000,000.00		100,000,000.00	Replacement of Permanent Weak Bridges
26	Rehabilitation of School Building, Rizal Elementary School, Saguday, Quirino		Public Bidding	10/8/18	10/26/18	2/15/19	2/22/19	GAA	500,000.00		500,000.00	Repair of School Building
27	Construction (Completion) of Multi-Purpose Building, Brgy. Don Faustino Pagaduan, Diffun, Quirino		Public Bidding	10/8/18	10/26/18	2/15/19	2/22/19	GAA	500,000.00		500,000.00	Const. of MPB

Department of Public Works and Highways (DPWH)

Name of the Office: **QUIRINO DISTRICT ENGINEERING OFFICE**

INDICATIVE ANNUAL PROCUREMENT PLAN for FISCAL YEAR 2019

for INFRASTRUCTURE (based on NEP)

REF. NO.	PROCUREMENT PROGRAM/PROJECT	PMO/ IU/ EU	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
28	Construction (Completion) of Multi-Purpose Building, Brgy. Guinalbin, Aglipay, Quirino		Public Bidding	10/8/18	10/26/18	2/15/19	2/22/19	GAA	500,000.00		500,000.00	Const. of MPB
29	Construction (Replacement) of Multi-Purpose Building, Brgy. San Francisco, Aglipay, Quirino		Public Bidding	10/8/18	10/26/18	2/15/19	2/22/19	GAA	1,050,000.00		1,050,000.00	Const. of MPB
30	Construction of Multi-Purpose Building (Indigenous Peoples Center), Brgy. Landingan, Nagtipunan, Quirino		Public Bidding	10/8/18	10/26/18	2/15/19	2/22/19	GAA	1,500,000.00		1,500,000.00	Const. of MPB
31	Construction of Multi-Purpose Building, Brgy. Calaoacan, Cabarroguis, Quirino		Public Bidding	10/10/18	10/29/18	2/19/19	2/27/19	GAA	3,200,000.00		3,200,000.00	Const. of MPB
32	Construction of Multi-Purpose Building (Indigenous Peoples Center), Municipal Compound, Diffun, Quirino		Public Bidding	10/10/18	10/29/18	2/19/19	2/27/19	GAA	1,500,000.00		1,500,000.00	Const. of MPB
33	Construction of Multi-Purpose Building, Brgy. Bannuar, Cabarroguis, Quirino		Public Bidding	10/10/18	10/29/18	2/19/19	2/27/19	GAA	4,500,000.00		4,500,000.00	Const. of MPB
34	Construction of Multi-Purpose Building, Brgy. Burgos, Cabarroguis, Quirino		Public Bidding	10/10/18	10/29/18	2/19/19	2/27/19	GAA	1,800,000.00		1,800,000.00	Const. of MPB
35	Construction of Multi-Purpose Building, Brgy. Dagupan, Aglipay, Quirino		Public Bidding	10/10/18	10/29/18	2/19/19	2/27/19	GAA	500,000.00		500,000.00	Const. of MPB
36	Construction of Multi-Purpose Building, Brgy. Ricarte Norte, Diffun, Quirino		Public Bidding	10/12/18	10/31/18	2/21/19	3/1/19	GAA	1,100,000.00		1,100,000.00	Const. of MPB
37	Construction of Multi-Purpose Building, Brgy. San Pugo, Nagtipunan, Quirino		Public Bidding	10/12/18	10/31/18	2/21/19	3/1/19	GAA	5,000,000.00		5,000,000.00	Const. of MPB

Department of Public Works and Highways (DPWH)

Name of the Office: **QUIRINO DISTRICT ENGINEERING OFFICE**

INDICATIVE ANNUAL PROCUREMENT PLAN for FISCAL YEAR 2019

for INFRASTRUCTURE (based on NEP)

REF. NO.	PROCUREMENT PROGRAM/PROJECT	PMO/ IU/ EU	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
38	Construction of Multi-Purpose Building, Brgy. Sto. Niño, Maddela, Quirino		Public Bidding	10/12/18	10/31/18	2/21/19	3/1/19	GAA	1,000,000.00		1,000,000.00	Const. of MPB
39	Construction of Multi-Purpose Building, Brgy. Villamor, Cabarroguis, Quirino		Public Bidding	10/12/18	10/31/18	2/21/19	3/1/19	GAA	1,000,000.00		1,000,000.00	Const. of MPB
40	Construction of Multi-Purpose Building, Calaacan I/S, Cabarroguis, Quirino		Public Bidding	10/12/18	10/31/18	2/21/19	3/1/19	GAA	1,500,000.00		1,500,000.00	Const. of MPB
41	Construction of Multi-Purpose Building, Maddela Comprehensive High School, Maddela, Quirino		Public Bidding	10/17/18	11/15/18	2/25/19	3/5/19	GAA	1,000,000.00		1,000,000.00	Const. of MPB
42	Construction of Multi-Purpose Building, QPPO-San Leonardo, Aglipay, Quirino		Public Bidding	10/17/18	11/15/18	2/25/19	3/5/19	GAA	1,250,000.00		1,250,000.00	Const. of MPB
43	Construction of Multi-Purpose Building, Upper Gabriela Elementary School, Diffun, Quirino		Public Bidding	10/17/18	11/15/18	2/25/19	3/5/19	GAA	2,500,000.00		2,500,000.00	Const. of MPB
44	Rehabilitation of Multi-Purpose Building, Brgy. Abbag, Maddela, Quirino		Public Bidding	10/17/18	11/15/18	2/25/19	3/5/19	GAA	1,800,000.00		1,800,000.00	Repair/Rehab. of MPB
45	Rehabilitation of Multi-Purpose Building, Brgy. Bernabe, Maddela, Quirino		Public Bidding	10/17/18	11/15/18	2/25/19	3/5/19	GAA	850,000.00		850,000.00	Repair/Rehab. of MPB
46	Rehabilitation of Multi-Purpose Building, Brgy. Campamento, Diffun, Quirino		Public Bidding	10/22/18	11/9/18	2/28/19	3/8/19	GAA	500,000.00		500,000.00	Repair/Rehab. of MPB
47	Rehabilitation of Multi-Purpose Building, Brgy. Cardenas, Saguday, Quirino		Public Bidding	10/22/18	11/9/18	2/28/19	3/8/19	GAA	1,800,000.00		1,800,000.00	Repair/Rehab. of MPB
48	Rehabilitation of Multi-Purpose Building, Brgy. Magsaysay, Saguday, Quirino		Public Bidding	10/22/18	11/9/18	2/28/19	3/8/19	GAA	700,000.00		700,000.00	Repair/Rehab. of MPB

Department of Public Works and Highways (DPWH)

Name of the Office: **QUIRINO DISTRICT ENGINEERING OFFICE**

INDICATIVE ANNUAL PROCUREMENT PLAN for FISCAL YEAR 2019

for INFRASTRUCTURE (based on NEP)

REF. NO.	PROCUREMENT PROGRAM/PROJECT	PMO/ IU/ EU	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
49	Rehabilitation of Multi-Purpose Building, Brgy. Rizal, Saguday, Quirino		Public Bidding	10/22/18	11/9/18	2/28/19	3/8/19	GAA	550,000.00		550,000.00	Repair/Rehab. of MPB
50	Rehabilitation of Multi-Purpose Building, Brgy. Villa Peña, Cabarroguis, Quirino		Public Bidding	10/22/18	11/9/18	2/28/19	3/8/19	GAA	1,800,000.00		1,800,000.00	Repair/Rehab. of MPB
51	Rehabilitation of Multi-Purpose Building, Cabaruan I/S, Maddela, Quirino		Public Bidding	10/25/18	11/13/18	3/5/19	3/13/19	GAA	1,000,000.00		1,000,000.00	Repair/Rehab. of MPB
52	Rehabilitation of Multi-Purpose Building, Dumabato I/S, Maddela, Quirino		Public Bidding	10/25/18	11/13/18	3/5/19	3/13/19	GAA	2,800,000.00		2,800,000.00	Repair/Rehab. of MPB
53	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Concreting of Paredes-Gulac, Barangay Road, Quirino		Public Bidding	10/25/18	11/13/18	3/5/19	3/13/19	GAA	5,000,000.00		5,000,000.00	Concreting of Road
54	Construction of Slope Protection, Brgy. Guinalbin, Aglipay, Quirino		Public Bidding	10/25/18	11/13/18	3/5/19	3/13/19	GAA	3,500,000.00		3,500,000.00	Const. of Slope Protection
55	Construction of Slope Protection, Maddela Comprehensive High School, Maddela, Quirino		Public Bidding	10/25/18	11/13/18	3/5/19	3/13/19	GAA	500,000.00		500,000.00	Const. of Slope Protection
56	Construction (Completion) of Footbridge, Brgy. Ifugao Village, Diffun, Quirino		Public Bidding	10/30/18	11/16/18	3/7/19	3/15/19	GAA	3,000,000.00		3,000,000.00	Const. of Footbridge
57	Construction of Footbridge, Brgy. Anak, Nagtipunan, Quirino		Public Bidding	10/30/18	11/16/18	3/7/19	3/15/19	GAA	3,500,000.00		3,500,000.00	Const. of Footbridge
58	Construction of Footbridge, Brgy. Doña Imelda, Diffun, Quirino		Public Bidding	10/30/18	11/16/18	3/7/19	3/15/19	GAA	2,000,000.00		2,000,000.00	Const. of Footbridge

Department of Public Works and Highways (DPWH)

Name of the Office: **QUIRINO DISTRICT ENGINEERING OFFICE**

INDICATIVE ANNUAL PROCUREMENT PLAN for FISCAL YEAR 2019
for INFRASTRUCTURE (based on NEP)

REF. NO.	PROCUREMENT PROGRAM/PROJECT	PMO/ IU/ EU	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
59	Construction of Footbridge, Brgy. Eden, Cabarroguis, Quirino		Public Bidding	10/30/18	11/16/18	3/7/19	3/15/19	GAA	2,200,000.00		2,200,000.00	Const. of Footbridge
60	Construction of Footbridge, Brgy. Magsaysay, Diffun, Quirino		Public Bidding	10/30/18	11/16/18	3/7/19	3/15/19	GAA	3,500,000.00		3,500,000.00	Const. of Footbridge
61	Rehabilitation of Water System, Brgy. Baguio Village, Diffun, Quirino		Public Bidding	11/5/18	11/22/18	3/12/19	3/20/19	GAA	500,000.00		500,000.00	Rehabilitation of Water System
62	Construction of Footbridge, Brgy. Ramos, Aglipay, Quirino		Public Bidding	11/5/18	11/22/18	3/12/19	3/20/19	GAA	2,200,000.00		2,200,000.00	Const. of Footbridge
63	Construction of Footbridge, Brgy. Ysmael, Maddela, Quirino		Public Bidding	11/5/18	11/22/18	3/12/19	3/20/19	GAA	4,900,000.00		4,900,000.00	Const. of Footbridge
64	Construction of Hanging Footbridge, Brgy. Dibibi, Cabarroguis, Quirino		Public Bidding	11/5/18	11/22/18	3/12/19	3/20/19	GAA	4,000,000.00		4,000,000.00	Construction of Hanging Footbridge
65	Construction of Water System Level II, Brgy. Landingan, Nagtipunan, Quirino		Public Bidding	11/5/18	11/22/18	3/12/19	3/20/19	GAA	600,000.00		600,000.00	Construction of Water System
66	Construction of Water System, Brgy. Dingasan, Cabarroguis, Quirino		Public Bidding	11/5/18	11/22/18	3/12/19	3/20/19	GAA	900,000.00		900,000.00	Construction of Water System

Prepared by:


ABELARDO T. DULAY
Engineer III
Procurement Engineer

Recommending Approval:


NESTOR T. PAGATPATAN
Chief, Construction Section
BAC Chairman

Approved by:


MARIFEL T. ANDES, CSEE
District Engineer

NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE - Annual Procurement Plan for FY 2019

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(Brief description of Program/Project)
19BJ0001		Asset Preservation Program- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Daang Maharlika (LZ) K0218+213-K0219+130 Sta. Fe, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	03-Oct-18	23-Oct-18	21-Jan-19	22-Jan-19	GAA 2019	33,534,620.00	-	-	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
19BJ0002		Construction of Sta. Fe River Flood Control Structures, Calititan Section, Calititan, Aritao, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	03-Oct-18	23-Oct-18	21-Jan-19	22-Jan-19	GAA 2019	40,136,880.00	-	-	Construction of Flood Control Structure
19BJ0003		Construction (Completion) of Multi- Purpose Building (Barangay Hall), Brgy. Nansiakan, Kayapa, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	03-Oct-18	23-Oct-18	21-Jan-19	22-Jan-19	GAA 2019	1,000,000.00	-	-	Construction of MPB
19BJ0004		Construction of Multi-Purpose Building (Indigenous People Center), Municipal Compound, Kasibu, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	03-Oct-18	23-Oct-18	21-Jan-19	22-Jan-19	GAA 2019	1,485,000.00	-	-	Construction of MPB
19BJ0005		Construction of Multi-Purpose Building, Brgy. Baracbac, Sta. Fe, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	10-Oct-18	30-Oct-18	21-Jan-19	22-Jan-19	GAA 2019	2,277,000.00	-	-	Construction of MPB
19BJ0006		Asset Preservation - Rehabilitation/ Reconstruction/ of National Roads with Slips, Slope Collapse, and Landslide- Tertiary Road Aritao-Quirino Road K0257+986-K0258+006, K0284+803-K0284+828 K0291+840-K0291+851 Dupax del Sur and Kasibu, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	10-Oct-18	30-Oct-18	21-Jan-19	22-Jan-19	GAA 2019	1,773,800.00	-	-	Rehabilitation/ Reconstruction of National Roads
19BJ0007		Asset Preservation - Rehabilitation/ Reconstruction/ of National Roads with Slips, Slope Collapse, and Landslide- Tertiary Road Bambang-Kasibu-Solano Road K0283+025-K0283+069 Kasibu, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	10-Oct-18	30-Oct-18	21-Jan-19	22-Jan-19	GAA 2019	2,254,000.00	-	-	Rehabilitation/ Reconstruction of National Roads
19BJ0008		Asset Preservation - Rehabilitation/ Reconstruction/ of National Roads with Slips, Slope Collapse, and Landslide- Tertiary Road Papaya-Malabing-Wangal-Binugawan-Tadji- Runruno Road K0295+000-K0295+066, K0295+129-K0295+148, K0295+241-K0295+282, K0297+010-K0297+042, K0307+145-K0307+170 Kasibu, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	10-Oct-18	30-Oct-18	21-Jan-19	22-Jan-19	GAA 2019	7,379,400.00	-	-	Rehabilitation/ Reconstruction of National Roads
19BJ0009		Construction of Benay River Flood Control Structures, Bagumbayan Section, Dupax del Sur, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	10-Oct-18	30-Oct-18	21-Jan-19	22-Jan-19	GAA 2019	26,122,880.00	-	-	Construction of Flood Control Structures

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(Brief description of Program/Project)
19BJ0010		Construction of Flood Control, Brgy. Parai, Dupax del Norte, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	17-Oct-18	06-Nov-18	21-Jan-19	22-Jan-19	GAA 2019	9,800,000.00	-	-	Construction of Flood Control Structures
19BJ0011		Construction of Multi-Purpose Building, Macalong Elementary School, Brgy. Macalong, Kasibu, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	17-Oct-18	06-Nov-18	21-Jan-19	22-Jan-19	GAA 2019	1,000,000.00	-	-	Construction of MPB
19BJ0012		Network Development-Road Widening-Primary Roads Daang Maharlika (LZ) K0225+450-K0227+191 Aritao, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	17-Oct-18	06-Nov-18	21-Jan-19	22-Jan-19	GAA 2019	40,295,640.00	-	-	Widening of National Roads
19BJ0013		Construction of Gabut Flood Control Structure, Dupax del Sur, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	17-Oct-18	06-Nov-18	21-Jan-19	22-Jan-19	GAA 2019	41,119,820.00	-	-	Construction of Flood Control Structures
19BJ0014		Construction of Multi-Purpose Building, Napo-Tuyak NHS, Brgy. Balete, Kayapa, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	17-Oct-18	06-Nov-18	21-Jan-19	22-Jan-19	GAA 2019	2,277,000.00	-	-	Construction of MPB
19BJ0015		Network Development-Construction of Missing Links/New Roads Kasibu-Quirino Road, Kasibu, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	24-Oct-18	13-Nov-18	21-Jan-19	22-Jan-19	GAA 2019	49,000,000.00	-	-	Construction of National Roads
19BJ0016		Construction of Manga River Flood Control Structures, Bitnong Section, Brgy. Bitnong, Dupax del Sur, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	24-Oct-18	13-Nov-18	21-Jan-19	22-Jan-19	GAA 2019	26,460,000.00	-	-	Construction of Flood Control Structures
19BJ0017		Construction of Marang River Flood Control Structures, Comon Section, Aritao, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	24-Oct-18	13-Nov-18	23-Jan-19	24-Jan-19	GAA 2019	29,400,000.00	-	-	Construction of Flood Control Structures
19BJ0018		Bridge-Replacement of Permanent Weak Bridges B0125LZ Dampol (Arc.) Bridge along Aritao-Quirino Road Dupax del Sur, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	24-Oct-18	13-Nov-18	23-Jan-19	24-Jan-19	GAA 2019	11,760,000.00	-	-	Replacement of Permanent Bridges
19BJ0019		Bridge-Replacement of Permanent Weak Bridges B02129LZ Macabenga Bridge along Jct Nat'l Road-Bitnong-Blance-N.Vizcaya Bdry Rd Dupax del Norte, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	31-Oct-18	20-Nov-18	23-Jan-19	24-Jan-19	GAA 2019	6,860,000.00	-	-	Replacement of Permanent Bridges
19BJ0020		Construction of Sta. Cruz River Flood Control Structures, Pingkian Section (Phase II), Pingkian, Kayapa, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	31-Oct-18	20-Nov-18	23-Jan-19	24-Jan-19	GAA 2019	29,400,000.00	-	-	Construction of Flood Control Structures
19BJ0021		Bridge-Retrofitting/ Strengthening of Permanent Bridges B01218LZ Yangiran Bridge along Daang Maharlika (LZ) Sta. Fe, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	31-Oct-18	20-Nov-18	23-Jan-19	24-Jan-19	GAA 2019	17,845,800.00	-	-	Retrofitting/ Strengtening of Bridges
19BJ0022		Construction of Sta. Fe River Control Structures, Bone North Section, Bone North, Aritao, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	31-Oct-18	20-Nov-18	23-Jan-19	24-Jan-19	GAA 2019	29,400,000.00	-	-	Construction of Flood Control Structures

Standard Coding (Procurement ID/Contract ID)	CODE (PAP)	Procurement Program (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(Brief description of Program/Project)
19BJ0023		Bridge-Construction of New Permanent Bridges Nacio Bridge along Nueva Vizcaya-Pangasinan Road Sta. Fe Nueva Vizcaya	NV2ndDEO	Competitive Bidding	07-Nov-18	27-Nov-18	23-Jan-19	24-Jan-19	GAA 2019	24,500,000.00	-	-	Construction of New Bridges
19BJ0024		Construction of Sta. Fe River Flood Control Structures, Mangayan Section, Mangayan, Dupax del Sur, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	07-Nov-18	27-Nov-18	23-Jan-19	24-Jan-19	GAA 2019	27,753,600.00	-	-	Construction of Flood Control Structures
19BJ0025		Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Galintuja Falls and Canili Lake, Alfonso Castañeda, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	07-Nov-18	27-Nov-18	23-Jan-19	24-Jan-19	GAA 2019	19,600,000.00	-	-	Construction/ Improvement of Access Roads to Tourism Destination
19BJ0026		Construction of Sta. Fe River Flood Control Structures, Villa Flores Section, Villa Flores, Sta. Fe, Nueva Vizcaya	NV2ndDEO	Competitive Bidding	07-Nov-18	27-Nov-18	23-Jan-19	24-Jan-19	GAA 2019	25,765,180.00	-	-	Construction of Flood Control Structures

508,200,620.00

Prepared and Submitted by:


JERRY V. RIVERA
Head, Procurement Unit

Recommending Approval:


PERFECTO L. URBAN, JR.
BAC Chairperson

Approved:


GLENN C. MIGUEL
OIC- District Engineer